

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. II**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGIONAL OFFICE NO. II										
001	13B00011 - Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (MFO-2) Intermittent Section, Aritao-Quirino Road, Kasibu, Nueva Vizcaya, KO280+681.04=Sta.280+720-KO283+049.17=Sta.283+240.778; KO292+339.200=Sta.291+660.80-KO292+601.84=Sta.292+600	Public Bidding	P 114,331,000.00 P103,796,356.00	Oct. 04, 2013	Oct. 05, 2013 - Oct. 11, 2013	Oct. 14, 2013	Oct. 29, 2013	Oct. 30, 2013 - Oct. 31, 2013	Nov. 04, 2013	Jan. 07, 2014
002	13B00012 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Access Road to Blue Water Area), K0593+092.266 to K0594+540	Public Bidding	P 60,000,000.00 P 54,728,415.00	Oct. 04, 2013	Oct. 05, 2013 - Oct. 11, 2013	Oct. 14, 2013	Oct. 29, 2013	Oct. 30, 2013 - Oct. 31, 2013	Nov. 04, 2013	Jan. 07, 2014
003	13B00013 - Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (MFO-2) Intermittent Section, Nueva Vizcaya-Pangasinan Road, K0219+764=Sta. 219+687.10-K0148.393=Sta.221+020.748; K0221+919.635=Sta.221+862-K0221+992.82=Sta.221+935.185; K0222+257.635=Sta.222+200-EQ=224+209.863=Sta.224.34(BK)/ K0224+250.00(AH); EQ=K0225+503.00=Sta.225+468(BK)/ Sta.225+529.00(AH)-K0226+127.66(AH), Sta. Fe, Nueva Vizcaya	Public Bidding	P 153,875,000.00 P 146,874,411.00	Oct. 08, 2013	Oct. 09, 2013 - Oct. 15, 2013	Oct. 16, 2013	Oct. 30, 2013	Oct. 30, 2013 - Nov. 04, 2013	Nov. 05, 2013	Jan. 07, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. II**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
004	13B00014 - Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (MFO-2) Intermittent Section jct. Victoria-Maddela-Alicia-Kasibu Road, Maddela, Quirino, Sta. 382+120 - Sta. 384+120 (K0382+157.40 - K0384+374.30); Sta. 386+000 - Sta. 390+200 (K0386+000 - K0390+716.60); Sta. 381+000 - Sta. 381+419.500 (K0381+580.500 - K0382+000) with equation stations; Sta. 390+200 - Sta. 390+860 (K0390+750 - K0391+400.80), with equations, Maddela, Quirino		P 169,005,000.00 P 152,064,397.00	Oct. 08, 2013	Oct. 09, 2013 - Oct. 15, 2013	Oct. 16, 2013	Oct. 30, 2013	Oct. 30, 2013 - Nov. 04, 2013	Nov. 05, 2013	Jan. 07, 2014
005	13B00015 - Minanga Bridge and Approaches along Naguillian-Benito Soliven-San Mariano Phase III, San Mariano, Isabela	Public Bidding	P 156,000,000.00 P 117,364,200.00	Oct. 08, 2013	Oct. 09, 2013 - Oct. 15, 2013	Oct. 16, 2013	Oct. 30, 2013	Oct. 30, 2013 - Nov. 04, 2013	Nov. 05, 2013	Jan. 07, 2014
006	13B00017 - Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) Intermittent Section, Cordon-Diffun-Maddela-Aurora Boundary Road (Jct. Dumabato-Aurora Boundary, Sta. 395+180 - Sta. 397+659.174, Nagtupinan, Quirino	Public Bidding	P 65,370,000.00 P 61,288,250.00	Oct. 09, 2013	Oct. 10, 2013 - Oct. 16, 2013	Oct. 17, 2013	Oct. 30, 2013	Oct. 30, 2013 - Oct. 31, 2013	Nov. 04, 2013	Jan. 07, 2014
007	13B00027 - Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) Intermittent Section Jct. Magapit-Capissayan Road, KO557+(-265)=Sta. 556+735 - KO557+932=Sta. 557+932; KO561+880= Sta. 561+616 - KO564+336=Sta. 563+880; KO568+435=Sta. 567+710-KO569+662.57= Sta. 568+871.57, Gattaran, Cagayan	Public Bidding	P 54,093,000.00 P 52,313,286.00	Nov. 25, 2013	Nov. 26, 2013 - Dec. 02, 2013	Dec. 03, 2013	Dec. 17, 2013	Dec. 17, 2013 - Dec. 18, 2013	Dec. 19, 2013	Jan. 07, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. II**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
008	13B00028 - Widening/Improvement of Access Road leading to Dugo-San Vicente Road, KO571+281.40 - KO572+682.80; Sta. 571+281.40 - Sta. 572+705.80; KO572+908.00 - KO573+481.40; Sta. 572+928.00 - Sta. 573+523.4; KO573+502.20 to KO574+311.00; Sta. 573+544.20 - Sta. 674+380.00 (with exceptions); Sta. 673+523.40 to Sta. 573+544.20, Camalaniugan, Cagayan	Public Bidding	P 58,807,000.00 P 55,305,342.00	Nov. 25, 2013	Nov. 26, 2013 - Dec. 02, 2013	Dec. 03, 2013	Dec. 17, 2013	Dec. 17, 2013 - Dec. 18, 2013	Dec. 19, 2013	Jan. 07, 2014
009	13B00030 - Construction/Improvement of San Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Road leading to Sabyang Cultural Heritage Site, Nakabuang Beach, Stone Houses, Sabtang Island, KO01+720 - KO02+282.50, Sabtang Island, Batanes	Public Bidding	P 74,000,000.00 P 59,917,084.00	Dec. 05, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 02, 2014 - Jan. 03, 2014	Jan. 06, 2014 - Jan. 07, 2014	Jan. 10, 2014
010	13B00031 - Preventive Maintenance Based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Section), Cordon-Aurora Road, KO322+(-360) - KO322+000; KO322+200 - KO323+000; KO341+000 - KO342+000; KO343+660 - KO345+040; KO345+481 - KO346+000; KO346+511 - KO348+326; KO349+038 - KO349+948; KO350+000 - KO350+1013, Cabarroguis and Aglipay, Quirino	Public Bidding	P 81,464,000.00 P 71,644,169.00	Dec. 05, 2013	Dec. 06, 2013 - Dec. 12, 2013	Dec. 13, 2013	Dec. 27, 2013	Jan. 02, 2014 - Jan. 03, 2014	Jan. 06, 2014 - Jan. 07, 2014	Jan. 10, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. II**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
011	13B00032 - Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) Intermittent Section of Jct. Abbag-Guinguin Boundary Road, Nagtipunan, Quirino, K0396+226.20=Sta. 396+226.20 - K0397+213.35=Sta. 397+237.35 (Section I), L=1,011.15m; K0407+(-880)=Sta. 406+120.00 - K0408+149.78=Sta. 408+132.00 (Section 2) with exception, L=2,012.00m; K0445+4246.00=Sta. 000+000.00 - K0451+750.00=Sta. 2+600.00 (Section 3) with exceptions; Sta. 000+217 - Sta. 000+637 and Sta. 000+826.64 - Sta. 000+880.65, L= 2,125.99m	Public Bidding	P 168,644,000.00 P 144,139,700.00	Dec. 20, 2013	Dec. 23, 2013 - Dec. 29, 2013	Jan. 02, 2014	Jan. 15, 2014	Jan. 15, 2014 - Jan. 16, 2014	Jan. 16, 2014 - Jan. 17, 2014	Jan. 22, 2014
012	13B00033 - Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (MFO-2) Intermittent Section of Jct. Baybayog-Baggao-Dalin-Sta. Margarita-Bolos Point Road, K0532+576 - K0534+307=Sta. 532+576 - Sta. 534+307	Public Bidding	P 58,468,000.00 P 44,573,700.00	Dec. 20, 2013	Dec. 23, 2013 - Dec. 29, 2013	Jan. 02, 2014	Jan. 15, 2014	Jan. 15, 2014 - Jan. 16, 2014	Jan. 16, 2014 - Jan. 17, 2014	Jan. 22, 2014
013	13B00034 - Construction/Improvement of Basco-Mahatao-Ivana-Uyugan-Imnajbu Road leading to Mahatao-Ivana-Uyugan-Imnajbu Eco Cultural Sites K0004+000=Sta. 0004+000 - K0005+026=Sta. 005+036	Public Bidding	P 71,500,000.00 P 28,002,700.00	Dec. 20, 2013	Dec. 23, 2013 - Dec. 29, 2013	Jan. 02, 2014	Jan. 15, 2014	Jan. 15, 2014 - Jan. 16, 2014	Jan. 16, 2014 - Jan. 17, 2014	Jan. 22, 2014
014	14B00001 - Preventive Maintenance Based on Pavement Management System/Highway Development and Management-4 (HDM-4), Intermittent Section along Daang Maharlika, Alicia and Cauayan, Isabela	Public Bidding	P 92,023,000.00 P 87,948,400.00	Jan. 02, 2014	Jan. 03, 2014 - Jan. 09, 2014	Jan. 10, 2014	Jan. 23, 2014	Jan. 23, 2014 - Jan. 24, 2014	Jan. 24, 2014	Jan. 29, 2014
015	14B00002 - Widening of Cagayan-Apayao Road, with exceptions, Tuguegarao Cathedral to Buntun Bridge Section, K0482+776 - K0486+276=Sta. 482+776 - Sta. 486+320	Public Bidding	P 69,000,000.00 P 32,598,200.00	Jan. 14, 2014	Jan. 15, 2014 - Jan. 21, 2014	Jan. 22, 2014	Feb. 04, 2014	Feb. 04, 2014 - Feb. 05, 2014	Feb. 05, 2014 - Feb. 06, 2014	Feb. 10, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. II**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
016	14B00003 - Construction/Improvement of San Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Road, K000+008 - K000+378; K0001+245.7 - K0001+581.3; K0002+282.5 - K0002+473.039; K0006+614 - K0007+092; K0014+975 - K0016+861; K0021+553 - K0021+787; K0021+829 - K0022+029; K0023+000 - K0023+319; K0023+793.439 - K0024+032.10	Public Bidding	P 129,900,000.00 P 120,661,300.00	Jan. 23, 2014	Jan. 24, 2014 - Jan. 30, 2014	Feb. 03, 2014	Feb. 17, 2014	Feb. 17, 2014 - Feb. 18, 2014	Feb. 18, 2014 - Feb. 20, 2014	Feb. 24, 2014
017	14B00004 - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction of Barangay Fugu-Namnama Villa Jesusa Road Subdivision, Iligan City, Isabela	Public Bidding	P 55,000,000.00 P 53,075,000.00	Jan. 23, 2014	Jan. 24, 2014 - Jan. 30, 2014	Feb. 03, 2014	Feb. 17, 2014	Feb. 17, 2014 - Feb. 18, 2014	Feb. 18, 2014 - Feb. 20, 2014	Feb. 24, 2014
018	14B00005 - Replacement of Lucban Bridge along Manila North Road, Lucban, Abulug, Cagayan	Public Bidding	P 300,000,000.00 P 272,515,771.00	Jan. 27, 2014	Jan. 28, 2014 - Feb. 03, 2014	Feb. 04, 2014	Feb. 17, 2014	Feb. 18, 2014 - Feb. 19, 2014	Feb. 20, 2014 - Feb. 21, 2014	Feb. 25, 2014
019	14B00006 - Construction of Santiago By-pass Road including RROW, Daang Maharlika, Sulinayon to Santiago-Tuguegarao Road, Rizal, Santiago City, Isabela	Public Bidding	P 100,000,000.00	Feb. 03, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 11, 2014	Feb. 24, 2014	Feb. 24, 2014 - Feb. 25, 2014	Feb. 25, 2014 - Feb. 26, 2014	Feb. 28, 2014
020	14B00007 - Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4), Intermittent Section along Naguilian-San Mariano Arterial Road, Naguilian-Benito Soliven-San Mariano, Isabela, a) K0391+000 - K0396+000; b) K0396+068 - K0396+278	Public Bidding	P 62,927,000.00	Feb. 03, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 11, 2014	Feb. 24, 2014	Feb. 24, 2014 - Feb. 25, 2014	Feb. 25, 2014 - Feb. 26, 2014	Feb. 28, 2014
021	14B00008 - Network Development: Off-Carriage Improvement (Paving of Shoulders) along Naguilian-San Mariano Road, L=7.951 km., a) K0386+546 - K0391+000, b) K0396+000 - K0399+580	Public Bidding	P 41,879,000.00	Feb. 03, 2014	Feb. 04, 2014 - Feb. 10, 2014	Feb. 11, 2014	Feb. 24, 2014	Feb. 24, 2014 - Feb. 25, 2014	Feb. 25, 2014 - Feb. 26, 2014	Feb. 28, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. II**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
022	Upgrading (Gravel to Concrete) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Standard (HDM-4 Project Analysis) (Intermittent Section), NRJ Villa Sur-San Pedro-Cabua-an-Ysmael-Disimungal Road, Maddela, Quirino, KO375+500 - KO377+271	Public Bidding	P 50,000,000.00	Nov. 04, 2013	Nov. 06, 2013 - Nov. 12, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 27, 2013	Nov. 28, 2013	Jan. 15, 2014
023	Construction and Maintenance of Bridges along National Roads, Diduyon Bridge along Cordon-Aurora Road (Jct. Dumabato-Aurora), KO375+842 - KO375+857, Maddela, Quirino	Public Bidding	P 13,500,00.00	Nov. 06, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013	Dec. 02, 2013	Jan. 15, 2014
Region II, Batanes District Engineering Office										
024	13BA0023 - Road Upgrading (Gravel to Concrete) based on Gravel Road Strategies, Traffic Benchmarks for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Section), Airport-Mauyen Port Road, K0012+379 - K0013+000	Public Bidding	P 19,030,000.00	Oct. 08, 2013	Nov. 11, 2013	Nov. 21, 2013	Dec. 03, 2013	Dec. 04, 2013	Dec. 10, 2013	Jan. 06, 2014
025	13BA0024 - Road Upgrading (Gravel to Concrete) based on Gravel Road Strategies, Traffic Benchmarks for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Section), Mayan-Mauyen Airport Road (Chainage 525-Chainage 580)	Public Bidding	P 1,650,000.00	Oct. 08, 2013	Oct. 18, 2013	Oct. 25, 2013	Nov. 08, 2013	Nov. 11, 2013	Nov. 13, 2013	Jan. 06, 2014
026	13BA0025 - Road Upgrading (Gravel to Concrete) based on Gravel Road Strategies, Traffic Benchmarks for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Section), Mayan-Paganaman Port Road, K0001+306 - K001+459	Public Bidding	P 3,830,000.00	Oct. 08, 2013	Oct. 18, 2013	Oct. 25, 2013	Nov. 08, 2013	Nov. 11, 2013	Nov. 13, 2013	Jan. 06, 2014
027	13BA0026 - Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destinations, Mayan-Paganaman Port Road	Public Bidding	P 4,280,000.00	Oct. 08, 2013	Oct. 18, 2013	Oct. 25, 2013	Nov. 08, 2013	Nov. 11, 2013	Nov. 13, 2013	Jan. 06, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. II**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
028	13BA0027 - Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destinations, Itbayat Airport Access Road	Public Bidding	P 19,260,000.00	Oct. 08, 2013	Nov. 11, 2013	Nov. 21, 2013	Dec. 03, 2013	Dec. 04, 2013	Dec. 10, 2013	Jan. 06, 2014
029	13BA0028 - Rehabilitation/Reconstruction of Damaged National Roads including Drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Section), Basco-Mahatao-Ivana-Uyugan-Imnajbu Road, K0023+365 - K0023+805	Public Bidding	P 7,201,909.03	Oct. 08, 2013	Oct. 17, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 08, 2013	Nov. 12, 2013	Jan. 06, 2014
030	13BA0029 - Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destinations, Mayan-Mauyen Chinapoliran Port Road	Public Bidding	P 12,560,000.00	Oct. 08, 2013	Oct. 17, 2013	Oct. 25, 2013	Nov. 07, 2013	Nov. 08, 2013	Nov. 12, 2013	Jan. 06, 2014
031	13BA0030 - Construction of Various Infrastructure includig Local Projects, Improvement of Tucon-Valugan Road	Public Bidding	P 11,640,000.00	Oct. 08, 2013	Oct. 17, 2013	Oct. 25, 2013	Nov. 15, 2013	Nov. 18, 2013	Nov. 21, 2013	Jan. 06, 2014
Region II, Cagayan 1st District Engineering Office										
032	Preventive Maintenance along Cagayan Valley Road (Magapit-Jct. Aparri Airport Section) K0566+000 - K0567+393, Lal-lo, Cagayan	Public Bidding	P 16,589,910.00	Oct. 09, 2013	Oct. 10, 2013	Oct. 19, 2013	Oct. 31, 2013	Oct. 31, 2013	Nov. 01, 2013	Jan. 08, 2014
033	Preventive Maintenance along Cagayan Valley Road (Magapit-Jct. Aparri Airport Section) K0568+000 - K0569+000, Camalaniugan, Cagayan	Public Bidding	P 9,876,540.00	Oct. 09, 2013	Oct. 10, 2013	Oct. 19, 2013	Oct. 31, 2013	Oct. 31, 2013	Nov. 01, 2013	Jan. 08, 2014
034	Preventive Maintenance along Cagayan Valley Road (Magapit-Jct. Aparri Airport Section) K0561+934 - K0564+000, Lal-lo, Cagayan	Public Bidding	P 21,579,590.00	Oct. 09, 2013	Oct. 10, 2013	Oct. 19, 2013	Oct. 31, 2013	Oct. 31, 2013	Nov. 01, 2013	Jan. 08, 2014
035	Widening of Magapit Interchange, Lal-lo, Cagayan 1st, Lal-lo, Cagayan	Public Bidding	P 19,400,000.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 15, 2013	Nov. 16, 2013	Jan. 08, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. II**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
036	Road Upgrading (Gravel to Paved) Jct. Gattaran-Cumao-Capissayan-Sta. Margarita-Bolos Point Road, K0584+200 - K0585+974, Baggao, Cagayan	Public Bidding	P 42,583,000.00	Nov. 07, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Nov. 29, 2013	Nov. 30, 2013	Jan. 08, 2014
037	Road Upgrading (Gravel to Paved) Jct. Gattaran-Cumao-Capissayan-Sta. Margarita-Bolos Point Road, K0585+974 - K0585+245, Baggao, Cagayan	Public Bidding	P 5,917,000.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 15, 2013	Nov. 16, 2013	Jan. 08, 2014
038	Road Upgrading (Gravel to Paved) Manila North Road (Jct. Bangag-Paruddun Section) K0688+191 - K0688+886, Aparri, Cagayan	Public Bidding	P 14,157,000.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 15, 2013	Nov. 16, 2013	Jan. 08, 2014
039	Construction and Maintenance of Bridges along National Roads, Cumao Bridge along Jct. Gattaran-Cumao-Capissayan-Sta. Margarita-Bolos, Cumao, Gattaran-Cagayan	Public Bidding	P 13,110,000.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 15, 2013	Nov. 16, 2013	Jan. 08, 2014
040	Construction and Maintenance of Bridges along National Roads, Pateng Bridge 1 along Dugo-San Vicente Road (Mission-Sta. Ana Section), Pateng, Gonzaga, Cagayan	Public Bidding	P 9,254,000.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 15, 2013	Nov. 16, 2013	Jan. 08, 2014
041	Construction and Maintenance of Bridges along National Roads, Ziminila Bridge 1 along Dugo-San Vicente Road (Dugo-Mission Section), Ziminila, Camalaniugan, Cagayan	Public Bidding	P 20,952,000.00	Nov. 07, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Nov. 29, 2013	Nov. 30, 2013	Jan. 08, 2014
042	Construction and Maintenance of Bridges along National Roads, Ziminila Bridge 2 along Dugo-San Vicente Road (Dugo-Mission Section), Ziminila, Camalaniugan, Cagayan	Public Bidding	P 18,333,000.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 15, 2013	Nov. 16, 2013	Jan. 08, 2014
043	Rehabilitation of Bridge Approaches at Dugo-San Vicente Road, Afunan Bridge 2, K0573+510, Afunan, Camalaniugan, Cagayan	Public Bidding	P 698,400.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 15, 2013	Nov. 16, 2013	Jan. 08, 2014
044	Rehabilitation of Bridge Approaches at Dugo-San Vicente Road, Cullit Bridge 1, K0576+859, Cullit, Camalaniugan, Cagayan	Public Bidding	P 1,241,600.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 15, 2013	Nov. 16, 2013	Jan. 08, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. II**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
045	Rehabilitation of Bridge Approaches along Dugo-San Vicente Road (DSVR) Cullit Bridge 2, K0577+585, Cullit, Camalaniugan, Cagayan	Public Bidding	P 1,176,000.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 15, 2013	Nov. 16, 2013	Jan. 08, 2014
046	Rehabilitation of Bridge Approaches at Dugo-San Vicente Road, Camanauan Bridge, K0578+607, Dalaya, Buguey, Cagayan	Public Bidding	P 3,880,000.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 15, 2013	Nov. 16, 2013	Jan. 08, 2014
047	Rehabilitation of Bridge Approaches along Dugo-San Vicente Road (DSVR), Namayacan Bridge, K0585+122, Pattao, Buguey, Cagayan	Public Bidding	P 582,000.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 15, 2013	Nov. 16, 2013	Jan. 08, 2014
048	Rehabilitation of Bridge Approaches along Dugo-San Vicente Road (DSVR), Kinali Bridge, K0590+035, Palagao, Sta. Teresita, Cagayan	Public Bidding	P 1,508,350.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 15, 2013	Nov. 16, 2013	Jan. 08, 2014
049	Rehabilitation of Bridge Approaches along Dugo-San Vivente Road (DSVR), Palagao Bridge 2, K0591+1037, Palagao, Sta. Teresita, Cagayan	Public Bidding	P 1,396,800.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 15, 2013	Nov. 16, 2013	Jan. 08, 2014
050	Rehabilitation of Bridge Approaches at Dugo-San Vicente Road, Punti Bridge 2, K0625+596, Rapuli, Sta. Ana, Cagayan	Public Bidding	P 2,910,000.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 15, 2013	Nov. 16, 2013	Jan. 08, 2014
051	Rehabilitation of Bridge Approaches along Dugo-San Vicente Road (DSVR), Palauig Bridge, K0637+318, Palauig, Sta. Ana, Cagayan	Public Bidding	P 776,000.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 15, 2013	Nov. 16, 2013	Jan. 08, 2014
052	Major Repair/Maintenance of Existing Permanent Bridges, Nagantatapien Bridge along Cagayan Valley Road, Gattaran, Cagayan	Public Bidding	P 4,900,000.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 15, 2013	Nov. 16, 2013	Jan. 08, 2014
053	Major Repair/Maintenance of Existing Permanent Bridges, San Jose Bridge along Dugo-San Vicente Road (Mission-Sta. Ana Section), Lal-lo, Cagayan	Public Bidding	P 4,900,000.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 15, 2013	Nov. 16, 2013	Jan. 08, 2014
054	Construction of Flood Mitigation Structures and Drainage Systems, Cagayan River Basin, Cagayan Valley 1st LD, Gattaran, Cagayan	Public Bidding	P 38,800,000.00	Nov. 07, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Nov. 29, 2013	Nov. 30, 2013	Jan. 08, 2014
055	Construction of Flood Mitigation Structures and Drainage Systems, Cagayan River Basin, Cagayan Valley 1st LD, Lal-lo, Cagayan	Public Bidding	P 29,100,000.00	Nov. 07, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Nov. 29, 2013	Nov. 30, 2013	Jan. 08, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. II**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
056	Construction of Flood Mitigation Structures and Drainage Systems, Cagayan River Basin, Cagayan Valley 1st LD, Camalaniugan, Cagayan	Public Bidding	P 29,100,000.00	Nov. 07, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Nov. 29, 2013	Nov. 30, 2013	Jan. 08, 2014
057	Concreting of Access Road to Aparri Airport, Maura, Cagayan, Aparri, Cagayan	Public Bidding	P 48,500,000.00	Nov. 07, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Nov. 29, 2013	Nov. 30, 2013	Jan. 08, 2014
058	Concreting of Access Road to Aparri Airport, Maura, Cagayan, Buguey, Cagayan	Public Bidding	P 48,500,000.00	Nov. 07, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Nov. 29, 2013	Nov. 30, 2013	Jan. 08, 2014
059	Widening/Improvement of Port Irene Access Road, Sta. Ana, Cagayan	Public Bidding	P 16,005,000.00	Oct. 24, 2013	Oct. 25, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 15, 2013	Nov. 16, 2013	Jan. 08, 2014
060	Widening/Improvement of Dugo-San Vicente Road, Gonzaga, Cagayan	Public Bidding	P 48,500,000.00	Nov. 07, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Nov. 29, 2013	Nov. 30, 2013	Jan. 08, 2014
061	Widening/Improvement of Dugo-San Vicente Road, Sta. Ana, Cagayan	Public Bidding	P 37,830,000.00	Nov. 07, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Nov. 29, 2013	Nov. 30, 2013	Jan. 08, 2014
062	Widening/Improvement of Dugo-San Vicente Road, Buguey, Cagayan	Public Bidding	P 33,950,000.00	Nov. 07, 2013	Nov. 08, 2013	Nov. 18, 2013	Nov. 29, 2013	Nov. 29, 2013	Nov. 30, 2013	Jan. 08, 2014
Region II, Cagayan 2nd District Engineering Office										
063	13BC0155 - Rehabilitation/Reconstruction of Bangag-Magapit Road, KO695+790 - KO695+850, KO695+874 - KO695+934, KO696+628 - KO696+688, Allacapan, Cagayan	Public Bidding	P 4,158,000.00 P 4,158,000.00	Oct. 17, 2013	Oct. 22, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 29, 2013	Jan. 07, 2014
064	13BC0156 - Upgrading of Cadcadir-Kabugao Road, KO602+420 - KO603+160, Sta. Praxedes, Cagayan	Public Bidding	P 15,326,000.00 P 14,866,200.00	Oct. 17, 2013	Oct. 22, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 29, 2013	Jan. 07, 2014
065	13BC0157 - Replacement of Sicalao Bridge #2 (Partial only) along JLLGR, Lasam, Cagayan	Public Bidding	P 6,000,000.00 P 5,820,000.00	Oct. 17, 2013	Oct. 22, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 29, 2013	Jan. 07, 2014
066	13BC0158 - Rehabilitation of Allacapan Bridge #2 along Manila North Road, Aparri West, Cagayan	Public Bidding	P 6,000,000.00 P 5,820,000.00	Oct. 17, 2013	Oct. 22, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 29, 2013	Jan. 07, 2014
067	13BC0159 - Replacement of Pattung Bridge along Manila North Road, Aparri West, Cagayan	Public Bidding	P 13,200,000.00 P 12,610,000.00	Oct. 17, 2013	Oct. 22, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 29, 2013	Jan. 07, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. II**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
068	13BC0160 - Rehabilitation of Tucalan Bridge along Jct. Logac-Lasam-Gagabutan Road, Lasam, Cagayan	Public Bidding	P 5,000,000.00 P 5,000,000.00	Oct. 17, 2013	Oct. 22, 2013 - Oct. 29, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 29, 2013	Jan. 07, 2014
069	13BC0161 - Replacement of Caroronan Bridge along Manila North Road, Aparri West, Cagayan	Public Bidding	P 25,000,000.00 P 24,250,000.00	Nov. 04, 2013	Nov. 06, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 28, 2013	Dec. 02, 2013 - Dec. 04, 2013	Dec. 05, 2013 - Dec. 20, 2013	Jan. 07, 2014
070	13BC0162 - Road Upgrading along Cagayan-Apayao Road, KO537+387 - KO539+404, Rizal, Cagayan	Public Bidding	P 50,000,000.00 P 48,500,000.00	Nov. 04, 2013	Nov. 06, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 28, 2013	Dec. 02, 2013 - Dec. 04, 2013	Dec. 05, 2013 - Dec. 20, 2013	Jan. 07, 2014
071	13BC0163 - Preventive Maingtenance along Manila North Road, KO590+(-955) - KO593+560, Sta. Praxedes, Cagayan	Public Bidding	P 41,766,000.00 P 40,513,000.00	Nov. 04, 2013	Nov. 06, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 28, 2013	Dec. 02, 2013 - Dec. 04, 2013	Dec. 05, 2013 - Dec. 20, 2013	Jan. 07, 2014
Region II, Cagayan 3rd District Engineering Office										
072	Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Section) (Asphalt Overlay 50mm with corrections), Cagayan-Apayao Road, KO490+000 - KO492+030	Public Bidding	P 25,670,000.00 P 24,762,000.00	Nov. 05, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 27, 2013	Nov. 28, 2013	Jan. 03, 2014
073	Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Section) (Asphalt Overlay 50mm with corrections), Cagayan-Apayao Road, KO492+1030 - KO493+988	Public Bidding	P 9,366,000.00 P 9,037,100.00	Oct. 16, 2013	Oct. 17, 2013 - Oct. 23, 2013	Oct. 24, 2013	Nov. 06, 2013	Nov. 07, 2013 - Nov. 08, 2013	Nov. 11, 2013	Jan. 03, 2014
074	Construction of Tuguegarao City Bypass Road including Drainage Structures	Public Bidding	P 50,000,000.00 P 48,307,600.00	Nov. 05, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 27, 2013	Nov. 28, 2013	Jan. 03, 2014
075	Widening of Cagayan Valley Road, Airport Jct. to Cagayan State University Jct. Section including Loading Bays, KO483+000 - KO485+300 (with exception), Tuguegarao City	Public Bidding	P 50,000,000.00 P 48,308,400.00	Nov. 05, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 27, 2013	Nov. 28, 2013	Jan. 03, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. II**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
076	Road Upgrading (Gravel to Concrete) Based on Gravel Road Strategies Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Section), Penablanca-Callao Cave Road, KO483+630 - KO483+850	Public Bidding	P 6,600,000.00 P 6,376,800.00	Oct. 16, 2013	Oct. 17, 2013 - Oct. 23, 2013	Oct. 24, 2013	Nov. 06, 2013	Nov. 07, 2013 - Nov. 08, 2013	Nov. 11, 2013	Jan. 03, 2014
077	Construction and Maintenance of Bridges along National Roads, Major Repair/Maintenance of Existing Permanent Bridges, Bulagao Bridge #3, Cagayan-Apayao Road (Tuao-Rizal Section)	Public Bidding	To be realigned to Construction and Maintenance of Bridges along National Roads, Major Repair/Maintenance of Existing Permanent Bridges, Caritan Bridge along Tuguegarao Diversion Road 2							
078	Construction and Maintenance of Bridges along National Roads, Major Repair/ Maintenance of Existing Permanent Bridges, Buntun Bridge along Cagayan-Apayao Road (Tuguegarao City)	Public Bidding	P 1,500,000.00 P 1,499,700.00	Oct. 16, 2013	Oct. 17, 2013 - Oct. 23, 2013	Oct. 24, 2013	Nov. 06, 2013	Nov. 07, 2013 - Nov. 08, 2013	Nov. 11, 2013	Jan. 03, 2014
079	Construction and Maintenance of Bridges along National Roads, Major Repair/Maintenance of Existing Permanent Birges, Caritan Bridge along Tuguegarao Diversion Road 2	Public Bidding	P 4,500,000.00 P 4,495,600.00	Oct. 16, 2013	Oct. 17, 2013 - Oct. 23, 2013	Oct. 24, 2013	Nov. 06, 2013	Nov. 07, 2013 - Nov. 08, 2013	Nov. 11, 2013	Jan. 03, 2014
080	Construction and Maintenance of Bridges along National Roads, Major Repair/ Maintenance of Existing Permanent Bridges, Quibal Bridge along Penablanca-Callao Cave Road	Public Bidding	To be realigned to Construction and Maintenance of Bridges along National Roads, Major Repair/Maintenance of Existing Permanent Bridges, Caritan Bridge along Tuguegarao Diversion Road 2							
081	Construction of Lined Canal Flood Control/Hydraulic/Drainage, Maddarlug-Lingu, Solana, Cagayan	Public Bidding	P 10,000,000.00 P 9,662,000.00	Nov. 05, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 27, 2013	Nov. 28, 2013	Jan. 03, 2014
082	Construction of Drainage Canal along Diversion Road 2, Flood Control/Hydraulic Drainage, Tuguegarao City, Cagayan	Public Bidding	P 10,000,000.00 P 9,662,000.00	Nov. 05, 2013	Nov. 07, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 26, 2013	Nov. 27, 2013	Nov. 28, 2013	Jan. 03, 2014
Region II, Isabela 1st District Engineering Office										
083	Old Cabagan Road, Chainage 0000 - Chainage 0264	Public Bidding	P 3,824,000.00	Oct. 14, 2013	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013	Nov. 07, 013	Nov. 14, 2013	Nov. 21, 2013	Jan. 13, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. II**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
084	Camalagui-Ilagan Road, KO398+202 - KO398+302, KO398+576 - KO399+026, KO401+367 - KO402+000	Public Bidding	P 14,922,000.00	Oct. 14, 2013	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013	Nov. 07, 013	Nov. 14, 2013	Nov. 21, 2013	Jan. 13, 2014
085	Ilagan-Bigao-Palanan Road, KO421+(-053) - KO421+161, KO421+462 - KO421+669	Public Bidding	P 5,313,000.00	Oct. 14, 2013	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013	Nov. 07, 013	Nov. 14, 2013	Nov. 21, 2013	Jan. 13, 2014
086	Ballacayu Bridge along Daang Maharlika (LZ), San Pablo, Isabela	Public Bidding	P 1,500,000.00	Oct. 14, 2013	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013	Nov. 07, 013	Nov. 14, 2013	Nov. 21, 2013	Jan. 13, 2014
087	Sta. Isabela Bridge along Ilagan-Delfin Albano-Mallig Road, Ilagan, Isabela	Public Bidding	P 2,000,000.00	Oct. 14, 2013	Oct. 18, 2013 - Oct. 24, 2013	Oct. 25, 2013	Nov. 07, 013	Nov. 14, 2013	Nov. 21, 2013	Jan. 13, 2014
088	Ilagan-Delfin Albano-Mallig Road, KO408+955.56 - KO410+571.389	Public Bidding	P 21,558,000.00	Oct. 30, 2013	Nov. 04, 2013 - Nov. 11, 2013	Nov. 12, 2013	Nov. 26, 2013	Dec. 03, 2013	Dec. 10, 2013	Jan. 13, 2014
Region II, Isabela 2nd District Engineering Office										
089	Rehabilitation of National Roads along Gamu-Roxas Road, KO394+000 - KO394+788, Gamu, Isabela	Public Bidding	P 12,640,000.00	Oct. 24, 2013	Oct. 28, 2013 - Nov. 03, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 15, 2013 - Nov. 18, 2013	Nov. 19, 2013 - Nov. 20, 2013	Jan. 03, 2014
090	Preventive Maintenance along Santiago-Tuguegarao Road, a) KO410+123 - KO410+577, Quezon, Isabela; b) KO416+246 - KO417+242, Quezon, Isabela	Public Bidding	P 21,150,000.00	Nov. 07, 2013	Nov. 11, 2013 - Nov. 17, 2013	Nov. 18, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013	Jan. 06, 2014
091	Preventive Maintenance along Gamu-Roxas Road, a) KO398+000 - KO399+609, Gamu, Isabela; b) KO411+419 - KO412+000, Roxas, Isabela	Public Bidding	P 29,160,000.00	Nov. 07, 2013	Nov. 11, 2013 - Nov. 17, 2013	Nov. 18, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013	Jan. 06, 2014
092	Road Upgrading (Gravel to Paved) along Ilagan-Delfin Albano-Mallig Road, KO438+779 - KO439+882, Mallig, Isabela	Public Bidding	P 27,580,000.00	Nov. 07, 2013	Nov. 11, 2013 - Nov. 17, 2013	Nov. 18, 2013	Nov. 28, 2013	Nov. 29, 2013 - Dec. 02, 2013	Dec. 03, 2013 - Dec. 04, 2013	Jan. 06, 2014
Region II, Isabela 3rd District Engineering Office										
093	Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Section), Santiago-Tuguegarao Road, KO360+000 -	Public Bidding	P 7,877,400.00	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 20, 2013	Nov. 25, 2013	Jan. 07, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. II**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
094	Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Section), Cauayan-Poblacion Road, KO368+000 - KO368+548	Public Bidding	P 8,571,900.00	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 20, 2013	Nov. 25, 2013	Jan. 07, 2014
095	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Magat River Control, Pulay Luna Section, Pulay Luna, Isabela	Public Bidding	P 9,700,000.00	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 20, 2013	Nov. 25, 2013	Jan. 07, 2014
096	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Magat River Control, Estrella Section, Estrella, San Mateo, Isabela	Public Bidding	P 4,000,000.00	Oct. 18, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 04, 2013	Nov. 15, 2013	Nov. 20, 2013	Nov. 25, 2013	Jan. 07, 2014
097	Widening of Daang Maharlika (LZ), KO368+000 - KO373+000	Public Bidding	P 26,675,000.00	Oct. 31, 2013	Nov. 08, 2013 - Nov. 14, 2013	Nov. 18, 2013	Nov. 29, 2013	Dec. 04, 2013	Dec. 09, 2013	Jan. 07, 2014
Region II, Isabela 4th District Engineering Office										
098	Preventive Maintenance along Daang Maharlika (LZ), KO311+000 - KO311+530 and KO311+650 - KO312+000; KO310+814 - KO311+530 and KO311+650 - KO312+000, Cordon, Isabela	Public Bidding	P 15,282,400.00	Sept. 19, 2013	Sept. 20, 2013 - Sept. 27, 2013	Oct. 01, 2013	Sept. 27, 2013 - Oct. 17, 2013	Oct. 17, 2013	Oct. 18, 2013 - Oct. 25, 2013	Jan. 07, 2014
099	Preventive Maintenance along Santiago-Baluarte-Quirino Boundary Road, KO334+281 - KO335+000, Santiago City	Public Bidding	P 15,282,400.00	Sept. 19, 2013	Sept. 20, 2013 - Sept. 27, 2013	Oct. 01, 2013	Sept. 27, 2013 - Oct. 17, 2013	Oct. 17, 2013	Oct. 18, 2013 - Oct. 25, 2013	Jan. 07, 2014
100	Construction/Rehabilitation of Villa Marso Flood Control Project, Cordon, Isabela	Public Bidding	P 19,300,000.00	Oct. 08, 2013	Oct. 10, 2013 - Oct. 17, 2013	Oct. 22, 2013	Oct. 17, 2013 - Nov. 05, 2013	Nov. 05, 2013	Nov. 06, 2013 - Nov. 13, 2013	Jan. 07, 2014
101	Construction/Rehabilitation of Tanggal Flood Control Project, Cordon, Isabela	Public Bidding	P 19,300,000.00	Oct. 08, 2013	Oct. 10, 2013 - Oct. 17, 2013	Oct. 22, 2013	Oct. 17, 2013 - Nov. 05, 2013	Nov. 05, 2013	Nov. 06, 2013 - Nov. 13, 2013	Jan. 07, 2014
102	Construction/Rehabilitation of Batal (Saint James) Flood Control Project, Batal, Santiago City	Public Bidding	P 19,300,000.00	Oct. 08, 2013	Oct. 10, 2013 - Oct. 17, 2013	Oct. 22, 2013	Oct. 17, 2013 - Nov. 05, 2013	Nov. 05, 2013	Nov. 06, 2013 - Nov. 13, 2013	Jan. 07, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. II**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
103	Construction of Dubinan West Flood Control Project, Dubinan West, Santiago City	Public Bidding	P 11,640,000.00	Oct. 08, 2013	Oct. 10, 2013 - Oct. 17, 2013	Oct. 22, 2013	Oct. 17, 2013 - Nov. 05, 2013	Nov. 05, 2013	Nov. 06, 2013 - Nov. 13, 2013	Jan. 07, 2014
104	Construction of Magabito Flood Control Project, Mabini, Santiago City	Public Bidding	P 7,954,000.00	Oct. 08, 2013	Oct. 10, 2013 - Oct. 17, 2013	Oct. 22, 2013	Oct. 17, 2013 - Nov. 05, 2013	Nov. 05, 2013	Nov. 06, 2013 - Nov. 13, 2013	Jan. 07, 2014
105	Construction/Rehabilitation of Brgy. 1 Flood Control Project, Brgy. 1, Jones, Isabela	Public Bidding	P 19,400,000.00	Oct. 08, 2013	Oct. 10, 2013 - Oct. 17, 2013	Oct. 22, 2013	Oct. 17, 2013 - Nov. 05, 2013	Nov. 05, 2013	Nov. 06, 2013 - Nov. 13, 2013	Jan. 07, 2014
106	Widening along National Roads along Santiago-Tuguegarao Road, K0338+137.09 - K0339+000, K0340+600 - K0340+750, K0341+100 - K0341+926	Public Bidding	P 12,895,200.00	Oct. 08, 2013	Oct. 29, 2013 - Nov. 05, 2013	Nov. 08, 2013	Nov. 05, 2013 - Nov. 21, 2013	Nov. 21, 2013	Nov. 22, 2013 - Nov. 28, 2013	Jan. 09, 2014
107	Widening along National Roads along Santiago-Tuguegarao Road, K0334+500 - K0336+200, K0337+720 - K0338+137.09, Raniag-Bugallon Norte, Ramon, Isabela	Public Bidding	P 12,901,000.00	Oct. 08, 2013	Oct. 29, 2013 - Nov. 05, 2013	Nov. 08, 2013	Nov. 05, 2013 - Nov. 21, 2013	Nov. 21, 2013	Nov. 22, 2013 - Nov. 28, 2013	Jan. 09, 2014
108	Widening along National Roads along Santiago-Tuguegarao Road, K0328+937 - K0330+000 w/ exception, San Andres-Rizal, Santiago City	Public Bidding	P 13,968,000.00	Oct. 08, 2013	Oct. 29, 2013 - Nov. 05, 2013	Nov. 08, 2013	Nov. 05, 2013 - Nov. 21, 2013	Nov. 21, 2013	Nov. 22, 2013 - Nov. 28, 2013	Jan. 09, 2014
109	Widening along Daang Maharlika (LZ), K0309+915 - K0309+220, K0309+500 - K0310+300 and K0311+000 - K0312+310, San Luis-Caquilingan, Cordon, Isabela	Public Bidding	P 17,081,700.00	Oct. 08, 2013	Oct. 29, 2013 - Nov. 05, 2013	Nov. 08, 2013	Nov. 05, 2013 - Nov. 21, 2013	Nov. 21, 2013	Nov. 22, 2013 - Nov. 28, 2013	Jan. 09, 2014
110	Construction/Rehabilitation of Dappig Flood Control Project, Sta. 000+000 - Sta. 000+285, Dappig, San Agustin, Isabela	Public Bidding	P 19,300,000.00	Oct. 08, 2013	Oct. 29, 2013 - Nov. 05, 2013	Nov. 08, 2013	Nov. 05, 2013 - Nov. 21, 2013	Nov. 21, 2013	Nov. 22, 2013 - Nov. 28, 2013	Jan. 09, 2014
111	Construction/Rehabilitation of Pangal Sur Flood Control Project, Sta. 000+000 - Sta. 000+390, Pangal Sur, Echague, Isabela	Public Bidding	P 19,300,000.00	Oct. 08, 2013	Oct. 29, 2013 - Nov. 05, 2013	Nov. 08, 2013	Nov. 05, 2013 - Nov. 21, 2013	Nov. 21, 2013	Nov. 22, 2013 - Nov. 28, 2013	Jan. 09, 2014
112	Construction/Rehabilitation of Gucab Flood Control Project, Sta. 000+000 - Sta. 0+212, Sta. 0+040 and Sta. 0+000 - Sta. 0+120, Gucab, Echague, Isabela	Public Bidding	P 19,300,000.00	Oct. 08, 2013	Oct. 29, 2013 - Nov. 05, 2013	Nov. 08, 2013	Nov. 05, 2013 - Nov. 21, 2013	Nov. 21, 2013	Nov. 22, 2013 - Nov. 28, 2013	Jan. 09, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. II**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
113	Construction of Mabini-Calao Flood Control Project, Sta. 0+000 - Sta. 0+376, Santiago City	Public Bidding	P 19,300,000.00	Oct. 08, 2013	Oct. 29, 2013 - Nov. 05, 2013	Nov. 08, 2013	Nov. 05, 2013 - Nov. 21, 2013	Nov. 21, 2013	Nov. 22, 2013 - Nov. 28, 2013	Jan. 09, 2014
114	Construction of Buenavista Flood Control Project, Sta. 0+000 - Sta. 0+304, Santiago City	Public Bidding	P 19,300,000.00	Oct. 08, 2013	Oct. 29, 2013 - Nov. 05, 2013	Nov. 08, 2013	Nov. 05, 2013 - Nov. 21, 2013	Nov. 21, 2013	Nov. 22, 2013 - Nov. 28, 2013	Jan. 09, 2014
115	Widening of Daang Maharlika (LZ), K0328+112 - K0328+481, K0334+000 - K0335+500 with exception, Santiago City-Quezon, San Isidro, Isabela	Public Bidding	P 16,930,000.00	Oct. 29, 2013	Nov. 06, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 13, 2013 - Nov. 28, 2013	Nov. 28, 2013	Dec. 02, 2013 - Dec. 09, 2013	Jan. 09, 2014
116	Construction/Rehabilitation of Nagasickan Flood Control Project, Sta. 000+000 - Sta. 000+224, Nagasickan, Santiago City	Public Bidding	P 19,300,000.00	Oct. 29, 2013	Nov. 06, 2013 - Nov. 13, 2013	Nov. 14, 2013	Nov. 13, 2013 - Nov. 28, 2013	Nov. 28, 2013	Dec. 02, 2013 - Dec. 09, 2013	Jan. 09, 2014
117	Construction of Flood Control Project along Magat River, K0000+000 - K0000+634, Oscariz, Ramon, Isabela	Public Bidding	P 38,610,000.00	Nov. 21, 2013	Nov. 28, 2013 - Dec. 04, 2013	Dec. 12, 2013	Dec. 04, 2013 - Dec. 26, 2013	Dec. 26, 2013	Dec. 27, 2013 - Jan. 03, 2014	Jan. 09, 2014
118	Construction/Rehabilitation of Drainage System/Protection Works along Daang Maharlika, K0309+200 - K0314+350 with exceptions, San Luis to Caquilingan, Cordon, Isabela	Public Bidding	P 38,610,000.00	Nov. 21, 2013	Nov. 28, 2013 - Dec. 04, 2013	Dec. 12, 2013	Dec. 04, 2013 - Dec. 26, 2013	Dec. 26, 2013	Dec. 27, 2013 - Jan. 03, 2014	Jan. 09, 2014
Region II, Nueva Vizcaya 1st District Engineering Office										
119	13BI0117 - Preventive Maintenance along Daang Maharlika (LZ) a) KO252+000 - KO253+000; b) KO264+554 - KO265+154, Bambang and Bayombong, Nueva Vizcaya	Public Bidding	P 25,673,000.00 P 25,111,200.00	Nov. 22, 2013	Nov. 25, 2013 - Dec. 02, 2013	Dec. 05, 2013	Dec. 02, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 20, 2013	Dec. 23, 2013 - Dec. 27, 2013	Jan. 03, 2014
120	13BI0112 - Rehabilitation/Reconstruction of Damaged Paved National Roads including Drainage along Daang Maharlika (LZ), KO292+000 - KO292+481, Bagabag, Nueva Vizcaya	Public Bidding	P 7,716,000.00 P 7,559,600.00	Nov. 11, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 22, 2013	Nov. 18, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 10, 2013	Dec. 11, 2013 - Dec. 27, 2013	Jan. 03, 2014
121	13BI0115 - Widening of Nueva Vizcaya-Ifugao Road, KO284+250 - KO284+920, Bagabag, Nueva Vizcaya	Public Bidding	P 20,000,000.00 P 19,600,000.00	Nov. 15, 2013	Nov. 18, 2013 - Nov. 25, 2013	Nov. 28, 2013	Nov. 25, 2013 - Dec. 10, 2013	Dec. 11, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 27, 2013	Jan. 03, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. II**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
122	Road Upgrading (Gravel to Concrete) along Bambang-Kasibu-Solano Road, a) KO320+800 - KO322+239 with exception; b) KO322+239 - KO322+311, Bambang, Nueva Vizcaya	Public Bidding	P 49,700,000.00 P 48,706,000.00	Dec. 06, 2013	Dec. 09, 2013 - Dec. 16, 2013	Dec. 20, 2013	Dec. 16, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 07, 2014	Jan. 08, 2014 - Jan. 10, 2014	Jan. 14, 2014
123	Road Upgrading (Gravel to Concrete) along Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, a) KO314+135 - KO314+169, b) KO314+747 - KO315+000, c) KO315+000 - KO316+879	Public Bidding	P 34,998,000.00 P 34,298,000.00	Dec. 06, 2013	Dec. 09, 2013 - Dec. 16, 2013	Dec. 20, 2013	Dec. 16, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 07, 2014	Jan. 08, 2014 - Jan. 10, 2014	Jan. 14, 2014
124	13BI0113 - Completion of Inatub Bridge and Approaches along Bambang-Kasibu-Solano Road, Quezon, Nueva Vizcaya	Public Bidding	P 10,480,000.00 P 10,270,000.00	Nov. 11, 2013	Nov. 12, 2013 - Nov. 18, 2013	Nov. 22, 2013	Nov. 18, 2013 - Dec. 03, 2013	Dec. 04, 2013 - Dec. 10, 2013	Dec. 11, 2013 - Dec. 27, 2013	Jan. 03, 2014
125	13BI0116 - Completion of Tapaya Bridge and Approaches along Daang Maharlika, Phase 2, Bagabag, Nueva Vizcaya	Public Bidding	P 22,140,000.00 P 21,422,200.00	Nov. 22, 2013	Nov. 25, 2013 - Dec. 02, 2013	Dec. 05, 2013	Dec. 02, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 23, 2013	Dec. 24, 2013 - Jan. 22, 2014	Jan. 29, 2014
126	13BI0114 - Restoration of Cupas River Control, Calaocan-Macate Section, Bambang, Nueva Vizcaya	Public Bidding	P 15,964,000.00 P 14,979,400.00	Nov. 15, 2013	Nov. 18, 2013 - Nov. 25, 2013	Nov. 28, 2013	Nov. 25, 2013 - Dec. 10, 2013	Dec. 11, 2013 - Dec. 16, 2013	Dec. 17, 2013 - Dec. 27, 2013	Jan. 03, 2014
127	Construction/Rehabilitation of PCCP Shoulder and Drainage Canal/Waterway along Daang Maharlika, KO246+800, NVAT Section, Almaguer, Bambang, Nueva Vizcaya	Public Bidding	P 14,900,000.00 P 14,600,000.00	Dec. 06, 2013	Dec. 09, 2013 - Dec. 16, 2013	Dec. 20, 2013	Dec. 16, 2013 - Jan. 02, 2014	Jan. 03, 2014 - Jan. 07, 2014	Jan. 08, 2014 - Jan. 10, 2014	Jan. 14, 2014
Region II, Nueva Vizcaya 2nd District Engineering Office										
128	Assets Preservation of National Roads, Preventive Maintenance based on PMS/HDM-4 (Intermittent Section), Aritao-Quirino Road, KO244+378 - KO246+000, KO247+227 - KO247+545	Public Bidding	P 17,180,000.00 P 16,664,600.00	Oct. 15, 2013	Oct. 29, 2013 - Oct. 31, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 18, 2013	Feb. 03, 2014
129	Assets Preservation of National Roads, Preventive Maintenance based on HDM-4 (Intermittent Section) Jct. National Road-Bitnong-Belance-Nueva Vizcaya Bdry. Road, KO263+630 - KO263+990, KO265+543 - KO265+903, KO267+000 - KO267+289	Public Bidding	P 9,408,000.00 P 9,125,800.00	Oct. 15, 2013	Oct. 29, 2013 - Oct. 31, 2013	Nov. 04, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 18, 2013	Feb. 03, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. II**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (PhP)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
130	Rehabilitation/Reconstruction of Damaged to Paved National Roads including Drainage based on PMS/HDM-4 (Intermittent Section) Jct. National Road-Bitnong-Belance-Nueva Vizcaya Boundary Road, KO260+552 - KO261+024, KO261+921 - KO261+1545, KO264+000 - KO264+830	Public Bidding	P 28,870,000.00 P 28,003,900.00	Nov. 04, 2013	Nov. 08, 2013 - Nov. 15, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013	Dec. 02, 2013	Feb. 03, 2014
131	Road Upgrading (Gravel to Concrete) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Section) Bambang-Kasibu-Solano Road, KO274+115 - KO274+762, KO277+519 - KO279+144	Public Bidding	P 49,996,000.00 P 48,496,100.00	Nov. 04, 2013	Nov. 08, 2013 - Nov. 15, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013	Dec. 02, 2013	Feb. 03, 2014
132	Pantabangan-Canili-Basal-Baler Road, KO266+ (-601) - KO266+049, KO267+440 - KO267+504, KO266+049 - KO266+250, KO267+540 - KO267+628	Public Bidding	P 21,494,000.00 P 20,849,200.00	Nov. 04, 2013	Nov. 08, 2013 - Nov. 15, 2013	Nov. 15, 2013	Nov. 28, 2013	Nov. 29, 2013	Dec. 02, 2013	Feb. 03, 2014
133	Road Upgrading (Gravel to Concrete) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Section) Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, KO294+000 - KO294+058, KO294+085 - KO294+120, KO295+143 - KO295+843	Public Bidding	P 19,425,000.00 P 18,842,300.00	Oct. 14, 2013	Oct. 24, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 18, 2013	Feb. 03, 2014
134	Construction and Maintenance of Bridges along National Roads, Replacement of Bridges (Temporary to Permanent), Antutol Bridge #2, Bambang-Kasibu-Solano Road	Public Bidding	P 10,800,000.00 P 10,480,000.00	Oct. 14, 2013	Oct. 24, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 18, 2013	Feb. 03, 2014
135	Construction and Maintenance of Bridges along National Roads, Major Repair/ Maintenance of Existing Permanent Bridges, Arc Bridge along Aritao-Quirino Road	Public Bidding	P 2,000,000.00 P 1,940,000.00	Oct. 14, 2013	Oct. 24, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 18, 2013	Feb. 03, 2014
136	Construction and Maintenance of Bridges along National Roads, Construction of Bridges, Dumog Box Culvert along Aritao-Quirino Road	Public Bidding	P 10,800,000.00 P 10,480,000.00	Oct. 14, 2013	Oct. 24, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 18, 2013	Feb. 03, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. II**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
137	Construction and Maintenance of Bridges along National Roads, Katarawan Bridge #1 along Aritao-Quirino Road	Public Bidding	P 10,800,000.00 P 10,480,000.00	Oct. 14, 2013	Oct. 24, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 18, 2013	Feb. 03, 2014
138	Construction and Maintenance of Bridges along National Roads, Pacquel Bridge along Aritao-Quirino Road	Public Bidding	P 10,800,000.00 P 10,480,000.00	Oct. 14, 2013	Oct. 24, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 18, 2013	Feb. 03, 2014
139	Construction and Maintenance of Bridges along National Roads, Pudi Bridge 1 Box Culvert No. 1 along Aritao-Quirino Road	Public Bidding	P 10,800,000.00 P 10,480,000.00	Oct. 14, 2013	Oct. 24, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 18, 2013	Feb. 03, 2014
140	Construction and Maintenance of Bridges along National Roads, Siguem Box Culvert along Aritao-Quirino Road	Public Bidding	P 13,500,000.00 P 13,100,000.00	Oct. 14, 2013	Oct. 24, 2013 - Oct. 31, 2013	Oct. 31, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 18, 2013	Feb. 03, 2014
Region II, Quirino District Engineering Office										
141	13BK0064 - Rehabilitation/Reconstruction of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Section) along Cordon-Aurora Boundary Road (Isabela Bdry.-Jct. Dumabato), KO322+044 - KO322+250, Diffun, Quirino	Public Bidding	P 2,117,949.82	Oct. 14, 2013	Oct. 16, 2013 - Oct. 22, 2013	Oct. 24, 2013	Nov. 05, 2013	Nov. 06, 2013	Nov. 07, 2013	Jan. 15, 2014
142	Rehabilitation/Reconstruction of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Section) along Cordon-Aurora Boundary Road (Isabela Bdry.-Jct. Dumabato) KO359+258 - KO360+919, Diffun, Quirino	Public Bidding	P 18,261,000.00	Oct. 21, 2013	Oct. 23, 2013 - Oct. 29, 2013	Oct. 30, 2013	Nov. 12, 2013	Nov. 13, 2013	Nov. 16, 2013	Jan. 15, 2014
143	Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destinations: Road from Maddela River Ecology and Tourism Park to Victoria Waterfalls and Eco-Tourism Park	Public Bidding	P 50,000,000.00	Oct. 23, 2013	Oct. 25, 2013 - Oct. 31, 2013	Nov. 01, 2013	Nov. 14, 2013	Nov. 15, 2013	Nov. 18, 2013	Jan. 15, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2014
REGIONAL OFFICE NO. II**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
144	Road Upgrading (Gravel to Concrete) based on Gravel Road Strategies Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Section) Jct. Victoria-Maddela-Alicia-Kasibu Road, Bdry. Road (Jct. VI), KO356+000 -KO357+847 and KO358+175 - KO358+320	Public Bidding	P 49,800,000.00	Oct. 28, 2013	Oct. 30, 2013 - Nov. 05, 2013	Nov. 06, 2013	Nov. 19, 2013	Nov. 20, 2013	Nov. 23, 2013	Jan. 15, 2014
145	Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destinations: Road leading to Cabaruan Caves and Waterfalls, Maddela, Quirino	Public Bidding	P 40,000,000.00	Oct. 30, 2013	Nov. 01, 2013 - Nov. 07, 2013	Nov. 09, 2013	Nov. 21, 2013	Nov. 22, 2013	Nov. 23, 2013	Jan. 15, 2014

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
OIC-Director
Procurement Service

JAIME A. PACANAN, Ph.D., CESO I
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary