

**MASBATE III DISTRICT ENGINEERING OFFICE**

[illegible]

Approved by:

1 of 1

**MASBATE III DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2018 for GOODS**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
1	Procurement of Office Supplies for use in Maintenance Section	Maint. Section	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter		GAA - AMWP 2018	200,000.00	200,000.00		Procurement of Office Supplies for use in Maintenance Section
2	Procurement of Office Supplies for use in DPWH, Masbate III DEO	DPWH, MIII DEO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter		GAA - 2018	600,000.00		600,000.00	Procurement of Office Supplies for use in DPWH, Masbate III DEO
3	Procurement of Six (6) Units Workstations for use in Administrative Section	Admin. Section	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter		GAA - 2018	390,000.00		390,000.00	Procurement of Six (6) Units Workstations
4	Procurement of Six (6) Units Printer CISS, 3 in 1 for use in Administrative Section	Admin. Section	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter		GAA - 2018	84,000.00		84,000.00	Procurement of Six (6) Units Printer CISS, 3 in 1
5	Procurement of One (1) Unit XEROX Machine for use in DPWH, Masbate III DEO	DPWH, MIII DEO	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter		GAA - 2018	150,000.00		150,000.00	Procurement of One (1) Unit XEROX Machine
6	Procurement of Two (2) Units Computer Laptop for use in DPWH, Masbate III DEO	Admin. Section	Shopping	1st Quarter	1st Quarter	1st Quarter	1st Quarter		GAA - 2018	70,000.00		70,000.00	Procurement of One (1) Unit XEROX Machine
7	Conditioning Unit, Installation of each unit and Mobilization for use in DPWH Masbate III DEO	DPWH, MIII DEO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter		GAA - 2018	957,470.00		957,470.00	Procurement of twelve (12) Air Conditioning Unit, Installation of each unit and Mobilization
8	Installation of Distribution Transformer, Primary Metering and Service Connection	DPWH, MIII DEO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter		GAA - 2018	345,871.85		345,871.85	Installation of Distribution Transformer, Primary Metering and Service Connection
9	Procurement of Materials and Labor for Service Entrance Conductors and Panel Board Installation ACU Circuit Installation for DPWH Main Building	DPWH, MIII DEO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter		GAA - 2018	418,941.40		418,941.40	Procurement of Materials and Labor for Service Entrance Conductors and Panel Board Installation ACU Circuit Installation for DPWH Main Building
10	Procurement of Materials and Labor for Service Entrance Conductors and Panel Board Installation, Circuit Extension and ACU wiring SMQC Old Building	DPWH, MIII DEO	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter		GAA - 2018	58,285.05		58,285.05	Procurement of Materials and Labor for Service Entrance Conductors and Panel Board Installation, Circuit Extension and ACU wiring SMQC Old Building
11	Procurement of Fuel, Oil and Lubricants for use in the Equipment assigned at DPWH-Masbate 3rd DEO, San Fernando, Masbate for 2nd Quarter	Maint. Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter		GAA - AMWP 2018	800,000.00	800,000.00		Procurement of Fuel, Oil and Lubricants for Maintenance Heavy equipments, service vehicles, generator, etc.
12	Procurement of DSLR Camera and Smartphone with Geo Tagging	Construction Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter		GAA-2018	385,000.00		385,000.00	Procurement of DSLR Camera and Smartphone with Geo Tagging
13	Procurement of GPS Camera for use in Maintenance Projects & Activities	Maint. Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter		GAA - AMWP 2018	287,000.00	287,000.00		For taking Photographs in Maintenance Projects & Activities
14	Procurement of Tools & Equipments for use in daily Maintenance Activities along national roads & bridges	Maint. Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter		GAA - AMWP 2018	300,000.00	300,000.00		Tools & Equipment for Daily Maintenance Activities
15	Procurement of Personal Protective Equipment of Maintenance Workers	Maint. Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter		GAA - AMWP 2018	500,000.00	500,000.00		To be use by Maintenance Workers
16	Repair/Maintenance of Grader (NI-1229)	Maint. Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter		GAA - AMWP 2018	200,000.00	200,000.00		Repair/maintenance of Heavy Equipment



17	Repair/Maintenance of Grader (N1-1511), Road Rollers (Z2-714) &(Z2-643),	Maint. Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - AMWP 2018	130,000.00	130,000.00		Repair/maintenance of Heavy Equipment
18	Repair/Maintenance of Service Vehicle SFG-361	Maint. Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - AMWP 2018	80,000.00	80,000.00		Repair/maintenance of Heavy Equipment
19	Repair/maintenance of Dump Trucks (H3-6460) & (H346-48)	Maint. Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - AMWP 2018	125,000.00	125,000.00		Repair/maintenance of Heavy Equipment
20	Repair/Maintenance of Mobile Shop (H7-56)	Maint. Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - AMWP 2018	55,000.00	55,000.00		Repair/maintenance of Heavy Equipment
21	Repair/Maintenance of Service Vehicle (H1-5041)	Maint. Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - AMWP 2018	89,000.00	89,000.00		Repair/maintenance of Service Vehicle
22	Repair/Maintenance of Service Vehicle (H1-SCN289)	Maint. Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - AMWP 2018	54,000.00	54,000.00		Repair/maintenance of Service Vehicle
23	Procurement of Spare Parts for MAN Dump Truck (SKD-945)	Maint. Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - AMWP 2018	10,000.00	10,000.00		Repair/maintenance of Service Vehicle
24	Repair/Maintenance of Backhoe (F16-3)	Maint. Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - AMWP 2018	250,000.00	250,000.00		Repair/maintenance of Heavy Equipment
25	Procurement of Materials for the installation of standard design of Kilometer Post & RROW Markers along Ticao & Buras Island for the 2nd quarter	Maint. Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - AMWP 2018	800,000.00	800,000.00		Installation of Kilometer Post & RROW Markers
26	Procurement of Pavement Markings(Reflectorized Paint) along National Roads for Center Line and Pedestrian Lane at Ticao Island & Buras Island, Masbate (San Jacinto, San Fernando, Batuan, Monreal,Claveria & San Pascual Masbate	Maint. Section	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - AMWP 2017	3,350,000.00	3,350,000.00		For Lane Line, Center Line & Pedestrian Repainting
27	Procurement of Materials for the installation of standard design of Kilometer Post & RROW Markers along Ticao & Buras Island for the 4th quarter	Maint. Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - AMWP 2018	800,000.00	800,000.00		Installation of Kilometer Post & RROW Markers
28	Procurement of Pavement Markings(Thermoplastic Paint), glass beads & LPG Tank for used in Center Line and Pedestrian Lane along National Roads of Ticao Island & Buras Island, Masbate (San Jacinto, San Fernando, Batuan, Monreal,Claveria & San Pascual Masbate	Maint. Section	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - AMWP 2018	1,000,000.00	1,000,000.00		For Lane Line, Center Line & Pedestrian Repainting
29	Procurement of Scarifier	Maint. Section	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - AMWP 2018	1,300,000.00	1,300,000.00		For removing of faded thermoplastic paints on center line, lane line & pedestrian markings
30	Procurement of Road Safety Singnages along Ticao & Buras Island	Maint. Section	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - AMWP 2018	2,000,000.00	2,000,000.00		Installation of Road Safety Singnages

31	Procurement of Brush Cutters, STHIL Chainsaw (24"), Nylons and Clutch Bending for Brush Cutters; Saw Chain and File Round for Chainsaw 440	Maint. Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - AMWP 2018	492,000.00	492,000.00		Procurement of Brush Cutters for use in Maintenance Section
32	Procurement of Office Supplies/Equipment for use in NRSTP	Planning & Design Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2018	313,199.17		313,199.17	Procurement of Office Supplies/Equipment for use in NRSTP
33	Procurement of Office Supplies/Equipment for use in BMS	Planning & Design Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2018	93,314.67		93,314.67	Procurement of Office Supplies/Equipment for use in BMS
34	Procurement of Office Supplies/Equipment for use in RBIA	Planning & Design Section	Shopping	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2018	498,654.00		498,654.00	Procurement of Office Supplies/Equipment for use in RBIA
35	Procurement of Bituminous Materials along National Roads at Ticao Island & Burias Island, Masbate	Maint. Section	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - AMWP 2018	2,000,000.00	2,000,000.00		used in patching of damaged concrete pavement
36	Procurement of Three (3) units Airconditioning Unit for use in QAS with Installation	QAS	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA 2018	195,000.00		195,000.00	For use in Quality Assurance Section
37	Procurement of INK Cartridge for use in HP Plotter	PDS	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA 2018	35,000.00		35,000.00	Procurement of INK Cartridge for use in HP Plotter
38	Procurement of Laptop,two units 3 in 1 printer & other accessories for used in Maintenance Section	Maint. Section	Small Value of Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - AMWP 2018	300,000.00	300,000.00		Procurement of Laptop, 3 in 1 printer to be used in Maintenance Reports
39	Procurement of QAS Laboratory Equipment/Chemical for Testing of Portland Cement	QAS	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA 2018	2,610,000.00		2,610,000.00	Procurement of QAS Laboratory Equipment/Chemical for Testing of Portland Cement
40	Procurement of Three (3) units Airconditioning Unit for use in ADE's Office, BAC, and DE's Office	Construction Section	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA 2018	90,000.00		90,000.00	Procurement of Three (3) units Airconditioning Unit for use in ADE's Office, BAC, and DE's Office
41	Installation of Steel Guardrails along national roads of Ticao & Burias Island	Maint. Section	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - AMWP 2018	2,000,000.00	2,000,000.00		Installation of Guardrails
42	Procurement of Construction Materials (cement, gravel, sand, anapog, boulders & others) for Maintenance Works along national roads at Ticao & Burias island	Maint. Section	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - AMWP 2018	900,000.00	900,000.00		for use in Maintenance Works along national roads
43	Procurement of two units of 1-Bagger Mixer, 2 units of Concrete Cutter, two units Concrete Vibrator & two units Jack Hammer for use in maintenance works along national roads & bridges at Ticao & Burias Island	Maint. Section	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - AMWP 2018	300,000.00	300,000.00		for use in Maintenance Works along national roads
44	Procurement of Four(4) units Computer Desktop	PDS	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA 2018	511,000.00		511,000.00	For use in Planning and Design Section
45	Procurement of Two(2) Units HP Printer for use Planning & Design Section	Planning & Design Section	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2018	80,000.00		80,000.00	Procurement of Two(2) Units HP Printer for use Planning & Design Section
46	Procurement of Four (4) units computer Laptop for use in PDS	PDS	Small Value of Procurement	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2018	785,000.00		785,000.00	Procurement of Four (4) units computer Laptop for use in PDS
47	Procurement of Five (5) Units Cellphone (Samsung S7 Edge with GPS for use in Planning & Design Section	Planning & Design Section	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2018	175,000.00		175,000.00	Procurement of Cellphone (Samsung S7 Edge with GPS for use in Planning & Design Section
48	Procurement of Eight (8) Units Computer Laptop for use in Construction Section	Construction Section	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2018	320,000.00		320,000.00	Procurement of Eight (8) Units Computer Laptop for use in Construction Section



49	Procurement of Office Supplies for use in DPWH, Masbate III DEO	DPWH, MIII DEO	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2018	600,000.00		600,000.00	Procurement of Office Supplies for use in DPWH, Masbate III DEO
50	Procurement of Two(2) Units Worstations for use in BAC	BAC	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2018	140,000.00		140,000.00	Procurement of Two(2) Units Worstations for use in BAC
51	Procurement of Two(2) Units Computer Laptop for use in BAC	BAC	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2018	70,000.00		70,000.00	Procurement of Two(2) Units Computer Laptop for use in BAC
52	Procurement of various materials for the Repair/Rehabilitation of Stand By Power Generator at Masbate III DEO	DPWH, MIII DEO	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2018	95,000.00		95,000.00	Procurement of various materials for the Repair/Rehabilitation of Stand By Power Generator at Masbate III DEO
53	Procurement of Computer Desktop and External Hard Drive (1TB) for use in FMS	FMS	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2018	225,000.00		225,000.00	Procurement of Computer Desktop and External Hard Drive (1TB) for use in FMS
54	Procurement of Dilapidated Guardrails and Post along SFNR (K0014+986.50 - K0015+151.50) BS, (K0015+099.50 - K0015+145.22)BS	Maint. Section	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - AMWP 2018	802,300.00		802,300.00	Procurement of Dilapidated Guardrails and Post along SFNR (K0014+986.50 - K0015+151.50) BS, (K0015+099.50 - K0015+145.22)BS
55	Procurement of Two(2) Units Printer 1 A3 and 1 CISS, 3 in 1 Printer for use in BAC	BAC	Shopping	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2018	35,000.00		35,000.00	Procurement of Two(2) Units Printer 1 A3 and 1 CISS, 3 in 1 Printer for use in BAC
56	Procurement of Spare Parts for Preventive Maintenance of Service Vehicle assigned at Maint. Section with plate no. FON-334	Maint. Section	Direct Contracting	4th Quarter	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - AMWP 2018	8,500.00		8,500.00	Procurement of Spare Parts for Preventive Maintenance of Service Vehicle assigned at Maint. Section with plate no. FON-334
57	Procurement of Spare Parts for Preventive Maintenance of Service Vehicle assigned at Maint. Section with plate no. FON-337	ADE	Direct Contracting	4th Quarter	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - AMWP 2018	8,500.00		8,500.00	Procurement of Spare Parts for Preventive Maintenance of Service Vehicle assigned at Maint. Section with plate no. FON-337
58	Procurement of Fuel, Oil and Lubricants for use in the Equipment assigned at DPWH-Masbate 3rd DEO, San Fernando, Masbate for 4th Quarter	Maint. Section	Shopping	4th Quarter	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - AMWP 2018	800,000.00	800,000.00		Procurement of Fuel, Oil and Lubricants for use in the Equipment assigned at DPWH-Masbate 3rd DEO, San Fernando, Masbate for 4th Quarter
59	Procurement of Various IT Equipment for use in Const. Section	Construction Section	Small Value of Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA 2018	219,300.00		219,300.00	Procurement of Various IT Equipment for use in Const. Section
60	Procurement of Various Supplies for use in Planning and Design Section	PDS	Small Value of Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA 2018	623,000.00		623,000.00	Procurement of Various Supplies for use in Planning and Design Section
61	Procurement of PM Parts and Paints for Equipment and Service Vehicle assigned at Masbate III DEO	DPWH, MIII DEO	Small Value of Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA AMWP 2018	120,000.00	120,000.00		Procurement of PM Parts and Paints for Equipment and Service Vehicle assigned at Masbate III DEO
62	Procurement of materials for Resurfacing of Unpaved Shoulder along SFNR, san Jacinto and Monreal, Masbate	Maint. Section	Small Value of Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA AMWP 2018	210,000.00	210,000.00		Procurement of materials for Resurfacing of Unpaved Shoulder along SFNR, san Jacinto and Monreal, Masbate
63	Procurement of Spare Parts for Preventive Maintenance/Replacement of Service Vehicle Toyota Lite-Ace, H1-3946, plate No. SEK-837 assigned in Maint. Section	Maint. Section	Small Value of Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA AMWP 2018	50,000.00	50,000.00		Procurement of Spare Parts for Preventive Maintenance/Replacement of Service Vehicle Toyota Lite-Ace, H1-3946, plate No. SEK-837 assigned in Maint. Section
64	Procurement of Office Supplies for use in Planning and Design Section	PDS	Shopping	4th Quarter	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA 2018	205,000.00		205,000.00	Procurement of Office Supplies for use in Planning and Design Section
65	Procurement of T-Shirt and Fan for 18-day End Violence Against Women (VAW) Celebration	DPWH, MIII DEO	Small Value of Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA 2018	20,000.00		20,000.00	Procurement of T-Shirt and Fan for 18-day End Violence Against Women (VAW) Celebration
66	Snacks for 18-day End Violence Against Women (VAW) Celebration	DPWH, MIII DEO	Small Value of Procurement	4th Quarter	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA 2018	8,500.00		8,500.00	Snacks for 18-day End Violence Against Women (VAW) Celebration







**MASBATE III DISTRICT ENGINEERING OFFICE**  
**FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2018 FOR CIVIL WORKS**

Code (PAP)	PROJECT ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					ds/Post of IB/R/Sub/Open of Bids/Notice of Award	Contract Signing	Total	MOOE		CO			
1		Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - San Fernando North Road - K0002 + 000 - K0002 + 090, K0012 + 000 - K0013 + 000, K0014 + 565 - K0014 + 849, K0021 + 872 - K0022 + 152, K0022 + 260 - K0022 + 331	Construction Section	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA - 2018	50,738,000.00		50,738,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - San Fernando North Road - K0002 + 000 - K0002 + 090, K0012 + 000 - K0013 + 000, K0014 + 565 - K0014 + 849, K0021 + 872 - K0022 + 152, K0022 + 260 - K0022 + 331
2		Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road with Drainage, San Fernando, South Road, San Fernando, Masbate	Construction Section	Public Bidding	Sept. 29, 2017 - Oct. 5, 2017	October 19, 2017	1st Quarter	1st Quarter	GAA - 2018	38,870,513.11		38,870,513.11	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road with Drainage, San Fernando, South Road, San Fernando, Masbate
3		Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads, San Fernando North Road, San Fernando, Masbate	Construction Section	Public Bidding	Sept. 29, 2017 - Oct. 5, 2017	October 19, 2017	1st Quarter	1st Quarter	GAA - 2018	19,420,659.76		19,420,659.76	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads, San Fernando North Road, San Fernando, Masbate
4		Off-Carriageway Improvement along San Fernando Talisay Road, San Fernando, Masbate	Construction Section	Public Bidding	Oct. 6-12, 2017	October 26, 2017	1st Quarter	1st Quarter	GAA - 2018	37,549,679.96		37,549,679.96	Off-Carriageway Improvement along San Fernando Talisay Road, San Fernando, Masbate
5		Off-Carriageway Improvement (Secondary Road) San Fernando North Road, San Fernando, San Jacinto & Monreal, Masbate	Construction Section	Public Bidding	Oct. 6-12, 2017	October 26, 2017	1st Quarter	1st Quarter	GAA - 2018	43,012,130.90		43,012,130.90	Off-Carriageway Improvement (Secondary Road) San Fernando North Road, San Fernando, San Jacinto & Monreal, Masbate
6		Concreting of Progreso - Del Rosario Road, San Fernando, Masbate	Construction Section	Public Bidding	March 15-22, 2018	April 5, 2018	1st Quarter	1st Quarter	GAA - 2018	1,959,999.95		1,959,999.95	Concreting of Progreso - Del Rosario Road, San Fernando, Masbate
7		Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - San Fernando Talisay Road - K0007 + 826 - K0007 + 873, K0008 + 018 - K0008 + 024, K0008 + 185 - K0008 + 217, K0008 + 238 - K0008 + 293, K0008 + 260 - K0008 + 345, K0008 + 363 - K0008 + 465, K0008 + 363 - K0008 + 465, K0008 + 465 - K0008 + 805, K0008 + 805 - K0008 + 1002, K0008 + 805 - K0009 + 010, K0008 + 1002 - K0009 + 008, K0009 + 039 - K0009 + 051, K0009 + 043 - K0009 + 291, K0009 + 072 - K0009 + 331	Construction Section	Public Bidding	Oct. 6-12, 2017	October 26, 2019	1st Quarter	1st Quarter	GAA - 2018	31,284,000.00		31,284,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - San Fernando Talisay Road - K0007 + 826 - K0007 + 873, K0008 + 018 - K0008 + 024, K0008 + 185 - K0008 + 217, K0008 + 238 - K0008 + 293, K0008 + 260 - K0008 + 345, K0008 + 363 - K0008 + 465, K0008 + 363 - K0008 + 465, K0008 + 465 - K0008 + 805, K0008 + 805 - K0008 + 1002, K0008 + 805 - K0009 + 010, K0008 + 1002 - K0009 + 008, K0009 + 039 - K0009 + 051, K0009 + 043 - K0009 + 291, K0009 + 072 - K0009 + 331
8		Construction of Dike - Construction of Reinforced Concrete Retainment/Dike at Alcantara Bridge, Real, Monreal, Masbate	Construction Section	Public Bidding	October 31, 2018 - November 7, 2018	November 22, 2018	2nd Quarter	2nd Quarter	GAA - 2018	13,680,000.00		13,680,000.00	Construction of Dike - Construction of Reinforced Concrete Retainment/Dike at Alcantara Bridge, Real, Monreal, Masbate



9	Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - San Fernando Taslay Road - K0001 + 100, K0001 + 880 - K0002 + 116, K0003 + 686, - K0004 + 221, K0009 + 359 - K0009 + 392, K0009 + 419 - K0009 + 559, K0009 + 559, K0009 + 661 - K0009 + 692 - K0009 + 692, K0009 + 692 - K0009 + 832	Construction Section	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2018	21,871,000.00	21,871,000.00	21,871,000.00	Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - San Fernando Taslay Road - K0001 + 100, K0001 + 880 - K0002 + 116, K0003 + 686, - K0004 + 221, K0009 + 359 - K0009 + 392, K0009 + 419 - K0009 + 559, K0009 + 559, K0009 + 661 - K0009 + 692, K0009 + 692 - K0009 + 832
10	Off-Carriageway Improvement - Secondary Roads - San Fernando North Road - K0005 + 008 - K0005 + 052, K0005 + 285 - K0005 + 637, K0006 + 341 - K0006 + 420, K0006 + 549 - K0007 + 410, K0017 + 818 - K0019 + 284, K0019 + 811 - K0020 + 293, K0020 + 306 - K0020 + 401, K0024 + 135 - K0024 + 383, K0025 + 000 - K0025 + 318, K0025 + 563 - K0025 + 784	Construction Section	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2018	50,000,000.00	50,000,000.00	50,000,000.00	Off-Carriageway Improvement - Secondary Roads - San Fernando North Road - K0005 + 008 - K0005 + 052, K0005 + 285 - K0005 + 637, K0006 + 341 - K0006 + 420, K0006 + 549 - K0007 + 410, K0017 + 818 - K0019 + 284, K0019 + 811 - K0020 + 293, K0020 + 306 - K0020 + 401, K0024 + 135 - K0024 + 383, K0025 + 000 - K0025 + 318, K0025 + 563 - K0025 + 784
11	Off-Carriageway Improvement - Tertiary Roads - San Fernando - Talisay Road K0001 + 100 - K0001 + 392, K0007 + 700 - K0009 + 559, K0009 + 692 - K0012 + 291	Construction Section	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2018	46,721,000.00	46,721,000.00	46,721,000.00	Off-Carriageway Improvement - Tertiary Roads - San Fernando - Talisay Road K0001 + 100 - K0001 + 392, K0007 + 700 - K0009 + 559, K0009 + 692 - K0012 + 291
12	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Bito River Control, San Fernando, Masbate	Construction Section	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2018	15,000,000.00	15,000,000.00	15,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Bito River Control, San Fernando, Masbate
13	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control Structures (Revetment) along Buenos Aires River, San Fernando, Masbate	Construction Section	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2018	50,000,000.00	50,000,000.00	50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Flood Control Structures (Revetment) along Buenos Aires River, San Fernando, Masbate
14	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Poblacion - Morocboracan - Guinhadap Road leading to San Miguel Island Drive Site and Light House, Halea Nature Park, Paborito Rock Garden, Danao Beach, Lapus Blue Lagoon, Tres Marias Island, Guinlatayan Bird Sanctuary, Borobangkaso Rock Formation, Barangay Guinhadap, Monreal, Masbate	Construction Section	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2018	50,000,000.00	50,000,000.00	50,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Poblacion - Morocboracan - Guinhadap Road leading to San Miguel Island Drive Site and Light House, Halea Nature Park, Paborito Rock Garden, Danao Beach, Lapus Blue Lagoon, Tres Marias Island, Guinlatayan Bird Sanctuary, Borobangkaso Rock Formation, Barangay Guinhadap, Monreal, Masbate
15	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - San Fernando Talisay Road - K0009 + 295 - K0011 + 557	Construction Section	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2018	50,000,000.00	50,000,000.00	50,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - San Fernando Talisay Road - K0009 + 295 - K0011 + 557
16	Construction of New Permanent Bridges - Replacement of 2 Barrel Box Culvert to Permanent Bridge at Sta. K005 + 438, San Pascual - Claveria Road (S00005BU), San Pascual, Masbate	Construction Section	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2018	50,000,000.00	50,000,000.00	50,000,000.00	Construction of New Permanent Bridges - Replacement of 2 Barrel Box Culvert to Permanent Bridge at Sta. K005 + 438, San Pascual - Claveria Road (S00005BU), San Pascual, Masbate



17	Resurfacing of Unpaved Shoulder along San Fernando Talisay Road, San Fernando, Masbate	Maintenance Section	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	1,000,000.00	1,000,000.00	1,000,000.00	Resurfacing of Unpaved Shoulder along San Fernando Talisay Road, San Fernando, Masbate
18	Repair of Damaged Lined Canal along San Fernando North Road, San Fernando, Masbate	Maintenance Section	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	1,500,000.00	1,500,000.00	1,500,000.00	Repair of Damaged Lined Canal along San Fernando North Road, San Fernando, Masbate
19	Repair of Damaged Slope Protection along San Fernando Talisay Road, San Fernando, Masbate	Maintenance Section	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	1,500,000.00	1,500,000.00	1,500,000.00	Repair of Damaged Slope Protection along San Fernando Talisay Road, San Fernando, Masbate
20	Repair of Guardrails along San Fernando North Road and San Fernando South Road, Ticao Island, Masbate	Maintenance Section	Public Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	2,000,000.00	2,000,000.00	2,000,000.00	Repair of Guardrails along San Fernando North Road and San Fernando South Road, Ticao Island, Masbate
21	Rehabilitation (Reblocking) along San Fernando North Road and San Fernando South Road, Ticao Island, Masbate	Maintenance Section	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3,000,000.00	3,000,000.00	3,000,000.00	Rehabilitation (Reblocking) along San Fernando North Road and San Fernando South Road, Ticao Island, Masbate
22	Rehabilitation (Reblocking) along San Pascual - Claveria Road, Burias Island, Masbate	Maintenance Section	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	5,000,000.00	5,000,000.00	5,000,000.00	Rehabilitation (Reblocking) along San Pascual - Claveria Road, Burias Island, Masbate
23	Rehabilitation of DPWH Main Building, San Fernando, Masbate	Maintenance Section	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	1,500,000.00	1,500,000.00	1,500,000.00	Rehabilitation of DPWH Main Building, San Fernando, Masbate
24	Improvement of Quality Assurance Building, San Fernando, Masbate	Maintenance Section	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	1,500,000.00	1,500,000.00	1,500,000.00	Improvement of Quality Assurance Building, San Fernando, Masbate
25	Repair/Rehabilitation of Flood Control Structures, Burias and Ticao Island, Masbate	Maintenance Section	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	10,000,000.00	10,000,000.00	10,000,000.00	Repair/Rehabilitation of Flood Control Structures, Burias and Ticao Island, Masbate
26	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Claveria Shore Protection /Causeway (Phase 1), Claveria, Masbate	Construction Section	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	50,000,000.00	50,000,000.00	50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Claveria Shore Protection /Causeway (Phase 1), Claveria, Masbate
27	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Claveria Shore Protection /Causeway (Phase 2), Claveria, Masbate	Construction Section	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	50,000,000.00	50,000,000.00	50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Claveria Shore Protection /Causeway (Phase 2), Claveria, Masbate
28	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Talisay Shore Protection /Causeway (Phase 1), San Fernando, Masbate	Construction Section	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	50,000,000.00	50,000,000.00	50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Talisay Shore Protection /Causeway (Phase 1), San Fernando, Masbate
29	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Talisay Shore Protection /Causeway (Phase 2), San Fernando, Masbate	Construction Section	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	50,000,000.00	50,000,000.00	50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Talisay Shore Protection /Causeway (Phase 2), San Fernando, Masbate
30	LIP - Local Roads - Concreting of Roads Junction National Road - Sitio Tacdugan, Bagahanglad (Sta. 0+000 - Sta. 1+800), Barangay Bagahanglad, San Jacinto, Masbate	Construction Section	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	50,000,000.00	50,000,000.00	50,000,000.00	LIP - Local Roads - Concreting of Roads Junction National Road - Sitio Tacdugan, Bagahanglad (Sta. 0+000 - Sta. 1+800), Barangay Bagahanglad, San Jacinto, Masbate
31	LIP - Local Roads - Concreting of Roads Junction National Road - Sitio Tacdugan, Bagahanglad (Sta. 0+800 - Sta. 2+525), Barangay Bagahanglad, San Jacinto, Masbate	Construction Section	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	20,000,000.00	20,000,000.00	20,000,000.00	LIP - Local Roads - Concreting of Roads Junction National Road - Sitio Tacdugan, Bagahanglad (Sta. 0+800 - Sta. 2+525), Barangay Bagahanglad, San Jacinto, Masbate



32	LTP - Multipurpose/Facilities - Construction of Multi Purpose Building (Municipal Building Phase 2), Poblacon, Batuan, Masbate	Construction Section	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2018	5,000,000.00		5,000,000.00	LTP - Multipurpose/Facilities - Construction of Multi Purpose Building (Municipal Building Phase 2), Poblacon, Batuan, Masbate
33	LTP - Local Roads - Off-Carriage Rehabilitation along San Fernando North Road, San Jacinto Section, Barangay Bagahanglad, San Jacinto, Masbate	Construction Section	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2018	5,000,000.00		5,000,000.00	LTP - Local Roads - Off-Carriage Rehabilitation along San Fernando North Road, San Jacinto Section, Barangay Bagahanglad, San Jacinto, Masbate
34	Repair of Damaged RCPC at Ticao and Burias Island, Masbate	Maintenance Section	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GAA - AMWP 2018	1,000,000.00	1,000,000.00		Repair of Damaged RCPC at Ticao and Burias Island, Masbate
35	Resurfacing of Unpaved Shoulder along San Pascual - Claveria Road, Burias Island, Masbate	Maintenance Section	Public Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter		1,000,000.00	1,000,000.00		Resurfacing of Unpaved Shoulder along San Pascual - Claveria Road, Burias Island, Masbate
36	18FM0030 Concreting of Dancalan Road - Phase II, San Pascual, Masbate	Construction Section	Public Bidding	June14-21, 2018	July 26, 2018	August 7, 2018	August 16, 2018	GAA - 2018	49,003,748.73		49,003,748.73	Concreting of Dancalan Road - Phase II, San Pascual, Masbate
37	18FM0031 Concreting of Mabini Road - Phase II, San Pascual, Masbate	Construction Section	Public Bidding	June14-21, 2018	July 26, 2018	August 7, 2018	August 16, 2018	GAA - 2018	29,402,248.99		29,402,248.99	Concreting of Mabini Road - Phase II, San Pascual, Masbate
38	18FM0032 Concreting of San Jose Road - Phase II, San Pascual, Masbate	Construction Section	Public Bidding	June14-21, 2018	July 26, 2018	August 7, 2018	August 16, 2018	GAA - 2018	49,003,749.45		49,003,749.45	Concreting of San Jose Road - Phase II, San Pascual, Masbate
39	18FM0033 Concreting of Mac-Arthur - Sto. Niño - Phase III, Monreal, Masbate	Construction Section	Public Bidding	June14-21, 2018	July 26, 2018	August 7, 2018	August 30, 2018	GAA - 2018	29,402,249.80		29,402,249.80	Concreting of Mac-Arthur - Sto. Niño - Phase III, Monreal, Masbate
40	18FM0034 Four(4) Classroom School Building at Tito R. Espinosa Memorial National Agricultural School, Claveria, Masbate	Construction Section	Public Bidding	June 26, 2018 - July 3, 2018	July 17, 2018	July 24, 2018	Aug. 23, 2018	GAA - 2018	9,837,678.72		9,837,678.72	Four(4) Classroom School Building at Tito R. Espinosa Memorial National Agricultural School, Claveria, Masbate
41	18FM0035 Four(4) Classroom School Building at Buyo National High School, Barangay Buyo, San Fernando, Masbate	Construction Section	Public Bidding	June 26, 2018 - July 3, 2018	July 17, 2018	July 24, 2018	Oct. 4, 2018	GAA - 2018	9,432,611.28		9,432,611.28	Four(4) Classroom School Building at Buyo National High School, Barangay Buyo, San Fernando, Masbate
42	18FM0036 Four(4) Classroom School Building at Ipil National High School, Barangay Ipil, San Fernando, Masbate	Construction Section	Public Bidding	June 26, 2018 - July 3, 2018	July 17, 2018	July 24, 2018	Sept. 6, 2018	GAA - 2018	9,604,945.28		9,604,945.28	Four(4) Classroom School Building at Ipil National High School, Barangay Ipil, San Fernando, Masbate
43	18FM0037 Four(4) Classroom School Building at San Jacinto National High School, San Jacinto, Masbate	Construction Section	Public Bidding	June 26, 2018 - July 3, 2018	July 17, 2018	July 24, 2018	Sept. 6, 2018	GAA - 2018	9,581,476.04		9,581,476.04	Four(4) Classroom School Building at San Jacinto National High School, San Jacinto, Masbate
44	18FM0038 Four(4) Classroom School Building at San Pascual National High School, San Pascual, Masbate	Construction Section	Public Bidding	June 26, 2018 - July 3, 2018	July 17, 2018	July 24, 2018	Aug. 30, 2018	GAA - 2018	9,805,165.16		9,805,165.16	Four(4) Classroom School Building at San Pascual National High School, San Pascual, Masbate
45	18FM0039 Four(4) Classroom School Building at Tiburcio A. Berdida Sr. National High School, Barangay Pasig, Claveria, Masbate	Construction Section	Public Bidding	June 26, 2018 - July 3, 2018	July 17, 2018	July 24, 2018	Aug. 23, 2018	GAA - 2018	9,911,609.71		9,911,609.71	Four(4) Classroom School Building at Tiburcio A. Berdida Sr. National High School, Barangay Pasig, Claveria, Masbate
46	18FM0040 Four(4) Classroom School Building at Cogon High School, Barangay Mac-Arthur, Monreal, Masbate	Construction Section	Public Bidding	June 26, 2018 - July 3, 2018	July 17, 2018	July 24, 2018	Aug. 23, 2018	GAA - 2018	9,558,145.98		9,558,145.98	Four(4) Classroom School Building at Cogon High School, Barangay Mac-Arthur, Monreal, Masbate
47	18FM0041 Four(4) Classroom School Building at Emilio Lee Lacer Sr. High School, San Jacinto, Masbate	Construction Section	Public Bidding	June 26, 2018 - July 3, 2018	July 17, 2018	July 24, 2018	Sept. 6, 2018	GAA - 2018	9,562,453.75		9,562,453.75	Four(4) Classroom School Building at Emilio Lee Lacer Sr. High School, San Jacinto, Masbate
48	18FM0042 Four(4) Classroom School Building at Gerardo C. Cardillo Sr. High School, Barangay Guinhadap, Monreal, Mas.	Construction Section	Public Bidding	June 26, 2018 - July 3, 2018	July 17, 2018	July 24, 2018	Aug. 23, 2018	GAA - 2018	10,539,533.35		10,539,533.35	Four(4) Classroom School Building at Gerardo C. Cardillo Sr. High School, Barangay Guinhadap, Monreal, Mas.



49	18FM0043	Construction of Two(2) Storey - Four(4) Classroom School Building at Mababangbay National High School, Barangay Mababangbay, Claveria, Masbate	Construction Section	Public Bidding	June 26, 2018 - July 3, 2018	July 17, 2018	July 24, 2018	Aug. 23, 2018	GAA - 2018	10,009,738.02		10,009,738.02	Construction of Two(2) Storey - Four(4) Classroom School Building at Mababangbay National High School, Barangay Mababangbay, Claveria, Masbate
50	18FM0044	Construction of Two(2) Storey - Four(4) Classroom School Building at Vicente D. Albuero High School, San Pascual, Masbate	Construction Section	Public Bidding	June 26, 2018 - July 3, 2018	July 17, 2018	July 24, 2018	Aug. 30, 2018	GAA - 2018	9,816,515.25		9,816,515.25	Construction of Two(2) Storey - Four(4) Classroom School Building at Vicente D. Albuero High School, San Pascual, Masbate
51	18FM0045	Construction of Two(2) Storey - Four(4) Classroom School Building at Labangco National High School, San Pascual, Masbate	Construction Section	Public Bidding	June 26, 2018 - July 3, 2018	July 17, 2018	July 24, 2018	Aug. 30, 2018	GAA - 2018	10,283,762.33		10,283,762.33	Construction of Two(2) Storey - Four(4) Classroom School Building at Labangco National High School, San Pascual, Masbate
52	18FM0046	Construction of Two(2) Storey - Four(4) Classroom School Building at Antonio Lee Lacer Sr. Integrated School, Barangay Gibraltar, Batuan, Masbate	Construction Section	Public Bidding	June 26, 2018 - July 3, 2018	July 17, 2018	July 24, 2018	Sept. 6, 2018	GAA - 2018	9,758,902.66		9,758,902.66	Construction of Two(2) Storey - Four(4) Classroom School Building at Antonio Lee Lacer Sr. Integrated School, Barangay Gibraltar, Batuan, Masbate
53	18FM0047	Construction of Two(2) Storey - Four(4) Classroom School Building at Adelina P. Lauto National High School, San Pascual, Masbate	Construction Section	Public Bidding	June 26, 2018 - July 3, 2018	July 17, 2018	July 24, 2018	Aug. 30, 2018	GAA - 2018	9,933,667.24		9,933,667.24	Construction of Two(2) Storey - Four(4) Classroom School Building at Adelina P. Lauto National High School, San Pascual, Masbate
54	18FM0048	Construction of Two(2) Storey - Four(4) Classroom School Building at Andres Clemente Jr. National High School, Barangay Bayanihan, San Fernando, Masbate	Construction Section	Public Bidding	June 26, 2018 - July 3, 2018	July 17, 2018	July 24, 2018	Sept. 6, 2018	GAA - 2018	9,467,088.21		9,467,088.21	Construction of Two(2) Storey - Four(4) Classroom School Building at Andres Clemente Jr. National High School, Barangay Bayanihan, San Fernando, Masbate
55	18FM0049	Construction of Two(2) Storey - Four(4) Classroom School Building at Bagahanglad National High School, San Jacinto, Masbate	Construction Section	Public Bidding	June 26, 2018 - July 3, 2018	July 17, 2018	July 24, 2018	Sept. 6, 2018	GAA - 2018	9,584,586.16		9,584,586.16	Construction of Two(2) Storey - Four(4) Classroom School Building at Bagahanglad National High School, San Jacinto, Masbate
56	18FM0050	Construction of Two(2) Storey - Four(4) Classroom School Building at Burgos National High School, Barangay Burgos, Batuan, Masbate	Construction Section	Public Bidding	June 26, 2018 - July 3, 2018	July 17, 2018	July 24, 2018	Sept. 6, 2018	GAA - 2018	9,553,810.54		9,553,810.54	Construction of Two(2) Storey - Four(4) Classroom School Building at Burgos National High School, Barangay Burgos, Batuan, Masbate
57	18FM0051	Repair/Rehabilitation (Reblocking) of Various Roads along San Fernando North Road and Talisay Road, & San Pascual - Claveria Road (San Pascual Side), San Fernando & San Pascual, Masbate	Maintenance Section	Public Bidding	Aug. 9-16, 2018	August 30, 2018	Sept. 24, 2018	Oct. 4, 2018	AMWP GAA - 2018	2,811,274.25	2,811,274.25		Repair/Rehabilitation (Reblocking) of Various Roads along San Fernando North Road and Talisay Road, & San Pascual - Claveria Road (San Pascual Side), San Fernando & San Pascual, Masbate
58	18FM0052	Repair/Improvement of Various Slope Protection along San Fernando North Road, San Fernando, San Jacinto, & Morreal, Masbate	Maintenance Section	Public Bidding	Oct. 4-11, 2018	October 25, 2018	Nov. 16, 2018	Nov. 28, 2018	AMWP GAA - 2018	1,848,594.16	1,848,594.16		Repair/Improvement of Various Slope Protection along San Fernando North Road, San Fernando, San Jacinto, & Morreal, Masbate
59	18FM0053	Construction of Various Barangay Health Station, Batuan, Masbate	Construction Section	Public Bidding	Oct. 18-25, 2018	Nov. 8, 2018	Nov. 29, 2018	Jan. 10, 2019	GAA - 2018	7,919,997.49		7,919,997.49	Construction of Various Barangay Health Station, Batuan, Masbate
60	18FM0054	Construction of Two(2) Storey - Four(4) Classroom School Building at Andres Clemente Jr. National High School, Barangay Bayanihan, San Fernando, Masbate	Construction Section	Public Bidding	Nov. 15-22, 2018	Dec. 6, 2018	December 20, 2018	January 7, 2019	GAA - 2018	10,151,295.00		10,151,295.00	Construction of Two(2) Storey - Four(4) Classroom School Building at Andres Clemente Jr. National High School, Barangay Bayanihan, San Fernando, Masbate
61	18FM0055	Construction of Two(2) Storey - Four(4) Classroom School Building at Bagahanglad National High School, San Jacinto, Masbate	Construction Section	Public Bidding	Nov. 15-22, 2018	Dec. 6, 2018	December 20, 2018	February 7, 2019	GAA - 2018	10,273,293.34		10,273,293.34	Construction of Two(2) Storey - Four(4) Classroom School Building at Bagahanglad National High School, San Jacinto, Masbate
62	18FM0056	Construction of Two(2) Storey - Four(4) Classroom School Building at Don Benito D. Maristela National High School, Morreal, Masbate	Construction Section	Public Bidding	Nov. 15-22, 2018	Dec. 6, 2018	December 20, 2018	February 7, 2019	GAA - 2018	13,125,968.15		13,125,968.15	Construction of Two(2) Storey - Four(4) Classroom School Building at Don Benito D. Maristela National High School, Morreal, Masbate



63	18FM0057	Construction of Two(2) Storey - Four(4) Classroom School Building at Tito R. Espinosa Memorial National Agricultural School, Claveria, Masbate	Construction Section	Public Bidding	Nov. 15-22, 2018	Dec. 6, 2018	December 20, 2018	March 19, 2019	GAA - 2018	1,048,462.20		1,048,462.20	Construction of Two(2) Storey - Four(4) Classroom School Building at Tito R. Espinosa Memorial National Agricultural School, Claveria, Masbate
64	18FM0058	Construction of Two(2) Storey - Four(4) Classroom School Building at San Jacinto National High School, San Jacinto, Masbate	Construction Section	Public Bidding	Nov. 15-22, 2018	Dec. 6, 2018	December 20, 2018	March 19, 2019	GAA - 2018	1,148,377.75		1,148,377.75	Construction of Two(2) Storey - Four(4) Classroom School Building at San Jacinto National High School, San Jacinto, Masbate
65	18FM0059	Construction of Two(2) Storey - Four(4) Classroom School Building at San Pascual National High School, San Pascual, Masbate	Construction Section	Public Bidding	Nov. 15-22, 2018	Dec. 6, 2018	December 20, 2018	March 12, 2019	GAA - 2018	1,047,368.16		1,047,368.16	Construction of Two(2) Storey - Four(4) Classroom School Building at San Pascual National High School, San Pascual, Masbate
66	18FM0060	Construction of Two(2) Storey - Four(4) Classroom School Building at Buyo National High School, Barangay Buyo, San Fernando, Masbate	Construction Section	Public Bidding	Nov. 15-22, 2018	Dec. 6, 2018	December 20, 2018	January 31, 2019	GAA - 2018	1,307,905.77		1,307,905.77	Construction of Two(2) Storey - Four(4) Classroom School Building at Buyo National High School, Barangay Buyo, San Fernando, Masbate
67	18FM0061	Construction of Two(2) Storey - Four(4) Classroom School Building at Ipil National High School, Barangay Ipil, San Fernando, Masbate	Construction Section	Public Bidding	Nov. 15-22, 2018	Dec. 6, 2018	December 20, 2018	February 7, 2019	GAA - 2018	1,225,021.60		1,225,021.60	Construction of Two(2) Storey - Four(4) Classroom School Building at Ipil National High School, Barangay Ipil, San Fernando, Masbate
68	18FM0062	Construction of Two(2) Storey - Four(4) Classroom School Building at Tiburcio A. Berdida Sr. National High School, Barangay Pasig, Claveria, Masbate	Construction Section	Public Bidding	Nov. 15-22, 2018	Dec. 6, 2018	December 20, 2018	March 12, 2019	GAA - 2018	1,000,458.18		1,000,458.18	Construction of Two(2) Storey - Four(4) Classroom School Building at Tiburcio A. Berdida Sr. National High School, Barangay Pasig, Claveria, Masbate
69	18FM0063	Construction of Two(2) Storey - Four(4) Classroom School Building at Cogon High School, Barangay MacArthur, Monreal, Masbate	Construction Section	Public Bidding	Nov. 15-22, 2018	Dec. 6, 2018	December 20, 2018	March 19, 2019	GAA - 2018	1,244,036.66		1,244,036.66	Construction of Two(2) Storey - Four(4) Classroom School Building at Cogon High School, Barangay MacArthur, Monreal, Masbate
70	18FM0064	Construction of Two(2) Storey - Four(4) Classroom School Building at Emilio Lee Lacer Sr. High School, San Jacinto, Masbate	Construction Section	Public Bidding	Nov. 15-22, 2018	Dec. 6, 2018	December 20, 2018	January 31, 2019	GAA - 2018	1,229,133.79		1,229,133.79	Construction of Two(2) Storey - Four(4) Classroom School Building at Emilio Lee Lacer Sr. High School, San Jacinto, Masbate
71	18FM0065	Construction of Two(2) Storey - Four(4) Classroom School Building at Gerardo C. Cardillo Sr. High School, Barangay Guinadap, Monreal, Mas.	Construction Section	Public Bidding	Nov. 15-22, 2018	Dec. 6, 2018	December 20, 2018	March 19, 2019	GAA - 2018	1,290,817.93		1,290,817.93	Construction of Two(2) Storey - Four(4) Classroom School Building at Gerardo C. Cardillo Sr. High School, Barangay Guinadap, Monreal, Mas.
72	18FM0066	Construction of Two(2) Storey - Four(4) Classroom School Building at Mababangpay National High School, Barangay Mababangpay, Claveria, Masbate	Construction Section	Public Bidding	Nov. 15-22, 2018	Dec. 6, 2018	December 20, 2018	March 19, 2019	GAA - 2018	1,016,297.09		1,016,297.09	Construction of Two(2) Storey - Four(4) Classroom School Building at Mababangpay National High School, Barangay Mababangpay, Claveria, Masbate
73	18FM0067	Construction of Two(2) Storey - Four(4) Classroom School Building at Vicente D. Alburo High School, San Pascual, Masbate	Construction Section	Public Bidding	Nov. 15-22, 2018	Dec. 6, 2018	December 20, 2018	March 12, 2019	GAA - 2018	986,113.69		986,113.69	Construction of Two(2) Storey - Four(4) Classroom School Building at Vicente D. Alburo High School, San Pascual, Masbate
74	18FM0068	Construction of Two(2) Storey - Four(4) Classroom School Building at Labangco National High School, San Pascual, Masbate	Construction Section	Public Bidding	Nov. 15-22, 2018	Dec. 6, 2018	December 20, 2018	March 19, 2019	GAA - 2018	1,002,362.70		1,002,362.70	Construction of Two(2) Storey - Four(4) Classroom School Building at Labangco National High School, San Pascual, Masbate
75	18FM0069	Construction of Two(2) Storey - Four(4) Classroom School Building at Antonio Lee Lacer Sr. Integrated School, Barangay Gibraltar, Batuan, Masbate	Construction Section	Public Bidding	Nov. 15-22, 2018	Dec. 6, 2018	December 20, 2018	March 12, 2019	GAA - 2018	1,120,097.71		1,120,097.71	Construction of Two(2) Storey - Four(4) Classroom School Building at Antonio Lee Lacer Sr. Integrated School, Barangay Gibraltar, Batuan, Masbate
76	18FM0070	Construction of Two(2) Storey - Four(4) Classroom School Building at Adelina P. Laurio National High School, San Pascual, Masbate	Construction Section	Public Bidding	Nov. 15-22, 2018	Dec. 6, 2018	December 20, 2018	March 19, 2019	GAA - 2018	945,596.50		945,596.50	Construction of Two(2) Storey - Four(4) Classroom School Building at Adelina P. Laurio National High School, San Pascual, Masbate







Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE DISTRICT ENGINEER**  
Masbate III -District Engineering Office  
San Fernando, Masbate

August 14, 2017

**MEMORANDUM**

**FOR : ARDELIZA R. MEDENILLA, MNSA, CESO II**  
Undersecretary for Support Services  
Department of Public Works and Highways  
Bonifacio Drive, Port Area, Manila

**ATTENTION : Director, Procurement Service**

**SUBJECT : Submission of CY-2018 Final Annual Procurement Plan for Goods**

In compliance to Department Memorandum dated June 27, 2017, Submitted herewith is the CY 2018 Final Annual Procurement Plan for Goods, of this Office, duly accomplished using the prescribed format.

For your information and reference.

  
**WALTER F. LUBIANO**  
District Engineer

RO5. 20.5 RQG/JDB/WFL

Copy Furnished:

The Regional Director  
Attn.: Procurement Section – BAC Office  
DPWH, Regional Office No. V  
Rawis, Legazpi City



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE DISTRICT ENGINEER**  
Masbate III -District Engineering Office  
San Fernando, Masbate

August 14, 2017

**MEMORANDUM**

**FOR : ARDELIZA R. MEDINILLA, MNSA, CESO II**  
Undersecretary for Support Services  
Department of Public Works & Highways  
Office of the Secretary  
Manila

**ATTENTION : NIMFA E. POTANTE, Director Procurement Service**

**SUBJECT : FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2018 FOR CIVIL WORKS**

In compliance to Memorandum dated July 4, 2017, submitted herewith is the Final Annual Procurement Plan (APP) FY 2018 for Civil Works, in electronic and hard copy, of this office, duly accomplished using the prescribed format.

For your information and reference.

  
**WALTER F. LUBIANO**  
District Engineer

RO5. 20.5 RQG/JDB/WFL

Copy Furnished:

The Regional Director  
Attn.: Procurement Section – BAC Office  
DPWH, Regional Office No. V  
Rawis, Legazpi City