



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CENTRAL OFFICE
 Bonifacio Drive, Port Area, Manila

Updated Final Annual Procurement Plan for FY 2022

DPWH CENTRAL OFFICE
as of September 29, 2022

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Activity/ Project) | |
|-----------------|---|------------------|---|---|--|-----------------------------------|--------------------------------|-----------------------------|--------------------------|------------------------|------|----|--|---|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | | |
| 310306300018000 | 22Z00005 Metro Manila Bridges Project (MMBP), Bridge No. 3: Kabayani St.-Matandang Balara Bridge | UPMO - BMC | No | International Competitive Bidding | 10/21/2022 to 10/27/2022 | 12/20/2022 | 02/09/2023 | 02/20/2023 to 03/21/2023 | GoP & Foreign- Funded | ₱3,048,250,000.00 | ₱ | - | ₱ 3,048,250,000.00 | Construction of Kabayani St. - Matandang Balara Bridge |
| 310306300018000 | 22Z00012 Metro Manila Bridges Project (MMBP), Bridge No. 1: Marcos Highway-St. Mary Ave. Bridge | UPMO - BMC | No | International Competitive Bidding | 10/21/2022 to 10/27/2022 | 12/20/2022 | 02/09/2023 | 02/20/2023 to 03/21/2023 | GoP & Foreign- Funded | ₱1,948,030,000.00 | ₱ | - | ₱ 1,948,030,000.00 | Construction of the Marcos Highway- St. Mary Ave. Bridge |
| 310304300001000 | 22Z00019 Metro Manila Priority Bridges Seismic Improvement Project (MMPBSIP), JICA Loan PH-P260/PH-P272 (Rebidding) | UPMO - BMC | No | International Competitive Bidding | 10/04/2022 to 10/10/2022 | 01/17/2023 | 03/29/2023 to 04/04/2023 | 04/15/2023 to 05/14/2023 | Foreign-Funded | ₱6,318,530,000.00 | ₱ | - | ₱ 6,318,530,000.00 | The main components of the works are as follows: a. Replacement of Lambingan Bridge with vertical geometry improvement at both sides, b. Replacement of Guadalupe Bridge outer bridge and replacement of substructure including foundation of inner bridge |

Submitted by:

MA. VICTORIA S. GREGORIO
 OIC-Director, Procurement Service

Recommending Approval:

ADOR G. CARLAS, CESO IV
 Assistant Secretary for Regional Operations
 Regions I, II, CAR, IX, X, XI, XII, and XIII
 Chairperson, BAC for Civil Works

Approved:

ARDELIZA R. MEDENILLA, MNSA, CESO I
 Undersecretary for Support Services

EMIL K. BADAÑ, CESO I
 Senior Undersecretary
 UPMO and RPMO-BARMM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CENTRAL OFFICE
 Bonifacio Drive, Port Area, Manila

Updated Final Annual Procurement Plan for FY 2022

DPWH CENTRAL OFFICE
as of September 29, 2022

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Activity/ Project) |
|-----------------|---|---------------|---|-----------------------------------|--|-----------------------------|--------------------------|--------------------------|----------------------|------------------------|------|--------------------|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 310306300018000 | 22Z00005 Metro Manila Bridges Project (MMBP), Bridge No. 3: Kabayani St.-Matandang Balara Bridge | UPMO - BMC | No | International Competitive Bidding | 10/21/2022 to 10/27/2022 | 12/20/2022 | 02/09/2023 | 02/20/2023 to 03/21/2023 | GoP & Foreign-Funded | ₱3,048,250,000.00 | ₱ | ₱ 3,048,250,000.00 | Construction of Kabayani St. - Matandang Balara Bridge |
| 310306300018000 | 22Z00012 Metro Manila Bridges Project (MMBP), Bridge No. 1: Marcos Highway-St. Mary Ave. Bridge | UPMO - BMC | No | International Competitive Bidding | 10/21/2022 to 10/27/2022 | 12/20/2022 | 02/09/2023 | 02/20/2023 to 03/21/2023 | GoP & Foreign-Funded | ₱1,948,030,000.00 | ₱ | ₱ 1,948,030,000.00 | Construction of the Marcos Highway-St. Mary Ave. Bridge |
| 310304300001000 | 22Z00019 Metro Manila Priority Bridges Seismic Improvement Project (MMPBSIP), JICA Loan PH-P260/PH-P272 (Rebidding) | UPMO - BMC | No | International Competitive Bidding | 10/04/2022 to 10/10/2022 | 01/17/2023 | 03/29/2023 to 04/04/2023 | 04/15/2023 to 05/14/2023 | Foreign-Funded | ₱6,318,530,000.00 | ₱ | ₱ 6,318,530,000.00 | The main components of the works are as follows: a. Replacement of Lambingan Bridge with vertical geometry improvement at both sides, b. Replacement of Guadalupe Bridge outer bridge and replacement of substructure including foundation of inner bridge |

Submitted by:

MA. VICTORIA S. GREGORIO
 OIC-Director, Procurement Service

Recommending Approval:

ADOR G. CANLAS, CESO-IV
 Assistant Secretary for Regional Operations
 Regions I, II, CAR, IX, X, XI, XII, and XIII
 Chairperson, BAC for Civil Works

Approved:

ARDELIZA R. MEDENILLA, MNSA, CESO I
 Undersecretary for Support Services

EMIL K. SADAIA, CESO I
 Senior Undersecretary
 UPMO and RPMD-BARMM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Contract ID : 22Z00005
Contract Name : Metro Manila Bridges Project (MMBP), Bridge No. 3: Kabayani St. - Matandang Balara Bridge
Location of the Project : Marikina City and Quezon City

BRIDGES MANAGEMENT CLUSTER - UPMO

Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

1. **Scope of Works** : Construction of Kabayani St. - Matandang Balara Bridge
2. **Proposed Allocation** :

| | Local | Foreign | Total |
|--------------|-------------------|---------------------|---------------------|
| FY 2022: | PhP 41.976 | PhP 45.000 | PhP 86.976 |
| FY 2023: | PhP 183.062 | PhP 1,138.649 | PhP 1,321.711 |
| FY 2024: | PhP 37.690 | PhP 522.282 | PhP 559.972 |
| FY 2025: | PhP 144.077 | PhP 935.511 | PhP 1,079.587 |
| TOTAL | PhP 406.80 | PhP 2,641.44 | PhP 3,048.25 |

3. **Readiness of the Contract for Procurement**

- 3.1 Availability of Fund :
3.2 Completed Detailed Engineering :
3.3 Completed Bidding Documents :
3.4 Availability of Right-of-Way :

4. **Contract Implementation Schedule**

- 4.1 Contract Duration : 36 months
4.2 Target Start Date : April 06, 2023
4.3 Target Completion Date : April 06, 2026

5. **Proposed Procurement Method** : International Competitive Bidding (ICB)/ADB Procurement Guidelines

6. **Procurement Schedule** :

| ACTIVITIES | | Dates | | |
|------------|--|-------------|-----------|-----------|
| | | No. of Days | From | To |
| 6.02 | Pre-Procurement Conference | 1 | Oct-18-22 | |
| 6.03 | Advertisement/Posting of Invitation to Bid including Qualification | (7) | Oct-21-22 | Oct-27-22 |
| 6.04 | Start of Issuance of Bid Documents | 60 | Oct-21-22 | Dec-20-22 |
| | Site Visit | (2) | Nov-14-22 | Nov-15-22 |
| | Pre-Bid Conference | | Nov-22-22 | |
| | Last Day of Submission of Request for Clarifications | | Nov-29-22 | |
| | Issuance of Bid Bulletin/Addendums/Notices/Clarifications | | Oct-21-22 | Dec-13-22 |
| 6.05 | Last Day of Submission of Bid Documents/Bid Opening | 1 | Dec-20-22 | |
| 6.06 | Bid Evaluation & Post Qualification [including preparation of Bid Evaluation Report (BER)] | 27 | Dec-21-22 | Jan-16-23 |
| 6.07 | BAC Deliberation/Approval of BER | 1 | Jan-17-23 | |
| 6.08 | Submission of BER to ADB for concurrence | 15 | Jan-18-23 | Feb-01-23 |
| 6.09 | BAC approval of Resolution of Award | 7 | Feb-02-23 | Feb-08-23 |
| 6.10 | Issuance of Notice of Award | 1 | Feb-09-23 | |

7. **Contract Processing**

| | | | | |
|------|---|----|-----------|-----------|
| 7.01 | Perfection of Contract Agreement | 10 | Feb-10-23 | Feb-19-23 |
| 7.02 | Signing/Approval of Contract Agreement | 30 | Feb-20-23 | Mar-21-23 |
| 7.03 | ADB Review and Concurrence of the Approved Contract | 15 | Mar-22-23 | Apr-05-23 |
| 7.04 | Issuance of Notice to Proceed | 1 | Apr-06-23 | |

TOTAL: (Period from Advertisement to Start on Site)

168 days
5.5 months

Prepared by:

Evaluated by:

RODRIGO DELOS REYES
Project Director
BMC-UPMO

DEBORAH B. STA. MARIA
OIC-Chief, Budget Division
Finance Service, DPWH-Central



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Contract ID : 22Z00012
Contract Name : Metro Manila Bridges Project (MMBP), Bridge No. 1: Marcos Highway - St. Mary Ave. Bridge
Location of the Project : Marikina City

BRIDGES MANAGEMENT CLUSTER - UPMO

Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

- 1 **Scope of Works** : Construction of the Marcos Highway - St. Mary Ave. Bridge
2. **Proposed Allocation** :

| | Local | Foreign | Total |
|--------------|-------------------|---------------------|---------------------|
| FY 2022: | PhP 38.683 | PhP 45.000 | PhP 83.683 |
| FY 2023: | PhP 51.577 | PhP 338.030 | PhP 389.607 |
| FY 2024: | PhP 144.140 | PhP 1,153.194 | PhP 1,297.334 |
| FY 2025: | PhP 23.486 | PhP 153.924 | PhP 177.410 |
| TOTAL | PhP 257.89 | PhP 1,690.15 | PhP 1,948.03 |

3. **Readiness of the Contract for Procurement**

- 3.1 Availability of Fund :
3.2 Completed Detailed Engineering :
3.3 Completed Bidding Documents :
3.4 Availability of Right-of-Way :

4. **Contract Implementation Schedule**

- 4.1 Contract Duration : 30 months
4.2 Target Start Date : April 06, 2023
4.3 Target Completion Date : October 06, 2025

5. **Proposed Procurement Method** : International Competitive Bidding (ICB)/ADB Procurement Guidelines

6. **Procurement Schedule** :

| ACTIVITIES | | Dates | | |
|------------|--|-------------|-----------|-----------|
| | | No. of Days | From | To |
| 6.02 | Pre-Procurement Conference | 1 | Oct-18-22 | |
| 6.03 | Advertisement/Posting of Invitation to Bid including Qualification | (7) | Oct-21-22 | Oct-27-22 |
| 6.04 | Start of Issuance of Bid Documents | 60 | Oct-21-22 | Dec-20-22 |
| | Site Visit | (2) | Nov-14-22 | Nov-15-22 |
| | Pre-Bid Conference | | Nov-22-22 | |
| | Last Day of Submission of Request for Clarifications | | Nov-29-22 | |
| | Issuance of Bid Bulletin/Addendums/Notices/Clarifications | | Oct-21-22 | Dec-13-22 |
| 6.05 | Last Day of Submission of Bid Documents/Bid Opening | 1 | Dec-20-22 | |
| 6.06 | Bid Evaluation & Post Qualification [including preparation of Bid Evaluation Report (BER)] | 27 | Dec-21-22 | Jan-16-23 |
| 6.07 | BAC Deliberation/Approval of BER | 1 | Jan-17-23 | |
| 6.08 | Submission of BER to ADB for concurrence | 15 | Jan-18-23 | Feb-01-23 |
| 6.09 | BAC approval of Resolution of Award | 7 | Feb-02-23 | Feb-08-23 |
| 6.10 | Issuance of Notice of Award | 1 | Feb-09-23 | |

7. **Contract Processing**

| | | | | |
|------|---|----|-----------|-----------|
| 7.01 | Perfection of Contract Agreement | 10 | Feb-10-23 | Feb-19-23 |
| 7.02 | Signing/Approval of Contract Agreement | 30 | Feb-20-23 | Mar-21-23 |
| 7.03 | ADB Review and Concurrence of the Approved Contract | 15 | Mar-22-23 | Apr-05-23 |
| 7.04 | Issuance of Notice to Proceed | 1 | Apr-06-23 | |

TOTAL: (Period from Advertisement to Start on Site)

168
5.5 days
months

Prepared by:

Evaluated by:

RODRIGO I. DELOS REYES
Project Director
BMC-UPMO

DEBORAH B. STA. MARIA
OIC-Chief, Budget Division
Finance Service, DPWH-Central



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Contract ID : 22-700019
Contract Name : Metro Manila Priority Bridges Seismic Improvement Project (MMPBSIP), JICA Loan PH-P260/PH-P272 (Rebidding)
Location of the Project : Metro Manila

BRIDGES MANAGEMENT CLUSTER - UPMO

Name of Procuring Entity

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

1 Scope of Works

1.1 The main components of the works are as follows:

- a. Replacement of Lambingan Bridge with vertical geometry improvement at both sides.
- b. Replacement of Guadalupe Bridge outer bridge and replacement of substructure including foundation of inner bridge

2. Allocation

| | PH-P260 | PH-P272 | TOTAL |
|--------------|---------------------|---------------------|---------------------|
| FY 2022:✓ | Php 200.00 | Php 160.89 | Php 360.89 |
| FY 2023: | Php 1,894.98 | Php 193.00 | Php 2,087.98 |
| FY 2024: | Php 1,237.74 | Php 1,501.90 | Php 2,739.64 |
| FY 2025: | | Php 637.94 | Php 637.94 |
| FY 2026: | | Php 492.07 | Php 492.07 |
| TOTAL | Php 3,332.72 | Php 2,985.80 | Php 6,318.53 |

(In Million PhP)

3. Readiness of the Contract for Procurement

- 3.1 Availability of Fund : JICA Loan No. PH-P260/PH-P272 & GOP
- 3.2 Completed Detailed Engineering : Completed
- 3.3 Completed Bidding Documents : Completed
- 3.4 Availability of Right-of-Way :

4. Contract Implementation Schedule

- 4.1 Contract Duration : 34 months
- 4.2 Target Start Date : June 05, 2023
- 4.3 Target Completion Date : April 05, 2026

5. Proposed Procurement Method

: International Competitive Bidding (ICB)

6. Procurement Schedule

| ACTIVITIES | | Dates | | |
|------------|---|-------------|--------------|-------------|
| | | No. of Days | From | To |
| 6.01 | JICA Concurrence on the Approved Bid Documents including | | May 07, 2020 | August 2022 |
| 6.02 | Pre-Procurement Conference | 1 | Sep-27-22 | |
| 6.03 | Advertisement/Posting of Invitation to Bid including Qualification | 7 | Oct-04-22 | Oct-10-22 |
| 6.04 | Start of Issuance of Bid Documents | 105 | Oct-04-22 | Jan-16-23 |
| 6.05 | Site Visit | (2) | Oct-11-22 | Oct-12-22 |
| 6.06 | Pre-Bid Conference | (1) | Nov-08-22 | |
| 6.07 | Last Day of Submission of Request for Clarifications | (1) | Nov-15-22 | |
| 6.08 | Issuance of Bid Bulletin/Addendums/Notices/Clarifications | (1) | Nov-29-22 | |
| 6.09 | Last Day of Submission of Bid Documents/Opening of First Envelope (Qualification and Technical Documents) | 1 | Jan-17-23 | |
| 6.10 | Evaluation of Qualification and Technical Documents | 13 | Jan-18-23 | Jan-30-23 |
| 6.11 | Deliberation of Qualification & Technical Evaluation Report/BAC Review | 1 | Jan-31-23 | |
| 6.13 | Notification/Approval of Qualification and Tech Resolution | 7 | Feb-01-23 | Feb-07-23 |
| 6.14 | JICA Concurrence on the Approved Qual and Tech Resolution | 15 | Feb-08-23 | Feb-22-23 |
| 6.15 | Notification of passed Qual and Tech Bidders on the Financial Bid Opening | 5 | Feb-23-23 | Feb-27-23 |
| 6.16 | Opening of Second Envelope (Financial Bids) | 1 | Feb-28-23 | |
| 6.17 | Completion of Bid Evaluation | 6 | Mar-01-23 | Mar-06-23 |
| 6.18 | Deliberation on the Bid Evaluation Report/ BAC Review | 1 | Mar-07-23 | |
| 6.19 | Approval of Resolution of Award | 6 | Mar-08-23 | Mar-13-23 |
| 6.20 | JICA Concurrence on the Resolution Recommending Award | 15 | Mar-14-23 | Mar-28-23 |
| 6.21 | Issuance of Notice of Award | 7 | Mar-29-23 | Apr-04-23 |

7. Contract Processing

| | | | | |
|------|---|----|-----------|-----------|
| 7.01 | Preparation and Signing of Contract Agreement | 10 | Apr-05-23 | Apr-14-23 |
| 7.02 | Approval of Contract Agreement | 30 | Apr-15-23 | May-14-23 |
| 7.03 | JICA Concurrence on the Approved Contract Agreement | 15 | May-15-23 | May-29-23 |
| 7.04 | Issuance of Notice to Proceed | 7 | May-30-23 | Jun-05-23 |

TOTAL: (Period from Advertisement to Start on Site)

239
7.9 days
months

Prepared by:

RODOLFO DELOS REYES
Project Director, BMC-UPMO

Evaluated by:

DEBORAH S. STA. MARIA
OIC-Director, Budget Division