



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila


Updated Final Annual Procurement Plan for FY 2023
DPWH CENTRAL OFFICE
as of October 4, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertise ment/Posti ng of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23Z00035 General Santos City Underpass (Mabuhay-Bulaong Road and Digos-Makar Road Intersection), South Cotabato (Package 4) (Rebidding)	BOC	NO	Competitive Bidding	10/10/23	11/07/23	11/30/23	12/01/23	GoP	77,197,079.44	-	77,197,079.44	Construction of underpass PCCP and partial construction of access road PCCP including lined canal; plastering works for the diaphragm and retaining walls; partial construction of electro-mechanical works


Submitted by:


MA. VICTORIA S. GREGORIO
Director, Procurement Service

Recommending Approval:


ADOR C. CANLAS, CESO IV
Undersecretary for Technical Services and
Information Management Service
Chairperson, BAC for Civil Works

Approved:


ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3AB00207



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila


Updated Final Annual Procurement Plan for FY 2023
DPWH CENTRAL OFFICE
as of October 4, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23Z00035 General Santos City Underpass (Mabuhay-Bulaong Road and Digos-Makar Road Intersection), South Cotabato (Package 4) (Rebidding)	BOC	NO	Competitive Bidding	10/10/23	11/07/23	11/30/23	12/01/23	GoP	77,197,079.44	-	77,197,079.44	Construction of underpass PCCP and partial construction of access road PCCP including lined canal; plastering works for the diaphragm and retaining walls; partial construction of electro-mechanical works


Submitted by:



MA. VICTORIA S. GREGORIO
Director, Procurement Service

Recommending Approval:


ADOR G. CANLAS, CESO IV
Undersecretary for Technical Services and
Information Management Service
Chairperson, BAC for Civil Works

Approved:


ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways

Procurement ID/Contract ID:

Contract Name: General Santos City Underpass (Mabuhay-Bulaong Road and Digos-Makar Road Intersection), South Cotabato (Package 4) (Rebidding)

Location of the Contract: General Santos City, South Cotabato

Bureau of Construction
Bonifacio Drive, Port Area, Manila

PROJECT PROCUREMENT MANAGEMENT PLAN
FOR INFRASTRUCTURE

1. Brief Scope of Work: Completion of underpass PCCP and partial construction of access road PCCP including lined canal; plastering works for the diaphragm and retaining walls; partial construction of electro-mechanical works
2. Approved Budget for the Contract (ABC): ₱ 77,197,079.44
3. Readiness of the Contract for Procurement:
 - 3.1 Availability of Fund: General Appropriations Act (RA No. 11936) for FY 2023,
Project Component ID: P00705749MN
Amount: ₱80,000,000.00
 - 3.2 Completed and Approved Conceptual Design: Yes ☒ No ☐
 - 3.3 Completed and Approved Bidding Documents: Yes ☐ No ☒
 - 3.4 Right-of-Way Acquisition Plan: Yes ☒ No ☐
4. Contract Implementation Schedule
 - 4.1 Contract Duration: 180 C.D.
 - 4.2 Target Start Date of Contract: December 14, 2023
 - 4.3 Target Completion Date of Contract: June 10, 2024
5. Proposed Procurement Method: Public Bidding: Yes ☒ No ☐
Others (Specify Justification) _____
6. Procurement Schedule:

Activity		Date		No. of Calendar Days
		From	To	
6.1	Pre-Procurement Conference	October 3, 2023	October 3, 2023	1
6.2	Advertisement of Invitation to Bid	October 10, 2023	October 16, 2023	7
6.3	Issuance of Bidding Documents (from Posting of IB to deadline of submission)	October 10, 2023	November 7, 2023	29
6.4	Pre-Bid Conference (at least 12 days from the deadline of submission)	October 24, 2023	October 24, 2023	1
6.5	Submission/Receipt/Opening of Bids	November 7, 2023	November 7, 2023	1
6.6	Eligibility Check	November 7, 2023	November 7, 2023	1
6.7	Bid Evaluation	November 8, 2023	November 14, 2023	7
6.8	Post-Qualification	November 15, 2023	November 27, 2023	11
6.9	Award of Contract	November 29, 2023	November 30, 2023	2

6.10	Issuance of NOA	November 30, 2023	November 30, 2023	1
------	-----------------	-------------------	-------------------	---

7. Contract Processing:

Activity	Date		No. of Calendar Days
	From	To	
7.1 Perfection and Signing of Contract	December 1, 2023	December 10, 2023	10
7.2 Notice to Proceed	December 10, 2023	December 10, 2023	1

Submitted by:


ALLANS S. BORRROMEO, CESO III
Director, Bureau of Construction

Date: 25 SEP 2023

Evaluated by:


DEBORAH B. STA. MARIA
OIC-Chief, Budget Division

Date: 25 SEP 2023