



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila

Updated Final Annual Procurement Plan for FY 2023

DPWH CENTRAL OFFICE

as of November 30, 2023


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FOA-BMB-A-19-0000001	23Z00041 Contract Package-1, Marikina River Improvement Works (Sta.5+400, Downstream of Manggahan Floodway to Sta.6+700) including Construction of Manggahan Control Gate Structure (MCGS) and Cainta Floodgate and Taytay Sluice Gate in Manggahan Floodway of the Pasig-Marikina River Channel Improvement Project, Phase IV, JICA, PH-P271	UPMO - FCMC	NO	Others - Foreign-funded procurement	12/05/23	03/05/24	05/31/24	06/18/24	Foreign	11,000,000,000.00	-	11,000,000,000.00	[International Competitive Bidding] The main components of the works are as follows: a) Dredging with Structure Excavation b) Steel Sheet Pile for Low Water Channel Revetment c) Drainage Outlet Construction Work d) Construction of MCGS e) Construction of Cainta Floodgate f) Construction of Taytay Sluice Gate

Submitted by:



MA. VICTORIA S. GREGORIO
Director, Procurement Service

P.

Recommending Approval:


ADOR G. CANLAS, CESO IV
Undersecretary for Technical Services and
Information Management Service
Chairperson, BAC for Civil Works

Approved:


ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services


EMIL K. SADAIN, CESO I
Senior Undersecretary



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila

Updated Final Annual Procurement Plan for FY 2023


DPWH CENTRAL OFFICE
as of November 30, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FOA-BMB-A-19-0000001	23Z00041 Contract Package-1, Marikina River Improvement Works (Sta.5+400, Downstream of Manggahan Floodway to Sta.6+700) including Construction of Manggahan Control Gate Structure (MCGS) and Cainta Floodgate and Taytay Sluice Gate in Manggahan Floodway of the Pasig-Marikina River Channel Improvement Project, Phase IV, JICA, PH-P271	UPMO - FCMC	NO	Others - Foreign-funded procurement	12/05/23	03/05/24	05/31/24	06/18/24	Foreign	11,000,000,000.00	-	11,000,000,000.00	[International Competitive Bidding] The main components of the works are as follows: a) Dredging with Structure Excavation b) Steel Sheet Pile for Low Water Channel Revetment c) Drainage Outlet Construction Work d) Construction of MCGS e) Construction of Cainta Floodgate f) Construction of Taytay Sluice Gate


Submitted by:


MA. VICTORIA S. GREGORIO
Director, Procurement Service

Recommending Approval:


ADOR G. SANLAS, CESO IV
Undersecretary for Technical Services and Information Management Service
Chairperson, BAC for Civil Works

Approved:


ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services


EMIL K. SADAIN, CESO I
Senior Undersecretary



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



Contract ID : **23Z00041**
Contract Name : **Contract Package-1, Marikina River Improvement Works (Sta.5+400, Downstream of Manggahan Floodway to Sta. 6+700) including Construction of Manggahan Control Gate Structure (MCGS) and Cainta Floodgate and Taytay Sluice Gate in Manggahan Floodway of the Pasig-Marikina River Channel Improvement Project, Phase IV, JICA, PH-P271**
Location of the Project : **Cities of Quezon, Pasig, and Municipalities of Cainta and Taytay**

UPMO-Flood Control Management Cluster
UPDATED PROJECT PROCUREMENT MANAGEMENT PLAN

SINGLE STAGE-TWO ENVELOPE (COMBINED PQ&TECH) BIDDING PROCEDURE

1. Scope of Works

1.1 The main components of the works are as follows:

- a.) Dredging with Structure Excavation
- b.) Steel Sheet Pile for Low Water Channel Revetment
- c.) Drainage Outlet Construction Work
- d.) Construction of MCGS
- e.) Construction of Cainta Floodgate
- f.) Construction of Taytay Sluice Gate

2. Estimated Cost for the Contract

: Php 11,000.00 Million

3. Readiness of the Contract for Procurement

3.1 Availability of Fund with Forward Obligation Authority : JICA Loan No. PH-P271 and GOP
FOA No. **FOA-BMB-A-19-0000001**
Date Issue: **January 18, 2019**

CY- 2020= Php 5,590.770 Mil.
CY- 2021= Php 7,380.345 Mil.
CY- 2022= Php 5,201.372 Mil.
CY- 2023= Php 5,392.338 Mil.

CY- 2024= Php 4,887.105 Mil.
CY- 2025= Php 3,594.452 Mil.
CY- 2026= Php 1,046.466 Mil.
CY- 2027= Php 4.729 Mil.

3.2 Completed Detailed Engineering

: Completed

3.3 Completed Bidding Documents

: Completed

3.4 Availability of Right-of-Way

: On-going activities

4. Contract Implementation Schedule

4.1 Contract Duration

: 1,800 Calendar Days

4.2 Target Start Date

: 6-Aug-24

4.3 Target Completion Date

: 11-Jul-29

5. Proposed Procurement Method

: International Competitive Bidding (ICB)

6. Procurement Schedule

ACTIVITIES		Dates		
		No. of Days	From	To
6.01	Pre-Procurement Conference	1	28-Nov-23	
6.02	Advertisement of Invitations to Bid	7	5-Dec-23	11-Dec-23
6.03	Start of Issuance of Bid documents/Preparation of Bid	92	5-Dec-23	5-Mar-24
6.04	Site visit	2	13-Dec-23	14-Dec-23
6.05	Pre-Bid conference	1	19-Dec-23	

ACTIVITIES		Dates		
		No. of Days	From	To
6.06	Last day of submission of request for clarification	1	20-Feb-24	
6.07	Issuance of Bid bulletin/addenda	84	6-Dec-23	28-Feb-24
6.08	Submission of Bid Proposals and Opening of Technical Proposals	1	5-Mar-24	
6.09	Evaluation on Technical Proposal	10	6-Mar-24	15-Mar-24
6.10	Deliberation on the Technical Evaluation Report/BAC review	1	18-Mar-24	
6.11	JICA concurrence on the Technical Evaluation Report	22	19-Mar-24	9-Apr-24
6.12	Opening of Financial Proposal	1	16-Apr-24	
6.13	Evaluation of Financial Proposal	7	17-Apr-24	23-Apr-24
6.14	Deliberation on the Financial Evaluation Report/BAC review	1	24-Apr-24	
6.15	Approval of resolution award	10	25-Apr-24	4-May-24
6.16	JICA concurrence on the resolution recommending award	22	9-May-24	30-May-24
6.17	Issuance of Letter of Acceptance	3	31-May-24	2-Jun-24 ✓
6.18	Preparation and signing of Contract Agreement	15	3-Jun-24	17-Jun-24
6.19	Approval of Contract Agreement	5	18-Jun-24 ✓	22-Jun-24
6.20	JICA concurrence of the Approved Contract Agreement	15	23-Jun-24	7-Jul-24
6.21	Issuance of Notice to Proceed	28	8-Jul-24	4-Aug-24
6.22	Start on Site	1	6-Aug-24	

Submitted by:

RAMON A. ARRIOLA III

Project Director, UPMIO-Flood Control Management Cluster

Ok as to availability of funds:
(JICA Loan No. PH-P271 and GOP)

DEBORAH B. STA. MARIA

Officer-In-Charge, Budget Division, FS

Contract ID : **23Z00041**

Contract Name : **Contract Package-1, Marikina River Improvement Works (Sta.5+400, Downstream of Manggahan Floodway to Sta. 6+700) including Construction of Manggahan Control Gate Structure (MCGS) and Cainta Floodgate and Taytay Sluice Gate in Manggahan Floodway of the Pasig-Marikina River Channel Improvement Project, Phase IV, JICA, PH-P271**

Location of the Project : **Cities of Quezon, Pasig, and Municipalities of Cainta and Taytay**

**UPMO-Flood Control Management Cluster
UPDATED PROJECT PROCUREMENT MANAGEMENT PLAN**

SINGLE STAGE-TWO ENVELOPE (COMBINED PQ&TECH) BIDDING PROCEDURE

1. Scope of Works

1.1 The main components of the works are as follows:

- | | |
|--|--|
| a.) Dredging with Structure Excavation | f.) Construction of Taytay Sluice Gate |
| b.) Steel Sheet Pile for Low Water Channel Revetment | |
| c.) Drainage Outlet Construction Work | |
| d.) Construction of MCGS | |
| e.) Construction of Cainta Floodgate | |

2. Estimated Cost for the Contract

: Php 11,000.00 Million

3. Readiness of the Contract for Procurement

3.1 Availability of Fund with Forward Obligation Authority : JICA Loan No. PH-P271 and GOP
FOA No. **FOA-BMB-A-19-0000001**
Date Issue: **January 18, 2019**

CY- 2020= Php 5,590.770 Mil.	CY- 2024= Php 4,887.105 Mil.
CY- 2021= Php 7,380.345 Mil.	CY- 2025= Php 3,594.452 Mil.
CY- 2022= Php 5,201.372 Mil.	CY- 2026= Php 1,046.466 Mil.
CY- 2023= Php 5,392.338 Mil.	CY- 2027= Php 4.729 Mil.

3.2 Completed Detailed Engineering

: Completed

3.3 Completed Bidding Documents

: Completed

3.4 Availability of Right-of-Way

: On-going activities

4. Contract Implementation Schedule

4.1 Contract Duration

: 1,800 Calendar Days

4.2 Target Start Date

: 6-Aug-24

4.3 Target Completion Date

: 11-Jul-29

5. Proposed Procurement Method

: International Competitive Bidding (ICB)

6. Procurement Schedule

ACTIVITIES		Dates		
		No. of Days	From	To
6.01	Pre-Procurement Conference	1	28-Nov-23	
6.02	Advertisement of Invitations to Bid	7	5-Dec-23	11-Dec-23
6.03	Start of Issuance of Bid documents/Preparation of Bid	92	5-Dec-23	5-Mar-24
6.04	Site visit	2	13-Dec-23	14-Dec-23
6.05	Pre-Bid conference	1	19-Dec-23	

ACTIVITIES		Dates		
		No. of Days	From	To
6.06	Last day of submission of request for clarification	1	20-Feb-24	
6.07	Issuance of Bid bulletin/addenda	84	6-Dec-23	28-Feb-24
6.08	Submission of Bid Proposals and Opening of Technical Proposals	1	5-Mar-24	
6.09	Evaluation on Technical Proposal	10	6-Mar-24	15-Mar-24
6.10	Deliberation on the Technical Evaluation Report/BAC review	1	18-Mar-24	
6.11	JICA concurrence on the Technical Evaluation Report	22	19-Mar-24	9-Apr-24
6.12	Opening of Financial Proposal	1	16-Apr-24	
6.13	Evaluation of Financial Proposal	7	17-Apr-24	23-Apr-24
6.14	Deliberation on the Financial Evaluation Report/BAC review	1	24-Apr-24	
6.15	Approval of resolution award	10	25-Apr-24	4-May-24
6.16	JICA concurrence on the resolution recommending award	22	9-May-24	30-May-24
6.17	Issuance of Letter of Acceptance	3	31-May-24	2-Jun-24
6.18	Preparation and signing of Contract Agreement	15	3-Jun-24	17-Jun-24
6.19	Approval of Contract Agreement	5	18-Jun-24	22-Jun-24
6.20	JICA concurrence of the Approved Contract Agreement	15	23-Jun-24	7-Jul-24
6.21	Issuance of Notice to Proceed	28	8-Jul-24	4-Aug-24
6.22	Start on Site	1	6-Aug-24	

Submitted by:

RAMON A. ARRIOLA III

Project Director, UPMO-Flood Control Management Cluster

Ok as to availability of funds:
(JICA Loan No, PH-P271 and GOP)

DEBORAH B. STA. MARIA

Officer-In-Charge, Budget Division, FS