



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Region X
OFFICE OF THE DISTRICT ENGINEER
Iligan City District Engineering Office
Seminary Drive, Del Carmen, Iligan City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2023
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
1	Preventive Maintenance at Misamis Oriental-Ma Cristina Bdry. Rd. - K1515 + 000 - K1516 + 635	Planning	Yes	Public Building	October 21-27,2022	November 11, 2022	November 17, 2022	November 18, 2022	GAA CY-2023	50,000,000		50,000,000	Preliminary Detailed Engineering
2	Preventive Maintenance atOverton-Buru-un Bdry Rd - K1532 + (-831) - K1532 + (-573), K1535 + 064 - K1535 + 073	Planning	Yes	Public Building	October 21-27,2022	November 11, 2022	November 17, 2022	November 18, 2022	GAA CY-2023	6,241,000		6,241,000	Preliminary Detailed Engineering
3	Preventive Maintenance atMisamis Oriental-Ma Cristina Bdry Rd - K1525 + 972 - K1526 + 100	Planning	Yes	Public Building	October 21-27,2022	November 11, 2022	November 17, 2022	November 18, 2022	GAA CY-2023	7,064,000		7,064,000	Preliminary Detailed Engineering
4	Preventive Maintenance atMisamis Oriental-Ma Cristina Bdry Rd - K1529 + 485 - K1530 + 465	Planning	Yes	Public Building	October 21-27,2022	November 11, 2022	November 17, 2022	November 18, 2022	GAA CY-2023	50,000,000		50,000,000	Preliminary Detailed Engineering
5	Preventive Maintenance atSta Felomina-Bonbonon-Dipkilaan-Rogongon Rd - K1524 + 396 - K1525 + 150, K1527 + 000 - K1528 + 000	Planning	Yes	Public Building	October 21-27,2022	November 11, 2022	November 17, 2022	November 18, 2022	GAA CY-2023	32,765,000		32,765,000	Preliminary Detailed Engineering
6	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads at Overton-Abaga Bdry Rd - K1531 + 366 - K1531 + 475	Planning	Yes	Public Building	October 21-27,2022	November 11, 2022	November 17, 2022	November 18, 2022	GAA CY-2023	3,793,000		3,793,000	Preliminary Detailed Engineering
7	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads at H-way Secondary Div Rd - K1521 + 012 - K1521 + 255, K1521 + 858 - K1522 + 000	Planning	Yes	Public Building	October 21-27,2022	November 11, 2022	November 17, 2022	November 18, 2022	GAA CY-2023	13,745,000		13,745,000	Preliminary Detailed Engineering
8	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide atOverton-Abaga Bdry Rd - K1532 + 680 - K1532 + 980, K1533 + 025 - K1533 + 115	Planning	Yes	Public Building	October 21-27,2022	November 11, 2022	November 17, 2022	November 18, 2022	GAA CY-2023	38,000,000		38,000,000	Preliminary Detailed Engineering
9	Road Widening at Misamis Oriental-Ma Cristina Bdry Rd - K1530 + 945 - K1531 + 173	Planning	Yes	Public Building	October 21-27,2022	November 11, 2022	November 17, 2022	November 18, 2022	GAA CY-2023	15,485,000		15,485,000	Preliminary Detailed Engineering
10	Road Widening at Tibanga Rd-Pala-o Jct (S01017MN) - Chainage 222 - Chainage 358	Planning	Yes	Public Building	October 21-27,2022	November 11, 2022	November 17, 2022	November 18, 2022	GAA CY-2023	6,120,000		6,120,000	Preliminary Detailed Engineering
11	Road Widening at Lanao del Norte Interior Circum. Rd (LDNICR) - K1527 + (-139) - K1527 + 840	Planning	Yes	Public Building	October 27-November 2,2022	November 17, 2022	November 23, 2022	November 24, 2022	GAA CY-2023	50,000,000		50,000,000	Preliminary Detailed Engineering
12	Road Widening at Tambacan Rd-Tubod Natl H-way Jct - K1526 + 020 - K1526 + 083	Planning	Yes	Public Building	October 27-November 2,2022	November 17, 2022	November 23, 2022	November 24, 2022	GAA CY-2023	3,776,000		3,776,000	Preliminary Detailed Engineering

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
13	Construction of By-Pass and Diversion Roads at Iligan City Circumferential Road (C3), Phase II, Package 4, Lanao del Norte	Planning	Yes	Public Building	October 27-November 2, 2022	November 17, 2022	November 23, 2022	November 24, 2022	GAA CY- 2023	50,000,000		50,000,000	Preliminary Detailed Engineering
14	Paving of Unpaved Roads at Lanao del Norte Interior Circum. Rd (LDNCR) - K1533 + 399 - K1533 + 443	Planning	Yes	Public Building	October 27-November 2, 2022	November 17, 2022	November 23, 2022	November 24, 2022	GAA CY- 2023	1,040,000		1,040,000	Preliminary Detailed Engineering
15	Paving of Unpaved Roads at Overton-Abaga Bdry Rd - K1534 + 680 - K1534 + 766, K1537 + 631 - K1538 + 192	Planning	Yes	Public Building	October 27-November 2, 2022	November 17, 2022	November 23, 2022	November 24, 2022	GAA CY- 2023	15,408,000		15,408,000	Preliminary Detailed Engineering
16	Replacement of Permanent Weak Bridges at Baslayan Br. 1 (B00893MN) along Tibanga Rd-Pala-o Jct	Planning	Yes	Public Building	October 27-November 2, 2022	November 17, 2022	November 23, 2022	November 24, 2022	GAA CY- 2023	5,000,000		5,000,000	Preliminary Detailed Engineering
17	Retrofitting/ Strengthening of Permanent Bridges at Tominebo Br. (B00884MN) along Misamis Oriental-Ma Cristina Bdry Rd	Planning	Yes	Public Building	October 27-November 2, 2022	November 17, 2022	November 23, 2022	November 24, 2022	GAA CY- 2023	15,000,000		15,000,000	Preliminary Detailed Engineering
18	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems along Iligan River (Pala-o Section), Iligan City	Planning	Yes	Public Building	October 27-November 2, 2022	November 17, 2022	November 23, 2022	November 24, 2022	GAA CY- 2023	50,000,000		50,000,000	Preliminary Detailed Engineering
19	Improvement of Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities at Barangay Villaverde, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 27-November 2, 2022	November 17, 2022	November 23, 2022	November 24, 2022	GAA CY- 2023	5,000,000		5,000,000	Preliminary Detailed Engineering
20	Improvement of Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities at Barangay Dulag, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 27-November 2, 2022	November 17, 2022	November 23, 2022	November 24, 2022	GAA CY- 2023	5,000,000		5,000,000	Preliminary Detailed Engineering
21	Improvement of Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities at Barangay Manit, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 29-November 4, 2022	November 21, 2022	November 28, 2022	November 29, 2022	GAA CY- 2023	5,000,000		5,000,000	Preliminary Detailed Engineering
22	Improvement of Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities at Barangay Tubod, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 29-November 4, 2022	November 21, 2022	November 28, 2022	November 29, 2022	GAA CY- 2023	5,000,000		5,000,000	Preliminary Detailed Engineering
23	Improvement of Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities at Barangay Ubald Laya, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 29-November 4, 2022	November 21, 2022	November 28, 2022	November 29, 2022	GAA CY- 2023	5,000,000		5,000,000	Preliminary Detailed Engineering
24	Improvement of Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities at Barangay Tipanoy, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 29-November 4, 2022	November 21, 2022	November 28, 2022	November 29, 2022	GAA CY- 2023	5,000,000		5,000,000	Preliminary Detailed Engineering
25	Improvement of Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities at San Roque, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 29-November 4, 2022	November 21, 2022	November 28, 2022	November 29, 2022	GAA CY- 2023	8,000,000		8,000,000	Preliminary Detailed Engineering

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
26	Improvement of Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities at, Sta. Elena, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 29-November 4, 2022	November 21, 2022	November 28, 2022	November 29, 2022	GAA CY-2023	5,000,000		5,000,000	Preliminary Detailed Engineering
27	Improvement of Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities at Barangay Kivalan, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 29-November 4, 2022	November 21, 2022	November 28, 2022	November 29, 2022	GAA CY-2023	8,000,000		8,000,000	Preliminary Detailed Engineering
28	Improvement of Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities at Barangay Upper Hinaplanon, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 29-November 4, 2022	November 21, 2022	November 28, 2022	November 29, 2022	GAA CY-2023	5,000,000		5,000,000	Preliminary Detailed Engineering
29	Improvement of Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities at Barangay Maria Cristina, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 29-November 4, 2022	November 21, 2022	November 28, 2022	November 29, 2022	GAA CY-2023	5,000,000		5,000,000	Preliminary Detailed Engineering
30	Construction of Flood Mitigation Structures protecting Public Infrastructures/Facilities, Drainage Rerapping, Barangay Santiago, Iligan City, Lanao del Norte	Planning	Yes	Public Building	October 29-November 4, 2022	November 21, 2022	November 28, 2022	November 29, 2022		2,000,000		2,000,000	Preliminary Detailed Engineering
31	Construction of Multi-Purpose Buildings/ Facilities to support Social Services at Barangay Ditucalan, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3-9,2022	November 24, 2022	December 2, 2022	December 5, 2022	GAA CY-2023	5,000,000		5,000,000	Preliminary Detailed Engineering
32	Construction of Multi-Purpose Buildings/ Facilities to support Social Services at Barangay Panorogan, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3-9,2022	November 24, 2022	December 2, 2022	December 5, 2022	GAA CY-2023	10,000,000		10,000,000	Preliminary Detailed Engineering
33	Construction of Multi-Purpose Buildings/ Facilities to support Social Services at Barangay Mahayahay, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3-9,2022	November 24, 2022	December 2, 2022	December 5, 2022	GAA CY-2023	5,000,000		5,000,000	Preliminary Detailed Engineering
34	Construction (Completion) of Multi-Purpose Buildings/ Facilities to support Social Services at Barangay Del Carmen, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3-9,2022	November 24, 2022	December 2, 2022	December 5, 2022	GAA CY-2023	2,000,000		2,000,000	Preliminary Detailed Engineering
35	Construction of Multi-Purpose Buildings/ Facilities to support Social Services at Barangay Dalpuga, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3-9,2022	November 24, 2022	December 2, 2022	December 5, 2022	GAA CY-2023	5,000,000		5,000,000	Preliminary Detailed Engineering
36	Construction of Multi-Purpose Buildings/ Facilities to support Social Services at Barangay Lanipao, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3-9,2022	November 24, 2022	December 2, 2022	December 5, 2022	GAA CY-2023	10,000,000		10,000,000	Preliminary Detailed Engineering
37	Construction (Completion) of Multi-Purpose Buildings/ Facilities to support Social Services at Buhanginan Hill, Pala-o, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3-9,2022	November 24, 2022	December 2, 2022	December 5, 2022	GAA CY-2023	3,000,000		3,000,000	Preliminary Detailed Engineering
38	Construction of Evacuation Centers/ Quarantine Facilities/ Public Health Facilities at Barangay Health Center at Barangay Hindang, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3-9,2022	November 24, 2022	December 2, 2022	December 5, 2022	GAA CY-2023	5,000,000		5,000,000	Preliminary Detailed Engineering
39	Construction of Public Water Supply System (Level II or III) at Barangay Rogongon, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3-9,2022	November 24, 2022	December 2, 2022	December 5, 2022	GAA CY-2023	10,000,000		10,000,000	Preliminary Detailed Engineering

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
40	Construction of Public Water Supply System (Level II or III) at Barangay Tomas Cabili, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3-9, 2022	November 24, 2022	December 2, 2022	December 5, 2022	GAA CY-2023	5,000,000		5,000,000	Preliminary Detailed Engineering
41	Construction of Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities at Barangay Digkilaan, Iligan City, Lanao del Norte	Planning	Yes	Public Building	November 3-9, 2022	November 24, 2022	December 2, 2022	December 5, 2022	GAA CY-2023	10,000,000		10,000,000	Preliminary Detailed Engineering

Prepared By:


OLOMODIN M. SATA
Head, Procurement Unit
Engineer III

Recommended By:


ROEL A. LLAUDER
BAC, Chairman
Engineer III

Approved by:


MARIA B. DAVID
District Engineer