



**ROMBLON DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2022**

| Contract ID No. | Procurement Program/Project                                                                                                                                                                         | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                   |                                      | Contract Signing                      | Source of Funds | Estimated Budget (PHP) |       |               | Remarks (brief description of Program/Project)                               |
|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|-------------------|--------------------------------------|---------------------------------------|-----------------|------------------------|-------|---------------|------------------------------------------------------------------------------|
|                 |                                                                                                                                                                                                     |                      |                                                 |                     | Ads/Post of IB/REI                     | Sub/Open of Bids  | Notice of Award                      |                                       |                 | APP                    | MO OE | CO            |                                                                              |
|                 | <b>ROMBLON DISTRICT ENGINEERING OFFICE</b>                                                                                                                                                          |                      |                                                 |                     |                                        |                   |                                      |                                       |                 |                        |       |               |                                                                              |
| 22EH0001        | Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Road along Sibuyan Circumferential Road, K0091+427-K0092+151 (As per RBIA) / K0091+427-K0092+166 (As per Actual), Sibuyan Island, Romblon | Construction Section | Yes                                             | Public Bidding      | October 27, 2021 to November 03, 2021  | November 15, 2021 | January 05, 2022 to January 11, 2022 | January 12, 2022 to January 17, 2022  | 2022 GAA        | 22,079,399.30          |       | 22,079,399.30 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road              |
| 22EH0002        | Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Road along Tablas Circumferential Road, K0114+652-K0114+786.50, Tablas Island, Romblon                                                    | Construction Section | Yes                                             | Public Bidding      | October 27, 2021 to November 03, 2021  | November 15, 2021 | January 05, 2022 to January 11, 2022 | January 12, 2022 to January 17, 2022  | 2022 GAA        | 5,830,999.46           |       | 5,830,999.46  | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road              |
| 22EH0003        | Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Road along Tablas Circumferential Road, K0108+506-K0108+823, Tablas Island, Romblon                                                       | Construction Section | Yes                                             | Public Bidding      | October 27, 2021 to November 03, 2021  | November 15, 2021 | January 05, 2022 to January 11, 2022 | January 12, 2022 to January 17, 2022  | 2022 GAA        | 11,269,999.41          |       | 11,269,999.41 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road              |
| 22EH0004        | Construction of Tuburan Flood Control Structure (Upstream), Tuburan, Odongon, Romblon                                                                                                               | Construction Section | Yes                                             | Public Bidding      | October 27, 2021 to November 03, 2021  | November 15, 2021 | January 05, 2022 to January 11, 2022 | January 12, 2022 to January 17, 2022  | 2022 GAA        | 48,999,999.50          |       | 48,999,999.50 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems |
| 22EH0005        | Construction of Panique (Upstream) Flood Control Structure Phase 2, Odongon, Romblon                                                                                                                | Construction Section | Yes                                             | Public Bidding      | October 27, 2021 to November 03, 2021  | November 15, 2021 | January 05, 2022 to January 11, 2022 | January 12, 2022 to January 17, 2022  | 2022 GAA        | 48,999,999.50          |       | 48,999,999.50 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems |
| 22EH0006        | Construction of Flood Mitigation Structure along Panique River (Phase 2), Odongon, Romblon                                                                                                          | Construction Section | Yes                                             | Public Bidding      | October 27, 2021 to November 03, 2021  | November 15, 2021 | January 05, 2022 to January 11, 2022 | January 12, 2022 to January 17, 2022  | 2022 GAA        | 42,139,999.50          |       | 42,139,999.50 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems |
| 22EH0007        | Construction (Completion) of Multi Purpose Building, Brgy. San Roque, Corcuera, Romblon                                                                                                             | Construction Section | Yes                                             | Public Bidding      | October 30, 2021 to November 05, 2022  | November 18, 2021 | January 10, 2022 to January 19, 2022 | January 17, 2022 to January 20, 2022  | 2022 GAA        | 1,980,000.00           |       | 1,980,000.00  | Construction (Completion) of Multi-Purpose Building                          |
| 22EH0008        | Construction (Completion) of Multi Purpose Building, Brgy. Agmanic Sta. Fe, Romblon                                                                                                                 | Construction Section | Yes                                             | Public Bidding      | October 30, 2021 to November 05, 2022  | November 18, 2021 | January 10, 2022 to January 19, 2022 | January 20, 2022 to January 24, 2022  | 2022 GAA        | 1,980,000.00           |       | 1,980,000.00  | Construction (Completion) of Multi-Purpose Building                          |
| 22EH0009        | Construction (Completion) of Multi Purpose Building, Brgy. Pandan, Sta. Fe, Romblon                                                                                                                 | Construction Section | Yes                                             | Public Bidding      | October 30, 2021 to November 05, 2022  | November 18, 2021 | January 10, 2022 to January 19, 2022 | January 20, 2022 to January 24, 2022  | 2022 GAA        | 1,979,999.99           |       | 1,979,999.99  | Construction (Completion) of Multi-Purpose Building                          |
| 22EH0010        | Construction (Completion) of Multi Purpose Building, Brgy. Sita Bulwang/Gabawan Odongon, Romblon                                                                                                    | Construction Section | Yes                                             | Public Bidding      | October 30, 2021 to November 05, 2022  | November 18, 2021 | January 10, 2022 to January 19, 2022 | January 20, 2022 to January 24, 2022  | 2022 GAA        | 4,455,000.00           |       | 4,455,000.00  | Construction (Completion) of Multi-Purpose Building                          |
| 22EH0011        | Construction (Completion) of Multi Purpose Building, Brgy. Dapawan, Odongon, Romblon                                                                                                                | Construction Section | Yes                                             | Public Bidding      | October 30, 2021 to November 05, 2022  | November 18, 2021 | January 10, 2022 to January 19, 2022 | January 20, 2022 to January 24, 2022  | 2022 GAA        | 3,960,000.00           |       | 3,960,000.00  | Construction (Completion) of Multi-Purpose Building                          |
| 22EH0012        | Construction (Completion) of Multi Purpose Building at Banton National High School, Brgy. Poblacon, Banton, Romblon                                                                                 | Construction Section | Yes                                             | Public Bidding      | October 30, 2021 to November 05, 2022  | November 18, 2021 | January 10, 2022 to January 19, 2022 | January 20, 2022 to January 24, 2022  | 2022 GAA        | 1,980,000.00           |       | 1,980,000.00  | Construction (Completion) of Multi-Purpose Building                          |
| 22EH0013        | Rehabilitation of Barangay Pootoy Flood Control, Barangay Pootoy, Odongon, Romblon                                                                                                                  | Construction Section | Yes                                             | Public Bidding      | November 05, 2022 to October 30, 2021  | November 18, 2021 | January 19, 2022 to January 10, 2022 | January 24, 2022 to January 20, 2022  | 2022 GAA        | 4,949,999.50           |       | 4,949,999.50  | Rehabilitation of Flood Control                                              |
| 22EH0014        | Malaay Bridge (B000277L) along Tablas Circumferential Road                                                                                                                                          | Construction Section | Yes                                             | Public Bidding      | November 05, 2022 to November 10, 2021 | November 29, 2021 | January 19, 2022 to January 19, 2022 | January 24, 2022 to February 04, 2022 | 2022 GAA        | 15,679,999.45          |       | 15,679,999.45 | Retrofitting/Strengthening of Permanent Bridges                              |
| 22EH0015-R1     | Construction of Baliano Boulevard Flood Mitigating Structure, Odongon, Romblon                                                                                                                      | Construction Section | Yes                                             | Public Bidding      | January 14, 2022 to January 20, 2022   | February 02, 2022 | March 28, 2022 to April 05, 2022     | April 06, 2022 to April 11, 2022      | 2022 GAA        | 96,499,999.50          |       | 96,499,999.50 | Construction of Flood Mitigating Structure                                   |
| 22EH0016        | Construction of Calunao Causeway, San Andres, Romblon                                                                                                                                               | Construction Section | Yes                                             | Public Bidding      | January 20, 2022 to November 10, 2021  | November 29, 2021 | January 19, 2022 to January 19, 2022 | January 24, 2022 to February 04, 2022 | 2022 GAA        | 28,399,999.47          |       | 28,399,999.47 | Construction of Causeway                                                     |

| Contract ID No. | Procurement Program/Project                                                                                                                                                                                                                                                         | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                   |                                        |                                        | Source of Funds | Estimated Budget (PHP) |       |               | Remarks (brief description of Program/Project)                               |
|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|-------------------|----------------------------------------|----------------------------------------|-----------------|------------------------|-------|---------------|------------------------------------------------------------------------------|
|                 |                                                                                                                                                                                                                                                                                     |                      |                                                 |                     | Ads/Post of IB/REI                     | Sub/Open of Bids  | Notice of Award                        | Contract Signing                       |                 | APP                    | MO OE | CO            |                                                                              |
| 22EH0017        | Construction of Flood Mitigation Structure along Budlong River (Phase 2), Odongan, Romblon                                                                                                                                                                                          | Construction Section | Yes                                             | Public Bidding      | November 10, 2021 to November 16, 2021 | November 29, 2021 | January 19, 2022 to January 28, 2022   | January 31, 2022 to February 04, 2022  | 2022 GAA        | 42,139,999.50          |       | 42,139,999.50 | Construction of Flood Mitigation Structure                                   |
| 22EH0018        | Construction of Barrage Slope Protection Structure (Phase II), Sta. 0+000 - Sta. 0+130 (B/S), Silo Barrin, Hinag-anan, Ferrol, Romblon                                                                                                                                              | Construction Section | Yes                                             | Public Bidding      | November 10, 2021 to November 16, 2021 | November 29, 2021 | January 19, 2022 to January 28, 2022   | February 04, 2022 to February 11, 2022 | 2022 GAA        | 42,139,999.50          |       | 42,139,999.50 | Construction of Slope Protection Structure                                   |
| 22EH0019        | Construction/Rehabilitation of Dulangan Flood Mitigation Structure (Upstream) along Dulangan River Control, Sta. 09+408 - Sta. 09+655.20 (R/S), Sta. 09+408 - Sta. 09+500 (L/S), Magdiwang, Romblon                                                                                 | Construction Section | Yes                                             | Public Bidding      | November 10, 2021 to November 16, 2021 | November 29, 2021 | January 19, 2022 to January 28, 2022   | February 04, 2022 to February 11, 2022 | 2022 GAA        | 47,529,999.98          |       | 47,529,999.98 | Construction/Rehabilitation of Flood Mitigation Structure                    |
| 22EH0020        | Construction of Silo Baito Access Road, Sta. 00+000 - Sta. 00+167.06, Sta. 00+242.75 - Sta. 00+413.70, Sta. 00+645.59 - Sta. 00+698.42, Sta. 00+708.30 - Sta. 00+760, Bigay, Potocay, Odongan, Romblon                                                                              | Construction Section | Yes                                             | Public Bidding      | November 10, 2021 to November 16, 2021 | November 29, 2021 | January 19, 2022 to January 28, 2022   | February 04, 2022 to February 11, 2022 | 2022 GAA        | 4,949,999.50           |       | 4,949,999.50  | Construction of Access Road                                                  |
| 22EH0021        | Construction (Completion) of Multi-Purpose Building, Barangay Liniao, Calatrava, Romblon                                                                                                                                                                                            | Construction Section | Yes                                             | Public Bidding      | November 10, 2021 to November 16, 2021 | November 29, 2021 | January 19, 2022 to January 28, 2022   | February 04, 2022 to February 11, 2022 | 2022 GAA        | 1,980,000.00           |       | 1,980,000.00  | Construction (Completion) of Multi-Purpose Building                          |
| 22EH0022-R2     | Construction/Rehabilitation of Dulangan Flood Mitigation Structure (Downstream) along Dulangan River Control, Sta. 07+120 - 07+305.82 (R/S), Sta. 07+060 - 07+116.87 (L/S), Sta. 07+120 - 07+164.52 (L/S), Magdiwang, Romblon                                                       | Construction Section | Yes                                             | Public Bidding      | February 26, 2022 to March 04, 2022    | March 17, 2022    | April 05, 2022 to April 12, 2022       | April 13, 2022 to April 18, 2022       | 2022 GAA        | 46,549,999.61          |       | 46,549,999.61 | Construction/Rehabilitation of Flood Mitigation Structure                    |
| 22EH0023        | Cambagao Br. (B00001/SY) along Sibuyan Circumferential Rd                                                                                                                                                                                                                           | Construction Section | Yes                                             | Public Bidding      | November 17, 2021 to November 23, 2021 | December 06, 2021 | January 27, 2022 to February 04, 2022  | February 07, 2022 to February 11, 2022 | 2022 GAA        | 54,039,999.49          |       | 54,039,999.49 | Retrofitting/Strengthening of Permanent Bridge                               |
| 22EH0024        | Torrel Br. (B00009/TL) along Tablas Circumferential Rd                                                                                                                                                                                                                              | Construction Section | Yes                                             | Public Bidding      | November 17, 2021 to November 23, 2021 | December 06, 2021 | January 27, 2022 to February 04, 2022  | February 07, 2022 to February 11, 2022 | 2022 GAA        | 6,859,999.87           |       | 6,859,999.87  | Retrofitting/Strengthening of Permanent Bridge                               |
| 22EH0027        | Construction/Upgrading/Rehabilitation of Drainage along Tablas Circumferential Rd, K0013+154 - K0013+484, K0013+570 - K0013+693 (As per RBA & Actual), Tablas Island, Romblon                                                                                                       | Construction Section | Yes                                             | Public Bidding      | November 17, 2021 to November 23, 2022 | December 06, 2021 | January 27, 2022 to February 04, 2022  | February 07, 2022 to February 11, 2022 | 2022 GAA        | 4,859,999.38           |       | 4,859,999.38  | Construction/Upgrading/Rehabilitation of Drainage                            |
| 22EH0028        | Construction of Multi-Purpose Building, Barangay Tuburan, Odongan, Romblon                                                                                                                                                                                                          | Construction Section | Yes                                             | Public Bidding      | November 17, 2021 to November 23, 2022 | December 06, 2021 | January 27, 2022 to February 04, 2022  | February 07, 2022 to February 11, 2022 | 2022 GAA        | 4,950,000.00           |       | 4,950,000.00  | Construction of Multi-Purpose Building                                       |
| 22EH0029        | Construction of Multi-Purpose Building, Barangay Busay, San Jose, Romblon                                                                                                                                                                                                           | Construction Section | Yes                                             | Public Bidding      | November 17, 2021 to November 23, 2022 | December 06, 2021 | January 27, 2022 to February 04, 2022  | February 07, 2022 to February 11, 2022 | 2022 GAA        | 4,950,000.00           |       | 4,950,000.00  | Construction of Multi-Purpose Building                                       |
| 22EH0030        | Construction of Multi-Purpose Building, Barangay Danao Sur, Sta. Fe, Romblon                                                                                                                                                                                                        | Construction Section | Yes                                             | Public Bidding      | November 17, 2021 to November 23, 2022 | December 06, 2021 | January 27, 2022 to February 04, 2022  | February 07, 2022 to February 11, 2022 | 2022 GAA        | 4,950,000.00           |       | 4,950,000.00  | Construction of Multi-Purpose Building                                       |
| 22EH0031        | Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Ferrol, Romblon                                                                                                                                                                                            | Construction Section | Yes                                             | Public Bidding      | November 17, 2021 to November 23, 2021 | December 06, 2021 | January 27, 2022 to February 04, 2022  | February 07, 2022 to February 11, 2022 | 2022 GAA        | 3,465,000.00           |       | 3,465,000.00  | Construction (Completion) of Multi-Purpose Building                          |
| 22EH0032-R2     | Construction of Aguinog Flood Control along Tablas Circumferential Road(B/S), Sta. 0+000 - Sta. 0+363.50, Sta. Mana, Romblon                                                                                                                                                        | Construction Section | Yes                                             | Public Bidding      | April 06, 2022 to April 14, 2022       | April 27, 2022    | May 19, 2022 to May 25, 2022           | May 26, 2022 to May 31, 2022           | 2022 GAA        | 96,017,499.33          |       | 96,017,499.33 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems |
| 22EH0033        | Construction/Rehabilitation of Pag-Asad Flood Mitigation Structure along Pargalga River Control, Sta. 00+000 - Sta. 00+181.20 (L/S), San Andres, Romblon                                                                                                                            | Construction Section | Yes                                             | Public Bidding      | November 26, 2021 to December 02, 2021 | December 15, 2021 | February 04, 2022 to February 11, 2022 | February 14, 2022 to February 18, 2022 | 2022 GAA        | 29,399,999.47          |       | 29,399,999.47 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems |
| 22EH0034        | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Tablas Circumferential Rd, K0124+884 - K0125+000, K0125+851 - K0126+714.27 & K0126+786.19 - K0126+867.63 (Actual), K0124+884 - K0125+000, K0125+860.73 - K0126+818.86 - K0126+900 (RBA), Tablas Island, Romblon | Construction Section | Yes                                             | Public Bidding      | November 26, 2021 to December 02, 2021 | December 15, 2021 | February 04, 2022 to February 11, 2022 | February 14, 2022 to February 18, 2022 | 2022 GAA        | 47,833,799.86          |       | 47,833,799.86 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road                |
| 22EH0035        | Construction of Bulwag-Gabawan Flood Control Structure, Odongan, Romblon                                                                                                                                                                                                            | Construction Section | Yes                                             | Public Bidding      | November 26, 2021 to December 02, 2021 | December 15, 2021 | February 04, 2022 to February 11, 2022 | February 14, 2022 to February 18, 2022 | 2022 GAA        | 24,499,999.50          |       | 24,499,999.50 | Construction of Flood Control Structure                                      |
| 22EH0036        | Construction of Pato-o Flood Control Structure, Odongan, Romblon                                                                                                                                                                                                                    | Construction Section | Yes                                             | Public Bidding      | November 26, 2021 to December 02, 2021 | December 15, 2021 | February 04, 2022 to February 11, 2022 | February 14, 2022 to February 18, 2022 | 2022 GAA        | 24,469,999.50          |       | 24,469,999.50 | Construction of Flood Control Structure                                      |

| Contract ID No. | Procurement Program/Project                                                                                                                                                                                                                                               | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                   |                                        | Source of Funds | Estimated Budget (PHP) |       |               | Remarks (brief description of Program/Project)    |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|-------------------|----------------------------------------|-----------------|------------------------|-------|---------------|---------------------------------------------------|
|                 |                                                                                                                                                                                                                                                                           |                      |                                                 |                     | Ads/Post of IB/BRI                     | Sub/Open of Bids  | Notice of Award                        |                 | APP                    | MO OE | CO            |                                                   |
| 22EH0037        | Construction of Multi Purpose Building, Brgy. Dona Trinidad, San Andres, Romblon                                                                                                                                                                                          | Construction Section | Yes                                             | Public Bidding      | November 26, 2021 to December 02, 2021 | December 15, 2021 | February 04, 2022 to February 11, 2022 | 2022 GAA        | 4,950,000.00           |       | 4,950,000.00  | Construction of Multi-Purpose Building            |
| 22EH0038-R1     | Construction of Multi Purpose Building, Brgy. Gui-ob, Alcantara, Romblon                                                                                                                                                                                                  | Construction Section | Yes                                             | Public Bidding      | January 28, 2022 to February 03, 2022  | February 16, 2022 | April 11, 2022 to April 19, 2022       | 2022 GAA        | 4,950,000.00           |       | 4,950,000.00  | Construction of Multi-Purpose Building            |
| 22EH0039        | Construction of Causeway/Seawall leading to Poblacon, Odiongan, Sta. 00+000 - Sta. 00+120, Odiongan, Romblon                                                                                                                                                              | Construction Section | Yes                                             | Public Bidding      | December 01, 2021 to December 07, 2021 | December 20, 2021 | February 10, 2022 to February 18, 2022 | 2022 GAA        | 53,074,999.55          |       | 53,074,999.55 | Construction of Causeway/Seawall                  |
| 22EH0040        | Construction of Causeway/Shore Protection, Sta. 00+000 - Sta. 00+110, Poblacon, Concepcion, Romblon                                                                                                                                                                       | Construction Section | Yes                                             | Public Bidding      | December 01, 2021 to December 07, 2021 | December 20, 2021 | February 10, 2022 to February 18, 2022 | 2022 GAA        | 53,074,999.55          |       | 53,074,999.55 | Construction of Causeway/Shore Protection         |
| 22EH0041        | Construction of Coastal Road, Sta. 00+000 - Sta. 00+060, Poblacon, Concepcion, Romblon                                                                                                                                                                                    | Construction Section | Yes                                             | Public Bidding      | December 01, 2021 to December 07, 2021 | December 20, 2021 | February 10, 2022 to February 18, 2022 | 2022 GAA        | 36,259,999.45          |       | 36,259,999.45 | Construction of Coastal Road                      |
| 22EH0042        | Construction of Bantion Poblacon Shore Protection/Causeway Extension, Sta. 00+000 - Sta. 00+060, Bantion, Romblon                                                                                                                                                         | Construction Section | Yes                                             | Public Bidding      | December 01, 2021 to December 07, 2021 | December 20, 2021 | February 10, 2022 to February 18, 2022 | 2022 GAA        | 36,259,999.04          |       | 36,259,999.04 | Construction of Shore Protection/Causeway         |
| 22EH0043        | Construction of Multi-Purpose Building in Barangay Magsaysay, Sta. Fe, Romblon                                                                                                                                                                                            | Construction Section | Yes                                             | Public Bidding      | December 01, 2021 to December 07, 2021 | December 20, 2021 | February 10, 2022 to February 18, 2022 | 2022 GAA        | 4,950,000.00           |       | 4,950,000.00  | Construction of Multi-Purpose Building            |
| 22EH0044        | Construction of Multi-Purpose Building, Barangay Gumhaysan, Loc. Romblon                                                                                                                                                                                                  | Construction Section | Yes                                             | Public Bidding      | December 01, 2021 to December 07, 2021 | December 20, 2021 | February 10, 2022 to February 18, 2022 | 2022 GAA        | 4,950,000.00           |       | 4,950,000.00  | Construction of Multi-Purpose Building            |
| 22EH0045        | Construction of Multi-Purpose Building, Barangay Alegria, Corcuera, Romblon                                                                                                                                                                                               | Construction Section | Yes                                             | Public Bidding      | December 01, 2021 to December 07, 2021 | December 20, 2021 | February 10, 2022 to February 18, 2022 | 2022 GAA        | 4,950,000.00           |       | 4,950,000.00  | Construction of Multi-Purpose Building            |
| 22EH0047        | Construction of Bantion Flood Control Structure Along Tablas Circumferential Road, Sta. 0+133.2 - Sta. 0+300 (J/S), Alcantara, Romblon                                                                                                                                    | Construction Section | Yes                                             | Public Bidding      | December 08, 2021 to December 15, 2021 | December 28, 2021 | February 21, 2022 to March 02, 2022    | 2022 GAA        | 24,489,999.50          |       | 24,489,999.50 | Construction of Flood Control Structure           |
| 22EH0048        | Retrfitting/Strengthening of Permanent Bridges - Tanagan Br. 1 (B00016TL) along Tablas Circumferential Road, K0013+693 - K013+733.20, San Andres, Romblon                                                                                                                 | Construction Section | Yes                                             | Public Bidding      | December 09, 2021 to December 15, 2021 | December 28, 2021 | March 02, 2022 to March 07, 2022       | 2022 GAA        | 17,639,999.55          |       | 17,639,999.55 | Retrfitting/Strengthening of Permanent Bridges    |
| 22EH0049        | Construction of Looban-Upper Dapawan Access Road, Sta. 00+000 - Sta. 01+222, Odiongan, Romblon                                                                                                                                                                            | Construction Section | Yes                                             | Public Bidding      | December 09, 2021 to December 15, 2021 | December 28, 2021 | March 02, 2022 to March 07, 2022       | 2022 GAA        | 48,999,999.50          |       | 48,999,999.50 | Construction of Access Road                       |
| 22EH0050        | Construction of Matutuna-Panique Access Road, Sta. 00+014.02 - Sta. 01+340.00, Panique, Odiongan, Romblon                                                                                                                                                                 | Construction Section | Yes                                             | Public Bidding      | December 09, 2021 to December 15, 2021 | December 28, 2021 | March 02, 2022 to March 07, 2022       | 2022 GAA        | 48,999,999.50          |       | 48,999,999.50 | Construction of Access Road                       |
| 22EH0051        | Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tablas Circumferential Road, K0002+997 - K0003+792, K0006+919 - K0007+054, K0008+703 - K0009+111 (As per actual) K0002+977-K0003+799, K0006+919 - K0007+053, K0008+703 - K0009+121 (As per RBIA) | Construction Section | Yes                                             | Public Bidding      | December 17, 2021 to December 23, 2021 | January 05, 2022  | March 01, 2022 to March 10, 2022       | 2022 GAA        | 9,796,079.46           |       | 9,796,079.46  | Construction/Upgrading/Rehabilitation of Drainage |
| 22EH0052        | Construction of Sawang Flood Mitigation Structure (Upstream) Sta. 0+885.00 - Sta. 1+154.20 (L/S)                                                                                                                                                                          | Construction Section | Yes                                             | Public Bidding      | December 17, 2021 to December 23, 2021 | January 05, 2022  | March 01, 2022 to March 10, 2022       | 2022 GAA        | 24,489,999.50          |       | 24,489,999.50 | Construction of Flood Mitigation Structure        |
| 22EH0053        | Construction of Road, Sitio Malibog, Brgy. Manhae Sta. 00+000.00 - Sta. 00+810.00                                                                                                                                                                                         | Construction Section | Yes                                             | Public Bidding      | December 17, 2021 to December 23, 2021 | January 05, 2022  | March 01, 2022 to March 10, 2022       | 2022 GAA        | 31,359,999.00          |       | 31,359,999.00 | Construction of Road                              |
| 22EH0054        | Construction of Multi Purpose Building, Brgy. Ambulong                                                                                                                                                                                                                    | Construction Section | Yes                                             | Public Bidding      | December 17, 2021 to December 23, 2021 | January 05, 2022  | March 01, 2022 to March 10, 2022       | 2022 GAA        | 4,950,000.00           |       | 4,950,000.00  | Construction of Multi-Purpose Building            |

| Contract ID No. | Procurement Program/Project                                                                                                                                   | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                   |                                  | Source of Funds | Estimated Budget (PhP) |       |               | Remarks (Brief description of Program/Project)                                                   |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|-------------------|----------------------------------|-----------------|------------------------|-------|---------------|--------------------------------------------------------------------------------------------------|
|                 |                                                                                                                                                               |                      |                                                 |                     | Ads/Post of IB/RE                      | Sub/Open of Bids  | Notice of Award                  |                 | APP                    | MO OE | CO            |                                                                                                  |
| 22EH0055        | Construction of Panangalan Flood Control Structure (Downstream) Sta. 0+080.00 - Sta. 0+160.00 (L/S) Sta. 0+080.00 - Sta. 0+164.00 (R/S)                       | Construction Section | Yes                                             | Public Bidding      | January 05, 2022 to January 11, 2022   | January 24, 2022  | March 18, 2022 to March 27, 2022 | 2022 GAA        | 24,499,999.50          |       | 24,499,999.50 | Construction of Flood Control Structure                                                          |
| 22EH0056        | Construction of Mabulo Flood Control Structure (Upstream) Sta. 0+600.00 - Sta. 0+762.80 (L/S)                                                                 | Construction Section | Yes                                             | Public Bidding      | January 05, 2022 to January 11, 2022   | January 24, 2022  | March 18, 2022 to March 27, 2022 | 2022 GAA        | 24,499,999.50          |       | 24,499,999.50 | Construction of Flood Control Structure                                                          |
| 22EH0057        | Repair/Rehabilitation/Reconstruction of National Road with Slops, Slope Collapsed and Land Slide along Rombon-Cogon Sablayan Road K0005-938.90 - K0005-990.00 | Construction Section | Yes                                             | Public Bidding      | January 05, 2022 to January 11, 2022   | January 24, 2022  | March 18, 2022 to March 27, 2022 | 2022 GAA        | 21,559,999.50          |       | 21,559,999.50 | Repair/Rehabilitation/Reconstruction of National Road with Slops, Slope Collapsed and Land Slide |
| 22EH0058        | Construction (Completion) of Multi Purpose Building (Sport Complex), Barangay Capacan                                                                         | Construction Section | Yes                                             | Public Bidding      | January 05, 2022 to January 11, 2022   | January 24, 2022  | March 18, 2022 to March 27, 2022 | 2022 GAA        | 4,950,000.00           |       | 4,950,000.00  | Construction of Multi-Purpose Building                                                           |
| 22EH0059        | Rehabilitation of Concepcion Circumferential Road, Poblacion - San Pedro-Sampung-Bachawan Road Sta. 0+000.00 - Sta. 0+920.00                                  | Construction Section | Yes                                             | Public Bidding      | January 12, 2022 to January 18, 2022   | January 31, 2022  | March 25, 2022 to April 03, 2022 | 2022 GAA        | 44,099,999.50          |       | 44,099,999.50 | Rehabilitation of Road                                                                           |
| 22EH0061        | Construction of Ilaya-Ayog-og Flood Control Structure Phase II, Sta. 0+084.88 - Sta. 0+261.28 (L/S)                                                           | Construction Section | Yes                                             | Public Bidding      | January 12, 2022 to January 18, 2022   | January 31, 2022  | March 25, 2022 to April 03, 2022 | 2022 GAA        | 24,499,999.50          |       | 24,499,999.50 | Construction of Flood Control                                                                    |
| 22EH0062        | Retrofitting/Strengthening of Permanent Bridges - Iluralba Br. (B00020SY) along Sibuyan Circumferential Rd                                                    | Construction Section | Yes                                             | Public Bidding      | January 12, 2022 to January 18, 2022   | January 31, 2022  | March 25, 2022 to April 03, 2022 | 2022 GAA        | 9,309,999.50           |       | 9,309,999.50  | Retrofitting/Strengthening of Permanent Bridges                                                  |
| 22EH0063        | Construction of Lunas Flood Mitigating Structure (Downstream), Rombon.                                                                                        | Construction Section | Yes                                             | Public Bidding      | January 14, 2022 to January 20, 2022   | February 02, 2022 | March 28, 2022 to April 05, 2022 | 2022 GAA        | 24,499,999.50          |       | 24,499,999.50 | Flood Mitigation Structures protecting Public Infrastructure/Facilities                          |
| 22EH0064        | Construction of Poblacion San Agustin, Flood Interceptor Sta. 00+000 - Sta. 00+360.00 San Agustin, Rombon                                                     | Construction Section | Yes                                             | Public Bidding      | January 27, 2022 to February 02, 2022  | February 15, 2022 | April 08, 2022 to April 16, 2022 | 2022 GAA        | 24,499,999.50          |       | 24,499,999.50 | Construction of Flood Interceptor                                                                |
| 22EH0065-R1     | Installation of Active Protection Works along Palate-Kabalwan-Bachawan Road San Agustin, Rombon                                                               | Construction Section | Yes                                             | Public Bidding      | April 13, 2022 to April 19, 2022       | May 02, 2022      | May 24, 2022 to May 30, 2022     | 2022 GAA        | 96,499,999.57          |       | 96,499,999.57 | Installation of Active Slope Protection                                                          |
| 22EH0066        | Construction of Road at Sitio Cahayagan, Barangay Camili, Sta. 00+000 - Sta. 00+129.50 Barangay Camili, Alcantara, Rombon                                     | Construction Section | Yes                                             | Public Bidding      | January 27, 2022 to February 02, 2022  | February 15, 2022 | April 08, 2022 to April 16, 2022 | 2022 GAA        | 4,949,999.25           |       | 4,949,999.25  | Construction of Road                                                                             |
| 22EH0067        | Construction of Multi Purpose Building (Completion), Bigy, Ambulong, Magdiwang, Rombon                                                                        | Construction Section | Yes                                             | Public Bidding      | January 27, 2022 to February 02, 2022  | February 15, 2022 | April 08, 2022 to April 16, 2022 | 2022 GAA        | 4,950,000.00           |       | 4,950,000.00  | Construction (Completion) of Multi-Purpose Building                                              |
| 22EH0068        | Construction Access Road, Barangay Tacobo Sta. 00+000 - Sta. 00+350.50 Barangay Tacobo, San Fernando, Rombon                                                  | Construction Section | Yes                                             | Public Bidding      | January 28, 2022 to February 03, 2022  | February 16, 2022 | April 11, 2022 to April 19, 2022 | 2022 GAA        | 9,899,999.50           |       | 9,899,999.50  | Construction of Access Road                                                                      |
| 22EH0069        | Construction of New Permanent Bridges - San Roque Br. along Tablas Circumferential Rd                                                                         | Construction Section | Yes                                             | Public Bidding      | January 28, 2022 to February 03, 2022  | February 16, 2022 | April 11, 2022 to April 19, 2022 | 2022 GAA        | 24,499,999.77          |       | 24,499,999.77 | Construction of New Permanent Bridges                                                            |
| 22EH0070        | Construction of Multi Purpose Building, Loco Central Elementary School, Barangay Poblacion, Loco, Rombon                                                      | Construction Section | Yes                                             | Public Bidding      | February 03, 2022 to February 09, 2022 | February 16, 2022 | April 11, 2022 to April 19, 2022 | 2022 GAA        | 4,950,000.00           |       | 4,950,000.00  | Construction of Multi-Purpose Building                                                           |
| 22EH0071        | Replacement of Permanent Weak Bridges - Otod Br. (B00033SY) along Sibuyan Circumferential Rd., Sibuyan Island, Rombon                                         | Construction Section | Yes                                             | Public Bidding      | February 12, 2022 to February 18, 2022 | March 03, 2022    | March 31, 2022 to April 08, 2022 | 2022 GAA        | 32,339,999.37          |       | 32,339,999.37 | Replacement of Permanent Weak Bridges                                                            |
| 22EH0072        | Replacement of Permanent Weak Bridges - Paroyhog Br. Along Tablas Circumferential Rd., Tablas Island, Rombon                                                  | Construction Section | Yes                                             | Public Bidding      | February 12, 2022 to February 18, 2022 | March 03, 2022    | March 31, 2022 to April 08, 2022 | 2022 GAA        | 24,499,999.90          |       | 24,499,999.90 | Replacement of Permanent Weak Bridges                                                            |

| Contract ID No. | Procurement Program/Project                                                                                                     | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                  |                                  |                                  | Source of Funds | Estimated Budget (PHP) |       |               | Remarks (brief description of Program/Project)                 |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|------------------|----------------------------------|----------------------------------|-----------------|------------------------|-------|---------------|----------------------------------------------------------------|
|                 |                                                                                                                                 |                      |                                                 |                     | Advs/Post of IB/REI                    | Sub/Open of Bids | Notice of Award                  | Contract Signing                 |                 | APP                    | MO OE | CO            |                                                                |
| 22EH0073        | Construction (Completion) of Multi Purpose Building at Barangay Poblacon, San Andres, Romblon                                   | Construction Section | Yes                                             | Public Bidding      | February 12, 2022 to February 18, 2022 | March 03, 2022   | March 31, 2022 to April 08, 2022 | April 11, 2022 to April 15, 2022 | 2022 GAA        | 2,970,000.00           |       | 2,970,000.00  | Multi- Purpose Buildings/facilities to support Social Services |
| 22EH0074        | Construction (Completion) of Multi Purpose Building, Brgy. Panangcagan, San Fernando, Romblon                                   | Construction Section | Yes                                             | Public Bidding      | February 12, 2022 to February 18, 2022 | March 03, 2022   | March 31, 2022 to April 08, 2022 | April 11, 2022 to April 15, 2022 | 2022 GAA        | 1,980,000.00           |       | 1,980,000.00  | Multi- Purpose Buildings/facilities to support Social Services |
| 22EH0075        | Construction of Access Road, Brgy. Matuluina to Boliganay, Sta. 0+000.00 - Sta. 3+140.00, San Andres, Romblon                   | Construction Section | Yes                                             | Public Bidding      | February 22, 2022 to February 28, 2022 | March 14, 2022   | April 06, 2022 to April 14, 2022 | April 20, 2022 to April 22, 2022 | 2022 GAA        | 96,489,999.50          |       | 96,489,999.50 | Construction of Access Road                                    |
| 22EH0076        | Construction of Alcantara to Sta. Maria Road Phase 1, Sta. 0+000.00 - Sta. 2+860.00, Alcantara, Romblon                         | Construction Section | Yes                                             | Public Bidding      | February 22, 2022 to February 28, 2022 | March 14, 2022   | April 06, 2022 to April 14, 2022 | April 20, 2022 to April 22, 2022 | 2022 GAA        | 96,489,999.50          |       | 96,489,999.50 | Construction of Road                                           |
| 22EH0077        | Construction of Alcantara to Sta. Maria Road Phase 2, Sta. 2+860.00 - Sta. 4+800.00, Alcantara, Romblon                         | Construction Section | Yes                                             | Public Bidding      | February 22, 2022 to February 28, 2022 | March 14, 2022   | April 06, 2022 to April 14, 2022 | April 20, 2022 to April 22, 2022 | 2022 GAA        | 96,489,999.50          |       | 96,489,999.50 | Construction of Road                                           |
| 22EH0078        | Construction of Brgy. Bagask - Sitio Masigasig, Brgy. Tuguis, Looc (Phase 2), Sta. 3+800.00 - Sta. 6+055.29, Alcantara, Romblon | Construction Section | Yes                                             | Public Bidding      | February 22, 2022 to February 28, 2022 | March 14, 2022   | April 06, 2022 to April 14, 2022 | April 20, 2022 to April 22, 2022 | 2022 GAA        | 72,374,999.50          |       | 72,374,999.50 | Construction of Road                                           |
| 22EH0079        | Construction of Road, Brgy. Manhac - Sitio Malibog, Brgy. Magsaysay, Sta. 0+000.00 - Sta. 2+000.00, Looc, Romblon               | Construction Section | Yes                                             | Public Bidding      | February 22, 2022 to February 28, 2022 | March 14, 2022   | April 06, 2022 to April 14, 2022 | April 20, 2022 to April 22, 2022 | 2022 GAA        | 95,607,374.50          |       | 95,607,374.50 | Construction of Road                                           |
| 22EH0080        | Construction of Road, Tugdan - Cahayagan Phase 1, Sta. 0+000.00 - Sta. 2+800.00, Alcantara, Romblon                             | Construction Section | Yes                                             | Public Bidding      | February 22, 2022 to February 28, 2022 | March 14, 2022   | April 06, 2022 to April 14, 2022 | April 20, 2022 to April 22, 2022 | 2022 GAA        | 96,489,999.50          |       | 96,489,999.50 | Construction of Road                                           |
| 22EH0081        | Construction of Tugdan to Cahayagan, Alcantara Road (Phase 2), Sta. 2+800.00 - Sta. 4+780.00, Alcantara, Romblon                | Construction Section | Yes                                             | Public Bidding      | February 22, 2022 to February 28, 2022 | March 14, 2022   | April 06, 2022 to April 14, 2022 | April 20, 2022 to April 22, 2022 | 2022 GAA        | 96,489,999.50          |       | 96,489,999.50 | Construction of Road                                           |
| 22EH0085-R1     | Construction of Seawall/Causeway/ Baywalk along Poblacon leading to Ambulong, Sta. 0+000 - Sta. 0+200, Magdiwang, Romblon       | Construction Section | Yes                                             | Public Bidding      | April 08, 2022 to April 14, 2022       | April 27, 2022   | May 19, 2022 to May 25, 2022     | May 31, 2022 to May 31, 2022     | 2022 GAA        | 94,375,999.84          |       | 94,375,999.84 | Construction of Seawall/Causeway/ Baywalk                      |
| 22EH0086-R1     | Construction of Storm Surge Protection/Causeway along Bachawan (Phase 2), Sta. 0+000 - Sta. 0+160, San Agustin, Romblon         | Construction Section | Yes                                             | Public Bidding      | April 08, 2022 to April 14, 2022       | April 27, 2022   | May 19, 2022 to May 25, 2022     | May 31, 2022 to May 31, 2022     | 2022 GAA        | 94,753,349.61          |       | 94,753,349.61 | Construction of Storm Surge Protection/ Causeway               |
| 22EH0087-R1     | Construction of Poblacon Shore Protection/Causeway (Phase II), Sta. 0+000 - Sta. 0+160, Banton, Romblon                         | Construction Section | Yes                                             | Public Bidding      | April 08, 2022 to April 14, 2022       | April 27, 2022   | May 19, 2022 to May 25, 2022     | May 31, 2022 to May 31, 2022     | 2022 GAA        | 95,293,749.75          |       | 95,293,749.75 | Construction of Shore Protection/Causeway                      |
| 22EH0088-R1     | Construction of Shore Protection/Causeway (Phase 2), Sta. 0+000 - Sta. 0+170, Cajidiocan, Romblon                               | Construction Section | Yes                                             | Public Bidding      | April 08, 2022 to April 14, 2022       | April 27, 2022   | May 19, 2022 to May 25, 2022     | May 31, 2022 to May 31, 2022     | 2022 GAA        | 95,534,999.12          |       | 95,534,999.12 | Construction of Shore Protection/Causeway                      |
| 22EH0089-R1     | Construction of Promenade Seawall/Causeway along Prody leading to Poblacon, Sta. 0+000 - Sta. 0+212, Odlongan, Romblon          | Construction Section | Yes                                             | Public Bidding      | April 08, 2022 to April 14, 2022       | April 27, 2022   | May 19, 2022 to May 25, 2022     | May 31, 2022 to May 31, 2022     | 2022 GAA        | 93,604,999.64          |       | 93,604,999.64 | Construction of Promenade Seawall/Causeway                     |
| 22EH0090        | Construction of Multi-Purpose Building, Barangay Mangordon, Cajidiocan, Romblon                                                 | Construction Section | Yes                                             | Public Bidding      | February 22, 2022 to February 28, 2022 | March 14, 2022   | April 06, 2022 to April 14, 2022 | April 20, 2022 to April 22, 2022 | 2022 GAA        | 4,950,000.00           |       | 4,950,000.00  | Construction of Multi-Purpose Building                         |
| 22EH0091        | Construction of Multi Purpose Building, Brgy. Tubigon, Farol, Romblon                                                           | Construction Section | Yes                                             | Public Bidding      | February 22, 2022 to February 28, 2022 | March 14, 2022   | April 06, 2022 to April 14, 2022 | April 20, 2022 to April 22, 2022 | 2022 GAA        | 4,950,000.00           |       | 4,950,000.00  | Construction of Multi-Purpose Building                         |
| 22EH0092-R1     | Construction of Shore Protection/Causeway, Brgy. Sampung, Sta. 0+000 - Sta. 0+150, Concepcion, Romblon                          | Construction Section | Yes                                             | Public Bidding      | February 28, 2022 to April 08, 2022    | April 27, 2022   | May 19, 2022 to May 25, 2022     | May 31, 2022 to May 31, 2022     | 2022 GAA        | 96,017,499.35          |       | 96,017,499.35 | Construction of Shore Protection/Causeway                      |

| Contract ID No. | Procurement Program/Project                                                                                                                                   | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                  |                                  | Source of Funds | Estimated Budget (PHP) |       |               | Remarks (brief description of Program/Project)                                    |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|------------------|----------------------------------|-----------------|------------------------|-------|---------------|-----------------------------------------------------------------------------------|
|                 |                                                                                                                                                               |                      |                                                 |                     | Ads/Post of IB/RE                      | Sub/Open of Bids | Notice of Award                  |                 | APP                    | MO OE | CO            |                                                                                   |
| 22EH0093-R1     | Construction of Storm Surge Protection/Causeway along Lanas, Sta. 0+000 - Sta. 0+160, San Jose, Rombon                                                        | Construction Section | Yes                                             | Public Bidding      | April 08, 2022 to April 14, 2022       | April 27, 2022   | May 19, 2022 to May 25, 2022     | 2022 GAA        | 96,499,999.08          |       | 96,499,999.08 | Construction of Storm Surge Protection/Causeway                                   |
| 22EH0094        | Construction of Road, Brgy. Comod-om, Sta. 00+020 - Sta. 00+139.25, Alcantara, Rombon                                                                         | Construction Section | Yes                                             | Public Bidding      | February 24, 2022 to March 02, 2022    | March 15, 2022   | April 07, 2022 to April 15, 2022 | 2022 GAA        | 4,949,999.73           |       | 4,949,999.73  | Construction of Road                                                              |
| 22EH0095        | Rehabilitation of Jct. Alcantara-Comod-om-Gunbirayan Road, Sta. 00+139.25 - Sta. 00+564.25, Alcantara, Rombon                                                 | Construction Section | Yes                                             | Public Bidding      | February 26, 2022 to March 04, 2022    | March 17, 2022   | April 05, 2022 to April 12, 2022 | 2022 GAA        | 19,799,999.61          |       | 19,799,999.61 | Rehabilitation of Road                                                            |
| 22EH0096        | Construction of New Permanent Bridges - Mabini Br. Along Sibuyan Circumferential Rd, Sibuyan Island, Rombon                                                   | Construction Section | Yes                                             | Public Bidding      | February 26, 2022 to March 04, 2022    | March 17, 2022   | April 05, 2022 to April 12, 2022 | 2022 GAA        | 24,499,999.92          |       | 24,499,999.92 | Construction of New Permanent Bridges                                             |
| 22EH0098        | Construction of Brgy. Calunacon to Sitio Tahimik, Brgy. Pag-Adad Road leading to Pag-Adad Falls, San Andres, Rombon                                           | Construction Section | Yes                                             | Public Bidding      | March 31, 2022 to April 06, 2022       | April 19, 2022   | May 11, 2022 to May 17, 2022     | 2022 GAA        | 96,499,999.50          |       | 96,499,999.50 | Construction of Road                                                              |
| 22EH0099        | Construction of Brgy. Calunacon to Sitio Tahimik, Brgy. Pag-Adad Road leading to Pag-Adad Falls, San Andres, Rombon (Phase 2)                                 | Construction Section | Yes                                             | Public Bidding      | March 31, 2022 to April 06, 2022       | April 19, 2022   | May 11, 2022 to May 17, 2022     | 2022 GAA        | 96,499,999.50          |       | 96,499,999.50 | Construction of Road                                                              |
| 22EH0100        | Construction of Multi-Purpose Building, Brgy. Agutay, Magdiwang, Rombon                                                                                       | Construction Section | Yes                                             | Public Bidding      | March 31, 2022 to April 06, 2022       | April 19, 2022   | May 11, 2022 to May 17, 2022     | 2022 GAA        | 4,950,000.00           |       | 4,950,000.00  | Construction of Multi-Purpose Building                                            |
| 22EH0101        | Construction of Multi-Purpose Building, Brgy. Agsao, Magdiwang, Rombon                                                                                        | Construction Section | Yes                                             | Public Bidding      | March 31, 2022 to April 06, 2022       | April 19, 2022   | May 11, 2022 to May 17, 2022     | 2022 GAA        | 4,950,000.00           |       | 4,950,000.00  | Construction of Multi-Purpose Building                                            |
| 22EH0102        | Construction of San Agustin Coast Guard Sub-Station, Brgy. Poblacion, San Agustin, Rombon                                                                     | Construction Section | Yes                                             | Public Bidding      | March 31, 2022 to April 06, 2022       | April 19, 2022   | May 11, 2022 to May 17, 2022     | 2022 GAA        | 11,760,000.00          |       | 11,760,000.00 | Construction of Coast Guard Sub-Station                                           |
| 22EH0105        | Construction of Tuburan Road leading to Elementary School, Aurora, Brgy. Paltio (Phase 2), Sta. 2+700 - Sta. 4+763.98, Odlongan, Rombon                       | Construction Section | Yes                                             | Public Bidding      | March 31, 2022 to April 06, 2022       | April 19, 2022   | May 11, 2022 to May 17, 2022     | 2022 GAA        | 95,534,999.50          |       | 95,534,999.50 | Construction of Road                                                              |
| 22EH0106        | Construction of Brgy. Linawan - Brgy. Mar-Norte Road, Sta. 0+000.00 - Sta. 3+700.00, San Andres, Rombon                                                       | Construction Section | Yes                                             | Public Bidding      | March 31, 2022 to April 06, 2022       | April 19, 2022   | May 11, 2022 to May 17, 2022     | 2022 GAA        | 96,499,999.50          |       | 96,499,999.50 | Construction of Road                                                              |
| 22EH0107        | Construction of Agutay-Corpeccion Road, Sta. Maria Rombon (Phase 2)                                                                                           | Construction Section | Yes                                             | Public Bidding      | March 31, 2022 to April 06, 2022       | April 19, 2022   | May 11, 2022 to May 17, 2022     | 2022 GAA        | 95,534,999.50          |       | 95,534,999.50 | Construction of Road                                                              |
| 22EH0108        | Improvement of Road, Jct. Alcantara-Comod-om-Gunbirayan Road, Alcantara, Rombon                                                                               | Construction Section | Yes                                             | Public Bidding      | March 31, 2022 to April 06, 2022       | April 19, 2022   | May 11, 2022 to May 17, 2022     | 2022 GAA        | 77,199,999.11          |       | 77,199,999.11 | Improvement of Road                                                               |
| 22EH0109        | Construction (Completion) of Matutuna Water system, Barangay Matutuna San Andres, Rombon                                                                      | Construction Section | Yes                                             | Public Bidding      | March 31, 2022 to April 06, 2022       | April 19, 2022   | May 11, 2022 to May 17, 2022     | 2022 GAA        | 2,969,999.96           |       | 2,969,999.96  | Construction (Completion) of Water System                                         |
| 22EH010-R1      | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Odlongan-East-West Rd. K0008+940 - K0008+986, Tablas Island, Rombon    | Construction Section | Yes                                             | Public Bidding      | June 11, 2022 to June 17, 2022         | June 30, 2022    | July 28, 2022 to August 04, 2022 | 2022 GAA        | 86,849,999.50          |       | 86,849,999.50 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| 22EH011-R1      | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Odlongan-East-West Rd. K0008+546 - K0008+601, Tablas Island, Rombon    | Construction Section | Yes                                             | Public Bidding      | June 11, 2022 to June 17, 2022         | June 30, 2022    | July 28, 2022 to August 04, 2022 | 2022 GAA        | 77,199,999.50          |       | 77,199,999.50 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| 22EH0112-R1     | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Odlongan-East-West Rd. K0009+128 - K0009+157.70, Tablas Island, Rombon | Construction Section | Yes                                             | Public Bidding      | June 11, 2022 to June 17, 2022         | June 30, 2022    | July 28, 2022 to August 04, 2022 | 2022 GAA        | 39,199,999.86          |       | 39,199,999.86 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |

| Contract ID No. | Procurement Program/Project                                                                                                                                                      | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                  |                                | Source of Funds | Estimated Budget (PHP) |       |               | Remarks (brief description of Program/Project)                 |
|-----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|------------------|--------------------------------|-----------------|------------------------|-------|---------------|----------------------------------------------------------------|
|                 |                                                                                                                                                                                  |                      |                                                 |                     | Ads/Pest of IB/IREI                    | Sub/Open of Bids | Notice of Award                |                 | APP                    | MO OE | CO            |                                                                |
| 22EH0113        | Construction of Jun Carlo, Flood Control Structure (Upstream), San Andres, Romblon                                                                                               | Construction Section | Yes                                             | Public Bidding      | April 13, 2022 to April 19, 2022       | May 02, 2022     | May 24, 2022 to May 30, 2022   | 2022 GAA        | 24,499,999.50          |       | 24,499,999.50 | Construction of Flood Control Structure                        |
| 22EH0115        | Construction of Sitio Kabaliwan, Brgy. Bachawan to Brgy. Victoria Road, San Andres, Romblon (Phase 1)                                                                            | Construction Section | Yes                                             | Public Bidding      | April 13, 2022 to April 19, 2022       | May 02, 2022     | May 24, 2022 to May 30, 2022   | 2022 GAA        | 56,499,999.52          |       | 56,499,999.52 | Construction of Road                                           |
| 22EH0116        | Construction of Brgy. Mabini to Brgy. Marigondon Sur Road, San Andres, Romblon                                                                                                   | Construction Section | Yes                                             | Public Bidding      | April 13, 2022 to April 19, 2022       | May 02, 2022     | May 24, 2022 to May 30, 2022   | 2022 GAA        | 56,499,999.50          |       | 56,499,999.50 | Construction of Road                                           |
| 22EH0117-R1     | Rehabilitation of Road with Slip, Slope Collapse and Landslide along Access Road Mabog Jct. Sta Fe Gubirayan Provincial Road Leading to San Jose Beaches, Sta 7+280 - Sta. 7+400 | Construction Section | Yes                                             | Public Bidding      | June 11, 2022 to June 17, 2022         | June 30, 2022    | July 22, 2022 to July 28, 2022 | 2022 GAA        | 86,849,999.50          |       | 86,849,999.50 | Rehabilitation of Road with Slip, Slope Collapse and Landslide |
| 22EH0118-R1     | Rehabilitation of Road with Slip, Slope Collapse and Landslide along Access Road Mabog Jct. Sta Fe Gubirayan Provincial Road Leading to San Jose Beaches, Sta 7+280 - Sta. 7+740 | Construction Section | Yes                                             | Public Bidding      | June 11, 2022 to June 17, 2022         | June 30, 2022    | July 22, 2022 to July 28, 2022 | 2022 GAA        | 57,899,999.36          |       | 57,899,999.36 | Rehabilitation of Road with Slip, Slope Collapse and Landslide |
| 22EH0119        | Construction of Multi-Purpose Building in Barangay Dapawan, Odlongan, Romblon                                                                                                    | Construction Section | Yes                                             | Public Bidding      | April 13, 2022 to April 19, 2022       | May 02, 2022     | May 24, 2022 to May 30, 2022   | 2022 GAA        | 69,300,000.00          |       | 69,300,000.00 | Construction of Multi-Purpose Building                         |
| 22EH0120        | Construction (Completion) of Multi Purpose Building, Brgy. Panique, Odlongan, Romblon                                                                                            | Construction Section | Yes                                             | Public Bidding      | April 13, 2022 to April 19, 2022       | May 02, 2022     | May 24, 2022 to May 30, 2022   | 2022 GAA        | 1,980,000.00           |       | 1,980,000.00  | Construction (Completion) of Multi-Purpose Building            |
| 22EH0121        | Construction of Road Leading to Ambulong Port, Brgy. Jac-asan-Brgy. DulanganBrgy. Poblacion, Sta. 0+000.00 - Sta. 2+500.00, Odlongan, Romblon                                    | Construction Section | Yes                                             | Public Bidding      | April 16, 2022 to April 22, 2022       | May 05, 2022     | May 27, 2022 to June 02, 2022  | 2022 GAA        | 95,534,999.50          |       | 95,534,999.50 | Construction of Road                                           |
| 22EH0122        | Construction of Sitio Kabaliwan, Brgy. Bachawan to Brgy. Victoria Road (Phase 2), Sta. 2+180.00 - Sta. 4+400.00 San Andres, Romblon                                              | Construction Section | Yes                                             | Public Bidding      | April 16, 2022 to April 22, 2022       | May 05, 2022     | May 27, 2022 to June 02, 2022  | 2022 GAA        | 96,499,999.50          |       | 96,499,999.50 | Construction of Road                                           |
| 22EH0123        | Construction of Alcantara to Sta. Maria Road, Alcantara, Romblon, Phase 3 Sta. 4+800.00 - Sta. 6+800.00, Alcantara, Romblon                                                      | Construction Section | Yes                                             | Public Bidding      | April 16, 2022 to April 22, 2022       | May 05, 2022     | May 27, 2022 to June 02, 2022  | 2022 GAA        | 96,499,999.50          |       | 96,499,999.50 | Construction of Road                                           |
| 22EH0124        | Construction of Brgy. Carmen to Brgy. Cawayan Road (Phase 1) Sta. 0+000.00 - Sta. 1+600.00, San Agustin, Romblon                                                                 | Construction Section | Yes                                             | Public Bidding      | April 16, 2022 to April 22, 2022       | May 05, 2022     | May 27, 2022 to June 02, 2022  | 2022 GAA        | 96,499,999.50          |       | 96,499,999.50 | Construction of Road                                           |
| 22EH0125        | Construction of Brgy. Carmen to Brgy. Cawayan Road (Phase 2), Sta. 1+800.00 - Sta. 3+600.00, San Agustin, Romblon                                                                | Construction Section | Yes                                             | Public Bidding      | April 16, 2022 to April 22, 2022       | May 05, 2022     | May 27, 2022 to June 02, 2022  | 2022 GAA        | 96,499,999.50          |       | 96,499,999.50 | Construction of Road                                           |
| 22EH0126        | Construction of Brgy. Agapudlos-Sitio Pader Road, Sta. 0+000.00 - Sta. 2+800.00, San Andres, Romblon                                                                             | Construction Section | Yes                                             | Public Bidding      | April 16, 2022 to April 22, 2022       | May 05, 2022     | May 27, 2022 to June 02, 2022  | 2022 GAA        | 72,374,999.50          |       | 72,374,999.50 | Construction of Road                                           |
| 22EH0127        | Construction of Sigod-Cawayan Road Leading to Blue Holes, Sta. 10+720 - Sta. 10+780, San Agustin, Romblon                                                                        | Construction Section | Yes                                             | Public Bidding      | April 16, 2022 to April 22, 2022       | May 05, 2022     | May 27, 2022 to June 02, 2022  | 2022 GAA        | 23,519,999.30          |       | 23,519,999.30 | Construction of Road                                           |
| 22EH0128-R1     | Construction of Sigod-Cawayan Road Leading to Blue Holes, Sta. 10+920 - Sta. 11+031.60, San Agustin, Romblon                                                                     | Construction Section | Yes                                             | Public Bidding      | June 11, 2022 to June 17, 2022         | June 30, 2022    | July 22, 2022 to July 28, 2022 | 2022 GAA        | 48,999,999.46          |       | 48,999,999.46 | Construction of Road                                           |
| 22EH0129        | Construction of Sigod-Cawayan Road leading to Blue Holes, Sta. 10+500 - Sta. 10+600, San Agustin, Romblon                                                                        | Construction Section | Yes                                             | Public Bidding      | April 22, 2022 to April 28, 2022       | May 11, 2022     | June 01, 2022 to June 07, 2022 | 2022 GAA        | 57,899,999.54          |       | 57,899,999.54 | Construction of Road                                           |
| 22EH0130        | Construction of Sigod-Cawayan Road leading to Blue Holes, Sta. 11+100 - Sta. 11+200.00, Sta. 11+510.00 - Sta. 11+548.30, San Agustin, Romblon                                    | Construction Section | Yes                                             | Public Bidding      | April 22, 2022 to April 28, 2022       | May 11, 2022     | June 01, 2022 to June 07, 2022 | 2022 GAA        | 77,199,999.20          |       | 77,199,999.20 | Construction of Road                                           |

| Contract ID No. | Procurement Program/Project                                                                                                                                               | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                  |                                |                                  | Source of Funds | Estimated Budget (PHP) |       |               | Remarks (brief description of Program/Project)          |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|------------------|--------------------------------|----------------------------------|-----------------|------------------------|-------|---------------|---------------------------------------------------------|
|                 |                                                                                                                                                                           |                      |                                                 |                     | Ads/Post of IB/REI                     | Sub/Open of Bids | Notice of Award                | Contract Signing                 |                 | APP                    | MO OE | CO            |                                                         |
| 22EH0131        | Construction of Sugod-Cawayan Road Leading to Blue Holes, Sta. 11+466.00 - Sta. 11+510.00, San Agustin, Rombion                                                           | Construction Section | Yes                                             | Public Bidding      | April 22, 2022 to April 28, 2022       | May 11, 2022     | June 01, 2022 to June 07, 2022 | June 08, 2022 to June 13, 2022   | 2022 GAA        | 35,279,999.50          |       | 35,279,999.50 | Construction of Road                                    |
| 22EH0132        | Construction of Sitio Pader Road Leading to Brig. Agapudios Road (Phase 1) Sta. 0+000.00 - Sta. 2+900.00, San Andres, Rombion                                             | Construction Section | Yes                                             | Public Bidding      | April 22, 2022 to April 28, 2022       | May 11, 2022     | June 01, 2022 to June 07, 2022 | June 08, 2022 to June 13, 2022   | 2022 GAA        | 58,999,999.50          |       | 58,999,999.50 | Construction of Road                                    |
| 22EH0133        | Rehabilitation of Road, Panique to Boliganay-Palate (Phase 2) Sta. 1+460.00 - Sta. 2+847.58, Rombion                                                                      | Construction Section | Yes                                             | Public Bidding      | June 08, 2022 to June 14, 2022         | June 27, 2022    | July 19, 2022 to July 25, 2022 | July 26, 2022 to August 01, 2022 | 2022 GAA        | 48,999,999.50          |       | 48,999,999.50 | Construction of Road                                    |
| 22EH0134        | Construction of Causeway, Poblacion Sta. 0+000.00 - Sta. 0+155.00, Calatrava, Rombion                                                                                     | Construction Section | Yes                                             | Public Bidding      | April 22, 2022 to April 28, 2022       | May 11, 2022     | June 01, 2022 to June 07, 2022 | June 08, 2022 to June 13, 2022   | 2022 GAA        | 93,604,999.50          |       | 93,604,999.50 | Construction of Causeway                                |
| 22EH0135        | Construction of Causeway, Poblacion Ferrol Sta. 0+000 - Sta. 0+172 Ferrol, Rombion                                                                                        | Construction Section | Yes                                             | Public Bidding      | April 22, 2022 to April 28, 2022       | May 11, 2022     | June 01, 2022 to June 07, 2022 | June 08, 2022 to June 13, 2022   | 2022 GAA        | 95,534,999.50          |       | 95,534,999.50 | Construction of Causeway                                |
| 22EH0136        | Construction of Seawall/Causeway at Lanas, Sta. 0+000 - Sta. 0+135, San Jose, Rombion                                                                                     | Construction Section | Yes                                             | Public Bidding      | April 22, 2022 to April 28, 2022       | May 11, 2022     | June 01, 2022 to June 07, 2022 | June 08, 2022 to June 13, 2022   | 2022 GAA        | 96,499,999.50          |       | 96,499,999.50 | Construction of Seawall/Causeway                        |
| 22EH0137        | Construction of Shore Protection/Causeway along Tablas Circumferential Road, (Bachawan Area), Brig. Bachawan, Sta. 0+000 - Sta. 0+154, San Agustin, Rombion               | Construction Section | Yes                                             | Public Bidding      | April 22, 2022 to April 28, 2022       | May 11, 2022     | June 01, 2022 to June 07, 2022 | June 08, 2022 to June 13, 2022   | 2022 GAA        | 96,499,999.50          |       | 96,499,999.50 | Construction of Shore Protection/Causeway               |
| 22EH0138        | Construction of Storm Surge Protection/Causeway along Carmen, Sta. 0+000 - Sta. 0+175, San Agustin, Rombion                                                               | Construction Section | Yes                                             | Public Bidding      | April 22, 2022 to April 28, 2022       | May 11, 2022     | June 01, 2022 to June 07, 2022 | June 08, 2022 to June 13, 2022   | 2022 GAA        | 96,499,999.50          |       | 96,499,999.50 | Construction of Storm Surge Protection/Causeway         |
| 22EH0139        | Construction of Storm Surge Protection/Causeway/Baywalk along Dona Juana leading to Tambuyungan Point, Sta. 0+000 - Sta. 0+146, San Agustin, Rombion                      | Construction Section | Yes                                             | Public Bidding      | April 22, 2022 to April 28, 2022       | May 11, 2022     | June 01, 2022 to June 07, 2022 | June 08, 2022 to June 13, 2022   | 2022 GAA        | 93,604,999.50          |       | 93,604,999.50 | Construction of Storm Surge Protection/Causeway/Baywalk |
| 22EH0140        | Construction of Level III Public Water Supply Project, Alcantara, Rombion                                                                                                 | Construction Section | Yes                                             | Public Bidding      | April 22, 2022 to April 28, 2022       | May 11, 2022     | June 01, 2022 to June 07, 2022 | June 08, 2022 to June 13, 2022   | 2022 GAA        | 49,000,000.00          |       | 49,000,000.00 | Construction of Level III Water Supply                  |
| 22EH0141        | Construction of Level III Public Water Supply System, Canduyong Odlongan, Rombion                                                                                         | Construction Section | Yes                                             | Public Bidding      | April 22, 2022 to April 28, 2022       | May 11, 2022     | June 01, 2022 to June 07, 2022 | June 08, 2022 to June 13, 2022   | 2022 GAA        | 9,600,000.00           |       | 9,600,000.00  | Construction of Level III Public Water Supply System    |
| 22EH0142-R1     | Construction (Completion) of Upper Dapawan Water System, Brig. Dapawan, Odlongan, Rombion                                                                                 | Construction Section | Yes                                             | Public Bidding      | May 18, 2022 to May 24, 2022           | June 06, 2022    | June 28, 2022 to July 04, 2022 | July 06, 2022 to July 11, 2022   | 2022 GAA        | 1,980,000.00           |       | 1,980,000.00  | Construction (Completion) of Water System               |
| 22EH0143        | Rehabilitation of Brig. Jun Carlo to Marigondon Norte Road leading to Little Baguio Sta. 00+420.00 - Sta. 04+880.00, Sta. 05+100.00 - Sta. 06+440.00, San Andres, Rombion | Construction Section | Yes                                             | Public Bidding      | June 08, 2022 to June 14, 2022         | June 27, 2022    | July 19, 2022 to July 25, 2022 | July 26, 2022 to August 01, 2022 | 2022 GAA        | 96,499,999.50          |       | 96,499,999.50 | Construction of Road                                    |
| 22EH0144        | Rehabilitation of Brig. Jun Carlo to Marigondon Norte Road leading to Little Baguio (Phase 2), Sta. 06+440.00-Sta. 09+340.00                                              | Construction Section | Yes                                             | Public Bidding      | June 08, 2022 to June 14, 2022         | June 27, 2022    | July 19, 2022 to July 25, 2022 | July 26, 2022 to August 01, 2022 | 2022 GAA        | 96,499,999.50          |       | 96,499,999.50 | Construction of Road                                    |
| 22EH0145        | Construction of Road, Mari Norte to Barangay Linawan, Sta. 3+600.00 - Sta. 4+800.00, San Andres, Rombion                                                                  | Construction Section | Yes                                             | Public Bidding      | April 22, 2022 to April 28, 2022       | May 11, 2022     | June 01, 2022 to June 07, 2022 | June 08, 2022 to June 13, 2022   | 2022 GAA        | 70,289,999.50          |       | 70,289,999.50 | Construction of Road                                    |
| 22EH0146        | Construction of Road, Brig. Marigondon Norte-Brig. Linawan, Sta. 0+000.00 - Sta. 3+600.00, San Andres, Rombion                                                            | Construction Section | Yes                                             | Public Bidding      | April 22, 2022 to April 28, 2022       | May 11, 2022     | June 01, 2022 to June 07, 2022 | June 08, 2022 to June 13, 2022   | 2022 GAA        | 85,884,999.50          |       | 85,884,999.50 | Construction of Road                                    |
| 22EH0147-R2     | Construction of Seawall in Brig. Vicente, Sta. 0+000.00 - Sta. 00+229.4, Concepcion, Rombion                                                                              | Construction Section | Yes                                             | Public Bidding      | June 08, 2022 TO June 14, 2022         | June 27, 2022    | July 19, 2022 to July 25, 2022 | July 26, 2022 to August 01, 2022 | 2022 GAA        | 19,799,999.50          |       | 19,799,999.50 | Construction of Seawall                                 |

| Contract ID No. | Procurement Program/Project                                                                                                                                                                                       | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                  |                                          | Source of Funds | Estimated Budget (PHP) |       |               | Remarks (Brief description of Program/Project)      |
|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|------------------|------------------------------------------|-----------------|------------------------|-------|---------------|-----------------------------------------------------|
|                 |                                                                                                                                                                                                                   |                      |                                                 |                     | Ads/Post of IB/REI                     | Sub/Open of Bids | Notice of Award                          |                 | APP                    | MO OE | CO            |                                                     |
| 22EH0148-R2     | Construction of Seawall in Brgy. Calabasahan, Sta. 0+000.00 - Sta. 0+228.2, Concepcion, Romblon                                                                                                                   | Construction Section | Yes                                             | Public Bidding      | June 08, 2022 TO June 14, 2022         | June 27, 2022    | July 19, 2022 to July 25, 2022           | 2022 GAA        | 19,799,999.50          |       | 19,799,999.50 | Construction of Seawall                             |
| 22EH0149-R2     | Construction of Seawall in Brgy. Masudsud, Sitio Proper, Sta. 0+000.00 - Sta. 0+228.2, Concepcion, Romblon                                                                                                        | Construction Section | Yes                                             | Public Bidding      | June 08, 2022 TO June 14, 2022         | June 27, 2022    | July 19, 2022 to July 25, 2022           | 2022 GAA        | 19,799,999.50          |       | 19,799,999.50 | Construction of Seawall                             |
| 22EH0150        | Construction of Level III Public Water Supply System, Romblon, Romblon                                                                                                                                            | Construction Section | Yes                                             | Public Bidding      | April 27, 2022 to May 03, 2022         | May 16, 2022     | June 07, 2022 to June 13, 2022           | 2022 GAA        | 48,000,000.00          |       | 48,000,000.00 | Construction of Level III Water Supply System       |
| 22EH0151        | Construction (Completion) of Pinamitagan Water system, Barangay Pinamitagan, San Jose, Romblon                                                                                                                    | Construction Section | Yes                                             | Public Bidding      | April 27, 2022 to May 03, 2022         | May 16, 2022     | June 07, 2022 to June 13, 2022           | 2022 GAA        | 1,979,999.99           |       | 1,979,999.99  | Construction of Level III Water Supply System       |
| 22EH0152        | Construction of Ferrol By-Pass Road, Sta. 0+172 - Sta. 0+352 Ferrol, Romblon                                                                                                                                      | Construction Section | Yes                                             | Public Bidding      | May 06, 2022 to May 12, 2022           | May 25, 2022     | June 16, 2022 to June 22, 2022           | 2022 GAA        | 96,489,999.50          |       | 96,489,999.50 | Construction of Road                                |
| 22EH0153        | Construction of Bachawan (I-laya) Bank Slope Protection along Tablas Circumferential Road (Phase 2), Sta. 0+000.00 - Sta. 0+253 (RIS), Sta. 0+000.00 - Sta. 0+100.525 (RIS), Sta. 0+037.00 - Sta. 0+100.525 (L/S) | Construction Section | Yes                                             | Public Bidding      | May 06, 2022 to May 12, 2022           | May 25, 2022     | June 16, 2022 to June 22, 2022           | 2022 GAA        | 93,604,999.50          |       | 93,604,999.50 | Construction of Bank Slope Protection               |
| 22EH0155        | Rehabilitation of Road, Brgy. Masadya - Brgy. Masudsud leading to Brgy. Bachawan Road, Sta. 0+000.00 - Sta. 0+500.00 (PCCP), Sta. 0+500.00-Sta. 1+640.00 (Gravel)                                                 | Construction Section | Yes                                             | Public Bidding      | June 17, 2022 to June 23, 2022         | July 06, 2022    | July 29, 2022 to August 05, 2022         | 2022 GAA        | 95,607,374.50          |       | 95,607,374.50 | Rehabilitation of Road                              |
| 22EH0156        | Rehabilitation of Corcuera Circumferential Road, Poblacion - Mabini - Mangansag - Alegria Road, Sta. 0+000.00 - Sta. 0+800.00 (PCCP) Sta. 0+800.00 - Sta. 2+400.00 (GRAVEL)                                       | Construction Section | Yes                                             | Public Bidding      | June 17, 2022 to June 23, 2022         | July 06, 2022    | July 29, 2022 to August 05, 2022         | 2022 GAA        | 95,534,999.53          |       | 95,534,999.53 | Rehabilitation of Road                              |
| 22EH0157        | Rehabilitation of Labing - Alegria leading to Colong-Colong Road Sta. 0+000.00 - Sta. 0+960.00 (PCCP), Sta. 0+960.00 - Sta. 2+560.00 (GRAVEL)                                                                     | Construction Section | Yes                                             | Public Bidding      | June 17, 2022 to June 23, 2022         | July 06, 2022    | July 29, 2022 to August 05, 2022         | 2022 GAA        | 95,534,999.50          |       | 95,534,999.50 | Rehabilitation of Road                              |
|                 | Construction (Completion) of Multi Purpose Building, Brgy. Poblacion 4, Romblon, Romblon                                                                                                                          | Construction Section | Yes                                             | Public Bidding      | August 02, 2022 to August 08, 2022     | August 22, 2022  | September 14, 2022 to September 20, 2022 | 2022 GAA        | 1,960,000.00           |       | 1,960,000.00  | Construction (Completion) of Multi Purpose Building |

Prepared by:

Recommended by:

Approved by:

**CELESTIAL G. ALAG**  
Engineer III  
Head, Procurement Unit

**ELMER M. TOLENTINO**  
Head, Quality Assurance Section  
BAC, Chairperson

**ELENA M. CASTILAN**  
District Engineer