

## DPWH Masbate 3rd District Engineering Office Final Annual Procurement Plan for FY 2025

### Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25FJ0001	OO1: Network Development Program - Road Widening - Secondary Roads - Masbate-Cataingan-Placer Rd - K0052+000 - K0052+815	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 10-16, 2024	October 29, 2024	February 13, 2025	February 21, 2025	GoP	40,750,000.00	-	40,750,000.00	Road Widening (2-4 Lanes) including Drainage and Slope Protection
25FJ0002	OO1: Network Development Program - Road Widening - Secondary Roads - Masbate-Cataingan-Placer Rd - K0034+500 - K0035+000	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 10-16, 2024	October 29, 2024	February 13, 2025	February 21, 2025	GoP	25,550,000.00	-	25,550,000.00	Road Widening (2-4 Lanes) including Drainage and Slope Protection
25FJ0003	OO1: Network Development Program - Road Widening - Secondary Roads - Masbate-Cataingan-Placer Rd - K0043+925 - K0044+500	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 10-16, 2024	October 29, 2024	February 13, 2025	February 21, 2025	GoP	29,400,000.00	-	29,400,000.00	Road Widening (2-4 Lanes) including Drainage and Slope Protection
25FJ0004	OO1: Network Development Program - Road Widening - Secondary Roads - Masbate-Cataingan-Placer Rd - K0050+470 - K0051+200	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 10-16, 2024	October 29, 2024	February 13, 2025	February 21, 2025	GoP	36,950,000.00	-	36,950,000.00	Road Widening (2-4 Lanes) including Drainage and Slope Protection
25FJ0005	CSSP - BIP - Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Arado, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 15-21, 2024	November 5, 2024	February 13, 2025	February 21, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
25FJ0006	CSSP - BIP - Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Del Rosario, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 15-21, 2024	November 5, 2024	February 13, 2025	February 21, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
25FJ0007	CSSP - BIP - Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Mabini to Barangay Intusan, Palanas, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 22-28, 2024	November 12, 2024	February 13, 2025	February 23, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25FJ0008	CSSP - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Panisijan, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 15-21, 2024	November 5, 2024	February 13, 2025	February 21, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
25FJ0009	CSSP - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay San Isidro, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 15-21, 2024	November 5, 2024	February 13, 2025	February 21, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
25FJ0010	CSSP - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Purok 4, Barangay Del Carmen, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 28, 2024 - November 3, 2024	November 19, 2024	February 13, 2025	February 23, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
25FJ0011	CSSP - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Buenasuerte, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 15-21, 2024	November 5, 2024	February 13, 2025	February 21, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
25FJ0012	CSSP - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Calapayan, Barangay Cabungahan, and Barangay Libertad, Cawayan, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 22-28, 2024	November 12, 2024	February 13, 2025	February 23, 2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25FJ0013	CSSP - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Libertad, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 15-21, 2024	November 5, 2024	February 13, 2025	February 21, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
25FJ0014	CSSP - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Purok 6, Barangay Del Carmen, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 28, 2024 - November 3, 2024	November 19, 2024	February 13, 2025	February 23, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
25FJ0015	CSSP - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Miaga, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 22-28, 2024	November 12, 2024	February 13, 2025	February 23, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
25FJ0016	CSSP - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Poblacion, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 21-27, 2024	November 12, 2024	February 13, 2025	February 23, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
25FJ0017	BIP - Public Water Supply System - Construction of Water Supply System, Barangay Centro, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 28, 2024 - December 4, 2024	December 17, 2024	February 13, 2025	February 23, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Water Supply System
25FJ0018	BIP - Public Water Supply System - Construction of Water Supply System, Barangay San Jose, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 28, 2024 - December 4, 2024	December 17, 2024	February 13, 2025	February 23, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Water Supply System
25FJ0019	BIP - Public Water Supply System - Rehabilitation of Water Supply System, Barangay Simawa, Uson, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 28, 2024 - December 4, 2024	December 17, 2024	February 13, 2025	February 23, 2025	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Water Supply System

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25FJ0020	OO1: Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Masbate-Cataingan-Placer Rd - K0046+155 - K0046+450	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 20-26, 2024	December 10, 2024	February 13, 2025	February 21, 2025	GoP	22,500,000.00	-	22,500,000.00	Construction of concrete lined canal including road widening (L/S)
25FJ0021	CSSP - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) - Esperanza-Placer Road leading to Pasiagon Beach Front, Balay na Bato and Esperanza Seaport, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 15-21, 2024	December 4, 2024	February 13, 2025	February 21, 2025	GoP	40,000,000.00	-	40,000,000.00	Construction of Concrete Road including Concrete Revetment Structure with Steel Sheet Pile Foundation
25FJ0022	OO2: Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Canomay Flood Control Structure, Dimasalang, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 30, 2024 - November 5, 2024	November 19, 2024	February 13, 2025	February 21, 2025	GoP	41,000,000.00	-	41,000,000.00	Construction of Flood Control Structure
25FJ0023	CSSP - BIP - Public Water Supply System - Construction of Water Supply System, Barangay Dapdap, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 28, 2024 - December 4, 2024	December 17, 2024	February 13, 2025	February 23, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Water Supply System
25FJ0024	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BIP - Flood Mitigation Structures Protecting Public Infrastructure / Facilities - Construction of Seawall, Purok 3, Armenia, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 28, 2024 - November 3, 2024	November 19, 2024	February 13, 2025	February 23, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Flood Control Structure
25FJ0025	CSSP - BIP - Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Sawang, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	October 22-28, 2024	November 12, 2024	February 13, 2025	February 23, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25FJ0026	Local Program – National Building Program –Construction (Completion) of DPWH Masbate 3rd DEO (Extension III), Dimasalang, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 25, 2024 - December 1, 2024	December 17, 2024	February 13, 2025	February 23, 2025	GoP	11,508,000.00	-	11,508,000.00	Construction (Completion) of DPWH Masbate 3rd DEO
25FJ0027	BIP – Multi – Purpose Building/ Facilities to Support Social Services-Construction of Multi-Purpose Building, Barangay San Ramon, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 25, 2024 - December 1, 2024	December 17, 2024	February 13, 2025	February 23, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
25FJ0028	BIP – Multi – Purpose Building/ Facilities to Support Social Services-Construction of Multi-Purpose Building, Barangay Paguihaman, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 25, 2024 - December 1, 2024	December 17, 2024	February 13, 2025	February 23, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
25FJ0029	BIP – Multi – Purpose Building/ Facilities to Support Social Services-Construction of Multi-Purpose Building, Barangay Campana, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 20 - 26, 2024	December 10, 2024	February 13, 2025	February 23, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
25FJ0030	BIP – Multi – Purpose Building/ Facilities to Support Social Services-Construction of Multi-Purpose Building, Barangay Buenasuerte, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 20 - 26, 2024	December 10, 2024	February 13, 2025	February 23, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
25FJ0031	BIP – Multi – Purpose Building/ Facilities to Support Social Services-Construction of Multi-Purpose Building, Barangay Nabuhay, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 25, 2024 - December 1, 2024	December 17, 2024	February 13, 2025	February 23, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25FJ0032	CSSP - Network Development Program - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi- Purpose Building, Nabuhay Elementary School, Barangay Nabuhay, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 25, 2024 - December 1, 2024	December 17, 2024	February 13, 2025	February 23, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
25FJ0033	BIP - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Marcella, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 20 - 26, 2024	December 10, 2024	February 13, 2025	February 23, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
25FJ0034	OO2: Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Buenavista River, Barangay Magsaysay, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 28, 2024 - December 4, 2024	December 17, 2024	February 13, 2025	February 21, 2025	GoP	41,000,000.00	-	41,000,000.00	Construction of Flood Control Structure
25FJ0035	OO2: Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Gahit Flood Control Structure, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 28, 2024 - December 4, 2024	December 17, 2024	February 13, 2025	February 21, 2025	GoP	41,000,000.00	-	41,000,000.00	Construction of Flood Control Structure
25FJ0036	OO2: Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Gaid Flood Control Structure, Dimasalang, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 15- 21, 2024	December 4, 2024	February 13, 2025	February 21, 2025	GoP	41,000,000.00	-	41,000,000.00	Construction of Flood Control Structure
25FJ0037	OO2: Protect Lives and Properties Against Major Floods, Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Nabayawan Flood Control Structure, Uson, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 28, 2024 - December 4, 2024	December 17, 2024	February 13, 2025	February 21, 2025	GoP	41,696,000.00	-	41,696,000.00	Construction of Flood Control Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25FJ0038	OO1: Ensure Safe and Reliable National Road System, Bridge Program - Widening of Permanent Bridges - Balocawe Br. (B00094MT) along Masbate-Cataingan-Placer Rd.	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	December 6-12, 2024	December 26, 2024	February 13, 2025	February 21, 2025	GoP	26,000,000.00	-	26,000,000.00	Bridge Widening
25FJ0039	OO1: Ensure Safe and Reliable National Road System, Bridge Program - Widening of Permanent Bridges - Segundo Br. (B00059MT) along Buenavista-Kawayan Rd.	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	December 6-12, 2024	December 26, 2024	February 13, 2025	February 21, 2025	GoP	32,000,000.00	-	32,000,000.00	Bridge Widening
25FJ0040	OO1: Network Development Program - Road Widening - Secondary Roads - Masbate-Cataingan-Placer Rd - K0091+000 - K0091+722	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 09 - 15, 2025	January 28, 2025	February 18, 2025	February 28, 2025	GoP	37,400,000.00	-	37,400,000.00	Road Widening (2-4 Lanes) including Drainage and Slope Protection
25FJ0041	OO1: Network Development Program - Road Widening - Secondary Roads - Buenavista-Kawayan Rd - K0048+000 - K0048+230	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 06 - 12, 2025	January 28, 2025	February 14, 2025	February 27, 2025	GoP	11,658,000.00	-	11,658,000.00	Road Widening (2-4 Lanes)
25FJ0042	OO1: Network Development Program - Road Widening - Secondary Roads - Buenavista-Kawayan Rd - K0047+500 - K0048+000	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 06 - 12, 2025	January 28, 2025	February 14, 2025	February 27, 2025	GoP	11,614,000.00	-	11,614,000.00	Road Widening (2-4 Lanes)
25FJ0043	OO1: Network Development Program - Road Widening - Secondary Roads - Masbate-Cataingan-Placer Rd - K0068+571 - K0068+671	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 09 - 15, 2025	January 28, 2025	February 18, 2025	February 28, 2025	GoP	5,107,000.00	-	5,107,000.00	Road Widening (2-4 Lanes)
25FJ0044	OO1: Network Development Program - Road Widening - Secondary Roads - Buenavista-Kawayan Rd - K0040+00 - K0040+728	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 09 - 15, 2025	January 28, 2025	February 18, 2025	February 28, 2025	GoP	36,562,000.00	-	36,562,000.00	Road Widening (2-4 Lanes)



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25FJ0045	CSSP - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. Calapayan to Cabungahan to Libertad, Municipality of Cawayan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 15 - 21, 2025	February 4, 2025	February 19, 2025	March 3, 2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
25FJ0046	CSSP - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. Badiang, Municipality of Cataingan to Brgy. Guindawahon, Municipality of Pio V Corpus, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 15 - 21, 2025	February 4, 2025	February 19, 2025	March 3, 2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
25FJ0047	CSSP - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. Sto. Niño to Brgy. Divisoria, Municipality of Placer, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 15 - 21, 2025	February 4, 2025	February 19, 2025	March 3, 2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
25FJ0048	CSSP - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. Begia, Municipality of Cawayan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 15 - 21, 2025	February 4, 2025	February 19, 2025	March 3, 2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
25FJ0049	CSSP - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. Palho to Brgy. Buenasuerte, Municipality of Pio V. Corpus, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 15 - 21, 2025	February 4, 2025	February 19, 2025	March 3, 2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25FJ0050	CSSP - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. Gaid to Brgy. Suba, Municipality of Dimasalang, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 15 - 21, 2025	February 4, 2025	February 19, 2025	March 3, 2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
25FJ0051	CSSP - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. Tubog to Brgy. Guindawan, Municipality of Pio V. Corpus, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 15 - 21, 2025	February 4, 2025	February 19, 2025	March 3, 2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
25FJ0052	CSSP - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. Nadawisan, Municipality of Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 23 - 29, 2025	February 11, 2025	February 26, 2025	March 10, 2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
25FJ0053	CSSP - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. San Jose, Municipality of Cataingan to Brgy. Matagantang, Municipality of Placer, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 15 - 21, 2025	February 4, 2025	February 19, 2025	March 3, 2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
25FJ0054	CSSP - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. Bontod, Municipality of Palanas, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 15 - 21, 2025	February 4, 2025	February 19, 2025	March 3, 2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25FJ0055	OO1: Network Development Program - Road Widening - Secondary Roads - Masbate-Cataingan-Placer Rd - K0020+200 - K0020+321, K0020+885 - K0021+142	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 17 - 23, 2025	February 5, 2025	February 20, 2025	March 4, 2025	GoP	20,000,000.00	-	20,000,000.00	Road Widening (2-4 Lanes)
25FJ0056	OO1: Network Development Program - Road Widening - Secondary Roads - Masbate-Cataingan-Placer Rd - K0021+142 - K0021+253	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 17 - 23, 2025	February 5, 2025	February 20, 2025	March 4, 2025	GoP	5,606,000.00	-	5,606,000.00	Road Widening (2-4 Lanes)
25FJ0057	OO1: Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Masbate-Cataingan-Placer Rd - K0044+900 - K0044+973, K0044+994 - K0045+060	Masbate 3rd DEO/ Maintenance Section	NO	Competitive Bidding	January 17 - 23, 2025	February 5, 2025	February 20, 2025	March 4, 2025	GoP	15,439,000.00	-	15,439,000.00	Reconstruction to Concrete Pavement
25FJ0058	OO1: Network Development Program - Road Widening - Secondary Roads - Masbate-Cataingan-Placer Rd - K0057+500 - K0059+114	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 17 - 23, 2025	February 5, 2025	February 20, 2025	March 4, 2025	GoP	81,000,000.00	-	81,000,000.00	Road Widening (2-4 Lanes)
25FJ0059	OO1: Network Development Program - Road Widening - Secondary Roads - Buenavista-Kawayan Rd - K0053+830 - K0054+500	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 23 - 29, 2025	February 11, 2025	February 26, 2025	March 10, 2025	GoP	15,740,000.00	-	15,740,000.00	Road Widening (2-4 Lanes)
25FJ0060	OO1: Network Development Program - Road Widening - Secondary Roads - Masbate-Cataingan-Placer Rd - K0042+639 - K0043+287, K0043+442 - K0043+579	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 23 - 29, 2025	February 11, 2025	February 26, 2025	March 10, 2025	GoP	48,600,000.00	-	48,600,000.00	Road Widening (2-4 Lanes) including Drainage and Slope Protection
25FJ0061	OO1: Network Development Program - Road Widening - Secondary Roads - Masbate-Cataingan-Placer Rd - K0084+735 - K0085+799, K0088+830 - K0089+000, K0073+565 - K0074+220	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 23 - 29, 2025	February 11, 2025	February 26, 2025	March 10, 2025	GoP	97,000,000.00	-	97,000,000.00	Road Widening (2-4 Lanes)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25FJ0062	OO1: Network Development Program - Road Widening - Secondary Roads - Masbate-Cataingan-Placer Rd - K0092+190 - K0093+190	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 23 - 29, 2025	February 11, 2025	February 26, 2025	March 10, 2025	GoP	50,750,000.00	-	50,750,000.00	Road Widening (2-4 Lanes) including Drainage and Slope Protection
P00915391LZ	OO1: Network Development Program - Road Widening - Primary Roads - Buenavista-Kawayan Rd - K0033+(-980) - K0033+004, K0052+190 - K0053+282, K0054+500 - K0056+263, K0056+284 - K0056+851, K0061+300 - K0064+004, K0064+029 - K0064+065	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 06 - 12, 2025	January 28, 2025	February 14, 2025	February 27, 2025	GoP	146,634,000.00	-	146,634,000.00	Road Widening (2-4 Lanes)
P00915389LZ	OO1: Network Development Program - Road Widening - Primary Roads - Buenavista-Kawayan Rd - K0038+910 - K0038+976	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 06 - 12, 2025	January 28, 2025	February 14, 2025	February 27, 2025	GoP	1,539,000.00	-	1,539,000.00	Road Widening (2-4 Lanes)
P00916361LZ	OO1: Bridge Program - Widening of Permanent Bridges - Impapanan Br. (B00030MT) along Masbate-Cataingan-Placer Rd	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 7-13, 2025	February 27, 2025	March 18, 2025	March 28, 2025	GoP	62,000,000.00	-	62,000,000.00	Bridge Widening
P00916362LZ	OO1: Bridge Program - Widening of Permanent Bridges - Marcella Br. (B00033MT) along Masbate-Cataingan-Placer Rd	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 20 - 26, 2025	February 11, 2025	February 28, 2025	March 10, 2025	GoP	21,578,000.00	-	21,578,000.00	Bridge Widening
P00916384LZ	OO1: Bridge Program - Widening of Permanent Bridges - Nabayawan Br. (B00055MT) along Buenavista-Kawayan Rd	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 20 - 26, 2025	February 11, 2025	February 28, 2025	March 10, 2025	GoP	38,079,000.00	-	38,079,000.00	Bridge Widening
P00916386LZ	OO1: Bridge Program - Widening of Permanent Bridges - San Jose Br. (B00057MT) along Buenavista-Kawayan Rd	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 20 - 26, 2025	February 11, 2025	February 28, 2025	March 10, 2025	GoP	20,309,000.00	-	20,309,000.00	Bridge Widening

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00944956LZ	CSSP - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Cataingan Civic Center), Phase 2, Barangay Poblacion, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	November 25, 2024 - December 1, 2024	December 17, 2024	February 13, 2025	February 23, 2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building
P00916380LZ	OO1: Bridge Program - Widening of Permanent Bridges - Quezon Br. (B00052MT) along Masbate-Cataingan-Placer Rd	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 4-10, 2025	February 25, 2025	March 12, 2025	March 24, 2025	GoP	81,000,000.00	-	81,000,000.00	Bridge Widening
P00916388LZ	OO1: Bridge Program - Widening of Permanent Bridges - Divisoria Br. (B00060MT) along Buenavista-Kawayan Rd	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 4-10, 2025	February 25, 2025	March 12, 2025	March 24, 2025	GoP	43,000,000.00	-	43,000,000.00	Bridge Widening
-	OO1: Bridge Program - Replacement of Permanent Weak Bridges - Nabayawan Br. (B00055MT) along Buenavista-Kawayan Rd	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 4-10, 2025	February 25, 2025	March 12, 2025	March 24, 2025	GoP	59,657,000.00	-	59,657,000.00	Replacement of Permanent Weak Bridge
-	CSSP - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)- Esperanza-Placer Road leading to Pasiagon Beach Front, Balay na Bato and Esperanza Seaport, Masbate (Daan-Lungsod Br. Phase 2)	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 4-10, 2025	February 25, 2025	March 12, 2025	March 24, 2025	GoP	46,634,000.00	-	46,634,000.00	Construction of Concrete Road including Concrete Revetment Structure with Steel Sheet Pile Foundation
-	CSSP - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Esperanza-Placer Road leading to Pasiagon Beach Front, Balay na Bato and Esperanza Seaport, Package 1, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 4-10, 2025	February 25, 2025	March 12, 2025	March 24, 2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CSSP - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Burabod Junction to Brgy. Guinhanayan Proper, Brgy. Guinhanayan, Placer, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 4-10, 2025	February 25, 2025	March 12, 2025	March 24, 2025	GoP	3,000,000.00	-	3,000,000.00	Construction of Concrete Road
-	CSSP - BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Gaid to Divisoria Barangay Road, Dimasalang, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 5-11, 2025	February 26, 2025	March 13, 2025	March 25, 2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Concrete Road
-	CSSP - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Seawall (Shoreline Protection), Brgy. Daraga, Placer, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 5-11, 2025	February 26, 2025	March 13, 2025	March 25, 2025	GoP	6,000,000.00	-	6,000,000.00	Construction of Flood Control Structure
-	CSSP - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Senior Citizens Building), Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 5-11, 2025	February 26, 2025	March 13, 2025	March 25, 2025	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	CSSP - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Senior Citizens Building), Brgy. Poblacion, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 5-11, 2025	February 26, 2025	March 13, 2025	March 25, 2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	CSSP - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Gym), Brgy. Poblacion, Dimasalang, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 5-11, 2025	February 26, 2025	March 13, 2025	March 25, 2025	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CSSP - BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Masbate Sports Academy School Building) in Barangay Poblacion, Dimasalang, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 5-11, 2025	February 26, 2025	March 13, 2025	March 25, 2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building

Prepared by:

  
**OLIVER H. CASTILLO**  
 Head, BAC Secretariat

Date: **JAN 30 2025**

Recommended by:

  
**RUEL Y. GALLARES**  
 Chief - Construction Section  
 Chairperson, BAC  
 Date: **JAN 30 2025**

Approved:

  
**GERRYLIN M. CANTILLEP**  
 District Engineer  
 Date: **JAN 30 2025**



## Masbate 3rd District Engineering Office Final Annual Procurement Plan for FY 2025

### GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of common use Office Supplies, Computer supplies, Janitorial Supplies and Office Device for use of Administrative, Construction, Finance, Office of the District Engineer, Planning & Design Section & Maintenance Section	Administrative, Construction, Finance, Office of the District Engineer, Planning & Design Section & Maintenance Section	NO	Competitive Bidding	February 14-20, 2025	March 5, 2025	March 17, 2025	March 18, 2025	GoP	2,295,017.20	-	2,295,017.20	Purchase of common use office supplies
-	Purchase of IT Equipment for use of Planning & Design Section, Finance and Maintenance Section	Planning & Design Section, and Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 14-16, 2025	N/A	February 26, 2025	February 27, 2025	GoP	731,400.00	-	731,400.00	Purchase of IT Equipment
-	Purchase of Office Equipment for use of Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	February 14-16, 2025	N/A	February 26, 2025	February 27, 2025	GoP	40,800.00	-	40,800.00	Purchase of Office Equipment
-	Purchase of Office Furnitures for use of Procurement Unit and Quality Assurance Section	Procurement Unit and Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	February 14-16, 2025	N/A	February 26, 2025	February 27, 2025	GoP	151,700.00	-	151,700.00	Purchase of Office Furnitures
-	Purchase of Electrical Supplies for use of Procurement Unit, Quality Assurance and Planning and Design Section	Procurement Unit, Quality Assurance and Planning and Design Section	NO	NP-53.9 - Small Value Procurement	February 14-16, 2025	N/A	February 26, 2025	February 27, 2025	GoP	572,789.79	-	572,789.79	Purchase of Electrical Supplies
-	Purchase of Personal Protective Gears and Equipment for use of Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 14-16, 2025	N/A	February 26, 2025	February 27, 2025	GoP	432,054.00	432,054.00	-	Purchase of Personal Protective Gears and Equipment
-	Purchase of Laboratory Equipment for use of Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	February 14-16, 2025	N/A	February 26, 2025	February 27, 2025	GoP	74,056.00	-	74,056.00	Purchase of Laboratory Equipment
-	Purchase of Fuel for use in the operation/utilization of service vehicles and equipment assigned to Masbate 3rd DEO	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	February 14-16, 2025	N/A	February 26, 2025	February 27, 2025	GoP	999,500.00	999,500.00	-	Purchase of Fuel
-	Purchase of Parts and Accessories for Service Vehicles and Equipment assigned at DPWH Masbate 3rd District Engineering Office	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	February 14-16, 2025	N/A	February 26, 2025	February 27, 2025	GoP	210,851.25	210,851.25	-	Purchase of Vehicle Parts and Accessories
-	Purchase of Materials for use in the Centerline and Laneline Repainting and Guardrail Maintenance along Masbate-Cataingan-Placer Road	Maintenance Section	NO	Competitive Bidding	February 14-20, 2025	March 5, 2025	March 17, 2025	March 18, 2025	GoP	1,496,888.40	1,496,888.40	-	Purchase of Materials for use in the Centerline and Laneline Repainting and Guardrail Maintenance



### Masbate 3rd District Engineering Office Indicative Annual Procurement Plan for FY 2025

#### GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Materials for use in Penetration Patching along Masbate-Cataingan-Placer Road	Maintenance Section	NO	Competitive Bidding	February 14-20, 2025	March 5, 2025	March 17, 2025	March 18, 2025	GoP	1,913,415.00	1,913,415.00	-	Purchase of Materials for use in Penetration Patching
-	Purchase of Road Safety Devices for use of Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 28, 2025 - March 2, 2025	N/A	March 11, 2025	March 12, 2025	GoP	459,112.50	459,112.50	-	Purchase of Materials for use in Penetration Patching
-	Purchase of Aggregates for use in Manual Patching Unpaved Shhoulder along Masbate-Cataingan-Placer Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 28, 2025 - March 2, 2025	N/A	March 11, 2025	March 12, 2025	GoP	400,207.50	400,207.50	-	Purchase of Materials for use in the emergency projects
-	Purchase of Materials for the Initial Response to Emergencies along Masbate - Cataingan - Placer Road	Maintenance Section	NO	Competitive Bidding	February 14-20, 2025	March 5, 2025	March 17, 2025	March 18, 2025	GoP	1,289,620.50	1,289,620.50	-	Purchase of Materials for the Initial Response to Emergencies
-	Purchase of Heavy Equipment for use of Masbate 3rd District Engineering Office	Maintenance Section	NO	Competitive Bidding	February 14-20, 2025	March 5, 2025	March 17, 2025	March 18, 2025	GoP	1,692,000.00	1,692,000.00	-	Purchase of Materials for the Initial Response to Emergencies
-	Purchase of Handtools and Electrical Supplies for use in the Motor Pool	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 28, 2025 - March 2, 2025	N/A	March 11, 2025	March 12, 2025	GoP	934,258.50	934,258.50	-	Purchase of Handtools and Electrical Supplies
-	Purchase of Materials for the Preventive Maintenance of Bridges and Guardrails along Masbate - Cataingan - Placer Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 28, 2025 - March 2, 2025	N/A	March 11, 2025	March 12, 2025	GoP	818,569.50	818,569.50	-	Purchase of Materials for the Preventive Maintenance of Bridges and Guardrails
-	Purchase of Materials for the Sign Maintenance along Masbate - Cataingan - Placer Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 28, 2025 - March 2, 2025	N/A	March 11, 2025	March 12, 2025	GoP	220,728.90	220,728.90	-	Purchase of Materials for the Initial Response to Emergencies
-	Renewal of GSIS Insurance	Maintenance Section	NO	NP-53.5 Agency-to-Agency	N/A	N/A	January 28, 2025	January 30, 2025	GoP	52,252.64	-	52,252.64	Renewal of GSIS Insurance
-	Purchase of common use office supplies, computer supplies and devices for use of Procurement Unit and Administrative Section	Procurement Unit and Administrative Section	NO	Shopping	April 4-6, 2025	N/A	April 15, 2025	April 18, 2025	GoP	831,243.60	-	831,243.60	Purchase of common use office supplies, computer supplies and devices
-	Purchase of IT Equipment for use of Finance, Maintenance and Quality Assurance Section	Finance and Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	April 4-6, 2025	N/A	April 15, 2025	April 18, 2025	GoP	867,000.00	201,000.00	666,000.00	Purchase of IT Equipment
-	Purchase of Office Furnitures for use of Construction and Maintenance Section	Construction and Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	April 4-6, 2025	N/A	April 15, 2025	April 18, 2025	GoP	122,020.00	-	122,020.00	Purchase of Office Furnitures
-	Purchase of Office Equipment for use of Finance and Maintenance Section	Construction and Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	April 4-6, 2025	N/A	April 15, 2025	April 18, 2025	GoP	48,174.00	-	48,174.00	Purchase of Office Furnitures

### Masbate 3rd District Engineering Office Indicative Annual Procurement Plan for FY 2025

#### GOODS AND SERVICES


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Electrical Supplies for use of Finance Section	Finance Section	NO	NP-53.9 - Small Value Procurement	April 4-6, 2025	N/A	April 15, 2025	April 18, 2025	GoP	16,500.00	-	16,500.00	Purchase of Electrical Supplies
-	Purchase of Fuel for use in the operation/utilization of service vehicles and equipment assigned to Masbate 3rd DEO	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	April 4-6, 2025	N/A	April 15, 2025	April 18, 2025	GoP	999,500.00	999,500.00	-	Purchase of Fuel
-	Purchase of Vehicle Parts and Materials for Preventive Maintenance of Service Vehicles and Equipment assigned at DPWH Masbate 3rd District Engineering Office	Masbate 3rd DEO	NO	Competitive Bidding	April 3-9, 2025	April 22, 2025	April 28, 2025	May 5, 2025	GoP	1,767,979.00	1,767,979.00	-	Purchase of Vehicle Parts and Accessories for Service Vehicles and Equipment
-	Purchase of Handtools and Electrical Supplies for use in the Motor Pool	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 4-6, 2025	N/A	April 15, 2025	April 18, 2025	GoP	41,900.00	41,900.00	-	Purchase of Handtools and Electrical Supplies
-	Purchase of Personal Protective Gears and Equipment for use of Maintenance Section	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 4-6, 2025	N/A	April 15, 2025	April 18, 2025	GoP	32,000.00	32,000.00	-	Purchase of Materials for Preventive Maintenance of Service Vehicles
-	Unforeseen Expenditures	Maintenance Section	NO	NP-53.2 Emergency Cases	N/A	N/A	April 15, 2025	April 18, 2025	GoP	350,000.00	-	350,000.00	Unforeseen Expenditures (Emergency Repair)
-	Purchase of common use office supplies, computer Supplies and office devices for use of Admin, Finance, Office of the District Engineer, PDS, QAS and Maintenance Section	Administrative, Finance, Office of the District Engineer, PDS, QAS and Maintenance Section	NO	NP-53.9 - Small Value Procurement	July 3-5, 20225	N/A	July 14, 2025	July 15, 2025	GoP	579,641.50	-	579,641.50	Purchase of common use office supplies, computer Supplies and office devices
-	Purchase of IT Equipment for use of Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	July 3-9, 20225	July 22, 2025	July 28, 2025	July 31, 2025	GoP	1,136,500.00	-	1,136,500.00	Purchase of IT Equipment
-	Purchase of Survey Equipment for use of Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	July 3-5, 20225	N/A	July 14, 2025	July 15, 2025	GoP	131,200.00	-	131,200.00	Purchase of Survey Equipment
-	Calibration of Survey Equipment for use of Planning and Design Section	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	July 3-5, 20225	N/A	July 14, 2025	July 15, 2025	GoP	124,000.00	-	124,000.00	Calibration of Survey Equipment
-	Purchase of Fuel for use in the operation/utilization of service vehicles and equipment assigned to Masbate 3rd DEO	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	July 3-5, 20225	N/A	July 14, 2025	July 15, 2025	GoP	999,500.00	999,500.00	-	Purchase of Fuel

## Masbate 3rd District Engineering Office Indicative Annual Procurement Plan for FY 2025

### GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Heavy Equipment for use of Masbate 3rd District Engineering Office	Masbate 3rd DEO	NO	Competitive Bidding	July 3-9, 2025	July 22, 2025	July 28, 2025	July 31, 2025	GoP	7,500,000.00	-	7,500,000.00	Purchase of Heavy Equipment
-	Purchase of Vehicle Parts and Materials for Preventive Maintenance of Service Vehicles and Equipment assigned at DPWH Masbate 3rd District Engineering Office	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	August 4-6, 2025	N/A	August 15, 2025	August 18, 2025	GoP	1,548,583.00	1,548,583.00	-	Purchase of Vehicle Parts and Materials for Preventive Maintenance
-	Purchase of Handtools and Electrical Supplies for use in the Motor Pool	Maintenance Section	NO	NP-53.9 - Small Value Procurement	August 4-6, 2025	N/A	August 15, 2025	August 18, 2025	GoP	300,000.00	300,000.00	-	Purchase of Handtools and Electrical Supplies
-	Unforeseen Expenditures	Maintenance Section	NO	NP-53.2 Emergency Cases	N/A	N/A	August 15, 2025	August 18, 2025	GoP	350,000.00	-	350,000.00	Unforeseen Expenditures (Emergency Repair)
-	Purchase of common use office supplies, computer Supplies and office devices for use of Admin, Finance, Office of the District Engineer, PDS, QAS and Maintenance Section	Administrative, Finance, Office of the District Engineer, PDS, QAS and Maintenance Section	NO	NP-53.9 - Small Value Procurement	October 3-5, 2025	N/A	October 15, 2025	October 17, 2025	GoP	733,417.00	-	733,417.00	Purchase of common use office supplies, computer Supplies and office devices
-	Purchase of Fuel for use in the operation/utilization of service vehicles and equipment assigned to Masbate 3rd DEO	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	October 3-5, 2025	N/A	October 15, 2025	October 17, 2025	GoP	999,500.00	999,500.00	-	Purchase of Fuel

Prepared by:

  
OLIVER H. CASTILLO  
Head, BAC Secretariat

Date: JAN 30 2025

Recommending Approval:

  
RUEL Y. GALLARES  
BAC Chairperson

Date: JAN 30 2025

Approved by:

  
GERRYLIN M. CANTILLEP  
District Engineer

Date: JAN 30 2025





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MASBATE 3<sup>RD</sup> DISTRICT ENGINEERING OFFICE**  
Dimasalang, Masbate, Region V



## CERTIFICATION

This is to certify that this Office does not have any procurement of Consulting Services for FY 2025 as of this date.

This CERTIFICATION is made relative to the submission of the Final Annual Procurement Plan (APP) for FY 2025 Consulting Services.

Given this 30<sup>th</sup> day of January, 2025 at DPWH Masbate 3<sup>rd</sup> District Engineering Office, Dimasalang, Masbate.

  
**RUEL Y. GALLARES**  
Chief Construction Section  
BAC Chairperson

Noted:

  
**GERRYLIN M. CANTILLEP**  
District Engineer