

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Projed)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Lian Diversion Road, Package B, Batangas	Construction Division	YES	Competitive Bidding	Sep. 02, 2024	Sep. 23, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	19,300,000.00	-	19,300,000.00	Construction of By-Pass and Diversion Roads
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Binangonan - Angono - Taytay Diversion Road, Rizal, Package 3	Construction Division	YES	Competitive Bidding	Sep. 02, 2024	Sep. 23, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	241,250,000.00	-	241,250,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Binangonan - Angono - Taytay Diversion Road, Rizal, Package 4	Construction Division	YES	Competitive Bidding	Sep. 02, 2024	Sep. 23, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	148,885,990.00	-	148,885,990.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads General Nakar-Dingalan Road (Gen. Nakar Side), Package D, Quezon	Construction Division	YES	Competitive Bidding	Sep. 02, 2024	Sep. 23, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	43,425,000.00	-	43,425,000.00	Construction of Missing Links/ New Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Luisiana-Mauban Diversion Road, Luisiana Section, Laguna	Construction Division	YES	Competitive Bidding	Sep. 02, 2024	Sep. 23, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	62,725,000.00	-	62,725,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Luisiana-Mauban Diversion Road, Mauban Section (Package A), Quezon	Construction Division	YES	Competitive Bidding	Sep. 02, 2024	Sep. 23, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	43,425,000.00	-	43,425,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges Aguinaldo Highway, Governor's Drive Interchange, Cavite	Construction Division	YES	Competitive Bidding	Sep. 02, 2024	Sep. 23, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	38,600,000.00	-	38,600,000.00	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Agos River, Package U, General Nakar, Quezon, Phase 2	Construction Division	YES	Competitive Bidding	Sep. 02, 2024	Sep. 23, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	193,000,000.00	-	193,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Agos River, Package V, General Nakar, Quezon	Construction Division	YES	Competitive Bidding	Sep. 02, 2024	Sep. 23, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	144,750,000.00	-	144,750,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Agos River, Package W, General Nakar, Quezon	Construction Division	YES	Competitive Bidding	Sep. 02, 2024	Sep. 23, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	144,750,000.00	-	144,750,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Agos River, Package X, General Nakar, Quezon	Construction Division	YES	Competitive Bidding	Sep. 02, 2024	Sep. 23, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads MSR JCT Canda - Hondagua-Roma Point Road, Package C	Construction Division	YES	Competitive Bidding	Sep. 02, 2024	Sep. 23, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	381,175,000.00	-	381,175,000.00	Construction of Missing Links/ New Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Construction of New Bridges Lopez Viaduct along Maharlika Highway (Phase III)	Construction Division	YES	Competitive Bidding	Sep. 02, 2024	Sep. 23, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	279,850,000.00	-	279,850,000.00	Construction of New Bridges

Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:


JOEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Agos River, Package T, General Nakar, Quezon	Construction Division	YES	Competitive Bidding	Sep. 02, 2024	Sep. 23, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges Balagtas Flyover, Batangas City	Construction Division	YES	Competitive Bidding	Sep. 12, 2024	Oct. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	24,125,000.00	-	24,125,000.00	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads San Juan Bypass (Rosario-San Juan-Laiya Tourism Bypass Road) Candelaria-San Juan-Rosario, Package 3, San Juan Batangas	Construction Division	YES	Competitive Bidding	Sep. 12, 2024	Oct. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	207,475,000.00	-	207,475,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads San Juan Bypass (Rosario-San Juan-Laiya Tourism Bypass Road) Candelaria-San Juan-Rosario, Package 4, San Juan Batangas	Construction Division	YES	Competitive Bidding	Sep. 12, 2024	Oct. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	77,200,000.00	-	77,200,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Malaking Ilog River, Phase 1, Barangay Maraykit, San Juan, Batangas	Construction Division	YES	Competitive Bidding	Sep. 12, 2024	Oct. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Malaking Ilog River, Downstream, Phase 2, San Juan, Batangas	Construction Division	YES	Competitive Bidding	Sep. 12, 2024	Oct. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	241,250,000.00	-	241,250,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads Sangley Airport Access Road, Package G, Cavite	Construction Division	YES	Competitive Bidding	Sep. 12, 2024	Oct. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	241,250,000.00	-	241,250,000.00	Construction of Missing Links/ New Roads

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGSO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Roadway Lighting) along Tanza-Trece Martires City-Indang Rd - K0048 + (-848) - K0051 + 305	Construction Division	YES	Competitive Bidding	Sep. 12, 2024	Oct. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	103,255 000.00	-	103,255,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Solar Street Light along Tanza-Trece Martires City-Indang Rd - K0036 + (-302) - K0042 + 353	Construction Division	YES	Competitive Bidding	Sep. 12, 2024	Oct. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	193,000,000.00	-	193,000,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Luisiana Diversion Road, Laguna	Construction Division	YES	Competitive Bidding	Sep. 12, 2024	Oct. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	57,900,000.00	-	57,900,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Majayjay Diversion Road	Construction Division	YES	Competitive Bidding	Sep. 12, 2024	Oct. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	57,900,000.00	-	57,900,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Sta. Cruz - Pagsanjan Diversion Road, Laguna	Construction Division	YES	Competitive Bidding	Sep. 12, 2024	Oct. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	57,900,000.00	-	57,900,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment, Phase 7, Barangay Maahas, Los Banos, Laguna	Construction Division	YES	Competitive Bidding	Sep. 12, 2024	Oct. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	48,250,000.00	-	48,250,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Bantilan Br. (B02946LZ) along Sn Juan-Candelaria Jct-Candelaria-Bolboc Rd	Construction Division	YES	Competitive Bidding	Sep. 12, 2024	Oct. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	35,458,925.00	-	35,458,925.00	Widening of Permanent Bridges
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Guinayangan - Tagkawayan Diversion Road, Package C, Quezon	Construction Division	YES	Competitive Bidding	Sep. 12, 2024	Oct. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	289,500,000.00	-	289,500,000.00	Construction of By-Pass and Diversion Roads


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Nasugbu Section, Batangas	Construction Division	YES	Competitive Bidding	Sep. 19, 2024	Oct. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	34,463,045.00	-	34,463,045.00	Construction of Missing Links/ New Roads
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) Access Road leading to Calatagan Port, Calatagan, Batangas	Construction Division	YES	Competitive Bidding	Sep. 19, 2024	Oct. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	175,038,455.00	-	175,038,455.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Multi-purpose Training Center, Camp Jose P. Razon, Sitio Palico, Brgy. Bilaran, Nasugbu, Batangas	Maintenance Division	YES	Competitive Bidding	Sep. 19, 2024	Oct. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	26,055,000.00	-	26,055,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Solar Street Light along Tagaytay-Nasugbu Rd - K0076 + 000 - K0090 + 952	Construction Division	YES	Competitive Bidding	Sep. 19, 2024	Oct. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	289,500,000.00	-	289,500,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads Lobo-Malabrigo-Laiya-San Juan Road, Package IX, Batangas	Construction Division	YES	Competitive Bidding	Sep. 19, 2024	Oct. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	38,600,000.00	-	38,600,000.00	Construction of Missing Links/ New Roads
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control along Lobo River (Downstream), Phase I, Barangay Lagadlarin, Lobo, Batangas	Construction Division	YES	Competitive Bidding	Sep. 19, 2024	Oct. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	193,000,000.00	-	193,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control along Lobo River (Downstream), Phase II, Barangay Lagadlarin, Lobo, Batangas	Construction Division	YES	Competitive Bidding	Sep. 19, 2024	Oct. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	193,000,000.00	-	193,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:


JOEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Lobo Bypass Road, Package 3-A, Barangay Banalo, Lobo, Batangas	Maintenance Division	YES	Competitive Bidding	Sep. 19, 2024	Oct. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	173,700,000.00	-	173,700,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads STAR Tollway-Pinamucan Bypass, Package Q, Batangas	Construction Division	YES	Competitive Bidding	Sep. 19, 2024	Oct. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	183,350,000.00	-	183,350,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads STAR Tollway-Pinamucan Bypass, Package R, Batangas	Construction Division	YES	Competitive Bidding	Sep. 19, 2024	Oct. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	183,350,000.00	-	183,350,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway (LZ) - K0058 + 076 - K0058 + 603	Maintenance Division	YES	Competitive Bidding	Sep. 19, 2024	Oct. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	59,446,895.00	-	59,446,895.00	Preventive Maintenance - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway - K0063 + 1083 - K0064 + 414	Maintenance Division	YES	Competitive Bidding	Sep. 19, 2024	Oct. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	42,624,050.00	-	42,624,050.00	Preventive Maintenance - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway (LZ) - K0057 + (-092) - K0057 + 138	Maintenance Division	YES	Competitive Bidding	Sep. 19, 2024	Oct. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	22,888,835.00	-	22,888,835.00	Preventive Maintenance - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway - K0058 + 603 - K0058 + 679, K0064 + 414 - K0064 + 555	Maintenance Division	YES	Competitive Bidding	Sep. 19, 2024	Oct. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	21,712,500.00	-	21,712,500.00	Preventive Maintenance - Primary Roads
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Improvement of Intersection at Maharlika Highway - K0060 + 175	Construction Division	YES	Competitive Bidding	Sep. 25, 2024	Oct. 16, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	2,412,500.00	-	2,412,500.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Improvement of Intersection at Maharlika Highway - K0061 + 189	Construction Division	YES	Competitive Bidding	Sep. 25, 2024	Oct. 16, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	2,412,500.00	-	2,412,500.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Improvement of Intersection at Maharlika Highway - K0063 + 571	Construction Division	YES	Competitive Bidding	Sep. 25, 2024	Oct. 16, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	2,412,500.00	-	2,412,500.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Improvement of Intersection at Maharlika Highway K0162 + 498	Construction Division	YES	Competitive Bidding	Sep. 25, 2024	Oct. 16, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	7,720,000.00	-	7,720,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Construction of Pedestrian Overpass along Maharlika Highway K0135+(-100)	Construction Division	YES	Competitive Bidding	Sep. 25, 2024	Oct. 16, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	16,405,000.00	-	16,405,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Balete-San Jose Diversion Road, Phase IV, Mataas na Kahoy Section, Batangas	Construction Division	YES	Competitive Bidding	Sep. 25, 2024	Oct. 16, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	95,757,915.00	-	95,757,915.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of Multi-Purpose Building (Super Health Center), Mataas na Kahoy, Batangas	Maintenance Division	YES	Competitive Bidding	Sep. 25, 2024	Oct. 16, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	48,250,000.00	-	48,250,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Padre Garcia-Ibaan Diversion Road, Phase VI, Batangas	Construction Division	YES	Competitive Bidding	Sep. 25, 2024	Oct. 16, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	67,550,000.00	-	67,550,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Padre Garcia-Rosario Diversion Road, Package 2, Batangas	Construction Division	YES	Competitive Bidding	Sep. 25, 2024	Oct. 16, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	38,600,000.00	-	38,600,000.00	Construction of By-Pass and Diversion Roads

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director


DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads San Juan Bypass (Rosario-San Juan-Lalaya Tourism Bypass Road), Batangas	Construction Division	YES	Competitive Bidding	Sep. 25, 2024	Oct. 16, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	28,950,000.00	-	28,950,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Construction of Padre Garcia-Ibaan Diversion Road (Rosario Section), Rosario, Batangas	Construction Division	YES	Competitive Bidding	Sep. 25, 2024	Oct. 16, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	67,550,000.00	-	67,550,000.00	Construction of By-Pass and Diversion Roads
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Rosario, Batangas	Maintenance Division	YES	Competitive Bidding	Sep. 25, 2024	Oct. 16, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	198,000,000.00	-	198,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Lipa City-Padre Garcia Diversion Road, Package Q, Batangas	Construction Division	YES	Competitive Bidding	Sep. 25, 2024	Oct. 16, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	161,155,000.00	-	161,155,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Lipa City-Padre Garcia Diversion Road, Package R, Batangas	Construction Division	YES	Competitive Bidding	Sep. 25, 2024	Oct. 16, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	144,750,000.00	-	144,750,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Lipa City-Padre Garcia Diversion Road, Package S, Batangas	Construction Division	YES	Competitive Bidding	Sep. 25, 2024	Oct. 16, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	193,000,000.00	-	193,000,000.00	Construction of By-Pass and Diversion Roads
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Three (3) Storey Officers Barracks, Fernando Air Base, Brgy. Tambo, Lipa City, Batangas	Maintenance Division	YES	Competitive Bidding	Oct. 03, 2024	Oct. 24, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	48,250,000.00	-	48,250,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGSO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Major/Strategic Public Buildings/Facilities Structural and Resilience Program Construction of Multi-Purpose Building Including Facilities, Land Transportation Regional Office - Region 4A, Lipa City, Batangas	Maintenance Division	YES	Competitive Bidding	Oct. 03, 2024	Oct. 24, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	144,750,000.00	-	144,750,000.00	Major/Strategic Public Buildings/Facilities Structural and Resilience Program
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Major/Strategic Public Buildings/Facilities Structural and Resilience Program Construction of Multi-Purpose Building Including Facilities (Department of Agriculture), Brgy. Marawoy, Lipa City, Batangas	Maintenance Division	YES	Competitive Bidding	Oct. 03, 2024	Oct. 24, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	144,750,000.00	-	144,750,000.00	Major/Strategic Public Buildings/Facilities Structural and Resilience Program
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Major/Strategic Public Buildings/Facilities Structural and Resilience Program Construction of Multi-Purpose Building Including Facilities (DSWD) Brgy. Marawoy, Lipa City, Batangas	Maintenance Division	YES	Competitive Bidding	Oct. 03, 2024	Oct. 24, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	144,750,000.00	-	144,750,000.00	Major/Strategic Public Buildings/Facilities Structural and Resilience Program
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Major/Strategic Public Buildings/Facilities Structural and Resilience Program Construction of Multi-Purpose Building (City Hall), Lipa City, Batangas	Maintenance Division	YES	Competitive Bidding	Oct. 03, 2024	Oct. 24, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	58,214,590.00	-	58,214,590.00	Major/Strategic Public Buildings/Facilities Structural and Resilience Program
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Manila-Cavite Bypass Road, Package C, Cavite	Construction Division	YES	Competitive Bidding	Oct. 03, 2024	Oct. 24, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	212,300,000.00	-	212,300,000.00	Construction of By-Pass and Diversion Roads
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of NCSC Parking and Female Barracks, NSPL, Fort San Felipe, Cavite City, Cavite	Maintenance Division	YES	Competitive Bidding	Oct. 03, 2024	Oct. 24, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	12,062,500.00	-	12,062,500.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)


Prepared by:


ALEX B. VIRTUDAZO
 Engineer IV
 Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
 Director III
 Assistant Regional Director
 BAC Chairperson

Approved by:


JOVEL G. MENDOZA, CESO III
 Director IV
 Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of New Cavite Naval Hospital (Level 1), Naval Station Pascual Ledesma, Cavite City, Cavite, Phase II	Maintenance Division	YES	Competitive Bidding	Oct. 03, 2024	Oct. 24, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Enhancement and Construction of 2nd Floor of Naval Combat Systems Center's (NCSC) Barracks, NSPL, Fort San Felipe, Cavite City, Cavite	Maintenance Division	YES	Competitive Bidding	Oct. 03, 2024	Oct. 24, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	29,673,750.00	-	29,673,750.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of Kalayaan Hospital, Phase 3, Kawit, Cavite	Maintenance Division	YES	Competitive Bidding	Oct. 03, 2024	Oct. 24, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	81,060,000.00	-	81,060,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
-	LOCAL PROGRAM National Building Program Buildings And Other Structures Multipurpose / Facilities Construction of Area Equipment Management Section Shop, Regional Office IV-A, Cavite	Maintenance Division	YES	Competitive Bidding	Oct. 03, 2024	Oct. 24, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	12,645,360.00	-	12,645,360.00	Buildings And Other Structures Multipurpose / Facilities
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Tejero Diversion Road, General Trias Section, Cavite	Construction Division	YES	Competitive Bidding	Oct. 03, 2024	Oct. 24, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	48,250,000.00	-	48,250,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, General Trias, Cavite	Construction Division	YES	Competitive Bidding	Oct. 03, 2024	Oct. 24, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	154,400,000.00	-	154,400,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Rio Grande River, Phase 3, General Trias City, Cavite	Construction Division	YES	Competitive Bidding	Oct. 08, 2024	Oct. 29, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	154,400,000.00	-	154,400,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Prepared by:

ALEX B. VIRTUDAZO

Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCO

Director III
Assistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III

Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Dasmariñas - General Trias Tanza Diversion Road, General Trias Section, Cavite	Construction Division	YES	Competitive Bidding	Oct. 08, 2024	Oct. 29, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	52,894,545.00	-	52,894,545.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Dasmariñas - General Trias - Tanza Diversion Road, Tanza Section	Construction Division	YES	Competitive Bidding	Oct. 08, 2024	Oct. 29, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	67,550,000.00	-	67,550,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Indang East Section, Package 6, Cavite	Construction Division	YES	Competitive Bidding	Oct. 08, 2024	Oct. 29, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	125,450,000.00	-	125,450,000.00	Construction of Missing Links/ New Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Magallanes-Gen. Aguinaldo Section, Package 6, Cavite	Construction Division	YES	Competitive Bidding	Oct. 08, 2024	Oct. 29, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	115,800,000.00	-	115,800,000.00	Construction of Missing Links/ New Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Maragondon Section, Cavite	Construction Division	YES	Competitive Bidding	Oct. 08, 2024	Oct. 29, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	43,425,000.00	-	43,425,000.00	Construction of Missing Links/ New Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads Tagaytay-Calamba Road via Canlubang, Cavite	Construction Division	YES	Competitive Bidding	Oct. 08, 2024	Oct. 29, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	27,461,970.00	-	27,461,970.00	Construction of Missing Links/ New Roads
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Tagaytay Tourist (Iconic Tower) (Phase 7), Barangay Kaybagal South, Tagaytay City, Cavite	Maintenance Division	YES	Competitive Bidding	Oct. 08, 2024	Oct. 29, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	241,250,000.00	-	241,250,000.00	Multi-Purpose Buildings/ Facilities to support Social Services

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Isaac Tolentino Memorial Medical Center, Phase 2, Barangay Guinhawa South, Tagaytay City, Cavite	Maintenance Division	YES	Competitive Bidding	Oct. 08, 2024	Oct. 29, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	139,927,895.00	-	139,927,895.00	Multi-Purpose Buildings/ Facilities to support Social Services
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Alabang-Zapote Diversion Road, Package B, Bacoar Section, Cavite	Construction Division	YES	Competitive Bidding	Oct. 08, 2024	Oct. 29, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	130,275,000.00	-	130,275,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Bacoar Diversion Road, Package C, Cavite	Construction Division	YES	Competitive Bidding	Oct. 10, 2024	Oct. 31, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	115,800,000.00	-	115,800,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Juanito R. Remulla, Sr. Rd - K0040 + 916 - K0041 + 232, K0041 + 262 - K0042 + 118, K0042 + 148 - K0042 + 831, K0042 + 921 - K0043 + 027	Maintenance Division	YES	Competitive Bidding	Oct. 10, 2024	Oct. 31, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	141,372,500.00	-	141,372,500.00	Preventive Maintenance - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Primary Roads Juanito R. Remulla, Sr. Rd - (S01827LZ) Chainage 000 - Chainage 015, Chainage 015 - Chainage 078, Chainage 078 - Chainage 083, Chainage 083 - Chainage 492, Chainage 508 - Chainage 631	Construction Division	YES	Competitive Bidding	Oct. 10, 2024	Oct. 31, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	10,433,580.00	-	10,433,580.00	Road Widening - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Juanito R. Remulla, Sr. Rd - K0040 + 627 - K0042 + 591	Maintenance Division	YES	Competitive Bidding	Oct. 10, 2024	Oct. 31, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	193,000,000.00	-	193,000,000.00	Preventive Maintenance - Primary Roads

Prepared by:


ALEX B. VIRTUDAZO
 Engineer IV
 Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
 Director III
 Assistant Regional Director
 BAC Chairperson

Approved by:


JOEL G. MENDOZA, CESO III
 Director IV
 Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Carmona-Silang Diversion Road, Cavite	Construction Division	YES	Competitive Bidding	Oct. 10, 2024	Oct. 31, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Silang Section, Cavite	Construction Division	YES	Competitive Bidding	Oct. 10, 2024	Oct. 31, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	14,475,000.00	-	14,475,000.00	Construction of Missing Links/ New Roads
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Multi-Purpose Building (Academic Building 2), Philippine National Police Academy, Silang, Cavite, Phase II	Maintenance Division	YES	Competitive Bidding	Oct. 10, 2024	Oct. 31, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	24,125,000.00	-	24,125,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of PNPA Engineering Office, Camp General Mariano Castañeda, Silang, Cavite, Phase III	Maintenance Division	YES	Competitive Bidding	Oct. 10, 2024	Oct. 31, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	9,650,000.00	-	9,650,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of 4 Lakan Dormitories, Camp Gen Mariano Castañeda, Silang, Cavite, Phase III	Maintenance Division	YES	Competitive Bidding	Oct. 10, 2024	Oct. 31, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	19,300,000.00	-	19,300,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Rehabilitation/Major Repair of Permanent Bridges Lumban Br. (B02469LZ) along Calamba-Sta Cruz-Famy Jct Rd	Construction Division	YES	Competitive Bidding	Oct. 10, 2024	Oct. 31, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	28,950,000.00	-	28,950,000.00	Rehabilitation/Major Repair of Permanent Bridges
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads Carmona-Biñan Diversion Road, Biñan Section, Laguna	Construction Division	YES	Competitive Bidding	Oct. 10, 2024	Oct. 31, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	86,850,000.00	-	86,850,000.00	Construction of Missing Links/ New Roads

Prepared by:

ALEX B. VIRTUDAZO

Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCO

Director III
Assistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III

Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway - K0050 + 300 - K0050 + 560, K0054 + 018 - K0054 + 105, K0055 + 000 - K0055 + 979	Maintenance Division	YES	Competitive Bidding	Oct. 10, 2024	Oct. 31, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	133,756,720.00	-	133,756,720.00	Preventive Maintenance - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway - K0051 + 000 - K0052 + 000	Maintenance Division	YES	Competitive Bidding	Oct. 10, 2024	Oct. 31, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	86,966,765.00	-	86,966,765.00	Preventive Maintenance - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Parian - San Jose - Bucal Diversion Road, Laguna, Phase I	Construction Division	YES	Competitive Bidding	Oct. 15, 2024	Nov. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	115,800,000.00	-	115,800,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Calamba-Sta Cruz-Famy Jct Rd - K0051 + 000 - K0052 + 521, K0052 + 530 - K0052 + 1018, K0052 + 1024 - K0053 + 680	Construction Division	YES	Competitive Bidding	Oct. 15, 2024	Nov. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads Tagaytay - Calamba Road via Canlubang, Laguna	Construction Division	YES	Competitive Bidding	Oct. 15, 2024	Nov. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	147,027,400.00	-	147,027,400.00	Construction of Missing Link/ New Roads
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Silangan Road (C.A. Yulo Avenue) connecting South Luzon Expressway leading to the Industrial Parks, Canlubang, Calamba City, Laguna	Construction Division	YES	Competitive Bidding	Oct. 15, 2024	Nov. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	113,844,910.00	-	113,844,910.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of PNP Administrative Building, Camp BGen Vicente P. Lim, Calamba City, Laguna, Phase III	Maintenance Division	YES	Competitive Bidding	Oct. 15, 2024	Nov. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	14,764,500.00	-	14,764,500.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director


DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Police Commissioned Officers Quarters Building 1, Camp BGen Vicente P. Lim, Calamba City, Laguna, Phase III	Maintenance Division	YES	Competitive Bidding	Oct. 15, 2024	Nov. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	7,044,500.00	-	7,044,500.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Police Commissioned Officers Quarters Building 2, Camp BGen Vicente P. Lim, Calamba City, Laguna, Phase II	Maintenance Division	YES	Competitive Bidding	Oct. 15, 2024	Nov. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	24,125,000.00	-	24,125,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Regional Police Security and Protection Units (RSPUs) and Presidential Protection Division (PPD) Building, under the Police Security and Protection Group (PSPG) - PNP - RPSPU, Camp BGen Vicente P. Lim, Calamba City, Laguna, Phase III	Maintenance Division	YES	Competitive Bidding	Oct. 15, 2024	Nov. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	5,886,500.00	-	5,886,500.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Rehabilitation of PNP Training Institute, Camp BGen Vicente P. Lim, Calamba City, Laguna, Phase II	Maintenance Division	YES	Competitive Bidding	Oct. 15, 2024	Nov. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	4,535,500.00	-	4,535,500.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Improvement of Intersection at Maharlika Highway (Manila South Road) - K0050 + 242	Construction Division	YES	Competitive Bidding	Oct. 15, 2024	Nov. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	9,650,000.00	-	9,650,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Improvement of Intersection at Maharlika Highway (Manila South Road) - K0051 + 000	Construction Division	YES	Competitive Bidding	Oct. 15, 2024	Nov. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	14,475,000.00	-	14,475,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239


Prepared by:


ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson


Approved by:


JOEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	LOCAL PROGRAM National Building Program Buildings And Other Structures Multipurpose / Facilities Construction of DPWH Regional Office IV-A Building, Barangay Mayapa, Calamba City, Laguna (Phase III)	Construction Division	YES	Competitive Bidding	Oct. 15, 2024	Nov. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	67,550,000.00	-	67,550,000.00	National Building Program Buildings And Other Structures Multipurpose / Facilities
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway (Manila South Road) - K0044 + 000 - K0044 + 553	Maintenance Division	YES	Competitive Bidding	Oct. 17, 2024	Nov. 07, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	53,415,645.00	-	53,415,645.00	Preventive Maintenance - Primary Roads
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Improvement of Intersection at Maharlika Highway (Manila South Road) - K0039 + 044	Construction Division	YES	Competitive Bidding	Oct. 17, 2024	Nov. 07, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	9,650,000.00	-	9,650,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Improvement of Intersection at Maharlika Highway (Manila South Road) - K0039 + 098	Construction Division	YES	Competitive Bidding	Oct. 17, 2024	Nov. 07, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	14,475,000.00	-	14,475,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway (Manila South Road) - K0041 + 817 - K0042 + 336	Maintenance Division	YES	Competitive Bidding	Oct. 17, 2024	Nov. 07, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	36,314,880.00	-	36,314,880.00	Preventive Maintenance - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway (Manila South Road) - K0029 + 601 - K0030 + 276	Maintenance Division	YES	Competitive Bidding	Oct. 17, 2024	Nov. 07, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	80,095,000.00	-	80,095,000.00	Preventive Maintenance - Primary Roads
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs, Barrier, Off-carriageway Improvement) along Maharlika Highway (Manila South Road) - K0029 + 600 - K0030 + 600	Construction Division	YES	Competitive Bidding	Oct. 17, 2024	Nov. 07, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	2,209,850.00	-	2,209,850.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway (Manila South Road) - K0045 + 720 - K0045 + 810	Maintenance Division	YES	Competitive Bidding	Oct. 17, 2024	Nov. 07, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	11,268,305.00	-	11,268,305.00	Preventive Maintenance - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway (Manila South Road) - K0047 + 090 - K0047 + 288	Maintenance Division	YES	Competitive Bidding	Oct. 22, 2024	Nov. 12, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	23,160,000.00	-	23,160,000.00	Preventive Maintenance - Primary Roads

Prepared by:


ALEX B. VIRTUDAZO
 Engineer IV
 Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
 Director III
 Assistant Regional Director
 BAC Chairperson

Approved by:


JOEL G. MENDOZA, CESO III
 Director IV
 Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Construction of Missing Links/ New Roads Casile - Tagaytay Road, Package E, Laguna	Construction Division	YES	Competitive Bidding	Oct. 22, 2024	Nov. 12, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	48,250,000.00	-	48,250,000.00	Construction of Missing Links/ New Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Road Widening - Primary Roads Calamba - Sta. Cruz - Famy Jct. Rd. K0062 + 402 - K0063 + 005	Construction Division	YES	Competitive Bidding	Oct. 22, 2024	Nov. 12, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Road Widening - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads Casile - Tagaytay Road, Package F, Cavite	Construction Division	YES	Competitive Bidding	Oct. 22, 2024	Nov. 12, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	33,775,000.00	-	33,775,000.00	Construction of Missing Links/ New Roads
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Pulo-Diezmo Road connecting Brgy. Pulo, and Brgy. Diezmo-National Road to SLEX in support of Transport and Logistics, LISP-1, Logistics Company, Cabuyao City, Laguna	Construction Division	YES	Competitive Bidding	Oct. 22, 2024	Nov. 12, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	91,675,000.00	-	91,675,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Four (4) Storey Billeting Facility Phase 1, 4th Regional Community Defense Group, RESCOM, PA, Camp General Macario Sakay, Brgy. Lalakay, Los Baños, Laguna	Maintenance Division	YES	Competitive Bidding	Oct. 22, 2024	Nov. 12, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	38,600,000.00	-	38,600,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of NCO Barracks Building, 4th Regional Community Defense Group, RESCOM, PA, Camp General Macario Sakay, Brgy. Lalakay, Los Baños, Laguna	Maintenance Division	YES	Competitive Bidding	Oct. 22, 2024	Nov. 12, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	17,370,000.00	-	17,370,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Major/Strategic Public Buildings/Facilities Structural and Resilience Program Construction of Department of Labor and Employment (DOLE) Regional Office IV-A Building, Cabuyao City, Laguna	Maintenance Division	YES	Competitive Bidding	Oct. 22, 2024	Nov. 12, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	41,806,695.00	-	41,806,695.00	Major/Strategic Public Buildings/Facilities Structural and Resilience Program

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Sn Pablo-Rizal-Nagcarlan-Liliw Rd - K0089 + 000 - K0090 + 804	Maintenance Division	YES	Competitive Bidding	Oct. 22, 2024	Nov. 12, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Preventive Maintenance - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway - K0079 + 1344 - K0079 + 1967	Maintenance Division	YES	Competitive Bidding	Oct. 22, 2024	Nov. 12, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	60,667,620.00	-	60,667,620.00	Preventive Maintenance - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Alaminos-San Pablo City Bypass Road, Laguna	Construction Division	YES	Competitive Bidding	Oct. 22, 2024	Nov. 12, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	146,719,565.00	-	146,719,565.00	Construction of By-Pass and Diversion Roads
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Tayak Hills, Tanaw de Rizal, Laguna	Construction Division	YES	Competitive Bidding	Oct. 22, 2024	Nov. 12, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	14,475,000.00	-	14,475,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Improvement of Intersection at Maharlika Highway - K0079 + 1298	Construction Division	YES	Competitive Bidding	Oct. 22, 2024	Nov. 12, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	14,475,000.00	-	14,475,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Improvement of Intersection at Maharlika Highway - K0082 + 1254	Construction Division	YES	Competitive Bidding	Oct. 24, 2024	Nov. 14, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	14,475,000.00	-	14,475,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Pagbilao-Tayabas-Lucban Diversion Road (Pagbilao Side), Package B, Quezon	Construction Division	YES	Competitive Bidding	Oct. 24, 2024	Nov. 14, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	72,375,000.00	-	72,375,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads Atimonan-Mauban Road, Mauban Section, Quezon, Package B	Construction Division	YES	Competitive Bidding	Oct. 24, 2024	Nov. 14, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	38,600,000.00	-	38,600,000.00	Construction of Missing Links/ New Roads

Prepared by:

ALEX B. VIRTUDAZO

Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCO

Director III
Assistant Regional Director
BAC Chairperson

Approved by:


JOVEL G. MENDOZA, CESO III

Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads Mauban-Tignoan Road (Mauban Section), Package A, Quezon	Construction Division	YES	Competitive Bidding	Oct. 24, 2024	Nov. 14, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	48,250,000.00	-	48,250,000.00	Construction of Missing Links/ New Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads Mauban-Tignoan Road (Real Section), Package A, Quezon	Construction Division	YES	Competitive Bidding	Oct. 24, 2024	Nov. 14, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	115,800,000.00	-	115,800,000.00	Construction of Missing Links/ New Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads Mauban-Tignoan Road (Mauban Section), Package B, Quezon	Construction Division	YES	Competitive Bidding	Oct. 24, 2024	Nov. 14, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	67,550,000.00	-	67,550,000.00	Construction of Missing Links/ New Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads General Nakar - Dingalan Road (Gen. Nakar Side), Package G, Quezon	Construction Division	YES	Competitive Bidding	Oct. 24, 2024	Nov. 14, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	188,175,000.00	-	188,175,000.00	Construction of Missing Links/ New Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges Iringan Br. (B02562LZ) along Maharlika Highway (LZ)	Construction Division	YES	Competitive Bidding	Oct. 24, 2024	Nov. 14, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	7,720,000.00	-	7,720,000.00	Retrofitting/ Strengthening of Permanent Bridges
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges Maliboy Br. (B02564LZ) along Maharlika Highway (LZ)	Construction Division	YES	Competitive Bidding	Oct. 24, 2024	Nov. 14, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	7,720,000.00	-	7,720,000.00	Retrofitting/ Strengthening of Permanent Bridges
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges Tambak Br. (B02560LZ) along Maharlika Highway (LZ)	Construction Division	YES	Competitive Bidding	Oct. 24, 2024	Nov. 14, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	9,650,000.00	-	9,650,000.00	Retrofitting/ Strengthening of Permanent Bridges
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Agos River, Package U, General Nakar, Quezon, Phase 2	Construction Division	YES	Competitive Bidding	Oct. 24, 2024	Nov. 14, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	193,000,000.00	-	193,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Maapon River, Mauban, Quezon	Construction Division	YES	Competitive Bidding	Oct. 29, 2024	Nov. 19, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

Prepared by:


ALEX B. VIRTUDAZO
 Engineer IV
 Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
 Director III
 Assistant Regional Director
 BAC Chairperson

Approved by:


JOEL G. MENDOZA, CES0 III
 Director IV
 Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Improvement of Intersection at Maharlika Highway - K0124 + 651	Construction Division	YES	Competitive Bidding	Oct. 29, 2024	Nov. 19, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	9,650,000.00	-	9,650,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Improvement of Intersection at Maharlika Highway - K0138 + 043	Construction Division	YES	Competitive Bidding	Oct. 29, 2024	Nov. 19, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	14,475,000.00	-	14,475,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Talisoy-Gango-Bukal-Apad Road, Jomalig, Quezon	Construction Division	YES	Competitive Bidding	Oct. 29, 2024	Nov. 19, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	57,900,000.00	-	57,900,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Southern Luzon Multi-Specialty Medical Center, Tayabas City, Quezon	Maintenance Division	YES	Competitive Bidding	Oct. 29, 2024	Nov. 19, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	198,000,000.00	-	198,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges Lagnas Br. 1 (B03088LZ) along Maharlika Highway	Construction Division	YES	Competitive Bidding	Oct. 29, 2024	Nov. 19, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	28,950,000.00	-	28,950,000.00	Retrofitting/ Strengthening of Permanent Bridges
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges Gibanga Br. (B03094LZ) along Maharlika Highway	Construction Division	YES	Competitive Bidding	Oct. 29, 2024	Nov. 19, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	18,740,300.00	-	18,740,300.00	Retrofitting/ Strengthening of Permanent Bridges
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges Lagnas Br. (B04785LZ) along Maharlika Highway	Construction Division	YES	Competitive Bidding	Oct. 29, 2024	Nov. 19, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	9,650,000.00	-	9,650,000.00	Retrofitting/ Strengthening of Permanent Bridges
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Mayuwi Br. (B04790LZ) along Maharlika Highway	Construction Division	YES	Competitive Bidding	Oct. 29, 2024	Nov. 19, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	23,762,160.00	-	23,762,160.00	Widening of Permanent Bridges
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Quiapo Br. (B04796LZ) along Candelaria Bypass Rd	Construction Division	YES	Competitive Bidding	Oct. 29, 2024	Nov. 19, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	121,590,000.00	-	121,590,000.00	Widening of Permanent Bridges

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structure along Malaking Tubig River, Phase 3, Tiaong, Quezon	Construction Division	YES	Competitive Bidding	Oct. 29, 2024	Nov. 19, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Completion of Three (3) Storey Camp Nakar Station Hospital Building, Southern Luzon Command, Lucena City, Quezon	Maintenance Division	YES	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	48,250,000.00	-	48,250,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Administration Building, Headquarters, Camp Guillermo Nakar, Lucena City, Quezon, Phase VI	Maintenance Division	YES	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Five (5) Storey AFP Quarters, Building 1, Camp Guillermo Nakar, Lucena City, Quezon, Phase IV	Maintenance Division	YES	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	102,290,000.00	-	102,290,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Five (5) Storey Multi-Purpose Building (Barracks), Camp Guillermo Nakar, Lucena City, Quezon, Phase IV	Maintenance Division	YES	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	85,885,000.00	-	85,885,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Devices along Maharlika Highway - K0099 + 000 - K0099 + 584	Construction Division	YES	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	1,061,500.00	-	1,061,500.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities along Maharlika Highway - K0097 + 200 - K0098+096	Construction Division	YES	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	1,594,180.00	-	1,594,180.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities along Maharlika Highway - K0109 + 000 - K0109 + 903	Construction Division	YES	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	1,648,220.00	-	1,648,220.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway - K0213 + 100 - K0213 + 150, K0245 + 200 - K0245 + 617	Maintenance Division	YES	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	27,014,210.00	-	27,014,210.00	Preventive Maintenance - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway - K0158 + (-872) - K0158 + (-552), K0162 + 390 - K0162 + 460	Maintenance Division	YES	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	29,464,345.00	-	29,464,345.00	Preventive Maintenance - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway - K0169 + 700 - K0170 + 290, K0170 + 310 - K0170 + 349	Maintenance Division	YES	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	32,296,620.00	-	32,296,620.00	Preventive Maintenance - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway - K0164 + 170 - K0164 + 520, K0169 + 700 - K0170 + 290, K0170 + 310 - K0170 + 490, K0172 + 932 - K0172 +1000, K0173 + 000 - K0173 + 035, K0196 + 800 - K0196 + 880	Maintenance Division	YES	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	32,296,620.00	-	32,296,620.00	Preventive Maintenance - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway - K0212 + 350 - K0212 + 400, K0212 + 420 - K0212 + 605, K0212 + 800 - K0212 + 874	Maintenance Division	YES	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	15,829,860.00	-	15,829,860.00	Preventive Maintenance - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway - K0135 + 990 - K0135 + 621	Maintenance Division	YES	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	61,216,705.00	-	61,216,705.00	Preventive Maintenance - Primary Roads

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCOO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway (Manila South Road) - K0041 + 516 - K0041 + 817	Maintenance Division	YES	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	25,253,085.00	-	25,253,085.00	Preventive Maintenance - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway K0092 + (-249.5) - K0092 + (-029)	Maintenance Division	YES	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	9,650,000.00	-	9,650,000.00	Preventive Maintenance - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway (Manila South Road) - K0036 + 150 - K0036 + 860	Maintenance Division	YES	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	78,756,545.00	-	78,756,545.00	Preventive Maintenance - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance Primary Roads Maharlika Highway (Manila South Road) - K0033 + 742 - K0034 + 120, K0034 + 914 - K0035 + 000	Maintenance Division	YES	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	56,711,120.00	-	56,711,120.00	Preventive Maintenance - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Maharlika Highway - K0160 + 315 - K0160 + 560, K0161 + 000 - K0161 + 025, K0163 + 410 - K0163 + 445, K0163 + 495 - K0163 + 755	Construction Division	YES	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	18,614,850.00	-	18,614,850.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Maharlika Highway - K0223 + 522 - K0223 + 858	Construction Division	YES	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	14,825,295.00	-	14,825,295.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Primary Roads Maharlika Highway - K0218 + 771 - K0219 + 004, K0220 + 455 - K0221 + 153, K0221 + 168 - K0221 + 559, K0221 + 596 - K0221 + 829	Construction Division	YES	Competitive Bidding	Nov. 07, 2024	Nov. 28, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	53,036,400.00	-	53,036,400.00	Road Widening - Primary Roads

Prepared by:


ALEX B. VIRTUDAZO
 Engineer IV
 Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
 Director III
 Assistant Regional Director
 BAC Chairperson

Approved by:


JOVEL G. MENDOZA, CESO III
 Director IV
 Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Primary Roads Maharlika Highway - K0200 + 193.20 - K0200 + 770, K0201 + 252 - K0201 + 764	Construction Division	YES	Competitive Bidding	Nov. 07, 2024	Nov. 28, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	18,479,750.00	-	18,479,750.00	Road Widening - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Primary Roads Maharlika Highway - K0235 + 580 - K0236 + 051	Construction Division	YES	Competitive Bidding	Nov. 07, 2024	Nov. 28, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	31,987,820.00	-	31,987,820.00	Road Widening - Primary Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Guinayangan - Tagkawayan Diversion Road, Package D, Quezon	Construction Division	YES	Competitive Bidding	Nov. 07, 2024	Nov. 28, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Tagkawayan-Labo Diversion Road (Tagkawayan Section), Package C, Quezon	Construction Division	YES	Competitive Bidding	Nov. 07, 2024	Nov. 28, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	221,950,000.00	-	221,950,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Tagkawayan-Labo Diversion Road (Tagkawayan Section), Package D, Quezon	Construction Division	YES	Competitive Bidding	Nov. 07, 2024	Nov. 28, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	221,950,000.00	-	221,950,000.00	Construction of By-Pass and Diversion Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads Marilag-Agoho Road, Package C, Quezon	Construction Division	YES	Competitive Bidding	Nov. 07, 2024	Nov. 28, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	28,950,000.00	-	28,950,000.00	Construction of Missing Links/ New Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads MSR JCT Canda - Hondagua Roma Point - Quezon Road, Quezon, Package A	Construction Division	YES	Competitive Bidding	Nov. 07, 2024	Nov. 28, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	193,000,000.00	-	193,000,000.00	Construction of Missing Links/ New Roads
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads MSR JCT Canda - Hondagua Roma Point - Quezon Road, Quezon, Package B	Construction Division	YES	Competitive Bidding	Nov. 07, 2024	Nov. 28, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	193,000,000.00	-	193,000,000.00	Construction of Missing Links/ New Roads

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Bamban Br. (B02579LZ) along Maharlika Highway	Construction Division	YES	Competitive Bidding	Nov. 12, 2024	Dec. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	28,950,000.00	-	28,950,000.00	Widening of Permanent Bridges
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Canda Br. (B02589LZ) along Maharlika Highway	Construction Division	YES	Competitive Bidding	Nov. 12, 2024	Dec. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	24,125,000.00	-	24,125,000.00	Widening of Permanent Bridges
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Inalakanan Br. (B02573LZ) along Maharlika Highway	Construction Division	YES	Competitive Bidding	Nov. 12, 2024	Dec. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	34,740,000.00	-	34,740,000.00	Widening of Permanent Bridges
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Inalakanan Br. (B02590LZ) along Maharlika Highway	Construction Division	YES	Competitive Bidding	Nov. 12, 2024	Dec. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	19,300,000.00	-	19,300,000.00	Widening of Permanent Bridges
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Lagalag Br. (B02570LZ) along Maharlika Highway	Construction Division	YES	Competitive Bidding	Nov. 12, 2024	Dec. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	42,748,535.00	-	42,748,535.00	Widening of Permanent Bridges
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges San Vicente Br. (B02584LZ) along Maharlika Highway	Construction Division	YES	Competitive Bidding	Nov. 12, 2024	Dec. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	32,810,000.00	-	32,810,000.00	Widening of Permanent Bridges
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Sipay-Sipay Br. (B02593LZ) along Maharlika Highway	Construction Division	YES	Competitive Bidding	Nov. 12, 2024	Dec. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	32,810,000.00	-	32,810,000.00	Widening of Permanent Bridges
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Talaba Br. (B02569LZ) along Maharlika Highway	Construction Division	YES	Competitive Bidding	Nov. 12, 2024	Dec. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	34,418,655.00	-	34,418,655.00	Widening of Permanent Bridges
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Villa Padua Br. (B02578LZ) along Maharlika Highway	Construction Division	YES	Competitive Bidding	Nov. 12, 2024	Dec. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	43,425,000.00	-	43,425,000.00	Widening of Permanent Bridges

Prepared by:

ALEX B. VIRTUADAZO
Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Construction of New Bridges Lopez Viaduct along Maharlika Highway (Phase IV)	Construction Division	YES	Competitive Bidding	Nov. 12, 2024	Dec. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	289,500,000.00	-	289,500,000.00	Construction of New Bridges
-	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Construction of New Bridges Lopez Viaduct along Maharlika Highway (Phase V)	Construction Division	YES	Competitive Bidding	Nov. 12, 2024	Dec. 03, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	289,500,000.00	-	289,500,000.00	Construction of New Bridges
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Improvement of Intersection at Maharlika Highway - K0162 + 475	Construction Division	YES	Competitive Bidding	Nov. 14, 2024	Dec. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	9,650,000.00	-	9,650,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Improvement of Intersection at Maharlika Highway - K0196 + 431	Construction Division	YES	Competitive Bidding	Nov. 14, 2024	Dec. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	14,475,000.00	-	14,475,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Improvement of Intersection at Maharlika Highway - K0216 + 193	Construction Division	YES	Competitive Bidding	Nov. 14, 2024	Dec. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	14,475,000.00	-	14,475,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Improvement of Intersection at Maharlika Highway - K0217 + 279	Construction Division	YES	Competitive Bidding	Nov. 14, 2024	Dec. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	14,475,000.00	-	14,475,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
-	LOCAL PROGRAM National Building Program Buildings And Other Structures Multipurpose / Facilities Construction of Area Equipment Management Section Shop, Regional Office IV-A, Quezon	Maintenance Division	YES	Competitive Bidding	Nov. 14, 2024	Dec. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	15,629,140.00	-	15,629,140.00	National Building Program Buildings And Other Structures Multipurpose / Facilities
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Breakwater (Phase 2) at Barangay Ithan, Binangonan, Rizal	Construction Division	YES	Competitive Bidding	Nov. 14, 2024	Dec. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	48,250,000.00	-	48,250,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Breakwater (Phase 2) at Barangay Pipindan, Binangonan, Rizal	Construction Division	YES	Competitive Bidding	Nov. 14, 2024	Dec. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Breakwater at Barangay Kalinawan, Binangonan, Rizal	Construction Division	YES	Competitive Bidding	Nov. 14, 2024	Dec. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Breakwater at Barangay Limbon-Limbon to Barangay Ithan, Binangonan, Rizal	Construction Division	YES	Competitive Bidding	Nov. 14, 2024	Dec. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Breakwater at Barangay Sapang going to Barangay Pinagdilawan, Binangonan, Rizal	Construction Division	YES	Competitive Bidding	Nov. 14, 2024	Dec. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Breakwater at Barangay Ithan, Binangonan, Rizal	Construction Division	YES	Competitive Bidding	Nov. 14, 2024	Dec. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	48,250,000.00	-	48,250,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure, Balanti Creek, Cainta, Rizal	Construction Division	YES	Competitive Bidding	Nov. 14, 2024	Dec. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure, Cainta River, Barangay Juan, Cainta, Rizal	Construction Division	YES	Competitive Bidding	Nov. 14, 2024	Dec. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Prepared by:

ALEX B. VIRTUDAZO

Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCO

Director III
Assistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III

Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure, Cainta River, Barangay San Roque, Cainta, Rizal	Construction Division	YES	Competitive Bidding	Nov. 14, 2024	Dec. 05, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	96,500,000.00	-	96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure Along Teresa-Morong River, Phase 1, Teresa, Rizal	Construction Division	YES	Competitive Bidding	Nov. 19, 2024	Dec. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	193,000,000.00	-	193,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure Along Teresa-Morong River, Phase 2, Teresa, Rizal	Construction Division	YES	Competitive Bidding	Nov. 19, 2024	Dec. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	154,234,985.00	-	154,234,985.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Baras River, Phase 3, Baras, Rizal	Construction Division	YES	Competitive Bidding	Nov. 19, 2024	Dec. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	48,250,000.00	-	48,250,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Baras River, Phase 1, Baras, Rizal	Construction Division	YES	Competitive Bidding	Nov. 19, 2024	Dec. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	48,250,000.00	-	48,250,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Baras River, Phase 5, Baras, Rizal	Construction Division	YES	Competitive Bidding	Nov. 19, 2024	Dec. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	48,250,000.00	-	48,250,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
-	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure Along Upper Marikina River, Package 1, San Mateo, Rizal	Construction Division	YES	Competitive Bidding	Nov. 19, 2024	Dec. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	149,575,000.00	-	149,575,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers


Prepared by:


ALEX B. VIRTUDAZO
 Engineer IV
 Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
 Director III
 Assistant Regional Director
 BAC Chairperson


Approved by:


JOEL G. MENDOZA, CESO III
 Director IV
 Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Lipa City – Mataasnakahoy Diversion Road - Phase 1, Mataasnakahoy, Batangas	Construction Division	YES	Competitive Bidding	Nov. 19, 2024	Dec. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	148,500,000.00	-	148,500,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Lipa City – Mataasnakahoy Diversion Road - Phase 2, Mataasnakahoy, Batangas	Construction Division	YES	Competitive Bidding	Nov. 19, 2024	Dec. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	148,500,000.00	-	148,500,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Lipa City – Mataasnakahoy Diversion Road - Phase 3, Mataasnakahoy, Batangas	Construction Division	YES	Competitive Bidding	Nov. 19, 2024	Dec. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	148,500,000.00	-	148,500,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
-	CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Lipa City – Mataasnakahoy Diversion Road - Phase 4, Mataasnakahoy, Batangas	Construction Division	YES	Competitive Bidding	Nov. 19, 2024	Dec. 10, 2024	Jan. 27, 2025	Jan. 29, 2025	GoP	148,500,000.00	-	148,500,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
					Sub-total Estimate Budget/ABC of Civil Works					17,362,216,055.00	-	17,362,216,055.00	


Prepared by:


ALEX B. VIRTUDAZO
 Engineer IV
 Head, BAC Secretariat

Noted by:


JOEL F. LIMPENGCO
 Director III
 Assistant Regional Director
 BAC Chairperson


Approved by:


JOEL G. MENDOZA, CESO III
 Director IV
 Regional Director

Department of Public Works and Highways Regional Office IV-A Indicative APP Non-CSE for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSULTANCY SERVICES												
	CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE CONSTRUCTION OF PROJECTS WITHIN CALABARZON (25TH BATCH)	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	-	-	-	-		500,000.00	-	500,000.00	APPRAISAL OF PROPERTIES
	CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE CONSTRUCTION OF PROJECTS WITHIN CALABARZON (26TH BATCH)	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	-	-	-	-		500,000.00	-	500,000.00	APPRAISAL OF PROPERTIES
	CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE CONSTRUCTION OF PROJECTS WITHIN CALABARZON (27TH BATCH)	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	-	-	-	-		500,000.00	-	500,000.00	APPRAISAL OF PROPERTIES
	CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE CONSTRUCTION OF PROJECTS WITHIN CALABARZON (28TH BATCH)	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	-	-	-	-		500,000.00	-	500,000.00	APPRAISAL OF PROPERTIES
	CONDUCT OF APPRAISAL OF PROPERTIES AFFECTED BY THE CONSTRUCTION OF PROJECTS WITHIN CALABARZON (29TH BATCH)	Planning and Design Division	NO	NP-53.9 - Small Value Procurement	-	-	-	-		500,000.00	-	500,000.00	APPRAISAL OF PROPERTIES
	CONSULTING SERVICES FOR THE CONDUCT OF FULL-SCALE FEASIBILITY STUDY OF THE PROPOSED CARDONA BRIDGE CONNECTING TALIM ISLAND, RIZAL PROVINCE	Planning and Design Division	NO	Competitive Bidding						20,700,000.00	-	20,700,000.00	Full-Scale Feasibility Study

Prepared by:


ALEX B. VIRTUDAZO
 Engineer IV
 Head, BAC Secretariat

Noted by:


JOEL F. LIMPENCO
 Director III
 Assistant Regional Director
 BAC Chairperson

Approved by:


JOEL G. MENDOZA, CESO III
 Director IV
 Regional Director

Department of Public Works and Highways Regional Office IV-A Indicative APP Non-CSE for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSULTANCY SERVICES												
	CONSULTING SERVICES FOR THE CONDUCT OF FULL-SCALE FEASIBILITY STUDY OF THE PROPOSED BINANGONAN-CARDONA CIRCUMFERENTIAL ROAD, RIZAL PROVINCE	Planning and Design Division	NO	Competitive Bidding						28,900,000.00	-	28,900,000.00	Full-Scale Feasibility Study
	CONSULTING SERVICES FOR THE CONDUCT OF FULL-SCALE FEASIBILITY STUDY OF THE PROPOSED TALIM ISLAND CIRCUMFERENTIAL ROAD, RIZAL PROVINCE	Planning and Design Division	NO	Competitive Bidding						33,200,000.00	-	33,200,000.00	Full-Scale Feasibility Study
	CONSULTING SERVICES FOR THE CONDUCT OF TRAFFIC IMPACT ASSESSMENT OF THE PROPOSED RIZAL-BULACAN INTERPROVINCE LINK ROAD, RIZAL PROVINCE	Planning and Design Division	NO	Competitive Bidding						2,000,000.00	-	2,000,000.00	TRAFFIC IMPACT ASSESSMENT
	CONSULTING SERVICES FOR THE FULL-SCALE FEASIBILITY STUDY OF THE PROPOSED MARINDUQUE-QUEZON LINK EXPRESSWAY (MQLEX), QUEZON PROVINCE	Planning and Design Division	NO	Competitive Bidding						35,000,000.00	-	35,000,000.00	Full-Scale Feasibility Study
	CONSULTANCY SERVICES FOR THE CONDUCT OF SUB SURFACE EXPLORATION WORKS FOR VARIOUS PROJECTS IN CALABARZON PROVINCE	Planning and Design Division	NO	Competitive Bidding						4,000,000.00	-	4,000,000.00	SUBSURFACE SOIL EXPLORATION WORKS
					Sub-total Estimate Budget/ABC of Consultancy Services					126,300,000.00	-	126,300,000.00	

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Head, BAC Secretariat

Noted by:

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH Regional Office No. IV-A Indicative Annual Procurement Plan for FY 2025 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES												
A	Office Equipment and Accessories									10,686,800.00	0.00	10,686,800.00	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 15, 2025	Feb. 04, 2025	Feb. 07, 2025	Feb. 08, 2025	GoP	2,481,500.00		2,481,500.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	Apr. 15, 2025	May. 05, 2025	May. 08, 2025	May. 09, 2025	GoP	1,692,300.00		1,692,300.00	
	Thlrd Quarter	Regional Office	NO	Competitive Bidding	Jun. 17, 2025	Jul. 07, 2025	Jul. 10, 2025	Jul. 11, 2025	GoP	5,273,700.00		5,273,700.00	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	Sep. 16, 2025	Oct. 06, 2025	Oct. 09, 2025	Oct. 10, 2025	GoP	1,239,300.00		1,239,300.00	
B	Office Supplies									7,231,582.10	0.00	7,231,582.10	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 15, 2025	Feb. 04, 2025	Feb. 07, 2025	Feb. 08, 2025	GoP	1,632,908.00		1,632,908.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	Apr. 15, 2025	May. 05, 2025	May. 08, 2025	May. 09, 2025	GoP	2,263,554.60		2,263,554.60	
	Third Quarter	Regional Office	NO	Competitive Bidding	Jun. 17, 2025	Jul. 07, 2025	Jul. 10, 2025	Jul. 11, 2025	GoP	2,110,515.00		2,110,515.00	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	Sep. 16, 2025	Oct. 06, 2025	Oct. 09, 2025	Oct. 10, 2025	GoP	1,224,604.50		1,224,604.50	

Prepared by:

Noted by:

Approved by:

ALEX B. VIRTUDAZO

Engineer IV
Chief, Procurement Unit

JOEL F. LIMPENGCO

Director III
Asistant Regional Director
BAC Chairperson

JOVEL G. MENDOZA, CESO III

Director IV
Regional Director

DPWH Regional Office No. IV-A Indicative Annual Procurement Plan for FY 2025 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
C	Audio and Visual Presentation and Composing Equipment									1,532,415.64	0.00	1,532,415.64	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 15, 2025	N/A	Jan. 29, 2025	Jan. 31, 2025	GoP	312,415.64		312,415.64	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Apr. 15, 2025	N/A	Apr. 29, 2025	May. 01, 2025	GoP	407,000.00		407,000.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Apr. 16, 2025	N/A	Apr. 30, 2025	May. 02, 2025	GoP	407,000.00		407,000.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Apr. 17, 2025	N/A	May. 01, 2025	May. 03, 2025	GoP	406,000.00		406,000.00	
D	Photographic or Filming or Video Equipment									1,760,000.00	0.00	1,760,000.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 15, 2025	N/A	Jan. 29, 2025	Jan. 31, 2025	GoP	440,000.00		440,000.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Apr. 15, 2025	N/A	Apr. 29, 2025	May. 01, 2025	GoP	440,000.00		440,000.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Apr. 16, 2025	N/A	Apr. 30, 2025	May. 02, 2025	GoP	440,000.00		440,000.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Apr. 17, 2025	N/A	May. 01, 2025	May. 03, 2025	GoP	440,000.00		440,000.00	

Prepared by:

Noted by:

Approved by:

ALEX B. VIRTUDAZO

Engineer IV
Chief, Procurement Unit

JOEL F. LIMPENGCO

Director III
Asistant Regional Director
BAC Chairperson

JOVEL G. MENDOZA, CESO III

Director IV
Regional Director

DPWH Regional Office No. IV-A Indicative Annual Procurement Plan for FY 2025 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
E	Cleaning Equipment and Supplies									11,305,387.55	0.00	11,305,387.55	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 15, 2025	Feb. 04, 2025	Feb. 07, 2025	Feb. 08, 2025	GoP	1,943,835.00		1,943,835.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	Apr. 15, 2025	May. 05, 2025	May. 08, 2025	May. 09, 2025	GoP	3,124,462.90		3,124,462.90	
	Thlrđ Quarter	Regional Office	NO	Competitive Bidding	Jun. 17, 2025	Jul. 07, 2025	Jul. 10, 2025	Jul. 11, 2025	GoP	3,394,498.15		3,394,498.15	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	Sep. 16, 2025	Oct. 06, 2025	Oct. 09, 2025	Oct. 10, 2025	GoP	2,842,591.50		2,842,591.50	
F	Paper Materials and Products									28,636,425.00	0.00	28,636,425.00	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 15, 2025	Feb. 04, 2025	Feb. 07, 2025	Feb. 08, 2025	GoP	7,355,400.00		7,355,400.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	Apr. 15, 2025	May. 05, 2025	May. 08, 2025	May. 09, 2025	GoP	7,098,125.00		7,098,125.00	
	Thlrđ Quarter	Regional Office	NO	Competitive Bidding	Jun. 17, 2025	Jul. 07, 2025	Jul. 10, 2025	Jul. 11, 2025	GoP	7,462,850.00		7,462,850.00	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	Sep. 16, 2025	Oct. 06, 2025	Oct. 09, 2025	Oct. 10, 2025	GoP	6,720,050.00		6,720,050.00	

Prepared by:

Noted by:

Approved by:

ALEX B. VIRTUDAZO
Engineer IV
Chief, Procurement Unit

JOEL F. LIMPENGCO
Director III
Assistant Regional Director
BAC Chairperson

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH Regional Office No. IV-A Indicative Annual Procurement Plan for FY 2025 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
G	Lighting and Fixtures and Accessories									279,400.00	0.00	279,400.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 15, 2025	N/A	Jan. 29, 2025	Jan. 31, 2025	GoP	95,650.00		95,650.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Apr. 15, 2025	N/A	Apr. 29, 2025	May. 01, 2025	GoP	73,650.00		73,650.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Apr. 16, 2025	N/A	Apr. 30, 2025	May. 02, 2025	GoP	83,550.00		83,550.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Apr. 17, 2025	N/A	May. 01, 2025	May. 03, 2025	GoP	26,550.00		26,550.00	
H	Electrical Equipment and Components and Supplies									60,600.00	0.00	60,600.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 15, 2025	N/A	Jan. 29, 2025	Jan. 31, 2025	GoP	15,600.00		15,600.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Apr. 15, 2025	N/A	Apr. 29, 2025	May. 01, 2025	GoP	25,000.00		25,000.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Apr. 16, 2025	N/A	Apr. 30, 2025	May. 02, 2025	GoP	10,000.00		10,000.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Apr. 17, 2025	N/A	May. 01, 2025	May. 03, 2025	GoP	10,000.00		10,000.00	

Prepared by:

ALEX B. VIRTUHAZO

Engineer IV
Chief, Procurement Unit

Noted by:

JOEL F. LIMPENGCO

Director III
Assistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III

Director IV
Regional Director

DPWH Regional Office No. IV-A Indicative Annual Procurement Plan for FY 2025 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
I	Computer Supplies									1,590,770.00	0.00	1,590,770.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 15, 2025	N/A	Jan. 29, 2025	Jan. 31, 2025	GoP	471,160.00		471,160.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Apr. 15, 2025	N/A	Apr. 29, 2025	May. 01, 2025	GoP	424,750.00		424,750.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Apr. 16, 2025	N/A	Apr. 30, 2025	May. 02, 2025	GoP	391,500.00		391,500.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Apr. 17, 2025	N/A	May. 01, 2025	May. 03, 2025	GoP	303,360.00		303,360.00	
J	Common ICT Equipment									49,180,000.00	0.00	49,180,000.00	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 15, 2025	Feb. 04, 2025	Feb. 07, 2025	Feb. 08, 2025	GoP	17,985,000.00		17,985,000.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	Apr. 15, 2025	May. 05, 2025	May. 08, 2025	May. 09, 2025	GoP	10,495,000.00		10,495,000.00	
	Thlrd Quarter	Regional Office	NO	Competitive Bidding	Jun. 17, 2025	Jul. 07, 2025	Jul. 10, 2025	Jul. 11, 2025	GoP	10,350,000.00		10,350,000.00	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	Sep. 16, 2025	Oct. 06, 2025	Oct. 09, 2025	Oct. 10, 2025	GoP	10,350,000.00		10,350,000.00	

Prepared by:

ALEX B. VIRTUDAZO
Engineer IV
Chief, Procurement Unit

Noted by:

JOEL F. LIMPENGCO
Director III
Asistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director

DPWH Regional Office No. IV-A Indicative Annual Procurement Plan for FY 2025 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
K	Other Software									0.00	0.00	0.00	
	First Quarter	Regional Office	NO							0.00		0.00	
	Second Quarter	Regional Office	NO							0.00		0.00	
	Thirld Quarter	Regional Office	NO							0.00		0.00	
	Fourth Quarter	Regional Office	NO							0.00		0.00	
L	Consumables									11,895,600.00	0.00	11,895,600.00	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 15, 2025	Feb. 04, 2025	Feb. 07, 2025	Feb. 08, 2025	GoP	3,030,700.00		3,030,700.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	Apr. 15, 2025	May. 05, 2025	May. 08, 2025	May. 09, 2025	GoP	3,540,100.00		3,540,100.00	
	Thirld Quarter	Regional Office	NO	Competitive Bidding	Jun. 17, 2025	Jul. 07, 2025	Jul. 10, 2025	Jul. 11, 2025	GoP	3,315,100.00		3,315,100.00	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	Sep. 16, 2025	Oct. 06, 2025	Oct. 09, 2025	Oct. 10, 2025	GoP	2,009,700.00		2,009,700.00	

Prepared by:

ALEX B. VIRTUDAZO

Engineer IV
Chief, Procurement Unit

Noted by:

JOEL F. LIMPENGCO

Director III
Asistant Regional Director
BAC Chairperson

Approved by:

JOVEL G. MENDOZA, CESO III

Director IV
Regional Director

DPWH Regional Office No. IV-A Indicative Annual Procurement Plan for FY 2025 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
M	Other Categories									197,450,600.00	0.00	197,450,600.00	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 15, 2025	Feb. 04, 2025	Feb. 07, 2025	Feb. 08, 2025	GoP	56,634,100.00		56,634,100.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	Apr. 15, 2025	May. 05, 2025	May. 08, 2025	May. 09, 2025	GoP	31,001,500.00		31,001,500.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	Jun. 17, 2025	Jul. 07, 2025	Jul. 10, 2025	Jul. 11, 2025	GoP	81,804,500.00		81,804,500.00	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	Sep. 16, 2025	Oct. 06, 2025	Oct. 09, 2025	Oct. 10, 2025	GoP	28,010,500.00		28,010,500.00	
	-	-	-	-	-	-	-	-	-	-	-	-	-
TOTAL										321,609,580.29	0.00	321,609,580.29	

Prepared by:

Noted by:

Approved by:

ALEX B. VIRTUDAZO
Engineer IV
Chief, Procurement Unit

JOEL F. LIMPENGCO
Director III
Asistant Regional Director
BAC Chairperson

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director