



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code	Procurement	PMO/	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
(PAP)	Program/Project	End-User			Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
1	23CL0001- PREVENTIVE MAINTENANCE-SECONDARY ROADS OLONGAPO-BUGALLON ROAD K0- 164+930-K0165+081	DPWH	YES	Public Bidding	10/21/2022	11/09/2023	04/05/2023	04/13/2023	GAA 2023	4,508,978.94	-	4,508,978.94	Asphalt Overlay
2	23CL0007- RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES LIPAY BR. (B01433LZ) ALONG OLONGAPO-BUGALLON RD	DPWH	YES	Public Bidding	10/21/2022	11/09/2023	02/14/2023	02/17/2023	GAA 2023	53,074,956.07	-	53,074,956.07	Retrofitting/Strengthening of Permanent Bridges
3	23CL0008- RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES SALAZA BR. (B00029LZ) ALONG OLONGAPO-BUGALLON RD	DPWH	YES	Public Bidding	10/21/2022	11/09/2023	02/14/2023	02/17/2023	GAA 2023	35,279,948.19	-	35,279,948.19	Retrofitting/Strengthening of Permanent Bridges
4	23CL0010- CONSTRUCTION OF FOREIGN BARRACKS BUILDING, NETC LEOVIGILDO GONTIOQUI, SAN ANTONIO, ZAMBALES, PHASE II	DPWH	YES	Public Bidding	10/21/2022	11/09/2023	02/14/2023	02/17/2023	GAA 2023	39,194,931.72	-	39,194,931.72	Construction of Building
5	23CL0012- PREVENTIVE MAINTENANCE-SECONDARY ROADS OLONGAPO-BUGALLON ROAD K0167 + 175.40 - K0167 + 452	DPWH	YES	Public Bidding	10/21/2022	11/09/2023	04/05/2023	04/13/2023	GAA 2023	8,181,038.94	-	8,181,038.94	Asphalt Overlay



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/Po sting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	23CL0013- PREVENTIVE MAINTENANCE- SECONDARY ROADS OLONGAPO-BUGALLON ROAD K0192 + 000 - K0192 +324.20	DPWH	YES	Public Bidding	10/21/2022	11/09/2023	05/05/2023	05/10/2023	GAA 2023	6,987,395.58		6,987,395.58	Asphalt Overlay
7	23CL0014-PREVENTIVE MAINTENANCE- TERTIARY ROADS AMUNGAN-PALAUIG- BANLOG ROAD K0211 + (-411) - K0211 + (- 312.40)	DPWH	YES	Public Bidding	10/21/2022	11/09/2023	05/05/2023	05/10/2023	GAA 2023	2,834,158.38		2,834,158.38	Asphalt Overlay
8	23CL0021-CONSTRUCTION OF SLOPE PROTECTION ALONG BALOGANON RIVER PHASE 1, MASINLOC, ZAMBALES	DPWH	YES	Public Bidding	10/21/2022	11/09/2023	02/21/2023	02/27/2023	GAA 2023	57,898,625.00		57,898,625.00	Construction of Slope Protection
9	23CL0022-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG BAYTO RIVER, NORTH APPROACH, SANTA CRUZ, ZAMBALES	DPWH	YES	Public Bidding	10/21/2022	11/09/2023	02/17/2023	02/20/2023	GAA 2023	48,996,874.44		48,996,874.44	Construction of Slope Protection
10	23CL0023-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, BAYTO RIVER (UPSTREAM NORTH APPROACH PHASE I), STA. CRUZ, ZAMBALES	DPWH	YES	Public Bidding	10/21/2022	11/09/2023	02/17/2023	02/20/2023	GAA 2023	44,094,293.69		44,094,293.69	Construction of Slope Protection



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	23CL0002- REHABILITATION/RECONSTRUCTION/UPGR- ADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, SN MARCELINO - SN ANTONIO - SN NARCISO RD - K0157 + 045- K0157+105.5, K0162+013 - K0162+278, K0162+332-K0162+407.72	DPWH	YES	Public Bidding	10/28/2022	11/16/2022	04/05/2023	04/13/2023	GAA 2023	7,341,586.01		7,341,586.01	Construction of Concrete Road
12	23CL0003-ROAD WIDENING - SECONDARY ROADS, OLONGAPO-BUGALLON RD-K0 158+640-K0161+000	DPWH	YES	Public Bidding	10/28/2022	11/16/2022	03/21/2023	03/27/2023	GAA 2023	70,559,367.05		70,559,367.05	Construction of Concrete road
13	23CL0005- ROAD WIDENING - SECONDARY ROADS, OLONGAPO-BUGALLON RD- K0161+000-K0162+000	DPWH	YES	Public Bidding	10/28/2022	11/16/2022	05/11/2023	05/17/2023	GAA 2023	37,846,372.69		37,846,372.69	Construction of Concrete road
14	23CL0019- CONSTRUCTION/UPGRADING/REHABILITATI- ON OF DRAINAGE ALONG NATIONAL ROADS- TERTIARY ROADS - AMUNGAN -PALAUIG - BANLOG ROAD-K0219+307.25 - K0219+955	DPWH	YES	Public Bidding	10/28/2022	11/16/2022	04/05/2023	04/13/2023	GAA 2023	16,193,517.93		16,193,517.93	Construction of Drainage
15	23CL0029 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BRGY. MANGLICMOT TO BRGY. BALINCAGUING ROAD, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	10/28/2022	11/16/2022	02/17/2023	02/20/2023	GAA 2023	24,124,977.68		24,124,977.68	Construction of Concrete road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	23CL0004-ROAD WIDENING - SECONDARY ROADS, OLONGAPO-BUGALLON RD- K0162+926-K0163+097, K0158+286 - K0158 +640, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	11/11/2022	12/01/2023	04/05/2023	04/13/2023	GAA 2023	17,354,818.93	-	17,354,818.93	Construction of Concrete Road
17	23CL0011-CONSTRUCTION OF MULTI- PURPOSE BUILDING, BARANGAY SAN PASCUAL, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	11/11/2022	12/01/2023			GAA 2023	9,799,222.29	-	9,799,222.29	Construction/Completion of Multi-Purpose Building
18	23CL0016- REHABILITATION/RECONSTRUCTION/UPGR ADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, AMUNGAN-PALAUIG- BANLOG RD-K0217+457- K0217+520,K0218+753-K0220+035.70, PALAUIG, ZAMBALES	DPWH	YES	Public Bidding	11/11/2022	12/01/2023	05/17/2023	05/22/2023	GAA 2023	37,327,218.32	-	37,327,218.32	Construction of Concrete Road
19	23CL0018- CONSTRUCTION /UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS- SECONDARY ROADS, OLONGAPO-BUGALLON RD-K0163+097-K0163+363, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	11/11/2022	12/01/2023	04/05/2023	04/13/2023	GAA 2023	6,050,499.15	-	6,050,499.15	Construction of Drainage
20	23CL0006-REPLACEMENT OF PERMANENT WEAK BRIDGES, BANGAR BR.(B01394LZ) ALONG OLOGAPO-BUGALLON RD, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	11/16/2022	12/06/2023	02/17/2023	02/20/2023	GAA 2023	38,413,531.16	-	38,413,531.16	Construction of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	23CL0015- REHABILITATION/RECONSTRUCTION/UPGR- ADING OF DAMAGED PAVED ROADS - SECONDARY ROADS, OLOGAPO-BUGALLON ROAD,KO 198 + 000 - KO 198 + 944.30, BOTOLAN ZAMBALES	DPWH	YES	Public Bidding	11/16/2022	12/06/2023	05/19/2023	05/22/2023	GAA 2023	27,009,777.40		27,009,777.40	Construction of Concrete Road
22	23CL0024-CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER NORTH APPROACH DOWNSTREAM PHASE 2, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	11/16/2022	12/06/2023	02/17/2023	02/21/2023	GAA 2023	48,999,304.04		48,999,304.04	Construction of Slope Protection
23	23CL0032-CONSTRUCTION OF MISSING LINKS/NEW ROADS - STA. CRUZ - MANGATAREM RD (PHASE 10), STA. CRUZ, ZAMBALES	DPWH	YES	Public Bidding	11/16/2022	12/06/2023	02/17/2023	02/20/2023	GAA 2023	97,997,720.64		97,997,720.64	Construction of Concrete Road
24	23CL0020-CONSTRUCTION OF SLOPE PROTECTION ALONG ALUSIIS RIVER INCLUDING RE-CHANELLING, DOWNSTREAM, SAN NARCISO ZAMBALES	DPWH	YES	Public Bidding	11/30/2022	12/20/2022	04/05/2023	04/13/2023	GAA 2023	91,674,208.27		91,674,208.27	Construction of Slope Protection
25	23CL0033- CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER NORTH APPROACH DOWNSTREAM PHASE 1, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	11/30/2022	12/20/2022	02/17/2023	02/20/2023	GAA 2023	96,499,384.12		96,499,384.12	Construction of Slope Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
26	23CL0034-REHABILITATION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER, UPSTREAM, PHASE I, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	11/30/2022	12/27/2022	02/17/2023	02/20/2023	GAA 2023	96,499,763.85		96,499,763.85	Construction of Slope Protection
27	23CL0045- CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT PAMATAWAN RIVER, PHASE I, SAN MIGUEL, SAN ANTONIO, ZAMBALES	DPWH	YES	Public Bidding	11/30/2022	12/27/2022	02/17/2023	02/21/2023	GAA 2023	96,499,735.65		96,499,735.65	Construction of Slope Protection
28	23CL0036-CONSTRUCTION OF FLOOD CONTROL AT LAUIS RIVER, PHASE I, CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	11/30/2022	12/27/2022	02/21/2023	02/27/2023	GAA 2023	96,499,195.08		96,499,195.08	Construction of Slope Protection
29	23CL0041- CONSTRUCTION OF FLOOD CONTROL AT LAUIS RIVER, PHASE II, CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	11/30/2022	12/27/2022	02/21/2023	02/27/2023	GAA 2023	96,499,507.41		96,499,507.41	Construction of Slope Protection
30	23CL0046- CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT PAMATAWAN RIVER, PHASE II, SAN MIGUEL, SAN ANTONIO, ZAMBALES	DPWH	YES	Public Bidding	11/30/2022	12/27/2022	02/17/2023	02/21/2023	GAA 2023	96,499,966.76		96,499,966.76	Construction of Slope Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement	PMO/ End- User	Is this an Early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
31	23CL0050- CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT PAMATAWAN RIVER, PHASE III, SAN MIGUEL, SAN ANTONIO, ZAMBALES	DPWH	YES	Public Bidding	12/02/2022	12/27/2022	02/17/2023	02/21/2023	GAA 2023	96,499,904.43		96,499,904.43	Construction of Slope Protection
32	23CL0037-CONSTRUCTION OF MISSING LINKS/NEW ROADS - STA CRUZ-MANGATAREM RD (PHASE 11), STA. CRUZ, ZAMBALES	DPWH	YES	Public Bidding	12/08/2022	12/27/2022	02/17/2023	02/20/2023	GAA 2023	97,999,676.06		97,999,676.06	Constuction of Concrete Road
33	23CL0051-CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT PAMATAWAN RIVER, PHASE IV, SAN MIGUEL, SAN ANTONIO, ZAMBALES	DPWH	YES	Public Bidding	12/08/2022	12/27/2022	02/17/2023	02/21/2023	GAA 2023	96,499,084.91		96,499,084.91	Construction of Slope Protection
34	23CL0052- CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT PAMATAWAN RIVER, PHASE V, SAN MIGUEL, SAN ANTONIO, ZAMBALES	DPWH	YES	Public Bidding	12/08/2022	12/27/2022	02/17/2023	02/21/2023	GAA 2023	96,499,916.73		96,499,916.73	Construction of Slope Protection
35	23CL0017- CONSTRUCTION/UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, OLONGAPO-BUGALLON ROAD - K0170+380 - K0172+025, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	01/06/2023	01/25/2023	05/05/2023	05/10/2023	GAA 2023	78,969,981.36		78,969,981.36	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
36	23CL0027- CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO PRAWN FRY HATCHERIES AND RESORTS AND SURFING AREA, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	01/06/2023	01/25/2023	04/05/2023	04/13/2023	GAA 2023	24,500,000.00		24,500,000.00	Construction of Concrete Road
37	23CL0028 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO PRAWN FRY HATCHERIES AND RESORTS AND SURFING AREA, CABANGAN, ZAMBALES	DPWH	YES	Public Bidding	01/06/2023	01/25/2023	02/17/2023	02/20/2023	GAA 2023	24,496,862.91		24,496,862.91	Construction of Concrete Road
38	23CL0030- CONSTRUCTION OF ZAMBALES NAVAL HOSPITAL, NAVAL STATION LEOVIGILDO GANTIOQUI (NSLG), SAN ANTONIO, ZAMBALES PHASE II, SAN ANTONIO, ZAMBALES	DPWH	YES	Public Bidding	01/06/2023	01/25/2023			GAA 2023	96,499,380.02		96,499,380.02	Construction of Building
39	23CL0031 - CONSTRUCTION OF SLOPE PROTECTION ALONG BOTOLAN-CAPAZ ROAD (PHASE 2), BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	01/06/2023	01/25/2023; Rebid 04/25/2023	05/17/2023	05/22/2023	GAA 2023	60,891,256.47		60,891,256.47	Construction of Slope Protection
40	23CL0035 - REHABILITATION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER, UPSTREAM, PHASE II, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	01/13/2023	02/01/2023	02/17/2023	02/21/2023	GAA 2023	96,499,115.62		96,499,115.62	Construction of Slope Protection



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/Po sting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	23CL0038- REHABILITATION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER, UPSTREAM, PHASE III, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	01/13/2023	02/01/2023	02/17/2023	02/21/2023	GAA 2023	96,499,824.20		96,499,824.20	Construction of Slope Protection
42	23CL0039- REHABILITATION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER, UPSTREAM, PHASE IV, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	01/13/2023	02/01/2023	02/17/2023	02/21/2023	GAA 2023	96,499,709.53		96,499,709.53	Construction of Slope Protection
43	23CL0040-REHABILITATION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER, UPSTREAM, PHASE V, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	01/13/2023	02/01/2023	02/17/2023	02/21/2023	GAA 2023	96,499,890.03		96,499,890.03	Construction of Slope Protection
44	23CL0042- REHABILITATION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER, UPSTREAM, PHASE VI, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	01/20/2023	02/08/2023	02/22/2023	02/27/2023	GAA 2023	96,499,319.14		96,499,319.14	Construction of Slope Protection
45	23CL0047- CONSTRUCTION OF FLOOD CONTROL AT LAUIS RIVER, PHASE III, CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	01/20/2023	02/08/2023	02/21/2023	02/27/2023	GAA 2023	96,499,869.71		96,499,869.71	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
46	23CL0055- CONSTRUCTION OF ROADS, BRGY. MALOMA, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	01/20/2023	02/08/2023			GAA 2023	9,799,866.97		9,799,866.97	Construction of Concrete Road
47	23CL0043- REHABILITATION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER, UPSTREAM, PHASE VII, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	01/27/2023	02/15/2023	03/21/2023	03/27/2023	GAA 2023	96,499,931.39		96,499,931.39	Construction of Slope Protection
48	23CL0044- REHABILITATION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER, UPSTREAM, PHASE VIII, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	01/27/2023	02/15/2023	03/21/2023	03/27/2023	GAA 2023	96,499,162.40		96,499,162.40	Construction of Slope Protection
49	23CL0048- REHABILITATION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER, UPSTREAM, PHASE IX, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	01/27/2023	02/15/2023	03/21/2023	03/27/2023	GAA 2023	96,499,657.11		96,499,657.11	Construction of Slope Protection
50	23CL0049- REHABILITATION OF FLOOD CONTROL STRUCTURE AT BUCAO RIVER, UPSTREAM, PHASE X, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	01/27/2023	02/15/2023	03/21/2023	03/27/2023	GAA 2023	96,499,780.51		96,499,780.51	Construction of Slope Protection



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51	23CL0053- CONSTRUCTION OF FLOOD CONTROL AT LAUIS RIVER, PHASE IV, CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	02/03/2023	02/22/2023	03/21/2023	03/27/2023	GAA 2023	96,499,201.61		96,499,201.61	Construction of Slope
52	23CL0054- CONSTRUCTION OF FLOOD CONTROL AT LAUIS RIVER, PHASE V, CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	02/03/2023	02/22/2023	03/21/2023	03/27/2023	GAA 2023	96,498,976.63		96,498,976.63	Construction of Slope
53	23CL0056- PREVENTIVE MAINTENANCE-TERTIARY ROADS AMUNGAN-PALAUIG-BANLOG RD - K0211 + (-831) - K0211 + (-473), K0211 + (-250) - K0212 + 478, K0219 + 890 - K0221 + 740, K0223 + 488 - K0223 + 951, IBA & PALAUIG, ZAMBALES	DPWH	YES	Public Bidding	02/03/2023	02/22/2023	03/21/2023	03/27/2023	GAA 2023	62,406,876.47		62,406,876.47	Asphalt Overlay
54	23CL0057- PREVENTIVE MAINTENANCE-SECONDARY ROADS OLONGAPO-BUGALLON RD K0165+553- K0165+898, K0191+000- K0192+000, K0201+423-K0202+996, SAN NARCISO, BOTOLAN & IBA, ZAMBALES	DPWH	YES	Public Bidding	02/03/2023	02/22/2023	03/21/2023	03/27/2023	GAA 2023	93,099,846.38		93,099,846.38	Asphalt Overlay
55	23CL0009- WIDENING OF PERMANENT BRIDGES-DALAYAP BR.1 (B01406LZ) ALONG OLONGAPO-BUGALLON RD, CABANGAN, ZAMBALES	DPWH	YES	Public Bidding	02/10/2023	03/01/2023	03/23/2023	03/28/2023	GAA 2023	11,465,503.22		11,465,503.22	Widening of Permanent Bridges



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/Po sting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
56	23CL0058- CONSTRUCTION OF TANGUAY RIVER FLOOD CONTROL STRUCTURE, UPSTREAM, PACKAGE 3, BARANGAY STO NIÑO, CABANGAN, ZAMBALES	DPWH	YES	Public Bidding	02/10/2023	03/01/2023	03/23/2023	03/28/2023	GAA 2023	48,999,495.48		48,999,495.48	Construction of Slope Protection
57	23CL0059- PREVENTIVE MAINTENANCE- SECONDARY ROADS OLONGAPO-BUGALLON RD K0192+324.20 - K0193+403, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	02/10/2023	03/01/2023	05/05/2023	05/10/2023	GAA 2023	28,842,347.91		28,842,347.91	Asphalt Overlay
58	23CL0060- PREVENTIVE MAINTENANCE- SECONDARY ROADS OLONGAPO-BUGALLON RD K0211+157 - K0212+000, K0213+000 - K0213+254, K0214+023 - K0215+000, K0216+961 - K0217+762, K0218+000 - K0219+230, IBA & PALAUIG, ZAMBALES	DPWH	YES	Public Bidding	02/10/2023	03/01/2023	03/23/2023	03/28/2023	GAA 2023	97,999,779.24		97,999,779.24	Asphalt Overlay
59	23CL0061 - CONSTRUCTION OF ROAD AT SITIO BARISSARA TO SITIO MABANGLIT, BARANGAY NAMATACAN, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	02/17/2023	03/08/2023	03/30/2023	04/11/2023	GAA 2023	5,939,907.42		5,939,907.42	Construction of Concrete Road
60	23CL0062 - CONSTRUCTION OF ROAD AT BARANGAY PANGOLINGAN, PALAUIG, ZAMBALES	DPWH	YES	Public Bidding	02/17/2023	03/08/2023	03/30/2023	04/11/2023	GAA 2023	9,899,773.39		9,899,773.39	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
56	23CL0063 - CONSTRUCTION OF QUEZON ROAD, BRGY. SANTIAGO, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	02/17/2023	03/08/2023	03/30/2023	04/11/2023	GAA 2023	4,949,646.46		4,949,646.46	Construction of Concrete Road
57	23CL0064- CONSTRUCTION OF KARAPLAHAN ROAD, BARANGAY STO. ROSARIO, MASINLOC, ZAMBALES	DPWH	YES	Public Bidding	02/17/2023	03/08/2023	03/30/2023	04/11/2023	GAA 2023	19,799,950.03		19,799,950.03	Construction of Concrete Road
58	23CL0065 - CONSTRUCTION OF ROAD AT BARANGAY TAUGTOG - MAMBOG, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	02/17/2023	03/08/2023	03/30/2023	04/11/2023	GAA 2023	7,919,914.00		7,919,914.00	Construction of Concrete Road
59	23CL0066- CONSTRUCTION OF ROAD AT BARANGAY PAETE, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	02/17/2023	03/08/2023	03/30/2023	04/11/2023	GAA 2023	5,939,459.71		5,939,459.71	Construction of Concrete Road
60	23CL0067- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG DALAYAP RIVER (PHASE 1 & PHASE 2) AT BARANGAY MABANGLIT, CABANGAN, ZAMBALES	DPWH	YES	Public Bidding	02/17/2023	03/08/2023	03/30/2023	04/11/2023	GAA 2023	19,799,935.99		19,799,935.99	Construction of Slope Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/Po sting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
61	23CL0068- CONSTRUCTION OF STO. TOMAS RIVER FLOOD CONTROL STRUCTURE PACKAGE 3, BARANGAY OMAVA, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	02/18/2023	03/14/2023	03/30/2023	04/11/2023	GAA 2023	49,499,981.29		49,499,981.29	Construction of Slope Protection
62	23CL0069- CONSTRUCTION OF LAWS RIVER FLOOD CONTROL STRUCTURE INCLUDING RECHANNELING, UPSTREAM (NORTH APPROACH) PACKAGE 1, CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	02/18/2023	03/14/2023	03/30/2023	04/11/2023	GAA 2023	96,499,898.57		96,499,898.57	Construction of Slope Protection
63	23CL0070-CONSTRUCTION OF SLOPE PROTECTION AT PINAGREALAN, UPSTREAM, CANDELARIA, ZAMBALES (PHASE 1)	DPWH	YES	Public Bidding	02/18/2023	03/14/2023	04/04/2023	04/13/2023	GAA 2023	98,999,412.33		98,999,412.33	Construction of Slope Protection
64	23CL0071-CONSTRUCTION OF SLOPE PROTECTION AT PINAGREALAN, UPSTREAM, CANDELARIA, ZAMBALES (PHASE 2)	DPWH	YES	Public Bidding	02/18/2023	03/14/2023	04/04/2023	04/13/2023	GAA 2023	98,999,606.49		98,999,606.49	Construction of Slope Protection
65	23CL0072- CONSTRUCTION OF SLOPE PROTECTION AT PINAGREALAN, UPSTREAM, CANDELARIA, ZAMBALES (PHASE 3)	DPWH	YES	Public Bidding	02/18/2023	03/14/2023	04/04/2023	04/13/2023	GAA 2023	98,999,633.54		98,999,633.54	Construction of Slope Protection



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project				Advertisement/Po sting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
61	23CL0068- CONSTRUCTION OF STO. TOMAS RIVER FLOOD CONTROL STRUCTURE PACKAGE 3, BARANGAY OMAA, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	02/18/2023	03/14/2023	03/30/2023	04/11/2023	GAA 2023	49,499,981.29		49,499,981.29	Construction of Slope Protection
62	23CL0069- CONSTRUCTION OF LAWS RIVER FLOOD CONTROL STRUCTURE INCLUDING RECHANNELING, UPSTREAM (NORTH APPROACH) PACKAGE 1, CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	02/18/2023	03/14/2023	03/30/2023	04/11/2023	GAA 2023	96,499,898.57		96,499,898.57	Construction of Slope Protection
63	23CL0070-CONSTRUCTION OF SLOPE PROTECTION AT PINAGREALAN, UPSTREAM, CANDELARIA, ZAMBALES (PHASE 1)	DPWH	YES	Public Bidding	02/18/2023	03/14/2023	04/04/2023	04/13/2023	GAA 2023	98,999,412.33		98,999,412.33	Construction of Slope Protection
64	23CL0071-CONSTRUCTION OF SLOPE PROTECTION AT PINAGREALAN, UPSTREAM, CANDELARIA, ZAMBALES (PHASE 2)	DPWH	YES	Public Bidding	02/18/2023	03/14/2023	04/04/2023	04/13/2023	GAA 2023	98,999,606.49		98,999,606.49	Construction of Slope Protection
65	23CL0072- CONSTRUCTION OF SLOPE PROTECTION AT PINAGREALAN, UPSTREAM, CANDELARIA, ZAMBALES (PHASE 3)	DPWH	YES	Public Bidding	02/18/2023	03/14/2023	04/04/2023	04/13/2023	GAA 2023	98,999,633.54		98,999,633.54	Construction of Slope Protection



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
66	23CL0073 - CONSTRUCTION OF SLOPE PROTECTION AT PINAGREALAN, UPSTREAM, CANDELARIA, ZAMBALES (PHASE 4)	DPWH	YES	Public Bidding	02/18/2023	03/14/2023	04/04/2023	04/13/2023	GAA 2023	98,999,994.92		98,999,994.92	Construction of Slope Protection
67	23CL0074 - CONSTRUCTION OF MARANGLA RIVER FLOOD CONTROL STRUCTURE, PACKAGE 1, IBA, ZAMBALES	DPWH	YES	Public Bidding	02/24/2023	03/16/2023	04/04/2023	04/13/2023	GAA 2023	48,999,487.57		48,999,487.57	Construction of Slope Protection
68	23CL0075- CONSTRUCTION OF SLOPE PROTECTION AT LAWIS RIVER UPSTREAM, CANDELARIA, ZAMBALES (PHASE 1)	DPWH	YES	Public Bidding	02/24/2023	03/16/2023	04/04/2023	04/13/2023	GAA 2023	98,999,558.27		98,999,558.27	Construction of Slope Protection
69	23CL0076- CONSTRUCTION OF ROAD, BARANGAY BOLITOC, STA. CRUZ, ZAMBALES	DPWH	YES	Public Bidding	02/24/2023	03/16/2023	04/04/2023	04/13/2023	GAA 2023	9,899,695.16		9,899,695.16	Construction of Concrete Road
70	23CL0077- CONSTRUCTION (CONCRETING) OF ROAD ALONG TUBO-TUBO ROAD AT BARANGAY BURGOS TO BARANGAY SAN ESTEBAN, SAN ANTONIO, ZAMBALES	DPWH	YES	Public Bidding	02/24/2023	03/16/2023	04/04/2023	04/13/2023	GAA 2023	19,799,962.22		19,799,962.22	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
71	23CL0078- CONSTRUCTION OF DINUMAGAT RIVER FLOOD CONTROLS STRUCTURE, DOWNSTREAM, PACKAGE 2, SAN ANTONIO, ZAMBALES	DPWH	YES	Public Bidding	02/24/2023	03/16/2023			GAA 2023	72,374,919.66		72,374,919.66	Construction of Slope Protection
72	23CL0079-CONSTRUCTION OF ROAD AT LUPANG PANGAKO ROAD, BARANGAY SAN AGUSTIN, IBA, ZAMBALES	DPWH	YES	Public Bidding	02/24/2023	03/16/2023	04/20/2023	04/25/2023	GAA 2023	7,919,948.38		7,919,948.38	Construction of Concrete Road
73	23CL0080- CONSTRUCTION OF ROAD, SITIO DOJOC - BALITE, BARANGAY SAN JUAN, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	02/24/2023	03/16/2023	04/04/2023	04/13/2023	GAA 2023	9,899,583.15		9,899,583.15	Construction of Concrete Road
74	23CL0081-CONSTRUCTION OF FLOOD CONTROL ALONG BATONLAPOC CREEK, BATONLAPOC, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	03/02/2023	03/21/2023	04/12/2023	04/14/2023	GAA 2023	29,399,608.39		29,399,608.39	Construction of Slope Protection
75	23CL0082-CONSTRUCTION OF BARANGAY ROADS, SITIO SAN JUAN-CAWAYAN AND BALENBAYAY, BRGY. SAN ROQUE, CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	03/02/2023	03/21/2023	04/12/2023	04/14/2023	GAA 2023	19,799,397.86		19,799,397.86	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
76	23CL0083- CONSTRUCTION OF SLOPE PROTECTION AT LAWIS RIVER UPSTREAM, CANDELARIA, ZAMBALES (PHASE 2)	DPWH	YES	Public Bidding	03/02/2023	03/21/2023	04/12/2023	04/14/2023	GAA 2023	98,999,766.65		98,999,766.65	Construction of Slope Protection
77	23CL0084- CONSTRUCTION OF SLOPE PROTECTION AT LAWIS RIVER, UPSTREAM, CANDELARIA, ZAMBALES (PHASE 4)	DPWH	YES	Public Bidding	03/02/2023	03/21/2023	04/12/2023	04/14/2023	GAA 2023	98,999,593.99		98,999,593.99	Construction of Slope Protection
78	23CL0085- CONSTRUCTION OF SLOPE PROTECTION AT LAWIS RIVER, UPSTREAM, CANDELARIA, ZAMBALES (PHASE 5)	DPWH	YES	Public Bidding	03/02/2023	03/21/2023	04/12/2023	04/14/2023	GAA 2023	98,999,459.64		98,999,459.64	Construction of Slope Protection
79	23CL0086- CONSTRUCTION OF SLOPE PROTECTION AT LAWIS RIVER, UPSTREAM, CANDELARIA, ZAMBALES (PHASE 6)	DPWH	YES	Public Bidding	03/02/2023	03/21/2023	04/12/2023	04/14/2023	GAA 2023	98,999,439.54		98,999,439.54	Construction of Slope Protection
80	23CL0087- CONSTRUCTION OF ROAD AT CANAN ROAD AT BARANGAY APOSTOL, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	03/03/2023	03/23/2023	04/12/2023	04/14/2023	GAA 2023	5,939,962.50		5,939,962.50	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
81	23CL0089- CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BIAY INTEGRATED SCHOOL, BARANGAY BIAY, STA. CRUZ, ZAMBALES	DPWH	YES	Public Bidding	03/03/2023	03/23/2023	04/12/2023	04/14/2023	GAA 2023	9,899,637.04		9,899,637.04	Construction of Building
82	23CL0090-CONSTRUCTION OF MULTI-PURPOSE BUILDING AT DONA LUISA OBIETA INTEGRATED SCHOOL, SITIO OLPOY, AMUNGAN, IBA, ZAMBALES	DPWH	YES	Public Bidding	03/03/2023	03/23/2023	04/12/2023	04/14/2023	GAA 2023	7,919,272.13		7,919,272.13	Construction of Building
83	23CL0091-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LIOZON, PALAUIG, ZAMBALES	DPWH	YES	Public Bidding	03/03/2023	03/23/2023	04/12/2023	04/14/2023	GAA 2023	19,798,478.81		19,798,478.81	Construction of Building
84	23CL0092-CONSTRUCTION OF MULTI-PURPOSE BUILDING, PANGOLINGAN, PALAUIG, ZAMBALES	DPWH	YES	Public Bidding	03/03/2023	03/23/2023	04/12/2023	04/14/2023	GAA 2023	9,899,635.29		9,899,635.29	Construction of Building
85	23CL0093- CONSTRUCTION OF GAMA RIVER FLOOD CONTROL STRUCTURE, PACKAGE 1, STA. CRUZ, ZAMBALES	DPWH	YES	Public Bidding	03/10/2023	03/23/2023	04/12/2023	04/14/2023	GAA 2023	9,899,635.29		9,899,635.29	Construction of Slope Protection



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
86	23CL0094-CONSTRUCTION OF SLOPE PROTECTION PACKAGE 1, AT BOTOLAN-CAPAS ROAD, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	03/10/2023	03/29/2023	04/14/2023	04/18/2023	GAA 2023	48,999,331.41		48,999,331.41	Construction of Slope Protection
87	23CL0095-CONSTRUCTION OF SLOPE PROTECTION PACKAGE 2, AT BOTOLAN-CAPAS ROAD, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	03/10/2023	03/29/2023	04/14/2023	04/18/2023	GAA 2023	48,999,090.97		48,999,090.97	Construction of Slope Protection
88	23CL0096- CONSTRUCTION OF SLOPE PROTECTION PACKAGE 3, AT BOTOLAN-CAPAS ROAD, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	03/10/2023	03/29/2023	04/14/2023	04/18/2023	GAA 2023	48,999,019.15		48,999,019.15	Construction of Slope Protection
89	23CL0097-CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG BUKAS RIVER, SITIO ANANGKA, BARANGAY ROSETE, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	03/14/2023	04/04/2023	04/18/2023	04/20/2023	GAA 2023	9,899,246.88		9,899,246.88	Construction of Slope Protection
90	23CL0098-CONSTRUCTION OF MULTI-PURPOSE BUILDING AT LITTLE BAGUIO ELEMENTARY SCHOOL, BARANGAY BANGANTALINGA, IBA, ZAMBALES	DPWH	YES	Public Bidding	03/14/2023	04/04/2023	04/18/2023	04/20/2023	GAA 2023	5,939,550.89		5,939,550.89	Construction of Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project				Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
91	23CL0099-CONSTRUCTION OF MULTI-PURPOSE BUILDING AT PAMIBIAN INTEGRATED SCHOOL, BARANGAY PAMIBIAN, CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	03/14/2023	04/04/2023	04/18/2023	04/20/2023	GAA 2023	5,939,590.00		5,939,590.00	Construction of Building
92	23CL0100-CONSTRUCTION OF MULTI-PURPOSE BUILDING AT SAN RAFAEL INTEGRATED ELEMENTARY SCHOOL, BARANGAY SAN RAFAEL, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	03/14/2023	04/04/2023	04/18/2023	04/20/2023	GAA 2023	5,939,511.78		5,939,511.78	Construction of Building
93	23CL0101-CONSTRUCTION OF MULTI-PURPOSE BUILDING AT SINDOL ELEMENTARY SCHOOL, BARANGAY SINDOL, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	03/14/2023	04/04/2023	04/18/2023	04/20/2023	GAA 2023	5,939,944.87		5,939,944.87	Construction of Building
94	23CL0102CONSTRUCTION (CONCRETING) OF BARANGAY ROADS ALONG BIAY, GUISGUIS, AND PAMONORAN, STA. CRUZ, ZAMBALES	DPWH	YES	Public Bidding	03/14/2023	04/04/2023	04/18/2023	04/20/2023	GAA 2023	29,699,357.68		29,699,357.68	Construction of Concrete Road
95	23CL0103-IMPROVEMENT OF NAMNEL ROAD, BRGY. SAN JUAN, CABANGAN, ZAMBALES	DPWH	YES	Public Bidding	03/14/2023	04/04/2023	04/18/2023	04/20/2023	GAA 2023	9,899,979.60		9,899,979.60	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
96	23CL0104- CONSTRUCTION OF MULTI-PURPOSE BUILDING AT CABANGAN RECREATIONAL CENTER, BARANGAY DEL CARMEN, CABANGAN, ZAMBALES	DPWH	YES	Public Bidding	03/14/2023	04/04/2023	04/18/2023	04/20/2023	GAA 2023	9,899,988.39		9,899,988.39	Construction of Building
97	23CL0105-CONSTRUCTION OF SLOPE PROTECTION PACKAGE 4, AT BOTOLAN-CAPAS ROAD, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	03/18/2023	04/11/2023	05/05/2023	05/10/2023	GAA 2023	48,999,227.32		48,999,227.32	Construction of Slope Protection
98	23CL0106-CONSTRUCTION OF SLOPE PROTECTION PACKAGE 5, AT BOTOLAN-CAPAS ROAD, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	03/18/2023	04/11/2023	05/05/2023	05/10/2023	GAA 2023	48,999,604.11		48,999,604.11	Construction of Slope Protection
99	23CL0107-CONSTRUCTION OF SLOPE PROTECTION PACKAGE 6, AT BOTOLAN-CAPAS ROAD, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	03/18/2023	04/11/2023	04/25/2023	04/27/2023	GAA 2023	48,999,812.28		48,999,812.28	Construction of Slope Protection
100	23CL0108-CONSTRUCTION OF SLOPE PROTECTION PACKAGE 7, AT BOTOLAN-CAPAS ROAD, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	03/18/2023	04/11/2023	04/25/2023	04/27/2023	GAA 2023	48,999,363.67		48,999,363.67	Construction of Slope Protection



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
101	23CL0109- INSTALLATION OF SOLAR LIGHTS ALONG COASTAL ROAD/TOURISM ROADS, BRGY. STO. NIÑO, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	03/23/2023	04/13/2023	04/27/2023	05/02/2023	GAA 2023	9,799,999.68		9,799,999.68	Traffic Engineering Management System
102	23CL0110-CONSTRUCTION OF ROADS, BRGY. MALOMA, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	03/23/2023	04/13/2023	04/27/2023	05/02/2023	GAA 2023	9,799,763.41		9,799,763.41	Construction of Concrete Road
103	23CL0111-CONSTRUCTION OF STO. ROSARIO COVERED COURT, BRGY. STO. ROSARIO, IBA, ZAMBALES	DPWH	YES	Public Bidding	03/23/2023	04/13/2023	04/27/2023	05/02/2023	GAA 2023	9,799,998.19		9,799,998.19	Construction of Building
104	23CL0112- CONSTRUCTION OF ROAD AT BARANGAY SINABACAN, CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	03/23/2023	04/13/2023	05/09/2023	05/15/2023	GAA 2023	5,939,162.61		5,939,162.61	Construction of Concrete Road
105	23CL0113- CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY DAY CARE AND HEALTH CENTER), BARANGAY BALOGANON, MASINLOC, ZAMBALES	DPWH	YES	Public Bidding	03/23/2023	04/13/2023	04/27/2023	05/02/2023	GAA 2023	9,899,464.34		9,899,464.34	Construction of Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
106	23CL0114- CONSTRUCTION OF MULTI-PURPOSE BUILDING (CLASSROOM), LOCLOC NATIONAL HIGH SCHOOL, BRGY. LOCLOC, PALAUIG, ZAMBALES	DPWH	YES	Public Bidding	03/23/2023	04/13/2023	04/27/2023	05/02/2023	GAA 2023	4,949,322.29		4,949,322.29	Construction of Building
17	23CL0115 - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM	DPWH	YES	Public Bidding	03/23/2023	04/13/2023	04/27/2023	05/02/2023	GAA 2023	2,315,993.13		2,315,993.13	Construction of Rainwater Collector System
108	23CL0116-CONSTRUCTION OF HAPA-BAYABA BRIDGE AND INSTALLATION OF RCPC PIPES, BRGY. CADMANG, CABANGAN, ZAMBALES	DPWH	YES	Public Bidding	03/23/2023	04/13/2023	04/27/2023	05/02/2023	GAA 2023	14,849,548.84		14,849,548.84	Construction of Slope Protection
109	23CL0117- CONSTRUCTION OF SLOPE PROTECTION, PACKAGE 8, AT BOTOLAN-CAPAS ROAD, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	03/25/2023	04/18/2023	05/05/2023	05/10/2023	GAA 2023	48,999,399.58		48,999,399.58	Construction of Slope Protection
110	23CL0118 - CONSTRUCTION OF SLOPE PROTECTION, PACKAGE 9, AT BOTOLAN-CAPAS ROAD, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	03/25/2023	04/18/2023	05/05/2023	05/10/2023	GAA 2023	48,998,918.71		48,998,918.71	Construction of Slope Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
111	23CL0119- CONSTRUCTION OF SLOPE PROTECTION, PACKAGE 10, AT BOTOLAN-CAPAS ROAD, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	03/25/2023	04/18/2023	05/05/2023	05/10/2023	GAA 2023	48,999,295.50		48,999,295.50	Construction of Slope Protection
112	23CL0120- PREVENTIVE MAINTENANCE - SECONDARY ROADS OLONGAPO-BUGALLON RD - K0236 + 000 - K0238 + 00, K0240 + 479 - K0241 + 352, K0241 + 352 - K0242 + 524, MASINLOC & CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	03/29/2023	04/20/2023	05/17/2023	05/22/2023	GAA 2023	56,675,392.36		56,675,392.36	Asphalt Overlay
113	23CL0121- CONSTRUCTION OF 3-STOREY MULTI-PURPOSE BUILDING, POLYTECHNIC COLLEGE OF BOTOLAN, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	03/29/2023	04/20/2023	05/05/2023	05/10/2023	GAA 2023	48,996,887.56		48,996,887.56	Construction of Building
114	23CL0088- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING AT DR. FLORENTINO DOBLE MEMORIAL HOSPITAL, BARANGAY TAUGTOG, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	04/01/2023	04/25/2023	05/17/2023	05/22/2023	GAA 2023	9,899,163.34		9,899,163.34	Construction of Building
115	23CL0122 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (NEW SENIOR CITIZENS BUILDING), BARANGAY PINAGREALAN, CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	04/01/2023	04/25/2023	05/17/2023	05/22/2023	GAA 2023	5,939,492.00		5,939,492.00	Construction of Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
116	23CL0123-CONSTRUCTION OF ROAD AT BARANGAY PUNDAQUIT, SAN ANTONIO, ZAMBALES	DPWH	YES	Public Bidding	04/01/2023	04/25/2023	05/17/2023	05/22/2023	GAA 2023	5,939,974.85		5,939,974.85	Construction of Concrete Road
117	23CL00125- CONSTRUCTION (IMPROVEMENT) OF ROADS INCLUDING BIKES LANES AND ROAD SAFETY DEVICES ALONG SECONDARY ROAD, OLONGAPO – BUGALLON ROAD, K0 182+823 – K0 185+072, K0 172+025 – K0 175+484, SAN FELIPE & CABANGAN, ZAMBALES	DPWH	YES	Public Bidding	05/30/2023	06/20/2023			GAA 2023	48,999,998.39		48,999,998.39	Construction of Concrete Road
118	23CL0026 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)San Narciso Bypass Road (Siminublan-Dalipawen-Grullo-Namatacan-Alusilis), San Narciso, Zambales	DPWH	YES	Public Bidding	04/01/2023	04/25/2023	05/17/2023	05/22/2023	GAA 2023	34,299,527.94		34,299,527.94	Construction of Concrete Road
119	23CL0124- CONSTRUCTION OF ROAD, SITIO TAMBAK GOING TO GOVIC HIGHWAY, PALANGINAN, IBA, ZAMBALES	DPWH	YES	Public Bidding	04/06/2023	04/27/2023	05/17/2023	05/22/2023	GAA 2023	19,799,051.66		19,799,051.66	Construction of Slope Protection
120	23CL0126- CONSTRUCTION OF PMMA ACCESS ROAD TO NATIONAL HIGHWAY INCLUDING FACILITIES, BRGY. NATIVIDAD, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	04/06/2023	04/27/2023	05/17/2023	05/22/2023	GAA 2023	29,699,993.45		29,699,993.45	Construction of Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/Po sting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
121	23CL0127-CONSTRUCTION OF RETAINING WALL BOUNDARY OF PUROK 1 AND PUROK 7, BARANGAY PUNDAQUIT, SAN ANTONIO, ZAMBALES	DPWH	YES	Public Bidding	04/06/2023	04/27/2023	05/17/2023	05/22/2023	GAA 2023	19,599,661.31		19,599,661.31	Construction of Slope Protection
122	23CL0128- CONSTRUCTION OF MULTI-PURPOSE BUILDING (LOOB-BUNGA HIGH SCHOOL BUILDING), LOOB-BUNGA, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	04/06/2023	04/27/2023	05/17/2023	05/22/2023	GAA 2023	39,599,409.96		39,599,409.96	Construction of Building
123	23CL0129- REPAIR/REHABILITATION AND CONSTRUCTION OF FARM-TO-MARKET ROADS	DPWH	YES	Public Bidding	04/06/2023	04/27/2023			GAA 2023	77,608,982.03		77,608,982.03	Construction of Concrete Road
124	23CL0130 - CONSTRUCTION OF ZAMBALES NAVAL HOSPITAL, NAVAL STATION LEOVIGILDO GANTIOQUI (NSLG), SAN ANTONIO, ZAMBALES, PHASE II	DPWH	YES	Public Bidding	04/06/2023	04/27/2023	05/17/2023	05/22/2023	GAA 2023	96,499,501.24		96,499,501.24	Construction of Building
125	23CL0131- CONSTRUCTION OF DRAINAGE SYSTEM, MAESTRE ST., BRGY. POBLACION, STA. CRUZ, ZAMBALES	DPWH	YES	Public Bidding	04/18/2023	05/09/2023	05/25/2023	05/26/2023	GAA 2023	19,599,664.01		19,599,664.01	Construction of Drainage



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
126	23CL0132- CONSTRUCTION OF ROAD AT PUROK 3, (TONGSON AREA) LUCAPON NORTH, STA. CRUZ, ZAMBALES	DPWH	YES	Public Bidding	04/18/2023	05/09/2023	05/17/2023	05/22/2023	GAA 2023	5,939,530.53		5,939,530.53	Construction of Concrete Road
127	23CL0133-CONSTRUCTION OF TAMBAC BRIDGE (PHASE I), SITIO TAMBAC, BARANGAY PALANGINAN, IBA, ZAMBALES	DPWH	YES	Public Bidding	04/18/2023	05/09/2023	05/25/2023	05/26/2023	GAA 2023	49,499,926.93		49,499,926.93	Construction of Bridge
128	23CL0134-CONSTRUCTION OF MULTI-PURPOSE BUILDING (ALS/SPED BUILDING AT SAN GREGORIO ELEMENTARY SCHOOL) AT BARANGAY SAN GREGORIO, SAN ANTONIO, ZAMBALES	DPWH	YES	Public Bidding	04/18/2023	05/09/2023	05/19/2023	05/22/2023	GAA 2023	5,939,837.46		5,939,837.46	Construction of Building
129	23CL0135- CONSTRUCTION OF LIW-LIWA RIVER FLOOD CONTROL STRUCTURE, DOWNSTREAM, PACKAGE 2, SITIO LIW-LIWA, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	04/18/2023	05/09/2023	05/24/2023	05/26/2023	GAA 2023	72,374,952.96		72,374,952.96	Construction of Slope Protection
130	23CL0025- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO PRAWN FRY HATCHERIES AND RESORTS AND SURFING AREA, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	04/27/2023	05/16/2023	05/26/2023	05/30/2023	GAA 2023	96,499,999.45		96,499,999.45	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
131	23CL0136-COMPLETION OF MULTI-PURPOSE BUILDING (IBA MUNICIPAL HALL), IBA, ZAMBALES (PHASE III)	DPWH	YES	Public Bidding	04/27/2023	05/16/2023	05/25/2023	05/26/2023	GAA 2023	19,799,817.91		19,799,817.91	Construction of Building
132	23CL0137-CONSTRUCTION OF DINUMAGAT RIVER FLOOD CONTROLS STRUCTURE, DOWNSTREAM, PACKAGE 2, SAN ANTONIO, ZAMBALES	DPWH	YES	Public Bidding	04/27/2023	05/16/2023	05/26/2023	05/30/2023	GAA 2023	72,374,705.67		72,374,705.67	Construction of Slope Protection
133	23CL0138- CONSTRUCTION OF SLOPE PROTECTION STRUCTURE (UPSTREAM L/S) ALONG THE HIGHWAY GOING TO OLONGAPO, BARANGAY BANUANBAYO, CABANGAN, ZAMBALES	DPWH	YES	Public Bidding	04/27/2023	05/16/2023	05/26/2023	05/30/2023	GAA 2023	5,939,285.37		5,939,285.37	Construction of Slope Protection
134	23CL0139-CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN'S OFFICE), BRGY. PAMONORAN, STA. CRUZ, ZAMBALES	DPWH	YES	Public Bidding	05/11/2023	05/30/2023	06/09/2023	06/15/2023	GAA 2023	4,949,011.76		4,949,011.76	Construction of Building
135	23CL0140-CONSTRUCTION OF DR. FLORENTINO DOBLE MEMORIAL HOSPITAL, PHASE 4, BRGY. TAUGTOG, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	05/11/2023	05/30/2023	06/09/2023	06/15/2023	GAA 2023	19,799,475.41		19,799,475.41	Construction of Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/Po sting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
136	23CL0141-REPAIR/MAINTENANCE OF PUBLIC BUILDINGS 1) DPWH BUILDING ZAMBALES 1ST DISTRICT ENGINEERING OFFICE AES-DPWH COMPOUND BUILDING PALANGINAN, IBA, ZAMBALES, 2) DILG BUILDING 2-STOREY BARRACKS BUILDING CAMP CONRADO YAP, IBA, ZAMBALES	DPWH	YES	Public Bidding	05/11/2023	05/30/2023	06/09/2023	06/15/2023	GAA 2023	1,899,994.20		1,899,994.20	Repair/ Maintenance of Building
137	23CL0142- REPAIR/MAINTENANCE OF PALANGINAN CREEK REVETMENT (DOWNSTREAM), PALANGINAN, IBA, ZAMBALES	DPWH	YES	Public Bidding	05/11/2023	05/30/2023	06/09/2023	06/15/2023	GAA 2023	4,399,733.23		4,399,733.23	Construction of Slope Protection
138	23CL0143-CONSTRUCTION (IMPROVEMENT) OF ROADS INCLUDING BIKES LANES AND ROAD SAFETY DEVICES ALONG SECONDARY ROAD, OLONGAPO – BUGALLON ROAD, KO 182+823 – KO 185+072, KO 172+025 – KO 175+484, SAN FELIPE & CABANGAN, ZAMBALES	DPWH	YES	Public Bidding	05/30/2023	06/20/2023			GAA 2023	48,999,998.39		48,999,998.39	Traffic Engineering and Management System
139	23CL0144-CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY MAGALAWA, PALAUIG, ZAMBALES	DPWH	YES	Public Bidding	05/30/2023	06/20/2023	07/04/2023	07/06/2023	GAA 2023	7,919,792.29		7,919,792.29	Construction of Building
140	23CL0145-CONSTRUCTION OF MULTI-PURPOSE FACILITY (CABANGAN RECREATIONAL PARK), CABANGAN, ZAMBALES	DPWH	YES	Public Bidding	05/30/2023	06/20/2023	07/03/2023	07/05/2023	GAA 2023	19,799,702.68		19,799,702.68	Construction of Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
141	23CL0146 - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, IBA-BOTOLAN BYPASS ROAD, PHASE I, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	06/23/2023	07/14/2023	07/26/2023	08/03/2023	GAA 2023	39,199,358.90		39,199,358.90	Construction of Concrete Road
142	23CL0147 - CONSTRUCTION OF FISHERMAN'S WHARF/CAUSEWAY, BRGY. SAN SALVADOR, MASINLOC, ZAMBALES	DPWH	YES	Public Bidding	06/23/2023	07/14/2023	07/27/2023	08/03/2023	GAA 2023	9,799,999.87		9,799,999.87	Construction of Slope Protection
143	23CL0148 - CONSTRUCTION OF MULTI-PURPOSE BUILDING INCLUDING FACILITIES, PALANGINAN, IBA, ZAMBALES, PHASE 1	DPWH	YES	Public Bidding	06/23/2023	07/14/2023	07/26/2023	08/03/2023	GAA 2023	19,799,979.11		19,799,979.11	Construction of Building
144	23CL0149 - CONCRETING OF SITIO COMBUAN, PUROK 1-A, PUROK 1-B AND PUROK 4, BRGY. BATONLAPOK FMR, BRGY. BATONLAPOK, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	06/23/2023	07/14/2023 REBID (BID BULLETIN NO. 33) / 07/21/2023	08/02/2023	08/07/2023	GAA 2023	19,899,101.47		19,899,101.47	Construction of Concrete Road
145	23CL0150 - REPAIR/REHABILITATION AND CONSTRUCTION OF FARM-TO-MARKET ROADS IN DESIGNATED KEY PRODUCTION AREAS	DPWH	YES	Public Bidding	06/23/2023	07/14/2023	07/27/2023	08/03/2023	GAA 2023	57,709,880.56		57,709,880.56	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
146	23CL0151 - CONSTRUCTION OF ELEMENTARY AND SECONDARY CLASSROOMS UNDER THE DEPED'S CY 2023 BASIC EDUCATION FACILITIES FUND	DPWH	YES	Public Bidding	08/09/2023	08/29/2023	09/25/2023	10/04/2023	GAA 2023	89,228,534.32		89,228,534.32	Construction of Building
147	23CL0152 - CONSTRUCTION OF MULTI-PURPOSE FACILITY ALONG DAANG KALIKASAN HIGHWAY, BRGY. GUISGUIS, STA. CRUZ, ZAMBALES	DPWH	YES	Public Bidding	07/08/2023	07/31/2023	08/23/2023	09/01/2023	GAA 2023	9,899,752.12		9,899,752.12	Construction of Building
148	23CL0153 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, PRMSU CAMPUS, IBA, ZAMBALES	DPWH	YES	Public Bidding	07/08/2023	07/31/2023	08/23/2023	09/01/2023	GAA 2023	48,999,385.00		48,999,385.00	Construction of Building
149	23CL0154 - CONSTRUCTION OF MULTI-PURPOSE BUILDING WITH COVERED COURT IN BRGY. SAN PASCUAL, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	07/08/2023	07/31/2023	08/15/2023	08/17/2023	GAA 2023	9,899,978.03		9,899,978.03	Construction of Building
150	23CL0155 - CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY DANACBUNGA, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	07/08/2023	07/31/2023	10/18/2023	10/27/2023	GAA 2023	9,799,974.52		9,799,974.52	Construction of Rehabilitation of water Supply/ Septage and Sewerage / Rain Water Collectors



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/Po sting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
146	23CL0151 - CONSTRUCTION OF ELEMENTARY AND SECONDARY CLASSROOMS UNDER THE DEPED'S CY 2023 BASIC EDUCATION FACILITIES FUND	DPWH	YES	Public Bidding	08/09/2023	08/29/2023	09/25/2023	10/04/2023	GAA 2023	89,228,534.32		89,228,534.32	Construction of Building
147	23CL0152 - CONSTRUCTION OF MULTI-PURPOSE FACILITY ALONG DAANG KALIKASAN HIGHWAY, BRGY. GUISGUIS, STA. CRUZ, ZAMBALES	DPWH	YES	Public Bidding	07/08/2023	07/31/2023	08/23/2023	09/01/2023	GAA 2023	9,899,752.12		9,899,752.12	Construction of Building
148	23CL0153 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, PRMSU CAMPUS, IBA, ZAMBALES	DPWH	YES	Public Bidding	07/08/2023	07/31/2023	08/23/2023	09/01/2023	GAA 2023	48,999,385.00		48,999,385.00	Construction of Building
149	23CL0154 - CONSTRUCTION OF MULTI-PURPOSE BUILDING WITH COVERED COURT IN BRGY. SAN PASCUAL, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	07/08/2023	07/31/2023	08/15/2023	08/17/2023	GAA 2023	9,899,978.03		9,899,978.03	Construction of Building
150	23CL0155 - CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY DANACBUNGA, BOTOLAN, ZAMBALES	DPWH	YES	Public Bidding	07/08/2023	07/31/2023	10/18/2023	10/27/2023	GAA 2023	9,799,974.52		9,799,974.52	Construction of Rehabilitation of water Supply/ Septage and Sewerage / Rain Water Collectors



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zamboales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
151	23CL0156 - CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY PANGOLINGAN, PALAUIG, ZAMBALES	DPWH	YES	Public Bidding	07/08/2023	07/31/2023	10/18/2023	10/27/2023	GAA 2023	19,599,724.49		19,599,724.49	Construction of Rehabilitation of water Supply/ Septage and Sewerage / Rain Water Collectors
152	23CL0157 - CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY SAN SALVADOR, MASINLOC, ZAMBALES	DPWH	YES	Public Bidding	07/08/2023	07/31/2023	10/18/2023	10/27/2023	GAA 2023	9,799,786.62		9,799,786.62	Construction of Rehabilitation of water Supply/ Septage and Sewerage / Rain Water Collectors
153	23CL0158 - CONCRETING OF BARANGAY ROAD, PUROK 2, BRGY. LIPAY, PALAUIG, ZAMBALES	DPWH	YES	Public Bidding	10/28/2023	11/21/2023	11/28/2023	12/06/2023	GAA 2023	19,598,239.57		19,598,239.57	Construction of Concrete Road
154	23CL0159 - CONCRETING OF FELIX ROAD, BRGY. SAN ISIDRO, CABANGAN, ZAMBALES	DPWH	YES	Public Bidding	10/28/2023	11/21/2023	11/28/2023	12/06/2023	GAA 2023	24,498,905.42		24,498,905.42	Construction of Concrete Road
155	23CL0160 - REHABILITATION OF A.) MULTI-PURPOSE BUILDING, BRGY. APO-APO, CABANGAN, ZAMBALES B.) MULTI-PURPOSE BUILDING, BRGY. LAUIS, CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	10/28/2023	11/21/2023	11/28/2023	12/06/2023	GAA 2023	6,929,383.11		6,929,383.11	Construction of Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
156	23CL0161- CONSTRUCTION OF SENIOR CITIZEN'S BUILDING, BGRY. BALINGCAGUING, SAN FELIPE, ZAMBALES	DPWH	YES	Public Bidding	10/28/2023	11/21/2023	11/28/2023	12/06/2023	GAA 2023	7,919,907.01		7,919,907.01	Construction of Building
157	23CL0162 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BGRY. GRULLO, SAN NARCISO, ZAMBALES	DPWH	YES	Public Bidding	10/28/2023	11/21/2023	11/28/2023	12/06/2023	GAA 2023	9,899,993.07		9,899,993.07	Construction of Building
158	23CL0163 - CONSTRUCTION OF ACCESS ROAD/DIVERSION ROAD DAANG KALIKASAN TO UACON P1, CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	10/28/2023	11/21/2023	11/28/2023	12/06/2023	GAA 2023	96,499,502.32		96,499,502.32	Construction of Concrete Road
159	23CL0164 - CONSTRUCTION OF ACCESS ROAD/DIVERSION ROAD DAANG KALIKASAN TO UACON P2, CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	10/28/2023	11/21/2023	11/28/2023	12/06/2023	GAA 2023	96,499,134.04		96,499,134.04	Construction of Concrete Road
160	23CL0165 - CONSTRUCTION OF ACCESS ROAD/DIVERSION ROAD DAANG KALIKASAN TO UACON P3, CANDELARIA, ZAMBALES	DPWH	YES	Public Bidding	10/28/2023	11/21/2023	11/28/2023	12/06/2023	GAA 2023	96,499,206.83		96,499,206.83	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
161	23CL0166- FLOOD MITIGATION FACILITIES/FLOOD CONTROL WORKS ALONG MARANGLA RIVER, PACKAGE 1, IBA, ZAMBALES	DPWH	YES	Public Bidding	12/08/2023	12/27/2023			GAA 2023	48,749,560.55		48,749,560.55	Construction of Slope Protection
162	23CL0167 - CONSTRUCTION OF BY-PASS ROAD ALONG CAPAS-BOTOLAN ROAD TO IBA (PHASE 1), IBA, ZAMBALES	DPWH	YES	Public Bidding	12/08/2023	12/27/2023 Supplemental Bid Bulletin No. 12 Postponement			GAA 2023	96,499,649.18		96,499,649.18	Construction of Concrete Road
163	23CL0168 - CONSTRUCTION OF BY-PASS ROAD ALONG CAPAS-BOTOLAN ROAD TO IBA (PHASE 2), IBA, ZAMBALES	DPWH	YES	Public Bidding	12/08/2023	12/27/2023			GAA 2023	96,497,666.71		96,497,666.71	Construction of Concrete Road
164	23CL0169 - CONSTRUCTION OF BY-PASS ROAD ALONG CAPAS-BOTOLAN ROAD TO IBA (PHASE 3), IBA, ZAMBALES	DPWH	YES	Public Bidding	12/08/2023	12/27/2023			GAA 2023	96,496,476.85		96,496,476.85	Construction of Concrete Road
165	23CL0170 - CONSTRUCTION OF BY-PASS ROAD ALONG IBA-BOTOLAN, ZAMBALES (PHASE 1)	DPWH	YES	Public Bidding	12/08/2023	12/27/2023			GAA 2023	96,499,441.85		96,499,441.85	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
166	23CL0171 - CONSTRUCTION OF BY-PASS ROAD ALONG IBA-BOTOLAN, ZAMBALES (PHASE 2)	DPWH	YES	Public Bidding	12/08/2023	12/27/2023			GAA 2023	96,499,590.49		96,499,590.49	Construction of Concrete Road
167	23CL0172 - CONSTRUCTION OF BY-PASS ROAD ALONG IBA-BOTOLAN, ZAMBALES (PHASE 3)	DPWH	YES	Public Bidding	12/08/2023	12/27/2023			GAA 2023	39,198,373.06		39,198,373.06	Construction of Concrete Road
168	23CL0173 - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS CAPAS-BOTOLAN ROAD TO IBA (PHASE 1), IBA, ZAMBALES	DPWH	YES	Public Bidding	01/11/2024	01/30/2024			GAA 2023	96,499,649.18		96,499,649.18	Construction of Concrete Road
169	23CL0174 - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS IBA-BOTOLAN, ZAMBALES (PHASE 2)	DPWH	YES	Public Bidding	01/11/2024	01/30/2024			GAA 2023	96,499,712.36		96,499,712.36	Construction of Concrete Road
170	23CL0175 - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS IBA-BOTOLAN, ZAMBALES (PHASE 3)	DPWH	YES	Public Bidding	01/11/2024	01/30/2024			GAA 2023	38,597,036.56		38,597,036.56	Construction of Concrete Road




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2023

Code (PAP)	Procurement	PMO/ End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
171	23CL0176 - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS CAPAS-BOTOLAN ROAD TO IBA (PHASE 2), IBA, ZAMBALES	DPWH	YES	Public Bidding	01/11/2024	01/30/2024			GAA 2023	96,497,666.71		96,497,666.71	Construction of Concrete Road

Submitted by:


GERLIE ANN A. ARQUILLO
Head- BAC Secretariat

Recommended by:


MARC LESTER C. ACUVERA
BAC Chairman

Approved by:


HERMON G. INES
District Engineer