

**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22DG0012	Construction of Drainage Structure along Road – Maragondon-Magallanes-Amyung Rd – K0062+206 – K0063+000	Cavite II DEO	Yes	Competitive Bidding	Oct. 13, 2021 to Oct. 19, 2021	Nov. 3, 2021	Jan. 14, 2022	Jan. 24, 2022	GOP	26,361,142.54	0.00	26,361,142.54	Construction of Drainage (RCP), including Sidewalk, Curb and Gutter
22DG0016	Construction of Drainage Structure along Road – Tagaytay - Batangas Arterial H-way K0055+(-040) – K0055+040, K0055+(-1006)+K0055+(-840)	Cavite II DEO	Yes	Competitive Bidding	Oct. 13, 2021 to Oct. 19, 2021	Nov. 3, 2021	Jan. 10, 2022	Jan. 20, 2022	GOP	8,232,763.92	0.00	8,232,763.92	Construction of Drainage (RCP), including Sidewalk, Curb and Gutter
22DG0021	Road Widening – Maragondon – Magallanes – Amyung Rd – K0073+790 – K0075+000	Cavite II DEO	Yes	Competitive Bidding	Oct. 13, 2021 to Oct. 19, 2021	Nov. 3, 2021	Jan. 10, 2022	Jan. 20, 2022	GOP	58,382,173.27	0.00	58,382,173.27	Road Widening with Drainage
22DG0023	Construction of Concrete Road – Maragondon Bypass Road (Phase I), Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2021 to Oct. 20, 2021	Nov. 4, 2021	Jan. 10, 2022	Jan. 20, 2022	GOP	70,444,512.36	0.00	70,444,512.36	Construction of Concrete Road including Slope Protection, Sidewalk, Curb and Gutter
22DG0029	Retrofitting/Strengthening of Permanent Bridges – Alingayngay Br. (B02324LZ) along Tagaytay – Taal Lake Road	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2021 to Oct. 20, 2021	Nov. 4, 2021	Jan. 12, 2022	Jan. 21, 2022	GOP	3,919,712.13	0.00	3,919,712.13	Retrofitting/ Strengthening of Permanent Bridges
22DG0030	Retrofitting/Strengthening of Bridge – Luksuhin Br. (B02608LZ) along Indang-Alfonso via Luksuhin Road	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2021 to Oct. 20, 2021	Nov. 4, 2021	Jan. 17, 2022	Jan. 27, 2022	GOP	3,919,522.39	0.00	3,919,522.39	Retrofitting/ Strengthening of Bridge
22DG0031	Retrofitting/Strengthening of Permanent Bridges – Pinaglitikan Br. (B02525LZ) along Tagaytay – Taal Lake Road	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2021 to Oct. 20, 2021	Nov. 4, 2021	Jan. 12, 2022	Jan. 21, 2022	GOP	5,879,701.74	0.00	5,879,701.74	Retrofitting/ Strengthening of Permanent Bridges
22DG0020	Road Widening – Maragondon – Magallanes-Amyung Rd. K0063+965 – K0065+000	Cavite II DEO	Yes	Competitive Bidding	Oct. 18, 2021 to Oct. 24, 2021	Nov. 9, 2021	Jan. 12, 2022	Jan. 21, 2022	GOP	49,938,745.84	0.00	49,938,745.84	Construction of Concrete Bridge
22DG0024	Construction of Concrete Road – Maragondon Bypass Road (Phase II)	Cavite II DEO	Yes	Competitive Bidding	Oct. 18, 2021 to Oct. 24, 2021	Nov. 9, 2021	Jan. 12, 2022	Jan. 21, 2022	GOP	37,827,751.12	0.00	37,827,751.12	Construction of Concrete Road

**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
22DG0057	Construction of Multi-purpose Building – Construction of Multi-purpose Building (Covered MRF Parking), Barangay Matim 2nd Central, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 18, 2021 to Oct. 24, 2021	Nov. 9, 2021	Jan. 14, 2022	Jan. 24, 2022		GOP	9,899,992.77	0.00	9,899,992.77	Construction of Multi-purpose Building
22DG0001	Preventive Maintenance - Secondary Roads - Juanito R. Remulla, Sr. Rd - K0056 + 000 - K0057 + 159	Cavite II DEO	No	Competitive Bidding	Oct. 22, 2021 to Oct. 28, 2021	Nov. 16, 2021	Jan. 17, 2022	Jan. 27, 2022		GOP	34,100,000.00	0.00	34,100,000.00	Preventive Maintenance of Road: Asphalt Overlay
22DG0011	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Juanito R. Remulla, Sr. Rd - K0055 + 408 - K0056 + 000	Cavite II DEO	No	Competitive Bidding	Oct. 22, 2021 to Oct. 28, 2021	Nov. 16, 2021	Jan. 17, 2022	Jan. 27, 2022		GOP	17,801,000.00	0.00	17,801,000.00	Construction of Drainage (RCPC), including Sidewalk, Curb and Gutter
22DG0014	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Cuisanto M de los Reyes Ave - K0068 + 814 - K0068 + 998	Cavite II DEO	No	Competitive Bidding	Oct. 22, 2021 to Oct. 28, 2021	Nov. 16, 2021	Jan. 17, 2022	Jan. 27, 2022		GOP	3,320,000.00	0.00	3,320,000.00	Construction of Drainage (RCPC), including Sidewalk, Curb and Gutter
22DG0040	Construction of Concrete Road – Construction of Concrete Road with Slope Protection (Sta. 0+220 – Sta. 0+433), Brgy. Iruhlin, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 22, 2021 to Oct. 28, 2021	Nov. 16, 2021	Jan. 17, 2022	Jan. 27, 2022		GOP	24,489,449.60	0.00	24,489,449.60	Construction of Concrete Road with Slope Protection
22DG0052	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Sports Center (Phase 7), Brgy. Matim II East, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 4-10, 2021	Nov. 25, 2021	Jan. 19, 2022	Jan. 28, 2022		GOP	96,489,947.96	0.00	96,489,947.96	Construction of Multi-purpose Building
22DG0034	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Tagaytay-Taal Lake Rd. K0058+767 – K0058+817	Cavite II DEO	Yes	Competitive Bidding	Nov. 16-22, 2021	Dec. 7, 2021	Jan. 21, 2022	Feb. 1, 2022		GOP	18,912,037.62	0.00	18,912,037.62	Construction of Road Slope Protection Structures



**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DG0035	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Tagaytay-Taal Lake Rd. K0062+813 – K0062+873	Cavite II DEO	Yes	Competitive Bidding	Nov. 16-22, 2021	Dec. 7, 2021	Jan. 21, 2022	Feb. 1, 2022	GOP	19,567,540.80	0.00	19,567,540.80	Construction of Road Slope Protection Structures
22DG0053	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Sports Center (Phase 8), Brgy. Matim II East, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 16-22, 2021	Dec. 7, 2021	Jan. 21, 2022	Feb. 1, 2022	GOP	96,499,870.72	0.00	96,499,870.72	Construction of Multi-purpose Building
22DG0063	Construction of Concrete Road – Construction of Road, Barangay, Taywanak Itaya, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 16-22, 2021	Dec. 7, 2021	Jan. 21, 2022	Feb. 1, 2022	GOP	6,859,997.05	0.00	6,859,997.05	Construction of Concrete Road
22DG0009	Construction of Road Slope Protection Structure – Tagaytay-Taal Lake Rd. K0061+058 – K0061+120	Cavite II DEO	Yes	Competitive Bidding	Nov. 18-24, 2021	Dec. 9, 2021	Jan. 24, 2022	Feb. 4, 2022	GOP	20,951,822.26	0.00	20,951,822.26	Construction of Road Slope Protection Structure
22DG0019	Road Widening – Juanito R. Remulla Sr. Rd – K0052+830 – K0052+900	Cavite II DEO	Yes	Competitive Bidding	Nov. 18-24, 2021	Dec. 9, 2021	Jan. 24, 2022	Feb. 4, 2022	GOP	6,859,810.11	0.00	6,859,810.11	Road Widening
22DG0041	Construction of Concrete Bridge – Construction of Permanent Bridge Connecting Brgy. Palopoc, Mendez and Brgy. Esperanza, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 18-24, 2021	Dec. 9, 2021	Jan. 24, 2022	Feb. 4, 2022	GOP	48,999,968.51	0.00	48,999,968.51	Construction of Concrete Bridge
22DG0042	Construction of Concrete Road – Construction of Road Connecting SVD Road and Lagusan Road, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 18-24, 2021	Dec. 9, 2021	Jan. 24, 2022	Feb. 4, 2022	GOP	48,999,717.95	0.00	48,999,717.95	Construction of Concrete Road
22DG0022	Road Widening – Maragodon-Magalanes-Arnyong Rd. – K0090+000 – K0091+140	Cavite II DEO	Yes	Competitive Bidding	Nov. 24-30, 2021	Dec. 14, 2021	Jan. 26, 2022	Feb. 7, 2022	GOP	55,004,730.58	0.00	55,004,730.58	Road Widening

**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22DG0043	Construction of Concrete Road – Malainen Bago to Brgy. Malainen Luna, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 24-30, 2021	Dec. 14, 2021	Jan. 26, 2022	Feb. 7, 2022	GOP	39,199,914.93	0.00	39,199,914.93	Construction of Concrete Road
22DG0047	Construction of Flood Mitigation Structure – Construction of Flood Control Structure at Barangay Halang, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 24-30, 2021	Dec. 14, 2021	Jan. 26, 2022	Feb. 7, 2022	GOP	34,299,948.53	0.00	34,299,948.53	Construction of Flood Control Structures
22DG0060	Construction of Concrete Road – Concreting of the Existing Road, Marine Base, Gregorio Lim, Ternate, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 24-30, 2021	Dec. 14, 2021	Jan. 26, 2022	Feb. 7, 2022	GOP	48,999,927.46	0.00	48,999,927.46	Construction of Concrete Road
22DG0015	Construction of Drainage Structure along Road – Isaac O. Tolentino Ave., K0060+285 – K0060+900	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2021 to Dec. 2, 2021	Dec. 16, 2021	Jan. 28, 2022	Feb. 9, 2022	GOP	18,168,830.31	0.00	18,168,830.31	Construction of Drainage Structure along Road
22DG0018	Road Widening – Juanito R. Remulla, Sr. Rd. – K0050+340 – K0051+100	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2021 to Dec. 2, 2021	Dec. 16, 2021	Jan. 28, 2022	Feb. 9, 2022	GOP	37,141,440.64	0.00	37,141,440.64	Road Widening
22DG0033	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Tagaytay-Taal Lake Rd. K0058+717 – K0058+767	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2021 to Dec. 2, 2021	Dec. 16, 2021	Jan. 28, 2022	Feb. 9, 2022	GOP	18,912,037.62	0.00	18,912,037.62	Construction of Road Slope Protection Structure
22DG0066	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Barangay Buck Estate, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2021 to Dec. 2, 2021	Dec. 16, 2021	Jan. 28, 2022	Feb. 9, 2022	GOP	4,949,960.03	0.00	4,949,960.03	Construction of Multi-purpose Building
22DG0069	Construction of Concrete Road – Construction of Road with Slope Protection, Brgy. Iruhin (Phase II), Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2021 to Dec. 2, 2021	Dec. 16, 2021	Jan. 28, 2022	Feb. 9, 2022	GOP	9,799,118.36	0.00	9,799,118.36	Construction of Concrete Road
22DG0005	Construction of Road Slope Protection Structure – Ternate – Nasugbu Rd. K0069+318 – K0069+353	Cavite II DEO	Yes	Competitive Bidding	Dec. 1-7, 2021	Dec. 21, 2021	Jan. 31, 2022	Feb. 11, 2022	GOP	14,797,993.92	0.00	14,797,993.92	Construction of Road Slope Protection Structure
22DG0006	Construction of Road Slope Protection Structure – Ternate – Nasugbu Rd. K0069+550 – K0069+600	Cavite II DEO	Yes	Competitive Bidding	Dec. 1-7, 2021	Dec. 21, 2021	Jan. 31, 2022	Feb. 11, 2022	GOP	21,118,998.60	0.00	21,118,998.60	Construction of Road Slope Protection Structure
22DG0013	Construction of Drainage Structure along Road – Tagaytay-Manila via Silang Rd – K0056+075 – K0056+1090	Cavite II DEO	Yes	Competitive Bidding	Dec. 1-7, 2021	Dec. 21, 2021	Jan. 31, 2022	Feb. 11, 2022	GOP	14,993,751.94	0.00	14,993,751.94	Construction of Drainage Structure



**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)		Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22DG0049	Construction of Flood Mitigation Structure – Construction of Flood Control Structure at Barangay Labac, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 1-7, 2021	Dec. 21, 2021	Jan. 31, 2022	Feb. 11, 2022	GOP	19,599,872.23	0.00	19,599,872.23	Construction of Flood Mitigation Structure
22DG0055	Construction of Concrete Road – Construction of Road at Purok 2, Barangay Esperanza Itaya, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 1-7, 2021	Dec. 21, 2021	Jan. 31, 2022	Feb. 11, 2022	GOP	7,919,088.26	0.00	7,919,088.26	Construction of Concrete Road
22DG0002	Construction of Road Slope Protection Structure – Juanito R. Remulla Sr., Rd. – K0062+890 – K0062+951	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2021	Dec. 22, 2021	Feb. 3, 2022	Feb. 14, 2022	GOP	49,909,050.89	0.00	49,909,050.89	Construction of Road Slope Protection Structure
22DG0037	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Ternate – Nasugbu Rd. K0071+145 – K0071+169	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2021	Dec. 22, 2021	Feb. 3, 2022	Feb. 14, 2022	GOP	9,799,272.55	0.00	9,799,272.55	Construction of Road Slope Protection Structure
22DG0046	Rehabilitation of Paved Road – Improvement of Road, Connecting Aguinaldo Highway and Isac O. Tolentino Ave.	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2021	Dec. 22, 2021	Feb. 3, 2022	Feb. 14, 2022	GOP	33,515,486.04	0.00	33,515,486.04	Rehabilitation of Paved Road
22DG0056	Construction of Multi Purpose Building – Construction of Multi-Purpose Building (BFP Main Station), Barangay Patuto South, <del>Taal Lake Rd.</del> <i>Taal Lake Rd. Cavite</i>	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2021	Dec. 22, 2021	Feb. 3, 2022	Feb. 14, 2022	GOP	24,749,939.20	0.00	24,749,939.20	Construction of Multi-Purpose Building
22DG0008	Construction of Road Slope Protection Structure – Tagaytay-Taal Lake Rd. – K0061+200 – K0061+481	Cavite II DEO	Yes	Competitive Bidding	Dec. 3-9, 2021	Dec. 23, 2021	Feb. 4, 2022	Feb. 15, 2022	GOP	85,907,022.06	0.00	85,907,022.06	Construction of Road Slope Protection Structure
22DG0032	Construction of Flood Mitigation Structure – Construction of Flood Control Structures along Alemany River (Naic Diversion Bridge), Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 3-9, 2021	Dec. 23, 2021	Feb. 4, 2022	Feb. 15, 2022	GOP	32,835,021.45	0.00	32,835,021.45	Construction of Flood Mitigation Structure
22DG0036	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Ternate–Nasugbu Rd. K0068+779 – K0068+830	Cavite II DEO	Yes	Competitive Bidding	Dec. 3-9, 2021	Dec. 23, 2021	Feb. 4, 2022	Feb. 15, 2022	GOP	19,599,493.73	0.00	19,599,493.73	Construction of Road Slope Protection Structure
22DG0050	Construction of Flood Mitigation Structure – Construction of Flood Control Structures at Barangay Pinagsanhan A, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 3-9, 2021	Dec. 23, 2021	Feb. 4, 2022	Feb. 15, 2022	GOP	11,955,119.06	0.00	11,955,119.06	Construction of Flood Mitigation Structure

**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief Description of Program / Activity / Project)	
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
22DG0038	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Ternate-Nasugbu Rd. K0071+187 – K0071+238	Cavite II DEO	Yes	Competitive Bidding	Dec. 21-27, 2021	Jan. 11, 2022	Feb. 7, 2022	Feb. 17, 2022	GOP	19,599,993.71	0.00	19,599,993.71	Construction of Road Slope Protection Structure
22DG0039	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Ternate-Nasugbu Rd. K0071+238 – K0071+289	Cavite II DEO	Yes	Competitive Bidding	Dec. 21-27, 2021	Jan. 11, 2022	Feb. 7, 2022	Feb. 17, 2022	GOP	19,599,993.71	0.00	19,599,993.71	Construction of Road Slope Protection Structure
22DG0007	Construction of Road Slope Protection Structure – Isaac O. Tolentino Ave. – K0063+237 – K0063+249	Cavite II DEO	No	Competitive Bidding	Jan. 7-13, 2022	Jan. 27, 2022	Feb. 9, 2022	Feb. 17, 2022	GOP	4,115,789.32	0.00	4,115,789.32	Construction of Road Slope Protection Structure
22DG0073	Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Bldg. (Covered Court), Brgy. Kaymisas, Gen. Emilio Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 7-13, 2022	Jan. 27, 2022	Feb. 9, 2022	Feb. 17, 2022	GOP	1,979,981.50	0.00	1,979,981.50	Construction of Multi-Purpose Building
22DG0010	Construction of Drainage Structure along Road – Isaac O. Tolentino Ave. – K0059+250 – K0059+520	Cavite II DEO	No	Competitive Bidding	Jan. 19-25, 2022	Feb. 8, 2022	Feb. 21, 2022	Feb. 28, 2022	GOP	11,665,876.82	0.00	11,665,876.82	Construction of Drainage Structure
22DG0072	Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Bldg. (Covered Court), Brgy. Kaypaaba, Gen. Emilio Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 19-25, 2022	Feb. 8, 2022	Feb. 21, 2022	Feb. 28, 2022	GOP	1,979,947.34	0.00	1,979,947.34	Construction of Multi-Purpose Building
22DG0027	Construction of By-Pass and Diversion Roads - Tagaytay Bypass Road (Zambal Section 1), Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 21-27, 2022	Feb. 10, 2022	Feb. 23, 2022	Mar. 2, 2022	GOP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Bridge
22DG0045	Construction of Concrete Road – Construction of Road, Brgy. Sapang I, Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 21-27, 2022	Feb. 10, 2022	Feb. 23, 2022	Mar. 2, 2022	GOP	19,599,392.07	0.00	19,599,392.07	Construction of Concrete Road
22DG0067	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Barangay Mangas II, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 21-27, 2022	Feb. 10, 2022	Feb. 23, 2022	Mar. 2, 2022	GOP	9,899,901.50	0.00	9,899,901.50	Construction of Multi-Purpose Building



**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
22DG0003	Construction of Road Slope Protection Structure – Juanito R. Remulla Sr. Rd. – K0066+420 – K0066+480	Cavite II DEO	No	Competitive Bidding	Jan. 28 - Feb. 3, 2022	Feb. 17, 2022	Mar. 1, 2022	Mar. 11, 2022	GOP	49,909,782.49	0.00	49,909,782.49	Construction of Road Slope Protection Structure	
22DG0004	Construction of Road Slope Protection Structure – Juanito R. Remulla Sr. Rd. – K0066+872 – K0066+930	Cavite II DEO	No	Competitive Bidding	Jan. 28 - Feb. 3, 2022	Feb. 17, 2022	Mar. 1, 2022	Mar. 11, 2022	GOP	48,999,887.26	0.00	48,999,887.26	Construction of Road Slope Protection Structure	
22DG00051	Construction of Flood Mitigation Structure – Construction of Flood Control Structures at Barangay Pinagsanhan B, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 28 - Feb. 3, 2022	Feb. 17, 2022	Mar. 1, 2022	Mar. 11, 2022	GOP	7,628,986.56	0.00	7,628,986.56	Construction of Flood Mitigation Structure	
22DG00054	Construction of Concrete Road – Construction of Road along Maitim Elementary School to Tagaytay Housing, Barangay Maitim 2nd East, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 28 - Feb. 3, 2022	Feb. 17, 2022	Mar. 1, 2022	Mar. 11, 2022	GOP	6,929,883.46	0.00	6,929,883.46	Construction of Concrete Road	
22DG00028	Tagaytay Bypass Road (Zambal Section 2), Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 2-8, 2022	Feb. 22, 2022	Mar. 4, 2022	Mar. 14, 2022	GOP	71,219,815.73	0.00	71,219,815.73	Construction of Concrete Road/Construction of Concrete Bridge	
22DG00048	Construction of Flood Mitigation Structure – Construction of Flood Control Structure at Barangay Ibayo Estacion, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 2-8, 2022	Feb. 22, 2022	Mar. 4, 2022	Mar. 14, 2022	GOP	34,299,950.11	0.00	34,299,950.11	Construction of Flood Mitigation Structure	
22DG00017	Construction of Drainage Structure along Road – Tagaytay – Taal Lake Rd. – K0058+300 – K0058+700	Cavite II DEO	No	Competitive Bidding	Feb. 22-28, 2022	Mar. 15, 2022	Mar. 18, 2022	Mar. 21, 2022	GOP	7,349,812.31	0.00	7,349,812.31	Construction of Drainage Structure along Road	
22DG00044	Construction of Concrete Road – Construction of Road, Brgy. Sambong, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 22-28, 2022	Mar. 15, 2022	Mar. 18, 2022	Mar. 21, 2022	GOP	48,999,357.33	0.00	48,999,357.33	Construction of Concrete Road	
22DG00061	Construction of Concrete Road – Construction of Road, Tagaytay-Sta. Rosa Road & Aguinaldo Highway via Lagusan Drive and SVD Road, Tagaytay	Cavite II DEO	No	Competitive Bidding	Feb. 22-28, 2022	Mar. 15, 2022	Mar. 18, 2022	Mar. 21, 2022	GOP	4,899,790.47	0.00	4,899,790.47	Construction of Concrete Road	


**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22DG0062	Construction of Concrete Road – Tagaytay-Sta. Rosa Road and Aguinaldo Highway via Lagusan Drive and SVD Road (Phase 2), Barangay Francisco – Barangay Mag-asawang Itat, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 22-28, 2022	Mar. 15, 2022	Mar. 18, 2022	Mar. 21, 2022	GOP	4,949,266.01	0.00	4,949,266.01	Construction of Concrete Road
22DG0068	Construction of Road Slope Protection Structure – Juanito R. Remulla Sr. Rd. – 63+100 – 63+360, 63+420 – 63+570, 63+610 – 63+690, 63+730 – 63+835, 63+994 – 64+035, 69+000 – 69+488, 70+500 – 70+634, 70+666, 70+826	Cavite II DEO	No	Competitive Bidding	Feb. 22-28, 2022	Mar. 15, 2022	Mar. 18, 2022	Mar. 21, 2022	GOP	48,999,923.40	0.00	48,999,923.40	Construction of Road Slope Protection Structure
22DG0026	Construction of Concrete Bridge – Tagaytay Bypass Road (Sicat Section), Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 25 - Mar. 3, 2022	Mar. 17, 2022	Mar. 21, 2022	Mar. 23, 2022	GOP	67,549,789.56	0.00	67,549,789.56	Construction of Concrete Bridge
22DG0059	Construction of Multi Purpose Building – Construction of Evacuation Center / Multi-Purpose Building, Barangay Mangas 2, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 25 - Mar. 3, 2022	Mar. 17, 2022	Mar. 21, 2022	Mar. 23, 2022	GOP	34,299,995.04	0.00	34,299,995.04	Construction of Multi-purpose Building
22DG0071	Construction of Multi-Purpose Bldg. (Tagaytay Combat Sports Center), Brgy. Kaybagal South, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Jul. 6-12, 2022	Jul. 26, 2022	Jul. 29, 2022	Aug. 1, 2022	GOP	45,539,965.43	0.00	45,539,965.43	Construction of Multi-Purpose Building
22DG0074	Construction of Multi-Purpose Facility, General Emilio Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 14-20, 2022	Apr. 5, 2022	May. 12, 2022	May. 20, 2020	GOP	24,749,997.87	0.00	24,749,997.87	Construction of Multi-Purpose Building
22DG0025	Construction of By-Pass and Diversion Roads - Tagaytay Bypass Road (Guinhawa Section 2), Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 14-20, 2022	Apr. 5, 2022	May. 12, 2022	May. 20, 2020	GOP	62,724,986.54	0.00	62,724,986.54	Construction of Concrete Bridge
22DG0070	Construction of Road at Marine Base Gregorio Lim (MBGL), Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 14-20, 2022	Apr. 5, 2022	May. 12, 2022	May. 20, 2020	GOP	48,999,617.75	0.00	48,999,617.75	Construction of Concrete Road
22DG0078	Concreting of Sitio Munting Koral, Brgy. Urdaneta FMR, Brgy. Urdaneta, Magallanes, Cavite	Cavite II DEO	No	Competitive Bidding	Jul. 6-12, 2022	Jul. 26, 2022	Jul. 29, 2022	Aug. 1, 2022	GOP	11,939,975.17	0.00	11,939,975.17	Construction of Concrete Road



**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DG0079	Concreting of Brgy. Castaños Lejos FMR, Brgy. Castañeros Lejos, Gen. Emilio Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Jul. 6-12, 2022	Jul. 26, 2022	Jul. 29, 2022	Aug. 1, 2022	GOP	14,924,977.81	0.00	14,924,977.81	Construction of Concrete Road
22DG0080	Opening and Concreting of Sitio Napayong, Brgy. A. Dalusag FMR, Brgy. A. Dalusag, Gen. Emilio Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Jul. 6-12, 2022	Jul. 26, 2022	Jul. 29, 2022	Aug. 1, 2022	GOP	14,924,314.72	0.00	14,924,314.72	Construction of Concrete Road
22DG0075	Construction of Health Facility, Brgy. Poblacion 1-A, Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Aug. 12-18, 2022	Sept. 1, 2022	Sept. 8, 2022	Sept. 16, 2022	GOP	35,000,000.00	0.00	35,000,000.00	Construction of Multi-Purpose Building
22DG0076	Construction of Multi-Purpose Building (Picnic Grove - Phase III), Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Aug. 12-18, 2022	Sept. 1, 2022	Sept. 8, 2022	Sept. 16, 2022	GOP	50,000,000.00	0.00	50,000,000.00	Construction of Multi-Purpose Building
22DG0068	Construction of Multi-Purpose Building (Phase 3-D) Brgy. Kaybagal South	Cavite II DEO	No	Competitive Bidding	Sept. 5-12, 2022	Sept. 27, 2022	Oct. 4, 2022	Oct. 14, 2022	GOP	70,000,000.00	0.00	70,000,000.00	Construction of Multi-Purpose Building
22DG0064	Construction of Multi-Purpose Building (Phase 3-A) at Barangay Kaybagal South, Tagaytay City	Cavite II DEO	No	Competitive Bidding	Sept. 5-12, 2022	Sept. 27, 2022	Oct. 4, 2022	Oct. 14, 2022	GOP	20,000,000.00	0.00	20,000,000.00	Construction of Multi-Purpose Building
22DG0065	Construction of Multi-Purpose Building, (Phase 3-B), at Barangay Kaybagal South, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Sept. 12-18, 2022	Oct. 4, 2022	Oct. 11, 2022	Oct. 21, 2022	GOP	50,000,000.00	0.00	50,000,000.00	Construction of Multi-Purpose Building
22DG0077	Construction of Multi-Purpose Building (Phase 3-E) Brgy. Kaybagal South	Cavite II DEO	No	Competitive Bidding	Sept. 12-18, 2022	Oct. 4, 2022	Oct. 11, 2022	Oct. 21, 2022	GOP	100,000,000.00	0.00	100,000,000.00	Construction of Multi-Purpose Building
TOTAL										2,505,134,150.04	0.00	2,505,134,150.04	

  
**MENCESLAO R. ROBLEDO**  
 Engineer III  
 Head, Procurement Unit

  
**REYDANTE D. PENUS**  
 Chief, Maintenance Section  
 BAC Chairperson

  
**MARLO B. CORREA**  
 District Engineer

**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Goods and Services)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22GDG0001	Furnishing and Delivery of Gardening Tools, Equipment and Materials needed in DPWH-Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	-	01/11/22	01/12/22	01/13/22	GOP	₱39,004.40	₱-00	₱39,004.40	
22GDG0002	Furnishing and Delivery of 90 drums of Cationic Cold Mix Blend (CCMB) for use in the Repair of Damaged Pavement along various National Roads of Cavite II District Engineering Office	Cavite II DEO	No	Competitive Bidding	02/22/2022 to 02/28/2022	03/15/22	03/18/22	03/21/22	GOP	₱1,272,510.00	₱1,272,510.00	₱-00	
22GDG0003	Furnish and Delivery of 120 m.t. Hot Mix Asphalt and 6 Drums of SS-1 (Track Coat) for use in the Repair and Maintenance of Concrete and Asphalt Pavement along various National Roads in Cavite II District Engineering Office	Cavite II DEO	No	Competitive Bidding	02/22/2022 to 02/28/2022	03/15/22	03/18/22	03/21/22	GOP	₱1,398,000.00	₱1,398,000.00	₱-00	
22GDG0004	Furnish and Delivery of 60 cu.m. Fine Aggregates (white sand) and 180 cu.m. Coarse Aggregates (3/8 gravel) used for Patching of Defects and Sealing of Cracks and Joints on Asphalt Pavement and Concrete Pavement along National Roads of Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	02/25/22	03/03/22	03/04/22	03/07/22	GOP	₱348,000.00	₱348,000.00	₱-00	
22GDG0005	Furnishing and Delivery of Supplies and Equipments to be used for RAP, EIA and ECC - Related Activities	Cavite II DEO	No	Small Value Procurement	03/09/22	03/15/22	03/16/22	03/17/22	GOP	₱251,485.40	₱-00	₱251,485.40	
22GDG0006	Furnish and Delivery of 16 Drums Asphalt Sealant (Penetration 60-70) for use in Sealing of Cracks and Joints of Concrete and Asphalt Pavement along Tagaytay Manila via Silang Road, K0055+000-K0058+000 with exceptions; Tagaytay-Cavite via Mendez Road, K0062+000-K0064+000 with exceptions; Tagaytay-Batangas via Tuy Road, K0061+500-K0062+900 with exceptions; Juanito R. Remulla Sr. Road (S05899L2) K0062+000-K0058+000 with exceptions; Indang-Alfonso via Lukuhin Road, K0067+000-K0072+000 with exceptions; Novelela-Naic Tagaytay Road, K0043+000-K0045+000 with exceptions; Maragondon-Magallanes-Amyong Road, K0065+000 with exceptions	Cavite II DEO	No	Small Value Procurement	03/09/22	03/15/22	03/16/22	03/17/22	GOP	₱192,000.00	192,000.00	₱-00	



**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Goods and Services)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GDG0007	Furnishing and Delivery of Supplies and Equipments for Construction Section	Cavite II DEO	No	Small Value Procurement	03/09/22	03/15/22	03/16/22	03/17/22	GOP	₱404,500.00	₱-00	₱404,500.00	
22GDG0008	Furnishing of Design Softwares for Planning and Design Section DPWH, Cavite 2nd District Engineering Office	Cavite II DEO	No	Competitive Bidding	04/12/22 to 04/18/22	05/03/22	05/10/22	05/13/22	GOP	₱2,055,000.00	₱-00	₱2,055,000.00	
22GDG0009	Furnishing and Delivery of various Spare Parts of Service Vehicles of Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	04/12/22	04/19/22	04/21/22	04/22/22	GOP	₱96,480.00	₱-00	₱96,480.00	
22GDG0010	Furnishing and Delivery of Spare Parts for the Repair of HINO 500 Dump Truck (Plate No. SCK - 828/DCN: H3-6410) used in the Maintenance Activities along various National Roads of Cavite II District Engineering Office (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	04/22/22	04/28/22	04/29/22	05/02/22	GOP	₱235,924.00	₱-00	₱235,924.00	
22GDG0011	Furnishing and Delivery of Supplies and Materials for the Activities on the Observance/Celebrtion of FY 2022 Women's Month (Planning and Design Section	Cavite II DEO	No	Small Value Procurement	04/22/22	04/28/22	04/29/22	05/02/22	GOP	₱30,000.00	₱-00	₱30,000.00	
22GDG0012	Furnishing and Delivery of various Office Supplies and Equipment Needed for use in DPWH-Cavite II District Engineering Office, Alifonso, Cavite (Administrative Section)	Cavite II DEO	No	Competitive Bidding	04/22/22 to 04/28/22	05/12/22	05/16/22	05/17/22	GOP	₱1,499,196.00	₱-00	₱1,499,196.00	
22GDG0013	Furnishing and Delivery of various Spare Parts for Service Vehicles of Planning and Design Section	Cavite II DEO	No	Small Value Procurement	05/18/22	05/24/22	05/25/22	05/27/22	GOP	₱85,820.00	₱-00	₱85,820.00	

**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Goods and Services)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GDG001 4	Replacement of Existing Electrical Wiring of Covered Court at Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	05/18/22	05/24/22	05/25/22	05/27/22	GOP	₱51,556.00	₱-00	₱51,556.00	
22GDG001 5	Furnishing and Delivery of Office Equipment Needed for use in DPWH-Cavite II District Engineering Office, Altonso, Cavite (Records Unit)	Cavite II DEO	No	Small Value Procurement	05/18/22	05/24/22	05/25/22	05/27/22	GOP	₱57,050.00	₱-00	₱57,050.00	
22GDG001 6	Furnishing and Delivery of various Service Parts for KIP 770 Wide Format Plotter (Planning and Design Section)	Cavite II DEO	No	Small Value Procurement	05/18/22	05/24/22	05/25/22	05/27/22	GOP	₱399,300.00	₱-00	₱399,300.00	
22GDG001 7	Furnishing and Delivery of various Office Supplies and Equipment for Planning and Design Section	Cavite II DEO	No	Small Value Procurement	05/18/22	05/24/22	05/25/22	05/27/22	GOP	₱888,050.00	₱-00	₱888,050.00	
22GDG001 8	1. Furnish and Delivery of various Materials for use in various Routine Maintenance Activities of Cavite II District Engineering Office, Altonso, Cavite (Maintenance Section)	Cavite II DEO	No	Competitive Bidding	05/19/22 to 05/25/22	06/09/22	06/13/22	06/15/22	GOP	₱1,008,152.00	₱1,008,152.00	₱-00	
22GDG001 9	Furnishing and Delivery of various Common IT Equipment	Cavite II DEO	No	Small Value Procurement	06/03/22	06/09/22	06/10/22	06/13/22	GOP	₱372,000.00	0.00	₱372,000.00	
22GDG002 0	Furnishing and Delivery of various Common IT Equipments for use in the DPWH-Cavite II District Engineering Office, Altonso, Cavite (Administrative Section)	Cavite II DEO	No	Competitive Bidding	06/10/22	06/30/22	07/05/22	07/08/22	GOP	₱1,331,000.00	0.00	₱1,331,000.00	



**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Goods and Services)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GDG002 1	Furnish and Delivery of 50 Drums of Calionic Cold Mix Blend (CCMB) for use in the Repair of Damaged Pavement along various National Roads of Cavite II District Engineering Office (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	06/21/22	06/28/22	07/01/22	07/04/22	GOP	₱706,950.00	706,950.00	₱-00	
22GDG002 2	Furnish and Delivery of 43 Drums Asphalt Sealant (Penetration 60-70) for use in Sealing of Cracks and Joints of concrete and Asphalt Pavement along various National Roads of Cavite II District Engineering Office (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	06/21/22	06/28/22	07/01/22	07/04/22	GOP	₱631,100.00	631,100.00	₱-00	
22GDG002 3	Furnishing and Delivery of HP Designer T830 36-in Multifunction Printer with Complete Accessories and Consumables (Planning and Design Section)	Cavite II DEO	No	Small Value Procurement	06/21/22	06/28/22	07/01/22	07/04/22	GOP	₱505,000.00	0.00	₱505,000.00	
22GDG002 4	Furnish and Delivery of 75 cu.m. Ready-mix Concrete (3500psi @ 14 days) for use in the Repair and Maintenance of Concrete Pavement (Reblocking) along various National Roads of Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	06/21/22	06/28/22	07/01/22	07/04/22	GOP	₱401,250.00	401,250.00	₱-00	
22GDG002 5	Furnish and Delivery of 130 m.t. Hot Mix Asphalt and 6 Drums of SS 1 (Tack Coat) for use in the Repair and Maintenance of Concrete and Asphalt Pavement along various National Roads in Cavite II District Engineering Office	Cavite II DEO	No	Competitive Bidding	06/21/22 to 06/27/22	07/12/22	07/15/22	07/18/22	GOP	₱1,641,360.00	1,641,360.00	₱-00	
22GDG002 6	Furnishing and Delivery of various ICT Equipment for use in DPWH - Cavite II District Engineering Office (Administrative Section)	Cavite II DEO	No	Small Value Procurement	07/20/22	07/26/22	07/27/22	07/29/22	GOP	₱455,000.00	0.00	₱455,000.00	
22GDG002 7	Furnish and Delivery of Various Maintenance Tools, Spare parts and Materials for use in various Maintenance Activities along National Roads and Bridges of Cavite II District Engineering Office.	Cavite II DEO	No	Small Value Procurement	07/20/22	07/26/22	07/27/22	07/29/22	GOP	₱834,900.00	834,900.00	₱-00	

**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Goods and Services)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GDG0028	Furnishing and Delivery of Various Office Supplies and Equipments needed for use in DPWH Cavite II District Engineering Office.	Cavite II DEO	No	Small Value Procurement	07/20/22	07/26/22	07/27/22	07/29/22	GOP	₱136,453.10	0.00	₱136,453.10	
22GDG0029	Furnishing and Delivery of Supplies and Equipment for Construction Section.	Cavite II DEO	No	Small Value Procurement	07/20/22	07/26/22	07/27/22	07/29/22	GOP	₱933,475.00	0.00	₱933,475.00	
22GDG0030	Calibration of Survey Equipment of DPWH Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	-	07/21/22	07/22/22	07/25/22	GOP	₱39,060.00	0.00	₱39,060.00	
<b>TOTAL</b>										<b>18,399,575.90</b>	<b>8,434,222.00</b>	<b>9,965,353.90</b>	

  
**WENCESLAO R. ROBLEDO**  
 Engineer III  
 Head, Procurement Unit


  
**REYDANTE D. PENUS**  
 Chief, Maintenance Section  
 BAC Chairperson

  
**DANILLO B. CONRA**  
 District Engineer



**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Consultancy Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	N O N E												
TOTAL										0.00	0.00	0.00	

  
**WENCESLAO R. ROBLEDO**  
 Engineer III  
 Head, Procurement Unit

  
**REYNANTE D. PENUS**  
 Chief, Maintenance Section  
 BAC Chairperson

  
**MARIBEL B. CORRA**  
 District Engineer