

Department of Public Works and Highways

Malabon - Navotas District Engineering Office

C-4 Road Bagumbayan North, Navotas City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS - FY 2022

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OA0001	Construction of Navotas Polytechnic College (NPC) Building (Phase 2), Navotas City	Planning & Design Section	Yes	Competitive Bidding	13-Oct-21	02-Nov-21	09-Feb-22	23-Feb-22	CY 2022 GAA	48,998,532.11		48,998,532.11	Construction of Building
22OA0002	Construction of Box Culvert along R10 Road (Phase IV), Navotas City	Maintenance Section	Yes	Competitive Bidding	13-Oct-21	02-Nov-21	09-Feb-22	23-Feb-22	CY 2022 GAA	9,787,727.85		9,787,727.85	Construction of Box Culvert
22OA0003	Rehabilitation of Road, Dagat-Dagatan Avenue, (C-4 Road to P. Aquino Avenue), Malabon City	Maintenance Section	Yes	Competitive Bidding	13-Oct-21	02-Nov-21	09-Feb-22	23-Feb-22	CY 2022 GAA	9,799,675.84		9,799,675.84	Rehabilitation of Road
22OA0004	Rehabilitation of Road, Nirvana St., Brgy. Tugatog, Malabon City	Maintenance Section	Yes	Competitive Bidding	13-Oct-21	02-Nov-21	09-Feb-22	23-Feb-22	CY 2022 GAA	9,799,050.99		9,799,050.99	Rehabilitation of Road
22OA0005	Construction of Riverwall and Road Dike along Batasan River (Phase 11), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	13-Oct-21	02-Nov-21	09-Feb-22	23-Feb-22	CY 2022 GAA	48,994,869.40		48,994,869.40	Construction of Riverwall
22OA0006	Construction of Riverwall and Road Dike along Batasan River (Phase 12), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	13-Oct-21	02-Nov-21	09-Feb-22	23-Feb-22	CY 2022 GAA	48,942,382.10		48,942,382.10	Construction of Riverwall
22OA0007	Construction of Riverwall and Road Dike along Batasan River (Phase 13), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	13-Oct-21	02-Nov-21	09-Feb-22	23-Feb-22	CY 2022 GAA	48,904,843.78		48,904,843.78	Construction of Riverwall
22OA0008	Construction of Riverwall and Road Dike along Batasan River (Phase 14), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	13-Oct-21	02-Nov-21	09-Feb-22	23-Feb-22	CY 2022 GAA	48,918,768.51		48,918,768.51	Construction of Riverwall

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS - FY 2022

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OA0009	Construction of Riverwall and Road Dike along Batasan River (Phase 15), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	13-Oct-21	02-Nov-21	09-Feb-22	23-Feb-22	CY 2022 GAA	48,952,560.92		48,952,560.92	Construction of Riverwall
22OA0010	Construction (Completion) of Tañong Multi-Purpose Building (Barangay Hall), Brgy. Tañong, Malabon City	Planning & Design Section	Yes	Competitive Bidding	13-Oct-21	02-Nov-21	09-Feb-22	23-Feb-22	CY 2022 GAA	6,858,711.49		6,858,711.49	Construction of Building
22OA0011	Construction of Riverwall and Road Dike along Batasan River (Phase 16), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	09-Feb-22	23-Feb-22	CY 2022 GAA	48,904,843.78		48,904,843.78	Construction of Riverwall
22OA0012	Construction of Riverwall and Road Dike along Batasan River (Phase 17), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	09-Feb-22	23-Feb-22	CY 2022 GAA	48,921,423.86		48,921,423.86	Construction of Riverwall
22OA0013	Construction of Riverwall and Road Dike along Batasan River (Phase 18), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	09-Feb-22	23-Feb-22	CY 2022 GAA	48,916,982.48		48,916,982.48	Construction of Riverwall
22OA0014	Construction of Riverwall and Road Dike along Batasan River (Phase 19), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	09-Feb-22	23-Feb-22	CY 2022 GAA	48,979,511.10		48,979,511.10	Construction of Riverwall
22OA0015	Construction of Flood Control Structures (Riverwall/Road Dike) Phase 16, Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	09-Feb-22	23-Feb-22	CY 2022 GAA	48,909,696.09		48,909,696.09	Construction of Riverwall
22OA0016	Rehabilitation of Local Road, Progreso St., Brgy. Tugatog, Malabon City	Maintenance Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	09-Feb-22	23-Feb-22	CY 2022 GAA	9,799,757.98		9,799,757.98	Construction of Flood Control Structures

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS - FY 2022

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/ REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OA0017	Construction of Box Culvert along M. Naval St. from Badeo 5 to F. Pascual St., Navotas City	Maintenance Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	09-Feb-22	23-Feb-22	CY 2022 GAA	24,499,998.60		24,499,998.60	Construction of Box Culvert
22OA0018	Construction of Riverwall along Malabon-Tullahan River, Brgy. Niugan, Malabon City	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	11-Feb-22	02-Mar-22	CY 2022 GAA	63,696,605.70		63,696,605.70	Construction of Riverwall
22OA0019	Construction of Riverwall along South Pinagkabalihan River (Phase 8), Brgy. Panghulo, Malabon City	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	11-Feb-22	02-Mar-22	CY 2022 GAA	48,987,115.38		48,987,115.38	Construction of Riverwall
22OA0020	Retrofitting/Strengthening of Permanent Bridge Estrella Bridge (BO1739LZ) along Estrella St., Malabon City	Planning & Design Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	11-Feb-22	02-Mar-22	CY 2022 GAA	4,899,701.98		4,899,701.98	Retrofitting/Strengthening of Bridges
22OA0021	Retrofitting/Strengthening of Permanent Bridge Tinajeros Bridge (BO1743LZ) along M.H. Del Pilar St., Malabon City	Planning & Design Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	11-Feb-22	02-Mar-22	CY 2022 GAA	9,799,333.52		9,799,333.52	Retrofitting/Strengthening of Bridges
22OA0022	Rehabilitation of Road, Del Monte Road, Brgy. Potrero, Malabon City	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	11-Feb-22	02-Mar-22	CY 2022 GAA	7,839,218.15		7,839,218.15	Rehabilitation of Road
22OA0023	Rehabilitation of Road, Nangka St., Brgy. Potrero, Malabon City	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	11-Feb-22	02-Mar-22	CY 2022 GAA	7,839,146.56		7,839,146.56	Rehabilitation of Road
22OA0024	Rehabilitation of Road, E. Espiritu St., Brgy. Panghulo, Malabon City	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	11-Feb-22	02-Mar-22	CY 2022 GAA	5,879,666.85		5,879,666.85	Rehabilitation of Road

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS - FY 2022

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OA0025	Rehabilitation of Road, Mesina St., Brgy. Panghulo, Malabon City	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	11-Feb-22	02-Mar-22	CY 2022 GAA	9,796,378.47		9,796,378.47	Rehabilitation of Road
22OA0026	Construction of Box Culvert along Gov. A. Pascual St. from Judge A. Roldan to T. Gonzales St. connecting to Bacog Pumping Station, Navotas City	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	11-Feb-22	02-Mar-22	CY 2022 GAA	51,939,997.47		51,939,997.47	Construction of Box Culvert
22OA0027	Rehabilitation of Road, E. Alonzo St. (Phase 2), Navotas City	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	11-Feb-22	02-Mar-22	CY 2022 GAA	6,369,390.85		6,369,390.85	Rehabilitation of Road
22OA0028	Rehabilitation of Road, Simeon De Jesus (Phase 2), Brgy. San Rafael Village, Navotas City	Maintenance Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	11-Feb-22	02-Mar-22	CY 2022 GAA	7,835,174.94		7,835,174.94	Rehabilitation of Road
22OA0029	Rehabilitation of Road, Guillermo St., Brgy. San Rafael Village, Navotas City	Maintenance Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	11-Feb-22	02-Mar-22	CY 2022 GAA	4,899,894.29		4,899,894.29	Rehabilitation of Road
22OA0030	Construction of Box Culvert Drainage along Gov. W. Pascual Avenue, Brgy. Catmon, Malabon City	Maintenance Section	Yes	Competitive Bidding	29-Oct-21	18-Nov-21	02-Feb-22	02-Mar-22	CY 2022 GAA	9,799,998.76		9,799,998.76	Construction of Box Culvert
22OA0031	Construction of Box Culvert Drainage along C. Arellano St. (Sigwa St. to Sacristia PS), Malabon City	Maintenance Section	Yes	Competitive Bidding	29-Oct-21	18-Nov-21	02-Feb-22	02-Mar-22	CY 2022 GAA	9,746,639.89		9,746,639.89	Construction of Box Culvert
22OA0032	Construction of Riverwall along Malabon-Tullahan River (Phase 2), Brgy. Potrero, Malabon City	Maintenance Section	Yes	Competitive Bidding	29-Oct-21	18-Nov-21	02-Feb-22	02-Mar-22	CY 2022 GAA	68,420,449.29		68,420,449.29	Construction of Riverwall

Department of Public Works and Highways

Malabon - Navotas District Engineering Office

C-4 Road Bagumbayan North, Navotas City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS - FY 2022

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OA0033	Construction of Riverwall along Malabon-Tullahan River (Phase 3), Brgy. Potrero, Malabon City	Maintenance Section	Yes	Competitive Bidding	29-Oct-21	18-Nov-21	02-Feb-22	02-Mar-22	CY 2022 GAA	48,998,662.83		48,998,662.83	Construction of Riverwall
22OA0034	Construction of Riverwall along Malabon-Tullahan River (Phase 4), Brgy. Potrero, Malabon City	Maintenance Section	Yes	Competitive Bidding	29-Oct-21	18-Nov-21	02-Feb-22	02-Mar-22	CY 2022 GAA	48,996,551.80		48,996,551.80	Construction of Riverwall
22OA0035	Construction of Flood Control Structure (Floodwall) along Chungkang River, Navotas City	Maintenance Section	Yes	Competitive Bidding	29-Oct-21	18-Nov-21	02-Feb-22	02-Mar-22	CY 2022 GAA	48,999,504.27		48,999,504.27	Construction of Flood control Structure
22OA0036	Construction of Bacog Pumping Station, Navotas City	Maintenance Section	Yes	Competitive Bidding	29-Oct-21	18-Nov-21	02-Feb-22	02-Mar-22	CY 2022 GAA	19,599,707.05		19,599,707.05	Construction of Pumping Station
22OA0037	Construction of C-4 Centennial Park Pumping Station, Navotas City	Maintenance Section	Yes	Competitive Bidding	29-Oct-21	18-Nov-21	02-Feb-22	02-Mar-22	CY 2022 GAA	19,599,649.83		19,599,649.83	Construction of Pumping Station
22OA0038	Construction of Riverwall and Road Dike along Batasan River (Phase 20), Brgy. Dampalit, Malabon City	Construction Section	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	01-Apr-22	20-Apr-22	CY 2022 GAA	58,789,577.78		58,789,577.78	Construction of Riverwall
22OA0039	Construction of Riverwall and Road Dike along Batasan River (Phase 21), Brgy. Dampalit, Malabon City	Construction Section	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	01-Apr-22	20-Apr-22	CY 2022 GAA	58,792,739.32		58,792,739.32	Construction of Riverwall
22OA0040	Construction of Riverwall and Road Dike along Batasan River (Phase 22), Brgy. Dampalit, Malabon City	Construction Section	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	01-Apr-22	20-Apr-22	CY 2022 GAA	58,798,945.85		58,798,945.85	Construction of Riverwall
22OA0041	Rehabilitation of Road, Maya-Maya St., Brgy. Longos, Malabon City	Construction Section	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	11-Feb-22	02-Mar-22	CY 2022 GAA	4,899,468.51		4,899,468.51	Rehabilitation of Road

Department of Public Works and Highways

Malabon - Navotas District Engineering Office

C-4 Road Bagumbayan North, Navotas City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS - FY 2022

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/ REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
220A0042	Construction of Riverwall (Phase 1), Brgy. Dampalit, Malabon City	Construction Section	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	11-Feb-22	02-Mar-22	CY 2022 GAA	40,179,561.14		40,179,561.14	Construction of Riverwall
220A0043	Construction of R-10 Pumping Station, Navotas City	Maintenance Section	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	11-Feb-22	02-Mar-22	CY 2022 GAA	19,599,959.06		19,599,959.06	Construction of Pumping Station
220A0044	Construction of Pumping Station, Adelfa St., Brgy. Tanza I, Navotas City	Maintenance Section	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	11-Feb-22	02-Mar-22	CY 2022 GAA	21,525,792.58		21,525,792.58	Construction of Pumping Station
220A0045	Rehabilitation of Road at Northbay Boulevard (C3 to Marala Bridge) (Phase 2), Barangay Northbay Boulevard South, Navotas City	Maintenance Section	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	11-Feb-22	02-Mar-22	CY 2022 GAA	4,899,725.85		4,899,725.85	Rehabilitation of Road
220A0046	Construction (Completion) of Multi-Purpose Building, City of Malabon Polytechnic Institute (CMPI) Building, Brgy. Concepcion, Malabon City	Planning & Design Section	Yes	Competitive Bidding	13-Nov-21	03-Dec-21	11-Feb-22	02-Mar-22	CY 2022 GAA	19,595,654.90		19,595,654.90	Construction (Completion) of Multi-Purpose Building
220A0047	Construction of Riverwall (Phase 2), Barangay Dampalit, Malabon City	Construction Section	Yes	Competitive Bidding	13-Nov-21	03-Dec-21	11-Feb-22	02-Mar-22	CY 2022 GAA	48,999,208.88		48,999,208.88	Construction of Riverwall
220A0048	Construction of Box Culvert Drainage along Sanciango St. (P. Aquino St. to Catmon Bridge), Malabon City	Construction Section	Yes	Competitive Bidding	13-Nov-21	03-Dec-21	11-Feb-22	02-Mar-22	CY 2022 GAA	48,999,950.85		48,999,950.85	Construction of Box Culvert
220A0049	Construction of Remegio Pumping Station, Brgy. Maysilo, Malabon City	Maintenance Section	Yes	Competitive Bidding	13-Nov-21	03-Dec-21	11-Feb-22	02-Mar-22	CY 2022 GAA	19,591,615.15		19,591,615.15	Construction of Pumping Station
220A0050	Construction (Completion) of Multi-Purpose Building, Phase 1-C, Brgy. NBBS Kaunlaran, Navotas City	Planning & Design Section	Yes	Competitive Bidding	13-Nov-21	03-Dec-21	11-Feb-22	02-Mar-22	CY 2022 GAA	6,859,468.38		6,859,468.38	Construction (Completion) of Multi-Purpose Building

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS - FY 2022

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
220A0051	Construction of Riverwall along Tanza Dike (Phase 2), Barangay Tanza 1, Navotas City	Maintenance Section	Yes	Competitive Bidding	13-Nov-21	03-Dec-21	11-Feb-22	02-Mar-22	CY 2022 GAA	48,994,575.00		48,994,575.00	Construction of Riverwall
220A0052	Rehabilitation of Road, Ayungin St., Barangay Northbay Boulevard South-Kaunlaran, Navotas City	Maintenance Section	Yes	Competitive Bidding	13-Nov-21	03-Dec-21	11-Feb-22	02-Mar-22	CY 2022 GAA	4,898,745.40		4,898,745.40	Rehabilitation of Road
220A0053	Rehabilitation of Road, Ayungin St. (Phase 2), Barangay Northbay Boulevard South- Dagat-Dagatan, Navotas City	Maintenance Section	Yes	Competitive Bidding	13-Nov-21	03-Dec-21	11-Feb-22	02-Mar-22	CY 2022 GAA	25,477,548.80		25,477,548.80	Rehabilitation of Road
220A0054	Construction of Road within Navotas Homes 2, Brgy. Tanza, Navotas City	Maintenance Section	Yes	Competitive Bidding	20-Nov-21	10-Dec-21	01-Apr-22	20-Apr-22	CY 2022 GAA	7,349,957.78		7,349,957.78	Construction of Road
220A0055	Construction of Bonifacio Pumping Station, Brgy. Flores, Malabon City	Maintenance Section	Yes	Competitive Bidding	20-Nov-21	10-Dec-21	11-Feb-22	24-Feb-22	CY 2022 GAA	19,599,988.16		19,599,988.16	Construction of Pumping Station
220A0056	Rehabilitation of Road, E. Aquino St., Brgy. Niugan, Malabon City	Construction Section	Yes	Competitive Bidding	20-Nov-21	10-Dec-21	11-Feb-22	24-Feb-22	CY 2022 GAA	4,895,396.16		4,895,396.16	Rehabilitation of Road
220A0057	Rehabilitation of Local Road, Frederick St., Brgy. Hulong Duhat, Malabon City	Construction Section	Yes	Competitive Bidding	20-Nov-21	10-Dec-21	01-Apr-22	20-Apr-22	CY 2022 GAA	5,879,163.81		5,879,163.81	Rehabilitation of Local Road
220A0058	Construction of Box Culvert along R-10 Road (North Bound) from C-3 Road to Lapu-Lapu Avenue, Navotas City	Maintenance Section	Yes	Competitive Bidding	03-Dec-21	23-Dec-21	01-Apr-22	20-Apr-22	CY 2022 GAA	53,891,223.95		53,891,223.95	Construction of Box Culvert
220A0059	Rehabilitation (Completion) of Road, Encarnacion St., Brgy. San Rafael Village, Navotas City	Construction	Yes	Competitive Bidding	03-Dec-21	23-Dec-21	01-Apr-22	20-Apr-22	CY 2022 GAA	1,953,129.67		1,953,129.67	Rehabilitation (Completion) of Road

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS - FY 2022

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
220A0060	Construction of Marala Pumping Station, Navotas City	Maintenance Section	Yes	Competitive Bidding	03-Dec-21	23-Dec-21	01-Apr-22	20-Apr-22	CY 2022 GAA	19,599,868.18		19,599,868.18	Construction of Pumping Station
220A0061	Construction of Box Culvert Drainage along Sanciangco St., (Gov. Pascual Ave. to Bustamante St.), Malabon City	Maintenance Section	Yes	Competitive Bidding	03-Dec-21	23-Dec-21	01-Apr-22	20-Apr-22	CY 2022 GAA	9,799,986.91		9,799,986.91	Construction of Box Culvert
220A0062	Closing of Gaps along Malabon-Navotas and Tullahan River, Malabon City	Planning & Design Section	Yes	Competitive Bidding	07-Dec-21	27-Dec-21	02-Mar-22	17-Mar-22	CY 2022 NEP	92,104,372.56		92,104,372.56	Construction of Riverwall
220A0063	Closing of Remaining Gaps along Malabon-Tullahan River (Catmon, Tnajeros and PNR Station), Malabon City	Planning & Design Section	Yes	Competitive Bidding	03-Dec-21	27-Dec-21	02-Mar-22	17-Mar-22	CY 2022 NEP	92,101,390.00		92,101,390.00	Construction of Riverwall
220A0064	Closing of Remaining Gaps along Malabon-Tullahan River (Potrero Section), Malabon City	Maintenance Section	Yes	Competitive Bidding	03-Dec-21	27-Dec-21	02-Mar-22	17-Mar-22	CY 2022 NEP	92,098,700.00		92,098,700.00	Construction of Riverwall
220A0065	Rehabilitation (Completion) of Local Road, Orchid St., Barangay Longos, Malabon City	Construction Section	Yes	Competitive Bidding	03-Dec-21	27-Dec-21	02-Mar-22	17-Mar-22	CY 2022 NEP	4,899,909.41		4,899,909.41	Rhabilitation (Completion) of Local Road
220A0066	Construction of Box Culvert Canal along C-4 Road from Lizan to 100 Interior Bagumbayan South, Navotas City	Maintenance Section	Yes	Competitive Bidding	03-Dec-21	27-Dec-21	02-Mar-22	17-Mar-22	CY 2022 NEP	9,799,652.41		9,799,652.41	Construction of Box Culvert
220A0067	Rehabilitation of Road, Alley, Kapitbahayan, Navotas City	Maintenance Section	Yes	Competitive Bidding	03-Dec-21	27-Dec-21	02-Mar-22	17-Mar-22	CY 2022 NEP	4,899,860.87		4,899,860.87	Rehabilitation of Road
220A0068	Repair/Rehabilitation of DPWH-Malabon-Navotas District Engineering Office (Comfort Room), Navotas City	Planning & Design Section	Yes	Competitive Bidding	08-Dec-21	27-Dec-21	02-Mar-22	17-Mar-22	CY 2021 (EAO)	1,499,694.75		1,499,694.75	Repair/Rehabilitation of MNDEO Comfort Room)
220A0069	Construction of Flood Wall along Chungkang River, (Phase 2), Navotas City	Maintenance Section	Yes	Competitive Bidding	11-Jan-22	31-Jan-22	02-Mar-22	17-Mar-22	CY 2022 GAA	48,997,250.26		48,997,250.26	Construction of Flood Wall
220A0070	Construction of Multi-purpose Building, DPWH Malabon-Navotas DEO, Navotas City	Planning & Design Section	Yes	Competitive Bidding	11-Jan-22	31-Jan-22	02-Mar-22	17-Mar-22	CY 2022 GAA	19,595,348.70		19,595,348.70	Construction of Multi-Purpose Building

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS - FY 2022

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
220A0071	Construction of Riverwall along Muzon River, Barangay Muzon, Malabon City	Maintenance Section	Yes	Competitive Bidding	11-Jan-22	31-Jan-22	02-Mar-22	17-Mar-22	CY 2022 GAA	39,198,044.83		39,198,044.83	Construction of Riverwall
220A0072	Construction of M. Blas Pumping Station including Drainage System, Brgy. Hulong Duhat, Malabon City	Maintenance Section	Yes	Competitive Bidding	11-Jan-22	31-Jan-22	02-Mar-22	17-Mar-22	CY 2022 GAA	29,395,689.60		29,395,689.60	Construction of Pumping Station
220A0073	Construction of Asinan Pumping Station, Brgy. San Agustin, Malabon City	Maintenance Section	Yes	Competitive Bidding	11-Jan-22	31-Jan-22	02-Mar-22	17-Mar-22	CY 2022 GAA	19,568,764.50		19,568,764.50	Construction of Pumping Station
220A0074	Construction of Pumping Station, Brgy. Tañong, Malabon City	Maintenance Section	Yes	Competitive Bidding	11-Jan-22	31-Jan-22	02-Mar-22	17-Mar-22	CY 2022 GAA	21,554,682.30		21,554,682.30	Construction of Pumping Station
220A0075	Construction of Drainage in Brgy. Panghulo, Malabon City	Maintenance Section	Yes	Competitive Bidding	11-Jan-22	31-Jan-22	02-Mar-22	17-Mar-22	CY 2022 GAA	9,799,862.54		9,799,862.54	Construction of Drainage
220A0076	Construction of Box Culvert and Upgrading of Road, P. Bautista St., Brgy. Panghulo, Malabon City	Maintenance Section	Yes	Competitive Bidding	11-Jan-22	31-Jan-22	02-Mar-22	17-Mar-22	CY 2022 GAA	48,999,884.75		48,999,884.75	Construction of Box Culvert and Upgrading of Road
220A0077	Construction/Installation of Pumping Station including Drainage System, Brgy. Longos, Malabon City	Maintenance Section	Yes	Competitive Bidding	11-Jan-22	31-Jan-22	02-Mar-22	17-Mar-22	CY 2022 GAA	48,996,047.50		48,996,047.50	Construction/Installation of Pumping Station
220A0078	Construction (Completion) of Riverwall along Cut-Off Channel, Barangay Bagumbayan North, Navotas City	Maintenance Section	Yes	Competitive Bidding	19-Jan-22	08-Feb-22	13-Apr-22	02-May-22	CY 2022 GAA	24,499,743.70		24,499,743.70	Construction (Completion) of Riverwall
220A0079	Construction of Multi-Purpose Building, (Convention/Sports & Disaster Center) Phase 6, Barangay Bagumbayan South, Navotas City	Planning & Design Section	Yes	Competitive Bidding	19-Jan-22	08-Feb-22	13-Apr-22	02-May-22	CY 2022 GAA	39,294,325.00		39,294,325.00	Construction (Completion) of Multi-Purpose Building

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS - FY 2022

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/ REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
220A0080	Construction of Multi-Purpose Building, (San Roque Elementary School), Barangay San Roque, Navotas City	Planning & Design Section	Yes	Competitive Bidding	19-Jan-22	08-Feb-22	13-Apr-22	02-May-22	CY 2022 GAA	7,839,854.38		7,839,854.38	Construction of Multi-Purpose Building
220A0081	Construction of Multi-Purpose Building, (Tangos National High School), Barangay Tangos North, Navotas City	Planning & Design Section	Yes	Competitive Bidding	19-Jan-22	08-Feb-22	13-Apr-22	02-May-22	CY 2022 GAA	9,799,840.20		9,799,840.20	Construction of Multi-Purpose Building
220A0082	Construction of Multi-Purpose Building, Phase 1A, Barangay NBBS Kaunlaran, Navotas City	Planning & Design Section	Yes	Competitive Bidding	19-Jan-22	08-Feb-22	13-Apr-22	02-May-22	CY 2022 GAA	10,778,950.60		10,778,950.60	Construction (Completion) of Multi-Purpose Building
220A0083	Construction of Multi-Purpose Building, Phase 1B, Barangay NBBS Kaunlaran, Navotas City	Planning & Design Section	Yes	Competitive Bidding	19-Jan-22	08-Feb-22	13-Apr-22	02-May-22	CY 2022 GAA	10,779,481.17		10,779,481.17	Construction (Completion) of Multi-Purpose Building
220A0084	Construction of Multi-Purpose Building Tumana, Barangay NBBS Dagat-Dagatan, Navotas City	Planning & Design Section	Yes	Competitive Bidding	19-Jan-22	08-Feb-22	13-Apr-22	02-May-22	CY 2022 GAA	6,859,627.83		6,859,627.83	Construction (Completion) of Multi-Purpose Building
220A0085	Construction of Multi-Purpose Building, Barangay Longos, Malabon City	Planning & Design Section	Yes	Competitive Bidding	19-Jan-22	08-Feb-22	13-Apr-22	02-May-22	CY 2022 GAA	31,355,794.98		31,355,794.98	Construction (Completion) of Multi-Purpose Building
220A0087	Construction of Multi-Purpose Building, Brgy. Catmon, Malabon City	Planning & Design Section	No	Competitive Bidding	25-Jan-22	14-Feb-22	13-Apr-22	02-May-22	CY 2022 GAA	78,390,497.96		78,390,497.96	Construction of Multi-Purpose Building
220A0088	Rehabilitation of Epifanio Delos Santos ES, Brgy. Tugatog, Malabon City	Planning & Design Section	No	Competitive Bidding	25-Jan-22	14-Feb-22	13-Apr-22	02-May-22	CY 2022 GAA	1,958,535.18		1,958,535.18	Rehabilitation of School Building
220A0089	Construction (Completion) of Drainage including Upgrading of Road along F. Pascual St., Brgy. Tangos South, Navotas City	Planning & Design Section	No	Competitive Bidding	25-Jan-22	14-Feb-22	13-Apr-22	02-May-22	CY 2022 GAA	1,955,438.57		1,955,438.57	Construction (Completion) of drainage including upgrading of road
220A0090	Construction of Multi-Purpose Building, (Tangos National High School), Barangay Tangos North, Navotas City	Planning & Design Section	No	Competitive Bidding	25-Jan-22	14-Feb-22	13-Apr-22	02-May-22	CY 2022 GAA	96,499,234.65		96,499,234.65	Construction of Multi-Purpose Building

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS - FY 2022

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
220A0091	Construction of Multi-Purpose Building (Dagat-Dagatan Elementary School), Brgy. NBBS, Dagat-Dagatan, Navotas City	Planning & Design Section	No	Competitive Bidding	25-Jan-22	14-Feb-22	21-Apr-22	09-May-22	CY 2022 GAA	9,799,807.88		9,799,807.88	Construction of Multi-Purpose Building
220A0092	Construction of Multi-Purpose Building (Bangkulasi Elementary School), Brgy. Bangkulasi, Navotas City	Planning & Design Section	No	Competitive Bidding	25-Jan-22	14-Feb-22	21-Apr-22	09-May-22	CY 2022 GAA	6,859,532.35		6,859,532.35	Construction of Multi-Purpose Building
220A0093	Construction of Multi-Purpose Building, Phase II, Area I, Barangay Dagat-Dagatan, Navotas City	Planning & Design Section	No	Competitive Bidding	25-Jan-22	14-Feb-22	21-Apr-22	09-May-22	CY 2022 GAA	11,758,294.76		11,758,294.76	Construction (Completion) of Multi-Purpose Building
220A00894	Construction (Completion) of Multi-Purpose Building, Kapitbahayan, Barangay Northbay Boulevard South-Kaunlaran, Navotas City	Planning & Design Section	No	Competitive Bidding	25-Jan-22	14-Feb-22	21-Apr-22	09-May-22	CY 2022 GAA	6,856,534.50		6,856,534.50	Construction (Completion) of Multi-Purpose Building
220A00895	Rehabilitation (Completion) of Spine Canal, Navotas City	Planning & Design Section	No	Competitive Bidding	25-Jan-22	14-Feb-22	21-Apr-22	09-May-22	CY 2022 GAA	1,958,453.70		1,958,453.70	Rehabilitation (Completion) of a spine wall
220A0096	Construction of Multi-Purpose Building, Brgy. Tinajeros, Malabon City	Planning & Design Section	No	Competitive Bidding	04-Feb-22	22-Mar-22	04-May-22	23-May-22	CY 2022 GAA	77,198,476.19		77,198,476.19	Construction of Multi-Purpose Building
220A0097	Construction of Multi-Purpose Building, Brgy. Baritan, Malabon City	Planning & Design Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	04-May-22	23-May-22	CY 2022 GAA	19,599,034.64		19,599,034.64	Construction of Multi-Purpose Building
220A0098	Construction of Multi-Purpose Building, (Fire Station Building), Barangay Panghulo, Malabon City	Planning & Design Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	04-May-22	23-May-22	CY 2022 GAA	12,738,128.42		12,738,128.42	Construction of Multi-Purpose Building
220A0099	Construction of Multi-Purpose Building, Barangay Ibaba, Malabon City	Planning & Design Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	04-May-22	23-May-22	CY 2022 GAA	14,699,794.84		14,699,794.84	Construction of Multi-Purpose Building

Department of Public Works and Highways

Malabon - Navotas District Engineering Office

C-4 Road Bagumbayan North, Navotas City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS - FY 2022

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
220A0100	Construction of DPWH Malabon-Navotas District Engineering Office, Motorpool Building, Malabon City	Planning & Design Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	04-May-22	23-May-22	CY 2022 GAA	39,198,947.35		39,198,947.35	Construction of Multi-Purpose Building
220A0101	Construction of Box Culvert along C. Arellano and Sacristia St., Malabon City	Maintenance Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	04-May-22	23-May-22	CY 2022 GAA	14,692,274.08		14,692,274.08	Construction of Box Culvert
220A0102	Construction (Completion) of Multi-Purpose Building, Kapitbahayan, Barangay NBBS Dagat-Dagatan, Navotas City	Planning & Design Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	04-May-22	23-May-22	CY 2022 GAA	9,787,453.33		9,787,453.33	Construction (Completion) of Multi-Purpose Building
220A0103	Rehabilitation of Multi-Purpose Building, Navotas sports Center, Navotas City	Planning & Design Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	04-May-22	23-May-22	CY 2022 GAA	29,399,103.50		29,399,103.50	Rehabilitation of Multi-Purpose Building
220A0104	Construction of Multi-Purpose Building (Convention, Sports & Disaster Center) Phase 7, Navotas City	Planning & Design Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	04-May-22	23-May-22	CY 2022 GAA	48,995,400.00		48,995,400.00	Construction (Completion) of Multi-Purpose Building
220A0105	Construction of Multi-Purpose Building (Convention Sports & Disaster Center) Phase 8, Barangay Bagumbayan South, Navotas City	Planning & Design Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	04-May-22	23-May-22	CY 2022 GAA	62,722,500.00		62,722,500.00	Construction of Multi-Purpose Building
220A0106	Construction of Multi-Purpose Building, Barangay San Rafael Village, Navotas City	Planning & Design Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	04-May-22	23-May-22	CY 2022 GAA	39,199,780.07		39,199,780.07	Construction (Completion) of Multi-Purpose Building

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS - FY 2022

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
220A0107	Construction of Multi-Purpose Building, Tanza Pabahay, Brgy. Tanza 2, Navotas City	Planning & Design Section	No	Competitive Bidding	04-Feb-22	24-Feb-22	04-May-22	23-May-22	CY 2022 GAA	29,398,154.75		29,398,154.75	Construction of Multi-Purpose Building
220A0108	Construction of Two (2) PS along Navotas Coastal Dike Phase 4, Navotas City	Planning & Design Section	No	Competitive Bidding	19-Feb-22	22-Mar-22	04-May-22	23-May-22	CY 2022 GAA	96,483,205.69		96,483,205.69	Construction of Pumping Stations
220A0109	Construction of Two (2) PS along Navotas Coastal Dike Phase 5, Navotas City	Planning & Design Section	No	Competitive Bidding	19-Feb-22	22-Mar-22	04-May-22	23-May-22	CY 2022 GAA	96,491,043.33		96,491,043.33	Construction of Pumping Stations
									Total	3,258,059,775.41		3,258,059,775.41	

Prepared by:

EDUMIGES A. PAJIMNA
Head, BAC Secretariat

Recommended by:

BARRISTER J. REYES
BAC Chairman

Approved by:

ARISTOTLE B. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MALABON - NAVOTAS DISTRICT ENGINEERING OFFICE
C-4 Road, Brgy. Bagumbayan North, Navotas City

UPDATED & FINAL ANNUAL PROCUREMENT PLAN FOR F.Y. 2022

Page 1 of 5

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	COMMON ELECTRICAL SUPPLIES											
	1st Quarter	MNDEO	PS-DBM / Shopping	January 10, 2022	January 14, 2022	January 20, 2022	January 27, 2022	F.Y. 2022 GAA (MOOE/EAO)	P 22,562.78			
	2nd Quarter	MNDEO	PS-DBM / Shopping	April 8, 2022	April 15, 2022	April 22, 2022	April 29, 2022		16,685.67			
	3rd Quarter	MNDEO	PS-DBM / Shopping	July 8, 2022	July 15, 2022	July 22, 2022	July 29, 2022		21,010.27			
	4th Quarter	MNDEO	PS-DBM / Shopping	October 7, 2022	October 14, 2022	October 21, 2022	October 28, 2022		12,393.67			
	SUB-TOTAL								P 72,652.39			
2	COMMON OFFICE DEVICES											
	1st Quarter	MNDEO	PS-DBM / Shopping	January 10, 2022	January 14, 2022	January 20, 2022	January 27, 2022	F.Y. 2022 GAA (MOOE/EAO)	P 44,378.46			
	2nd Quarter	MNDEO	PS-DBM / Shopping	April 8, 2022	April 15, 2022	April 22, 2022	April 29, 2022		21,322.75			
	3rd Quarter	MNDEO	PS-DBM / Shopping	July 8, 2022	July 15, 2022	July 22, 2022	July 29, 2022		18,537.83			
	4th Quarter	MNDEO	PS-DBM / Shopping	October 7, 2022	October 14, 2022	October 21, 2022	October 28, 2022		11,564.24			
	SUB-TOTAL								P 95,803.28			
3	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES											
	1st Quarter	MNDEO	Shopping	January 10, 2022	January 14, 2022	January 20, 2022	January 27, 2022	F.Y. 2022 GAA (MOOE/EAO)	P 608,423.56			
	2nd Quarter	MNDEO	Shopping	April 8, 2022	April 15, 2022	April 22, 2022	April 29, 2022		815,937.06			
	3rd Quarter	MNDEO	Shopping	July 8, 2022	July 15, 2022	July 22, 2022	July 29, 2022		731,748.56			
	4th Quarter	MNDEO	Shopping	October 7, 2022	October 14, 2022	October 21, 2022	October 28, 2022		689,632.06			
	SUB-TOTAL								P 2,845,741.24			
4	COMMON OFFICE SUPPLIES											
	1st Quarter	MNDEO	Shopping	January 10, 2022	January 14, 2022	January 20, 2022	January 27, 2022	F.Y. 2022 GAA (MOOE/EAO)	P 301,816.06			
	2nd Quarter	MNDEO	Shopping	April 8, 2022	April 15, 2022	April 22, 2022	April 29, 2022		331,861.91			
	3rd Quarter	MNDEO	Shopping	July 8, 2022	July 15, 2022	July 22, 2022	July 29, 2022		395,097.66			
	4th Quarter	MNDEO	Shopping	October 7, 2022	October 14, 2022	October 21, 2022	October 28, 2022		322,375.67			
	SUB-TOTAL								P 1,351,151.30			
								Sub-total :	P 4,365,348.21			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MALABON - NAVOTAS DISTRICT ENGINEERING OFFICE
C-4 Road, Brgy. Bagumbayan North, Navotas City

UPDATED & FINAL ANNUAL PROCUREMENT PLAN FOR F.Y. 2022

Page 2 of 5

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	COMMON JANITORIAL SUPPLIES											
	1st Quarter	MNDEO	PS-DBM / Shopping	January 10, 2022	January 14, 2022	January 20, 2022	January 27, 2022	F.Y. 2022 GAA (MOOE/EAO)	P 80,165.84			
	2nd Quarter	MNDEO	PS-DBM / Shopping	April 8, 2022	April 15, 2022	April 22, 2022	April 29, 2022		99,084.18			
	3rd Quarter	MNDEO	PS-DBM / Shopping	July 8, 2022	July 15, 2022	July 22, 2022	July 29, 2022		101,200.75			
	4th Quarter	MNDEO	PS-DBM / Shopping	October 7, 2022	October 14, 2022	October 21, 2022	October 28, 2022		96,571.61			
	SUB-TOTAL								P 377,022.38			
6	COMMON OFFICE EQUIPMENT											
	1st Quarter	MNDEO	PS-DBM / Shopping	January 10, 2022	January 14, 2022	January 20, 2022	January 27, 2022	F.Y. 2022 GAA (MOOE/EAO)	P 39,243.44			
	2nd Quarter	MNDEO	PS-DBM / Shopping	April 8, 2022	April 15, 2022	April 22, 2022	April 29, 2022		22,243.44			
	3rd Quarter	MNDEO	PS-DBM / Shopping	July 8, 2022	July 15, 2022	July 22, 2022	July 29, 2022		18,595.44			
	4th Quarter	MNDEO	PS-DBM / Shopping	October 7, 2022	October 14, 2022	October 21, 2022	October 28, 2022		4,130.00			
	SUB-TOTAL								P 84,212.32			
7	COMPUTER SUPPLIES											
	1st Quarter	MNDEO	Shopping	January 10, 2022	January 14, 2022	January 20, 2022	January 27, 2022	F.Y. 2022 GAA (MOOE/EAO)	P 81,307.00			
	2nd Quarter	MNDEO	Shopping	April 8, 2022	April 15, 2022	April 22, 2022	April 29, 2022		73,963.78			
	3rd Quarter	MNDEO	Shopping	July 8, 2022	July 15, 2022	July 22, 2022	July 29, 2022		57,474.43			
	4th Quarter	MNDEO	Shopping	October 7, 2022	October 14, 2022	October 21, 2022	October 28, 2022		43,579.78			
	SUB-TOTAL								P 256,324.99			
8	FURNITURES AND FIXTURES											
	1st Quarter	ADMIN/QAS	Shopping	January 10, 2022	January 14, 2022	January 20, 2022	January 27, 2022	F.Y. 2022 GAA (MOOE/EAO)	P 38,916.50			
	SUB-TOTAL								P 38,916.50			
Sub-total :									P 756,476.19			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MALABON - NAVOTAS DISTRICT ENGINEERING OFFICE
C-4 Road, Brgy. Bagumbayan North, Navotas City

UPDATED & FINAL ANNUAL PROCUREMENT PLAN FOR F.Y. 2022

Page 3 of 5

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	PAPER MATERIAL & PRODUCTS											
	1st Quarter	MNDEO	Shopping	January 10, 2022	January 14, 2022	January 20, 2022	January 27, 2022	F.Y. 2022 GAA (MOOE/EAO)	P 319,757.51			
	2nd Quarter	MNDEO	Shopping	April 8, 2022	April 15, 2022	April 22, 2022	April 29, 2022		75,398.87			
	3rd Quarter	MNDEO	Shopping	July 8, 2022	July 15, 2022	July 22, 2022	July 29, 2022		319,394.63			
	4th Quarter	MNDEO	Shopping	October 7, 2022	October 14, 2022	October 21, 2022	October 28, 2022		10,113.31			
	SUB-TOTAL								P 724,664.32			
10	WRITING SUPPLIES											
	1st Quarter	MNDEO	Shopping	January 10, 2022	January 14, 2022	January 20, 2022	January 27, 2022	F.Y. 2022 GAA (MOOE/EAO)	P 1,087.65			
	2nd Quarter	MNDEO	Shopping	April 8, 2022	April 15, 2022	April 22, 2022	April 29, 2022		8,986.89			
	3rd Quarter	MNDEO	Shopping	July 8, 2022	July 15, 2022	July 22, 2022	July 29, 2022		8,314.50			
	4th Quarter	MNDEO	Shopping	October 7, 2022	October 14, 2022	October 21, 2022	October 28, 2022		8,800.74			
	SUB-TOTAL								P 27,189.78			
11	NETWORKING SUPPLIES											
	1st Quarter							F.Y. 2022 GAA (MOOE/EAO)				
	2nd Quarter	ICT	Shopping	April 8, 2022	April 15, 2022	April 22, 2022	April 29, 2022		P 45,700.00			
	3rd Quarter											
	4th Quarter	ICT	Shopping	October 7, 2022	October 14, 2022	October 21, 2022	October 28, 2022		77,800.00			
	SUB-TOTAL								P 123,500.00			
12	COVID-19 RESPONSE ITEMS											
	1st Quarter	ICT	Shopping	January 10, 2022	January 14, 2022	January 20, 2022	January 27, 2022	F.Y. 2022 GAA (MOOE/EAO)	P 2,433.44			
	2nd Quarter	ICT	Shopping	April 8, 2022	April 15, 2022	April 22, 2022	April 29, 2022		2,433.44			
	3rd Quarter	ICT	Shopping	July 8, 2022	July 15, 2022	July 22, 2022	July 29, 2022		2,433.44			
	4th Quarter	ICT	Shopping	October 7, 2022	October 14, 2022	October 21, 2022	October 28, 2022		2,433.44			
	SUB-TOTAL								P 9,733.76			
Sub-total :									P 885,087.86			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MALABON - NAVOTAS DISTRICT ENGINEERING OFFICE
C-4 Road, Brgy. Bagumbayan North, Navotas City

UPDATED & FINAL ANNUAL PROCUREMENT PLAN FOR F.Y. 2022

Page 4 of 5

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	TIRES											
	1st Quarter	Const. Section	Shopping	January 10, 2022	January 14, 2022	January 20, 2022	January 27, 2022	F.Y. 2022 GAA (MOOE/EAO)	P 118,004.00			
	2nd Quarter											
	3rd Quarter	Const. Section	Shopping	July 8, 2022	July 15, 2022	July 22, 2022	July 29, 2022		118,004.00			
	4th Quarter											
	SUB-TOTAL								P 236,008.00			
14	INFORMATION TECHNOLOGY											
	1st Quarter											
	2nd Quarter											
	3rd Quarter											
	4th Quarter	ICT	Shopping	October 7, 2022	October 14, 2022	October 21, 2022	October 28, 2022	F.Y. 2022 GAA (MOOE/EAO)	P 25,000.00			
	SUB-TOTAL								P 25,000.00			
15	BATTERY											
	1st Quarter	Const. Section	Shopping	January 10, 2022	January 14, 2022	January 20, 2022	January 27, 2022	F.Y. 2022 GAA (MOOE/EAO)	P 19,500.00			
	2nd Quarter											
	3rd Quarter	Const. Section	Shopping	July 8, 2022	July 15, 2022	July 22, 2022	July 29, 2022		19,500.00			
	4th Quarter											
	SUB-TOTAL								P 39,000.00			
16	LABORATORY EQUIPMENT/SUPPLIES											
	1st Quarter	QAS	Shopping	January 10, 2022	January 14, 2022	January 20, 2022	January 27, 2022	F.Y. 2022 GAA (MOOE/EAO)	P 360.88			
	2nd Quarter	QAS	Shopping	April 8, 2022	April 15, 2022	April 22, 2022	April 29, 2022		360.88			
	3rd Quarter	QAS	Shopping	July 8, 2022	July 15, 2022	July 22, 2022	July 29, 2022		360.88			
	4th Quarter	QAS	Shopping	October 7, 2022	October 14, 2022	October 21, 2022	October 28, 2022		360.88			
	SUB-TOTAL								P 1,443.52			
								Sub-total :	P 301,451.52			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MALABON - NAVOTAS DISTRICT ENGINEERING OFFICE
NATIONAL CAPITAL REGION
C-4 Road, Brgy. Bagumbayan North, Navotas City

UPDATED & FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTING SERVICES F.Y. 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement /Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Five (5) Flood Control Projects in Brgy. Dampalit, Malabon City	Planning and Design Section	No	Small Value Procurement	August 22, 2022	August 29, 2022	Sept. 31, 2022	Sept. 5, 2022	FY 2022 PDE	750,000.00		750,000.00	Sub-surface and Soil Exploration for the Construction of Flood Control Projects
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Five (5) Flood Control Projects in Brgy. Muzon, Malabon City	Planning and Design Section	No	Small Value Procurement	August 22, 2022	August 29, 2022	Sept. 31, 2022	Sept. 5, 2022	FY 2022 PDE	750,000.00		750,000.00	Sub-surface and Soil Exploration for the Construction of Flood Control Projects
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Five (5) Riverwall and Road Dike Projects in Brgy. Muzon, Malabon City	Planning and Design Section	No	Small Value Procurement	August 22, 2022	August 29, 2022	Sept. 31, 2022	Sept. 5, 2022	FY 2022 PDE	750,000.00		750,000.00	Sub-surface and Soil Exploration for the Construction of Riverwall and Road Dike
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Three (3) Riverwall Projects in Malabon City	Planning and Design Section	No	Small Value Procurement	August 22, 2022	August 29, 2022	Sept. 31, 2022	Sept. 5, 2022	FY 2022 PDE	450,000.00		450,000.00	Sub-surface and Soil Exploration for the Construction of Riverwall
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Eight (8) Multi-Purpose Building Projects in Malabon City	Planning and Design Section	No	Small Value Procurement	August 22, 2022	August 29, 2022	Sept. 31, 2022	Sept. 5, 2022	FY 2022 PDE	800,000.00		800,000.00	Sub-surface and Soil Exploration for the Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MALABON - NAVOTAS DISTRICT ENGINEERING OFFICE
NATIONAL CAPITAL REGION
C-4 Road, Brgy. Bagumbayan North, Navotas City

UPDATED & FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTING SERVICES F.Y. 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement /Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Five (5) Flood Control Projects along Chungkang River, Navotas City	Planning and Design Section	No	Small Value Procurement	August 22, 2022	August 29, 2022	Sept. 31, 2022	Sept. 5, 2022	FY 2022 PDE	750,000.00		750,000.00	Sub-surface and Soil Exploration for the Construction of Flood Control Projects
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Five (5) Pumping Station Projects in Navotas City	Planning and Design Section	No	Small Value Procurement	August 22, 2022	August 29, 2022	Sept. 31, 2022	Sept. 5, 2022	FY 2022 PDE	375,000.00		375,000.00	Sub-surface and Soil Exploration for the Construction of Pumping Station Projects
50211030-02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Three (3) Multi-Purpose Projects in Malabon City	Planning and Design Section	No	Small Value Procurement	August 22, 2022	August 29, 2022	Sept. 31, 2022	Sept. 5, 2022	FY 2022 PDE	375,000.00		375,000.00	Sub-surface and Soil Exploration for the Construction of Multi-Purpose Building

Prepared by :


EDUVIGES A. PAJIMNA
Head, Procurement Unit

Recommended by:


BARRISTER J. REYES
OIC - Assistant District Engineer
BAC Chairman

Approved by:


ARISTOTLE B. RAMOS
District Engineer