



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 15, 2016

**MEMORANDUM**

**FOR :** **HON. ROGELIO L. SINGSON**  
Secretary  
This Department

This has reference to the memorandum dated February 4, 2016 from **Reg'l. Dir. Melanio C. Briosos**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Mathias L. Malenab**, Ilocos Norte 2<sup>nd</sup> DEO, for the project listed below:

UACS No.	Project Description		Physical Target/ Cost (000)	
	As per GAA	As modified	Original	New
165003014600002	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Ilocos Norte – Abra Road – <b>K0532+015 – K0532+030, K0530+841 – K0530+847, K0530+484 – K0530+496</b> (S00060LZ) [Const. of Slope Protection]	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Ilocos Norte – Abra Road – <b>K0530+100 – K0530+148, K0530+450 – K0530+479, K0530+520 – K0530+527, K0530+774 – K0530+800, K0532+015 – K0532+026</b> (S00060LZ) [Const. of Slope Protection]	56 m <sup>2</sup>	868.50 m <sup>2</sup>
			<b>Unit Cost:</b>	<b>Unit Cost:</b>
			P116,070.0/m <sup>2</sup>	P7,484.0/m <sup>2</sup>
			<b>Alloc.:</b> P6.50M	<b>Est. Cost:</b> P6.50M
<b>Reason/s for modification:</b> Modification was sought due to <b>change in station limit and increased physical target</b> . Sta. K0530+450 – K0530+479, K0530+774 – K0530+800, K0532+015 – K0532+026 are the actual station of damages. Sta. K0530+100 – K0530+148, K0530+520 – K0530+527 are additional stations that need immediate restoration to avoid further damage.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

**EUGENIO D. PIHO, JR.**  
Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**ROGELIO L. SINGSON**  
Secretary

Department of Public Works and Highways  
Office of the Secretary  
  
WIN6E00690