



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2016

MEMORANDUM

FOR : **HON. ROGELIO L. SINGSON**
Secretary
This Department

This has reference to the memorandum dated February 4, 2016 from **Reg'l. Dir. Melanio C. Briosos**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Mathias L. Malenab**, Ilocos Norte 2nd DEO, for the project listed below:

UACS No.	Project Description	Physical/Target/ Cost('000)		
	As per GAA	Original	New	
165003014600003	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Ilocos Norte – Apayao Road – K0517+704 – K0517+734, K0520+213 – K0520+333, K0522+794 – K0522+809, K0523+041 – K0523+051, K0523+284 – K0523+294, K0523+411 – K0523+421, K0523+536 – K0523+546, K0523+682 – K0523+702, K0523+825 – K0523+835, K0524+445 – K0524+465, K0526+296 – K0526+326, K0526+388 – K0526+408, K0526+612 – K0526+642, K0527+197 – K0527+227, K0527+544 – K0527+574, K0528+217 – K0528+267, K0528+331 – K0528+381, K0528+587 – K0528+637, K0528+773 – K0528+793, K0529+470 – K0529+500, K0530+165 – K0530+185, K0530+833 – K0530+863, K0531+225 – K0531+255, K0531+325 – K0531+345, K0531+932 – K0531+947, K0532+047 – K0532+062, K0532+105 – K0532+125 [Const of slope protection]	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Ilocos Norte – Apayao Road – K0517+704 – K0517+734, K0520+213 – K0520+333, K0522+794 – K0522+809, K0523+041 – K0523+051, K0523+284 – K0523+294, K0523+411 – K0523+421, K0523+682 – K0523+702, K0523+825 – K0523+835, K0524+445 – K0524+465, K0526+612 – K0526+642, , K0527+544 – K0527+574, K0528+331 – K0528+381, K0528+773 – K0528+793, K0530+165 – K0530+185, K0531+225 – K0531+255, K0531+325 – K0531+345, K0531+932 – K0531+947, K0532+047 – K0532+062, K0532+105 – K0532+125 [Const of slope protection]	745 m ²	6,956 m ²
		Unit Cost:	Unit Cost:	
		P52,081.00/m ²	P5,578.00/m ²	
		Alloc.: P38.80M	Est.Cost: P38.80M	
Reason/s for modification: Modification was sought due to deletion of the newly completed sections: Sta. K0523+536 – K0523+546, K0526+296 – K0526+326, K0526+388 – K0526+408, K0527+197 – K0527+227, K0528+217 – K0528+267, K0528+587 – K0528+637, K0529+470 – K0529+500, K0530+833 – K0530+863				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways