



January 27, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary


This has reference to the memorandum dated January 23, 2017 from **Assistant Reg'l. Dir. RONNEL M. TAN**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Jose G. Ginete, Jr.**, Ilocos Sur 2nd DEO, for the project listed below:

LOCATION	Project Description		Physical Target/ Cost('000)	
	UACS No. 165003014000154	As modified	Original	New
Salcedo, Ilocos Sur	As per GAA			
	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Preventive Maintenance Based on Pavement Management System/Highway Development and Management – 4 (HDM-4) – Tertiary – Preventive Maintenance of Road: Concrete Reblocking – Jct. Candon – Salcedo – Del Pilar Road, K0358+000 – K0358+916	MFO 1 – National Road Network Services – Asset Preservation of National Roads – Preventive Maintenance Based on Pavement Management System/Highway Development and Management – 4 (HDM-4) – Tertiary – Jct. Candon – Salcedo – Del Pilar Road, K0358+000 – K0358+916	1.832 ln-km	CW1- 0.692 ln-km CW2- 285 lm
	[CW1- Preventive Maintenance of Road: Concrete Reblocking]	[CW1- Preventive Maintenance of Road: Concrete Reblocking] [CW2- Construction of Drainage Structure along Road]	Unit Cost ('000): P3,960.7/ln-km	Unit Cost ('000): CW1- 7,582.023/ln-km CW2- 7.050/lm
			Allocation ('000): P7,256.00	Est.Cost ('000): P7,256.00 CW1- 5,246.76 CW2- 2,009.24
	Reason/s for modification: Modification was sought due to decrease in physical target and inclusion of additional work (construction of drainage and slope protection along road) as a result of actual field survey/condition.			

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.


EUGENIO R. PIHO, JR.
Assistant Secretary for Luzon Operations

APPROVED / DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge