



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 22, 2018 of Regional Director **RONNEL M. TAN**, **DPWH-Region I**, requesting for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified	
Project Description				
UACS No. 300204100081000 Project ID: P00230430LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones				
Lapaz Bailey (Bridge Construction) leading to and in support of Bagoong and Patis and other Aquatic Resources, Ilocos Norte		Allocation	Type of Work/ Physical Target	Unit Cost
Type of Work/ Physical Target	Unit Cost			Estimated Cost
CW1-Construction of Concrete Bridge/ 2,870.586 sq.m.	₱84.04 T / sq.m.	₱241.25M	CW1-Construction of Concrete Bridge/ 2,584.386 sq.m.	₱93.35 T / sq.m.
EAO	-	₱8.75M	EAO	₱8.75M
Total:		₱ 250.00 M	Total: ₱ 250.00 M	
Justification: The modification is requested due to the following reasons: 1. Typographical error. The word "Bailey" should not form part of the project description considering that the type of bridge to be constructed is concrete. 2. The decrease in physical target of the construction of concrete bridge from 2,870.586 sq.m. to 2,584.386 sq.m. to reflect the actual length of 270.90 lm and width of 9.54 lm.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNLON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary

2.4 IMM/LCA/AVS/DSS



WIN8G02084