



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 16, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 06 February 2017 of **DPWH Region I Assistant Regional Director RONNEL M. TAN**, requesting for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003030800282	As modified	Per GAA/Original	As modified
Lanao – San Isidro Road leading to Bolo River Dam and Darna Falls Road, Dumalneg, Ilocos Norte	MFO-3 Construction and Maintenance Services of Other Infra: Construction / Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations -- to Declared Tourism Destinations, Lanao – San Isidro Road leading to Bolo River Dam and Darna Falls Road (Bridge Construction), Dumalneg, Ilocos Norte	MFO-3 Construction and Maintenance Services of Other Infra: Construction / Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations -- to Declared Tourism Destinations, Lanao – San Isidro Road leading to Bolo River Dam and Darna Falls Road (Bridge Construction), Dumalneg, Ilocos Norte	<u>Physical Target</u> <u>1.002</u> <u>lane.km</u>	<u>Physical Target</u> <u>1,014.10</u> <u>sq.m</u>
			<u>Unit Cost</u> <u>P104.79T/</u> <u>sq.m</u>	<u>Unit Cost</u> <u>P103.54T/</u> <u>sq.m</u>
	(Construction of Concrete Bridge)	(Construction of Concrete Bridge)	<u>Allocation:</u> <u>P105M</u>	<u>Estimated Cost:</u> <u>P105M</u>
<b>Justification:</b> <ul style="list-style-type: none"><li>• Increase in physical target;</li><li>• The actual length of the bridge is 106.31m with a width of 9.54 meters.</li></ul>				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROMEO S. MONO, CESO I**  
Undersecretary for Regional Operations in Luzon

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PWD, CESO I.

Department of Public Works and Highways  
Office of the Secretary



WIN7E01042