



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 May 2017 of DPWH REGION I, Director **RONNEL M. TAN**, endorsing the request of District Engineer, **MARIETA B. MENDOZA**, Pangasinan 4th District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
Bayambang, Pangasinan	UACS:165004050307061			
	Locally-Funded Projects, Local Infrastructure Program - Roads and Bridges – Local Roads Concreting of Local Roads, Sitio Baybay, Brgy. Tebag East, Sta Barbara, Pangasinan	Locally-Funded Projects, Local Infrastructure Program - Roads and Bridges – Local Roads Concreting of Local Roads, Brgy. Hermosa, Bayambang, Pangasinan	0.4 Lane Km	0.426 Lane Km
			Unit Cost: P5,000/Lane Km	Unit Cost: P4,694.84/Lane Km
			Allocation: PHP 2M	Estimated Cost: PHP 2M
Justification: Transfer of Location. There is no viable barangay road found at Brgy. Tebag East, Sta. Barbara, Pangasinan.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MORA
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
General-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cobral, PNO, CESO I.

2.4 alr/AVS:ERP/RS

Department of Public Works and Highways
Office of the Secretary



WIN7F04739