

April 7, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the memorandum dated March 24, 2017 from **OIC-Reg'l. Dir. RONNEL M. TAN**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Mathias L. Malenab**, Ilocos Norte 2nd DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No. 165003015200142	As modified	Original	New
MNR Jct. - Baay - Suba Road	As per GAA	As modified		
	MFO 1 - National Road Network Services - Network Development - Improvement/Widening of National Roads - Tertiary - MNR Jct. - Baay - Suba Road, K0482+000 - K0484+200	MFO 1 - National Road Network Services - Network Development - Improvement/Widening of National Roads - Tertiary - MNR Jct. - Baay - Suba Road, K0479+588.25 - K0481+200 and K0482+754 - K0484+154	4.652 In-km	9.247 In-km
			Unit Cost ('000): P10,640.58/ In-km	Unit Cost ('000): P5,353.09/ In-km
			Alloc. ('000): P49,500 M	Est. Cost ('000): P49,500 M
Reason/s for modification: Modification was sought due to increase in physical target brought by the need to extend the project limit on both ends of the original project station since some sections within the project limit were already widened from the completed CY2016 regular infra and to maximize fund allocation .				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.


EUGENIO R. PIIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED / DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations
Officer-In-Charge

