



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 23 January 2017 of Assistant Regional Director Ronnel M. Tan of DPWH-Region I requesting for consideration and approval on the Modification of hereunder project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165003030800292			
MFO 3 – Construction and Maintenance Services of Other Infra - Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - to Declared Tourism Destinations : Construction of Concrete Road - Mauini-Badduang-Saud-Caparisipan-Balaoi Rd (including Bridges), Ilocos Norte <i>(Construction of Concrete Road)</i>	MFO 3 – Construction and Maintenance Services of Other Infra - Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - to Declared Tourism Destinations : Maoini-Baduang-Saud-Caparisipan-Balaoi Rd (Including Bridges), Ilocos Norte <i>(Construction of Concrete Road/Replacement of Bridge)</i>	9.6 lane-km	<u>Const. of Concrete Road</u> 5.0 lane-km <u>Replacement of Bridge</u> 820.44 m ²
		Unit Cost (P'000) P15,625/ lane-km	Unit Cost (P'000) <u>Const. of Concrete Road</u> ₱17,735.72/ lane-km <u>Replacement of Bridge</u> ₱74.742T/m²
		Allocation Cost (P'000) P150,000	Estimated Cost (P'000) P150,000
		Reason/s for Modification	
1. To correct the project name from Mauini-Badduang-Saud-Caparisipan-Balaoi Rd (including Bridges) Ilocos Norte to Maoini-Baduang-Saud-Caparisipan-Balaoi Rd (including Bridges), Ilocos Norte.			
2. There is an urgent need to replace the 1-lane, 60 lm. Caunayan Bridge to 2-lanes; 1-lane 18 lm. Caparisipan Bridge to 2-lanes and construction of flat slab bridge from 1-barrel box culvert and the inclusion of drainage resulting to a decrease in physical target of the road concreting.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIPO, JR.

Assistant Secretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01374

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.