



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 27, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated March 22, 2018 of Regional Director **RONNEL M. TAN, DPWH-Region I**, requesting for the **modification** of project under the FY 2018 GAA, to wit:

| As per GAA/Original                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                     |            | As Modified                                                                                                                                                  |                    |                |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|----------------|
| Project Description                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                     |            |                                                                                                                                                              |                    |                |
| UACS No. 300204100079000<br>Project ID: P00230428LZ<br>CONVERGENCE AND SPECIAL SUPPORT PROGRAM<br>- Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones                                                                                                                                                                                                                                                                                                                                                                                                     |                     |            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM<br>- Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones                      |                    |                |
| Pallas - Parparoroc Road Leading to Abkir-PF Alviar - Salsalamagui - Alsem (Bridge Construction) in support of Different Agricultural Products, Ilocos Norte                                                                                                                                                                                                                                                                                                                                                                                                                                       |                     |            | Pallas - Parparoroc Road Leading to Abkir-PF Alviar - Salsalamagui - Alsem (Bridge Construction) in support of Different Agricultural Products, Ilocos Norte |                    |                |
| Type of Work/<br>Physical Target                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Unit Cost           | Allocation | Type of Work/<br>Physical Target                                                                                                                             | Unit Cost          | Estimated Cost |
| CW1-Construction of Concrete Bridge/<br>2,345.886 sq.m.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | ₱123,407.53 / sq.m. | ₱289.50M   | CW1-Construction of Concrete Bridge/<br>3,681.486 sq.m.                                                                                                      | ₱78,636.72 / sq.m. | ₱289.50M       |
| EAO                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | -                   | ₱10.50M    | EAO                                                                                                                                                          | -                  | ₱10.50M        |
| Total: ₱ 300.00 M                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |                     |            | Total: ₱ 300.00 M                                                                                                                                            |                    |                |
| <b>Justification:</b><br>Modification is sought due to the following reasons: <ul style="list-style-type: none"><li>• Increase in physical target of the construction of concrete bridge to reflect the actual length from 245.90 lm to 385.9 lm with a width of 9.54 lm; and</li><li>• Decrease in unit cost of the construction of concrete bridge brought by the decrease of the total length of both approaches from 675 lm to 301.5 lm, thus, the quantity for slope protection works also decreases. Also, the drainage works are not covered within the length of the approaches.</li></ul> |                     |            |                                                                                                                                                              |                    |                |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**ROBERTO R. BERNARDO**

Office of the Secretary

Department of Public Works and Highways  
Office of the Secretary

2.4 IMM/LCA/ANS/DSS

