



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the herein letter dated 23 January 2017 of Assistant Regional Director Ronnel M. Tan of DPWH-Region I requesting for consideration and approval on the Modification of hereunder project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165003030800303			
MFO 3 – Construction and Maintenance Services of Other Infra - Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - to Declared Tourism Destinations : Construction of Concrete Bridge - Pancian, Pagudpud-Adams Road leading to Different Waterfalls, including bridge, Adams, Ilocos Norte (Construction of Concrete Road and Construction of Concrete Bridge)	MFO 3 – Construction and Maintenance Services of Other Infra - Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – to Declared Tourism Destinations : Pancian, Pagudpud-Adams Road leading to Different Waterfalls, including bridge, Adams, Ilocos Norte (Construction of Concrete and Bridge Construction of Concrete Road)	Bridge 1,908 m ²	Bridge 1,312.704 m ²
		Road 3.126 lane-km	Road 4.316 lane-km
		Unit Cost (P'000)	Unit Cost (P'000)
		₱104.82T/ m ² ₱9,596.9/ lane-km	Bridge ₱116.210T/m² Road ₱17,945.06/ lane-km
		Allocation Cost (P'000)	Estimated Cost (P'000)
		₱230,000	₱230,000
Reason/s for Modification			
Modification of the project is necessary considering that there is a decrease in the physical target of the bridge as per actual validation resulting to the increase of the physical target on the road. The increase in the unit cost of the road is due to the inclusion of drainage.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIPO, JR.

Assistant Secretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01377

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.