

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

January 27, 2017


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 24 January 2017 of **DPWH Region I Assistant Regional Director RONNEL M. TAN**, requesting for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003015400198	As modified	Per GAA/Original	As modified
Pangasinan – Nueva Vizcaya Road, Package 1, Pangasinan	MFO-1 National Road Network Services: Network Development – Construction of Missing Gaps connecting National Roads, including ROW: Construction of Concrete Road – Pangasinan – Nueva Vizcaya Road, Package 1, Pangasinan  (Construction of Concrete Road)	MFO-1 National Road Network Services: Network Development: Construction of Missing Gaps connecting National Roads, including ROW – Construction of Missing Gaps connecting National Roads including ROW, Pangasinan – Nueva Vizcaya Road, Package 1, Pangasinan  (Construction of Concrete Road)	<u>Physical Target</u> <u>13.480</u> <u>lane-km</u>	<u>Physical Target</u> <u>17.926</u> <u>lane-km</u>
			<u>Unit Cost</u> <u>P11,127,596</u> <u>/lane-km</u>	<u>Unit Cost</u> <u>P8,367,734</u> <u>/lane-km</u>
			<u>Allocation:</u> <u>P150M</u>	<u>Estimated Cost:</u> <u>P150M</u>
<b>Justification:</b> Increase of the physical target to maximize the project fund allocation for the project.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

  
**EUGENIO R. PIPO, JR.**  
Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED:**

  
**ROMEO S. MOMO, CESO I**  
Undersecretary for Regional Operations in Luzon  
Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary  
  
WIN7E01244