



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 February 2017 of **DPWH Region I Assistant Director RONNEL M. TAN**, requesting for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS: 165003030800306			
Agno, Pangasinan 1 st LD	MFO 3: Construction and Maintenance Services of Other Infrastructures - Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Declared Tourism Destinations, Poblacion-Sabangan Road Leading to Umbrella Rocks and Abagatanen White Beach, including bridge, Agno, Pangasinan (Construction of Concrete Road/Replacement of Bridge)	MFO 3: Construction and Maintenance Services of Other Infrastructures - Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Declared Tourism Destinations, Poblacion-Sabangan Road Leading to Umbrella Rocks and Abagatanen White Beach, including bridge, Agno, Pangasinan (Construction of Concrete Road incl. Drainage/ Replacement of Bridge)	Const. of Concrete Road: 2.00 Lane km	Const. of Concrete Road incl. drainage: 2.707 Lane km
			Replacement of Bridge: 525 Sq.m. ✓	Replacement of Bridge: ✓522.792 Sq.m. ✓
			Unit Cost: Construction of Concrete Road: P22,500/Lane Km	Unit Cost: Const. of Concrete Road incl. drainage: P17766.259/Lane Km
			Replacement of Bridge: 104.761T/Sq.m. ✓	Replacement of Bridge: ✓P99.287T/Sq.m. ✓
			Allocation: PhP 100M ✓	Estimated Cost: PhP 100M ✓

Justification : Modification of physical target. There is a decrease in area of the bridge for replacement resulting to the increase of the road physical target.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MONTE

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7E01046

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 AVS/ERP/RSM