



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 12, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 22 February 2018 of **DPWH Region I Director RONNEL M. TAN**, endorsing the request of **OIC-District Engineer GERARDO T. DE GUZMAN, DPWH Pangasinan 3rd District Engineering Office**, for the approval of the Modification of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310302100033000 Project ID : P00201683LZ		001 : Ensure Safe and Reliable National Road System - Bridge Program – Replacement of Permanent Weak Bridges			
001 : Ensure Safe and Reliable National Road System - Bridge Program – Replacement of Permanent Weak Bridges		001 : Ensure Safe and Reliable National Road System - Bridge Program – Replacement of Permanent Weak Bridges			
Replacement of Permanent Weak Bridges - Cauringan Br. (B04492LZ) along Manila North Rd		Replacement of Permanent Weak Bridges - Cauringan Br. (B04492LZ) along Manila North Rd			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Replacement of Bridge/ 219.66 m ²	₱ 75.84T/ m ²	PhP 16.66M	CW1 – Replacement of Bridge/ 260.00 m ²	₱ 64.077T/ m ²	PhP 16.66M
EAO	-	PhP 340.0T	EAO	-	PhP 340.0T
Total:		PhP17.0M	Total:		PhP17.0M
Justification:					
Modification is requested due to the increase in physical target of the bridge, from 219.66 sq.m. to 260 m ² , in order to cover the actual bridge length of 26 lm and width of 10 lm. The decrease in unit cost is due to the removal of Item B(12) removal & relocation of utilities, Item B(18) Craneway.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SUGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.4 aap/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G01747