



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAY 23 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 10 May 2017 of OIC-Regional Director **Ronnel M. Tan** of Region I endorsing the request of District Engineer **Emmanuel W. Diaz**, Pangasinan 3rd District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165003017100139			
MFO 1 – National Road Network Services - Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges to more than 2 Lanes : Widening of Bridge - Rodriguez Br. (B00876LZ) along Bakit- Bakit Jct-Umingan Rd (Widening of Bridge)	MFO 1 – National Road Network Services - Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges to more than 2 Lanes : Widening of Bridge – including ROW Rodriguez Br. (B00876LZ) along Bakit- Bakit Jct-Umingan Rd (Widening of Bridge) (ROW Acquisition)	109.800 m ²	Widening of Bridge 145.770 m ² ROW Acquisition 111.000 m ²
		Unit Cost (P'000) P72.860T/ m ²	<u>Component Cost (P'000)</u> Widening of Bridge P7,489 ROW Acquisition P510.955T <u>Unit Cost (P'000)</u> Widening of Bridge P51.376T/ m ² ROW Acquisition P4.603T/ m ²
		Allocation Cost (P'000) P8,000	Estimated Cost (P'000) P8,000

Reason/s for Modification

The original target for the widening of the bridge based on intensive inspection should be increased, in order not to disturb existing structures like piles and coping. In addition to this, ROW acquisition was introduced due to the presence of structures like Brgy. Shed, fence of public marker and residential buildings which are within the limit of ROW. Thus, the physical target increased from 109.80 sq.m. to 145.77 sq.m.

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

RAUL S. ASIS

Undersecretary
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04749

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.