



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

January 27, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 20 January 2017 of **DPWH Region I Assistant Director RONNEL M. TAN**, endorsing the request of District Engineer **EMIL R. GANADEN**, La Union 1<sup>st</sup> District Engineering Office for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165003015300265			
San Juan-San Fernando, La Union	<b>MFO 1- National Road Network Services:</b> Network Development - Construction of By-Passes/Diversion Roads, including ROW, Construction of Drainage Structure along Road - San Fernando By-Pass Road, La Union  <i>(Construction of Drainage Structure along Road)</i>	<b>MFO 1- National Road Network Services:</b> Network Development - Construction of By-Passes/Diversion Roads, including ROW, Construction of San Fernando By-Pass Road, <b>K0269+360 to K0270+500, K0273+283 to K0274+770</b> La Union  <i>(Construction of Drainage Structure along Road)</i>  <i>(Construction of Concrete Road)</i>	CW 1 - Const. of Drainage Structure along Road: 4,000.00 Lm	CW 1 - Const. of Drainage Structure along Road: <b>1,040.00 Lm</b>  CW 2 - Construction of Concrete Road: <b>2.532 Lane-km</b>
			<b>Unit Cost:</b>	<b>Unit Cost:</b>
			CW 1 - Const. of Drainage Structure along Road: P9.00T/Lm	CW 1 - Const. of Drainage Structure along Road: <b>P17.39T/Lm</b>  CW 2 - Construction of Concrete Road: <b>P7,073.85/Lane-km</b>
			<b>Allocation:</b>  PhP 36M	<b>Estimated Cost:</b>  PhP 36M
<b>Justification:</b> The required drainage structure of the project is less than the specified physical target in GAA CY 2017. Since the reconstruction of the carriageway of the By-Pass Road is not yet complete, the remaining amount in the budget will be used for the reconstruction of the road.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. RIPA, JR.**  
Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**ROMEO S. MOMO, CESO I**  
Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7F04578

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.