



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 20 January 2017 of **DPWH Region I Assistant Director RONNEL M. TAN**, endorsing the request of District Engineer **EMIL R. GANADEN**, La Union 1st District Engineering Office for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165003014600145			
Brgy. Sto. Rosario, San Juan La Union	MFO 1- National Road Network Services: Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary, Sn Juan Sn Gabriel Rd - K0280+100 - K0281+800	MFO 1- National Road Network Services: Asset Preservation of National Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary, along San Juan San Gabriel Rd - K0280+480 - K0280+708	1,500.00 Sq.m.	1,140 Sq.m.
			Unit Cost:	Unit Cost:
			P5.73T/Sq.m.	P7.53T/Sq.m.
	(Construction of Road Slope Protection Structure)	(Construction of Road Slope Protection Structure)	Allocation:	Estimated Cost:
			PhP 8.588M	PhP 8.588M
Justification : <ul style="list-style-type: none">The change in the station limit is necessary because the portion K0280+100 to K0280+480 is already covered by Maintenance Fund.The physical target was decreased because the height of the slope protection as shown in the GAA 2017 Fund was assumed to be 1 meter, but as per validation, the slope protection has an average height of 5 meters.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIÑO, JR.
Assistant Secretary for Union Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04576

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.