



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

January 27, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 20 January 2017 of **DPWH Region I Assistant Director RONNEL M. TAN**, endorsing the request of District Engineer **EMIL R. GANADEN**, La Union 1<sup>st</sup> District Engineering Office for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	<b>UACS:165003014200200</b>			
Brgy. Pagudpud to Brgy. San Vicente, San Fernando City, La Union	<b>MFO 1- National Road Network Services:</b> Asset Preservation of National Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) - Secondary, Reconstruction from Concrete to Concrete - Sn Fernando Airport Rd - K0265+000 - K0265+891, K0265+904 - K0266+164	<b>MFO 1- National Road Network Services:</b> Asset Preservation of National Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) - Secondary, Reconstruction from Concrete to Concrete - Sn Fernando Airport Rd - K0265+000 - K0265+891, K0265+904 - K0266+164	CW 1 - Reconstruction from Concrete to Concrete: 2.352 Lane-km	CW 1 - Reconstruction from Concrete to Concrete: <b>2.088 Lane-km</b>
	(Reconstruction from Concrete to Concrete)	(Reconstruction from Concrete to Concrete)	<b>Unit Cost:</b>	<b>Unit Cost:</b>
			CW 1 - Reconstruction from Concrete to Concrete: P12,329.93/ Lane-km	CW 1 - Reconstruction from Concrete to Concrete: <b>P12,290.71/ Lane-km</b>
		(Construction of Drainage Structure along Road)	<b>Allocation:</b>	<b>Estimated Cost:</b>
			PhP 29M	PhP 29M
<b>Justification :</b> Decrease in physical target of the "Reconstruction of Concrete Road" due to the inclusion of the Construction of Drainage Structure (Concrete Flume) in order to help prevent flooding within the area.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. NIPO, JR.**  
Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**ROMEO S. MOMO, CESO I**  
Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7F04573