



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 January 2017 of **DPWH Region I Assistant Regional Director RONNEL M. TAN**, requesting for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003030800313	As modified	Per GAA/Original	As modified
Candon – Santiago – San Esteban Coastal Road leading to Santiago Cove, Santiago, Ilocos Sur	MFO-3 Construction and Maintenance Services of Other Infra: Construction / Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – to Declared Tourism Destinations: Rehabilitation of Concrete Road – Candon – Santiago – San Esteban Coastal Road leading to Santiago Cove, Santiago, Ilocos Sur	MFO-3 Construction and Maintenance Services of Other Infra: Construction / Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destination – to Declared Tourism Destinations: Rehabilitation of Concrete Road - Candon – Santiago – San Esteban Coastal Road leading to Santiago Cove, Santiago, Ilocos Sur	<u>Physical Target</u> <u>5,990</u> <u>lane.km</u>	<u>Physical Target</u> <u>8,424</u> <u>lane.km</u>
			<u>Unit Cost</u> <u>P16,694.49</u> <u>M/ lane.km</u>	<u>Unit Cost</u> <u>P11,870.84</u> <u>5M/ lane.km</u>
	<u>(Rehabilitation of Concrete Road)</u>	<u>(Rehabilitation of Concrete Road)</u>	<u>Allocation:</u> <u>P100M</u>	<u>Estimated Cost:</u> <u>P100m</u>

Justification: Project modification is sought to maximize project fund allocation resulting to the increase in physical target.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO R. PIPO, JR.

Assistant Secretary for Luzon Operations

APPROVED/ ~~DISAPPROVED~~:

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdq/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01242