



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAY 23 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 11 May 2017 of OIC-Regional Director **Ronnel M. Tan** of Region I endorsing the request of District Engineer **Emmanuel W. Diaz**, Pangasinan 3rd District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165003014000158			
MFO 1 – National Road Network Services - Asset Preservation of National Roads - Preventive Maintenance based on Pavement Management System/ Highway Development and Management-4 (HDM-4) – Tertiary : Preventive Maintenance of Road: Concrete Reblocking - Sn Nicolas-Natividad-Sn Quintin-Umingan-Guimba Rd – K0205 + 431 - K0205 + 675, K0212 + 313 - K0212 + 812, K0213 + 897 - K0213 + 1000, K0214 + 433 - K0215 + 037 (Preventive Maintenance of Road: Concrete Reblocking)	MFO 1 – National Road Network Services - Asset Preservation of National Roads - Preventive Maintenance based on Pavement Management System/ Highway Development and Management-4 (HDM-4) – Tertiary : Preventive Maintenance of Road: Concrete Reblocking - Sn Nicolas-Natividad-Sn Quintin-Umingan-Guimba Rd – K0212 + 313 - K0212 + 812, K0214 + 433 - K0215 + 037 (Preventive Maintenance of Road: Concrete Reblocking)	2.898 ✓ lane-km	1.853 ✓ lane-km
		Unit Cost (P'000)	Unit Cost (P'000)
		P4,141/ lane-km	P6,476/ lane-km
		Allocation Cost (P'000)	Estimated Cost (P'000)
		P12,000	P12,000
Reason/s for Modification As per actual validation, the two sections K0205+431-K0205+675 and K0213+897-K0213+1000 were found to be in good condition. Thus, only sections K0212+313-K0212+812 and K0214+433-K0215+037 were recommended for urgent repair. To protect the roadway, additional work item "stone masonry" was added for slope protection.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. ROMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

RAUL C. ASIS

Undersecretary
Officer-in-Charge

2.4 aap/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04758

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.