



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 16, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 March 2017 of **DPWH Region I OIC-Director RONNEL M. TAN**, endorsing the request of **District Engineer Jose G. Ginete, Jr.** for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003014000155	As modified	Per GAA/Original	As modified
Sta Maria-Burgos Rd, Ilocos Sur	MFO-1 National Road Network Services: Asset Preservation of National Roads - Preventive Maintenance based on Pavement Management System/ Highway Development and Management-4 (HDM-4) - Tertiary: Preventive Maintenance of Road: Concrete Reblocking - Sta Maria-Burgos Rd	MFO-1 National Road Network Services: Asset Preservation of National Roads - Preventive Maintenance based on Pavement Management System/ Highway Development and Management-4 (HDM-4): Concrete Re blocking - Sta. Maria - Burgos Road	<u>Physical Target</u> <u>1.198</u> <u>lane.km</u>	<u>Physical Target</u> <u>0.792</u> <u>lane.km</u>
	K0370+-1045-K0370+ -446 (Preventive Maintenance of Road: Concrete Reblocking)	a.K0370+(-909)-K0370+(-797)(R), b.K0370+(-150)-K0370+190(L&R) (Preventive Maintenance of Road: Concrete Reblocking)	<u>Unit Cost</u> <u>P3.960M/</u> <u>lane.km</u>	<u>Unit Cost</u> <u>P5.990M/</u> <u>lane.km</u>
			<u>Allocation:</u> <u>P4.744M</u>	<u>Estimated Cost:</u> <u>P4.744M</u>

Justification: Identification of correct station limits to cover the scope of work (Concrete Re-Blocking) based on the Actual Field Validation, prepared Program of Work, and Back-Up Computation.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MONTECESO
Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL E. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, Ph.D., CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary

WIN7E01163