



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAY 23 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated May 11, 2017 from **OIC-Reg'l. Dir. RONNEL M. TAN**, DPWH Regional Office I, forwarding the request for modification of **District Engineer Emmanuel W. Diaz**, Pangasinan 3rd DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No. 165003017100142			
	As per GAA	As modified	Original	New
Rosales, Pangasinan	MFO 1 – National Road Network Services – Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 lanes – Udiao Bridge 1 (B04494LZ) along Bakit-Bakit Junction – Umingan Road	MFO 1 – National Road Network Services – Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 lanes – Udiao Bridge 1 (B04494LZ) along Bakit-Bakit Junction – Umingan Road	325.74 m ²	233.164 m ²
			Unit Cost ('000): P55.259/m ²	Unit Cost ('000): P77.199/m ²
	<i>[Widening of Bridge]</i>	<i>[Widening of Bridge]</i>	Alloc. ('000): P18,000.0	Est. Cost ('000): P18,000.0
Reason/s for modification: Modification was sought due to decrease in physical target based on actual field inspection/verification and inclusion of slope protection structure with a length of 77 lm.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO-I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAUL C. ASIS
Undersecretary
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04744