



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 12, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated February 22, 2018 of Regional Director **RONNEL M. TAN, DPWH-Region I**, endorsing the request of District Engineer **GERARDO T. DE GUZMAN, Pangasinan III DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original		As Modified			
Project Description					
UACS No. 310305100133000 Project ID: P00202120LZ OO1: Ensure Safe and Reliable National Road System – Bridge – Widening of Permanent Bridges		OO1: Ensure Safe and Reliable National Road System – Bridge – Widening of Permanent Bridges			
Maraboc Br. (B01962LZ) along Mangaldan – Manaoag – Binalonan Rd		Maraboc Bridge (B01962LZ) along Mangaldan – Manaoag – Binalonan Rd			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge/ 81.672 sq.m.	₱143.991 T /sq.m.	₱11.760 M	CW1- Widening of Bridge/ 123.492 sq.m.	₱95.229 T /sq.m.	₱11.760 M
EAO	-	₱0.240 M	EAO	-	₱0.240 M
Total:		₱ 12.00 M	Total:		₱ 12.00 M
Justification: Modification is requested to change the scope of work from widening of one (1) lane to two (2) lanes to maximize the utilization of the allocated fund, resulting to the increase in the physical target by 41.82 sq.m. (from 81.672 sq.m. to 123.492 sq.m.).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 IMM/LCA/AV5/DSS

Department of Public Works and Highways
Office of the Secretary

