



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 22 February 2018 of **DPWH Region I OIC-Director RONNEL M. TAN**, endorsing the request of **OIC-District Engineer GERARDO T. DE GUZMAN**, Pangasinan 3rd District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305100134000 Project ID: P002021211Z					
OO1: Ensure Safe and Reliable National Road System -- Bridge - Widening of Permanent Bridges --		OO1: Ensure Safe and Reliable National Road System -- Bridge - Widening of Permanent Bridges --			
Widening of Permanent Bridges -- Toboy Br. 2 (B01620LZ) along Binalonan-Asingan-Santa Maria Rd incl. ROW		Widening of Permanent Bridges - Toboy Br. 2 (B01620LZ) along Binalonan-Asingan-Santa Maria Rd incl. ROW			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge/ 122.96 sq.m.	₱ 112.232T/sq.m.	₱ 13.800M	CW1- Widening of Bridge/ 126.166 sq.m.	₱ 114.532T/sq.m.	₱ 14.450M
ROW Acquisition/ 117.50 sq.m.	₱ 7.660T/sq.m.	₱ 900T	ROW Acquisition/ 90.00 sq.m.	₱ 2.778T/sq.m.	₱ 250T
EAO	-	₱ 300T	EAO	-	₱ 300T
Total:		₱ 15.0M	Total:		₱ 15.0M
Justification: The modification is hereby sought due to the following reasons; 1. Increase of the physical target in the widening of the bridge, from 122.96 sq.m. to 126.166 sq.m., to attain the 20m width of the bridge; and 2. Decrease in the area of right of way acquisition based on actual site validation.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G01749

2.4 mksa/AVS/ERP/DSS