

DPWH Cebu 5th DEO Final Annual Procurement Plan for Infrastructure Projects FY 2020

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | | | Source of Funds | Estimated Budget (PHP) | | | Remarks (Brief description of Program/Activity/Project) |
|------------|---|---------------|---|---------------------|--|----------------------------|-----------------------|--------------------------------|-------|---------------|-----------------|------------------------|---------------|-------------------------|---|
| | | | | | Advertisement /Posting of Bids | Submission/Opening of Bids | Notice of Award | Contract Signing | Total | MODE | | CO | | | |
| 20H10001 | Concreting of Road from Silio Katangkalan, Villanemosa to Brgy. Proper, Daan Secante, Tudela, Cebu | Cebu 5th DEO | No | Competitive Bidding | March 3 - 9, 2020 | March 23, 2020 | November 10-13, 2020 | November 16-17, 2020 | Gap | 10,000,000.00 | | | 10,000,000.00 | Road Concreting | |
| 20H10002 | Road Concreting at Brgy. Esperanza, Poro, Cebu | Cebu 5th DEO | No | Competitive Bidding | April 15 - 21, 2020 | May 18, 2020 | September 22-23, 2020 | September 24-25, 2020 | Gap | 5,000,000.00 | | | 5,000,000.00 | Road Concreting | |
| 20H10003 | Road Concreting at Brgy. Panalipan, Catmon, Cebu | Cebu 5th DEO | No | Competitive Bidding | February 26 - March 3, 2020 | March 16, 2020 | September 22-23, 2020 | September 24-25, 2020 | Gap | 5,000,000.00 | | | 5,000,000.00 | Road Concreting | |
| 20H10004 | Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Secondary Roads - Cebu North Hagnaya Wharf Rd - K0064+750 - K0064+950 | Cebu 5th DEO | No | Competitive Bidding | January 10 - 16, 2020 | January 29, 2020 | November 24-26, 2020 | November 27 - December 1, 2020 | Gap | 90,000,000.00 | | | 90,000,000.00 | Rehabilitation of Roads | |
| 20H10005 | Road Concreting at Brgy. Monserrat, Piar, Cebu | Cebu 5th DEO | No | Competitive Bidding | April 15 - 21, 2020 | May 18, 2020 | September 22-23, 2020 | September 24-25, 2020 | Gap | 5,000,000.00 | | | 5,000,000.00 | Road Concreting | |
| 20H10006 | Retrofitting/Strengthening of Permanent Bridges at Bawo Br. (B00573CB) along Cebu North Hagnaya Wharf Rd | Cebu 5th DEO | Yes | Competitive Bidding | October 18 - 24, 2019 | November 8, 2019 | January 27 - 31, 2020 | February 11 - 12, 2020 | Gap | 15,000,000.00 | | | 15,000,000.00 | Retrofitting of Bridges | |
| 20H10007 | Retrofitting/Strengthening of Permanent Bridges at Nagnahin Br. (B00544CB) along Cebu North Hagnaya Wharf Road | Cebu 5th DEO | Yes | Competitive Bidding | October 18 - 24, 2019 | November 8, 2019 | January 27 - 31, 2020 | February 11 - 12, 2020 | Gap | 15,000,000.00 | | | 15,000,000.00 | Retrofitting of Bridges | |
| 20H10008 | Construction of Flood Control along Nagnahin River (Upstream), Catmon, Cebu | Cebu 5th DEO | Yes | Competitive Bidding | October 18 - 24, 2019 | November 8, 2019 | January 27 - 31, 2020 | February 11 - 12, 2020 | Gap | 35,000,000.00 | | | 35,000,000.00 | Flood Control | |
| 20H10009 | Construction of Flood Control Structure along Calicut River, Lilean, Cebu | Cebu 5th DEO | Yes | Competitive Bidding | October 18 - 24, 2019 | November 8, 2019 | November 10-13, 2020 | November 16-17, 2020 | Gap | 35,000,000.00 | | | 35,000,000.00 | Flood Control | |
| 20H10010 | Road Concreting at Silio Cansuhan, Brgy. Lubao, Sogod, Cebu | Cebu 5th DEO | No | Competitive Bidding | February 26 - March 3, 2020 | March 16, 2020 | September 22-23, 2020 | September 24-25, 2020 | Gap | 5,000,000.00 | | | 5,000,000.00 | Road Concreting | |
| 20H10011 | Construction of Concrete Road - Catmon-Bacdas Provincial Road leading to Mt. Kapayyas, Catmon, Cebu | Cebu 5th DEO | Yes | Competitive Bidding | November 8 - 14, 2019 | November 29, 2020 | January 27 - 31, 2020 | February 11 - 12, 2020 | Gap | 11,417,000.00 | | | 11,417,000.00 | Road Concreting | |
| 20H10012 | Construction of Concrete Road - Cogon-Provincial Road (Gumbal-Dagdap-Tagud) leading to tourist destination at Mystical Rock, Compostela, Cebu | Cebu 5th DEO | Yes | Competitive Bidding | October 18 - 24, 2019 | November 8, 2019 | January 27 - 31, 2020 | February 11 - 12, 2020 | Gap | 25,000,000.00 | | | 25,000,000.00 | Road Concreting | |
| 20H10013 | Construction of Concrete Road - Dakit-Ampogok-Cabungangan Road leading to Lauagan Falls, Brgy. Dakit, Sogod, Cebu | Cebu 5th DEO | Yes | Competitive Bidding | December 5 - 11, 2019 | December 24, 2019 | January 27 - 31, 2020 | February 11 - 12, 2020 | Gap | 30,000,000.00 | | | 30,000,000.00 | Road Concreting | |
| 20H10014 | Construction of Concrete Road - Poblacon-Danasan Road leading to Danasan Eco Park, Danao City, Cebu | Cebu 5th DEO | Yes | Competitive Bidding | December 5 - 11, 2019 | December 24, 2019 | January 27 - 31, 2020 | February 11 - 12, 2020 | Gap | 30,000,000.00 | | | 30,000,000.00 | Road Concreting | |
| 20H10015 | Construction of Concrete Road - Bag-ong Dan, Connected to National Highway connecting to Kapulay, Tayud (Connected to Tayud National Highway in Support of Furniture, Manufacturing, Pottery, Makina) | Cebu 5th DEO | Yes | Competitive Bidding | October 18 - 24, 2019 | November 8, 2019 | January 27 - 31, 2020 | February 11 - 12, 2020 | Gap | 15,000,000.00 | | | 15,000,000.00 | Road Concreting | |
| 20H10016 | Construction of Concrete Road - Barangay Road along Dungguan in support of Mitsumi and Republic Cement, Danao City, Cebu | Cebu 5th DEO | No | Competitive Bidding | January 10 - 16, 2020 | January 29, 2020 | February 13-17, 2020 | February 27-28, 2020 | Gap | 15,000,000.00 | | | 15,000,000.00 | Road Concreting | |
| 20H10017 | Construction of Concrete Road - Barangay Road along Sabang in support of Mitsumi and Republic Cement, Danao City, Cebu | Cebu 5th DEO | Yes | Competitive Bidding | October 18 - 24, 2019 | November 8, 2019 | January 27 - 31, 2020 | February 11 - 12, 2020 | Gap | 10,000,000.00 | | | 10,000,000.00 | Road Concreting | |
| 20H10018 | Construction of Concrete Road - Barangay Road along Suba in support of Mitsumi and Republic Cement, Danao City, Cebu | Cebu 5th DEO | Yes | Competitive Bidding | November 8 - 14, 2019 | November 29, 2020 | January 27 - 31, 2020 | February 11 - 12, 2020 | Gap | 11,375,000.00 | | | 11,375,000.00 | Road Concreting | |
| 20H10019 | Construction of Concrete Road - Provincial Road connecting Poblacon and Cabalaganan in support of Steel Asia, Inosa Feed Mill, Poultry & Piggy Industries, Compostela, Cebu | Cebu 5th DEO | Yes | Competitive Bidding | November 8 - 14, 2019 | November 29, 2020 | January 27 - 31, 2020 | February 11 - 12, 2020 | Gap | 15,000,000.00 | | | 15,000,000.00 | Road Concreting | |

| | | | | | | | | | | | | |
|------------------|--|--------------|-----|---------------------|-----------------------------|-------------------|-----------------------------|------------------------|-----|---------------|---------------|------------------------------|
| 20H10020 | Construction of Concrete Road - Access Road leading to Santiago Public Beach Resort, San Francisco, Cebu | Cebu 5th DEO | No | Competitive Bidding | January 10 - 16, 2020 | January 29, 2020 | February 13-17, 2020 | February 27-28, 2020 | Gap | 14,840,000.00 | 14,840,000.00 | Road Concreting |
| 20H10021 | Concreting / Construction / Improvement / Rehabilitation of Local Road, Brgy. Poblacion, San Francisco, Cebu | Cebu 5th DEO | No | Competitive Bidding | March 3 - 9, 2020 | March 23, 2020 | November 10-13, 2020 | November 16-17, 2020 | Gap | 20,000,000.00 | 20,000,000.00 | Road Concreting |
| 20H10022 | Construction of Evacuation Center, Silbo Huphupan, Brgy. Buenavista, Tudela, Cebu | Cebu 5th DEO | No | Competitive Bidding | February 26 - March 3, 2020 | March 16, 2020 | March 24 - 26, 2020 | March 27 - 30, 2020 | Gap | 5,000,000.00 | 5,000,000.00 | Construction of Building |
| 20H10023 | Construction of Multi-Purpose Building in Barangay Estaca, Compostela, Cebu | Cebu 5th DEO | No | Competitive Bidding | January 10 - 16, 2020 | January 29, 2020 | February 13-17, 2020 | February 27-28, 2020 | Gap | 5,000,000.00 | 5,000,000.00 | Construction of Building |
| 20H10024 | Construction of Multi-Purpose Building, Brgy. Agsuwao, Catmon, Cebu | Cebu 5th DEO | No | Competitive Bidding | January 10 - 16, 2020 | January 29, 2020 | February 13-17, 2020 | February 27-28, 2020 | Gap | 2,500,000.00 | 2,500,000.00 | Construction of Building |
| 20H10025 | Construction of Multi-Purpose Building, Brgy. Basak, Compostela, Cebu | Cebu 5th DEO | No | Competitive Bidding | February 26 - March 3, 2020 | March 16, 2020 | March 24 - 26, 2020 | March 27 - 30, 2020 | Gap | 3,000,000.00 | 3,000,000.00 | Construction of Building |
| 20H10026 | Construction of Multi-Purpose Building, Brgy. Cadarunan, Borton, Cebu | Cebu 5th DEO | No | Competitive Bidding | January 24 - 30, 2020 | February 12, 2020 | July 30 - August 4, 2020 | August 5, 2020 | Gap | 2,000,000.00 | 2,000,000.00 | Construction of Building |
| 20H10027 | Construction of Multi-Purpose Building, Brgy. Canamucan, Compostela, Cebu | Cebu 5th DEO | No | Competitive Bidding | January 24 - 30, 2020 | February 12, 2020 | February 27 - March 3, 2020 | March 4, 2020 | Gap | 5,000,000.00 | 5,000,000.00 | Construction of Building |
| 20H10028 | Construction of Multi-Purpose Building, Brgy. Jubay, Liloan, Cebu | Cebu 5th DEO | No | Competitive Bidding | April 15 - 21, 2020 | May 18, 2020 | May 27 - 29, 2020 | June 1 - 2, 2020 | Gap | 20,000,000.00 | 20,000,000.00 | Construction of Building |
| 20H10029 | Construction of Multi-Purpose Building, Brgy. Laaw, Borton, Cebu | Cebu 5th DEO | No | Competitive Bidding | January 24 - 30, 2020 | February 12, 2020 | February 27 - March 3, 2020 | March 4, 2020 | Gap | 3,500,000.00 | 3,500,000.00 | Construction of Building |
| 20H10030 (re-ad) | Construction of Multi-Purpose Building, Brgy. Tinabuyan, Catmon, Cebu | Cebu 5th DEO | No | Competitive Bidding | February 26 - March 3, 2020 | March 16, 2020 | March 24 - 26, 2020 | March 27 - 30, 2020 | Gap | 2,500,000.00 | 2,500,000.00 | Construction of Building |
| 20H10031 | Construction of Multi-Purpose Building, Brgy. Western Poblacion, Poro, Cebu | Cebu 5th DEO | No | Competitive Bidding | January 24 - 30, 2020 | February 12, 2020 | February 27 - March 3, 2020 | March 4, 2020 | Gap | 3,000,000.00 | 3,000,000.00 | Construction of Building |
| 20H10032 | Concreting of Brgy. San Vicente Road, Brgy. Poblacion, Liloan, Cebu | Cebu 5th DEO | Yes | Competitive Bidding | November 8 - 14, 2019 | November 29, 2020 | January 27 - 31, 2020 | February 11 - 12, 2020 | Gap | 50,000,000.00 | 50,000,000.00 | Road Concreting |
| 20H10033 | Concreting of Brgy. San Vicente - Brgy. San Roque, Liloan, Cebu | Cebu 5th DEO | Yes | Competitive Bidding | November 8 - 14, 2019 | November 29, 2020 | January 27 - 31, 2020 | February 11 - 12, 2020 | Gap | 50,000,000.00 | 50,000,000.00 | Road Concreting |
| 20H10034 | Concreting / Construction / Improvement / Rehabilitation of Local Road, Brgy. Cahumayan, Danao City, Cebu | Cebu 5th DEO | No | Competitive Bidding | March 3 - 9, 2020 | March 23, 2020 | November 10-13, 2020 | November 16-17, 2020 | Gap | 15,000,000.00 | 15,000,000.00 | Road Concreting |
| 20H10035 | Amacion Road Opening, Brgy. Amacion, Catmon, Cebu | Cebu 5th DEO | No | Competitive Bidding | June 9 - 15, 2020 | July 3, 2020 | July 20-24, 2020 | August 3-4, 2020 | Gap | 2,000,000.00 | 2,000,000.00 | Road Concreting |
| 20H10036 | Construction of Water System, Level II, Brgy. Baling, Danao City, Cebu | Cebu 5th DEO | No | Competitive Bidding | May 22 - 28, 2020 | June 10, 2020 | June 22-25, 2020 | July 6-7, 2020 | Gap | 2,000,000.00 | 2,000,000.00 | Construction of Water System |
| 20H10037 | Construction of Water System, Level II, Brgy. Baring, Carmen, Cebu | Cebu 5th DEO | No | Competitive Bidding | April 16 - 21, 2020 | May 18, 2020 | May 27 - 29, 2020 | June 1 - 2, 2020 | Gap | 2,000,000.00 | 2,000,000.00 | Construction of Water System |
| 20H10038 | Construction of Water System, Level II, Brgy. Cogon East, Carmen, Cebu | Cebu 5th DEO | No | Competitive Bidding | April 16 - 21, 2020 | May 18, 2020 | May 27 - 29, 2020 | June 1 - 2, 2020 | Gap | 2,000,000.00 | 2,000,000.00 | Construction of Water System |
| 20H10039 | Construction of Water System, Level II, Brgy. Cogon West, Carmen, Cebu | Cebu 5th DEO | No | Competitive Bidding | May 22 - 28, 2020 | June 10, 2020 | June 22-25, 2020 | July 6-7, 2020 | Gap | 2,000,000.00 | 2,000,000.00 | Construction of Water System |
| 20H10040 | Construction of Water System, Level II, Brgy. Dapdap, Compostela, Cebu | Cebu 5th DEO | No | Competitive Bidding | May 22 - 28, 2020 | June 10, 2020 | June 22-25, 2020 | July 6-7, 2020 | Gap | 2,000,000.00 | 2,000,000.00 | Construction of Water System |
| 20H10041 | Construction of Water System, Level II, Brgy. Davis Norte, Carmen, Cebu | Cebu 5th DEO | No | Competitive Bidding | April 15 - 21, 2020 | May 18, 2020 | May 27 - 29, 2020 | June 1 - 2, 2020 | Gap | 2,000,000.00 | 2,000,000.00 | Construction of Water System |
| 20H10042 | Construction of Water System, Level II, Brgy. Davis Sur, Carmen, Cebu | Cebu 5th DEO | No | Competitive Bidding | April 15 - 21, 2020 | May 18, 2020 | May 27 - 29, 2020 | June 1 - 2, 2020 | Gap | 2,000,000.00 | 2,000,000.00 | Construction of Water System |
| 20H10043 | Construction of Water System, Level II, Brgy. Licos, Danao City, Cebu | Cebu 5th DEO | No | Competitive Bidding | May 22 - 28, 2020 | June 10, 2020 | June 22-25, 2020 | July 6-7, 2020 | Gap | 2,000,000.00 | 2,000,000.00 | Construction of Water System |

| | | | | | | | | | | | | | |
|------------------|---|--------------|-----|---------------------|-----------------------------|-------------------|--------------------------|-------------------------------|-----|---------------|--|---------------|------------------------------|
| 20H1004 | Construction of Water System, Level II, Brgy. Manayag, Danao City, Cebu | Cebu 5th DEO | No | Competitive Bidding | May 22 - 28, 2020 | June 10, 2020 | June 22-25, 2020 | July 6-7, 2020 | Gap | 2,000,000.00 | | 2,000,000.00 | Construction of Water System |
| 20H10045 | Construction of Water System, Level II, Brgy. Maslog, Danao City, Cebu | Cebu 5th DEO | No | Competitive Bidding | April 15 - 21, 2020 | May 18, 2020 | May 27 - 29, 2020 | June 1 - 2, 2020 | Gap | 2,000,000.00 | | 2,000,000.00 | Construction of Water System |
| 20H10046 | Construction of Water System, Level II, Brgy. Pobacion, Carmen, Cebu | Cebu 5th DEO | No | Competitive Bidding | April 15 - 21, 2020 | May 18, 2020 | May 27 - 29, 2020 | June 1 - 2, 2020 | Gap | 2,000,000.00 | | 2,000,000.00 | Construction of Water System |
| 20H10047 | Construction of Water System, Level II, Brgy. Sabang, Danao City, Cebu | Cebu 5th DEO | No | Competitive Bidding | April 15 - 21, 2020 | May 18, 2020 | May 27 - 29, 2020 | June 1 - 2, 2020 | Gap | 2,000,000.00 | | 2,000,000.00 | Construction of Water System |
| 20H10048 | Construction of Water System, Level II, Brgy. Sandayong Sur, Danao City, Cebu | Cebu 5th DEO | No | Competitive Bidding | May 22 - 28, 2020 | June 10, 2020 | June 22-25, 2020 | July 6-7, 2020 | Gap | 2,000,000.00 | | 2,000,000.00 | Construction of Water System |
| 20H10049 | Construction of Water Supply, Level II, Brgy. Tagubi, Compostela, Cebu | Cebu 5th DEO | No | Competitive Bidding | May 22 - 28, 2020 | June 10, 2020 | June 22-25, 2020 | July 6-7, 2020 | Gap | 2,000,000.00 | | 2,000,000.00 | Construction of Water System |
| 20H10050 | Road Widening of Tertiary Roads at Sagod-Tabuelan Road - K0125+360 - K0126+950 | Cebu 5th DEO | Yes | Competitive Bidding | November 8 - 14, 2019 | November 29, 2020 | November 24-26, 2020 | November 27- December 1, 2020 | Gap | 42,000,000.00 | | 42,000,000.00 | Road Concreteing |
| 20H10051 | Construction of 4ST1Y12CL SB, Bagalinga Integrated School, Compostela, Cebu | Cebu 5th DEO | No | Competitive Bidding | January 10 - 16, 2020 | January 29, 2020 | July 30 - August 4, 2020 | August 6, 2020 | Gap | 36,511,094.73 | | 36,511,094.73 | Construction of Building |
| 20H10052 (re-ad) | Preventive Maintenance of Primary Roads - Cebu North Hagmaya Wharf Rd - K0015+000 - K0015+165, K0022+164 - K0022+496, K0025+935 - K0026+136 | Cebu 5th DEO | No | Competitive Bidding | March 3 - 9, 2020 | March 23, 2020 | November 24-26, 2020 | November 27- December 1, 2020 | Gap | 28,149,000.00 | | 28,149,000.00 | Asphalt Overlay |
| 20H10053 (re-ad) | Preventive Maintenance of Secondary Roads - Cebu North Hagmayas Wharf Rd - K0037+700 - K0038+000, K0043+000 - K0044+000, K0047+000 - K0047+668, K0056+000 - K0056+235, K0060+685 - K0060+792, K0060+806 - K0060+913, K0066+000 - K0067+000, K0071+000 - K0071+615, K0075+500 - K0075+600, K0076+000 - K0076+687 | Cebu 5th DEO | No | Competitive Bidding | March 3 - 9, 2020 | March 23, 2020 | November 24-26, 2020 | November 27- December 1, 2020 | Gap | 96,651,000.00 | | 96,651,000.00 | Asphalt Overlay |
| 20H10054 | Construction of Slope Flood Protection / Flood Mitigation Structure, Brgy. Paralipan, Catmon, Cebu | Cebu 5th DEO | No | Competitive Bidding | January 24 - 30, 2020 | February 12, 2020 | August 17-18, 2020 | August 28-31, 2020 | Gap | 3,000,000.00 | | 3,000,000.00 | Flood Mitigation |
| 20H10055 | Off-Carriageway Improvement - Secondary Roads - Cebu North Hagmaya Wharf Rd - K0045+800 - K0046+200, K0057+700 - K0058+150, K0060+000 - K0060+685, K0060+913 - K0061+500, K0067+700 - K0068+000 | Cebu 5th DEO | No | Competitive Bidding | January 24 - 30, 2020 | February 12, 2020 | November 24-26, 2020 | November 27- December 1, 2020 | Gap | 30,000,000.00 | | 30,000,000.00 | Road Concreteing |
| 20H10056 (re-ad) | Road Opening of Asturias - Liloan Road, Liloan, Cebu | Cebu 5th DEO | No | Competitive Bidding | March 3 - 9, 2020 | March 23, 2020 | March 31 - April 3, 2020 | April 6 - 7, 2020 | Gap | 50,000,000.00 | | 50,000,000.00 | Road Concreteing |
| 20H10057 | Concreteing / Construction / Improvement / Rehabilitation of Local Road, Brgy. Lampiga, Carmen, Cebu | Cebu 5th DEO | No | Competitive Bidding | March 3 - 9, 2020 | March 23, 2020 | November 10-13, 2020 | November 16-17, 2020 | Gap | 15,000,000.00 | | 15,000,000.00 | Road Concreteing |
| 20H10058 | Construction of Multipurpose Building, Brgy. Bongdo Proper, Borbon, Cebu | Cebu 5th DEO | No | Competitive Bidding | February 26 - March 3, 2020 | March 16, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 5,000,000.00 | | 5,000,000.00 | Construction of Building |
| 20H10059 | Concreteing of Road to Villahermosa Marine Sanctuary and Mangrove Ecopark, Tudela, Cebu | Cebu 5th DEO | No | Competitive Bidding | June 9 - 15, 2020 | July 3, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 2,000,000.00 | | 2,000,000.00 | Road Concreteing |
| 20H10060 | Construction of Multipurpose Building, Brgy. Maslog, Danao City, Cebu | Cebu 5th DEO | No | Competitive Bidding | June 9 - 15, 2020 | July 3, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 5,000,000.00 | | 5,000,000.00 | Construction of Building |
| 20H10061 | Construction of Multipurpose Building, Brgy. Mc Arthur, Tudela, Cebu | Cebu 5th DEO | No | Competitive Bidding | April 15 - 21, 2020 | May 18, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 2,000,000.00 | | 2,000,000.00 | Construction of Building |
| 20H10062 | Construction of Multipurpose Building, Brgy. Sabang, Danao City, Cebu | Cebu 5th DEO | No | Competitive Bidding | April 15 - 21, 2020 | May 18, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 5,000,000.00 | | 5,000,000.00 | Construction of Building |
| 20H10063 | Construction of Multipurpose Building, Brgy. Tabunan, Borbon, Cebu | Cebu 5th DEO | No | Competitive Bidding | February 26 - March 3, 2020 | March 16, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 5,000,000.00 | | 5,000,000.00 | Construction of Building |
| 20H10064 | Construction of Multi-Purpose Building, Brgy. Tinabyanan, Catmon, Cebu | Cebu 5th DEO | No | Competitive Bidding | February 26 - March 3, 2020 | March 16, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 2,500,000.00 | | 2,500,000.00 | Construction of Building |
| 20H10065 | Construction of Multipurpose Building, Brgy. Tuburan Sur, Danao City, Cebu | Cebu 5th DEO | No | Competitive Bidding | April 15 - 21, 2020 | May 18, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 5,000,000.00 | | 5,000,000.00 | Construction of Building |

| | | | | | | | | | | | | | |
|------------------|---|--------------|----|---------------------|-----------------------------|----------------|----------------------|----------------------|-----|---------------|--|---------------|--------------------------|
| 20H10066 | Construction of Multi-Purpose Building, Barangay Northern Poblacion (Camones Island), San Francisco, Cebu | Cebu 5th DEO | No | Competitive Bidding | April 15 - 21, 2020 | May 18, 2020 | November 10-13, 2020 | November 16-17, 2020 | Gap | 10,000,000.00 | | 10,000,000.00 | Construction of Building |
| 20H10067 | Construction of Infirmary Hospital at Tudela, Cebu - Phase 1 | Cebu 5th DEO | No | Competitive Bidding | June 9 - 16, 2020 | July 3, 2020 | November 10-13, 2020 | November 16-17, 2020 | Gap | 10,000,000.00 | | 10,000,000.00 | Construction of Building |
| 20H10068 | Construction of Multi-Purpose Building, Brgy. Cadarunan, Bordon, Cebu | Cebu 5th DEO | No | Competitive Bidding | March 3 - 9, 2020 | March 23, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 3,500,000.00 | | 3,500,000.00 | Construction of Building |
| 20H10069 | Construction of Multi-Purpose Building, Brgy. Luyang, Carmen, Cebu | Cebu 5th DEO | No | Competitive Bidding | April 15 - 21, 2020 | May 18, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 3,000,000.00 | | 3,000,000.00 | Construction of Building |
| 20H10070 | Construction of Multi-Purpose Building, Brgy. Cabadangan, Liloan, Cebu | Cebu 5th DEO | No | Competitive Bidding | April 15 - 21, 2020 | May 18, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 3,000,000.00 | | 3,000,000.00 | Construction of Building |
| 20H10071 | Construction of Multi-Purpose Building (Multi-Purpose Building) in Brgy. Jubay, Liloan, Cebu | Cebu 5th DEO | No | Competitive Bidding | June 11 - 17, 2020 | July 3, 2020 | November 10-13, 2020 | November 16-17, 2020 | Gap | 10,000,000.00 | | 10,000,000.00 | Construction of Building |
| 20H10072 | Construction of Multi-Purpose Building / Brgy. Hall, Brgy. Villahermosa, Tudela, Cebu | Cebu 5th DEO | No | Competitive Bidding | June 11 - 17, 2020 | July 3, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 5,000,000.00 | | 5,000,000.00 | Construction of Building |
| 20H10073 (re-ad) | Construction of Multi-Purpose Building, Brgy. Poblacion, Bordon, Cebu | Cebu 5th DEO | No | Competitive Bidding | June 9 - 16, 2020 | July 3, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 5,000,000.00 | | 5,000,000.00 | Construction of Building |
| 20H10074 | Construction of Covered Court, Brgy. Santander, Tudela, Cebu | Cebu 5th DEO | No | Competitive Bidding | February 26 - March 3, 2020 | March 16, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 3,000,000.00 | | 3,000,000.00 | Construction of Building |
| 20H10075 | Construction of Multi-Purpose Building, Brgy. Jubay, Liloan, Cebu | Cebu 5th DEO | No | Competitive Bidding | June 11 - 17, 2020 | July 3, 2020 | July 20-24, 2020 | August 3-4, 2020 | Gap | 10,000,000.00 | | 10,000,000.00 | Construction of Building |
| 20H10076 | Construction of Multi-Purpose Building, Brgy. Cambangkaya, Calmon, Cebu | Cebu 5th DEO | No | Competitive Bidding | February 26 - March 3, 2020 | March 16, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 5,000,000.00 | | 5,000,000.00 | Construction of Building |
| 20H10077 | Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Compostela, Cebu | Cebu 5th DEO | No | Competitive Bidding | February 26 - March 3, 2020 | March 16, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 5,000,000.00 | | 5,000,000.00 | Construction of Building |
| 20H10078 | Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Estaca, Compostela, Cebu | Cebu 5th DEO | No | Competitive Bidding | June 9 - 16, 2020 | July 3, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 5,000,000.00 | | 5,000,000.00 | Construction of Building |
| 20H10079 | Construction and/or Repair/Maintenance of Multi-Purpose Building, Brgy. Managase, Bordon, Cebu | Cebu 5th DEO | No | Competitive Bidding | March 3 - 9, 2020 | March 23, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 5,000,000.00 | | 5,000,000.00 | Construction of Building |
| 20H10080 | Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Yati, Liloan, Cebu | Cebu 5th DEO | No | Competitive Bidding | June 11 - 17, 2020 | July 3, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 5,000,000.00 | | 5,000,000.00 | Construction of Building |
| 20H10081 | Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Cogon East, Carmen, Cebu | Cebu 5th DEO | No | Competitive Bidding | March 3 - 9, 2020 | March 23, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 3,000,000.00 | | 3,000,000.00 | Construction of Building |
| 20H10082 | Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Flores, Calmon, Cebu | Cebu 5th DEO | No | Competitive Bidding | February 26 - March 3, 2020 | March 16, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 3,000,000.00 | | 3,000,000.00 | Construction of Building |
| 20H10083 | Completion of Multi-Purpose Building / Skills Training Center, Brgy. Southern Poblacion, Tudela, Cebu | Cebu 5th DEO | No | Competitive Bidding | May 22 - 28, 2020 | June 10, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 2,000,000.00 | | 2,000,000.00 | Construction of Building |
| 20H10084 | Construction of Local Road (Phase I), Brgy. Consuelo, San Francisco, Cebu | Cebu 5th DEO | No | Competitive Bidding | February 26 - March 3, 2020 | March 16, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 3,000,000.00 | | 3,000,000.00 | Road Concreteing |
| 20H10085 | Construction of Local Road Brgy. Calaman, Liloan, Cebu | Cebu 5th DEO | No | Competitive Bidding | February 26 - March 3, 2020 | March 16, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 2,000,000.00 | | 2,000,000.00 | Road Concreteing |
| 20H10086 | Construction of Local Road, Brgy. Consuelo, San Francisco, Cebu | Cebu 5th DEO | No | Competitive Bidding | February 26 - March 3, 2020 | March 16, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 5,000,000.00 | | 5,000,000.00 | Road Concreteing |
| 20H10087 | Construction of Local Road Brgy. Suba, Danao City, Cebu | Cebu 5th DEO | No | Competitive Bidding | May 22 - 28, 2020 | June 10, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 2,000,000.00 | | 2,000,000.00 | Road Concreteing |
| 20H10088 | Construction of Local Road Brgy. Tayud, Liloan, Cebu | Cebu 5th DEO | No | Competitive Bidding | June 9 - 16, 2020 | July 3, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 2,000,000.00 | | 2,000,000.00 | Road Concreteing |
| 20H10089 | Construction of Local Road, Brgy. Yati, Liloan, Cebu | Cebu 5th DEO | No | Competitive Bidding | February 26 - March 3, 2020 | March 16, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 2,000,000.00 | | 2,000,000.00 | Road Concreteing |

| | | | | | | | | | | | | | |
|----------|---|--------------|-----|-------------------------|----------------------|-------------------|-----------------------------|-----------------------|-----|---------------|--------------|---------------|---|
| 20H10090 | Construction of Multi-Purpose Building, Brgy. Agsuwao, Catmon, Cebu | Cebu 5th DEO | No | Competitive Bidding | May 22 - 28, 2020 | June 10, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 2,500,000.00 | | 2,500,000.00 | Construction of Building |
| 20H10091 | Construction of Multi-Purpose Building, Sitio Tabayong Lamom, Brgy. Cadarohan, Borbon, Cebu | Cebu 5th DEO | No | Competitive Bidding | March 3 - 9, 2020 | March 23, 2020 | October 14-16, 2020 | October 19-20, 2020 | Gap | 3,000,000.00 | | 3,000,000.00 | Construction of Building |
| 20H10092 | Concreting of Eastern Poblacion to Brgy. Atavista FMR, Porco, Cebu | Cebu 5th DEO | No | Competitive Bidding | June 9 - 15, 2020 | July 3, 2020 | July 20-24, 2020 | August 3-4, 2020 | Gap | 13,000,000.00 | | 13,000,000.00 | Concreting of Road |
| 20H10093 | Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors - Rain Water Collectors in Public Facilities | Cebu 5th DEO | No | Competitive Bidding | June 9 - 15, 2020 | July 3, 2020 | July 20-24, 2020 | August 3-4, 2020 | Gap | 4,192,650.00 | | 4,192,650.00 | Construction of Rainwater Collector |
| 20H10094 | Rehabilitation of DPWH Building, Motor Pool and Perimeter Fence | Cebu 5th DEO | No | Competitive Bidding | August 6-12, 2020 | August 25, 2020 | August 28-September 1, 2020 | September 11-14, 2020 | Gap | 1,000,000.00 | 1,000,000.00 | | Rehabilitation of Building |
| 20H10095 | Repair/Maintenance of (Danao Bridge Flood Control Structure (Abutment A, Downstream) | Cebu 5th DEO | No | Competitive Bidding | August 6-12, 2020 | August 25, 2020 | August 28-September 1, 2020 | September 11-14, 2020 | Gap | 5,000,000.00 | 5,000,000.00 | | Construction of Flood Control Structure |
| 20H10096 | Concreting of Brgy. Ipol FMR, Carmen, Cebu | Cebu 5th DEO | No | Competitive Bidding | August 6-12, 2020 | August 25, 2020 | August 28-September 1, 2020 | September 11-14, 2020 | Gap | 12,000,000.00 | | 12,000,000.00 | Concreting of Road |
| 20H10097 | Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Activities - Repair and Maintenance of Road Safety Facilities along Sagod-Tabuelan Road, Chainage 0000 - Chainage 0084 ad K119+(-845) - K0726+255 | Cebu 5th DEO | No | Competitive Bidding | August 6-12, 2020 | August 25, 2020 | August 28-September 1, 2020 | September 11-14, 2020 | Gap | 3,408,000.00 | 3,408,000.00 | | Maintenance of Road Safety Facilities |
| 20H10098 | Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Routine Maintenance of National Roads along CNHWR, K0072+300 - K0072+420, Borbon, Cebu | Cebu 5th DEO | No | NP-53.2 Emergency Cases | December 16-22, 2020 | December 23, 2020 | December 29, 2020 | January 8, 2021 | Gap | 1,046,626.00 | 1,046,626.00 | | Maintenance of Road |
| 20H10099 | Repair of Slip Road Section/Slope Collapse along CNHWR K0074+400 - K0075+200, Borbon, Cebu | Cebu 5th DEO | Yes | NP-53.2 Emergency Cases | December 16-22, 2020 | December 23, 2020 | December 29, 2020 | January 8, 2021 | Gap | 1,199,798.25 | 1,199,798.25 | | Repair of Slip Road Section |

Prepared by:


VERONICA P. PARADANG
Engineer III

Recommending Approval


ROY L. DELA CRUZ
BAC Chairman

Approved by:


FLORIDA P. NUNEZ, CESE
District Engineer

DPWH Cebu 5th DEO Final Annual Procurement Plan for Goods and Services FY 2020

| Code (PAP) | Procurement Program/Project | PMO/ User | End- | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Activity/Project) |
|------------|--|---|------|---|---------------------|--|----------------------------|-------------------|-------------------|-------|-----------------|------------------------|----|--|---|
| | | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | Total | | MOOE | CO | | |
| | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | |
| 20GH10001 | Construction Materials & Supplies | Maintenance Section | No | No | Shopping | January 24-30, 2020 | January 31, 2020 | February 3, 2020 | February 4, 2020 | Gop | | 571,000.00 | | | |
| 20GH10002 | Printing Supplies | Admin Section, Construction & DE's Office | No | No | Shopping | January 29-February 4, 2020 | February 5, 2020 | February 6, 2020 | February 7, 2020 | Gop | | 894,400.00 | | | |
| 20GH10003 | 48 ports Power over Ethernet (POE) Data Switch Layer 3 at Cebu 5th DEO | Cebu 5th DEO | No | No | Competitive Bidding | January 31-February 6, 2020 | February 19, 2020 | February 24, 2020 | February 27, 2020 | Gop | | 1,350,000.00 | | | |
| 20GH10004 | IT Equipment | Procurement unit | No | No | Shopping | February 6-12, 2020 | February 13, 2020 | February 14, 2020 | February 17, 2020 | Gop | | 83,474.00 | | | |
| 20GH10005 | Supply, Delivery & Commissioning of Solar Panel at Cebu 5th DEO | Cebu 5th DEO | No | No | Competitive Bidding | February 18-24, 2020 | March 9, 2020 | March 12, 2020 | March 17, 2020 | Gop | | 7,032,395.83 | | | |
| 20GH10006 | Electrical Parts & Components | Cebu 5th DEO | No | No | Shopping | February 21-27, 2020 | February 28, 2020 | March 2, 2020 | March 3, 2020 | Gop | | 448,321.20 | | | |
| 20GH10007 | Printing Supplies | Cebu 5th DEO | No | No | Shopping | February 21-27, 2020 | February 28, 2020 | March 2, 2020 | March 3, 2020 | Gop | | 817,250.00 | | | |
| 20GH10008 | Audio & Visual Equipment | PIO | No | No | Shopping | February 21-27, 2020 | February 28, 2020 | March 2, 2020 | March 3, 2020 | Gop | | 60,750.00 | | | |
| 20GH10009 | Fixtures | Maintenance Section | No | No | Shopping | February 21-27, 2020 | February 28, 2020 | March 2, 2020 | March 3, 2020 | Gop | | 928,800.00 | | | |
| 20GH10010 | Construction Materials & Supplies | Maintenance Section | No | No | Shopping | February 21-27, 2020 | February 28, 2020 | March 2, 2020 | March 3, 2020 | Gop | | 99,438.00 | | | |
| 20GH10011 | IT Parts & Accessories & Peripherals | Maintenance Section | No | No | Shopping | March 4-10, 2020 | March 11, 2020 | March 12, 2020 | March 13, 2020 | Gop | | 224,000.00 | | | |
| 20GH10012 | Safety & Occupational Products | Cebu 5th DEO | No | No | Shopping | March 12-18, 2020 | March 19, 2020 | March 20, 2020 | March 23, 2020 | Gop | | 980,000.00 | | | |
| 20GH10013 | Information Technology | PIO, Admin, ADE & Procurement unit | No | No | Shopping | March 13-19, 2020 | March 20, 2020 | March 23, 2020 | March 24, 2020 | Gop | | 841,321.00 | | | |
| 20GH10014 | Vehicle Repair & Maintenance | Maintenance Section | No | No | Shopping | March 19-25, 2020 | March 26, 2020 | March 27, 2020 | March 30, 2020 | Gop | | 192,800.00 | | | |
| 20GH10015 | Construction Materials & Supplies | Maintenance Section | No | No | Shopping | March 19-25, 2020 | March 26, 2020 | March 27, 2020 | March 30, 2020 | Gop | | 73,500.00 | | | |
| 20GH10016 | IT Parts & Accessories & Peripherals | Cebu 5th DEO | No | No | Shopping | May 15-21, 2020 | May 22, 2020 | May 25, 2020 | May 26, 2020 | Gop | | 810,000.00 | | | |
| 20GH10017 | Vehicle Repair & Maintenance | Maintenance Section | No | No | Shopping | May 15-21, 2020 | May 22, 2020 | May 25, 2020 | May 26, 2020 | Gop | | 157,750.00 | | | |
| 20GH10018 | Vehicle Repair & Maintenance | Procurement unit | No | No | Shopping | May 15-21, 2020 | May 22, 2020 | May 26, 2020 | May 27, 2020 | Gop | | 92,852.00 | | | |

| | | | | | | | | | | | | | |
|-----------|-----------------------------------|--|----|-----------------------------------|------------------------------|--------------------|--------------------|--------------------|-----|------------|--|--|--|
| 20GH10019 | General Merchandise | Cebu 5th DEO | No | Shopping | June 10-16, 2020 | June 17, 2020 | June 18, 2020 | June 19, 2020 | Gap | 185,600.00 | | | |
| 20GH10020 | Personal Care Products | Cebu 5th DEO | No | Shopping | June 10-16, 2020 | June 17, 2020 | June 18, 2020 | June 19, 2020 | Gap | 196,450.00 | | | |
| 20GH10021 | Construction Materials & Supplies | Maintenance Section | No | Shopping | June 10-16, 2020 | June 17, 2020 | June 18, 2020 | June 19, 2020 | Gap | 960,000.00 | | | |
| 20GH10022 | Construction Materials & Supplies | Maintenance Section | No | Shopping | June 10-16, 2020 | June 17, 2020 | June 18, 2020 | June 19, 2020 | Gap | 998,752.00 | | | |
| 20GH10023 | Construction Materials & Supplies | Maintenance Section | No | Shopping | June 17-23, 2020 | June 24, 2020 | June 25, 2020 | June 26, 2020 | Gap | 994,000.00 | | | |
| 20GH10024 | Construction Materials & Supplies | Maintenance Section | No | Shopping | June 17-23, 2020 | June 24, 2020 | June 25, 2020 | June 26, 2020 | Gap | 640,000.00 | | | |
| 20GH10025 | Construction Materials & Supplies | Maintenance Section | No | Shopping | July 16-22, 2020 | July 23, 2020 | July 24, 2020 | July 27, 2020 | Gap | 955,000.00 | | | |
| 20GH10026 | Construction Materials & Supplies | Maintenance Section | No | Shopping | July 16-22, 2020 | July 23, 2020 | July 24, 2020 | July 27, 2020 | Gap | 997,625.00 | | | |
| 20GH10027 | Construction Materials & Supplies | Maintenance Section | No | Shopping | July 17-23, 2020 | July 24, 2020 | July 27, 2020 | July 28, 2020 | Gap | 150,000.00 | | | |
| 20GH10028 | Information Technology | Cebu 5th DEO | No | Shopping | August 7-13, 2020 | August 14, 2020 | August 17, 2020 | August 18, 2020 | Gap | 950,000.00 | | | |
| 20GH10029 | Construction Materials & Supplies | Maintenance Section | No | NP-53.9 - Small Value Procurement | August 10-17, 2020 | August 18, 2020 | August 19, 2020 | August 20, 2020 | Gap | 988,302.19 | | | |
| 20GH10030 | Personal Care Products | Cebu 5th DEO | No | Shopping | August 12-18, 2020 | August 19, 2020 | August 20, 2020 | August 21, 2020 | Gap | 209,800.00 | | | |
| 20GH10031 | Vehicle Repair & Maintenance | Maintenance Section | No | Shopping | August 19-25, 2020 | August 26, 2020 | August 27, 2020 | August 28, 2020 | Gap | 142,850.00 | | | |
| 20GH10032 | Vehicle Parts & Repair | Admin Section | No | Shopping | August 27-September 1, 2020 | September 2, 2020 | September 3, 2020 | September 4, 2020 | Gap | 62,335.00 | | | |
| 20GH10033 | Information Technology | Maintenance Section & Procurement Unit | No | Shopping | September 14-21, 2020 | September 22, 2020 | September 23, 2020 | September 24, 2020 | Gap | 375,500.00 | | | |
| 20GH10034 | Information Technology | Procurement Unit | No | Shopping | September 25-October 1, 2020 | October 2, 2020 | October 5, 2020 | October 6, 2020 | Gap | 219,512.00 | | | |
| 20GH10035 | Vehicle Parts & Repair | Construction Section | No | Shopping | September 25-October 1, 2020 | October 2, 2020 | October 5, 2020 | October 6, 2020 | Gap | 64,908.00 | | | |
| 20GH10036 | Safety & Occupational Products | Cebu 5th DEO | No | Shopping | October 2-8, 2020 | October 9, 2020 | October 12, 2020 | October 13, 2020 | Gap | 980,000.00 | | | |
| 20GH10037 | Furniture | Cebu 5th DEO | No | Shopping | October 6-12, 2020 | October 13, 2020 | October 14, 2020 | October 15, 2020 | Gap | 165,930.00 | | | |
| 20GH10038 | Janitorial Supplies | Cebu 5th DEO | No | Shopping | October 9-15, 2020 | October 16, 2020 | October 19, 2020 | October 20, 2020 | Gap | 375,380.00 | | | |
| 20GH10039 | Office Supplies | Cebu 5th DEO | No | Shopping | October 9-15, 2020 | October 16, 2020 | October 19, 2020 | October 20, 2020 | Gap | 817,798.00 | | | |
| 20GH10040 | Vehicle Parts & Repair | Procurement Unit | No | Shopping | October 16-22, 2020 | October 23, 2020 | October 26, 2020 | October 27, 2020 | Gap | 102,038.00 | | | |

| | | | | | | | | | | | | | |
|-----------|--------------------------------------|---|----|--------------------|------------------------------|-------------------|-------------------|-------------------|-----|------------|--|--|--|
| 20GH10041 | Printing Supplies | Cebu 5th DEO | No | Direct Contracting | October 19-26, 2020 | October 27, 2020 | October 28, 2020 | October 29, 2020 | Gap | 934,000.00 | | | |
| 20GH10042 | Printing Supplies | Cebu 5th DEO | No | Shopping | October 19-26, 2020 | October 27, 2020 | October 28, 2020 | October 29, 2020 | Gap | 910,300.00 | | | |
| 20GH10043 | Printing Supplies | Cebu 5th DEO | No | Shopping | October 22-28, 2020 | October 29, 2020 | October 30, 2020 | November 3, 2020 | Gap | 933,400.00 | | | |
| 20GH10044 | Vehicle Repair & Maintenance | Administrative Section | No | Shopping | November 17-23, 2020 | November 24, 2020 | November 25, 2020 | November 27, 2020 | Gap | 142,154.00 | | | |
| 20GH10045 | Construction Materials & Supplies | Maintenance Section | No | Shopping | November 20-26, 2020 | November 27, 2020 | December 1, 2020 | December 2, 2020 | Gap | 960,000.00 | | | |
| 20GH10046 | Vehicle Parts & Repair | Maintenance Section | No | Shopping | November 24-30, 2020 | December 1, 2020 | December 2, 2020 | December 3, 2020 | Gap | 97,935.00 | | | |
| 20GH10047 | Information Technology | PGS | No | Shopping | November 26-December 2, 2020 | December 3, 2020 | December 4, 2020 | December 7, 2020 | Gap | 877,500.00 | | | |
| 20GH10048 | Information Technology | Cebu 5th DEO | No | Shopping | December 3-9, 2020 | December 10, 2020 | December 11, 2020 | December 14, 2020 | Gap | 980,000.00 | | | |
| 20GH10049 | Furniture | Maintenance Section | No | Shopping | December 4-10, 2020 | December 11, 2020 | December 14, 2020 | December 15, 2020 | Gap | 232,800.00 | | | |
| 20GH10050 | Furniture | PGS | No | Shopping | December 4-10, 2020 | December 11, 2020 | December 14, 2020 | December 15, 2020 | Gap | 218,700.00 | | | |
| 20GH10051 | Information Technology | PGS | No | Shopping | December 10-16, 2020 | December 17, 2020 | December 18, 2020 | December 20, 2020 | Gap | 670,008.00 | | | |
| 20GH10052 | Airconditioning Maintenance Services | Administrative Section & QAS | No | Shopping | December 10-16, 2020 | December 17, 2020 | December 18, 2020 | December 20, 2020 | Gap | 82,718.90 | | | |
| 20GH10053 | Information Technology | PGS, PIO & DE's Office | No | Shopping | December 10-16, 2020 | December 17, 2020 | December 18, 2020 | December 20, 2020 | Gap | 522,600.00 | | | |
| 20GH10054 | Information Technology | Maintenance Section | No | Shopping | December 10-16, 2020 | December 17, 2020 | December 18, 2020 | December 20, 2020 | Gap | 65,000.00 | | | |
| 20GH10055 | Construction Materials & Supplies | Maintenance Section | No | Shopping | December 11-17, 2020 | December 18, 2020 | December 21, 2020 | December 22, 2020 | Gap | 300,000.00 | | | |
| 20GH10056 | Garments | Cebu 5th DEO | No | Shopping | December 11-17, 2020 | December 18, 2020 | December 21, 2020 | December 22, 2020 | Gap | 99,840.00 | | | |
| 20GH10057 | Information Technology | Procurement unit | No | Shopping | December 15-21, 2020 | December 22, 2020 | December 23, 2020 | December 28, 2020 | Gap | 233,016.00 | | | |
| 20GH10058 | Information Technology | Procurement unit, QAS & Network Administrator | No | Shopping | December 22-28, 2020 | December 29, 2020 | January 4, 2021 | January 5, 2021 | Gap | 161,100.00 | | | |

Prepared by:


VERONICA P. PARADINAS
Engineer III

Recommending Approval:


ROY L. DELA CRUZ
BAC Chairman

Approved by:


FLORIDA P. NUNEZ, CESE
District Engineer

DPWH Cebu 5th DEO Final Annual Procurement Plan for Consulting Services FY 2020

| Code (PAP) | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Activity/Project) |
|-------------|---|--------------|---|-----------------------------------|--|----------------------------|------------------|------------------|-----------------|------------------------|------|----|---|
| | | | | | Advertisement/Posting of 1B/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 2020-CS-001 | Parcelary Survey along Sogod-Tabuelan Road K0122+200-K0124+200 | PDS | Yes | NP-53.9 - Small Value Procurement | September 22, 2020 | October 2, 2020 | October 5, 2020 | October 6, 2020 | Gap | 980,000.00 | | | |
| 2020-CS-002 | Parcelary Survey along CNHWR K0068+000-K0070+000 | PDS | Yes | NP-53.9 - Small Value Procurement | September 22, 2020 | October 2, 2020 | October 5, 2020 | October 6, 2020 | Gap | 980,000.00 | | | |
| 2020-CS-003 | Sub-Surface Soil Exploration Construction of Flood Control Structure along Cotcot River, Liloan, Cebu | PDS | Yes | Shopping | September 22, 2020 | October 2, 2020 | October 5, 2020 | October 6, 2020 | Gap | 150,000.00 | | | |
| 2020-CS-004 | Sub-Surface Soil Exploration Construction of Flood Control Structure along Maghain River (upstream), Catmon, Cebu | PDS | Yes | Shopping | September 22, 2020 | October 2, 2020 | October 5, 2020 | October 6, 2020 | Gap | 150,000.00 | | | |
| 2020-CS-005 | Sub-Surface Soil Exploration Construction of Roads with Slips, Slope Collapse & Landslide Secondary Roads along CNHWR (K0064+750-K0064+950) | PDS | Yes | Shopping | September 22, 2020 | October 2, 2020 | October 5, 2020 | October 6, 2020 | Gap | 150,000.00 | | | |
| 2020-CS-006 | Sub-Surface Soil Exploration of Road Opening of Asturias-Liloan Road, Liloan, Cebu | PDS | Yes | Shopping | September 22, 2020 | October 2, 2020 | October 5, 2020 | October 6, 2020 | Gap | 980,000.00 | | | |
| 2020-CS-007 | Sub-Surface Soil Exploration Construction of Flood Control along Danao Bridge 1, Danao City, Cebu | PDS | Yes | NP-53.9 - Small Value Procurement | December 18-24, 2020 | January 6, 2021 | January 26, 2021 | January 28, 2021 | Gap | 150,000.00 | | | |
| 2020-CS-008 | Sub-Surface Soil Exploration Construction/Improvement of Slope protection/Flood Mitigation Structure, Bigy. Panalipan, Catmon, Cebu | PDS | Yes | NP-53.9 - Small Value Procurement | December 18-24, 2020 | January 6, 2021 | January 26, 2021 | January 28, 2021 | Gap | 150,000.00 | | | |
| 2020-CS-009 | Sub-Surface Soil Exploration Construction of DE's Quarter & Employees Quarter for Cebu 5th DEO, Danao City | PDS | Yes | Shopping | December 18-24, 2020 | January 6, 2021 | January 26, 2021 | January 28, 2021 | Gap | 150,000.00 | | | |

Prepared by:

VERONICA P. PARADIANG
 Engineer III

Recommendation Approval:

ROY L. DELA CRUZ
 BAC Chairman

Approved by:

FLORIDA P. NUNEZ, CESE
 District Engineer