




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cavite II District Engineering Office
Brgy. Mangas II, Alfonso, Cavite



March 10, 2021

ATTY. DENNIS S. SANTIAGO

Executive Director V
Government Procurement Policy Board
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Rd.
Ortigas Center, Pasig City

SUBJECT : Final FY 2021 Annual Procurement Plan for Civil Works, Consulting, and Goods and Services (Non-CSE)

We are submitting the Final FY 2021 Annual Procurement Plan for Civil Works, Consulting, and Goods and Services (Non-CSE) of this district, for your information and reference.

Very truly yours,


ADILBERT B. ROSETE
District Engineer

R4A.13.5 ESJ/LDR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cavite II District Engineering Office
Brgy. Mangas II, Alfonso, Cavite

RIVA - CAVII RMU	
DATE:	3-19-21
FILE NO.:	0-219

March 10, 2021

ATTY. DENNIS S. SANTIAGO

Executive Director V
Government Procurement Policy Board
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Rd.
Ortigas Center, Pasig City

SUBJECT : Final FY 2021 Annual Procurement Plan for Civil Works, Consulting, and Goods and Services (Non-CSE)

We are submitting the Final FY 2021 Annual Procurement Plan for Civil Works, Consulting, and Goods and Services (Non-CSE) of this district, for your information and reference.

Very truly yours,


ADILBERT B. ROSETE
District Engineer

R4A.13.5 ESJ/LDR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cavite II District Engineering Office
Brgy. Mangas II, Alfonso, Cavite

February 8, 2021

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO 1
Undersecretary for Support Services
Department of Public Works and Highways
Port Area Manila

THRU : MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service
Department of Public Works and Highways
Port Area Manila

**SUBJECT : Final FY 2021 Annual Procurement Plan for Civil Works, Consulting,
and Goods and Services (Non-CSE)**

We are submitting the attached Final FY 2021 Annual Procurement Plan for Civil Works, Consulting and Goods and Services (Non-CSE) of this District in compliance with the AO25 IATF Memorandum Circular No. 2020-01 dated June 2, 2020.


ADILBERT B. ROSETE.
District Engineer

R4A.13.5 ESJ/LDR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cavite II District Engineering Office
Brgy. Mangas II, Alfonso, Cavite

February 8, 2021

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO 1
Undersecretary for Support Services
Department of Public Works and Highways
Port Area Manila

THRU : MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service
Department of Public Works and Highways
Port Area Manila

**SUBJECT : Final FY 2021 Annual Procurement Plan for Civil Works, Consulting,
and Goods and Services (Non-CSE)**

We are submitting the attached Final FY 2021 Annual Procurement Plan for Civil Works, Consulting and Goods and Services (Non-CSE) of this District in compliance with the AO25 IATF Memorandum Circular No. 2020-01 dated June 2, 2020.

ADILBERT B. ROSETE.
District Engineer

R4A.13.5 ESJ/LDR

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
21DG0001	Construction of Road Slope Protection Structure – Ternate – Nasugbu Rd. – K0070+748 – K0070+798	Cavite II DEO	Yes	Competitive Bidding	Feb. 19-25, 2021	Mar. 11, 2021	Mar. 24, 2021	Mar. 31, 2021		GOP	22,841,273.26	0.00	22,841,273.26	Construction of Slope Protection Structure
21DG0002	Sta. Rosa - Ulat - Tagaytay Rd - K0059+921 - K0060+000, K0060+160 - K0060+978	Cavite II DEO	Yes	Competitive Bidding	Nov. 24, 2020 to Nov. 30, 2020	Dec. 15, 2020	Jan. 5, 2021	Jan. 15, 2021		GOP	25,479,981.68	0.00	25,479,981.68	Const./Upgrading/ Rehab. of Drainage along National Roads
21DG0003	Road Widening – Junito R. Remulla, Sr. Rd. – K0056+440 – K0056+907	Cavite II DEO	No	Competitive Bidding	Mar. 3-9, 2021	Mar. 23, 2021	Apr. 5, 2021	Apr. 12, 2021		GOP	14,699,952.85	0.00	14,699,952.85	Road Widening
21DG0004	Road Widening – Mahogany Avenue – K0059+(-990) – K0059+(-662), K0060+174 – K0060+520	Cavite II DEO	No	Competitive Bidding	Mar. 9-15, 2021	Mar. 30, 2021	Apr. 9, 2021	Apr. 15, 2021		GOP	30,823,367.54	0.00	30,823,367.54	Road Widening - Secondary Roads
21DG0005	Maragondon - Magallanes - Amuyong Rd - K0084+203 - K0085+100	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 16, 2020	Jan. 15, 2021	Jan. 25, 2021		GOP	29,399,942.05	0.00	29,399,942.05	Road Widening - Secondary Roads
21DG0006	Maragondon Bypass Road, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2020	Dec. 22, 2020	Jan. 5, 2021	Jan. 15, 2021		GOP	39,199,056.66	0.00	39,199,056.66	Construction of By-pass and Diversion Roads
21DG0007	Tagaytay Bypass Road (Balingbag Section), Cavite	Cavite II DEO	Cavite II DEO	No	Competitive Bidding	Mar. 30, 2021 to Apr. 6, 2021	Apr. 20, 2020	Apr. 28, 2020	Apr. 30, 2021	Apr. 30, 2021	30,000,000.00	0.00	30,000,000.00	Construction of By-pass and Diversion Roads
21DG0008	Tagaytay Bypass Road (Luksuhin Section), Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 24, 2020 to Nov. 30, 2020	Dec. 15, 2020	Jan. 11, 2021	Jan. 21, 2021		GOP	57,899,206.44	0.00	57,899,206.44	Construction of By-pass and Diversion Roads
21DG0009	Tagaytay Bypass Road (Sicat Section), Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 3 - 9, 2020	Dec. 23, 2020	Jan. 22, 2021	Feb. 1, 2021		GOP	66,584,463.44	0.00	66,584,463.44	Construction of By-pass and Diversion Roads
21DG0010	Tagaytay Bypass Road (Zambal Section), Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 16, 2020	Jan. 18, 2021	Jan. 28, 2021		GOP	55,969,524.48	0.00	55,969,524.48	Construction of By-pass and Diversion Roads
21DG0011	Tagaytay Bypass Road (Salaban Section I), Cavite	Cavite II DEO	Cavite II DEO	No	Competitive Bidding	Mar. 30, 2021 to Apr. 6, 2021	Apr. 20, 2020	Apr. 28, 2020	Apr. 30, 2021	Apr. 30, 2021	30,000,000.00	0.00	30,000,000.00	Construction of By-pass and Diversion Roads
21DG0012	Tagaytay Bypass Road (Salaban Section II), Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 7-13, 2020	Dec. 28, 2020	Jan. 15, 2021	Jan. 25, 2021		GOP	82,024,561.06	0.00	82,024,561.06	Construction of By-pass and Diversion Roads
21DG0013	Construction of Concrete Road and Concrete Bridge – General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Package 1, General Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 15, 2021 - Jan. 21, 2021	Feb. 4, 2021	Feb. 15, 2021	Feb. 19, 2021		GOP	62,724,173.12	0.00	62,724,173.12	Construction of Concrete Road and Construction of Concrete Bridge
21DG0014	Construction of Concrete Bridge – General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Package 2, General Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 9-15, 2021	Mar. 30, 2021	Apr. 9, 2021	Apr. 15, 2021		GOP	77,199,701.09	0.00	77,199,701.09	Const. of Missing Links/New Roads
21DG0015	Kinaanuran Br. (B03148L2) along Maragondon - Magallanes - Amuyong Rd	Cavite II DEO	Yes	Competitive Bidding	Dec. 7-13, 2020	Dec. 28, 2020	Jan. 15, 2021	Jan. 25, 2021		GOP	9,799,954.98	0.00	9,799,954.98	Widening of Permanent Bridges

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
21DG0001	Construction of Road Slope Protection Structure – Ternate – Nasugbu Rd. – K0070+748 – K0070+798	Cavite II DEO	Yes	Competitive Bidding	Feb. 19-25, 2021	Mar. 11, 2021	Mar. 24, 2021	Mar. 31, 2021		GOP	22,841,273.26	0.00	22,841,273.26	Construction of Slope Protection Structure
21DG0002	Sta. Rosa - Ulat - Tagaytay Rd - K0059+921 - K0060+000, K0060+160 - K0060+978	Cavite II DEO	Yes	Competitive Bidding	Nov. 24, 2020 to Nov. 30, 2020	Dec. 15, 2020	Jan. 5, 2021	Jan. 15, 2021		GOP	25,479,981.68	0.00	25,479,981.68	Const./Upgrading/ Rehab. of Drainage along National Roads
21DG0003	Road Widening – Juanito R. Remulla, Sr. Rd. – K0056+440 – K0056+907	Cavite II DEO	No	Competitive Bidding	Mar. 3-9, 2021	Mar. 23, 2021	Apr. 5, 2021	Apr. 12, 2021		GOP	14,699,952.85	0.00	14,699,952.85	Road Widening
21DG0004	Road Widening – Mahogany Avenue – K0059+(-990) – K0059+(-662), K0060+174 – K0060+220	Cavite II DEO	No	Competitive Bidding	Mar. 9-15, 2021	Mar. 30, 2021	Apr. 9, 2021	Apr. 15, 2021		GOP	30,823,367.54	0.00	30,823,367.54	Road Widening - Secondary Roads
21DG0005	Maragondon - Magallanes - Amuyong Rd - K0084+203 - K0085+100	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 16, 2020	Jan. 15, 2021	Jan. 25, 2021		GOP	29,399,942.05	0.00	29,399,942.05	Road Widening - Secondary Roads
21DG0006	Maragondon Bypass Road, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2020	Dec. 22, 2020	Jan. 5, 2021	Jan. 15, 2021		GOP	39,199,056.66	0.00	39,199,056.66	Construction of By-pass and Diversion Roads
21DG0007	Tagaytay Bypass Road (Balagbag Section), Cavite	Cavite II DEO		No	Competitive Bidding	Mar. 30, 2021 to Apr. 6, 2021	Apr. 20, 2020	Apr. 28, 2020		Apr. 30, 2021	30,000,000.00	0.00	30,000,000.00	Construction of By-pass and Diversion Roads
21DG0008	Tagaytay Bypass Road (Luksuhin Section), Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 24, 2020 to Nov. 30, 2020	Dec. 15, 2020	Jan. 11, 2021	Jan. 21, 2021		GOP	57,899,206.44	0.00	57,899,206.44	Construction of By-pass and Diversion Roads
21DG0009	Tagaytay Bypass Road (Sicat Section), Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 3 - 9, 2020	Dec. 23, 2020	Jan. 22, 2021	Feb. 1, 2021		GOP	66,584,463.44	0.00	66,584,463.44	Construction of By-pass and Diversion Roads
21DG0010	Tagaytay Bypass Road (Zambal Section), Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 16, 2020	Jan. 18, 2021	Jan. 28, 2021		GOP	55,969,524.48	0.00	55,969,524.48	Construction of By-pass and Diversion Roads
21DG0011	Tagaytay Bypass Road (Salaban Section I), Cavite	Cavite II DEO		No	Competitive Bidding	Mar. 30, 2021 to Apr. 6, 2021	Apr. 20, 2020	Apr. 28, 2020		Apr. 30, 2021	30,000,000.00	0.00	30,000,000.00	Construction of By-pass and Diversion Roads
21DG0012	Tagaytay Bypass Road (Salaban Section II), Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 7-13, 2020	Dec. 28, 2020	Jan. 15, 2021	Jan. 25, 2021		GOP	82,024,561.06	0.00	82,024,561.06	Construction of By-pass and Diversion Roads
21DG0013	Construction of Concrete Road and Concrete Bridge – General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Package 1, General Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 15, 2021 - Jan. 21, 2021	Feb. 4, 2021	Feb. 15, 2021	Feb. 19, 2021		GOP	62,724,173.12	0.00	62,724,173.12	Construction of Concrete Road and Construction of Concrete Bridge
21DG0014	Construction of Concrete Bridge – General Aguinaldo-Magallanes-Nasugbu Road (East-West Road), Package 2, General Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 9-15, 2021	Mar. 30, 2021	Apr. 9, 2021	Apr. 15, 2021		GOP	77,199,701.09	0.00	77,199,701.09	Const. of Missing Links/New Roads
21DG0015	Kinaanuran Br. (B03148LZ) along Maragondon - Magallanes - Amuyong Rd	Cavite II DEO	Yes	Competitive Bidding	Dec. 7-13, 2020	Dec. 28, 2020	Jan. 15, 2021	Jan. 25, 2021		GOP	9,799,954.98	0.00	9,799,954.98	Widening of Permanent Bridges

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief Description of Program / Activity / Project)	
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
21DG0016	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Bucana Malaki, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 29, 2021 to Feb. 4, 2021	Feb. 18, 2021	Mar. 2, 2021	Mar. 5, 2021	GOP	4,949,703.76	0.00	4,949,703.76	Construction
21DG0017	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Guinhawa North, Taadaw, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	Feb. 26, 2021	GOP	5,939,966.45	0.00	5,939,966.45	Construction
21DG0018	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Mabulo, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	4,949,507.59	0.00	4,949,507.59	Construction
21DG0019	Construction of Multi-Purpose Building (Barangay Hall), Barangay Mangas I, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 8 - 14, 2020	Dec. 29, 2020	Jan. 11, 2021	Jan. 21, 2021	GOP	4,949,689.20	0.00	4,949,689.20	Construction
21DG0020	Construction of Multi-Purpose Building (Barangay Hall), Barangay Muzon, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 8 - 14, 2020	Dec. 29, 2020	Jan. 11, 2021	Jan. 21, 2021	GOP	4,949,999.39	0.00	4,949,999.39	Construction
21DG0021	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Pajo, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 15, 2021 - Jan. 21, 2021	Feb. 4, 2021	Feb. 15, 2021	Feb. 19, 2021	GOP	4,949,956.30	0.00	4,949,956.30	Construction
21DG0022	Construction of Multi-Purpose Building (Barangay Hall), Barangay Pinagsanhan-B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 8 - 14, 2020	Dec. 29, 2020	Jan. 19, 2021	Jan. 29, 2021	GOP	4,949,930.49	0.00	4,949,930.49	Construction
21DG0023	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Poblacion 1B, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 3-9, 2021	Mar. 23, 2021	Apr. 5, 2021	Apr. 12, 2021	GOP	4,949,896.05	0.00	4,949,896.05	Construction
21DG0024	Construction of Multi-Purpose Building – Construction of Multi-purpose Building – Brgy. Hall, Brgy. Bucana, Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	4,949,993.81	0.00	4,949,993.81	Construction
21DG0025	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Sikat, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	Feb. 26, 2021	GOP	4,949,641.54	0.00	4,949,641.54	Construction
21DG0026	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Timalan Baisahan, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 29, 2021 to Feb. 4, 2021	Feb. 18, 2021	Mar. 2, 2021	Mar. 5, 2021	GOP	4,949,923.93	0.00	4,949,923.93	Construction

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DG0016	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Bucana Malaki, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 29, 2021 to Feb. 4, 2021	Feb. 18, 2021	Mar. 2, 2021	Mar. 5, 2021	GOP	4,949,703.76	0.00	4,949,703.76	Construction
21DG0017	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Guinhawa North, Tacadray, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	Feb. 26, 2021	GOP	5,939,966.45	0.00	5,939,966.45	Construction
21DG0018	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Mabulo, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	4,949,507.59	0.00	4,949,507.59	Construction
21DG0019	Construction of Multi-Purpose Building (Barangay Hall), Barangay Mangas I, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 8 - 14, 2020	Dec. 29, 2020	Jan. 11, 2021	Jan. 21, 2021	GOP	4,949,689.20	0.00	4,949,689.20	Construction
21DG0020	Construction of Multi-Purpose Building (Barangay Hall), Barangay Muzon, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 8 - 14, 2020	Dec. 29, 2020	Jan. 11, 2021	Jan. 21, 2021	GOP	4,949,999.39	0.00	4,949,999.39	Construction
21DG0021	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Pajo, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 15, 2021 - Jan. 21, 2021	Feb. 4, 2021	Feb. 15, 2021	Feb. 19, 2021	GOP	4,949,956.30	0.00	4,949,956.30	Construction
21DG0022	Construction of Multi-Purpose Building (Barangay Hall), Barangay Pinagsanhan-B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 8 - 14, 2020	Dec. 29, 2020	Jan. 19, 2021	Jan. 29, 2021	GOP	4,949,930.49	0.00	4,949,930.49	Construction
21DG0023	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Poblacion 1B, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 3-9, 2021	Mar. 23, 2021	Apr. 5, 2021	Apr. 12, 2021	GOP	4,949,896.05	0.00	4,949,896.05	Construction
21DG0024	Construction of Multi-Purpose Building – Construction of Multi-purpose Building – Brgy. Hall, Brgy. Bucana, Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	4,949,993.81	0.00	4,949,993.81	Construction
21DG0025	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Sikat, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	Feb. 26, 2021	GOP	4,949,641.54	0.00	4,949,641.54	Construction
21DG0026	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Timalan Baisahan, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 29, 2021 to Feb. 4, 2021	Feb. 18, 2021	Mar. 2, 2021	Mar. 5, 2021	GOP	4,949,923.93	0.00	4,949,923.93	Construction

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DG0027	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Tinalan Concepcion, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 29, 2021 to Feb. 4, 2021	Feb. 18, 2021	Mar. 2, 2021	Mar. 5, 2021	GOP	4,949,858.55	0.00	4,949,858.55	Construction
21DG0028	Construction of Multi-Purpose Building (Covered Court), Barangay Castaños Cerca, G.E. Aguilardo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2020 to Dec. 2, 2020	Dec. 17, 2020	Jan. 08, 2021	Jan. 18, 2021	GOP	5,939,919.02	0.00	5,939,919.02	Construction
21DG0029	Construction of Multi-Purpose Building (Covered Court), Barangay Garita A, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 18, 2020	Jan. 08, 2021	Jan. 18, 2021	GOP	5,939,965.69	0.00	5,939,965.69	Construction
21DG0030	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Garita A, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	5,939,981.86	0.00	5,939,981.86	Construction
21DG0031	Construction of Multi-Purpose Building (Covered Court), Barangay Halang, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2020	Dec. 22, 2020	Jan. 08, 2021	Jan. 18, 2021	GOP	5,939,947.69	0.00	5,939,947.69	Construction
21DG0032	Construction of Multi-Purpose Building (Covered Court), Barangay Layong Mablog, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2020 to Dec. 2, 2020	Dec. 17, 2020	Jan. 15, 2021	Jan. 25, 2021	GOP	5,939,878.56	0.00	5,939,878.56	Construction
21DG0033	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Covered Court), Barangay Mangas II, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 17-23, 2021	Mar. 9, 2021	Mar. 23, 2021	Mar. 30, 2021	GOP	5,939,980.41	0.00	5,939,980.41	Construction
21DG0034	Construction of Multi-Purpose Building (Covered Court), Barangay Pinagsajan B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2020	Dec. 22, 2020	Jan. 26, 2021	Feb. 5, 2021	GOP	5,939,761.74	0.00	5,939,761.74	Construction
21DG0035	Construction of Multi-Purpose Building (Covered Court), Barangay Sta. Mercedes, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 3 - 9, 2020	Dec. 23, 2020	Jan. 26, 2021	Feb. 5, 2021	GOP	5,939,773.69	0.00	5,939,773.69	Construction
21DG0036	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Covered Court), Luksuhin National High School, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 29, 2021 to Feb. 4, 2021	Feb. 18, 2021	Mar. 2, 2021	Mar. 5, 2021	GOP	5,939,936.07	0.00	5,939,936.07	Construction
21DG0037	Construction of Multi-Purpose Building (Covered Court), Magallanes Elementary School, Magallanes, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 18, 2020	Jan. 15, 2021	Jan. 25, 2021	GOP	4,949,998.36	0.00	4,949,998.36	Construction

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DG0027	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Timalan Concepcion, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 29, 2021 to Feb. 4, 2021	Feb. 18, 2021	Mar. 2, 2021	Mar. 5, 2021	GOP	4,949,858.55	0.00	4,949,858.55	Construction
21DG0028	Construction of Multi-Purpose Building (Covered Court), Barangay Castaños Cerca, G.E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2020 to Dec. 2, 2020	Dec. 17, 2020	Jan. 08, 2021	Jan. 18, 2021	GOP	5,939,919.02	0.00	5,939,919.02	Construction
21DG0029	Construction of Multi-Purpose Building (Covered Court), Barangay Garita A, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 18, 2020	Jan. 08, 2021	Jan. 18, 2021	GOP	5,939,965.69	0.00	5,939,965.69	Construction
21DG0030	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Garita A, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	5,939,981.86	0.00	5,939,981.86	Construction
21DG0031	Construction of Multi-Purpose Building (Covered Court), Barangay Halang, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2020	Dec. 22, 2020	Jan. 08, 2021	Jan. 18, 2021	GOP	5,939,947.69	0.00	5,939,947.69	Construction
21DG0032	Construction of Multi-Purpose Building (Covered Court), Barangay Layong Mabilog, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2020 to Dec. 2, 2020	Dec. 17, 2020	Jan. 15, 2021	Jan. 25, 2021	GOP	5,939,878.56	0.00	5,939,878.56	Construction
21DG0033	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Covered Court), Barangay Mangas II, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 17-23, 2021	Mar. 9, 2021	Mar. 23, 2021	Mar. 30, 2021	GOP	5,939,980.41	0.00	5,939,980.41	Construction
21DG0034	Construction of Multi-Purpose Building (Covered Court), Barangay Pinagsajan B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2020	Dec. 22, 2020	Jan. 26, 2021	Feb. 5, 2021	GOP	5,939,761.74	0.00	5,939,761.74	Construction
21DG0035	Construction of Multi-Purpose Building (Covered Court), Barangay Sta. Mercedes, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 3 - 9, 2020	Dec. 23, 2020	Jan. 26, 2021	Feb. 5, 2021	GOP	5,939,773.69	0.00	5,939,773.69	Construction
21DG0036	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Covered Court), Lusakulin National High School, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 29, 2021 to Feb. 4, 2021	Feb. 18, 2021	Mar. 2, 2021	Mar. 5, 2021	GOP	5,939,936.07	0.00	5,939,936.07	Construction
21DG0037	Construction of Multi-Purpose Building (Covered Court), Magallanes Elementary School, Magallanes, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 18, 2020	Jan. 15, 2021	Jan. 25, 2021	GOP	4,949,998.36	0.00	4,949,998.36	Construction

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DG0038	Construction of Multi-Purpose Building – Construction (Completion) of Multi-purpose Building (Barangay Hall), Barangay Bilog, Municipality of Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 8, 2021 to Jan. 15, 2021	Jan. 28, 2021	Feb. 11, 2021	Feb. 15, 2021	GOP	4,949,999.50	0.00	4,949,999.50	Construction
21DG0039	Construction of Multi-Purpose Building – Construction (Completion) of Multi-purpose Building (Barangay Hall), Barangay Sinaliw Malaki, Municipality of Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 9-15, 2021	Mar. 30, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	4,949,996.93	0.00	4,949,996.93	Construction
21DG0040	Building – Construction (Completion) of Multi-purpose Building (Covered Court), Bagong Kalsada, Nalc, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 8, 2021 to Jan. 15, 2021	Jan. 28, 2021	Feb. 11, 2021	Feb. 15, 2021	GOP	3,959,982.84	0.00	3,959,982.84	Construction
21DG0041	Construction (Completion) of Multi-Purpose Building (Daycare Center), Barangay Kaytingga 1, Municipality of Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 8 - 14, 2020	Dec. 28, 2020	Jan. 26, 2021	Feb. 5, 2021	GOP	2,969,999.73	0.00	2,969,999.73	Construction
21DG0042	Construction (Completion) of Multi-Purpose Building (Daycare Center), Barangay Palunilun, Municipality of Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 8 - 14, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 8, 2021	GOP	2,969,997.43	0.00	2,969,997.43	Construction
21DG0043	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Sapa, Nalc, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 3-9, 2021	Mar. 23, 2021	Apr. 5, 2021	Apr. 12, 2021	GOP	4,949,831.24	0.00	4,949,831.24	Construction
21DG0044	Construction of Multi-Purpose Building (Covered Court) at Barangay Slat, Alfonso, Cavite, Region IV-A	Cavite II DEO	Yes	Competitive Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 18, 2020	Jan. 22, 2021	Feb. 1, 2021	GOP	5,939,997.54	0.00	5,939,997.54	Construction
21DG0045	Construction of Multi-Purpose Building (Covered Court) at Barangay Tabora, Gen. E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 28, 2020 to Dec. 2, 2020	Dec. 17, 2020	Jan. 22, 2021	Feb. 1, 2021	GOP	5,939,991.09	0.00	5,939,991.09	Construction
21DG0046	Construction of Multi-Purpose Building (Covered Court) at Barangay Panthan 1, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 3 - 9, 2020	Dec. 23, 2020	Jan. 08, 2021	Jan. 18, 2021	GOP	5,939,984.03	0.00	5,939,984.03	Construction
21DG0047	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Day Care Center) at Barangay Taywanak Ibabá, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 9-15, 2021	Mar. 30, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	2,474,983.61	0.00	2,474,983.61	Construction
21DG0048	Construction of Multi-Purpose Building (Daycare Center), Barangay Taywanak Ilaya, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 3 - 9, 2020	Dec. 23, 2020	Jan. 25, 2021	Feb. 4, 2021	GOP	2,474,930.69	0.00	2,474,930.69	Construction

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DG0038	Construction of Multi-Purpose Building – Construction (Completion) of Multi-purpose Building (Barangay Hall), Barangay Bilog, Municipality of Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 8, 2021 to Jan. 15, 2021	Jan. 28, 2021	Feb. 11, 2021	Feb. 15, 2021	GOP	4,949,999.50	0.00	4,949,999.50	Construction
21DG0039	Construction of Multi-Purpose Building – Construction (Completion) of Multi-purpose Building (Barangay Hall), Barangay Sinaliw Malaki, Municipality of Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 9-15, 2021	Mar. 30, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	4,949,996.93	0.00	4,949,996.93	Construction
21DG0040	Construction of Multi-Purpose Building – Construction (Completion) of Multi-purpose Building (Covered Court), Bagong Kalsada, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 8, 2021 to Jan. 15, 2021	Jan. 28, 2021	Feb. 11, 2021	Feb. 15, 2021	GOP	3,959,982.84	0.00	3,959,982.84	Construction
21DG0041	Multi-Purpose Building (Daycare Center), Barangay Kaytitinga 1, Municipality of Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 8 - 14, 2020	Dec. 29, 2020	Jan. 26, 2021	Feb. 5, 2021	GOP	2,969,999.73	0.00	2,969,999.73	Construction
21DG0042	Construction (Completion) of Multi-Purpose Building (Daycare Center), Barangay Palunlun, Municipality of Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 8 - 14, 2020	Dec. 29, 2020	Jan. 29, 2021	Feb. 8, 2021	GOP	2,969,997.43	0.00	2,969,997.43	Construction
21DG0043	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall), Barangay Sapa, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 3-9, 2021	Mar. 23, 2021	Apr. 5, 2021	Apr. 12, 2021	GOP	4,949,831.24	0.00	4,949,831.24	Construction
21DG0044	Construction of Multi-Purpose Building (Covered Court) at Barangay Sicat, Alfonso, Cavite, Region IV-A	Cavite II DEO	Yes	Competitive Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 18, 2020	Jan. 22, 2021	Feb. 1, 2021	GOP	5,939,997.54	0.00	5,939,997.54	Construction
21DG0045	Construction of Multi-Purpose Building (Covered Court) at Barangay Tabora, Gen. E. Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2020 to Dec. 2, 2020	Dec. 17, 2020	Jan. 22, 2021	Feb. 1, 2021	GOP	5,939,991.09	0.00	5,939,991.09	Construction
21DG0046	Construction of Multi-Purpose Building (Covered Court) at Barangay Pantihan 1, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 3 - 9, 2020	Dec. 23, 2020	Jan. 08, 2021	Jan. 18, 2021	GOP	5,939,984.03	0.00	5,939,984.03	Construction
21DG0047	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Day Care Center) at Barangay Taywanak Ibabá, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 9-15, 2021	Mar. 30, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	2,474,983.61	0.00	2,474,983.61	Construction
21DG0048	Construction of Multi-Purpose Building (Daycare Center), Barangay Taywanak Ilaya, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 3 - 9, 2020	Dec. 23, 2020	Jan. 25, 2021	Feb. 4, 2021	GOP	2,474,930.69	0.00	2,474,930.69	Construction

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
21DG0049	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Hall), Barangay Bucana, Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 15, 2021 - Jan. 21, 2021	Feb. 4, 2021	Feb. 15, 2021	Feb. 19, 2021	GOP	4,949,995.43	0.00	4,949,995.43	Construction
21DG0050	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Senior Citizen Building), Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 17-23, 2021	Mar. 9, 2021	Mar. 23, 2021	Mar. 30, 2021	GOP	4,949,999.14	0.00	4,949,999.14	Construction
21DG0051	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall) at Barangay Luksuhin Ibabá, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 15, 2021 - Jan. 21, 2021	Feb. 4, 2021	Feb. 15, 2021	Feb. 19, 2021	GOP	4,949,981.35	0.00	4,949,981.35	Construction
21DG0052	Construction of Multi-Purpose Building – Construction of Multi-purpose Building at Barangay Tulay B, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 29, 2021 to Feb. 4, 2021	Feb. 18, 2021	Mar. 2, 2021	Mar. 5, 2021	GOP	4,949,998.78	0.00	4,949,998.78	Construction
21DG0053	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Barangay Bucal 3B, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 17-23, 2021	Mar. 9, 2021	Mar. 23, 2021	Mar. 30, 2021	GOP	4,949,996.64	0.00	4,949,996.64	Construction
21DG0054	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Barangay Galicia II, Mendez-Núñez, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	4,949,965.02	0.00	4,949,965.02	Construction
21DG0055	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Barangay Pajo, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 8, 2021 to Jan. 15, 2021	Jan. 28, 2021	Feb. 11, 2021	Feb. 15, 2021	GOP	4,949,995.50	0.00	4,949,995.50	Construction
21DG0056	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Barangay Zambal, Tagaytay City	Cavite II DEO	No	Competitive Bidding	Jan. 15, 2021 - Jan. 21, 2021	Feb. 4, 2021	Feb. 15, 2021	Feb. 19, 2021	GOP	5,939,985.70	0.00	5,939,985.70	Construction
21DG0057	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Marahan I, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 8, 2021 to Jan. 15, 2021	Jan. 28, 2021	Feb. 11, 2021	Feb. 15, 2021	GOP	4,949,925.55	0.00	4,949,925.55	Construction
21DG0058	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Matagbak 2, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	Feb. 26, 2021	GOP	4,949,938.61	0.00	4,949,938.61	Construction
21DG0059	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Parthian 4, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	Feb. 26, 2021	GOP	4,949,897.30	0.00	4,949,897.30	Construction

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DG0049	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Hall), Barangay Bucana, Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 15, 2021 - Jan. 21, 2021	Feb. 4, 2021	Feb. 15, 2021	Feb. 19, 2021	GOP	4,949,995.43	0.00	4,949,995.43	Construction
21DG0050	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Senior Citizen Building), Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 17-23, 2021	Mar. 9, 2021	Mar. 23, 2021	Mar. 30, 2021	GOP	4,949,999.14	0.00	4,949,999.14	Construction
21DG0051	Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Barangay Hall) at Barangay Luksuhin Itaba, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 15, 2021 - Jan. 21, 2021	Feb. 4, 2021	Feb. 15, 2021	Feb. 19, 2021	GOP	4,949,981.35	0.00	4,949,981.35	Construction
21DG0052	Construction of Multi-Purpose Building – Construction of Multi-purpose Building at Barangay Tulay B, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 29, 2021 to Feb. 4, 2021	Feb. 18, 2021	Mar. 2, 2021	Mar. 5, 2021	GOP	4,949,998.78	0.00	4,949,998.78	Construction
21DG0053	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Barangay Bucal 3B, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 17-23, 2021	Mar. 9, 2021	Mar. 23, 2021	Mar. 30, 2021	GOP	4,949,996.64	0.00	4,949,996.64	Construction
21DG0054	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Barangay Galicia III, Mendez-Núñez, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	4,949,995.02	0.00	4,949,995.02	Construction
21DG0055	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Barangay Pajo, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 8, 2021 to Jan. 15, 2021	Jan. 28, 2021	Feb. 11, 2021	Feb. 15, 2021	GOP	4,949,995.50	0.00	4,949,995.50	Construction
21DG0056	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Barangay Zambal, Tagaytay City	Cavite II DEO	No	Competitive Bidding	Jan. 15, 2021 - Jan. 21, 2021	Feb. 4, 2021	Feb. 15, 2021	Feb. 19, 2021	GOP	5,939,985.70	0.00	5,939,985.70	Construction
21DG0057	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Marahan I, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 8, 2021 to Jan. 15, 2021	Jan. 28, 2021	Feb. 11, 2021	Feb. 15, 2021	GOP	4,949,925.55	0.00	4,949,925.55	Construction
21DG0058	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Matagbak 2, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	Feb. 26, 2021	GOP	4,949,938.61	0.00	4,949,938.61	Construction
21DG0059	Construction of Multi-Purpose Building – Construction of Multi-purpose Building, Pantihan 4, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	Feb. 26, 2021	GOP	4,949,897.30	0.00	4,949,897.30	Construction

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DG0060	Concreting of Road, Purok III, Barangay Bilog, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 16, 2020	Jan. 11, 2021	Jan. 21, 2021	GOP	9,899,899.64	0.00	9,899,899.64	Concreting of Road
21DG0061	Concreting of Road, Sitio Kapitlan Juan, Barangay Tabora, General Emilio Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 24, 2020 to Nov. 30, 2020	Dec. 15, 2020	Jan. 12, 2021	Jan. 22, 2021	GOP	4,949,871.61	0.00	4,949,871.61	Concreting of Road
21DG0062	Concreting of Road, Sitio Panumban, Barangay Kayapaaba, General Emilio Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 24, 2020 to Nov. 30, 2020	Dec. 15, 2020	Jan. 12, 2021	Jan. 22, 2021	GOP	4,949,185.06	0.00	4,949,185.06	Concreting of Road
21DG0063	Construction of Bridge – Construction of Bridge at Barangay Luksuhin Ibababa – Barangay Uplil, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 19-25, 2021	Mar. 11, 2021	Mar. 24, 2021	Mar. 31, 2021	GOP	49,499,809.62	0.00	49,499,809.62	Construction of Concrete Bridge
21DG0064	Construction of Bridge including Approaches, Brgy. Baisahan - Brgy. Latorla, Nalc, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 30, 2021 to Apr. 6, 2021	Apr. 20, 2020	Apr. 28, 2020	Apr. 30, 2021	GOP	64,000,000.00	0.00	64,000,000.00	Construction of Concrete Bridge
21DG0065	Construction of Concrete Road – Road Widening and Improvement of Road Leading to Ospital ng Tagaytay, Tagaytay Sports Arena and Central Terminal, Brgy. Matim 2nd East, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	9,899,698.23	0.00	9,899,698.23	Construction of Concrete Road
21DG0066	Road Safety: Street Lighting – Installation of Street Lights along Tagaytay-Sta. Rosa Road from Tagaytay-Silang Boundary to Isaac O. Tolentino Avenue (former Tagaytay-Calanmba Road), Brgy. Francisco, Tagaytay City	Cavite II DEO	Yes	Competitive Bidding	Dec. 7-13, 2020	Dec. 28, 2020	Jan. 15, 2021	Jan. 25, 2021	GOP	33,774,721.49	0.00	33,774,721.49	Road Safety: Street Lighting
21DG0067	Road Safety: Street Lighting – Installation of Street Lights along Kaykulot Road, from Tagaytay-Sta. Rosa Road to Isaac Tolentino Ave. (formerly Tagaytay-Calanmba Road) Tagaytay City	Cavite II DEO	No	Competitive Bidding	Jan. 8, 2021 to Jan. 15, 2021	Jan. 28, 2021	Feb. 11, 2021	Feb. 15, 2021	GOP	19,299,364.98	0.00	19,299,364.98	Road Safety: Street Lighting
21DG0068	Construction of Concrete Road – Kaykulot Diversion Road, Cavite, Phase II	Cavite II DEO	No	Competitive Bidding	Feb. 19-25, 2021	Mar. 11, 2021	Mar. 24, 2021	Mar. 31, 2021	GOP	48,999,702.84	0.00	48,999,702.84	Construction of Concrete Road


DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DGO060	Concreting of Road, Purok III, Barangay Bilog, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 16, 2020	Jan. 11, 2021	Jan. 21, 2021	GOP	9,899,899.64	0.00	9,899,899.64	Concreting of Road
21DGO061	Concreting of Road, Sitio Kapitan Juan, Barangay Tabora, General Emilio Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 24, 2020 to Nov. 30, 2020	Dec. 15, 2020	Jan. 12, 2021	Jan. 22, 2021	GOP	4,949,871.61	0.00	4,949,871.61	Concreting of Road
21DGO062	Concreting of Road, Sitio Panumban, Barangay Kaypaaba, General Emilio Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 24, 2020 to Nov. 30, 2020	Dec. 15, 2020	Jan. 12, 2021	Jan. 22, 2021	GOP	4,949,185.06	0.00	4,949,185.06	Concreting of Road
21DGO063	Construction of Bridge – Construction of Bridge at Barangay Luksuhin Ibaa – Barangay Uplig, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 19-25, 2021	Mar. 11, 2021	Mar. 24, 2021	Mar. 31, 2021	GOP	49,499,809.62	0.00	49,499,809.62	Construction of Concrete Bridge
21DGO064	Construction of Bridge including Approaches, Brgy. Balsehan - Brgy. Latoria, Nalc, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 30, 2021 to Apr. 6, 2021	Apr. 20, 2020	Apr. 28, 2020	Apr. 30, 2021	GOP	64,000,000.00	0.00	64,000,000.00	Construction of Concrete Bridge
21DGO065	Construction of Concrete Road – Road Widening and Improvement of Road Leading to Ospital ng Tagaytay, Tagaytay Sports Arena and Central Terminal, Brgy. Matim 2nd East, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	9,899,698.23	0.00	9,899,698.23	Construction of Concrete Road
21DGO066	Road Safety: Street Lighting – Installation of Street Lights along Tagaytay-Sta. Rosa Road from Tagaytay-Silang Boundary to Isaac O. Tolentino Avenue (former Tagaytay-Calaamba Road), Brgy. Francisco, Tagaytay City	Cavite II DEO	Yes	Competitive Bidding	Dec. 7-13, 2020	Dec. 28, 2020	Jan. 15, 2021	Jan. 25, 2021	GOP	33,774,721.49	0.00	33,774,721.49	Road Safety: Street Lighting
21DGO067	Road Safety: Street Lighting – Installation of Street Lights along Kaykulot Road, from Tagaytay-Sta. Rosa Road to Isaac Tolentino Ave. (formerly Tagaytay-Calaamba Road) Tagaytay City	Cavite II DEO	No	Competitive Bidding	Jan. 8, 2021 to Jan. 15, 2021	Jan. 28, 2021	Feb. 11, 2021	Feb. 15, 2021	GOP	19,299,364.98	0.00	19,299,364.98	Road Safety: Street Lighting
21DGO068	Construction of Concrete Road – Kaykulot Diversion Road, Cavite, Phase II	Cavite II DEO	No	Competitive Bidding	Feb. 19-25, 2021	Mar. 11, 2021	Mar. 24, 2021	Mar. 31, 2021	GOP	48,999,702.84	0.00	48,999,702.84	Construction of Concrete Road

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/P)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DG0070	Concreting of Brgy. Marahan 2 to Brgy. Taywanak Ilaya to Brgy. Taywanak Ibaba FMR, Brgy. Marahan 2 to Brgy. Taywanak Ilaya to Brgy. Taywanak Ibaba, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	19,899,977.88	0.00	19,899,977.88	Construction of Concrete Road
21DG0071	Concreting of Brgy. Taywanak Ibaba FMR, Brgy. Taywanak Ibaba, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	9,949,866.13	0.00	9,949,866.13	Construction of Concrete Road
TOTAL										1,131,523,839.93	0.00	1,131,523,839.93	


WENCESLAO R. ROBLEDO
 Engineer III
 Head, Procurement Unit


ROLANDO C. HERNANDEZ
 Chief, Construction Section
 BAC Chairperson


ADILBERTO S. ROSETE
 District Engineer

9.00

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DG0070	Concreting of Brgy. Marahan 2 to Brgy. Taywanak Ilaya to Brgy. Taywanak Ibaba FMR, Brgy. Marahan 2 to Brgy. Taywanak Ilaya to Brgy. Taywanak Ibaba, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	19,899,977.88	0.00	19,899,977.88	Construction of Concrete Road
21DG0071	Concreting of Brgy. Taywanak Ibaba FMR, Brgy. Taywanak Ibaba, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 10-16, 2021	Mar. 31, 2021	Apr. 9, 2021	Apr. 15, 2021	GOP	9,949,866.13	0.00	9,949,866.13	Construction of Concrete Road
TOTAL										1,131,523,839.93	0.00	1,131,523,839.93	


WENCESLAO R. ROBLEDO
 Engineer III
 Head, Procurement Unit


YOLANDA C. HERNANDEZ
 Chief, Construction Section
 BAC Chairperson


ADelfo D. ROSETE
 District Engineer

9.00

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GSDG0001	1. Furnish and Delivery of 210 m.t. Hot Mix Asphalt, 5 drums of SS 1 (Track Coat) and 4 drums of MC 70 (Prime Coat) for use in the Repair and Maintenance of Concrete and Asphalt Pavement along various National Roads in Cavite II District Engineering Office, Alfonso, Cavite (Maintenance Section)	Cavite II DEO	No	Competitive Bidding	02/23/21 to 03/01/21	03/16/21	03/05/21	03/10/21	GOP	₱2,428,000.00	₱2,428,000.00	₱-00	
21GSDG0002	Furnish and Delivery of 100 cu.m. Final Aggregates (White Sand) and 240 cu.m. Coarse Aggregates (3/8) Gravel used for Patching of Defects and Sealing of Cracks and Joints on Asphalt and Concrete Pavements along National Roads in Cavite II District Engineering Office, Alfonso, Cavite (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	02/24/21	03/03/21	03/10/21	03/16/21	GOP	₱472,000.00	₱472,000.00	0.00	
21GSDG0003	Delivery of 775 cu.m. Aggregate Sub Base Course for use in the Resurfacing of Unpaved Shoulder along various National Roads of Cavite II District Engineering Office, Alfonso, Cavite (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	02/26/21	03/05/21	03/10/21	03/16/21	GOP	₱452,623.25	₱452,623.25	0.00	
21GSDG0004	Furnishing and Delivery of 30 Drums of Cationic Cold Mix Blend (CCMB) for use in the Repair of Damaged Pavement along various National Roads of Cavite II District Engineering Office, Alfonso, Cavite (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	03/04/21	03/11/21	03/15/21	03/19/21	GOP	₱485,400.00	₱485,400.00	0.00	
21GSDG0005	Furnish and Delivery of 32.36 cu.m. Ready Mix Concrete (2500 psi @ 14 days) for use in the Repair and Maintenance of Concrete Pavement (Reblocking) along various National Roads in Cavite II District Engineering Office, Alfonso, Cavite (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	03/03/21	03/10/21	03/15/21	03/19/21	GOP	₱158,564.00	₱158,564.00	0.00	
21GSDG0006	Furnishing of various Office Supplies and Equipment Needed for use in DPWH - Cavite II District Engineering Office, Alfonso, Cavite (Construction Section)	Cavite II DEO	No	Small Value Procurement	03/09/21	03/16/21	03/22/21	03/26/21	GOP	₱821,110.00	0.00	₱821,110.00	

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GSDG0001	1. Furnish and Delivery of 210 m.L. Hot Mix Asphalt, 5 drums of SS 1 (Track Coat) and 4 drums of MC 70 (Prime Coat) for use in the Repair and Maintenance of Concrete and Asphalt Pavement along various National Roads in Cavite II District Engineering Office, Alfonso, Cavite (Maintenance Section)	Cavite II DEO	No	Competitive Bidding	02/23/21 to 03/01/21	03/16/21	03/05/21	03/10/21	GOP	₱2,428,000.00	₱2,428,000.00	₱-00	
21GSDG0002	Furnish and Delivery of 100 cu.m. Fina Aggregates (White Sand) and 240 cu.m. Coarse Aggregates (3/8) Gravel used for Patching of Defects and Sealing of Cracks and Joints on Asphalt and Concrete Pavements along National Roads in Cavite II District Engineering Office, Alfonso, Cavite (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	02/24/21	03/03/21	03/10/21	03/16/21	GOP	₱472,000.00	₱472,000.00	0.00	
21GSDG0003	Delivery of 775 cu.m. Aggregate Sub Base Course for use in the Resurfacing of Unpaved Shoulder along various National Roads of Cavite II District Engineering Office, Alfonso, Cavite (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	02/26/21	03/05/21	03/10/21	03/16/21	GOP	₱452,623.25	₱452,623.25	0.00	
21GSDG0004	Furnishing and Delivery of 30 Drums of Cationic Cold Mix Blend (CCMB) for use in the Repair of Damaged Pavement along various National Roads of Cavite II District Engineering Office, Alfonso, Cavite (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	03/04/21	03/11/21	03/15/21	03/19/21	GOP	₱485,400.00	₱485,400.00	0.00	
21GSDG0005	Furnish and Delivery of 32.36 cu.m. Ready Mix Concrete (2500 psi @ 14 days) for use in the Repair and Maintenance of Concrete Pavement (Reblocking) along various National Roads in Cavite II District Engineering Office, Alfonso, Cavite (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	03/03/21	03/10/21	03/15/21	03/19/21	GOP	₱158,564.00	₱158,564.00	0.00	
21GSDG0006	Furnishing of various Office Supplies and Equipment Needed for use in DPWH - Cavite II District Engineering Office, Alfonso, Cavite (Construction Section)	Cavite II DEO	No	Small Value Procurement	03/09/21	03/16/21	03/22/21	03/26/21	GOP	₱821,110.00	0.00	₱821,110.00	

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GSDG0007	Furnishing of various Office Supplies and Equipment Needed for use in DPWH - Cavite II District Engineering Office, Alfonso, Cavite (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	03/11/21	03/18/21	03/22/21	03/26/21	GOP	₱238,814.00	0.00	₱238,814.00	
21GSDG0008	Furnishing of various Office Supplies and Equipment Needed for use in DPWH - Cavite II District Engineering Office, Alfonso, Cavite (Planning and Design Section)	Cavite II DEO	No	Small Value Procurement	03/11/21	03/18/21	03/22/21	03/26/21	GOP	₱681,381.00	0.00	₱681,381.00	
TOTAL									5,737,892.25	3,996,587.25	1,741,305.00		


YENCESLAO R. ROBLEDO
 Engineer III
 Head, Procurement Unit


YOLANDA C. HERNANDEZ
 Chief, Construction Section
 BAC Chairperson


ADILBERT B. ROSETE
 District Engineer

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
21GSDG0007	Furnishing of various Office Supplies and Equipment Needed for use in DPWH - Cavite II District Engineering Office, Alfonso, Cavite (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	03/11/21	03/18/21	03/22/21	03/26/21	GOP	₱238,814.00	0.00	₱238,814.00	
21GSDG0008	Furnishing of various Office Supplies and Equipment Needed for use in DPWH - Cavite II District Engineering Office, Alfonso, Cavite (Planning and Design Section)	Cavite II DEO	No	Small Value Procurement	03/11/21	03/18/21	03/22/21	03/26/21	GOP	₱681,381.00	0.00	₱681,381.00	
TOTAL										5,737,892.25	3,996,587.25	1,741,305.00	

WENCESLAO R. ROBLEDO
 Engineer III
 Head, Procurement Unit

YOLANDA C. HERNANDEZ
 Chief, Construction Section
 BAC Chairperson

ADRIAN B. ROSETE
 District Engineer

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2021 (Consultancy Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-CSDG-01	Consultancy Services for the Conduct of Feasibility Study for Proposed Road Projects	Cavite II DEO	No	Competitive Bidding	Apr. 2, 2021 to Apr. 8, 2021	Apr. 22, 2021	Apr. 29, 2021	May 09, 2021	GOP	₱2,000,000.00	0.00	₱2,000,000.00	
21-CSDG-02	Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) Activities for various Bridge Construction Projects	Cavite II DEO	No	Competitive Bidding	Apr. 2, 2021 to Apr. 8, 2021	Apr. 22, 2021	Apr. 29, 2021	May 09, 2021	GOP	₱3,500,000.00	0.00	₱3,500,000.00	
21-CSDG-03	Consultancy Services for the Conduct of Geotechnical Investigation for various National Road Network Services Projects, Bridges, Flood Control Structures and Slope Protection, 8th District of Cavite	Cavite II DEO	No	Competitive Bidding	May 3, 2021 to May 9, 2021	Apr. 22, 2021	Jun. 1, 2021	Jun. 7, 2021	GOP	₱2,500,000.00	0.00	₱2,500,000.00	
21-CSDG-04	Consultancy Services for the Conduct of Parcellary Survey for various Roads, Bridges and Flood Control Structures	Cavite II DEO	No	Competitive Bidding	May 3, 2021 to May 9, 2021	Apr. 22, 2021	Jun. 1, 2021	Jun. 7, 2021	GOP	₱2,300,000.00	0.00	₱2,300,000.00	
TOTAL										8,300,000.00	0.00	8,300,000.00	


WENCESLAO R. ROBLEDO
 Engineer III
 Head, Procurement Unit


YOLANDE B. HERNANDEZ
 Chief, Construction Section
 BAC Chairperson


ADOLFO A. ROSETE
 District Engineer

DPWH, Cavite II DEO Final Annual Procurement Plan for FY 2021 (Consultancy Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-CSDG-01	Consultancy Services for the Conduct of Feasibility Study for Proposed Road Projects	Cavite II DEO	No	Competitive Bidding	Apr. 2, 2021 to Apr. 8, 2021	Apr. 22, 2021	Apr. 29, 2021	May 09, 2021	GOP	₱2,000,000.00	0.00	₱2,000,000.00	
21-CSDG-02	Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) Activities for various Bridge Construction Projects	Cavite II DEO	No	Competitive Bidding	Apr. 2, 2021 to Apr. 8, 2021	Apr. 22, 2021	Apr. 29, 2021	May 09, 2021	GOP	₱3,500,000.00	0.00	₱3,500,000.00	
21-CSDG-03	Consultancy Services for the Conduct of Geotechnical Investigation for various National Road Network Services Projects, Bridges, Flood Control Structures and Slope Protection, 8th District of Cavite	Cavite II DEO	No	Competitive Bidding	May 3, 2021 to May 9, 2021	Apr. 22, 2021	Jun. 1, 2021	Jun. 7, 2021	GOP	₱2,500,000.00	0.00	₱2,500,000.00	
21-CSDG-04	Consultancy Services for the Conduct of Parcellary Survey for various Roads, Bridges and Flood Control Structures	Cavite II DEO	No	Competitive Bidding	May 3, 2021 to May 9, 2021	Apr. 22, 2021	Jun. 1, 2021	Jun. 7, 2021	GOP	₱2,300,000.00	0.00	₱2,300,000.00	
TOTAL									8,300,000.00	0.00	8,300,000.00		


WENCESLAO R. ROBLEDO

Engineer III
Head, Procurement Unit


YOLANDA C. HERNANDEZ

Chief, Construction Section
BAC Chairperson


ADILBERTO S. ROSETE

District Engineer