

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
LEYTE FOURTH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Ormoc City

DPWH-LEYTE 4TH DEO
ORMOC CITY
RELEASED
DATE: 9-23-20
REF. NO.: RO8-13-136-1648
BY: JWY
DIPRIT NAME

September 23, 2020

MEMORANDUM:

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO II**
Undersecretary for Support Services
DPWH, Bonifacio Drive
Port Area, Manila

Subject : **Updated Annual Procurement Plan (APP) FY 2020 for
for Infrastructures , Consulting Services and Goods and
Services**

Submitted is the Updated Annual Procurement Plan (APP) FY 2020 for Infrastructures, Consulting Services and Goods and Services pursuant to Department Order No. 161, series of 2016, duly accomplished in prescribed revised format in compliance with the GPPB Circular No. 06-2019 APPENDIX I.

For your information and guidance.

LINO FRANCISCO C. GONZALEZ
District Engineer

Cc: Procurement Services
DPWH Regional Office VIII

RO8.13.1 AMA/EPB/LFCG

(DPWH Leyte 4th DEO, Ormoc City) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
		Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total		CO	
	INFRA CY 2020									
20IF0001	Construction of Roads, Brgy. Tinabilan-Brgy. Masaba, Palompon, Leyte	10/1-8/19	10/22/2019	1/29/20	2/13/20	GoP	2,969,845.68		2,969,845.68	Construction of Roads
20IF0002	Construction of Roads, Brgy. San Guillermo- National Highway, Brgy. San Guillermo Palompon, Leyte	10/1-8/19	10/22/2019	1/29/20	2/13/20	GoP	9,899,661.15		9,899,661.15	Construction of Roads
20IF0003	Construction of Roads, Brgy. Cambacbac - Brgy. Domonar Palompon, Leyte	10/1-8/19	10/22/2019	1/29/20	2/13/20	GoP	2,969,967.58		2,969,967.58	Construction of Roads
20IF0004	Concreting of Road, Brgy. Natubgan - Brgy. Mahawan, Kananga, Leyte	10/1-8/19	10/22/2019	1/29/20	02/12/2020	GoP	2,969,948.95		2,969,948.95	Const. of Local Road
20IF0005	Concreting of Roads , Brgy. Sto. Domingo-Brgy. Lonoy, Kananga, Leyte	10/1-8/19	10/22/2019			GoP	2,969,859.76		2,969,859.76	Cancelled
20IF0006	Retrofitting/Strengthening of Permanent Bridge - Cabugao Br. (B00188LT) along Palo-Carigara-Ormoc Road	10/1-8/19	10/22/2019	1/29/20	02/12/2020	GoP	1,461,139.86		1,461,139.86	Retrofitting/Strengthening of Permanent Bridge
20IF0007	Retrofitting/Strengthening of Permanent Bridge - Kinaohangan Br. (B00223LT) along Palompon-Isabel-Merida-Ormoc Rd	10/1-8/19	10/22/2019	1/29/20	2/13/20	GoP	5,321,008.00		5,321,008.00	Retrofitting/Strengthening of Permanent Bridge
20IF0008	Retrofitting/Strengthening of Permanent Bridge - Taberna Br. (B00204LT) along Palompon-Isabel-Merida-Ormoc Rd	10/1-8/19	10/22/2019	1/29/20	2/14/20	GoP	3,913,812.78		3,913,812.78	Retrofitting/Strengthening of Permanent Bridge
20IF0009	Preventive Maintenance - Primary Roads along Palo-Carigara-Ormoc Rd - K0991 + 661- K0992+620, K992+655- K0993+165, K0993+199- K0994+317, K0994+345.32 - K0996+324, K0999+065 - K1002+295, K1002+303 - K1002+1181	10/3-10/19	10/24/2019			GoP	96,499,612.29		96,499,612.29	For later release
20IF0010	Preventive Maintenance - Primary Roads along Palo-Carigara-Ormoc Rd - K1002 + 1181 - K1003 + 719, K1003 + 726 - K1004 + 478, K1004 + 483 - K1004 + 694, K1004 + 717 - K1007 + 000	10/3-10/19	10/24/2019			GoP	96,499,745.63		96,499,745.63	For later release
20IF0011	Widening of Permanent Bridges - Bacan Br. (B00582LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	10/3-10/19	10/24/2019	02/07/2020	02/12/2020	GoP	73,339,765.60		73,339,765.60	Widening of Permanent Bridge

20IF0012	Retrofitting/Strengthening of Permanent Bridge - Libertad Br. (B00207LT) along Palompon-Isabel-Merida-Ormoc Rd	10/3-10/19	10/24/2019	1/29/20	2/13/20	GoP	3,919,821.82		3,919,821.82	Retrofitting/Strengthening of Permanent Bridge
20IF0013	Concreting of Road, Brgy. Masarayao - Brgy. San Ignacio, Kananga , Leyte	10/3-10/19	10/24/2019	1/29/20	2/13/20	GoP	2,969,999.29		2,969,999.29	Const. of Local Road
20IF0014	Concreting of Road, Brgy. Limao - Brgy. Tongonan, Kananga, Leyte	10/3-10/19	10/24/2019	1/29/20	02/12/2020	GoP	3,959,874.01		3,959,874.01	Const. of Local Road
20IF0015	Preventive Maintenance - Primary Roads along Ormoc-Baybay-Southern Leyte Bdry Rd - K1017 + 840 - K1018 + 334, K1018 + 459.05 - K1019 + 422, K1019 + 429 - K1020 + 042, K1020 + 125.09 - K1021 + 484, K1021 + 535 - K1021 + 892, K1021 + 911 - K1022 + 373, K1022 + 411 - K1022 + 992	10/14-21/19	11/05/2019			GoP	96,499,517.16		96,499,517.16	For later release
20IF0016	Preventive Maintenance-Primary Roads along Ormoc-Baybay-Southern Leyte Bdry Rd Ormoc-Baybay-Southern Leyte Bdry Rd K1012+510 - K1015+490, K1015+625 - K1016+301,K1016+340 - K1017+201,K1017+247 - K1017+840	10/14-21/19	11/05/2019			GoP	96,499,960.81		96,499,960.81	For later release
20IF0017	Widening of Permanent Bridges - Natubgan Br. (B00177LT) along Palo-Carigara-Ormoc Rd	10/14-21/19	11/05/2019	02/07/2020	02/12/2020	GoP	68,514,738.86		68,514,738.86	Widening of Permanent Bridge
20IF0018	Construction of Merida Flood Control, Merida , Leyte	10/14-21/19	11/05/2019	1/29/20	2/13/20	GoP	19,599,849.73		19,599,849.73	Construction of Flood Control
20IF0019	Construction of Natubgan Flood Control, Kananga, Leyte	10/14-21/19	11/05/2019	1/29/20	2/13/20	GoP	29,399,814.43		29,399,814.43	Construction of Flood Control
20IF0020	Construction of Mahayag Flood Control(Downstream), Albuera, Leyte	10/14-21/19	11/05/2019	1/30/20	02/11/2020	GoP	38,838,366.37		38,838,366.37	Construction of Flood Control
20IF0021	Construction of Barangay Road, Cansoso, Matag-Ob, Leyte	10/14-21/19	11/05/2019	1/30/20	02/12/2020	GoP	2,969,880.83		2,969,880.83	Const. of Local Road
20IF0022	Construction of Barangay Road, Brgy. San Dionisio, Matag-Ob, Leyte	10/14-21/19	11/05/2019	1/30/20	2/13/20	GoP	2,969,960.20		2,969,960.20	Const. of Local Road
20IF0023	Construction of Roads, Brgy. Mabini-Brgy. Liberty, Palompon, Leyte	10/15-22/19	11/07/2019	1/30/20	2/13/20	GoP	2,969,821.72		2,969,821.72	Const. of Local Road
20IF0024	Construction of Cantuhaon Junction to Barangay Antipolo, Isabel, Leyte	10/15-22/19	11/07/2019	1/30/20	2/14/20	GoP	9,899,709.88		9,899,709.88	Concreting of Road

20IF0025	Tinabilan-Caduhaan-Masaba Road leading to Masaba Falls, Palompon, Leyte	10/15-22/19	11/07/2019	1/30/20	2/13/20	GoP	44,099,712.65		44,099,712.65	Construction/ Improvement of Access Roads
20IF0026	Construction of Barangay Road, Brgy. Masaba, Matag-Ob, Leyte	10/15-22/19	11/07/2019	1/30/20	2/13/20	GoP	2,969,987.06		2,969,987.06	Const. of Local Road
20IF0027	Construction of Panilahan Flood Control, Ormoc City	10/15-22/19	11/07/2019			GoP	49,214,875.33		49,214,875.33	For later release
20IF0028	Construction of Bao Flood Control (Upstream Ormoc Side), Kananga, Leyte	10/15-22/19	11/07/2019	1/30/20	02/11/2020	GoP	38,434,616.72		38,434,616.72	Construction of Flood Control
20IF0029	Construction of Canawagan Flood Control, Kananga, Leyte	10/15-22/19	11/07/2019	1/30/20	2/13/20	GoP	29,399,370.56		29,399,370.56	Construction of Flood Control
20IF0030	Construction of San Miguel Flood Control, Palompon, Leyte	10/15-22/19	11/07/2019	1/30/20	2/13/20	GoP	14,907,558.03		14,907,558.03	Construction of Flood Control
20IF0031	Road Widening - Secondary Roads along Villaba-Palompon Rd. K1061+000 - K1061+600	10/23-30/19	11/12/2019	1/29/20	2/13/20	GoP	38,483,543.16		38,483,543.16	Road Widening
20IF0032	Road Widening - Tertiary Roads along Kananga-Tungonan Hot Spring Rd K0990+115 - K0992+360,K0992+379-K0992+643	10/23-30/19	11/12/2019	02/07/2020	2/13/20	GoP	79,872,031.91		79,872,031.91	Road Widening
20IF0033	Construction (Extension) of Pagsanga-an Flood Control Structures and Drainage System (Pagsanga-an River Basin, , Ormoc City, Leyte	10/23-30/19	11/12/2019	02/07/2020	2/17/20	GoP	74,649,906.81		74,649,906.81	Construction/Rehabilitatiion of Flood Control Mitigation Facilities
20IF0034	Construction of New Bridge - Lundag Br. 2 along Merida-Lundag-Puting Bato-Consolacion-Isabel Rd.	10/23-30/19	11/12/2019	02/07/2020	2/13/20	GoP	77,199,496.39		77,199,496.39	Construction of New Bridge - Lundag Br. 2
20IF0035	Construction of Sibugay Flood Control, Brgy. Poblacion, Albuera, Leyte	10/23-30/19	11/12/2019	1/31/20	2/13/20	GoP	41,457,563.03		41,457,563.03	Construction of Flood Control
20IF0036	Widening of Permanent Bridges - Calingatnan Br. (B00578LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	11/6-13/19	11/26/19	1/31/20	2/13/20	GoP	29,399,463.92		29,399,463.92	Widening of Permanent Bridge
20IF0037	Construction of Barangay Road, Brgy. Talisayan - Brgy.Donia Maria, Albuera Leyte	11/6-13/19	11/26/19	1/30/20	2/13/20	GoP	3,959,767.96		3,959,767.96	Const. of Local Road
20IF0038	Lake Danao - Gaas - Sitio Maglahog - Quezon Jr. Road leading to Lake Danao and Lake Kasudsuran, Quezon Jr., Ormoc City, Leyte	11/6-13/19	11/26/19	1/30/20	02/11/2020	GoP	44,785,600.45		44,785,600.45	Construction/ Improvement of Access Roads
20IF0039	Widening of Permanent Bridges - Tinag-an Br. (B00568LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	11/6-13/19	11/26/19	1/30/20	2/20/20	GoP	20,579,897.63		20,579,897.63	Widening of Permanent Bridge

20IF0040	Widening of Permanent Bridges - Cagnoling Br. (B00176LT) along Palo-Carigara-Ormoc Rd	11/6-13/19	11/26/19	1/31/20	2/13/20	GoP	15,679,947.71		15,679,947.71	Widening of Permanent Bridge
20IF0041	Widening of Permanent Bridges - Matilog Br. (B00581LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	11/6-13/19	11/26/19	1/31/20	02/12/2020	GoP	14,846,870.29		14,846,870.29	Widening of Permanent Bridge
20IF0042	Widening of Permanent Bridges - Nahiloan Br. (B00181LT) along Palo-Carigara-Ormoc Rd	11/6-13/19	11/26/19	1/31/20	2/13/20	GoP	8,819,565.40		8,819,565.40	Widening of Permanent Bridge
20IF0043	Construction of Triple Box Culvert , Brgy. San Vicente Matagob, Leyte	11/6-13/19	11/26/19			GoP	2,969,905.13		2,969,905.13	Cancelled
20IF0044	Burauen-Albuera Road, Albuera Section Package 1 , Leyte , Albuera, Leyte	11/13-20/19	12/03/2019	02/07/2020	2/24/20	GoP	96,499,188.29		96,499,188.29	Construction of Missing Links/New Roads
20IF0045	Widening of Permanent Bridges - Hagnayaon Br. (B00182LT) along Palo-Carigara-Ormoc Rd	11/13-20/19	12/03/2019	1/31/20	2/13/20	GoP	7,839,341.97		7,839,341.97	Widening of Permanent Bridge
20IF0046	Widening of Permanent Bridges - Canawagan Br. (B00178LT) along Palo-Carigara-Ormoc Rd	11/13-20/19	12/03/2019	1/31/20	02/11/2020	GoP	47,039,452.70		47,039,452.70	Widening of Permanent Bridge
20IF0047	Road Widening - Secondary Roads along Libungao-Matagob-Palompon Rds. K1004+551 - K1004+1151	11/13-20/19	12/03/2019			GoP	19,599,938.28		19,599,938.28	For later release
20IF0048	Road Widening - Secondary Roads along Palompon-Isabel-Merida-Ormoc Road K1072+735 - K1073+580	11/13-20/19	12/03/2019			GoP	29,312,524.08		29,312,524.08	For later release
20IF0049	Construction of Multi-Purpose Building, Barangay Lake Danao, Ormoc City , Leyte	11/13-20/19	12/03/2019	1/31/20	2/13/20	GoP	4,949,644.52		4,949,644.52	Construction of Multi-Purpose Building
20IF0050	Construction of Ormoc City Police Building, Ormoc City , Leyte	11/13-20/19	12/03/2019	1/31/20	2/13/20		28,419,632.91		28,419,632.91	Construction of Building
20IF0051	Construction of Multi-Purpose Building, Barangay San Juan, Merida, Leyte	11/20-27/19	12/10/2019			GoP	7,919,725.93		7,919,725.93	For later release
20IF0052	Construction of Multi-Purpose Building, Barangay Tolingon, Isabel, Leyte	11/20-27/19	12/10/2019	1/31/20	2/13/20	GoP	7,919,999.94		7,919,999.94	Construction of Multi-Purpose Building
20IF0053	Construction (Completion) of Multi-Purpose Building, Barangay Puertobello ,Merida, Leyte	11/20-27/19	12/10/2019	1/31/20	2/13/20	GoP	7,919,999.96		7,919,999.96	Construction of Multi-Purpose Building
20IF0054	Construction of Multi-Purpose Building, Barangay Apale, Isabel, Leyte	11/20-27/19	12/10/2019	1/31/20	2/13/20	GoP	7,919,999.07		7,919,999.07	Construction of Multi-Purpose Building
20IF0055 (Ready)	Construction of Two(2) Storey Building (DPWH Standard Design) of Leyte 4th DEO Governemnt Center, Brgy. Punta, Ormoc City Leyte	11/20-27/19 1-8-14-20	12/10/2019	02/05/2020	2/20/20	GoP	22,294,998.93		22,294,998.93	Scheduled for January 28, 2019 (Re-advertised)

20IF0056	Construction of Satellite Materials Laboratory Building , DPWH BOE Area Equipment Management Division , Brgy. Punta , Ormoc City, Leyte	11/20-27/19	12/10/2019			GoP	7,299,416.25		7,299,416.25	For later release
20IF0057	CY 2020 BEFF Construction of Classrooms, Alegria Batuan Elementary School Ormoc City , Leyte	12/18-25/19	01/08/2020			GoP	3,841,286.28		3,841,286.28	No funds
20IF0058	CY 2020 BEFF Construction of Classrooms, Liloan Central School Ormoc City , Leyte	12/18-25/19	01/08/2020	7/30/20	08/10/2020	GoP	3,841,286.28		3,841,286.28	Construction of Classrooms
20IF0059	CY 2020 BEFF Construction of Classrooms, Cangcosme Elementary School Palompon, Leyte	12/18-25/19	01/08/2020			GoP	3,990,921.43		3,990,921.43	For later release
20IF0060	CY 2020 BEFF Construction of Classrooms, Puertobello Elementary School Merida, Leyte	12/18-25/19	01/08/2020			GoP	4,140,548.13		4,140,548.13	For later release
20IF0061	CY 2020 BEFF Construction of Classrooms, Soob Elementary School Albuera, Leyte	12/18-25/19	01/08/2020			GoP	3,990,921.43		3,990,921.43	For later release
20IF0062	CY 2020 BEFF Construction of Classroom, Batch 2 Libungao Elementary School Kananga, Leyte	12/18-25/19	01/08/2020	7/30/20	08/10/2020	GoP	3,841,286.28		3,841,286.28	Construction of Classrooms
20IF0063	CY 2020 BEFF Construction of Classroom, Batch 2, Naulayan Elementary School Matag-ob, Leyte	12/18-25/19	01/08/2020			GoP	4,040,797.65		4,040,797.65	For later release
20IF0064	CY 2020 BEFF Construction of Classrooms, Batch 2 , Ormoc City Central School Ormoc City , Leyte	12/19-26/19	01/10/2020			GoP	3,841,286.28		3,841,286.28	Cancelled
20IF0065	CY 2020 BEFF Construction of Classrooms, Curva Elementary School Ormoc City , Leyte	12/19-26/19	01/10/2020	7/30/20	08/10/2020	GoP	6,368,976.50		6,368,976.50	Construction of Classrooms
20IF0066	CY 2020 BEFF Construction of Classrooms, Batch 2 Lomonon Elementary School Palompon, Leyte	12/19-26/19	01/10/2020			GoP	4,140,548.13		4,140,548.13	For later release
20IF0067	CY 2020 BEFF Construction of Classrooms, Batch 2 San Ignacio Elementary School Kananga, Leyte	12/19-26/19	01/10/2020	7/30/20	08/10/2020	GoP	3,941,045.31		3,941,045.31	Construction of Classrooms
20IF0068	CY 2020 BEFF Construction of Classrooms, Batch 2 . Cambadbad Elementary School Matag-ob, Leyte	12/19-26/19	01/10/2020			GoP	3,990,921.43		3,990,921.43	For later release
20IF0069	CY 2020 BEFF Construction of Classroom, Batch 2 , Mansalip Primary School Matag-ob, Leyte	12/19-26/19	01/10/2020			GoP	6,119,600.63		6,119,600.63	For later release
20IF0070	CY 2020 BEFF Construction of Classrooms, Batch 2 , Liloan National High School Annex Barangay Salvacion , Ormoc City , Leyte	1/8-14/20	01/28/2020			GoP	17,335,201.83		17,335,201.83	For later release
20IF0071	CY 2020 BEFF Construction of Classrooms, Batch 2 Ormoc City Central School Ormoc City , Leyte	1/8-14/20	01/28/2020			GoP	12,139,573.81		12,139,573.81	For later release

20IF0072	Construction of Covered Court, Brgy. San Dionisio Matag-ob, Leyte	1/23-30/20	02/12/2020			GoP	2,969,998.81		2,969,998.81	For later release
20IF0073	Construction of Talisayan-Cambalading-Doña Maria Road Albuera, Leyte	1/23-30/20	02/12/2020			GoP	12,249,582.08		12,249,582.08	For later release
20IF0074	Construction of Natubgan-Mahawan Road Kananga, Leyte	1/23-30/20	02/12/2020			GoP	12,249,884.73		12,249,884.73	For later release
20IF0075	Road Widening of Palompon-Isabel-Merida-Ormoc Road K1101+416-K1103+000	1/23-30/20	02/12/2020			GoP	44,099,234.84		44,099,234.84	For later release
20IF0076	Concreting of Road, Zone 5, Brgy. Lonoy Kananga, Leyte	1/23-30/20	02/12/2020			GoP	4,949,981.27		4,949,981.27	For later release
20IF0077	Concreting of Road Shoulder and Drainage Structure, Barangay Cogon Ormoc City, Leyte	1/23-30/20	02/12/2020			GoP	4,899,974.65		4,899,974.65	For later release
20IF0078 (ready)	Construction of Barangay Catigahan-Brgy. Hinagbuan Road Palompon, Leyte	1/23-30/20 8/3-10/20	02/12/2020 8/25/20			GoP	49,499,758.54		49,499,758.54	Construction of Barangay Road
20IF0079	Construction of Flood Control at Dupong River Isabel. Leyte	1/23-30/20	02/12/2020			GoP	12,249,676.74		12,249,676.74	For later release
20IF0080	Construction of Liberty-Mabini-Domonar Road Palompon, Leyte	2/3-10/20	2/25/20			GoP	48,999,897.57		48,999,897.57	For later release
20IF0081	Construction of Tzu Chi Main Road, Barangay Liloan Ormoc City, Leyte	2/3-10/20	2/25/20			GoP	3,919,986.57		3,919,986.57	For later release
20IF0082	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Marvel Isabel, Leyte	2/3-10/20	2/25/20			GoP	4,949,618.76		4,949,618.76	For later release
20IF0083	Construction of Command Center at the New DRRMO Building Ormoc City, Leyte	2/3-10/20	2/25/20			GoP	19,799,918.36		19,799,918.36	For later release
20IF0084	Preventive Maintenance, Asphalt Overlay, Palo-Carigara-Ormoc Road Construction of Command Center at the New DRRMO Building Ormoc City, Leyte	2/3-10/20	2/25/20			GoP	48,999,722.68		48,999,722.68	For later release
20IF0085	Rehabilitation of San Francisco Street, Brgy. Ipil Palompon, Leyte	2/3-10/20	2/25/20			GoP	12,499,940.68		12,499,940.68	For later release
20IF0086	Construction of Concrete Road with Slope Protection, Albuera-Burauen Road, Leyte	2/3-10/20	2/25/20			GoP	44,099,208.40		44,099,208.40	For later release
20IF0087	Construction of Multi-Purpose Building, Barangay Cogon Ormoc City, Leyte	2/3-10/20	2/25/20			GoP	3,919,999.20		3,919,999.20	For later release

20IF0088	Construction of School Building, Visayas State University, VSU Isabel, Leyte Campus Isabel, Leyte	2/3-10/20	2/25/20	8/25/20	09/04/2020	GoP	18,619,998.21		18,619,998.21	For later release
20IF0089	Concreting of Road, Brgy. Sto. Domingo-Brgy. Libertad Kananga, Leyte	2/3-10/20	2/25/20	2/27/20	03/10/2020	GoP	2,969,931.05		2,969,931.05	Concreting of Road
20IF0090	Construction of Bridge, Brgy. San Vicente Matag-ob, Leyte	2/3-10/20	2/25/20			GoP	2,969,896.05		2,969,896.05	For later release
20IF0091	Preventive Maintenance-Primary Roads, Palo-Carigara-Ormoc Road K0990+709-K0990+996,K1002+1181-K1003+719,K1003+726-K1004+478,K1004+483-K1004+694,K1004+717-K1005+380,K1005+1040-K1007+000	2/7-14/20	2/27/20			GoP	96,499,472.69		96,499,472.69	For later release
20IF0092 (Readv)	Preventive Maintenance-Primary Roads, Ormoc - Baybay Southern Leyte Bdry. Road K1014+541-K1015+503,K1015+612-K1016+314,K1016+327-K1017+201,K1017+247-K1017+840	2/7-14/20 6/1-8/20	2/27/20 6/23/20	03/02/2020	06/11/2020	GoP	96,499,974.20		96,499,974.20	Preventive Maintenance-Primary Roads
20IF0093	Slope Protection Albueria-Burauen road Albueria, Leyte	2/7-14/20	2/27/20			GoP	96,499,353.73		96,499,353.73	For later release
20IF0094	Concreting of Brgy. Damulaan FMR Albueria, Leyte	2/7-24/20	03/10/2020			GoP	11,939,156.85		11,939,156.85	For later release
20IF0095	Concreting of Brgy. Lat-osan to Brgy. Catigahan FMR Palompon, Leyte	2/7-24/20	03/10/2020			GoP	11,939,416.89		11,939,416.89	For later release
20IF0096	Concreting of Brgy. Tinag-an FMR Albueria, Leyte	2/7-24/20	03/10/2020	7/27/20	44,112.00	GoP	11,939,423.93		11,939,423.93	Concreting of Road
20IF0097	Concreting of Brgy. Seguinon to Brgy. Doña Maria FMR Albueria, Leyte	2/7-24/20	03/10/2020			GoP	11,939,535.82		11,939,535.82	For later release
20IF0098	Concreting of Brgy. Cabaliwan FMR (Phase II) Merida, Leyte	2/7-24/20	03/10/2020			GoP	12,934,920.70		12,934,920.70	For later release
20IF0099	Construction of By Pass Road & Diversion Road Tabunok-Cangcosme-San Joaquin Cambacbac-Mabini-Liberty Road Palompon, Leyte	2/7-24/20	03/10/2020			GoP	96,499,973.83		96,499,973.83	For later release
20IF0100	Construction of Rural Health Unit (RHU) Kananga, Leyte	2/26-3/4/20	3/17/20			GoP	2,969,998.75		2,969,998.75	For later release
20IF0101	Construction of Barangay Health Station (BHS), Barangay Kawayan Kananga, Leyte	2/26-3/4/20	3/17/20			GoP	494,999.13		494,999.13	For later release
20IF0102	Construction of Barangay Health Station (BHS), Barangay Cabaliwan Merida, Leyte	2/26-3/4/20	3/17/20			GoP	494,499.33		494,499.33	For later release
20IF0103	Rehabilitation and Improvement of Kananga Municipal Water System Kananga, Leyte	3/10-17/20	3/30/20			GoP	49,499,887.60		49,499,887.60	For later release
20IF0104	Construction of Multi-Purpose Building (Convention Center) Ormoc City, Leyte	3/10-17/20	3/30/20			GoP	49,499,795.43		49,499,795.43	For later release

20IF0105	Construction of Convention Center (Phase 2) Ormoc City, Leyte	3/10-17/20	3/30/20			GoP	72,374,995.64		72,374,995.64	For later release
20IF0106	Concreting of Brgy. San Pedro FMR Albueria, Leyte	3/18-25/20	4/17/20			GoP	11,939,900.51		11,939,900.51	For later release
20IF0107	Concreting of Sitio Canlalin-Sitio Bularan-Sitio Langawisan FMR Brgy. Poblacion, Albueria, Leyte	3/18-25/20	4/17/20			GoP	11,939,374.37		11,939,374.37	For later release
20IF0108 (Readv)	Concreting of Farm to Mill Road (FMR), Brgy. Can-untog to Brgy. Quezon Jr. Ormoc City	3/18-25/20 7/25-8/3/20	4/17/20 8/18/20	8/27/20		GoP	2,439,431.32		2,402,839.85	Concreting of Farm to Mill Road
20IF0109 (Readv)	Concreting of Farm to Mill Road (FMR), Purok 4, Brgy. Juaton to Sitio Guin-owan , Brgy. Dolores Road Ormoc City	3/18-25/20 7/25-8/3/20	4/17/20 8/18/20	8/27/20		GoP	2,439,524.09		2,402,931.23	Concreting of Farm to Mill Road
20IF0110	Repair/Maintenance of DPWH Building Multi-Purpose Covered Court Building Leyte IV District Engineering Office, Ormoc City	4/7-14/20	4/28/20	4/29/20	5/18/20	GoP	999,993.01		999,993.01	Repair/Maintenance of DPWH Building Multi-Purpose Covered Court
20IF0111	Repair/Maintenance of DPWH Building AES Covered Parking Area Government Center, Ormoc City	4/7-14/20	4/28/20	4/29/20	5/18/20	GoP	499,669.74		499,669.74	Repair/Maintenance of DPWH Building AES Covered Parking Area
20IF0112	Repair/Maintenance of DPWH Building, AES - Fuel Station Government Center, Ormoc City	4/7-14/20	4/28/20	4/29/20	5/18/20	GoP	499,998.77		499,998.77	Repair/Maintenance of DPWH Building, AES - Fuel Station
20IF0113	Repair/Maintenance of DPWH Building, AES-Power House Government Center, Ormoc City	4/7-14/20	4/28/20	4/29/20	5/18/20	GoP	499,999.50		499,999.50	Repair/Maintenance of DPWH Building, AES-Power House
20IF0114	Repair/Maintenance of Flood Control Structures along Ormoc-Baybay So. Leyte Bdry. Road Calingatnan River, Brgy. San Pedro, Albueria, Leyte	4/8-15/20	4/29/20	4/30/20	5/21/20	GoP	736,937.14		736,937.14	Repair/Maintenance of Flood Control Structures
20IF0115	Repair/Maintenance of Drainage along Kananga-Tongonan Hot Spring Road K0993+599-K0994+000	4/8-15/20	4/29/20	4/30/20	5/21/20	GoP	1,299,965.87		1,299,965.87	Repair/Maintenance of Drainage
20IF0116	Repair/Maintenance of Drainage along Ormoc-Baybay So. Leyte Bdry. Road K1025+833-K1025+845 and K1026+867-K1027+000	4/8-15/20	4/29/20	4/30/20	5/22/20	GoP	623,230.69		623,230.69	Repair/Maintenance of Drainage
20IF0117	Construction of Rain Water Collectors in Public Facilities, Soob Elementary School Sitio Soob, Poblacion , Albueria, Leyte	4/16-23/20	05/07/2020	5/21/20	06/07/2020	GoP	218,907.86		218,907.86	Construction of Rain Water Collectors in Public Facilities
20IF0118	Construction of Rain Water Collectors in Public Facilities, Antipolo Elementary School Brgy. Antipolo , Albueria, Leyte	4/16-23/20	05/07/2020	5/21/20	06/08/2020	GoP	218,907.86		218,907.86	Construction of Rain Water Collectors in Public Facilities
20IF0119	Construction of Rain Water Collectors in Public Facilities, Calingatnan Elementary School Sitio Calingatnan, Brgy. San Pedro , Albueria, Leyte	4/16-23/20	05/07/2020	5/21/20	06/09/2020	GoP	218,907.86		218,907.86	Construction of Rain Water Collectors in Public Facilities
20IF0120	Construction of Rain Water Collectors in Public Facilities, Kawayan Elementary School Brgy. Kawayan, Kananga, Leyte	4/16-23/20	05/07/2020	5/21/20	06/08/2020	GoP	218,907.86		218,907.86	Construction of Rain Water Collectors in Public Facilities

20IF0121	Construction of Rain Water Collectors in Public Facilities, Aguiting Elementary School Brgy. Aguiting , Kananga, Leyte	4/16-23/20	05/07/2020	5/21/20	06/08/2020	GoP	218,907.86		218,907.86	Construction of Rain Water Collectors in Public Facilities
20IF0122	Construction of Rain Water Collectors in Public Facilities, Benabaye Elementary School Brgy. Benabaye, Merida, Leyte	4/16-23/20	05/07/2020	5/21/20	06/10/2020	GoP	218,907.86		218,907.86	Construction of Rain Water Collectors in Public Facilities
20IF0123	Construction of Rain Water Collectors in Public Facilities,Libjo Elementary School Brgy. Libjo, Merida, Leyte	4/16-23/20	05/07/2020	5/21/20	06/10/2020	GoP	218,907.86		218,907.86	Construction of Rain Water Collectors in Public Facilities
20IF0124	Construction of Rain Water Collectors in Public Facilities, Cabaliwan Elementary School Brgy. Cabaliwan, Merida, Leyte	4/16-23/20	05/07/2020	5/21/20	06/10/2020	GoP	218,907.86		218,907.86	Construction of Rain Water Collectors in Public Facilities
20IF0125	Construction of Rain Water Collectors in Public Facilities, Matag-ob, Central School Matag-ob, Leyte	4/16-23/20	05/07/2020	5/21/20	06/09/2020	GoP	218,907.86		218,907.86	Construction of Rain Water Collectors in Public Facilities
20IF0126	Construction of Rain Water Collectors in Public Facilities, Mansalip Elementary School Brgy. Mansalip, Matag-ob, Leyte	4/16-23/20	05/07/2020	5/21/20	06/09/2020	GoP	218,907.86		218,907.86	Construction of Rain Water Collectors in Public Facilities
20IF0127	Construction of Rain Water Collectors in Public Facilities, Sto. Rosario Elementary School Brgy. Sto. Rosario Matag-ob, Leyte	4/16-23/20	05/08/2020	5/22/20	06/09/2020	GoP	218,907.86		218,907.86	Construction of Rain Water Collectors in Public Facilities
20IF0128	Construction of Rain Water Collectors in Public Facilities,Apale Elementary School Brgy. Apale, Isabel, Leyte	4/16-23/20	05/08/2020	5/22/20	06/10/2020	GoP	218,907.86		218,907.86	Construction of Rain Water Collectors in Public Facilities
20IF0129	Construction of Rain Water Collectors in Public Facilities, Binog Elementary School Brgy. Binog, Isabel, Leyte	4/16-23/20	05/08/2020	5/22/20	06/10/2020	GoP	218,907.86		218,907.86	Construction of Rain Water Collectors in Public Facilities
20IF0130	Construction of Rain Water Collectors in Public Facilities, San Miguel Elementary School Brgy. San Miguel, Palompon , Leyte	4/16-23/20	05/08/2020	5/22/20	06/09/2020	GoP	218,907.86		218,907.86	Construction of Rain Water Collectors in Public Facilities
20IF0131	Construction of Rain Water Collectors in Public Facilities, Tabunok Elementary School Brgy. Tabunok , Palompon, Leyte	4/16-23/20	05/08/2020	5/22/20	06/09/2020	GoP	218,907.86		218,907.86	Construction of Rain Water Collectors in Public Facilities
20IF0132	Construction of Rain Water Collectors in Public Facilities, Nasunogan Elementary School Brgy. Nasunogan, Ormoc City	4/16-23/20	05/08/2020	5/21/20	06/09/2020	GoP	218,907.86		218,907.86	Construction of Rain Water Collectors in Public Facilities
20IF0133	Construction of Rain Water Collectors in Public Facilities, Licuma Elementary School Brgy. Licuma, Ormoc City	4/16-23/20	05/08/2020	5/22/20	06/09/2020	GoP	218,907.86		218,907.86	Construction of Rain Water Collectors in Public Facilities
20IF0134	Construction of Rain Water Collectors in Public Facilities, Sumangga Elementary School Brgy. Sumangga, Ormoc City	4/16-23/20	05/08/2020	5/22/20	06/09/2020	GoP	218,907.86		218,907.86	Construction of Rain Water Collectors in Public Facilities
20IF0135	Construction of Rain Water Collectors in Public Facilities, Tambulilid Elementary School Brgy. Tambulilid , Ormoc City	4/16-23/20	05/08/2020	5/22/20	06/09/2020	GoP	218,907.86		218,907.86	Construction of Rain Water Collectors in Public Facilities

20IF0136	Construction of Rain Water Collectors in Public Facilities, Senior Citizen Affairs Building Ormoc City, Leyte	4/16-23/20	05/08/2020	5/22/20	06/09/2020	GoP	218,907.86		218,907.86	Construction of Rain Water Collectors in Public Facilities
20IF0137	Repair and Maintenance of Road Safety Facilities within Leyte Fourth DEO	6/4-11/20	6/24/20	6/26/20	7/17/20	GoP	5,552,999.81		5,497,481.99	Act. No. 66x- Repair and Maintenance of Road
20IF0138	Act. No. 66x-Selective Replacement of Concrete Pavement within Leyte Fourth DEO	6/4-11/20	6/24/20	6/26/20	7/20/20	GoP	1,207,180.30		1,195,108.49	Selective Replacement of Concrete Pavement
20IF0139	CY 2020 BEFF-Construction of Classroom, Liloan National High School (Annex) Barangay Salvacion, Ormoc City	6/25-7/1/20	7/14/20	7/30/20	08/10/2020	GoP	18,787,198.10		18,787,198.10	Construction of Classroom
20IF0140	CY 2020 BEFF-Construction of Classroom, Ormoc City Central School Ormoc City	6/25-7/1/20	7/14/20	7/30/20	08/10/2020	GoP	16,020,899.14		16,020,899.14	Construction of Classroom
20IF0141	Construction of Health Isolation Facilities for COVID-19 Patients and Health Care Professionals Brgy. Dolores, Ormoc City	7/1/8/20	7/21/20	08/10/2020	8/13/20	GoP	14,999,104.02		14,999,104.02	Construction of Health Isolation Facilities for COVID-19
20IF0142	Repair and Rehabilitation of Kinaohangan Bridge Approach, K1127+378 (B00223LT) along Palompon-Isabel-Merida-Ormoc Road	7/17-24/20	08/06/2020	08/10/2020	8/13/20	GoP	4,837,879.57		4,837,879.57	Repair and Rehabilitation of Kinaohangan Bridge Approach
20IF0143	Construction of Access Road, National Highway Leading to Merida Municipal Hall Merida, Leyte	8/17-24/20	09/08/2020	09/10/2020		GoP	9,649,699.63		9,649,699.63	Construction of Access Road
20IF0144	Road Concreting of Brgy. Mahayag Boundary to Brgy. Anislag Isabel, Leyte	8/17-24/20	09/08/2020	09/10/2020		GoP	9,649,378.99		9,649,378.99	Road Concreting

Prepared by:

ELENITA P. BENSIG

Engineer III

Head of the Procurement Unit

IRWIN L. ANTONIO


Asst. District Engineer

Approved by:

LINO FRANCISCO C. GONZALEZ

District Engineer

		(DPWH Leyte 4th DEO, Ormoc City) Updated Annual Procurement Plan for Consultancy FY 2020										
Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSULTING SERVICES CY 2020											
20IF0001-C	Geotechnical Investigation in Connection with the Widening of Various Bridges Along Palo-Carigara-Ormoc Road and Villaba-Palompon Road Naingitan Bridges (B00180LT)-Palo-Carigara-Ormoc Road ; Sabang Bridges (B00228LT)-Villaba-Palompon Road	Planning and Design	Competitive Bidding	Apr. 13-20, 2020	May 21, 2020	May 28, 2020		Others	1,004,283.00		1,004,283.00	Total No. of boreholes = 5 ; with a maximum depth of 30 meters
20IF0002-C	Geotechnical Investigation in Connection with the Widening of Various Bridges along Palompon-Isabel-Merida-Ormoc Road, Hagna Bridge (B00221LT), Seguinon Bridge (B00224LT), Apale Bridge (B00209LT) Calunangan Bridge (B00210LT), Guinobatan Bridge (B00211LT) & Libas Bridge (B00213LT)	Planning and Design	Competitive Bidding	Apr. 13-20, 2020	May 21, 2020	May 28, 2020		Others	2,811,992.40		2,811,992.40	Total No. of boreholes = 14 ; with a maximum depth of 30 meters
20IF0003-C	Geotechnical Investigation in Connection with the Widening of Various Bridges along Ormoc-Baybay-So. leyte Bdry. Road Bagongbong Bridge (B00569LT), Tabgas Bridge (B00579LT), Benolho Bridge (B00672LT) Naliwatan Bridge (B00573LT), Seguinon Bridge (B005741LT) & Talisayan Bridge (B00575LT)	Planning and Design	Competitive Bidding	Apr. 13-20, 2020	May 21, 2020	May 28, 2020	06/10/2020	Others	4,017,132.00		4,017,132.00	Total No. of boreholes = 20 ; with a maximum depth of 30 meters
20IF0004-C	Geotechnical Investigation in Connection with the Road Widening- Tertiary Roads Kananga-Tungonan-Hot Spring Road, Kananga, Leyte	Planning and Design	Competitive Bidding	7/15-22/19	11/8/2020	8/18/20		Others	290,556.84		290,556.84	Total No. of boreholes = 4 ; with a maximum depth of 10.50 meters

Prepared by:

ELENITA P. BENSIG
 Engineer III
 Head of the Procurement Unit

Recommended by:


ARWIN L. ANTONIO
 Asst. District Engineer

Approved by:


LINO FRANCISCO C. GONZALEZ
 District Engineer

(DPWH Leyte 4th DEO, Ormoc City) Updated Final Annual Procurement Plan for Goods FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	GOODS CY 2020											
20GIF0001	Supply/Delivery of 500 Pails Asphalt (Instant Cold Mix) for use in the Repair of National Roads within the District	Maintenance Section	Competitive Bidding	2/28-3/5/20	3/18/20	3/30/20	4/20/20	GoP	3,475,000.00		3,475,000.00	Repair of National Roads
20GIF0002	Supply/Delivery of 230 bags – RC Blown Asphalt 30-50 for use in the Repair of National Roads within the district	Maintenance Section	Competitive Bidding	2/28-3/5/20	3/18/20	06/07/2020	7/15/20	GoP	1,364,820.00		1,364,820.00	Repair of National Roads
20GIF0003	Supply /Delivery of OILS and TIRES for Service Vehicles and Heavy Equipment Leyte IV DEO	Maintenance Section	Competitive Bidding	8/13-20/20	2/8/2020	08/09/2020		GoP	2,514,255.00		2,514,255.00	Supply /Delivery of OILS and TIRES

Prepared by:

ELENITA P. BENSIG
Engineer III
Head of the Procurement Unit

Recommended by:

IRWIN L. ANTONIO
Asst. District Engineer

Approved by:

LINO FRANCISCO C. GONZALEZ
District Engineer