

Procurement Monitoring Report FY 2024 for Civil Works (1st Semester)

Code (PNP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PNP)			Contract Cost (PNP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion/Acceptance	Total		MOOE	EO	Total	MOOE	EO	List of Invited Bidders	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																														
32010210620000	24BC003-Organizational Outcome 2: Protect Lives and Properties Against Major Floods Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Control Structure along Cagayan River, Dungas Section, 5th. Nila, Cagayan (Package 1), 5th. Nila, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	23-Nov-23	27-Nov-23	7-Dec-23	19-Dec-23	19-Dec-23	20-Dec-23	Dec. 21-26, 2023	29-Dec-23	31-Jan-24	06-Feb-24	07-Feb-24	Government of the Philippines (current year's budget)	49,000,000.00		49,000,000.00	48,264,951.52		48,264,951.52	CCW, COA, PCA, PGC	7-Dec-23	19-Dec-23	19-Dec-23	20-Dec-23	Dec. 21-26, 2023	Completed	
32010210620000	24BC004-ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Dugay Flood Control along Abuyog River, Abuyog, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	9-Nov-23	15-Nov-23	23-Nov-23	9-Dec-23	9-Dec-23	6-Dec-23	Dec. 9-14, 2023	19-Dec-23	29-Jan-24	01-Feb-24	02-Feb-24	Government of the Philippines (current year's budget)	72,375,000.00		72,375,000.00	71,236,372.42		71,236,372.42	CCW, COA, NCAP, PCA	25-Nov-23	9-Dec-23	9-Dec-23	6-Dec-23	Dec. 7-14, 2023	Completed	
31010101070000	24BC007-ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Cagayan-Agupan Rd. (K21+1403-K253+420), K251+087-K256+662	Cagayan 2nd DEO	Yes	Competitive Bidding	15-Nov-23	20-Nov-23	28-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	Dec. 13-20, 2023	21-Dec-23	29-Jan-24	05-Feb-24	06-Feb-24	Government of the Philippines (current year's budget)	10,437,980.00		10,437,980.00	10,173,843.00		10,173,843.00	CCW, COA, PCA, CATWAP	28-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	Dec. 13-20, 2023	Completed	
31010101090000	24BC008-Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Cavinta-Cabulan-Cavinta-Cagayan Rd. (K20+000-K20+000)+K20+000-K20+000, K20+000-K20+000, Cavinta, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	17-Oct-23	18-Oct-23	20-Oct-23	8-Nov-23	8-Nov-23	9-Nov-23	Nov. 10-17, 2023	20-Nov-23	29-Jan-24	31-Jan-24	01-Feb-24	Government of the Philippines (current year's budget)	2,462,740.00		2,462,740.00	2,450,418.39		2,450,418.39	CCW, COA, PCA, BUILD CHANGE	26-Oct-23	9-Nov-23	9-Nov-23	9-Nov-23	Nov. 10-17, 2023	Completed	
31010101090000	24BC009-Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Cagayan-Agupan Rd. (K20+000-K20+000) - K2035+744-K2039+488, K2043+347-K2043+981	Cagayan 2nd DEO	Yes	Competitive Bidding	24-Oct-23	27-Oct-23	6-Nov-23	21-Nov-23	21-Nov-23	22-Nov-23	Nov. 23-30, 2023	1-Dec-23	29-Jan-24	06-Feb-24	07-Feb-24	Government of the Philippines (current year's budget)	42,463,400.00		42,463,400.00	41,863,713.32		41,863,713.32	ANGA-EAP, PCA, COA	6-Nov-23	21-Nov-23	21-Nov-23	23-Nov-23	Nov. 23-30, 2023	Completed	
3102010102790000	24BC010-CO1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of Shoulder and Diversion Roads-Agupan Bypass Road, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	24-Oct-23	27-Oct-23	6-Nov-23	21-Nov-23	21-Nov-23	22-Nov-23	Nov. 23-30, 2023	1-Dec-23	29-Jan-24	07-Feb-24	08-Feb-24	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,706,734.70		14,706,734.70	ANGA-EAP, PCA, COA	6-Nov-23	21-Nov-23	21-Nov-23	22-Nov-23	Nov. 23-30, 2023	Completed	
3102010107390000	24BC011-CO1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of Bypass and Diversion Roads-Cavinta Diversion Road, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	24-Oct-23	27-Oct-23	6-Nov-23	21-Nov-23	21-Nov-23	22-Nov-23	Nov. 23-30, 2023	1-Dec-23	29-Jan-24	06-Feb-24	07-Feb-24	Government of the Philippines (current year's budget)	60,312,000.00		60,312,000.00	59,108,099.64		59,108,099.64	ANGA-EAP, PCA, COA	6-Nov-23	21-Nov-23	21-Nov-23	22-Nov-23	Nov. 23-30, 2023	Completed	
3102010104630000	24BC012-Organizational Outcome 1: Ensure Safe and Reliable National Road System-Network Development Program - OF Carriageway Improvement-Tertiary Roads-CC, Logac-Lasani-Cagayan Road (K21+1403-K253+420), Logac, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	17-Oct-23	18-Oct-23	20-Oct-23	8-Nov-23	8-Nov-23	9-Nov-23	Nov. 10-17, 2023	20-Nov-23	29-Jan-24	31-Jan-24	01-Feb-24	Government of the Philippines (current year's budget)	24,031,500.00		24,031,500.00	23,746,778.32		23,746,778.32	BUILD CHANGE, PCA	26-Oct-23	8-Nov-23	8-Nov-23	9-Nov-23	Nov. 10-17, 2023	Completed	
3102121052760000	24BC013-Organizational Outcome 1: Ensure Safe and Reliable National Road System-Network Development Program-Paving of Unpaved Roads-Tertiary Roads-CC, Logac-Lasani-Cagayan Road (K21+1403-K253+420), Logac, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	24-Oct-23	27-Oct-23	6-Nov-23	21-Nov-23	21-Nov-23	22-Nov-23	Nov. 23-30, 2023	1-Dec-23	29-Jan-24	06-Feb-24	07-Feb-24	Government of the Philippines (current year's budget)	46,960,000.00		46,960,000.00	44,898,636.28		44,898,636.28	ANGA-EAP, PCA, COA	6-Nov-23	21-Nov-23	21-Nov-23	22-Nov-23	Nov. 23-30, 2023	Completed	
3002010101360000	24BC014-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road along Mt. Pinar, Narvac, Road Leading to Estuary Sand Dunes and Beaches, Sanchez Pina, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	10-Nov-23	10-Nov-23	20-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	Dec. 13-20, 2023	21-Dec-23	29-Jan-24	03-Feb-24	06-Feb-24	Government of the Philippines (current year's budget)	13,720,000.00		13,720,000.00	13,575,879.91		13,575,879.91	CATWAP, COA, PCA	28-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	Dec. 13-20, 2023	Completed	
3002010102091000	24BC015-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Beach Resorts, Abuyog, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	9-Nov-23	15-Nov-23	23-Nov-23	9-Dec-23	9-Dec-23	6-Dec-23	Dec. 7-14, 2023	15-Dec-23	31-Jan-24	05-Feb-24	06-Feb-24	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	19,286,194.69		19,286,194.69	COA, NCAP, PCA	23-Nov-23	9-Dec-23	9-Dec-23	6-Dec-23	Dec. 7-14, 2023	Completed	
3002010102743000	24BC017-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Access Road leading to Galvan Gawa Falls, Kiting, Sanchez Pina, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	17-Oct-23	18-Oct-23	20-Oct-23	8-Nov-23	8-Nov-23	9-Nov-23	Nov. 10-17, 2023	20-Nov-23	29-Jan-24	05-Feb-24	06-Feb-24	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,702,000.92		9,702,000.92	BUILD CHANGE, PCA	26-Oct-23	8-Nov-23	8-Nov-23	9-Nov-23	Nov. 10-17, 2023	Completed	
3002010102130000	24BC018-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Access Road leading to Narangan Cave, Narvac, Sanchez Pina, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	17-Oct-23	18-Oct-23	20-Oct-23	8-Nov-23	8-Nov-23	9-Nov-23	Nov. 10-17, 2023	20-Nov-23	29-Jan-24	05-Feb-24	06-Feb-24	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,638,582.73		9,638,582.73	BUILD CHANGE, PCA	26-Oct-23	8-Nov-23	8-Nov-23	9-Nov-23	Nov. 10-17, 2023	Completed	
3002010102743000	24BC019-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Galvan Gawa Falls, Kiting, Sanchez Pina, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	16-Nov-23	20-Nov-23	28-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	Dec. 13-20, 2023	21-Dec-23	29-Jan-24	06-Feb-24	07-Feb-24	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,583,863.91		9,583,863.91	CATWAP, COA, PCA	28-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	Dec. 13-20, 2023	Completed	

30020101370000	248C002-Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) 1931, 2nd, Centro Lagoon-Sancti Spirit Road leading to Saldaña House of Our Lady of Fat, Sta. Nella, Cayman	Cayman 2nd DEO	Yes	Competitive Bidding	17-Oct-22	18-Oct-22	26-Oct-22	8-Nov-22	8-Nov-22	9-Nov-22	Nov. 19-17, 2023	26-Nov-22	29-Jan-24	07-Feb-24	12-Feb-24		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,723,666.61		9,723,666.61	BUILD CHANGE, PCAI	26-Oct-23	9-Nov-23	8-Nov-23	9-Nov-23	Nov. 19-17, 2023		Completed
30020101370000	248C002-Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) 1931, 2nd, Centro Lagoon-Sancti Spirit Road leading to Saldaña House of Our Lady of Fat, Sta. Nella, Cayman	Cayman 2nd DEO	Yes	Competitive Bidding	17-Oct-22	18-Oct-22	26-Oct-22	8-Nov-22	8-Nov-22	9-Nov-22	Nov. 19-17, 2023	26-Nov-22	29-Jan-24	31-Jan-24	01-Feb-24		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,784,217.10		4,784,217.10	BUILD CHANGE, PCAI	26-Oct-23	9-Nov-23	8-Nov-23	9-Nov-23	Nov. 19-17, 2023		Completed
300203013740000	248C002-Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) 1931, 2nd, Centro Lagoon-Sancti Spirit Road leading to Saldaña House of Our Lady of Fat, Sta. Nella, Cayman	Cayman 2nd DEO	Yes	Competitive Bidding	24-Oct-22	27-Oct-22	6-Nov-22	21-Nov-22	21-Nov-22	22-Nov-22	Nov. 23-30, 2023	1-Oct-23	29-Jan-24	05-Feb-24	06-Feb-24		Government of the Philippines (current year's budget)	17,150,000.00		17,150,000.00	16,763,830.32		16,763,830.32	ANSA-EAP, PCAI, COA	6-Nov-23	21-Nov-23	21-Nov-23	22-Nov-23	Nov. 23-30, 2023		Completed
3002040101380000	248C002-Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Access Road leading to Puerto-Rico in Support of Vegetables and Citrus Industry, Sta. Nella, Cayman	Cayman 2nd DEO	Yes	Competitive Bidding	17-Oct-22	18-Oct-22	26-Oct-22	8-Nov-22	8-Nov-22	9-Nov-22	Nov. 19-17, 2023	26-Nov-22	29-Jan-24	05-Feb-24	06-Feb-24		Government of the Philippines (current year's budget)	6,800,000.00		6,800,000.00	6,715,779.98		6,715,779.98	BUILD CHANGE, PCAI	26-Oct-23	9-Nov-23	8-Nov-23	9-Nov-23	Nov. 19-17, 2023		Completed
3002040101380000	248C002-Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Agri-Business (Vegetables and Citrus) Access Road leading to Puerto-Rico in Support of Vegetables and Citrus Industry, Sta. Nella, Cayman	Cayman 2nd DEO	Yes	Competitive Bidding	18-Nov-22	20-Nov-22	28-Nov-22	11-Dec-22	11-Dec-22	12-Dec-22	Dec. 13-20, 2023	21-Dec-22	29-Jan-24	05-Feb-24	06-Feb-24		Government of the Philippines (current year's budget)	24,700,000.00		24,700,000.00	24,380,864.24		24,380,864.24	CATWAP, COA, PCAI	28-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	Dec. 13-20, 2023		Completed
3002040101380000	248C002-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) Agri-Business (Vegetables and Citrus) Access Road leading to Puerto-Rico in Support of Vegetables and Citrus Industry, Sta. Nella, Cayman	Cayman 2nd DEO	No	Competitive Bidding	1-Apr-24	4-Apr-24	12-Apr-24	24-Apr-24	24-Apr-24	25-Apr-24	Apr. 26 - May 3, 2024	6-May-24	13-May-24	23-May-24	30-May-24		Government of the Philippines (current year's budget)	17,150,000.00		17,150,000.00	17,099,633.82		17,099,633.82	BUILD CHANGE, COA, PCAI, COA	12-Apr-24	24-Apr-24	24-Apr-24	25-Apr-24	Apr. 26 - May 3, 2024		Completed
3002040101380000	248C002-Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Access Road leading to Puerto-Rico in Support of Vegetables and Citrus Industry, Sta. Nella, Cayman	Cayman 2nd DEO	Yes	Competitive Bidding	17-Oct-22	18-Oct-22	26-Oct-22	8-Nov-22	8-Nov-22	9-Nov-22	Nov. 19-17, 2023	26-Nov-22	29-Jan-24	31-Jan-24	01-Feb-24		Government of the Philippines (current year's budget)	2,646,000.00		2,646,000.00	2,593,000.66		2,593,000.66	BUILD CHANGE, PCAI	26-Oct-23	9-Nov-23	8-Nov-23	9-Nov-23	Nov. 19-17, 2023		Completed
3002040101380000	248C002-Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Access Road leading to Puerto-Rico in Support of Vegetables and Citrus Industry, Sta. Nella, Cayman	Cayman 2nd DEO	Yes	Competitive Bidding	24-Oct-22	27-Oct-22	6-Nov-22	21-Nov-22	21-Nov-22	22-Nov-22	Nov. 23-30, 2023	1-Oct-23	29-Jan-24	05-Feb-24	15-Feb-24		Government of the Philippines (current year's budget)	20,380,000.00		20,380,000.00	20,117,172.71		20,117,172.71	ANSA-EAP, PCAI, COA	6-Nov-23	21-Nov-23	21-Nov-23	22-Nov-23	Nov. 23-30, 2023		Completed
3002040101380000	248C002-Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Access Road leading to Puerto-Rico in Support of Vegetables and Citrus Industry, Sta. Nella, Cayman	Cayman 2nd DEO	Yes	Competitive Bidding	24-Oct-22	27-Oct-22	6-Nov-22	21-Nov-22	21-Nov-22	22-Nov-22	Nov. 23-30, 2023	1-Oct-23	29-Jan-24	05-Feb-24	15-Feb-24		Government of the Philippines (current year's budget)	6,860,000.00		6,860,000.00	6,699,058.43		6,699,058.43	ANSA-EAP, PCAI, COA	6-Nov-23	21-Nov-23	21-Nov-23	22-Nov-23	Nov. 23-30, 2023		Completed
3002040101380000	248C002-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) Agri-Business (Vegetables and Citrus) Access Road leading to Puerto-Rico in Support of Vegetables and Citrus Industry, Sta. Nella, Cayman	Cayman 2nd DEO	Yes	Competitive Bidding	18-Nov-22	20-Nov-22	28-Nov-22	11-Dec-22	11-Dec-22	12-Dec-22	Dec. 13-20, 2023	21-Dec-22	29-Jan-24	05-Feb-24	06-Feb-24		Government of the Philippines (current year's budget)	15,800,000.00		15,800,000.00	15,325,042.53		15,325,042.53	CATWAP, COA, PCAI	28-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	Dec. 13-20, 2023		Completed
3002040101380000	248C002-Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Access Road leading to Puerto-Rico in Support of Vegetables and Citrus Industry, Sta. Nella, Cayman	Cayman 2nd DEO	Yes	Competitive Bidding	17-Oct-22	18-Oct-22	26-Oct-22	8-Nov-22	8-Nov-22	9-Nov-22	Nov. 19-17, 2023	26-Nov-22	29-Jan-24	05-Feb-24	07-Feb-24		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,885,632.21		4,885,632.21	BUILD CHANGE, PCAI	26-Oct-23	9-Nov-23	8-Nov-23	9-Nov-23	Nov. 19-17, 2023		Completed
3002040101380000	248C002-Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Agri-Business (Vegetables and Citrus) Access Road leading to Puerto-Rico in Support of Vegetables and Citrus Industry, Sta. Nella, Cayman	Cayman 2nd DEO	Yes	Competitive Bidding	24-Oct-22	27-Oct-22	6-Nov-22	21-Nov-22	21-Nov-22	22-Nov-22	Nov. 23-30, 2023	1-Oct-23	29-Jan-24	01-Feb-24	02-Feb-24		Government of the Philippines (current year's budget)	11,700,000.00		11,700,000.00	11,524,633.40		11,524,633.40	ANSA-EAP, PCAI, COA	6-Nov-23	21-Nov-23	21-Nov-23	22-Nov-23	Nov. 23-30, 2023		Completed
3002040101380000	248C002-Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Access Road leading to Puerto-Rico in Support of Vegetables and Citrus Industry, Sta. Nella, Cayman	Cayman 2nd DEO	Yes	Competitive Bidding	17-Oct-22	18-Oct-22	26-Oct-22	8-Nov-22	8-Nov-22	9-Nov-22	Nov. 19-17, 2023	26-Nov-22	29-Jan-24	31-Jan-24	01-Feb-24		Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	14,396,826.35		14,396,826.35	BUILD CHANGE, PCAI	26-Oct-23	9-Nov-23	8-Nov-23	9-Nov-23	Nov. 19-17, 2023		Completed
3002040101380000	248C002-Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT) Access Road leading to Puerto-Rico in Support of Vegetables and Citrus Industry, Sta. Nella, Cayman	Cayman 2nd DEO	Yes	Competitive Bidding	17-Oct-22	18-Oct-22	26-Oct-22	8-Nov-22	8-Nov-22	9-Nov-22	Nov. 19-17, 2023	26-Nov-22	29-Jan-24	31-Jan-24	01-Feb-24		Government of the Philippines (current year's budget)	11,700,000.00		11,700,000.00	11,688,204.48		11,688,204.48	BUILD CHANGE, PCAI	26-Oct-23	9-Nov-23	8-Nov-23	9-Nov-23	Nov. 19-17, 2023		Completed
3002040101380000	248C002-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) Agri-Business (Vegetables and Citrus) Access Road leading to Puerto-Rico in Support of Vegetables and Citrus Industry, Sta. Nella, Cayman	Cayman 2nd DEO	Yes	Competitive Bidding	26-Nov-22	29-Nov-22	28-Nov-22	11-Dec-22	11-Dec-22	12-Dec-22	Dec. 13-20, 2023	21-Dec-22	29-Jan-24	05-Feb-24	06-Feb-24		Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	4,895,000.00		4,895,000.00	CATWAP, COA, PCAI	28-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	Dec. 13-20, 2023		Completed
3002040101380000	248C002-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) Agri-Business (Vegetables and Citrus) Access Road leading to Puerto-Rico in Support of Vegetables and Citrus Industry, Sta. Nella, Cayman	Cayman 2nd DEO	Yes	Competitive Bidding	9-Nov-22	19-Nov-22	23-Nov-22	9-Dec-22	9-Dec-22	9-Dec-22	Dec. 7-14, 2023	10-Dec-22	29-Jan-24	05-Feb-24	06-Feb-24		Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	9,672,464.30		9,672,464.30	COA, NCAP, PCAI	23-Nov-23	9-Dec-23	9-Dec-23	9-Dec-23	Dec. 7-14, 2023		Completed

30034010168000	24RC038-CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveleging Linkages for Industry and Trade Infrastructure Program-ROLLIT) Manila North Road to Langayan-Santo Bengan Road leading to Coronet Browers, Sanchez Mira, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	9-Feb-23	15-Nov-21	23-Nov-23	5-Dec-22	9-Dec-23	6-Dec-23	Dec 7-14, 2023	15-Dec-23	29-Jan-24	03-Feb-24	06-Feb-24	Government of the Philippines (current year's budget)	9,800,000.00	9,800,000.00	9,647,122.02	9,647,122.02	NCAP, PCAI	23-Nov-23	5-Dec-23	9-Dec-23	6-Dec-23	Dec 7-14, 2023	Completed
30032401036000	24RC039-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveleging Linkages for Industry and Trade Infrastructure Program-ROLLIT)Pace-Delgado San Juan-Take connecting to General Road connecting Area, Pace, Alibagay, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	17-Oct-23	18-Oct-23	26-Oct-23	8-Nov-23	8-Nov-23	9-Nov-23	Nov 10-17, 2023	26-Nov-23	29-Jan-24	15-Feb-24	06-Feb-24	Government of the Philippines (current year's budget)	4,900,000.00	4,900,000.00	4,814,498.42	4,814,498.42	BUILD CHANGE, PCAI	26-Oct-23	8-Nov-23	8-Nov-23	9-Nov-23	Nov 10-17, 2023	Completed
30030401036000	24RC040-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveleging Linkages for Industry and Trade Infrastructure Program-ROLLIT) San Pedro Magpayay-Cabataan West Banger Road to San Lopez-Lagan Capibutan Road connecting to Dama, Cocoran, and Cacao Harrison and Processing, Lagan, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	17-Oct-23	18-Oct-23	26-Oct-23	8-Nov-23	8-Nov-23	9-Nov-23	Nov 10-17, 2023	26-Nov-23	29-Jan-24	01-Feb-24	02-Feb-24	Government of the Philippines (current year's budget)	8,536,000.00	8,536,000.00	8,331,521.55	8,331,521.55	BUILD CHARGE, PCAI	26-Oct-23	8-Nov-23	8-Nov-23	9-Nov-23	Nov 10-17, 2023	Completed
30030401035000	24RC042-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveleging Linkages for Industry and Trade Infrastructure Program-ROLLIT)Sta. Mariana Lagan Banger Road leading to St. Ayala in Support of Agriculture, Banger, and Sta. Mariana, Alibag, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	24-Oct-23	27-Oct-23	6-Nov-23	21-Nov-23	21-Nov-23	22-Nov-23	Nov 23-30, 2023	1-Dec-23	29-Jan-24	31-Jan-24	01-Feb-24	Government of the Philippines (current year's budget)	14,700,000.00	14,700,000.00	14,597,189.42	14,597,189.42	PCAI, ANSA-ESP, COA	6-Nov-23	21-Nov-23	21-Nov-23	22-Nov-23	Nov 23-30, 2023	Completed
300304010157000	24RC043-CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVELEGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM- ROLLIT) Sta. Tomas Banger Road leading to Manila North Road(PNR) leading to Agriculture Industry (Aquatic Resources, Livestock, Vegetables and Coconut), Sta. Tomas, Alibag, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	1-Apr-24	4-Apr-24	12-Apr-24	26-Apr-24	24-Apr-24	25-Apr-24	Apr 26 - May 3, 2024	6-May-24	13-May-24	23-May-24	30-May-24	Government of the Philippines (current year's budget)	24,500,000.00	24,500,000.00	24,257,732.12	24,257,732.12	BUILD CHANGE, COA, PCAI, COA	12-Apr-24	24-Apr-24	24-Apr-24	25-Apr-24	Apr 26 - May 3, 2024	Completed
30021524402200	24RC030-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Project Alibagay Gao (SIPAG) - Access Roads and/or Bridges from the National Road leading to Mega-Strategic Public Buildings/Facilities - Construction of ROAD Main Canal Re-Construction Service Road, Banger, Dagupan, Alibagay, Cagayan (KATUBISAN - Katula Tunga sa Pabigay)	Cagayan 2nd DEO	No	Competitive Bidding	5-Feb-24	7-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	Feb 28 - Mar 7, 2024	8-Mar-24	8-Mar-24	18-Mar-24	26-Mar-24	Government of the Philippines (current year's budget)	9,800,000.00	9,800,000.00	9,626,497.33	9,626,497.33	KATWAP, COA, PCAI	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	Feb 29-Mar 7, 2024	Completed
30026939400000	24RC054 Re-eds-Convergence and Special Support Program- Basic Infrastructure Program (BIP)-Multi-Purpose Building/Facilities in Support Social Services-Construction of Multi-Purpose Building, Western Cagayan School of Arts and Trades, Lagan, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	18-Apr-24	24-Apr-24	02-May-24	14-May-24	14-May-24	15-May-24	May 18 - 23, 2024	24-May-24	27-May-24	6-Jun-24	13-Jun-24	Government of the Philippines (current year's budget)	4,990,000.00	4,990,000.00	4,931,531.01	4,931,531.01	NCAP, PCAI, COA	02-May-24	14-May-24	14-May-24	15-May-24	May 18-23, 2024	Completed
300105201396000	24RC056-LOCAL PROGRAM - National Building Program - Building and Other Structure - Multi-Purpose Building - Construction on Metroopol, DMN Cagayan 2nd DEO, Lagan, Alibag, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	16-Nov-23	20-Nov-23	28-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	Dec 13-20, 2023	21-Dec-23	29-Jan-24	06-Feb-24	07-Feb-24	Government of the Philippines (current year's budget)	24,500,000.00	24,500,000.00	24,244,279.48	24,244,279.48	KATWAP, COA, PCAI	28-Nov-23	11-Dec-23	11-Dec-23	12-Dec-23	Dec 13-20, 2023	Completed
30022105228000	24RC057-Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road leading to Mega-Strategic Public Buildings/Facilities - Construction of Sta. Converg Strategy Road, Pace, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	28-Nov-23	1-Dec-23	11-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	Dec 29, 2023-Jan 5, 2024	29-Dec-23	29-Jan-24	07-Feb-24	08-Feb-24	Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00	9,832,940.80	9,832,940.80	CCAGS, PCAI, COA	11-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	Dec 29, 2023-Jan 5, 2024	Completed
30022611430000	24RC058-Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Building/Facilities in Support Social Services- Construction of Multi-Purpose Building (BPS), Dama, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	28-Nov-23	1-Dec-23	11-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	Dec 29, 2023-Jan 5, 2024	9-Jan-24	29-Jan-24	06-Feb-24	07-Feb-24	Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00	9,594,977.68	9,594,977.68	CCAGS, PCAI, COA	11-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	Dec 29, 2023-Jan 5, 2024	Completed
30020811430000	24RC059-Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Building/Facilities in Support Social Services- Construction of Sta. Infa Multi-Purpose Building (Pankolag Hall), Sta. Infa, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	28-Nov-23	1-Dec-23	11-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	Dec 29, 2023-Jan 5, 2024	9-Jan-24	29-Jan-24	06-Feb-24	09-Feb-24	Government of the Philippines (current year's budget)	9,800,000.00	9,800,000.00	9,658,797.31	9,658,797.31	CCAGS, PCAI, COA	11-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	Dec 29, 2023-Jan 5, 2024	Completed
30030302260000	24RC060-CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Alibag-Salateran Bay View Boulevard including Access Road leading to Beach Resorts, Alibag, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	28-Nov-23	1-Dec-23	11-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	Dec 29, 2023-Jan 5, 2024	9-Jan-24	29-Jan-24	07-Feb-24	09-Feb-24	Government of the Philippines (current year's budget)	14,700,000.00	14,700,000.00	14,523,665.02	14,523,665.02	CCAGS, PCAI, COA	11-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	Dec 29, 2023-Jan 5, 2024	Completed
30022611439000	24RC061-Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Building/Facilities in Support Social Services- Construction of Multi-Purpose Building (Camaran), Lagan, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	28-Nov-23	1-Dec-23	11-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	Dec 29, 2023-Jan 5, 2024	9-Jan-24	29-Jan-24	31-Jan-24	01-Feb-24	Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00	9,703,522.20	9,703,522.20	CCAGS, PCAI, COA	11-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	Dec 29, 2023-Jan 5, 2024	Completed
30022611439000	24RC062-Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Building/Facilities in Support Social Services- Construction of West Multi-Purpose Building, Pace, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	28-Nov-23	1-Dec-23	11-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	Dec 29, 2023-Jan 5, 2024	9-Jan-24	29-Jan-24	01-Feb-24	06-Feb-24	Government of the Philippines (current year's budget)	4,900,000.00	4,900,000.00	4,773,783.98	4,773,783.98	CCAGS, PCAI, COA	11-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	Dec 29, 2023-Jan 5, 2024	Completed
30030302260000	24RC063-CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Alibag-Salateran Bay View Boulevard including Access Road leading to Beach Resorts, Alibag, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	28-Nov-23	1-Dec-23	11-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	Dec 29, 2023-Jan 5, 2024	9-Jan-24	29-Jan-24	31-Jan-24	01-Feb-24	Government of the Philippines (current year's budget)	19,600,000.00	19,600,000.00	19,346,147.04	19,346,147.04	CCAGS, PCAI, COA	11-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	Dec 29, 2023-Jan 5, 2024	Completed
300102106218000	24RC064-ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Risks: Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Sewal along the shoreline of Salateran, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	28-Nov-23	1-Dec-23	11-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	Dec 29, 2023-Jan 5, 2024	9-Jan-24	31-Jan-24	06-Feb-24	07-Feb-24	Government of the Philippines (current year's budget)	49,000,000.00	49,000,000.00	48,234,966.56	48,234,966.56	CCAGS, PCAI, COA	11-Dec-23	27-Dec-23	27-Dec-23	28-Dec-23	Dec 29, 2023-Jan 5, 2024	Completed

30201110516000	248C006- ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Constructive Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Stoilo River Control Structure along Ilog-Ilog River Basin, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	11-Dec-23	14-Dec-23	27-Dec-23	08-Jan-24	08-Jan-24	09-Jan-24	Jan 10-17, 2024	18-Jan-24	31-Jan-24	07-Feb-24	08-Feb-24	Government of the Philippines (current year's budget)	19,800,000.00	19,800,000.00	19,369,187.90	19,369,187.90	ONR, PCAL, CDA	27-Dec-23	08-Jan-24	08-Jan-24	09-Jan-24	Jan 10-17, 2024	Completed
30221105229000	248C007-CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities -Concrete of Ateneanhan Barangay Road, Pangasinan, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	11-Dec-23	14-Dec-23	27-Dec-23	08-Jan-24	08-Jan-24	09-Jan-24	Jan 10-17, 2024	18-Jan-24	31-Jan-24	07-Feb-24	08-Feb-24	Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00	9,892,000.00	9,893,000.00	ONR, PCAL, CDA	27-Dec-23	08-Jan-24	08-Jan-24	09-Jan-24	Jan 10-17, 2024	Completed
30224103219000	248C008- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities -Concrete of Capangan Barangay Road, Naga, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	11-Dec-23	14-Dec-23	27-Dec-23	08-Jan-24	08-Jan-24	09-Jan-24	Jan 10-17, 2024	18-Jan-24	29-Jan-24	08-Feb-24	15-Feb-24	Government of the Philippines (current year's budget)	5,900,000.00	5,900,000.00	5,674,884.29	5,674,884.29	ONR, PCAL, CDA	27-Dec-23	08-Jan-24	08-Jan-24	09-Jan-24	Jan 10-17, 2024	Completed
30221105289000	248C009-CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities -Construction of concrete road along Ulanos St., Brgy Makulat, Balabagan, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	27-Dec-23	28-Dec-23	5-Jan-24	17-Jan-24	17-Jan-24	18-Jan-24	Jan 19-26, 2024	29-Jan-24	31-Jan-24	07-Feb-24	08-Feb-24	Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00	9,717,172.80	9,717,172.80	BUILD CHANGE, PCAL, CDA	05-Jan-24	17-Jan-24	17-Jan-24	18-Jan-24	Jan 19-26, 2024	Completed
30221105250000	248C010- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities -Concrete of Seguro Road, Polanco, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	27-Dec-23	28-Dec-23	5-Jan-24	17-Jan-24	17-Jan-24	18-Jan-24	Jan 19-26, 2024	29-Jan-24	31-Jan-24	07-Feb-24	08-Feb-24	Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00	9,734,454.82	9,734,454.82	BUILD CHANGE, PCAL, CDA	05-Jan-24	17-Jan-24	17-Jan-24	18-Jan-24	Jan 19-26, 2024	Completed
30204101364000	248C011- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Unlocked for Industry and Trade Infrastructure Program- ROLL 17)- Other: Main Road Connecting the Hagadera- Seaport Tourism Road and High Agricultural and Aquatic Production and Ag. Ranches, Cagayan, Cagayan	Cagayan 2nd DEO	Yes	Competitive Bidding	27-Dec-23	28-Dec-23	5-Jan-24	17-Jan-24	17-Jan-24	18-Jan-24	Jan 19-26, 2024	29-Jan-24	31-Jan-24	07-Feb-24	08-Feb-24	Government of the Philippines (current year's budget)	9,800,000.00	9,800,000.00	9,643,924.82	9,643,924.82	BUILD CHANGE, PCAL, CDA	05-Jan-24	17-Jan-24	17-Jan-24	18-Jan-24	Jan 19-26, 2024	Completed
32010111767000	248C012-ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Constructive Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seawall along Shoreline of Balabagan, Cagayan (Package 1)	Cagayan 2nd DEO	No	Competitive Bidding	27-Dec-23	2-Jan-24	10-Jan-24	22-Jan-24	22-Jan-24	23-Jan-24	Jan 24-31, 2024	31-Jan-24	01-Feb-24	06-Feb-24	07-Feb-24	Government of the Philippines (current year's budget)	48,000,000.00	48,000,000.00	48,406,589.72	48,406,589.72	NCAP, PCAL, CDA	10-Jan-24	22-Jan-24	22-Jan-24	23-Jan-24	Jan 24-31, 2024	Completed
30226111432000	248C013- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP)- Multi- Purpose Buildings/ Facilities to support Social Services -Construction of Multi-Purpose Building, San Agustin Elementary School, Brgy. San Agustin, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	27-Dec-23	2-Jan-24	10-Jan-24	22-Jan-24	22-Jan-24	23-Jan-24	Jan 24-31, 2024	31-Jan-24	01-Feb-24	07-Feb-24	08-Feb-24	Government of the Philippines (current year's budget)	7,020,000.00	7,020,000.00	7,040,704.73	7,040,704.73	NCAP, PCAL, CDA	10-Jan-24	22-Jan-24	22-Jan-24	23-Jan-24	Jan 24-31, 2024	Completed
30226111433000	248C014- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to Support Social Services -Construction of Multi-Purpose Building, Brgy. Ciduy Sur, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	27-Dec-23	2-Jan-24	10-Jan-24	22-Jan-24	22-Jan-24	23-Jan-24	Jan 24-31, 2024	24-Jan-24	01-Feb-24	07-Feb-24	08-Feb-24	Government of the Philippines (current year's budget)	4,890,000.00	4,890,000.00	4,943,981.03	4,943,981.03	NCAP, PCAL, CDA	10-Jan-24	22-Jan-24	22-Jan-24	23-Jan-24	Jan 24-31, 2024	Completed
30201012742000	248C015- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP)- Abulug- Balabagan Bay View Boulevard including Access Road leading to Beach Resorts, Balabagan, Cagayan (Package A)	Cagayan 2nd DEO	No	Competitive Bidding	27-Dec-23	2-Jan-24	10-Jan-24	22-Jan-24	22-Jan-24	23-Jan-24	Jan 24-31, 2024	1-Feb-24	01-Feb-24	06-Feb-24	07-Feb-24	Government of the Philippines (current year's budget)	34,300,000.00	34,300,000.00	33,888,418.80	33,888,418.80	NCAP, PCAL, CDA	10-Jan-24	22-Jan-24	22-Jan-24	23-Jan-24	Jan 24-31, 2024	Completed
30201013274000	248C016- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP)- Abulug- Balabagan Bay View Boulevard including Access Road leading to Beach Resorts, Abulug, Cagayan (Package A)	Cagayan 2nd DEO	No	Competitive Bidding	9-Jan-24	9-Jan-24	17-Jan-24	29-Jan-24	29-Jan-24	30-Jan-24	Jan 31-Feb 7, 2024	9-Feb-24	19-Feb-24	24-Feb-24	4-Mar-24	Government of the Philippines (current year's budget)	34,300,000.00	34,300,000.00	33,956,129.29	33,956,129.29	BUILD CHANGE, PCAL, CDA	17-Jan-24	29-Jan-24	29-Jan-24	30-Jan-24	Jan 31-Feb 7, 2024	Completed
32010106869000	248C017 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Constructive Rehabilitation of Flood Mitigation Facilities and Major River Basins and Principal Rivers - Construction of Lucena Flood Control along Abulug River, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	15-Jan-24	15-Jan-24	24-Jan-24	5-Feb-24	5-Feb-24	6-Feb-24	Feb 7-14, 2024	15-Feb-24	18-Feb-24	24-Feb-24	4-Mar-24	Government of the Philippines (current year's budget)	24,000,000.00	24,000,000.00	24,254,475.70	24,254,475.70	ANSA-AP, CDA, PCAL	24-Jan-24	5-Feb-24	5-Feb-24	6-Feb-24	Feb 7-14, 2024	Completed
31010101479000	248C018 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preparation Program - Preventive Maintenance - Secondary Roads - Jct. Ayuga (Abulug)-Belamban-Aspet Rd - - 10574+301-10577+306, 10581+300-10582+340	Cagayan 2nd DEO	No	Competitive Bidding	15-Jan-24	16-Jan-24	24-Jan-24	5-Feb-24	5-Feb-24	6-Feb-24	Feb 7-14, 2024	15-Feb-24	18-Feb-24	24-Feb-24	5-Mar-24	Government of the Philippines (current year's budget)	72,375,000.00	72,375,000.00	71,289,305.84	71,289,305.84	ANSA-AP, CDA, PCAL	24-Jan-24	5-Feb-24	5-Feb-24	6-Feb-24	Feb 7-14, 2024	Completed
30221101223000	248C019- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Concrete of Access Road leading to Military Camp, Mutany, Abulugan, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	15-Jan-24	16-Jan-24	24-Jan-24	5-Feb-24	5-Feb-24	6-Feb-24	Feb 7-14, 2024	15-Feb-24	18-Feb-24	24-Feb-24	5-Mar-24	Government of the Philippines (current year's budget)	9,900,000.00	9,900,000.00	9,697,758.00	9,697,758.00	ANSA-AP, CDA, PCAL	24-Jan-24	5-Feb-24	5-Feb-24	6-Feb-24	Feb 7-14, 2024	Completed
31030610259000	248C020-ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Bridge Program- Construction of New Bridges -Ukay Br. 2 along Jct.-Lugan-Lugan- Cogaligan Rd.	Cagayan 2nd DEO	No	Competitive Bidding	29-Jan-24	31-Jan-24	8-Feb-24	20-Feb-24	20-Feb-24	21-Feb-24	Feb 22-29, 2024	26-Feb-24	01-Mar-24	4-Mar-24	8-Mar-24	Government of the Philippines (current year's budget)	116,541,120.00	116,541,120.00	114,824,987.07	114,824,987.07	NCAP, CDA, PCAL	8-Feb-24	20-Feb-24	20-Feb-24	21-Feb-24	Feb 22-29, 2024	Completed
31030610259000	248C021 RE-ADV-CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Constructive Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP)- Abulug- Balabagan Bay View Boulevard including Access Road leading to Beach Resorts, Phase 1, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	12-Apr-24	15-Apr-24	24-Apr-24	7-May-24	7-May-24	8-May-24	May 9-16, 2024	17-May-24	01-Jun-24	10-Jun-24	2-Jun-24	Government of the Philippines (current year's budget)	72,375,000.00	72,375,000.00	72,200,629.92	72,200,629.92	ANSA-AP, PCAL, CDA	24-Apr-24	7-May-24	7-May-24	8-May-24	May 9-16, 2024	Completed

300303101583000	248C003-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Abang-Belamban Bay View Boulevard Access Road leading to Beach Resorts, Phase 2, Abang, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	4-Mar-24	6-Mar-24	14-Mar-24	20-Mar-24	26-Mar-24	27-Mar-24	Mar. 28-Apr. 4, 2024	9-Apr-24	16-Apr-24	24-Apr-24	25-Apr-24	Continuation of the Philippine Current year's budget	72,375,000.00	72,375,000.00	72,253,543.75	72,253,543.75	BUILD CHANGE, PCAL, COA	14-Mar-24	26-Mar-24	26-Mar-24	27-Mar-24	Mar. 28-Apr. 4, 2024	Completed
32010110080000	248C004-ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Roads - Flood Management Program - Construction/Maintenance of Road Mitigation Structures and Drainage Systems - Construction of Sanchez Mira Flood Control Structure along Sanchez Mira River, Sanchez Mira, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	20-Feb-24	21-Feb-24	29-Feb-24	12-Mar-24	12-Mar-24	13-Mar-24	Mar. 14-21, 2024	13-Mar-24	22-Mar-24	1-Apr-24	5-Apr-24	Government of the Philippine Current year's budget	46,250,000.00	46,250,000.00	47,593,593.77	47,593,593.77	DA, PCAL/PSBC, COA	20-Feb-24	12-Mar-24	12-Mar-24	13-Mar-24	Mar. 14-21, 2024	Completed
32010210686000	248C005-ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Roads - Flood Management Program - Construction/ Rehabilitation of Road Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Libertad Flood Control along Abang River, Abang, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	26-Feb-24	27-Feb-24	6-Mar-24	18-Mar-24	18-Mar-24	19-Mar-24	Mar. 20-27, 2024	1-Apr-24	03-Apr-24	04-Apr-24	05-Apr-24	Government of the Philippine Current year's budget	49,000,000.00	49,000,000.00	48,020,024.85	48,520,024.85	CCAGS, PCAL, COA	6-Mar-24	18-Mar-24	18-Mar-24	19-Mar-24	Mar. 20-27, 2024	Completed
32010210688000	248C006-ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Roads - Flood Management Program - Construction/ Rehabilitation of Road Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Sanayung Flood Control along Abang River, Abang, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	26-Feb-24	27-Feb-24	6-Mar-24	18-Mar-24	18-Mar-24	19-Mar-24	Mar. 20-27, 2024	1-Apr-24	03-Apr-24	11-Apr-24	17-Apr-24	Government of the Philippine Current year's budget	49,500,000.00	49,000,000.00	48,568,635.47	48,568,635.47	CCAGS, PCAL, COA	6-Mar-24	18-Mar-24	18-Mar-24	19-Mar-24	Mar. 20-27, 2024	Completed
300210104153000	248C007-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Project: Accessing Open (SIPAD) Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities - Construction of Gung Sur - Libertad Bantayog Road, Gung Sur and Libertad, Abang, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	5-Feb-24	7-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	Feb. 29-Mar. 7, 2024	8-Mar-24	14-Mar-24	15-Mar-24	20-Mar-24	Government of the Philippine Current year's budget	9,800,000.00	9,800,000.00	9,892,528.80	9,892,528.80	CATWAP, PCAL, COA	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	Feb. 29-Mar. 7, 2024	Completed
30020511437000	248C008-Convergence and Special Support Program-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Rehabilitation of Sanchez Mira Multi-Purpose Building (Manoog Hall), Sanchez Mira, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	18-Apr-24	24-Apr-24	02-May-24	14-May-24	14-May-24	15-May-24	May 16 - 23, 2024	24-May-24	28-May-24	01-Jun-24	20-Jun-24	Government of the Philippine Current year's budget	9,900,000.00	9,900,000.00	9,799,762.02	9,799,762.02	NCAP, PCAL, COA	02-May-24	14-May-24	14-May-24	15-May-24	May 16-23, 2024	Completed
30022110527000	248C009-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities - Construction of Centro Del Bantayog Road, Bantayog, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	20-Feb-24	21-Feb-24	29-Feb-24	12-Mar-24	12-Mar-24	13-Mar-24	Mar. 14-21, 2024	22-Mar-24	22-Mar-24	1-Apr-24	4-Apr-24	Government of the Philippine Current year's budget	4,950,000.00	4,950,000.00	4,867,620.76	4,867,620.76	DA, PCAL/PSBC, COA	20-Feb-24	12-Mar-24	12-Mar-24	13-Mar-24	Mar. 14-21, 2024	Completed
300204101563000	248C009-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Trade, Industrial and Economic Zones (Roads Linking to Linkages for Industry and Trade Infrastructure Program-RIILT)-Jct. Manila North Road to Philippine and Senatul Plantation, Golongpong, Santa Fe, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	1-Apr-24	9-Apr-24	12-Apr-24	24-Apr-24	24-Apr-24	25-Apr-24	Apr. 26 - May 3, 2024	6-May-24	13-May-24	23-May-24	30-May-24	Government of the Philippine Current year's budget	49,000,000.00	49,000,000.00	47,922,302.46	47,922,302.46	BUILD CHANGE, DOH, PCAL, COA	13-Apr-24	24-Apr-24	24-Apr-24	25-Apr-24	Apr. 26 - May 3, 2024	Completed
30020110156000	248C010-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads Leading to Trade, Industrial and Economic Zones (Roads Linking to Linkages for Industry and Trade Infrastructure Program - RIILT)-Tol. Pasay-Bantayog Connecting to Calucan Road Processing Area, Abang, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	6-Mar-24	7-Mar-24	14-Mar-24	26-Mar-24	26-Mar-24	27-Mar-24	Mar. 28-Apr. 4, 2024	27-Mar-24	16-Apr-24	14-Apr-24	25-Apr-24	Government of the Philippine Current year's budget	24,300,000.00	24,300,000.00	24,138,778.50	24,138,778.50	NCAP, PCAL, COA	14-Mar-24	26-Mar-24	26-Mar-24	27-Mar-24	Mar. 28-Apr. 4, 2024	Completed
301010101373000	248C009-ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Asset Preservation Program: Preventive Maintenance - Tertiary Road: Ayuga Sta. Mercedes River-Laman Rd-K070 + (-394) - K071 + (+47)	Cagayan 2nd DEO	No	Competitive Bidding	29-Jan-24	31-Jan-24	8-Feb-24	20-Feb-24	20-Feb-24	21-Feb-24	Feb. 22-29, 2024	1-Mar-24	20-Feb-24	4-Mar-24	8-Mar-24	Government of the Philippine Current year's budget	19,300,000.00	19,300,000.00	18,716,717.14	18,716,717.14	NCAP, COA, PCAL	8-Feb-24	20-Feb-24	20-Feb-24	21-Feb-24	Feb. 22-29, 2024	Completed
30022110523000	248C009-CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road(s) leading to Major/Strategic Public Buildings/Facilities - Construction of Liban-Ulan Road, Brgy. Dagupan-Brgy. Negatban-Brgy. Maguero-Brgy. Ulan, Abang, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	26-Feb-24	27-Feb-24	6-Mar-24	18-Mar-24	18-Mar-24	19-Mar-24	Mar. 20-27, 2024	1-Apr-24	05-Apr-24	15-Apr-24	18-Apr-24	Government of the Philippine Current year's budget	30,600,000.00	30,600,000.00	30,395,000.00	30,395,000.00	CCAGS, PCAL, COA	6-Mar-24	18-Mar-24	18-Mar-24	19-Mar-24	Mar. 20-27, 2024	Completed
30022510183000	248C006-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Flood Mitigation Structures (protecting Major/Strategic Public Buildings/Facilities - Construction of Union Flood Control Structure along Calsad River, Calsad, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	20-Feb-24	21-Feb-24	29-Feb-24	12-Mar-24	12-Mar-24	13-Mar-24	Mar. 14-21, 2024	13-Mar-24	22-Mar-24	1-Apr-24	6-Apr-24	Government of the Philippine Current year's budget	4,950,000.00	4,950,000.00	4,882,829.95	4,882,829.95	DA, PCAL/PSBC, COA	20-Feb-24	12-Mar-24	12-Mar-24	13-Mar-24	Mar. 14-21, 2024	Completed
30022510183000	248C007-CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP) - Flood Mitigation Structures (protecting Major/Strategic Public Buildings/Facilities - Construction of Flood Control Structure along Chico River, Abang, Cagayan (Package 1)	Cagayan 2nd DEO	No	Competitive Bidding	20-Feb-24	21-Feb-24	29-Feb-24	12-Mar-24	12-Mar-24	13-Mar-24	Mar. 14-21, 2024	13-Mar-24	22-Mar-24	1-Apr-24	6-Apr-24	Government of the Philippine Current year's budget	9,900,000.00	9,900,000.00	9,701,811.36	9,701,811.36	DA, PCAL/PSBC, COA	20-Feb-24	12-Mar-24	12-Mar-24	13-Mar-24	Mar. 14-21, 2024	Completed
30022510153000	248C009-CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Flood Mitigation Structures (protecting Major/Strategic Public Buildings/Facilities- Construction of River Control Structure along Langgan River, Sta. Fe, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	26-Feb-24	27-Feb-24	6-Mar-24	18-Mar-24	18-Mar-24	19-Mar-24	Mar. 20-27, 2024	1-Apr-24	03-Apr-24	11-Apr-24	17-Apr-24	Government of the Philippine Current year's budget	4,950,000.00	4,950,000.00	4,874,771.71	4,874,771.71	CCAGS, PCAL, COA	6-Mar-24	18-Mar-24	18-Mar-24	19-Mar-24	Mar. 20-27, 2024	Completed
3002261143000	248C010-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Municipal Disaster and Risk Reduction and Management Office, Sta. Fe, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	12-Apr-24	15-Apr-24	24-Apr-24	7-May-24	7-May-24	8-May-24	May 9-16, 2024	17-May-24	29-May-24	30-May-24	06-Jun-24	Government of the Philippine Current year's budget	9,900,000.00	9,900,000.00	9,724,532.60	9,724,532.60	ANSA-ABT, PCAL, COA	24-Apr-24	7-May-24	7-May-24	8-May-24	May 9-16, 2024	Completed
30021410060000	248C010-CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Local Road Fund- Motor Vehicle User's Charge (MVUC) as per R.A. 1129- Installation of Solar-Powered Roadway Lighting along Jct. Lague-Laman-Oragon Road- K0716 + (-385) - K0740 + (-354, K0741 + (-425) - K0744 + 000	Cagayan 2nd DEO	No	Competitive Bidding	29-Jan-24	31-Jan-24	8-Feb-24	20-Feb-24	20-Feb-24	21-Feb-24	Feb. 22-29, 2024	26-Feb-24	28-Feb-24	1-Mar-24	6-Mar-24	Government of the Philippine Current year's budget	86,890,000.00	86,890,000.00	85,491,412.48	85,491,412.48	NCAP, COA, PCAL	8-Feb-24	20-Feb-24	20-Feb-24	21-Feb-24	Feb. 22-29, 2024	Completed

200101300001000	248C0105-Construction of School Building in Calag Sur Elementary School, Brgy. Calag Sur, Abubog, Cagayan Province	Cagayan 2nd DEO	No	Competitive Bidding	5-Feb-24	7-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	Feb-29-Mar-7, 2024	8-Mar-24	13-Mar-24	18-Mar-24	21-Mar-24	Government of the Philippines (current year's budget)	19,890,200.00	19,890,200.00	15,651,069.08	29,651,069.08	CATWAP, DEPED, COA, PCAI	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	Feb. 29-Mar. 7, 2024	Completed
200101200001000	248C0106-Construction of 1-Storey 2-Classroom School Building in Libertad Elementary School, Barangay Libertad, Abubog, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	5-Feb-24	7-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	Feb-29-Mar-7, 2024	8-Mar-24	13-Mar-24	18-Mar-24	21-Mar-24	Government of the Philippines (current year's budget)	4,962,962.50	4,962,962.50	4,897,288.08	6,897,288.08	CATWAP, DEPED, COA, PCAI	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	Feb. 29-Mar. 7, 2024	Completed
200101200001000	248C0107-Construction of 1-Storey 2-Classroom School Building in Alibuhu Elementary School, Barangay Alibuhu, Abubog, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	5-Feb-24	7-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	Feb-29-Mar-7, 2024	8-Mar-24	13-Mar-24	18-Mar-24	21-Mar-24	Government of the Philippines (current year's budget)	4,962,962.50	4,962,962.50	4,888,101.86	6,888,101.86	CATWAP, DEPED, COA, PCAI	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	Feb. 29-Mar. 7, 2024	Completed
200101200001000	248C0108-Construction of 1-Storey 2-Classroom School Building in Sinsayong Elementary School, Barangay Sinsayong, Abubog, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	5-Feb-24	7-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	Feb-29-Mar-7, 2024	8-Mar-24	13-Mar-24	18-Mar-24	21-Mar-24	Government of the Philippines (current year's budget)	4,962,962.50	4,962,962.50	4,885,214.33	6,885,214.33	CATWAP, DEPED, COA, PCAI	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	Feb. 29-Mar. 7, 2024	Completed
200101200001000	248C0109-Construction of 1-Storey 2-Classroom School Building in Calag Norte Elementary School, Barangay Calag Norte, Abubog, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	5-Feb-24	7-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	Feb-29-Mar-7, 2024	8-Mar-24	13-Mar-24	18-Mar-24	21-Mar-24	Government of the Philippines (current year's budget)	4,962,962.50	4,962,962.50	4,885,214.33	6,885,214.33	CATWAP, DEPED, COA, PCAI	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	Feb. 29-Mar. 7, 2024	Completed
200101200001000	248C0110-Construction of 1-Storey 2-Classroom School Building in Abubog Central Elementary School, Barangay Centro, Abubog, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	5-Feb-24	7-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	Feb-29-Mar-7, 2024	8-Mar-24	13-Mar-24	18-Mar-24	21-Mar-24	Government of the Philippines (current year's budget)	4,962,962.50	4,962,962.50	4,912,925.09	6,912,925.09	CATWAP, DEPED, COA, PCAI	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	Feb. 29-Mar. 7, 2024	Completed
200101200001000	248C0111-Construction of 1-Storey 2-Classroom School Building in Baga Elementary School, Barangay Baga, Abubog, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	5-Feb-24	7-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	Feb-29-Mar-7, 2024	8-Mar-24	13-Mar-24	18-Mar-24	21-Mar-24	Government of the Philippines (current year's budget)	4,962,962.50	4,962,962.50	4,912,925.09	6,912,925.09	CATWAP, DEPED, COA, PCAI	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	Feb. 29-Mar. 7, 2024	Completed
200101200001000	248C0112-Construction of 2 Units of 1-Storey 2-Classroom School Building in Lucban Elementary School, Barangay Lucban, Abubog, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	5-Feb-24	7-Feb-24	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	Feb-29-Mar-7, 2024	22-Mar-24	8-Mar-24	18-Mar-24	21-Mar-24	Government of the Philippines (current year's budget)	9,925,125.00	9,925,125.00	9,920,015.09	13,920,015.09	CATWAP, DEPED, COA, PCAI	15-Feb-24	27-Feb-24	27-Feb-24	28-Feb-24	Feb. 29-Mar. 7, 2024	Completed
200101200001000	248C0113-Conserveng of Lucban-Magway PRR, Brgy. Lucban, Abubog, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	29-Feb-24	21-Feb-24	29-Feb-24	12-Mar-24	12-Mar-24	13-Mar-24	Mar. 14-21, 2024	22-Mar-24	22-Mar-24	25-Mar-24	30-Mar-24	Government of the Philippines (current year's budget)	14,925,000.00	14,925,000.00	14,855,402.31	14,855,402.31	DA, PCAI/PSRC, COA	29-Feb-24	12-Mar-24	12-Mar-24	13-Mar-24	Mar. 14-21, 2024	Completed
200201000000000	248C0114-Construction of Rain Water Collectory System (RWCS)	Cagayan 2nd DEO	No	Competitive Bidding	29-Feb-24	27-Feb-24	6-Mar-24	15-Mar-24	18-Mar-24	19-Mar-24	Mar. 20-27, 2024	28-Mar-24	30-Mar-24	1-May-24	10-May-24	Government of the Philippines (current year's budget)	2,895,000.00	2,895,000.00	2,852,644.35	2,852,644.35	COAG, PCAI, COA	6-Mar-24	18-Mar-24	18-Mar-24	19-Mar-24	Mar. 20-27, 2024	Completed
20020101063000	248C0115-Conserveng of Brgy. Lukban PRR, Brgy. Lukban and Brgy. Ulan, Abubog, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	29-Feb-24	4-Mar-24	12-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	Mar. 27-Apr. 3, 2024	4-Apr-24	16-Apr-24	24-Apr-24	25-Apr-24	Government of the Philippines (current year's budget)	14,925,000.00	14,925,000.00	14,753,862.43	14,753,862.43	CHBL, PCAI, COA, DA	12-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	Mar. 27-Apr. 3, 2024	Completed
20020101027000	248C0116-Conserveng of Brgy. Hinanga Sur PRR, Brgy. Hinanga Sur, Lalaan, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	29-Feb-24	4-Mar-24	12-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	Mar. 27-Apr. 3, 2024	4-Apr-24	16-Apr-24	24-Apr-24	25-Apr-24	Government of the Philippines (current year's budget)	9,950,000.00	9,950,000.00	9,734,199.58	9,734,199.58	CHBL, PCAI, COA, DA	12-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	Mar. 27-Apr. 3, 2024	Completed
20020101046000	248C0117-Conserveng of Brgy. Sta. Florentina, Abubog to Brgy. Calabitan West, Balabacian PRR, Brgy. Sta. Florentina, Abubog and Brgy. Calabitan West, Balabacian, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	29-Feb-24	4-Mar-24	12-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	Mar. 27-Apr. 3, 2024	4-Apr-24	17-Apr-24	24-Apr-24	25-Apr-24	Government of the Philippines (current year's budget)	14,925,000.00	14,925,000.00	14,746,862.43	14,746,862.43	CHBL, PCAI, COA, DA	12-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	Mar. 27-Apr. 3, 2024	Completed
20020101028000	248C0118-Conserveng of Staanga - Hinangyan PRR, Brgy. Staanga, Balabacian, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	29-Feb-24	4-Mar-24	12-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	Mar. 27-Apr. 3, 2024	4-Apr-24	17-Apr-24	24-Apr-24	25-Apr-24	Government of the Philippines (current year's budget)	14,925,000.00	14,925,000.00	14,746,862.43	14,746,862.43	CHBL, PCAI, COA, DA	12-Mar-24	25-Mar-24	25-Mar-24	26-Mar-24	Mar. 27-Apr. 3, 2024	Completed
20020100017000 20000100018000	248C0119-Repairing of Various Bridges along Navia North Road (San Juan Bridge, Dakal Culum Bridge, Labaling Bridge, Nangang Bridge, Kikling Bridge, Peta Bridge, Nangang Bridge, Nangang Bridge, San Juan Bridge, Lupaing Bridge, Peta Bridge, Alibuhu Bridge, Campa Bridge, Baga Bridge)	Cagayan 2nd DEO	No	Competitive Bidding	6-Mar-24	7-Mar-24	14-Mar-24	25-Mar-24	25-Mar-24	27-Mar-24	Mar. 28, 2024	28-Mar-24	28-Mar-24	8-Apr-24	12-Apr-24	Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00	1,976,097.74	1,976,097.74	NCAP, PCAI, COA	14-Mar-24	26-Mar-24	26-Mar-24	27-Mar-24	Mar. 28-Apr. 4, 2024	Completed
20000100020000	248C0120-Repair/Maintenance of Drainage along Cagayan Aplaya Road, K036+017 - K036 + 031 Mountain, Kasi, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	6-Mar-24	7-Mar-24	14-Mar-24	25-Mar-24	25-Mar-24	27-Mar-24	Mar. 28-29, 2024	1-Apr-24	10-Mar-24	8-Apr-24	12-Apr-24	Government of the Philippines (current year's budget)	1,650,000.00	1,650,000.00	1,641,786.73	1,641,786.73	NCAP, PCAI, COA	14-Mar-24	26-Mar-24	26-Mar-24	27-Mar-24	Mar. 28-Apr. 4, 2024	Completed

	248C010-Convergence and Special Support Program-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Service/Construction of Multi-Purpose Building (Government Center), Libertad, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	11-Jun-24	13-Jun-24	21-Jun-24	8-Jul-24	8-Jul-24	9-Jul-24											Government of the Philippines (current year's budget)	49,900,000.00		49,900,000.00	-							ANGA-EAP, CCAAG, CDA	21-Jun-24	03-Jul-24	25-Jul-24	04-Aug-24	July 5 - 11, 2025	Ongoing Post-Qualification
	248C013-Convergence and Special Support Program- Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/Facilities to Support Social Service- Construction of Multi-Purpose Building (Government Center), Libertad, Abulug, Cagayan (Phase I)	Cagayan 2nd DEO	No	Competitive Bidding	11-Jun-24	14-Jun-24	21-Jun-24	9-Jul-24	9-Jul-24	9-Jul-24											Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	-							ANGA-EAP/NCAP, CCA	21-Jun-24	04-Jul-24	04-Aug-24	05-Sep-24	July 8 - 15, 2025	Ongoing Post-Qualification
310204102493000	248C0129 Re-adv.-ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Overpass Road - Abaga Santo Nito-Lauren Road (Taruco Bridge), Santo Nito, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	24-May-24	27-May-24	04-Jun-24	17-Jun-24	17-Jun-24	18-Jun-24	June 18 - 26, 2025	27-Jun-24									Government of the Philippines (current year's budget)	43,425,000.00		43,425,000.00	42,070,132.05		42,070,132.05					CCA, CCAAG, PCAI	04-Jun-24	17-Jun-24	17-Jun-24	18-Jun-24	June 19 - 26, 2025	For Award
30022135230000	248C0131 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Road and/or Bridge from the National Roadway leading to Hago/Strategic Private Buildings/ Facilities- Constructing of Road, Barangay Guadalupe, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	17-May-24	22-May-24	30-May-24	11-Jun-24	11-Jun-24	12-Jun-24	June 13 - 20, 2025	22-Jun-24									Government of the Philippines (current year's budget)	14,880,000.00		14,880,000.00	14,762,495.73		14,762,495.73					CCA, PCAI, PGBC	30-May-24	11-Jun-24	11-Jun-24	12-Jun-24	June 13 - 20, 2025	For Award
	248C0132-Construction of 1-Storey 2-Classroom School Building in Almansa Elementary School, Barangay Almansa, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	29-May-24	3-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - July 3, 2025	4-Jul-24									Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,900,374.31		4,900,374.31					CHBL, DepEd, PCAI, CDA	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - July 3, 2024	Pending of award due to awaiting for the release of fund
	248C0133-Construction of 2-Storey 2-Classroom School Building in Calay Norte Elementary School, Barangay Calay Norte, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	29-May-24	3-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - July 3, 2025	4-Jul-24									Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,877,373.85		4,877,373.85					CHBL, DepEd, PCAI, CDA	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - July 3, 2025	Pending of award due to awaiting for the release of fund
	248C0134-Construction of 1-Storey 2-Classroom School Building in Abulug Central Elementary School, Barangay Centro, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	29-May-24	3-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - July 3, 2025	4-Jul-24									Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,969,579.65		4,969,579.65					CHBL, DepEd, PCAI, CDA	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - July 3, 2025	Pending of award due to awaiting for the release of fund
	248C0135-Construction of 1-Storey 2-Classroom School Building in Baga Elementary School, Barangay Baga, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	29-May-24	3-Jun-24	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - July 3, 2027	4-Jul-24									Government of the Philippines (current year's budget)	4,975,000.00		4,975,000.00	4,910,847.17		4,910,847.17					CHBL, DepEd, PCAI, CDA	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - July 3, 2027	Pending of award due to awaiting for the release of fund
2000010018000	248C0136-Repairing of Various Bridges and Other Roadside Facilities along Manila North Road and Bangag-Hagay Road	Cagayan 2nd DEO	No	Competitive Bidding	31-May-24	4-Jun-24	13-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - 26, 2024	3-Jul-24	3-Jul-24								Government of the Philippines (current year's budget)	1,640,000.00		1,640,000.00	1,630,170.29		1,630,170.29					CHBL, DepEd, PCAI, CDA	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - July 3, 2024	Contract Preparation and signing
2000010018000	248C0137-Repairing of Various Bridges and Other Roadside Facilities along Calay-Nitabugo Road, Calay-Nitabugo-Lauren-Cagayan Bypass and St. Ayaga-Abulug-Balete-Apenn Road.	Cagayan 2nd DEO	No	Competitive Bidding	31-May-24	4-Jun-24	13-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - 26, 2024	3-Jul-24	3-Jul-24								Government of the Philippines (current year's budget)	1,183,000.00		1,183,000.00	1,177,001.21		1,177,001.21					CHBL, DepEd, PCAI, CDA	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - July 3, 2025	Contract Preparation and signing
2000010017000	248C0138-Repairing of Sicote Bridge along Jct. Loguc-Lauren-Capitulan Rd.	Cagayan 2nd DEO	No	Competitive Bidding	31-May-24	4-Jun-24	13-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - 26, 2024	3-Jul-24	3-Jul-24								Government of the Philippines (current year's budget)	2,896,000.00		2,896,000.00	2,883,071.62		2,883,071.62					CHBL, DepEd, PCAI, CDA	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - July 3, 2026	Contract Preparation and signing
20000010017000	248C0139-Application of Thermoplastic Pavement Markings Along Manila North Road (200039.2) K0057+000 - K0060+000, K0063+400 - K0064+000, K0065+000 - K0067+000, K0063+250 - K0063+000	Cagayan 2nd DEO	No	Competitive Bidding	31-May-24	4-Jun-24	13-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - 26, 2024	3-Jul-24	3-Jul-24								Government of the Philippines (current year's budget)	2,190,000.00		2,190,000.00	2,161,834.17		2,161,834.17					CHBL, DepEd, PCAI, CDA	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - July 3, 2027	Contract Preparation and signing
20000010017000	248C0140-Application of Thermoplastic Pavement Markings Along Cagayan Agyaga Road (200655.2) K0547+000 - K0550+000, Sampaguita West La Santa Cruzman Agyaga Road (200633.2) K0500+000 - K0513+300	Cagayan 2nd DEO	No	Competitive Bidding	31-May-24	4-Jun-24	13-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - 26, 2024	3-Jul-24	3-Jul-24								Government of the Philippines (current year's budget)	2,300,000.00		2,300,000.00	2,463,169.81		2,463,169.81					CHBL, DepEd, PCAI, CDA	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - July 3, 2028	Contract Preparation and signing
20000010017000	248C0141-Application of Thermoplastic Pavement Markings along Jct. Loguc-Lauren-Capitulan Road (200656.2) Change 13860 - Change 13380	Cagayan 2nd DEO	No	Competitive Bidding	31-May-24	4-Jun-24	13-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - 26, 2024	3-Jul-24	3-Jul-24								Government of the Philippines (current year's budget)	2,270,000.00		2,270,000.00	2,241,515.53		2,241,515.53					CHBL, DepEd, PCAI, CDA	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - July 3, 2029	Contract Preparation and signing
20000010018000	248C0142-Application of Thermoplastic Pavement Markings along Bangag-Hagay Road (204535.2) K0081+010 - K0084+000, K0087+000 - K0084+000	Cagayan 2nd DEO	No	Competitive Bidding	31-May-24	4-Jun-24	13-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - 26, 2024	3-Jul-24	3-Jul-24								Government of the Philippines (current year's budget)	1,180,000.00		1,180,000.00	1,168,360.61		1,168,360.61					CHBL, DepEd, PCAI, CDA	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - July 3, 2030	Contract Preparation and signing
20000010018000	248C0143-Report/Maintenance of Abulug Bridge Abutment along Jct. Ayaga (Abulug)-Balete-Apenn Road K0063+400, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	31-May-24	4-Jun-24	13-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - 26, 2024	3-Jul-24	3-Jul-24								Government of the Philippines (current year's budget)	670,000.00		670,000.00	662,965.02		662,965.02					CHBL, DepEd, PCAI, CDA	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - July 3, 2031	Contract Preparation and signing
20000010018000	248C0144-Report/Maintenance of San Agustin Bridge Abutment along Jct. Ayaga-Abulug-Balete-Apenn Road K0074+000, Abulug, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	31-May-24	4-Jun-24	13-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - 26, 2024	3-Jul-24	3-Jul-24								Government of the Philippines (current year's budget)	1,140,000.00		1,140,000.00	1,125,534.57		1,125,534.57					CHBL, DepEd, PCAI, CDA	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - July 3, 2032	Contract Preparation and signing
20000010017000	248C0145-Report/Improvement of Bridge Approach (Approach Bridge No. 52) along Bangag-Hagay Road (394)	Cagayan 2nd DEO	No	Competitive Bidding	31-May-24	4-Jun-24	13-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - 26, 2024	3-Jul-24	3-Jul-24								Government of the Philippines (current year's budget)	1,367,000.00		1,367,000.00	1,343,469.07		1,343,469.07					CHBL, DepEd, PCAI, CDA	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - July 3, 2033	Contract Preparation and signing
20000010017000	248C0146-Report/Improvement of Concrete Approach along Jct. Ayaga-Abulug-Balete-Apenn Road	Cagayan 2nd DEO	No	Competitive Bidding	31-May-24	4-Jun-24	13-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - 26, 2024	3-Jul-24	3-Jul-24								Government of the Philippines (current year's budget)	2,044,000.00		2,044,000.00	2,023,669.69		2,023,669.69					CHBL, DepEd, PCAI, CDA	11-Jun-24	24-Jun-24	24-Jun-24	25-Jun-24	June 26 - July 3, 2034	Contract Preparation and signing
20000010017000	248C0147-Application of Thermoplastic Pavement Markings Along Jct. Loguc-Lauren-Capitulan Road (200653.2) K0727+400 - K0730+000 and Jct. Loguc-Lauren-Capitulan Road (200654.2) K0740+000 - K0744+000	Cagayan 2nd DEO	No	Competitive Bidding	4-Jun-24	6-Jun-24	18-Jun-24	1-Jul-24	1-Jul-24	2-Jul-24	July 3 - 5, 2024	8-Jul-24	8-Jul-24								Government of the Philippines (current year's budget)	1,300,000.00		1,300,000.00	1,287,143.70		1,287,143.70					BUILD CHANGE, PCAI, CDA	18-Jun-24	01-Jul-24	01-Jul-24	02-Jul-24	July 3 - 10, 2024	Contract Preparation and signing
	248C0148-Construction of Plain-To-Hill Road Brgy./Ward, Plet to San Camagang, Brgy. Sampaguita, Solana, Cagayan	Cagayan 2nd DEO	No	Competitive Bidding	24-Jun-24	1-Jul-24	8-Jul-24														Government of the Philippines (current year's budget)	4,228,101.94		4,228,101.94	-							CCA, BUILD CHANGE, PCAI	08-Jul-24	22-Jul-24	22-Jul-24	23-Jul-24	July 26 - Aug. 2, 2024	For bidding on July 22, 2024
Total Allocated Budget of On-going Procurement Activities																					427,613,000.00	26,770,000.00	494,383,000.00	104,081,207.16	30,886,000.00													

Prepared by:



KRISTIAN T. RAGUIRAG

Engineer II

Date: 07-10-2024

Recommended for Approval by:



JULIAN C. CASTRO, JR., MPA

Engineer III

Date: 07-10-2024

APPROVED:



RELLIE S. DALMACEDA

Officer in Charge

Date: 07-10-2024