



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
APAYAO 2ND DISTRICT ENGINEERING OFFICE
Luna, Apayao



July 14, 2025

MEMORANDUM

FOR : **MARICHU A. PALAFOX, CESO II**
Undersecretary for Support Services
DPWH-Central Office, Manila

SUBJECT : **Submission of Procurement Monitoring Report (PMR) for the 1st Semester of FY 2025**

We are respectfully submitting the Procurement Monitoring Report (PMR) for the 1st Semester of FY 2025 duly accomplished in the prescribed format.

For your reference and file.


RONALYN P. UBIÑA
District Engineer ✓ C

CAR.11 kjtv/svm/CJAC

PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2025
(CIVIL WORKS)

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitations						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if Applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
300204101696000	25PC0002 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - MALUBIT SUR-BALASTATOK ROAD IN SUPPORT TO HANDICRAFT, FURNITURE, HIGH VALUE CROPS PROCESSING AND SUPPORT TO TOURISM INDUSTRIES, FLORA, APAYAO	Construction Section	Yes	Competitive Bidding	07-Oct-24	09-Oct-24	16-Oct-24	28-Oct-24	28-Oct-24	4-Nov-24	November 5-11, 2024	12-Nov-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	9,800,000.00		9,800,000.00	9,511,914.61		9,511,914.61	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	9-Oct-24	9-Oct-24	9-Oct-24	9-Oct-24	9-Oct-24	-	Completed
300204101702000	25PC0003 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - SANTA MARIA-MALLIG ROAD IN SUPPORT OF FURNITURE, HANDICRAFTS, BANANA, RICE, CORN, AND TOURISM INDUSTRIES, FLORA, APAYAO	Construction Section	Yes	Competitive Bidding	07-Oct-24	09-Oct-24	16-Oct-24	28-Oct-24	28-Oct-24	4-Nov-24	November 5-11, 2024	12-Nov-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	9,800,000.00		9,800,000.00	9,543,809.03		9,543,809.03	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	9-Oct-24	9-Oct-24	9-Oct-24	9-Oct-24	9-Oct-24	-	Completed
300204101560000	25PC0004 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - ANNINIPAN - PANTAY PANTAY ROAD IN SUPPORT OF RICE, CORN AND BANANA INDUSTRY, FLORA, APAYAO	Construction Section	Yes	Competitive Bidding	16-Oct-24	18-Oct-24	25-Oct-24	12-Nov-24	12-Nov-24	13-Nov-24	November 18-26, 2024	27-Nov-24	24-Mar-25	2-Apr-25	7-Apr-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	9,800,000.00		9,800,000.00	9,475,421.47		9,475,421.47	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	21-Oct-25	21-Oct-25	21-Oct-25	21-Oct-25	21-Oct-25	-	Completed
300204101700000	25PC0005 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - PUDTOL-BAGUTONG ROAD IN SUPPORT OF FURNITURE HANDICRAFTS, LOOM WEAVING, BANANA, PINEAPPLE, VEGETABLES, AND ROOT CROPS, CORN AND RICE, PUDTOL, APAYAO	Construction Section	Yes	Competitive Bidding	16-Oct-24	18-Oct-24	25-Oct-24	12-Nov-24	12-Nov-24	13-Nov-24	November 18-26, 2024	27-Nov-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	14,700,000.00		14,700,000.00	14,669,961.82		14,669,961.82	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	21-Oct-25	21-Oct-25	21-Oct-25	21-Oct-25	21-Oct-25	-	Completed
310205101485000	25PC0007 : ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM -NETWORK DEVELOPMENT PROGRAM-CONSTRUCTION OF MISSING LINKS/NEW ROADS-PENRO APAYAO (BUROT)-SAN ISIDRO-QUIRINO ROAD, APAYAO	Construction Section	Yes	Competitive Bidding	16-Oct-24	18-Oct-24	25-Oct-24	12-Nov-24	12-Nov-24	13-Nov-24	November 18-26, 2024	27-Nov-24	24-Mar-25	2-Apr-25	7-Apr-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	37,413,460.00		37,413,460.00	36,386,566.95		36,386,566.95	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	21-Oct-25	21-Oct-25	21-Oct-25	21-Oct-25	21-Oct-25	-	Completed
300203102914000	25PC0008 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - LYDIA-LALANGGAN ROAD LEADING TO PUDTOL TOURISM SITES, PUDTOL, APAYAO	Construction Section	Yes	Competitive Bidding	16-Oct-24	18-Oct-24	25-Oct-24	12-Nov-24	12-Nov-24	13-Nov-24	November 18-26, 2024	27-Nov-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	4,900,000.00		4,900,000.00	4,874,812.97		4,874,812.97	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	21-Oct-25	21-Oct-25	21-Oct-25	21-Oct-25	21-Oct-25	-	Completed
310109101706000	25PC0011 : ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM- REHABILITATION /RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDE – TERTIARY ROADS – CLAYERIA-CALANASAN-KABUGAO RD – K0626+605 – K0626+670, K0628+513 – K0628+577, K0634+554 – K0634+600, K0635+343 – K0635+380	Construction Section	Yes	Competitive Bidding	28-Oct-24	31-Oct-25	8-Nov-24	29-Nov-24	29-Nov-24	2-Dec-24	December 3-10, 2024	27-Nov-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	42,884,800.00		42,884,800.00	41,963,761.12		41,963,761.12	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	-	Completed
320102107148000	25PC0012 : ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, CAPANNIKIAN SECTION, STA. 33+885 - STA. 34+440 (L/S), PUDTOL, APAYAO	Construction Section	Yes	Competitive Bidding	28-Oct-24	31-Oct-25	8-Nov-24	29-Nov-24	29-Nov-24	2-Dec-24	December 3-10, 2024	11-Dec-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	144,750,000.00		144,750,000.00	141,780,620.50		141,780,620.50	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	31-Oct-24	-	Completed

PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2025
(CIVIL WORKS)

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE

Code (UACS/PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procuremen t	Actual Procurement Activities													Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitations						Remarks (Explaining changes from the APP)
																			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/Accep tance (if Applicab le)	
310205101357000	25PC0001 : ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PIDDIG - CARASI - CALANASAN ROAD (CALANASAN SIDE), PACKAGE 2, APAYAO	Construction Section	Yes	Competitive Bidding	05-Nov-24	06-Nov-24	18-Nov-24	9-Dec-24	9-Dec-24	10-Dec-24	December 11-20, 2024	23-Dec-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	115,800,000.00		115,800,000.00	113,484,000.00		113,484,000.00	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	6-Nov-24	6-Nov-24	6-Nov-24	6-Nov-24	6-Nov-24	-	Completed
310108102075000	25PC0014 : ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - KABUGAO-PUDTOL- LUNA-CAGAYAN BDRY RD - K0645+000 - K0645+243.5	Construction Section	Yes	Competitive Bidding	05-Nov-24	06-Nov-24	18-Nov-24	9-Dec-24	9-Dec-24	10-Dec-24	December 11-20, 2024	23-Dec-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	29,792,000.00		29,792,000.00	29,432,917.76		29,432,917.76	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	6-Nov-24	6-Nov-24	6-Nov-24	6-Nov-24	6-Nov-24	-	Completed
330103107147000	25PC0015 : ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, APAYAO- ABULUG RIVER BASIN, SWAN SECTION, STA. 36+566 - STA. 37+121 (1/5), PUDTOL, APAYAO	Construction Section	Yes	Competitive Bidding	05-Nov-24	06-Nov-24	18-Nov-24	9-Dec-24	9-Dec-24	10-Dec-24	December 11-20, 2024	23-Dec-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	144,750,000.00		144,750,000.00	141,829,674.53		141,829,674.53	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	6-Nov-24	6-Nov-24	6-Nov-24	6-Nov-24	6-Nov-24	-	Completed
300204101697000	25PC0016 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - DAGUPAN-SALVACION ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, LUNA, APAYAO	Construction Section	Yes	Competitive Bidding	05-Nov-24	06-Nov-24	18-Nov-24	9-Dec-24	9-Dec-24	10-Dec-24	December 11-20, 2024	23-Dec-24	24-Mar-25	2-Apr-25	7-Apr-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	9,800,000.00		9,800,000.00	9,702,004.23		9,702,004.23	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	6-Nov-24	6-Nov-24	6-Nov-24	6-Nov-24	6-Nov-24	-	Completed
300203101485000	25PC0017 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - KABANGWELAN ROAD LEADING TO VILLAMOR FALLS, LUNA, APAYAO	Construction Section	Yes	Competitive Bidding	05-Nov-24	06-Nov-24	18-Nov-24	9-Dec-24	9-Dec-24	10-Dec-24	December 11-20, 2024	23-Dec-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	4,900,000.00		4,900,000.00	4,773,745.55		4,773,745.55	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	6-Nov-24	6-Nov-24	6-Nov-24	6-Nov-24	6-Nov-24	-	Completed
310108102076000	25PC0018 : ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - KABUGAO-PUDTOL- LUNA-CAGAYAN BDRY RD - K0646+162.5 - K0646+247	Construction Section	Yes	Competitive Bidding	18-Nov-24	19-Nov-24	27-Nov-24	9-Dec-24	9-Dec-24	10-Dec-24	December 11-20, 2024	23-Dec-24	24-Feb-25	5-Mar-25	11-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	20,874,000.00		20,874,000.00	20,313,918.96		20,313,918.96	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	-	Completed
300203102913000	25PC0019 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - SAN CARLOS-SAN ANTONIO-NUOVA-MARCELA ROAD LEADING TO BACUT LAKE, STA. MARCELA, APAYAO	Construction Section	Yes	Competitive Bidding	18-Nov-24	19-Nov-24	27-Nov-24	9-Dec-24	9-Dec-24	10-Dec-24	December 11-20, 2024	23-Dec-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	4,900,000.00		4,900,000.00	4,778,128.11		4,778,128.11	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	-	Completed
310205101356000	25PC0021 : ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PIDDIG-CARASI- CALANASAN ROAD (CALANASAN SIDE), PACKAGE 1, APAYAO	Construction Section	Yes	Competitive Bidding	18-Nov-24	19-Nov-24	27-Nov-24	9-Dec-24	9-Dec-24	10-Dec-24	December 11-20, 2024	23-Dec-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	57,900,000.00		57,900,000.00	56,742,000.00		56,742,000.00	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	-	Completed

PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2025
(CIVIL WORKS)

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE

Code (UACS/PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitations						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/Accep tance (if Applicab le)	
300203102912000	25PC0022 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - TUROD-BAYUGAO ROAD LEADING TO BAYUGAO WATERFALLS, LUNA, APAYAO	Construction Section	Yes	Competitive Bidding	18-Nov-24	19-Nov-24	27-Nov-24	9-Dec-24	9-Dec-24	10-Dec-24	December 11-20, 2024	23-Dec-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	4,900,000.00		4,900,000.00	4,782,663.61		4,782,663.61	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	-	Completed
320102107108000	25PC0023 : ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE APAYAO-ABULUG RIVER BASIN , POBLACION SECTION, STA. 137+284 - STA. 137+519 (R/S), CALANASAN, APAYAO	Construction Section	Yes	Competitive Bidding	21-Nov-24	22-Nov-24	29-Nov-24	12-Dec-24	12-Dec-24	13-Dec-24	December 16-20, 2024	23-Dec-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	53,292,125.00		53,292,125.00	52,536,192.38		52,536,192.38	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	22-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24	-	Completed
310106101226000	25PC0026 : ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - AYAGA-STA. MARCELA-FLORA-LASAM RD - K0677+000 - K0678+406	Construction Section	Yes	Competitive Bidding	21-Nov-24	22-Nov-24	29-Nov-24	12-Dec-24	12-Dec-24	13-Dec-24	December 16-20, 2024	23-Dec-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	83,142,470.00		83,142,470.00	81,848,202.36		81,848,202.36	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	22-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24	-	Completed
320102107149000	25PC0027 : ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE APAYAO-ABULUG RIVER BASIN, SAN SEBASTIAN SECTION, STA. 27+345 - STA. 27+715 (L/S), LUNA, APAYAO	Construction Section	Yes	Competitive Bidding	25-Nov-24	25-Nov-24	4-Dec-24	16-Dec-24	16-Dec-24	17-Dec-24	December 18-20, 2024	23-Dec-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	96,500,000.00		96,500,000.00	95,066,741.16		95,066,741.16	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	-	Completed
310202103768000	25PC0028 : ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - ROAD WIDENING - SECONDARY ROADS - KABUGAO-PUDTOL-LUNA-CAGAYAN BDRY RD - K0661+473 - K0682+529	Construction Section	Yes	Competitive Bidding	25-Nov-24	25-Nov-24	4-Dec-24	16-Dec-24	16-Dec-24	17-Dec-24	December 18-20, 2024	23-Dec-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	58,093,000.00		58,093,000.00	57,091,678.17		57,091,678.17	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	-	Completed
300204101699000	25PC0029 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - PANAY-BATO, SABEL ROAD IN SUPPORT OF CASSAVA, CORN, RICE, HANGARIN, TOURISM, HANDICRAFT, FURNITURE, FRUIT WINES AND COCONUT, SANTA MARCELA, APAYAO	Construction Section	Yes	Competitive Bidding	25-Nov-24	25-Nov-24	4-Dec-24	16-Dec-24	16-Dec-24	17-Dec-24	December 18-20, 2024	23-Dec-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	9,800,000.00		9,800,000.00	9,606,867.80		9,606,867.80	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	-	Completed
300204101698000	25PC0030 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - DOÑA LORETA-LYDIA ROAD IN SUPPORT OF FURNITURE, HANDICRAFT, LOOMWEAVING, BLACKSMITHING, PINEAPPLE, BANANA, VEGETABLES, ROOTCROPS, RICE AND CORN INDUSTRIES, PUDTOL, APAYAO	Construction Section	Yes	Competitive Bidding	25-Nov-24	26-Nov-24	4-Dec-24	16-Dec-24	16-Dec-24	17-Dec-24	December 18-20, 2024	23-Dec-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	9,800,000.00		9,800,000.00	9,699,309.13		9,699,309.13	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	-	Completed
300204101703000	25PC0031 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - STA. FLORENA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER, CALANASAN, APAYAO	Construction Section	Yes	Competitive Bidding	25-Nov-24	26-Nov-24	4-Dec-24	16-Dec-24	16-Dec-24	17-Dec-24	December 18-20, 2024	23-Dec-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	9,800,000.00		9,800,000.00	9,523,185.35		9,523,185.35	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	-	Completed

PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2025
(CIVIL WORKS)

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE

Code (UACS/PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitations						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/Accep tance (if Applicab le)	
310109101707000	25PC0032 : ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - CLAVERIA-CALANASAN- KABUGAO RD - K0639+585 - K0639+608, K0644+348 - K0644+375, K0644+715 - K0644+795	Construction Section	Yes	Competitive Bidding	25-Nov-24	26-Nov-24	4-Dec-24	16-Dec-24	16-Dec-24	17-Dec-24	December 18-20, 2024	23-Dec-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	22,412,600.00		22,412,600.00	21,798,820.08		21,798,820.08	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	-	Completed
310109101373000	25PC0033 : ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - KABUGAO-RUDTOL-LUNA-CAGAYAN BDRY RD - K0669+250 - K0669+400, K0669+700 - K0670+024	Construction Section	Yes	Competitive Bidding	25-Nov-24	26-Nov-24	4-Dec-24	16-Dec-24	16-Dec-24	17-Dec-24	December 18-20, 2024	23-Dec-24	24-Feb-25	5-Mar-25	11-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	18,130,000.00		18,130,000.00	17,924,487.17		17,924,487.17	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	-	Completed
320102107763000	25PC0034 : ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, APAYAO- ABULUG RIVER BASIN, POBLACION SECTION, STA. 136+127.68 - STA. 136+247.68 (R/S), CALANASAN, APAYAO	Construction Section	Yes	Competitive Bidding	25-Nov-24	26-Nov-24	4-Dec-24	16-Dec-24	16-Dec-24	17-Dec-24	December 18-20, 2024	23-Dec-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	27,636,000.00		27,636,000.00	27,067,466.46		27,067,466.46	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	-	Completed
300204101701000	25PC0035 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - SAN SEBASTIAN-SAN JOSE-SAN FRANCISCO ROAD IN SUPPORT OF HANDICRAFT, FURNITURE, PROCESSED HIGH VALUE CROPS, VEGETABLE RICE AND CORN INDUSTRIES, LUNA, APAYAO	Construction Section	Yes	Competitive Bidding	25-Nov-24	26-Nov-24	4-Dec-24	16-Dec-24	16-Dec-24	17-Dec-24	December 18-20, 2024	23-Dec-24	24-Mar-25	2-Apr-25	7-Apr-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	9,800,000.00		9,800,000.00	9,555,283.39		9,555,283.39	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	-	Completed
310106101228000	25PC0006 : ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS- AYAGA-STA. MARCELA-FLORA-LASAM RD- K0675 + 050 - K0677 + 000	Construction Section	Yes	Competitive Bidding	25-Nov-24	26-Nov-24	29-Nov-24	18-Dec-24	18-Dec-24	19-Dec-24	December 20-26, 2024	27-Dec-24	24-Feb-25	5-Mar-25	11-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	108,080,000.00		108,080,000.00	105,877,442.84		105,877,442.84	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	22-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24	-	Completed
3201021017146000	25PC0010 : ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, APAYAO- ABULUG RIVER BASIN, STA. LINA SECTION, STA. 22+515 - STA. 23+070 (L/S), LUNA, APAYAO	Construction Section	Yes	Competitive Bidding	21-Nov-24	22-Nov-24	29-Nov-24	18-Dec-24	18-Dec-24	19-Dec-24	December 20-26, 2024	27-Dec-24	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	144,750,000.00		144,750,000.00	141,783,097.47		141,783,097.47	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	22-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24	-	Completed
310109101708000	25PC0037 : ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - CLAVERIA-CALANASAN- KABUGAO RD - K0665+557-K0665+625, K0667+921-K0667+958, K0669+369- K0669+400	Construction Section	No	Competitive Bidding	03-Dec-24	28-Dec-24	8-Jan-25	20-Jan-25	20-Jan-25	21-Jan-25	January 21-30, 2025	31-Jan-25	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	27,175,400.00		27,175,400.00	26,599,623.20		26,599,623.20	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	6-Dec-24	6-Dec-24	6-Dec-24	6-Dec-24	6-Dec-24	-	Completed
310109101709000	25PC0038 : ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - CLAVERIA-CALANASAN- KABUGAO RD - K0651+735 - K0651+915, K0659+261 - K0659+302, K0659+778 - K0659+814	Construction Section	No	Competitive Bidding	03-Dec-24	28-Dec-24	8-Jan-25	20-Jan-25	20-Jan-25	21-Jan-25	January 21-30, 2025	31-Jan-25	19-Mar-25	24-Mar-25	31-Mar-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	23,353,400.00		23,353,400.00	22,819,596.84		22,819,596.84	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	6-Dec-24	6-Dec-24	6-Dec-24	6-Dec-24	6-Dec-24	-	Completed
310109101711000	25PC0039 : ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-LOCOS NORTE RD- K0650+700 - K0650+737, K0650+948 - K0651+000, K0651+330 - K0651+386	Construction Section	No	Competitive Bidding	06-Feb-25	10-Feb-25	17-Feb-25	12-Mar-25	12-Mar-25	13-Mar-25	March 14-21, 2025	24-Mar-25	24-Mar-25	2-Apr-25	7-Apr-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	31,810,800.00		31,810,800.00	30,212,411.37		30,212,411.37	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	-	Completed

PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2025
(CIVIL WORKS)

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE

Code (UACS/PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procuremen t	Actual Procurement Activities													Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitations						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/Accep tance (If Applicab le)	
300203102910000	25PC0043 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUINTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO	Construction Section	No	Competitive Bidding	13-Feb-25	17-Feb-25	24-Feb-25	10-Mar-25	10-Mar-25	11-Mar-25	March 12-21, 2025	24-Mar-25	13-May-25	22-May-25	27-May-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	38,864,840.00		38,864,840.00	36,939,940.57		36,939,840.57	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	18-Feb-25	18-Feb-25	18-Feb-25	18-Feb-25	18-Feb-25	-	Completed
320102107784000	25PC0042 : ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, APAYAO- ABULUG RIVER BASIN, TANLAGAN SECTION, STA. 163+101 - STA. 163+551 (L/S), STA.163+101 - STA.163+601(R/S), CALANASAN, APAYAO	Construction Section	No	Competitive Bidding	12-Mar-25	18-Mar-25	27-Mar-25	8-Apr-25	8-Apr-25	10-Apr-25	April 15-May 2, 2025	5-May-25	13-May-25	22-May-25	27-May-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	49,000,000.00		49,000,000.00	46,470,683.19		46,470,683.19	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	-	Completed
320102107129000	25PC0051 : ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF CABICUNGAN RIVER BASIN FLOOD CONTROL STRUCTURE, DAPPAY SECTION, STA. 12+090 - STA. 12+410 (L/S), CALANASAN, APAYAO	Construction Section	No	Competitive Bidding	27-Mar-25	28-Mar-25	10-Apr-25	28-Apr-25	28-Apr-25	2-May-25	May 5-16, 2025	19-May-25	19-May-25	27-May-25	2-Jun-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	49,000,000.00		49,000,000.00	46,541,640.51		46,541,640.51	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	27-Mar-25	27-Mar-25	27-Mar-25	27-Mar-25	27-Mar-25	-	Completed
310105101374000	25PC0054 : ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - KABUGAO-PUDTOL-LUNA-CAGAYAN BDRY RD - K0617+420.50 - K0618+078, K0621 + 009.50 - K0621 + 028, K0621 + 073 - K0621 + 177	Construction Section	No	Competitive Bidding	28-Mar-25	29-Apr-25	8-May-25	20-May-25	20-May-25	26-May-25	May 27-June 5, 2025	9-Jun-25	9-Jun-25	16-Jun-25	23-Jun-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	19,110,000.00		19,110,000.00	18,681,988.15		18,681,988.15	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	30-Apr-25	30-Apr-25	30-Apr-25	30-Apr-25	30-Apr-25	-	Completed
310109101110000	25PC0055 : ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO(CALANASAN)- ILOCOS NORTE RD - K0622+577 - K0622+628, K0629+000 - K0629+045	Construction Section	No	Competitive Bidding	28-Mar-25	29-Apr-25	8-May-25	20-May-25	20-May-25	26-May-25	May 27-June 5, 2025	9-Jun-25	9-Jun-25	16-Jun-25	23-Jun-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	29,302,000.00		29,302,000.00	27,812,762.31		27,812,762.31	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	30-Apr-25	30-Apr-25	30-Apr-25	30-Apr-25	30-Apr-25	-	Completed
320101112560000	25PC0050 : ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, STA. FILOMENA, STA. 0+000 - STA. 0+800, CALANASAN, APAYAO	Construction Section	No	Competitive Bidding	28-Mar-25	29-Apr-25	8-May-25	20-May-25	20-May-25	26-May-25	May 27-June 5, 2025	9-Jun-25	9-Jun-25	16-Jun-25	23-Jun-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	59,070,545.00		59,070,545.00	56,058,535.58		56,058,535.58	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	30-Apr-25	30-Apr-25	30-Apr-25	30-Apr-25	30-Apr-25	-	Completed
200000100019000	25PC0052 : MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES AND OTHER RELATED ACTIVITIES- PUBLIC BUILDINGS - REPAIR/ MAINTENANCE OF BFP LUNA STATION, POBLACION, LUNA, APAYAO	Maintenance Section	No	Competitive Bidding	N/A	04-Apr-25	14-Apr-25	28-Apr-25	28-Apr-25	2-May-25	May 5-16, 2025	19-May-25	19-May-25	27-May-25	2-Jun-25	N/A	N/A	Government of the Philippines - FY 2025 GAA	2,000,000.00		2,000,000.00	1,897,186.35		1,897,186.35	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	7-Apr-25	7-Apr-25	7-Apr-25	7-Apr-25	7-Apr-25	-	Completed
Total Alloted Budget of Procurement Activities																		1,647,587,440.00		1,647,587,440.00												
Total Contract Price of Procurement Activities Conducted																					1,607,458,963.05		1,607,458,963.05									
Total Savings (Total Alloted Budget - Total Contract Price)																		40,128,476.95														

PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2025
(CIVIL WORKS)


DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE

Code (UACS/PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procuremen t	Actual Procurement Activities													Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitations						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/Accep tance (if Applicab le)	
ON-GOING PROCUREMENT ACTIVITIES																																
Code (UACS/PAP)	Procurement Project	PMO/End- User	Is this an Early Procurement Activity?	Mode of Procuremen t	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Co mpletion	Inspection & Acceptance	Source of Fund	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completi on/Accep tance (if Applicab le)	Remarks (Explaining changes from the APP)
200000100020000	25PC0053 : REPAIR/MAINTENANCE OF APAYAO RIVER REVELTMENT 6 APAYAO RIVER, STA. LINA, LUNA, APAYAO (PHASE I)	Maintenance Section	No	Competitive Bidding	28-Mar-25	29-Apr-25	8-May-25	20-May-25	20-May-25	26-May-25	May 27-June 9, 2025	10-Jun-25	16-Jun-25	23-Jun-25	-	N/A	N/A	01101101- Regular Agency Fund General Fund- New General Appropriatio ns - Specific Budgets of National Government Agencies FY 2025 RA 12116 Regular 2025 Current	11,000,000.00		11,000,000.00	10,438,697.41		10,438,697.41	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	7-Apr-25	7-Apr-25	7-Apr-25	7-Apr-25	7-Apr-25	-	-
300221107077000	25PC0066 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION/IMPROVEMENT OF CALABIGAN-CAGANDUNGAN ROAD, BARANGAY CAGANDUNGAN AND BARANGAY CALABIGAN, LUNA, APAYAO	Construction Section	No	Competitive Bidding	05-Jun-25	11-Jun-25	19-Jun-25	1-Jul-25	1-Jul-25	-	-	-	-	-	-	-	-	Government of the Philippines - FY 2025 GAA	69,300,000.00		69,300,000.00	-		-	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	11-Jun-25	11-Jun-25	11-Jun-25	11-Jun-25	11-Jun-25	-	-
300225114860000	25PC0067 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING (NCIP PROVINCIAL OFFICE BUILDING), PAYANAN - SAN GREGORIO, LUNA, APAYAO	Construction Section	No	Competitive Bidding	05-Jun-25	11-Jun-25	19-Jun-25	1-Jul-25	1-Jul-25	-	-	-	-	-	-	-	-	Government of the Philippines - FY 2025 GAA	9,900,000.00		9,900,000.00	-		-	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	11-Jun-25	11-Jun-25	11-Jun-25	11-Jun-25	11-Jun-25	-	-
300214101822000	25PC0068 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION/ APPLICATION OF ROAD SAFETY FACILITIES (ROADWAY LIGHTTING) ALONG AYAGA-STA. MARCELA-FLORA-LASAM RD - K0679+500 - K0686+875	Construction Section	No	Competitive Bidding	05-Jun-25	11-Jun-25	19-Jun-25	1-Jul-25	1-Jul-25	-	-	-	-	-	-	-	-	Government of the Philippines - FY 2025 GAA	34,300,000.00		34,300,000.00	-		-	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	11-Jun-25	11-Jun-25	11-Jun-25	11-Jun-25	11-Jun-25	-	-
300214101823000	25PC0069 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION/ APPLICATION OF ROAD SAFETY FACILITIES (ROADWAY LIGHTTING) ALONG KABUGAO-PUDTOL-LUNA-CAGAYAN BDY RD - K0669 + 850- K0679+070	Construction Section	No	Competitive Bidding	05-Jun-25	11-Jun-25	June 19, 2025	1-Jul-25	1-Jul-25	-	-	-	-	-	-	-	-	Government of the Philippines - FY 2025 GAA	39,200,000.00		39,200,000.00	-		-	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	11-Jun-25	11-Jun-25	11-Jun-25	11-Jun-25	11-Jun-25	-	-

PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2025
(CIVIL WORKS)

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitations						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if Applicable)	
300221107631000	25PC0070 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROADS LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONTINUATION IMPROVEMENT OF CAGANDUNGAN-CALABIGAN ROAD, CALABIGAN, LUNA, APAYAO	Construction Section	No	Competitive Bidding	24-Jun-25	25-Jun-25	4-Jul-25	16-Jul-25	16-Jul-25	-	-	-	-	-	-	-	-	Government of the Philippines - FY 2025 GAA	9,900,000.00		9,900,000.00	-		-	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	25-Jun-25	25-Jun-25	25-Jun-25	25-Jun-25	25-Jun-25	-	-
300237100476000	25PC0071 : CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM(BIP) - FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF FLOOD CONTROL, SITIO CASSIGGAMAN, BARANGAY STA. FILOMENA, CALANASAN, APAYAO	Construction Section	No	Competitive Bidding	24-Jun-25	25-Jun-25	4-Jul-25	16-Jul-25	16-Jul-25	-	-	-	-	-	-	-	-	Government of the Philippines - FY 2025 GAA	19,800,000.00		19,800,000.00	-		-	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	25-Jun-25	25-Jun-25	25-Jun-25	25-Jun-25	25-Jun-25	-	-
	25PC0072 : CONCRETING OF SAN JUAN - BACUT FMR, SANTA MARCELA, APAYAO	Construction Section	No	Competitive Bidding	24-Jun-25	25-Jun-25	4-Jul-25	16-Jul-25	16-Jul-25	-	-	-	-	-	-	-	-	Government of the Philippines - FY 2025 GAA	14,925,000.00		14,925,000.00	-		-	1.The COA Team Leader 2. Planning and Design Section 3. The president of the Philippine Constructors Association 4. National Contractors Association of the Philippines 5. Concerned Citizens of Abra for Good Governance	25-Jun-25	25-Jun-25	25-Jun-25	25-Jun-25	25-Jun-25	-	-
Total Alloted Budget of Procurement Activities																			208,325,000.00		208,325,000.00	10,438,697.41		10,438,697.41								

Prepared by:

CHERRY JOY A. CALARAMO
Head, Procurement Unit
Head, BAC Secretariat

Recommended for Approval by:

JERRY A. RAGOJOS
Chief, Planning and Design Section
Chairperson, Bids and Awards Committee

Approved by:

RONALYN P. UBINA
District Engineer
Head of Procuring Entity

PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2025
(CONSULTING SERVICES)

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE

COMPLETED PROCUREMENT ACTIVITIES																																
Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Fund	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitations						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If Applicable)
2000001.00815000	25CSPC01: CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, STA. FILOMENA SCHOOL OF ARTS AND TRADES, STA. FILOMENA, CALANASAN, APAYAO 2. SLOPE PROTECTION ALONG CONSTRUCTION OF MISSING LINKS/ NEW ROADS PIDDIG - CARASI - CALANASAN ROAD (CALANASAN SIDE), APAYAO 3. CONSTRUCTION OF TOURISM MULTI-PURPOSE BUILDING, BRGY. BUTAO, CALANASAN, APAYAO	Planning and Design Section	No	Competitive Bidding	-	8-Feb-25	24-Feb-25	17-Feb-25	10-Mar-25	11-Mar-25	April 7-30, 2025	19-May-25	19-May-25	27-May-25	2-Jun-25	N/A	N/A	CY 2025 Preliminary and Detailed Engineering Funds	477,892.29		477,892.29	476,840.00		476,840.00	1. Concerned Citizens of Abra for Good Governance 2. Planning and Design Section 3. President, PICE-Apayao Chapter 4. The COA Team Leader	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	-	Completed
2000001.00815000	25CSPC02: CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR 1. CONSTRUCTION OF EMILIANA MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY EMILIANA, STA. MARCELA, APAYAO 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY SAN MARIANO, STA. MARCELA, APAYAO 3. CONSTRUCTION OF SIPA MULTI-PURPOSE BUILDING (BRGY. HALL), BRGY. SIPA, STA. MARCELA, APAYAO 4. SLOPE PROTECTION ALONG UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - AYAGA-STA. MARCELA-FLORA-LASAM RD (S00632LZ) - K0675+050 - K0677+000 5. SLOPE PROTECTION ALONG UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - AYAGA-STA. MARCELA-FLORA-LASAM RD (S00632LZ) - K0677+000 - K0678+406 6. CONSTRUCTION OF MULTI-PURPOSE BUILDING (KALAPI LIVELIHOOD BUILDING), BRGY. PANAY, STA. MARCELA, APAYAO 7. CONSTRUCTION OF APAYAO PNP WCPD MULTI-PURPOSE BUILDING, BRGY. STA LINA, LUNA, APAYAO 8. CONSTRUCTION OF MULTI-PURPOSE BUILDING (DSWD-SWAD OFFICE BUILDING), BRGY. SAN GREGORIO, LUNA, APAYAO 9. CONSTRUCTION OF MULTI-PURPOSE BUILDING (NCIP PROVINCIAL OFFICE BUILDING), PAYANAN-SAN GREGORIO, LUNA, APAYAO 10. CONSTRUCTION OF BRIDGE ALONG CONSTRUCTION/IMPROVEMENT OF CALABIGAN-CAGANDUNGAN ROAD, BARANGAY CAGANDUNGAN AND BARANGAY CALABIGAN, LUNA, APAYAO 11. CONSTRUCTION OF MULTI-PURPOSE BUILDING (BRGY. HALL), SAN JOSE, PUDTOL, APAYAO	Planning and Design Section	No	Competitive Bidding	-	8-Feb-25	24-Feb-25	17-Feb-25	10-Mar-25	11-Mar-25	April 7-30, 2025	19-May-25	19-May-25	27-May-25	2-Jun-25	N/A	N/A	CY 2025 Preliminary and Detailed Engineering Funds	988,236.75		988,236.75	986,832.00		986,832.00	1. Concerned Citizens of Abra for Good Governance 2. Planning and Design Section 3. President, PICE-Apayao Chapter 4. The COA Team Leader	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	10-Feb-25	-	Completed
Total Contract Price of Procurement Activities Conducted																		1,466,129.04		1,466,129.04												
Total Savings (Total Alloted Budget - Total Contract Price)																		2,457.04			1,463,672.00		1,463,672.00									

Prepared by:

CHERRY JOY A. CALARAMO
Head, Procurement Unit
Head, BAC Secretariat

Recommended for Approval by:

JERRY A. RAGOJOS
Chief, Planning and Design Section
Chairperson, Bids and Awards Committee

Approved by:

RONALYN P. UBIÑA
District Engineer
Head of Procuring Entity

PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2025
(GOODS AND SERVICES)


DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE


Code (UACS/PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitations						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/A cceptance (if Applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
4099030000000000	25GPC0001:PROCUREMENT OF MATERIALS FOR THE MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES AND OTHER RELATED ACTIVITIES - REPAIR AND MAINTENANCE OF ROAD SAFETY FACILITIES (SOLAR STUDS FLUSH TYPE BI-DIRECTIONAL) ALONG KABUGAO-PUTDOL-LUNA CAGAYAN BDRY. ROAD, K0672+000-K0678+650	Maintenance Section	No	Competitive Bidding	13-Feb-25	17-Feb-25	26-Feb-25	26-Feb-25	12-Mar-25	13-Mar-25	March 14-21, 2025	24-Mar-25	24-Mar-25	02-Apr-25	08-Apr-25	N/A	N/A	FY 2025 CAPITAL OUTLAY/EA O	9,999,000.00		9,999,000.00	9,494,347.50		9,494,347.50	1.COA Team Leader 2. Philippine Chamber of Commerce and Industry-Apayao Chapter 3. President, Philippine Chamber of Commerce and Industry-CAR 4. Concerned Citizens of Abra for Good Governance	18-Feb-25	18-Feb-25	18-Feb-25	18-Feb-25	18-Feb-25	-	Completed
200000100017000	25GPC0002: SUPPLY AND DELIVERY OF MATERIALS FOR THE REPAINTING OF PAVEMENT MARKINGS ALONG 1. APAYAO-ILOCOS NORTE ROAD, K0645+000 - K0649+000 2. CLAVERIA-CALANASAN-KABUGAO ROAD, K0633+000-K0638+000 AND K0716+000-K0718+225 3. KABUGAO-PUTDOL- LUNA- CAGAYAN BDRY. ROAD, K0648+000-K0654+000 AND INSTALLATION OF REGULATORY SIGNS (LOAD LIMIT) ALONG VARIOUS ROAD SECTION ON RECTIFYING DEFECTS IN ACCORDANCE TO D.O. 47, SERIES 2024 IN RELATION TO CONSTRUCTION PROJECT MANAGEMENT	Maintenance Section	No	Competitive Bidding	13-Feb-25	17-Feb-25	26-Feb-25	26-Feb-25	12-Mar-25	13-Mar-25	March 14-21, 2025	24-Mar-25	24-Mar-25	02-Apr-25	08-Apr-25	N/A	N/A	FY 2025 MOOE	2,994,460.88		2,994,460.88	2,963,460.00		2,963,460.00	1.COA Team Leader 2. Philippine Chamber of Commerce and Industry-Apayao Chapter 3. President, Philippine Chamber of Commerce and Industry-CAR 4. Concerned Citizens of Abra for Good Governance	18-Feb-25	18-Feb-25	18-Feb-25	18-Feb-25	18-Feb-25	-	Completed
310109101710000	25GPC0003:PURCHASE AND INSTALLATION OF STRUCTURED NETWORK CABLING REQUIREMENTS FOR DPWH-ASDEO	Construction Section	No	Competitive Bidding	26-Feb-25	27-Feb-25	07-Mar-25	19-Mar-25	19-Mar-25	25-Mar-25	March 26-May 5, 2025	6-May-25	13-May-25	03-Jun-25	05-Jun-25	N/A	N/A	FY 2025	6,634,600.00		6,634,600.00	6,271,355.58		6,271,355.58	1.COA Team Leader 2. Philippine Chamber of Commerce and Industry-Apayao Chapter 3. President, Philippine Chamber of Commerce and Industry-CAR 4. Concerned Citizens of Abra for Good Governance	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	28-Feb-25	-	Completed
300234100274000	25GPC0004:PROCUREMENT OF MATERIALS FOR THE MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES AND OTHER RELATED ACTIVITIES - REPAIR AND MAINTENANCE OF ROAD SAFETY FACILITIES (SOLAR STUDS FLUSH TYPE BI-DIRECTIONAL) ALONG KABUGAO-PUTDOL-LUNA CAGAYAN BDRY. ROAD, K0660+000-K0668+000	Maintenance Section	No	Competitive Bidding	14-Apr-25	15-Apr-25	23-Apr-25	13-May-24	13-May-24	14-May-24	May 15-16, 2025	19-May-25	19-May-25	27-May-25	28-May-25	N/A	N/A	FY 2025 CAPITAL OUTLAY/EA O	9,999,000.00		9,999,000.00	9,484,200.00		9,484,200.00	1.COA Team Leader 2. Philippine Chamber of Commerce and Industry-Apayao Chapter 3. President, Philippine Chamber of Commerce and Industry-CAR 4. Concerned Citizens of Abra for Good Governance	16-Apr-25	16-Apr-25	16-Apr-25	16-Apr-25	16-Apr-25	-	Completed
Total Alloted Budget of Procurement Activities																			29,627,060.88		29,627,060.88											
Total Contract Price of Procurement Activities Conducted																						28,213,363.08		28,213,363.08								
Total Savings (Total Alloted Budget-Total Contract Price)																			1,413,697.80													


PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2025
(GOODS AND SERVICES)

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE

Code (UACS/PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Fund	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitations						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/A cceptance (if Applicable)	
ONGOING PROCUREMENT ACTIVITIES																																
-	25GPC0005:PROCUREMENT OF ENGINEERING DESIGN SOFTWARE FOR THE USE OF DPWH-ASDEO	MAINTENANC E SECTION	No	Competitive Bidding	26-May-25	4-Jun-25	16-Jun-25	30-Jun-25	30-Jun-25	-	-	-	-	-	-	-	-	FY RA 12116 REGULAR 2025 CURRENT	3,075,000.00		3,075,000.00	-	-		1.COA Team Leader 2. Philippine Chamber of Commerce and Industry-Apayao Chapter 3. President, Philippine Chamber of Commerce and Industry-CAR 4. Concerned Citizens of Abra for Good Governance	05-Jun-25	05-Jun-25	05-Jun-25	05-Jun-25	05-Jun-25	-	Post-qualification is ongoing.
-	25GPC0006:SUPPLY AND DELIVERY OF HEAVY EQUIPMENT PARTS FOR USE OF HYDRAULIC EXCAVATOR DOOSAN DX225LCA (DBS8 TIS) F16-43 OF MAINTENANCE SECTION	DPWH-ASDEO	No	Competitive Bidding	26-May-25	4-Jun-25	16-Jun-25	30-Jun-25	30-Jun-25	-	-	-	-	-	-	-	-	FY RA 12116 REGULAR 2025 CURRENT	7,280,000.00		7,280,000.00	-	-		1.COA Team Leader 2. Philippine Chamber of Commerce and Industry-Apayao Chapter 3. President, Philippine Chamber of Commerce and Industry-CAR 4. Concerned Citizens of Abra for Good Governance	05-Jun-25	05-Jun-25	05-Jun-25	05-Jun-25	05-Jun-25	-	Post-qualification is ongoing.
-	25GPC0007:SUPPLY AND DELIVERY OF HEAVY EQUIPMENT PARTS FOR USE OF HYDRAULIC EXCAVATOR DOOSAN DX225LCA (DBS8 TIS) F16-43 OF MAINTENANCE SECTION	MAINTENANC E SECTION	No	Competitive Bidding	-	4-Jun-25	16-Jun-25	30-Jun-25	30-Jun-25	-	-	-	-	-	-	-	-	FY RA 12116 REGULAR 2025 CURRENT	360,000.00		360,000.00	-	-		1.COA Team Leader 2. Philippine Chamber of Commerce and Industry-Apayao Chapter 3. President, Philippine Chamber of Commerce and Industry-CAR 4. Concerned Citizens of Abra for Good Governance	05-Jun-25	05-Jun-25	05-Jun-25	05-Jun-25	05-Jun-25	-	Post-qualification is ongoing.
Total Alloted Budget of Procurement Activities																			10,715,000.00		10,715,000.00											

Prepared by:

CHERRY JOY A. CALARAMO
Head, Procurement Unit
Head, BAC Secretariat


JERRY A. RAGOJOS
Chief, Planning and Design Section
Chairperson, Bids and Awards Committee

Approved by:

ROMALYN P. UBINA
District Engineer
Head of Procuring Entity