



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

ANNUAL PROCUREMENT PLAN (APP) FOR F.Y - 2021
(UPDATED)

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
31010210060600.PC	Preventive Maintenance – Secondary Roads – A.H. Lacson Ave. – K0009 + 127 – K0009 + 391.20, K0009 + 803.60 – K0010 + 345, K0010 + 000 – K0010 + 077	DPWH - NMDEO	Yes	Public Bidding	12-18-2020	01-07-2021	06-28-2021	07-01-2021	Based on GAA 2021	P 34,064.00		P 34,064.00	Preventive Maintenance
2	Preventive Maintenance - Secondary Roads - C. Palanca - K0003 + (-478) to K0003 + 63.6	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-12-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 1,350.00		P 1,350.00	Preventive Maintenance FLR FROM 2020
310102100607000.PC	Preventive Maintenance - Secondary Roads - CM Recto - K0005 + (-633) - K0005 + (-252)	DPWH - NMDEO	Yes	Public Bidding	12-23-2020	01-13-2021	02-17-2021	02-22-2021	Based on GAA 2021	P 9,332.00		P 9,332.00	Preventive Maintenance
310102100608000.PC	Preventive Maintenance - Secondary Roads - España Blvd. - K0004 + 349, K0005 + (-523) - K0005 + 377	DPWH - NMDEO	Yes	Public Bidding	06-09-2021	06-30-2021	07-12-2021	07-14-2021	Based on GAA 2021	P 34,341.00		P 34,341.00	Preventive Maintenance
310102100609000.PC	Preventive Maintenance - Secondary Roads - J. Rizal Ave -K0005 +000 - K0005 + 013, K0006 + (-509) - K0006 + (-153), K0006 + 845 - K0005 + 000	DPWH - NMDEO	Yes	Public Bidding	12-21-2020	01-11-2021	02-22-2021	03-01-2021	Based on GAA 2021	P 7,582.00		P 7,582.00	Preventive Maintenance
310103100623000.PC / 310103100626000.PC / 310102100610000.PC	Preventive Maintenance - Secondary Roads - J. Rizal Ave - K0005 + 013 - K0005 + 319	DPWH - NMDEO	No	Public Bidding	01-07-2021	01-28-2021	05-12-2021	05-17-2021	Based on GAA 2021	P 4,866.20		P 4,866.20	Preventive Maintenance
310102100611000.PC	Preventive Maintenance - Secondary Roads - J.A Santos Ave. - K0005 + 158 - K0005 + 259	DPWH - NMDEO	No	Public Bidding	01-21-2021	02-11-2021	02-23-2021	03-01-2021	Based on GAA 2021	P 2,461.84		P 2,461.84	Preventive Maintenance
8	Preventive Maintenance - Secondary Roads - J.A Santos Ave. - (SO2287LZ) - K0005 + 229.0 - K0005 + 319.0	DPWH - NMDEO	No	Public Bidding	01-21-2021	02-11-2021	03-22-2021	03-24-2021	Based on GAA 2021	P 1,137.56		P 1,137.56	Preventive Maintenance

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
9	Preventive Maintenance - Secondary Roads - J.A Santos Ave. (SO2287LZ) - K0005 + 259.0 - k0005 + 299.0	DPWH - NMDEO	No	Public Bidding	01-21-2021	02-11-2021	03-22-2021	03-24-2021	Based on GAA 2021	P 2,174.12		P 2,174.12	Preventive Maintenance
10	Preventive Maintenance - Secondary Roads - J.A Santos Ave. (SO2287LZ) - K0006 + 474.10 - K0006 + 330.10	DPWH - NMDEO	No	Public Bidding	01-21-2021	02-11-2021	03-22-2021	03-24-2021	Based on GAA 2021	P 8,065.80		P 8,065.80	Preventive Maintenance
11	Preventive Maintenance - Secondary Roads - Lerma St. - Chainage 0 - Chainage 270, Chainage 0 - Chainage 229	DPWH - NMDEO	No	Public Bidding					Based on GAA 2021	P 14,381.00		P 14,381.00	Preventive Maintenance (REVERT FUNDS)
'310102100616000.PC	Preventive Maintenance - Secondary Roads - Nagtahan Bridge Service Road - Chainage 0 - Chainage 53, Chainage 169 - Chainage 490, Chainage 53 - Chainage 169	DPWH - NMDEO	No	Public Bidding	12-30-2020	01-20-2021	02-17-2021	02-22-2021	Based on GAA 2021	P 6,388.22		P 6,388.22	Preventive Maintenance
'310102100617000.PC	Preventive Maintenance - Secondary Roads - Quezon Blvd. (LZ) - K0003 + 000 - K0003 + 269	DPWH - NMDEO	Yes	Public Bidding	12-21-2020	01-11-2021	02-17-2021	02-22-2021	Based on GAA 2021	P 6,601.22		P 6,601.22	Preventive Maintenance
'3101021006180	Preventive Maintenance - Secondary Roads - R. Magsaysay Blvd. - K0005 + (-821.30) - K0005 + (-570.30), K0005 + 058.90 - K0005 + (-252), K0005 + 688 - K0004 + 216	DPWH - NMDEO	No	Public Bidding	01-24-2020	02-13-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 9,822.00		P 9,822.00	Preventive Maintenance FLR FROM 2020
'3101021006180	Preventive Maintenance - Secondary Roads - R. Magsaysay Blvd - K0005 + 252.00 - K0005 + 600.00, K0005 + 039.60 - K0005 + (-0.40)	DPWH - NMDEO	No	Public Bidding	12-22-2020	01-12-2021	06-21-2021	07-01-2021	Based on GAA 2021	P 10,646.68		P 10,646.68	Preventive Maintenance
3103041007020	Preventive Maintenance - Secondary Roads - R - 10 - K0004 + 1192 - K0004 + 1214, K0004 + 471 - K0004 + 1192	DPWH - NMDEO	Yes	Public Bidding	12-23-2020	01-12-2021	06-03-2021	06-08-2021	Based on GAA 2021	P 24,252.64		P 24,252.64	Preventive Maintenance
'3101102100620	Preventive Maintenance - Secondary Roads - V. Mapa St. - Chainage 0 - Chainage 317, Chainage 0 - Chainage 152	DPWH - NMDEO	No	Public Bidding	01-08-2021	01-29-2021	02-17-2021	02-22-2021	Based on GAA 2021	P 11,488.52		P 11,488.52	Preventive Maintenance

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Preventive Maintenance - Secondary Roads - Valenzuela St. - Chainage 240.5 - Chainage 390	DPWH - NMDEO	No	Public Bidding	01-12-2021	02-02-2021	03-16-2021	03-19-2021	Based on GAA 2021	P 2,448.92		P 2,448.92	Preventive Maintenance
31010310062300.PC / 31010310062600.PC / 31010210061000.PC	Preventive Maintenance - Tertiary Roads - Arlegui St. - K0003 + (-120) - K0003 + (-108.40), K0003 - (-223) - K0003 + (120)	DPWH - NMDEO	No	Public Bidding	01-07-2021	01-28-2021	05-11-2021	05-17-2021	Based on GAA 2021	P 1,566.83		P 1,566.83	Preventive Maintenance
	Preventive Maintenance - Tertiary Roads - Buenos Aires St. Chainage 4.20 - Chainage 171.10	DPWH - NMDEO	No	Public Bidding	01-29-2020	02-19-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 503.00		P 503.00	Preventive Maintenance FLR FROM 2020
310103100624000.PC	Preventive Maintenance - Tertiary Roads - Buenos Aires St. Chainage 225.1- Chainage 539	DPWH - NMDEO	No	Public Bidding	01-12-2021	02-02-2021	02-23-2021	03-01-2021	Based on GAA 2021	P 4,259.62		P 4,259.62	Preventive Maintenance
310103100625000.PC	Preventive Maintenance - Tertiary Roads - Dagupan St - K0004 + (-223) - K0004 + 108	DPWH - NMDEO	Yes	Public Bidding	12-21-2021	01-11-2021	02-17-2021	02-22-2021	Based on GAA 2021	P 8,881.72		P 8,881.72	Preventive Maintenance
310103100623000.PC / 31010310062600.PC / 31010210061000.PC	Preventive Maintenance - Tertiary Roads - Juan Luna St. - K0003 + 292 - K0003 + 564	DPWH - NMDEO	No	Public Bidding	01-07-2021	01-28-2021	05-12-2021	05-17-2029	Based on GAA 2021	P 3,548.78		P 3,548.78	Preventive Maintenance
310103100627000.PC	Preventive Maintenance - Tertiary Roads - Juan Luna St. - K0005 + 537.90 - K0005+855.90	DPWH - NMDEO	Yes	Public Bidding	12-23-2020	01-13-2021	02-17-2021	02-22-2021	Based on GAA 2021	P 8,507.27		P 8,507.27	Preventive Maintenance
25	Preventive Maintenance - Tertiary Roads - Juan Luna St. - K0006 + 631.7 to K0007 + 42.20	DPWH - NMDEO	Yes	Public Bidding	11-26-2019	12-17-2019	11-25-2020	11-27-2020	Based on GAA 2021	P 2,046.00		P 2,046.00	Preventive Maintenance FLR FROM 2020
26	Preventive Maintenance - Tertiary Roads - Ma. Clara - K0008 + (-094.50) - K0008 + 733.50	DPWH - NMDEO	No	Public Bidding	02-03-2020	02-26-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 1,105.00		P 1,105.00	Preventive Maintenance FLR FROM 2020
310103100628000.PC	Preventive Maintenance - Tertiary Roads - Plaza Ruiz - Chainage 0 - Chainage 62	DPWH - NMDEO	No	Public Bidding	01-12-2021	02-02-2021	02-22-2021	02-26-2021	Based on GAA 2021	P 2,073.63		P 2,073.63	Preventive Maintenance
310103100629000.PC	Preventive Maintenance - Tertiary Roads - Ramon Magsaysay Blvd. Service Road - Chainage 0 - Chainage 344	DPWH - NMDEO	No	Public Bidding	01-08-2021	01-29-2021	02-22-2021	02-26-2021	Based on GAA 2021	P 2,452.70		P 2,452.70	Preventive Maintenance
310103100630000.PC	Preventive Maintenance - Tertiary Roads - Rodriguez St. - Chainage 0 - Chainage 399	DPWH - NMDEO	No	Public Bidding	12-30-2020	01-20-2021	06-02-2021	06-07-2021	Based on GAA 2021	P 4,501.13		P 4,501.13	Preventive Maintenance

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
'310103100631000.PC	Preventive Maintenance - Tertiary Roads - Solis - Chainage 0 - Chainage 227	DPWH - NMDEO	Yes	Public Bidding	12-21-2020	01-11-2021	03-11-2021	03-15-2021	Based on GAA 2021	P 1,618.77		P 1,618.77	Preventive Maintenance
'310103100632000.PC	Preventive Maintenance - Tertiary Roads - Vitas - Chainage 0 - Chainage 573	DPWH - NMDEO	Yes	Public Bidding	12-21-2020	01-11-2021	06-02-2021	06-07-2021	Based on GAA 2021	P 4,795.49		P 4,795.49	Preventive Maintenance
'310105100521000.PC	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Secondary Roads – R-10 K0006 + (-049.4) – K0006 + 010.6	DPWH - NMDEO	No	Public Bidding	01-07-2021	01-28-2021	06-11-2021	06-16-2029	Based on GAA 2021	P 4,061.10		P 4,061.10	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
35	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Paltok St. - Chainage 213.2 to 619.20	DPWH - NMDEO	No	Public Bidding	01-29-2020	02-19-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 8,819.39		P 8,819.39	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads / FLR FROM 2020
36	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - SH Loyola St. - K0004 + (-298) to K0004 + (-358)	DPWH - NMDEO	No	Public Bidding	02-03-2020	02-26-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 621.00		P 621.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads / FLR FROM 2020
37	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - V.G Cruz St. - K0005 + 457.20 to K0005 + 650.70	DPWH - NMDEO	No	Public Bidding	01-9-2020	02-19-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 589.00		P 589.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads / FLR FROM 2020
'310303101044000.PC	Retrofitting / Strengthening of Permanent Bridges - C. Aguila Br. (BO2621LZ) along C. Aguila St.	DPWH - NMDEO	No	Public Bidding	12-30-2020	01-20-2021	02-04-2021	03-01-2021	Based on GAA 2021	P 8,819.39		P 8,819.39	Retrofitting / Strengthening of Permanent Bridges
'310303101045000.PC	Retrofitting / Strengthening of Permanent Bridges - C. Palanca Br. (BO2271LZ) along C. Palanca St.	DPWH - NMDEO	No	Public Bidding	12-30-2020	01-20-2021	02-17-2021	02-22-2021	Based on GAA 2021	P 11,759.22		P 11,759.22	Retrofitting / Strengthening of Permanent Bridges
'31030310104600.PC	Retrofitting / Strengthening of Permanent Bridges - Dasmariñas Br. (BO2624LZ) along Dasmariñas St.	DPWH - NMDEO	Yes	Public Bidding	12-22-2020	01-12-2021	02-17-2021	02-22-2021	Based on GAA 2021	P 4,897.82		P 4,897.82	Retrofitting / Strengthening of Permanent Bridges
'310303101047000.PC	Retrofitting / Strengthening of Permanent Bridges - Mendiola Br. (BO1772LZ) along Mendiola St.	DPWH - NMDEO	No	Public Bidding	01-08-2021	01-29-2021	06-22-2021	06-26-2021	Based on GAA 2021	P 17,639.87		P 17,639.87	Retrofitting / Strengthening of Permanent Bridges

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
3103031010100 00.PC	Retrofitting / Strengthening of Permanent Bridges - R-10 Br. 2 (BO1745LZ) along R-10	DPWH - NMDEO	Yes	Public Bidding	12-18-2020	01-07-2021	03-11-2021	03-15-2021	Based on GAA 2021	P 74,343.35		P 74,343.35	Retrofitting / Strengthening of Permanent Bridges
'310303101048 000.PC	Retrofitting / Strengthening of Permanent Bridges - Vitas Br. (BO1791LZ) along R-10	DPWH - NMDEO	Yes	Public Bidding	12-18-2020	01-07-2021	02-17-2021	02-22-2021	Based on GAA 2021	P 33,030.63		P 33,030.63	Retrofitting / Strengthening of Permanent Bridges
3103041007020 00.PC	Rehabilitation / Major Repair of Permanent Bridges - Jones Br. (NB) (BO3346LZ) along Jones Bridge	DPWH - NMDEO	Yes	Public Bidding	12-23-2020	01-13-2021	02-24-2021	03-01-2021	Based on GAA 2021	P 2,939.85		P 2,939.85	Rehabilitation / Major Repair of Permanent Bridges
'310304100703 000.PC	Rehabilitation / Major Repair of Permanent Bridges - Juan Luna Br. 2 (BO3349LZ) along Juan Luna St.	DPWH - NMDEO	Yes	Public Bidding	12-21-2020	01-11-2021	02-17-2021	02-22-2021	Based on GAA 2021	P 4,899.60		P 4,899.60	Rehabilitation / Major Repair of Permanent Bridges
'310304100704 000.PC	Rehabilitation / Major Repair of Permanent Bridges - Ramon Magsaysay Br. 1 (BO1781LZ) along R. Magsaysay Blvd.	DPWH - NMDEO	No	Public Bidding	01-21-2021	02-11-2021	02-23-2021	03-01-2021	Based on GAA 2021	P 979.94		P 979.94	Rehabilitation / Major Repair of Permanent Bridges
'310304100705 000.PC	Rehabilitation / Major Repair of Permanent Bridges - San Fernando Br. (BO1795LZ) along Sn Fernando	DPWH - NMDEO	Yes	Public Bidding	12-21-2020	01-11-2021	02-22-2021	02-26-2021	Based on GAA 2021	P 4,899.88		P 4,899.88	Rehabilitation / Major Repair of Permanent Bridges
	Bank Improvement (Steel Sheet Piles) along Estero de Binondo, Sta. 0+460.0 to Sta. 0+618.40, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-22-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
48	Bank Improvement (Steel Sheet Piles) along Estero de Binondo, Sta. 0+618.40 to Sta. 0+776.80, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-22-2019	11-17-2020	11-19-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
49	Bank Improvement (Steel Sheet Piles) along Estero de Binondo (RS) Sta. 0+561.60 to Sta. 0+720.00, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-29-2019	12-19-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
'320101106439 000.PC	Bank Improvement (Steel Sheet Piles) along Estero de Binondo, Barangay 281, Sta. 0+410.00 to Sta. 0+568.40, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-08-2020	12-28-2020	07-19-2021	07-22-2021	Based on GAA 2021	P 48,999.79		P 48,999.79	Bank Improvement (Steel Sheet Piles) along Estero
51	Bank Improvement (Steel Sheet Piles) along Estero de Kabulusan, Yuseco / Raxabago Section, Phase II, Manila City	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 7,071.00		P 7,071.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020

CODE (PAP)		PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
	Procurement Project (Contract name)				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Bank Improvement (Steel Sheet Piles) along Estero de la Reina Sta. 0+769.50 to Sta. 0+838.30, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-29-2019	12-20-2019	11-17-2020	11-19-2020	Based on GAA 2021	P 2,157.00		P 2,157.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
3201011064 40000.PC	Bank Improvement (Steel Sheet Pile) along Estero de Quiapo, Brgy. 394 (Phase I), Sta. 0+434.00 to Sta.0+470.00;Sta. 0+500.00 to Sta. 0+623.00, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-08-2020	12-28-2020	07-21-2021	07-26-2021	Based on GAA 2021	P 48,999.79		P 48,999.79	Bank Improvement (Steel Sheet Piles) along Estero
'320101106 441000.PC	Bank Improvement (Steel Sheet Piles) along Estero de Quiapo, Brgy. 393 (Phase I), Sta. 0+500.00 to Sta. 0+658.40	DPWH - NMDEO	Yes	Public Bidding	12-08-2020	12-28-2020	06-21-2021	06-25-2021	Based on GAA 2021	P 38,098.43		P 38,098.43	Bank Improvement (Steel Sheet Piles) along Estero
'3201011064420	Bank Improvement (Steel Sheet Piles) along Estero de Quaipo, Brgy. 394 (Phase II), (LS) Sta. 0+623.00 to Sta. 0+680.00; (RS) Sta. 0+658.40 to Sta. 0+680.00; Sta. 0+685.00 to Sta. 0+692.00, Manila City	DPWH - NMDEO	No	Public Bidding	05-07-2021	05-28-2021	07-14-2021	07-19-2021	Based on GAA 2021	P 29,399.94		P 29,399.94	Bank Improvement (Steel Sheet Piles) along Estero
'320101106443 000.PC	Bank Improvement (Steel Sheet Piles) along Estero de San Miguel Barangay 384 & Barangay 385, Sta. 2+140.00 to Sta. 2+260.00; Sta. 2+081.60 to Sta.2+120.00, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-08-2020	12-28-2020	07-13-2021	07-16-2021	Based on GAA 2021	P 48,999.79		P 48,999.79	Bank Improvement (Steel Sheet Piles) along Estero
'320101106444 000.PC	Bank Improvement (Steel Sheet Piles) along Estero de San Miguel Barangay 386 (Phase I), Sta. 1+461.00 to Sta. 1+560.00; Sta. 1+660.00 to Sta. 1+720.00, Manila City	DPWH - NMDEO	Yes	Public Bidding	1208-2020	12-28-2020	07-14-2021	07-19-2021	Based on GAA 2021	P 48,580.89		P 48,580.89	Bank Improvement (Steel Sheet Piles) along Estero
58	Bank Improvement (Steel Sheet Piles) along Estero de Sunog Apog, Sta. 0+000.0 to Sta. 0+097.20, Manila City	DPWH - NMDEO	No	Public Bidding	02-22-2021	03-15-2021	03-26-2021	03-31-2021	Based on GAA 2021	P 8,800.00		P 8,800.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
'320101106445 000.PC	Bank Improvement (Steel Sheet Piles) along Estero de Vitas, Barangay 94 &147; Sta. 0+000.00 to Sta. 0+138.40; Sta. 0+000.00 to Sta. 0+020.00, Manila City	DPWH - NMDEO	Yes	Public Bidding	04-30-2021	05-21-2021	07-14-2021	07-19-2021	Based on GAA 2021	P 41,803.39		P 41,803.39	Bank Improvement (Steel Sheet Piles) along Estero
'320101106446 000.PC	Bank Improvement (Steel Sheet Piles) along Estero dela Reina, Barangay 56, Sta. 0+730.50 to Sta.0+888.90, Manila City	DPWH - NMDEO	Yes	Public Bidding	04-30-2021	05-21-2021	07-14-2021	07-19-2021	Based on GAA 2021	P 39,199.87		P 39,199.87	Bank Improvement (Steel Sheet Piles) along Estero
'320101106447 000.PC	Bank Improvement (Steel Sheet Piles) along Estero dela Reina, Barangay 58, 52, Sta. 0+889.90 to Sta. 0+944.90 (LS); Sta. 0+841.50 to Sta. 0+944.90 (RS) Manila City	DPWH - NMDEO	Yes	Public Bidding	04-30-2021	05-21-2021	07-14-2021	07-19-2021	Based on GAA 2021	P 39,199.87		P 39,199.87	Bank Improvement (Steel Sheet Piles) along Estero

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
'320101106448 000.PC	Bank Improvement (Steel Sheet Piles) along Estero dela Reina, Barangay 58, 56 & 51, Sta. 0+628.60 to Sta. 0+702.60 (LS); Sta. 0+757.10 to Sta. 0+841.50 (RS) Manila City	DPWH - NMDEO	YES	Public Bidding	12-08-2020	12-28-2020	05-31-2021	06-02-2021	Based on GAA 2021	P 39,199.87		P 39,199.87	Bank Improvement (Steel Sheet Piles) along Estero
63	Bank Improvement (Steel Sheet Piles) along Estero dela Reina, Barangay 59, 52, Sta. 0+944.90 to Sta. 0+982.30, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-21-2020	01-11-2021	07-05-2021	07-08-2021	Based on GAA 2021	P 28,067.90		P 28,067.90	Bank Improvement (Steel Sheet Piles) along Estero
64	Bank Improvement (Steel Sheet Piles) Estero de Vitas (LS) Sta. 0+819.70 to Sta. 0+920.10; (RS) Sta. 0+804.10 to Sta. 0+827.70, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-07-20219	11-27-2020	11-17-2020	11-19-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
65	Bank Improvement (Steel Sheet Piles) Estero de Vitas, (RS) Sta. 0+680.10 to Sta. 0+804.10, Manila City	DPWH - NMDEO	Yes	Public Bidding	10 -07-2019	11-20-2019	11-17-2020	11-19-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
66	Bank Improvement (Steel Sheet Piles) Estero de Vitas, Brgy. 130, Sta. 0+461.20 to Sta. 0+585.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-22-2019	11-19-2020	11-20-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
67	Bank Improvement (Steel Sheet Piles) Estero de Vitas, Brgy. 133, Sta. 0+377.20 to Sta. 0+461.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-22-2019	11-25-2020	11-27-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
68	Bank Improvement (Steel Sheet Piles) Estero de Vitas , Brgy. 98, Sta. 0+461.20 to Sta. 0+585.20, Manila City	DPWH - NMDEO	YES	Public Bidding	10-31-2019	11-22-2019	11-19-2020	11-23-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
69	Bank Improvement (Steel Sheet Piles) Estero de Vitas, Brgy. 99, Sta. 0+337.20 to Sta. 0+461.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-11-2019	12-03-2019	11-19-2020	11-23-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
70	Bank Improvement (Steel Sheet Piles) Estero de Vitas, Sta. 0+860.00 to Sta. 0+920.00, Manila City	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 1,965.00		P 1,965.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
71	Bank Improvement (Steel Sheet Piles) Estero dela Reina, Sta. 0+571.60 to Sta. 0+695.60, Manila City	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	11-17-2020	11-19-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
72	Bank Improvement (Steel Sheet Piles) Estero dela Reina, Sta. 0+982.30 to Sta. 1+044.30, Manila City	DPWH - NMDEO	Yes	Public Bidding	11- 07 -2019	11-27-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
73	Bank Improvement (Steel Sheet Piles) Estero dela Reina, Sta. 1+044.30 to Sta. 1+106.30, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-21-2019	12-13-2019	11-19-2020	11-23-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
74	Bank Improvement (Steel Sheet Piles), Estero de Maypajo Sta. 1+612.04 to Sta. 1+714.59, District II Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-20-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
75	Bank Improvement (Steel Sheet Piles) , Estero de maypajo Sta. 1+714.59 to Sta. 1+840.99, District II Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-06-2019	11-16-2020	11-18-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
76	Bank Improvement (Steel Sheet Piles), along Estero de Maypajo, Sta. 0+799.20 to Sta. 0+854.80 & Sta. 0+860.0 to Sta. 0+905.20, District II, Manila City	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	11-16-2020	11-18-2020	Based on GAA 2021	P 8,052.00		P 8,052.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
77	Bank Improvement (Steel Sheet Piles), along Estero de Maypajo Sta. 0+549.86 to Sta. 0+580.26 & Sta. 0+599.80 to Sta. 0+675.00, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-11-2019	12-03-2019	11-16-2020	11-18-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
78	Bank Improvement (Steel Sheet Piles), along Estero de Maypajo, Sta. 0+675.00 to Sta. 0+685.00 & Sta. 0+700.00 to Sta. 0+799.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-21-2019	12-13-2019	11-19-2020	11-23-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
79	Bank Improvement (Steel Sheet Piles), Estero de San Miguel, Sta. 1+144.30 to Sta. 1+160.0 & Sta. 1+180.0 to Sta. 1+233.12 Manila City	DPWH - NMDEO	Yes	Public Bidding	11-19-2019	12-11-2019	11-19-2020	11-23-2020	Based on GAA 2021	P 2,500.00		P 2,500.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
80	Bank Improvement (Steel Sheet Piles), Estero De San Sabastian Sta. 0+000.0 to Sta. 0+158.40, Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
81	Bank Improvement (Steel Sheet Piles), Estero de Sunog Apog, Sta. 0+097.20 to Sta. 0+153.00 & Sta. 0+173.50 to Sta.0+214.90, Manila City	DPWH - NMDEO	Yes	Public Bidding	11- 07- 2019	11-27-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
82	Bank Improvement (Steel Sheet Piles), Estero de Sunog Apog, Sta. 0+214.90 to Sta. 0+339.25, Manila City	DPWH - NMDEO	Yes	Public Bidding	11- 07- 2019	11-27-2019	11-16-2020	11-18-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
83	Bank Improvement (Steel Sheet Piles),Estero de Sunog Apog, Sta. 0+339.25 to Sta. 0+436.45, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-06-2019	11-19-2020	11-23-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
84	Bank Improvement (Steel Sheet Piles), Estero de Sunog Apog, Sta. 0+436.45 to Sta. 0+533.65, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-06-2019	11-16-2020	11-18-2020	Based on GAA 2021	P 8,800.00		P 8,800.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
3201011072020 00.PC	Bank Improvement (Steel Sheet Piles), Estero de Uli -Uli, Sta. 0+062.40 to Sta. 0+168.40, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-08-2020	12-28-2020	06-11-2021	06-16-2021	Based on GAA 2021	P 48,580.89		P 48,580.89	Bank Improvement (Steel Sheet Piles) along Estero
320101106450 000.PC	Bank Improvement (Steel Sheet Piles), Estero de Uli -Uli, Sta. 0+168.40 to Sta. 0+272.80, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-08-2020	12-28-2020	04-23-2021	04-26-2021	Based on GAA 2021	P 48,999.82		P 48,999.82	Bank Improvement (Steel Sheet Piles) along Estero
87	Bank Improvement (Steel Sheet Piles), Estero dela Reina, Sta. 1+033.40 to Sta. 1+060.20; Sta. 1+075.00 to Sta. 1+206.60, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-07-2019	11-27-2019	11-17-2020	11-19-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
88	Bank Improvement (Steel Sheet Piles),Estero dela Reina, Sta. 0+790.0 to Sta. 0+860.40; Sta. 0+875.0 to Sta. 0+963.00, Manila City	DPWH - NMDEO	Yes	Public Bidding	10-31-2019	11-22-2019	11-17-2020	11-19-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
89	Bank Improvement (Steel Sheet Piles), Estero dela Reina, Sta. 0+963.40 to Sta. 1+060.20; Sta. 1+070.00 to Sta. 1+131.60, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-07-2019	11-27-2019	11-17-2020	11-19-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
90	Bank Improvement (Steel Sheet Piles),Estero dela Reina, Sta. 1+150.0 to Sta. 1+229.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-07-2019	11-27-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
91	Bank Improvement (Steel Sheet Piles) along Estero de Binondo, (LS) Sta. 0+776.80 to Sta. 0+935.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-11-2019	12-03-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
92	Bank Improvement (Steel Sheet Piles) along Estero de Aviles, Sta. 0+137.25 to Sta. 0+200 (Left Side) and Sta. 0+145.35 to Sta. 0+200 (Right Side), Manila City	DPWH - NMDEO	Yes	Public Bidding	11-29-2019	12-19-2019	11-16-2020	11-18-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
93	Bank Improvement (Steel Sheet Piles) along Estero de Aviles, Sta. 0+269.80 to Sta. 0+340.50, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-29-2019	12-19-2019	11-16-2020	11-18-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
94	Bank Improvement (Steel Sheet Piles) along Estero de Binondo, (RS) Sta. 0+730.0 to Sta. 0+888.40, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-06-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
95	Bank Improvement (Steel Sheet Piles) along Estero de Kabulusan, Yuseco / Raxabago Section Phase I, Manila City	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 7,072.00		P 7,072.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
96	Bank Improvement (Steel Sheet Piles) along Estero de Sampalo, Sta. 0+120.18 to Sta. 0+220 (Right Side), Sta. 0+203.0 to Sta. 0+220 (Left Side), Manila City	DPWH - NMDEO	Yes	Public Bidding	11-29-2019	12-19-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
97	Bank Improvement (Steel Sheet Piles) along Estero de San Miguel, Sta. 0+645.0 to Sta. 0+755.0 & Sta. 0+805.0 to Sta. 0+835.10, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-06-2019	11-19-2020	11-23-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
98	Bank Improvement (Steel Sheet Piles) along Estero de San Miguel, Sta. 0+835.10 to Sta. 0+930.0 7 Sta. 0+945.0 to Sta. 989.70, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-06-2019	11-19-2020	11-23-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
99	Bank Improvement (Steel Sheet Piles) along Estero de San Miguel, Sta. 0+989.70 to Sta. 1+080.8 & Sta. 1+095.0 to Sta. 1+144.30, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-15-2019	12-06-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Bank Improvement (Steel Sheet Piles) along Estero FLR FROM 2020
100	Bank Improvement (Steel Sheet Piles) Estero dela Reina Sta. 0+875.00 to Sta. 1+033.40, Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-17-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Bank Improvement (Steel Sheet Piles) along Estero (FLR FROM 2020)
101	Bank Improvement (Steel Sheet Piles) Estero dela Reina Sta. 1+229.20 to Sta. 1+308.40, Manila City	DPWH - NMDEO	No	Public Bidding	02-22-2021	03-15-2021	03-26-2021	03-31-2021	Based on GAA 2021	P 11,000.00		P 11,000.00	Bank Improvement (Steel Sheet Piles) along Estero (FLR FROM 2020)

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Bank Improvement along Estero de Maypajo, Sta. 0+905.2 to Sta. 0+989.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-22-2020	01-12-2021	03+-04-2021	03-08-2021	Based on GAA 2021	P 19,599.26		P 19,599.26	Bank Improvement (Steel Sheet Piles) along Estero
'320101106452 000.PC	Construction of Retention Basin along Estero de Sampaloc Phase III, Manila City	DPWH - NMDEO	No	Public Bidding	01-13-2021	02-04-2021	03-11-2021	03-15-2021	Based on GAA 2021	P 48,999.66		P 48,999.66	Construction of Retention Basin
'320101106453 000.PC	Construction of Retention Basin along Estero de Valencia Phase III, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-16-2020	01-05-2021	05-31-2021	06-02-2021	Based on GAA 2021	P 48,999.54		P 48,999.54	Construction of Retention Basin
105	Construction of retention Basin at Estero de Calubcob Sampaloc Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-16-2020	11-18-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Construction of Retention Basin FLR FROM 2020
106	Construction of Retention Basin at Estero de Sampaloc Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Construction of Retention Basin FLR FROM 2020
107	Construction of Retention Basin at Estero de Valencia Manila City	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-23-2020	11-25-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Construction of Retention Basin FLR FROM 2020
'320101105989 000.PC	Installation of Additional Pump at valencia Pumping Station, Phase II, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-09-2020	12-29-2020	02-17-2021	02-22-2021	Based on GAA 2021	P 96,499.84		P 96,499.84	Installation of Additional Pump
'320101105990 000	Installation of Pump including Retarding Basin at Abucay Pumping Station / Estero de Maypajo, Manila City	DPWH - NMDEO	No	Public Bidding	01-09-2021	02-01-2021	03-03-2021	03-08-2021	Based on GAA 2021	P 81,146.83		P 81,146.83	Installation of Pump
3201011059910 00.PC	Installation of Booster Pump including Retarding Basin at Estero de Kabulusan, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-09-2020	12-29-2020	02-17-2021	02-22-2021	Based on GAA 2021	P 81,146.83		P 81,146.83	Installation of Booster Pump
3201011059920 00.PC	Installation of Pump at Valencia Pumping Station (Phase II), Manila City	DPWH - NMDEO		Public Bidding	12-09-2020	12-29-2020	02-17-2021	02-22-2021	Based on GAA 2021	P 91,674.75		P 91,674.75	Installation of Pump
3201011059930 00.PC	Installation of Pump at Valencia Pumping Station (Phase III), Manila City	DPWH - NMDEO	Yes	Public Bidding	12-09-2020	12-29-2020	02-17-2021	02-22-2021	Based on GAA 2021	P 91,674.94		P 91,674.94	Installation of Pump

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
114	Rehabilitation of Flood Control Structures and Facilities along Blumentritt, Sta. 0+000.00 to Sta. 0+297.20, Manila City	DPWH - NMDEO	Yes	Public Bidding	11-11-2019	12-03-2019	11-18-2020	11-20-2020	Based on GAA 2021	P 20,000.00		P 20,000.00	Rehabilitation of Flood Control Structures and Facilities FLR FROM 2020
'320101106456 000.PC	Rehabilitation of Flood Control Structures and Facilities along Economia Drainage Main, Sta. 0+000.00 to Sta. 0+820.00, Manila City	DPWH - NMDEO	No	Public Bidding	01-07-2021	01-28-2020	02-23-2021	03-01-2021	Based on GAA 2021	P 7,478.57		P 7,478.57	Rehabilitation of Flood Control Structures and Facilities
'320101106457 000.PC	Rehabilitation of Flood Control Structures and Facilities along Josefina Lepanto Drainage Main, Sta. 0+000.00 to Sta. 1+294.30, Manila City	DPWH - NMDEO	No	Public Bidding	01-07-2021	01-28-2021	03-22-2021	03-29-2021	Based on GAA 2021	P 9,798.86		P 9,798.86	Rehabilitation of Flood Control Structures and Facilities
'320101106458 000.PC	Rehabilitation of Flood Control Structures and Facilities along South Antipolo Drainage Main, Sta. 0+000.00 to Sta. 0+999.10, Manila City	DPWH - NMDEO	No	Public Bidding	01-07-2021	01-28-2021	02-24-2021	03-01-2021	Based on GAA 2021	P 14,699.83		P 14,699.83	Rehabilitation of Flood Control Structures and Facilities
'320101106459 000.PC	Rehabilitation of Flood Control Structures and Facilities along Visayan Drainage Main, Sta. 0+000.00 to Sta. 0+670.00, Manila City	DPWH - NMDEO	No	Public Bidding	12-30-2020	01-20-2021	03-03-2021	03-08-2021	Based on GAA 2021	P 7,055.66		P 7,055.66	Rehabilitation of Flood Control Structures and Facilities
'320101106460 000.PC	Rehabilitation of Flood Control Structures and Facilities along Washington Piy Margal Drainage Main, Sta. 0+000.00 to Sta. 0+ 209.44, Manila City	DPWH - NMDEO	No	Public Bidding	01-07-2021	01-28-2021	05-07-2021	05-11-2021	Based on GAA 2021	P 1,273.69		P 1,273.69	Rehabilitation of Flood Control Structures and Facilities
121	Rehabilitation of Flood Controls Structures and Drainage System along Forbes - Lepanto Drainage Main	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	11-23-2020	11-25-2020	Based on GAA 2021	P 2,000.00		P 2,000.00	Rehabilitation of Flood Control Structures and Facilities FLR FROM 2020
'320101106461 000.PC	Rehabilitation of RCPC along Blumentritt Extension – Chainage 251.70 – Chainage 948 and Chainage 435.20 – Chainage 634.60	DPWH - NMDEO	Yes	Public Bidding	12-16-2020	01-05-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 48,999.90		P 48,999.90	Rehabilitation of RCPC
'320101106002 000.PC	Rehabilitation of RCBC along E. Quintos Street Chainage 000.00 – Chainage 803.00, Manila City	DPWH - NMDEO	No	Public Bidding	12-16-2021	01-05-2021	07-05-2021	07-08-2021	Based on GAA 2021	P 96,497.56		P 96,497.56	Rehabilitation of RCBC
'320101106462 000.PC	Rehabilitation of RCBC along Lardizabal Street, Sta. 0+000.00 to Sta. 0+266.00 and Sta. 0+000.00 to Sta. 0+369.00, Manila City	DPWH - NMDEO	No	Public Bidding	03-02-2021	04-20-2021	06-18-2021	06-22-2021	Based on GAA 2021	P 48,999.47		P 48,999.47	Rehabilitation of RCBC
125	Rehabilitation with Drainage including declogging along Juan Luna Sub - Main & G. Perfecto Drainage Main, District II, Manila	DPWH - NMDEO	No	Public Bidding	01-29-2020	02-19-2020	11-16-2020	11-18-2020	Based on GAA 2021	P 1,000.00		P 1,000.00	Rehabilitation with Drainage including declogging FLR FROM 2020

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
126	Rehabilitation with Drainage including declogging along T. Earnshaw Drainage Main & Pampanga Sub - Main, District II, Manila City	DPWH - NMDEO	No	Public Bidding	01-30-2020	02-20-2020	11-17-2020	11-19-2020	Based on GAA 2021	P 2,000.00		P 2,000.00	Rehabilitation with Drainage including declogging FLR FROM 2020
127	Rehabilitation / Improvement of Pacheco Drainage Main and Construction of Pumping Station, Tondo, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-16-2020	01-05-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 48,999.93		P 48,999.93	Rehabilitation / Improvement of Drainage Main
128	Upgrading of Abucay Pumping Station, Manila	DPWH - NMDEO	No	Public Bidding					Based on GAA 2021	P 100,000.00		P 100,000.00	Upgrading of Pumping Station (REVERT FUNDS)
	Upgrading of Escolta Pumping Station, Manila	DPWH - NMDEO	No	Public Bidding					Based on GAA 2021	P 200,000.00		P 200,000.00	Upgrading of Pumping Station (REVERT FUNDS)
	Construction of Enlisted Personnel Multi-Purpose Building, Manila City	DPWH - NMDEO	No	Public Bidding	01-24-2020	02-13-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 16,800.00		P 16,800.00	Construction of Multi-Purpose Building FLR FROM 2020
129	Construction of Moriones Police Station 2 Building, Tondo, Manila	DPWH - NMDEO	No	Public Bidding	03-02-2021	03-23-2021	04-05-2021	04-08-2021	Based on GAA 2021	P 21,000.00		P 21,000.00	Construction (REVERT FUNDS)
130	Rehabilitation of PSG Head Quarters Building, Manila City	DPWH - NMDEO	No	Public Bidding	01-30-2021	02-19-2021	3-29-2021	03-29-2021	Based on GAA 2021	P 25,000.00		P 25,000.00	Rehabilitation
131	Construction of North Manila District Engineering Office (permanent Office), Manila City, Phase II	DPWH - NMDEO	Yes	Public Bidding	02-11-2021	03-05-2021	04-05-2021	04-07-2021	Based on GAA 2021	P 48,249.94		P 48,249.94	Construction
132	Construction of Presidential Security Group (PSG) Multi-Purpose Building, Malacañang Park, Manila	DPWH - NMDEO	No	Public Bidding	01-30-2021	02-19-2021	03-03-2021	03-08-2021	Based on GAA 2021	P 24,749.84		P 24,749.84	Construction
133	Construction of Enlisted Personnel (2 - Storey) Building, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-17-2020	01-06-2021	03-04-2021	03-08-2021	Based on GAA 2021	P 48,999.93		P 48,999.93	Construction of building
134	Construction of Multipurpose Building (Rizal Covered Court), City of Manila	DPWH - NMDEO	No	Public Bidding	02-07-2020	02-28-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 85,000.00		P 85,000.00	Construction of Multi-Purpose Building FLR FROM 2020
135	Construction of Multi - Purpose Building at barangay 595, Zone 59, Manila	DPWH - NMDEO	No	Public Bidding	03-05-2021	03-26-2021	04-12-2021	04-15-2021	Based on GAA 2021	P 6,640.00		P 6,640.00	Construction of Multi-Purpose Building
136	Construction of Multi-Purpose Building at the Department of Social Welfare and Development - National Capital Region, Manila	DPWH - NMDEO	No	Public Bidding	02-13-2020	03-04-2020	11-17-2020	11-19-2020	Based on GAA 2021	P 24,900.00		P 24,900.00	Construction of Multi-Purpose Building FLR FROM 2020
137	Construction of Multi-Purpose Building (Daycare Centers), Manila City	DPWH - NMDEO	No	Public Bidding	02-13-2020	03-04-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 85,000.00		P 85,000.00	Construction of Multi-Purpose Building FLR FROM 2020

mated Budget		Remarks (Brief Description of Project)
MOOE	CO	
P 42,500.00		Construction of Multi-Purpose Building FLR FROM 2020
P 23,700.00		Rehabilitation / Reconstruction
P 8,300.00		Rehabilitation of Multi - Purpose Building FLR FROM 2020
P 8,300.00		Rehabilitation of Multi - Purpose Building (FLR 2020)
P 82,024.94		Rehabilitation of Multi - Purpose Building
P 38,770.35		Retrofitting of Public Building
P 12,360.60		Construction of Drainage System
P 1,885.00		Drainage Improvement FLR FROM 2020
P 48,999.94		Drainage Improvement of Roads
P 2,580.00		Bank Improvement FLR FROM 2020
P 40,614.00		Bank Improvement FLR FROM 2020
P 36,227.00		Bank Improvement FLR FROM 2020
P 40,614.00		Bank Improvement FLR FROM 2020
P 24,693.00		Bank Improvement FLR FROM 2020

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
152	Estero de Uli - Uli, Sta. 0+390.20 to Sta. 0+459.00 (Left) and Sta. 0+388.20 to Sta. 0+459.00 (Right) Manila	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 40,614.00		P 40,614.00	Bank Improvement FLR FROM 2020
153	Estero de Uli - Uli, Sta. 0+459.00 to Sta.0+528.20, Manila	DPWH - NMDEO	No	Public Bidding	01-17-2020	02-06-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 40,614.00		P 40,614.00	Bank Improvement FLR FROM 2020
154	Estero de Uli - Uli, Sta. 0+528.00 to Sta. 0+560.00, Manila	DPWH - NMDEO	No	Public Bidding	01-20-2020	02-11-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 19,250.00		P 19,250.00	Bank Improvement FLR FROM 2020
155	Installation of Pumping Station (Mini Pump) at Brgy. 598 Zone 59, Manila City	DPWH - NMDEO	No	Public Bidding	03-06-2020	03-30-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 23,100.00		P 23,100.00	Bank Improvement FLR FROM 2020
156	Re-Development of Estero de Binondo, Dasmariñas St., Brgy. 282, Zone 26, District 3 Manila	DPWH - NMDEO	No	Public Bidding					Based on GAA 2021	P 85,000.00		P 85,000.00	Re-Development of Estero (REVERT FUNDS)
157	Asphalt Overlay along Laon - Laan St. - Chainage 460.50 Chainage 749.20, Manila	DPWH - NMDEO	Yes	Public Bidding	11-26-2019	12-17-2019	11-17-2020	11-19-2020	Based on GAA 2021	P 1,200.00		P 1,200.00	Asphalt Overlay FLR FROM 2020
158	Asphalt Overlay along Lerma St. - Chainage 0 - Chainage 270 Chainage 0 - Change 259, Manila	DPWH - NMDEO	No	Public Bidding	01-29-2020	02-07-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 1,115.00		P 1,115.00	Asphalt Overlay (FLR FROM 2020)
159	Rehabilitation of Roads within Zone 52 - 57, District IV, Sampaloc Manila City	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-27-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Rehabilitation of Roads FLR FROM 2020
160	Rehabilitation of Roads within Zone 41 - 51, district IV, Sampaloc Manila City	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-27-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 11,000.00		P 11,000.00	Rehabilitation of Roads FLR FROM 2020
161	Replacement of Permanent Bridge J. Fajardo Br., Brgy. 455, Manila City	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-27-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 15,437.00		P 15,437.00	Replacement of Permanent Bridge FLR FROM 2020
162	Retrofitting / Strenghtening of Permanent Bridges - Cristobal Bridge, Brgy. 472, Manila City	DPWH - NMDEO	No	Public Bidding	02-05-2020	02-26-2020	11-17-2020	11-19-2020	Based on GAA 2021	P 3,531.00		P 3,531.00	Retrofitting / Strenghtening FLR FROM 2020
163	Retrofitting / Strenghtening of Permanent Bridges - P. Florentino Br. Along P. Florentino St., Brgy. 475, Manila City	DPWH - NMDEO	No	Public Bidding	02-05-2020	02-26-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 3,908.00		P 3,908.00	Retrofitting / Strenghtening FLR FROM 2020
164	Yuseco Kabulusan Bridge, Manila City	DPWH - NMDEO	No	Public Bidding	02-10-2021	03-04-2021	04-06-2021	04-08-2021	Based on GAA 2021	P 19,594.80		P 19,594.80	

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
30010220045700.PC	Construction / Improvement of School at Esteban Abada High School, Barangay 496, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-12-2021	05-17-2021	Based on GAA 2021	P 956.66		P 956.66	Construction / Improvement
30010220045800.PC	Construction / Improvement of School at Moises Salvador Elementary School, Barangay 412, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-12-2021	05-17-2021	Based on GAA 2021	P 963.36		P 963.36	Construction / Improvement
30010220046000.PC	Construction / Improvement of School at Pedro Pelaez Elementary School, Barangay 570, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-04-2021	05-07-2021	Based on GAA 2021	P 973.58		P 973.58	Construction / Improvement
30010220046100.PC	Construction / Improvement of School at Ramon Magsaysay High School, Barangay 478, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-05-2021	05-10-2021	Based on GAA 2021	P 967.79		P 967.79	Construction / Improvement
30010220046200.PC	Construction / Improvement of School at Trinidad Tecson Elementary School, Barangay 412, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-12-2021	05-17-2021	Based on GAA 2021	P 962.91		P 962.91	Construction / Improvement
30010220046500.PC	Construction / Improvement of School at Claro M. Recto High School, barangay 412, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	04-10-2021	04-14-2021	Based on GAA 2021	P 959.05		P 959.05	Construction / Improvement
171	Construction / Improvement of School at Dr. Alejandro Albert Elementary School, Barangay 520, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding					Based on GAA 2021	P 1,000.00		P 1,000.00	(REVERT FUNDS)
30010220046700.PC	Construction / Improvement of School at Dr. Benigno Aldana Elementary School, Barangay 422, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-04-2021	05-07-2021	Based on GAA 2021	P 959.45		P 959.45	Construction / Improvement
30010220046800.PC	Construction / Improvement of School at Gen. Licerio Geronimo Elementary School, Barangay 412, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-05-2021	05-10-2021	Based on GAA 2021	P 962.80		P 962.80	Construction / Improvement
30010220047000.PC	Construction / Improvement of School at Graceano Lopez Jaena Elementary School, Barangay 537, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-03-2021	05-06-2021	Based on GAA 2021	P 966.35		P 966.35	Construction / Improvement
30010220047200.PC	Construction / Improvement of School at Laong - Laan Elementary School, Barangay 515, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-12-2021	05-17-2021	Based on GAA 2021	P 961.40		P 961.40	Construction / Improvement

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
3001022004740 00.PC	Construction / Rehabilitation of School at Antonio Maceda Elementary School, Barangay 581, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-05-2021	05-10-2021	Based on GAA 2021	P 3,865.08		P 3,865.08	Construction / Rehabilitation
3001022004750 00.PC	Construction / Rehabilitation of School at Antonio Maceda High School, Barangay 581, Manila	DPWH - NMDEO	No	Public Bidding	03-05-2021	03-26-2021	05-05-2021	05-10-2021	Based on GAA 2021	P 3,808.86		P 3,808.86	Construction / Rehabilitation
3001022004760 00.PC	Construction / Rehabilitation of School at Claro M. Recto High School, Barangay 412, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-10-2021	05-14-2021	Based on GAA 2021	P 3,848.11		P 3,848.11	Construction / Rehabilitation
179	Construction / Rehabilitation of School at Dr. Alejandro Albert Elementary School, Barangay 520, Manila	DPWH - NMDEO	No	Public Bidding					Based on GAA 2021	P 4,000.00		P 4,000.00	Construction / Rehabilitation (REVERT FUNDS)
3001022004780 00.PC	Construction / Rehabilitation of School at Dr. Benigno Aldana Elementary School, Barangay 422, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-04-2021	05-07-2021	Based on GAA 2021	P 3,830.02		P 3,830.02	Construction / Rehabilitation
3001022004790 00.PC	Construction / Rehabilitation of School at Esteban Abada High School, Barangay 496, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-12-2021	05-17-2021	Based on GAA 2021	P 3,836.03		P 3,836.03	Construction / Rehabilitation
3001022004870 00.PC	Construction / Rehabilitation of School at Gen. Licerio Geronimo Elementary School, Barangay 412, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-05-2021	05-10-2021	Based on GAA 2021	P 3,847.29		P 3,847.29	Construction / Rehabilitation
3000102200481 000.PC	Construction / Rehabilitation of School at Gen. Miguel Malvar Elementary School, Barangay 581, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-05-2021	05-10-2021	Based on GAA 2021	P 3,848.08		P 3,848.08	Construction / Rehabilitation
3001022004820 00.PC	Construction / Rehabilitation of School at Graceano Lopez Jaena Elementary School, Barangay 537, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-03-2021	05-06-2021	Based on GAA 2021	P 3,833.53		P 3,833.53	Construction / Rehabilitation
3001022004830 00.PC	Construction / Rehabilitation of School at Juan Luna Elementary School, Barangay 396, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-10-2021	05-14-2021	Based on GAA 2021	P 3,837.67		P 3,837.67	Construction / Rehabilitation
3001022004840 00.PC	Construction / Rehabilitation of School at Laong - Laan Elementary School, Barangay 515, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-12-2021	05-17-2021	Based on GAA 2021	P 3,845.31		P 3,845.31	Construction / Rehabilitation
3001022004850 00.PC	Construction / Rehabilitation of School at Legarda Elementary School, Barangay 521, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-10-2021	05-14-2021	Based on GAA 2021	P 3,837.52		P 3,837.52	Construction / Rehabilitation

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
3001022004860 00.PC	Construction / Rehabilitation of School at Moises Salvador Elementary School, Barangay 412, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-12-2021	05-17-2021	Based on GAA 2021	P 3,837.23		P 3,837.23	Construction / Rehabilitation
3001022004800 00.PC	Construction / Rehabilitation of School at P. Burgos Elementary School, Barangay 581, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-05-2021	05-10-2021	Based on GAA 2021	P 3,853.03		P 3,853.03	Construction / Rehabilitation
3001022004880 00.PC	Construction / Rehabilitation of School at Pedro Pelaez Elementary School, Barangay 570, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-04-2021	05-07-2021	Based on GAA 2021	P 3,837.82		P 3,837.82	Construction / Rehabilitation
3001022004890 00.PC	Construction / Rehabilitation of School at Ramon Magsaysay High School, Barangay 478, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-05-2021	05-10-2021	Based on GAA 2021	P 5,776.87		P 5,776.87	Construction / Rehabilitation
3001022004900 00.PC	Construction / Rehabilitation of School at Trinidad Tecson Elementary School, Barangay 412, Manila	DPWH - NMDEO	No	Public Bidding	02-08-2021	03-02-2021	05-12-2021	05-17-2021	Based on GAA 2021	P 3,838.44		P 3,838.44	Construction / Rehabilitation
300102200491 000.PC	Rehabilitation of School Building at AC Herrera Elementary School, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-22-2020	01-12-2020	02-17-2021	02-22-2021	Based on GAA 2021	P 9,899.31		P 9,899.31	Rehabilitation of School Building
3001042192080 00.PC	Construction (Completion) of Multi-Purpose Buiding, Barangay 607, Bacood, Manila	DPWH - NMDEO	No	Public Bidding	01-30-2021	02-19-2021	03-23-2021	03-26-2021	Based on GAA 2021	P 9,605.84		P 9,605.84	Construction (Completion) of Multi-Purpose Buiding
3001042192130 00.PC	Construction (Completion) of Multi-Purpose Buiding, Barangay 636, Santa Mesa, Manila	DPWH - NMDEO	No	Public Bidding	01-08-2021	01-29-2021	02-17-2021	02-22-2021	Based on GAA 2021	P 4,949.05		P 4,949.05	Construction (Completion) of Multi-Purpose Buiding
196	Construction and Rehabilitation of Multipurpose Building, Zone 1-12 Barangay 1-146, Manila	DPWH - NMDEO	No	Public Bidding	02-15-2021	03-09-2021	04-19-2021	4-20-2021	Based on GAA 2021	P 24,749.99		P 24,749.99	Construction / Rehabilitation
197	Construction of 2 Storey Barangay Hall, Barangay 642, Manila City	DPWH - NMDEO	No	Public Bidding	01-22-2020	02-12-2020	11-25-2020	11-27-2020	Based on GAA 2021	P 1,920.00		P 1,920.00	Construction / FLR FROM 2020
198	Construction of Multi-Purpose Building at Barangay 165, Zone 14, Tondo Manila	DPWH - NMDEO	No	Public Bidding	01-27-2021	02-17-2021	03-24-2021	03-29-2021	Based on GAA 2021	P 9,899.86		P 9,899.86	Construction of Multi-Purpose Building
3001042192160 00.PC	Construction of Multi-Purpose Building at Barangay 177, Zone 16, Manila City	DPWH - NMDEO	No	Public Bidding	01-21-2021	02-11-2021	03-03-2021	03-08-2021	Based on GAA 2021	P 3,959.97		P 3,959.97	Construction of Multi-Purpose Building
3001042192170 00.PC	Construction of Multi-Purpose Building at Barangay 231, Zone 21, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-22-2020	01-12-2021	02-17-2021	02-22-2021	Based on GAA 2021	P 6,929.96		P 6,929.96	Construction of Multi-Purpose Building

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
3001042192100 0.PC	Construction of Multi-Purpose Building, Barangay 601, Santa Mesa, Manila	DPWH - NMDEO	No	Public Bidding	01-12-2021	02-02-2021	02-22-2021	02-26-2021	Based on GAA 2021	P 9,899.91		P 9,899.91	Construction of Multi- Purpose Building
3001042192190 00.PC	Construction of Multi-Purpose Building, Barangay 642, San Miguel, Manila	DPWH - NMDEO	No	Public Bidding	02-10-2021	03-04-2021	03-11-2021	03-15-2021	Based on GAA 2021	P 19,799.27		P 19,799.27	Construction of Multi- Purpose Building
3001042192220 00.PC	Construction of Multi-Purpose Building, Zone 65, San Miguel, Manila	DPWH - NMDEO	No	Public Bidding	01-07-2021	01-28-2021	02-17-2021	2-22-2021	Based on GAA 2021	P 4,949.99		P 4,949.99	Construction of Multi- Purpose Building
3001042192230 00.PC	Construction of Multi-Purpose Building, Zone 66, San Miguel, Manila	DPWH - NMDEO	No	Public Bidding	02-10-2021	03-04-2021	03-12-2021	03-17-2021	Based on GAA 2021	P 39,599.90		P 39,599.90	Construction of Multi- Purpose Building
3001042192240 00.PC	Construction of New Multi-Purpose Building, Zone 25 - 40, City of Manila	DPWH - NMDEO	Yes	Public Bidding	12-17-2020	01-06-2021	03-23-2021	03-26-2021	Based on GAA 2021	P 39,599.90		P 39,599.90	Construction of New Multi- Purpose Building
206	Construction Improvement of Multi- Purpose Building - Barangay 305 Zone 29, LD III, City of Manila	DPWH - NMDEO	No	Public Bidding	01-27-2021	02-17-2021	03-24-2021	03-29-2021	Based on GAA 2021	P 9,899.84		P 9,899.84	Construction / Improvement of Multi- Purpose Building
3001042192250 00.PC	Construction / Rehabilitation of Multi- Purpose Building - (Covered Court) at Lakandula High School, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-22-2020	01-12-2021	02-17-2021	2-22-2021	Based on GAA 2021	P 14,846.47		P 14,846.47	Construction / Rehabilitation of Multi- Purpose Building
3001042192260 00.PC	Construction / Rehabilitation of Multi- Purpose Building - (Daycare Center) at Barangay 176 Zone 15, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-23-2020	01-13-2021	02-17-2021	2-22-2021	Based on GAA 2021	P 4,949.71		P 4,949.71	Construction / Rehabilitation of Multi- Purpose Building
3001042192270 00.PC	Construction / Rehabilitation of Multi- Purpose Building - (Daycare Center) at Barangay 223 Zone 21, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-23-2020	01-13-2021	03-25-2021	03-30-2021	Based on GAA 2021	P 14,849.00		P 14,849.00	Construction / Rehabilitation of Multi- Purpose Building
3001042192280 00.PC	Construction / Rehabilitation of Multi- Purpose Building at Barangay 209 Zone 19, Manila City	DPWH - NMDEO	No	Public Bidding	01-27-2021	02-17-2021	05-10-2021	05-14-2021	Based on GAA 2021	P 2,906.81		P 2,906.81	Construction / Rehabilitation of Multi- Purpose Building

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
3001042192290 00.PC	Construction / Rehabilitation of Multi-Purpose Building at Barangay 240 Zone 22, Manila City	DPWH - NMDEO	No	Public Bidding	01-27-2021	02-17-2021	05-10-2021	05-14-2021	Based on GAA 2021	P 937.50		P 937.50	Construction / Rehabilitation of Multi-Purpose Building
3001042192300 00.PC	Construction / Rehabilitation of Multi-Purpose Building at Barangay 246 Zone 22, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-23-2020	01-13-2021	02-17-2021	02-22-2021	Based on GAA 2021	P 5,939.97		P 5,939.97	Construction / Rehabilitation of Multi-Purpose Building
3001042193310 00.PC	Construction / Rehabilitation of Multi-Purpose Building at Barangay 250 Zone 23, Manila City	DPWH - NMDEO	No	Public Bidding	01-27-2021	02-17-2021	05-10-2021	05-14-2021	Based on GAA 2021	P 2,944.21		P 2,944.21	Construction / Rehabilitation of Multi-Purpose Building
3001042192320 00.PC	Construction / Rehabilitation of Multi-Purpose Building at Barangay 265 Zone 24, Manila City	DPWH - NMDEO	No	Public Bidding	01-27-2021	02-17-2021	03-23-2021	03-26-2021	Based on GAA 2021	P 3,959.58		P 3,959.58	Construction / Rehabilitation of Multi-Purpose Building
3001042192340 00.PC	Construction / Rehabilitation of Multi-Purpose Building Zone 1 -7 Barangay 1-90, Manila	DPWH - NMDEO	No	Public Bidding	02-10-2021	03-04-2021	05-05-2021	05-10-2021	Based on GAA 2021	P 19,193.54		P 19,193.54	Construction / Rehabilitation of Multi-Purpose Building
3001042192340 00.PC	Construction / Rehabilitation of Multi-Purpose Building, Zone 1 -7 Barangay 1-90, Manila City	DPWH - NMDEO	No	Public Bidding	02-10-2021	03-04-2021	05-05-2021	05-10-2021	Based on GAA 2021	P 9,612.17		P 9,612.17	Construction / Rehabilitation of Multi-Purpose Building
3001042192360 00.P.	Construction / Rehabilitation of Multi-Purpose Building, Zone 8-12 Barangay 91-146, Manila	DPWH - NMDEO	No	Public Bidding	02-10-2021	03-04-2021	05-04-2021	05-07-2021	Based on GAA 2021	P 9,603.18		P 9,603.18	Construction / Rehabilitation of Multi-Purpose Building
3001042192350 00.PC	Construction / Rehabilitation of Multi-Purpose Building, Zone 8-12 Barangay 91-146, Manila	DPWH - NMDEO	No	Public Bidding	02-10-2021	03-04-2021	05-04-2021	05-07-2021	Based on GAA 2021	P 9,602.33		P 9,602.33	Construction / Rehabilitation of Multi-Purpose Building
3001042190580 00.PC	Construction / Rehabilitation of Multi-Purpose Building, Zone 25,32,33,34,35, City of Manila	DPWH - NMDEO	Yes	Public Bidding	12-17-2020	01-06-2021	03-10-2021	03-15-2021	Based on GAA 2021	P 71,409.99		P 71,409.99	Construction / Rehabilitation of Multi-Purpose Building
3001042190590 00.PC	Construction / Rehabilitation of Multi-Purpose Buildings, Zone 25 - 40, City of Manila	DPWH - NMDEO	Yes	Public Bidding	12-17-2020	01-06-2021	03-10-2021	03-15-2021	Based on GAA 2021	P 67,549.98		P 67,549.98	Construction / Rehabilitation of Multi-Purpose Building
3001042192370 00.PC	Construction / Rehabilitation / Improvement of Multi-Purpose Building Zones 41-57, Manila, Barangay, Sampaloc, City of Manila	DPWH - NMDEO	No	Public Bidding	02-15-2021	03-09-21	03-23-2021	03-29-2021	Based on GAA 2021	P 32,669.93		P 32,669.93	Construction / Rehabilitation of Multi-Purpose Building
222	Continuation of Multi - Purpose Building, Brgy. 259, Tondo, Manila	DPWH - NMDEO	No	Public Bidding	02-13-2020	03-4-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 12,450.00		P 12,450.00	Continuation of Multi-Purpose Building (FLR FROM 2020)
223	Rehabilitation of Barangay Hall, Brgy. 518, Zone 51, District IV, Sampaloc, Manila	DPWH - NMDEO	No	Public Bidding	02-15-2021	03-09-2021	04-19-2021	04-20-2021	Based on GAA 2021	P 1,979.98		P 1,979.98	Rehabilitation

CODE (PAP)	Procurement Project (Contract name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
3001042192380 00.PC	Rehabilitation of Multi-Purpose Building (Covered Court) at Barangay 182 Zone 16, Manila City	DPWH - NMDEO	No	Public Bidding	01-21-2021	02-11-2021	02-24-2021	03-01-2021	Based on GAA 2021	P 9,899.52		P 9,899.52	Construction of Multi- Purpose Building
3001042192400 00.PC	Rehabilitation of Multi-Purpose Building, Patricia Paraiso, Manila City	DPWH - NMDEO	Yes	Public Bidding	12-23-2020	01-13-2021	03-11-2021	03-15-2021	Based on GAA 2021	P 9,898.24		P 9,898.24	Construction of Multi- Purpose Building
226	Rehabilitation of Multi-Purpose Building, Zone 1-3, Barangay 1-47, Manila	DPWH - NMDEO	No	Public Bidding	02-05-2020	02-26-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 4,800.00		P 4,800.00	Rehabilitation of Multi- Purpose Building FLR FROM 2020
227	Rehabilitation of Multi-Purpose Building, Zone 41-57, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-027-2020	11-24-2020	11-26-2020	Based on GAA 2021	P 15,120.00		P 15,120.00	Rehabilitation of Multi- Purpose Building FLR FROM 2020
228	Rehabilitation of Multi-Purpose Building, Zone 4-7, Barangay 48-90, Manila	DPWH - NMDEO	No	Public Bidding	02-05-2020	02-26-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 4,800.00		P 4,800.00	Rehabilitation of Multi- Purpose Building FLR FROM 2020
229	Rehabilitation of Multi-Purpose Building, Zone 8-9, Barangay 91-123, Manila	DPWH - NMDEO	No	Public Bidding	02-05-2020	02-26-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 4,800.00		P 4,800.00	Rehabilitation of Multi- Purpose Building FLR FROM 2020
230	Rehabilitation / Improvement of Multi- Purpose Building, Brgy. 1-146, Manila	DPWH - NMDEO	No	Public Bidding	02-05-2020	02-26-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 8,300.00		P 8,300.00	Rehabilitation / Improvement of Multi- Purpose Building FLR FROM 2020
231	Rehabilitation / Improvement of Multi- Purpose Building, Zone 25, Brgy. 272, Manila	DPWH - NMDEO	No	Public Bidding	02-05-2020	02-26-2020	11-18-2020	11-20-2020	Based on GAA 2021	P 12,450.00		P 12,450.00	Rehabilitation / Improvement of Multi- Purpose Building FLR FROM 2020
232	Rehabilitation / Improvement of Multi- Purpose Building, Zone 34, Brgy. 343, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-27-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 29,750.00		P 29,750.00	Rehabilitation / Improvement of Multi- Purpose Building FLR FROM 2020
233	Rehabilitation / Reconstruction / Improvement of Multi - Purpose Building, Brgy. 152, Tondo, Manila	DPWH - NMDEO	No	Public Bidding	03-05-2021	03-26-2021	04-12-2021	04-15-2021	Based on GAA 2021	P 12,450.00		P 12,450.00	Rehabilitation / Recontruction of Multi- Purpose Building (FLR 2020)
234	Rehabilitation / Reconstruction / Improvement of Multi - Purpose Building, Patricia Paraiso Complex, Brgy. 177, Tondo, Manila	DPWH - NMDEO	No	Public Bidding	02-13-2020	03-04-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 16,600.00		P 16,600.00	Rehabilitation / Recontruction of Multi- Purpose Building FLR FROM 2020
235	Rehabilitation Upgrading of Multi- Purpose Building, Gat Andres Bonifacio Memorial Center, Tondo, Manila	DPWH - NMDEO	No	Public Bidding	02-06-2020	02-27-2020	11-19-2020	11-23-2020	Based on GAA 2021	P 24,900.00		P 24,900.00	Rehabilitation / Upgrading of Multi-Purpose Building FLR FROM 2020

get	
CO	Remarks (Brief Description of Project)
P 40,614.00	Bank Improvement (Steel Sheet Pile) along Estero FLR FROM 2020
P 40,614.00	Bank Improvement (Steel Sheet Pile) along Estero FLR FROM 2020
P 40,614.00	Bank Improvement (Steel Sheet Pile) along Estero FLR FROM 2020
P 40,614.00	Bank Improvement (Steel Sheet Pile) along Estero FLR FROM 2020
P 74,249.90	Asphalt Overlay
P 9,899.55	Asphalt Overlay
P 4,949.93	Concreting of Alleys including Drainage Rehabilitation and Street Lightings
P 2,880.59	Construction of Alleys Including Drainage Rehabilitation
P 5,939.96	Construction of Road with Drainage
P 2,952.88	Construction of Roads and Pathways including Drainage
P 23,807.51	Construction of Roads and Pathways
P 14,312.42	Construction of Roads and Pathways

CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
	Construction of Retention Basin along Estero de Valencia Phase III, Manila City	DPWH - NMDEO	No	Public Bidding	11-13-2021	12-06-2021	12-27-2021	12-29-2021	BASED ON GAA 2021	P 48,999.55		P 48,999.55	Construction of Retention Basin
	Purchase of Alternate Power Supply (Solar Panels) and Security Enhancement for Presidential Management Staff (PMS) Building, Arluguí St. San Miguel, Manila	DPWH - NMDEO	No	Public Bidding	11-17-2021	12-07-2021	12-23-2021	12-27-2021	SR2021-10-013448	P 37,749.99		P 37,749.99	Purchase of Alternate Power Supply (Solar Panels)
200000100495000	MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities Nationwide - Manila Bay Rehabilitation Program - Clearing, Grubbing, Desilting, Removal and Hauling of Submerged Garbage in Manila City - Estero de Sunog Apog	DPWH - NMDEO	No	Public Bidding	12-23-2021	12-14-2021	12-22-2021	12-24-2021	SR2021-11-014816	P 14,999.11		P 14,999.11	MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities
200000100495000	MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities Nationwide - Manila Bay Rehabilitation Program - Clearing, Grubbing, Desilting, Removal and Hauling of Submerged Garbage in Manila City - Estero de Maypajo	DPWH - NMDEO	No	Public Bidding	12-23-2021	12-14-2021	12-22-2021	12-24-2021	SR2021-11-014816	P 14,999.57		P 14,999.57	MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities
	Structural Improvement of Public Buildings and Construction of Evacuation Centers, Polytechnic University of the Philippines (PUP) - Main Academic Building (West Wing) Phase I, Sta. Mesa, Manila	DPWH - NMDEO	No	Public Bidding	12-11-2021	01-07-2022	01-19-2022	01-21-2022	SAA 2021	P 48,248.17		P 48,248.17	Structural Improvement of Public Buildings and Construction of Evacuation Centers
	Structural Improvement of Public Buildings and Construction of Evacuation Centers, Polytechnic University of the Philippines (PUP) - Main Academic Building (East Wing), Sta. Mesa, Manila	DPWH - NMDEO	No	Public Bidding	12-11-2021	01-07-2022	01-19-2022	01-21-2022	SAA 2021	P 96,499.24		P 96,499.24	Structural Improvement of Public Buildings and Construction of Evacuation Centers

HERMINIA L. DIAZ

HEAD, BAC Secretariat

LINO E. LANDICHO

BAC Chairperson

GERARD P. OPULENCIA

District Engineer

Date:

12-28-2021

Date:

12/28/2021

Date:

12-29-2021