



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS 1st DISTRICT ENGINEERING OFFICE
Brgy. Lanatan, Balayan, Batangas, Region IV-A




Name of Office: DPWH BATANGAS 1ST DISTRICT ENGINEERING OFFICE

FY 2025 FINAL ANNUAL PROCUREMENT PLAN (APP) – Non-CSE FOR GOODS AND SERVICES

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements	Maintenance Section	Yes	Competitive Mode / Alternative Mode	02/14/2025 to 02/20/2025	03/07/2025	03/14/2025	03/18/2025	GoP	5,962,315.80	5,962,315.80		Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements	Maintenance Section	Yes	Competitive Mode / Alternative Mode	02/14/2025 to 02/20/2025	03/07/2025	03/14/2025	03/18/2025	GoP	1,143,450.00	1,143,450.00		Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Repair and/ or Replacement of Minor Drainage Structure	Maintenance Section	Yes	Alternative Mode	02/14/2025 to 02/20/2025	03/07/2025	03/14/2025	03/18/2025	GoP	110,943.00	110,943.00		Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Centerline and Lane Line Repainting	Maintenance Section	Yes	Alternative Mode	02/14/2025 to 02/20/2025	03/07/2025	03/14/2025	03/18/2025	GoP	719,859.00	719,859.00		Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Resurfacing of Unpaved Shoulder	Maintenance Section	Yes	Alternative Mode	02/14/2025 to 02/20/2025	03/07/2025	03/14/2025	03/18/2025	GoP	551,880.00	551,880.00		Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Sign Maintenance	Maintenance Section	Yes	Competitive Mode / Alternative Mode	02/14/2025 to 02/20/2025	03/07/2025	03/14/2025	03/18/2025	GoP	1,501,435.00	1,501,435.00		Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Special Maintenance	Maintenance Section	Yes	Alternative Mode	02/14/2025 to 02/20/2025	03/07/2025	03/14/2025	03/18/2025	GoP	396,725.00	396,725.00		Supply of Materials for Road Maintenance

Submitted by:


RANDY A. CABALLES
Head, Procurement Unit

Recommending Approval:


LUTSA M. SINOY
BAC Chairperson

Approved by:


ABELARDO D. CALALO
District Engineer

Website: <https://www.dpwh.gov.ph>
Tel. No.: +43 703 0004





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS 1st DISTRICT ENGINEERING OFFICE
Brgy. Lanatan, Balayan, Batangas, Region IV-A




Name of Office: DPWH BATANGAS 1ST DISTRICT ENGINEERING OFFICE

FY 2025 FINAL ANNUAL PROCUREMENT PLAN (APP) – Non-CSE FOR GOODS AND SERVICES

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply of Materials for Road Maintenance - Premix Patching Bituminous Pavements	Maintenance Section	Yes	Competitive Mode / Alternative Mode	02/14/2025 to 02/20/2025	03/07/2025	03/14/2025	03/18/2025	GoP	5,962,315.80	5,962,315.80		Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Penetrating Patching Bituminous Pavements	Maintenance Section	Yes	Competitive Mode / Alternative Mode	02/14/2025 to 02/20/2025	03/07/2025	03/14/2025	03/18/2025	GoP	1,143,450.00	1,143,450.00		Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Repair and/ or Replacement of Minor Drainage Structure	Maintenance Section	Yes	Alternative Mode	02/14/2025 to 02/20/2025	03/07/2025	03/14/2025	03/18/2025	GoP	110,943.00	110,943.00		Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Centerline and Lane Line Repainting	Maintenance Section	Yes	Alternative Mode	02/14/2025 to 02/20/2025	03/07/2025	03/14/2025	03/18/2025	GoP	719,859.00	719,859.00		Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Resurfacing of Unpaved Shoulder	Maintenance Section	Yes	Alternative Mode	02/14/2025 to 02/20/2025	03/07/2025	03/14/2025	03/18/2025	GoP	551,880.00	551,880.00		Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Sign Maintenance	Maintenance Section	Yes	Competitive Mode / Alternative Mode	02/14/2025 to 02/20/2025	03/07/2025	03/14/2025	03/18/2025	GoP	1,501,435.00	1,501,435.00		Supply of Materials for Road Maintenance
	Supply of Materials for Road Maintenance - Special Maintenance	Maintenance Section	Yes	Alternative Mode	02/14/2025 to 02/20/2025	03/07/2025	03/14/2025	03/18/2025	GoP	396,725.00	396,725.00		Supply of Materials for Road Maintenance

Submitted by:


RANDY A. CABALLES
Head, Procurement Unit

Recommending Approval:


LUISA M. SINO
BAC Chairperson

Approved by:


ABELARDO D. CALALA
District Engineer

Website: <https://www.dpwh.gov.ph>
Tel. No.: +43 703 0004

