



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOCOS SUR 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE I
Bantay, Ilocos Sur

DPWH RNS.-AD
DATE: 6-28-17
FILE CODE: 920.1



June 28, 2017


MEMORANDUM

FOR : DIRECTOR RONNEL M. TAN, CESO IV
Regional Director
DPWH Regional Office I
City of San Fernando, La Union

SUBJECT : Approved Updated APP CY 2017 and Procurement Monitoring Report (PMR) for Infrastructure, Goods & Consulting Services

We are respectfully submitting our Approved Updated Annual Procurement Plan (APP) cy 2017 and Procurement Monitoring Report for Infrastructures, Goods and Consultancy Services.

For your information and reference.


REYNALDO S. ORGANO, MBA
District Engineer

R01.10 SMP/GAC

PROCUREMENT MONITORING REPORT (INFRA)
(Department of Public Works and Highways, Ilocos Sur 1st DDO, Bantay, Ilocos Sur)
As of June 30, 2017

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												ABC (Php)										
				Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO							
CY 2017 PROJECTS	17AC0004 Construction of Drainage Canal Along Quirino - Pandan Road, K0407+840- K0408+678	Construction Section	Public Bidding	10/28/2016	1/18/2017	1/23/2017	2/6/2017	2/6/2017	2/13/2017	2/24/2017	3/2/2017	3/10/2017	3/13/2017	121		FY 2017 DPWH Infra	Php11,760,000.00	0	Php11,760,000.00							
				Contract Cost (Php)												REMARKS										
				Total	MOOE	CO	List of Invited Observers	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing				Delivery /Acceptance							
				Date of Receipt of Invitation																						
				COA															10/27/2017	1/18/2017	1/24/2017	1/24/2017	2/7/2017	2/14/2017		
				PICE															10/27/2017	1/18/2017	1/24/2017	1/24/2017	2/7/2017	2/14/2017		
				Bantay Lansangin															10/27/2017	1/18/2017	1/24/2017	1/24/2017	2/7/2017	2/14/2017		

PROCUREMENT MONITORING REPORT (INFRA)

Department of Public Works and Highways, 110cos Sur 1st DEO, Bantay, 110cos Sur)
As of June 30, 2017

As of June 30, 2017

[illegible][illegible][illegible]

PROCUREMENT MONITORING REPORT (INFRA)
(Department of Public Works and Highways, Ilocos Sur 1st DCO, Bantay, Ilocos Sur)
As of June 30, 2017

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												ABC (Php)																					
				Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO																		
CY 2017 PROJECTS	17AC0016 Construction of Flood Control Along Bantaoay River, Brgy. Busing Norte, San Ildefonso, Ilocos Sur	Construction Section	Public Bidding	11/28/2016	12/5/2016	12/14/2016	12/29/2016	12/29/2016	1/5/2017	1/17/2017	2/23/2017	3/3/2017	3/6/2017	140	FY 2017 DPWH Infra	Php14,699,997.63	0	Php14,699,997.63																			
																			Contract Cost (Php)																		
																			Total	MOOE	CO	List of Invited Observers	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS					

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												ABC (Php)			
				Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO
CY 2017 PROJECTS	17AC0017 Construction of Flood Control, Cabugao, Ilocos Sur	Construction Section	Public Bidding	11/28/2016	12/5/2016	12/14/2016	12/29/2016	12/29/2016	1/5/2017	1/17/2017	2/23/2017	3/3/2017	3/6/2017	140	FY 2017 DPWH Infra	Pnp14,700,000.00	0	Pnp14,700,000.00	
		Contract Cost (Pnp)				List of Invited Observers	Date of Receipt of Invitation							REMARKS					
		Total	MOOE	CO	Pre-Proc Conference		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Delivery /Acceptance				
					COA		11/22/2016	12/7/2016	12/21/2016	12/21/2016	1/3/2017	1/12/2017							
					PICE		11/22/2016	12/7/2016	12/21/2016	12/21/2016	1/3/2017	1/12/2017							
					Bantay Lungsangin		11/22/2016	12/7/2016	12/21/2016	12/21/2016	1/3/2017	1/12/2017							

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												ABC (Php)																				
				Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO																	
CY 2017 PROJECTS	17AC0018 Construction of Flood Control Along San Juan River, San Juan, Ilocos Sur	Construction Section	Public Bidding	11/28/2016	12/7/2016	12/15/2016	4/11/2017	4/11/2017	4/12/2017	4/24/2017	4/28/2017	5/8/2017	5/11/2017	140	FY 2017 DPWH Infra	Php14,700,000.00	0	Php14,700,000.00																		
																			Contract Cost (Php)																	
																			Total	MOOE	CO	List of Invited Observers	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS				
																							COA	11/22/2016	12/8/2016	3/31/2017	3/31/2017	4/10/2017	4/19/2017							
																							PICE	11/22/2016	12/8/2016	3/31/2017	3/31/2017	4/10/2017	4/19/2017							
																							Bantay Lansangin	11/22/2016	12/8/2016	3/31/2017	3/31/2017	4/10/2017	4/19/2017							

PROCUREMENT MONITORING REPORT (INTRA)

(Department of Public Works and Highways, Ilocos Sur 1st DEO, Bantay, Ilocos Sur)

As of June 30, 2017

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity											ABC (Php)				
				Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO
CY 2017 PROJECTS	17AC0019 Construction of Flood Control Along Cabugao River, Salapaspap, Cabugao, Ilocos Sur	Construction Section	Public Bidding	11/28/2016	12/17/2016	12/15/2016	3/17/2017	3/17/2017	3/14/2017	3/20/2017	3/12/2017	3/23/2017	3/24/2017	120	FY 2017 DPWH Infra	Php9,800,000.00	0	Php9,800,000.00	
		Contract Cost (Php)															REMARKS		
		Total	MOOE	CO	List of Invited Observers	Date of Receipt of Invitation													
						Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery /Acceptance					
						COA	11/22/2016	12/8/2016	2/28/2017	2/28/2017	3/8/2017	3/14/2017	3/14/2017						
						PICE	11/22/2016	12/8/2016	2/28/2017	2/28/2017	3/8/2017	3/14/2017	3/14/2017						
	Bantay Lansangan	11/22/2016	12/8/2016	2/28/2017	2/28/2017	3/8/2017	3/14/2017	3/14/2017											
											</								

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity										ABC (Php)			
					Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE
CY 2017 PROJECTS	17AC0021 Construction of Nantiungan - Salapaspap Bridge, Cabugao, Ilocos Sur, Sta. 0+000 - Sta. 0+270	Construction Section	Public Bidding	12/5/2016	1/5/2017	1/12/2017	1/31/2017	1/31/2017	2/7/2017	2/10/2017	2/24/2017	3/6/2017	3/9/2017	192	FY 2017 DPWH Infra	Php39,200,000.00	0	Php39,200,000.00
		Contract Cost (Php)														REMARKS		
		Total	MOOE	CO	List of Invited Observers	Date of Receipt of Invitation												
						Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery /Acceptance				
						COA	12/1/2016	1/6/2017	1/16/2017	1/16/2017	1/25/2017	2/1/2017	2/1/2017					
						PICE	12/1/2016	1/6/2017	1/16/2017	1/16/2017	1/25/2017	2/1/2017	2/1/2017					
Bantay Lansangan	12/1/2016	1/6/2017	1/16/2017	1/16/2017	1/25/2017	2/1/2017	2/1/2017											
Php37,694,139.64	0	Php37,694,139.64																

(Department of Public Works and Highways, Ilocos Sur 1st DEO, Bantay, Ilocos Sur)
As of June 30, 2017

[illegible][illegible][illegible]

PROCUREMENT MONITORING REPORT (INFRA)
[Department of Public Works and Highways, Ilocos Sur 1st DDO, Bantay, Ilocos Sur]
As of June 30, 2017

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												ABC (Php)																				
				Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO																	
CY 2017 PROJECTS	17AC0028 Construction of 2 Storey 8 Classrooms School Building, Magsingal national High School, Magsingal, Ilocos Sur	Construction Section	Public Bidding	1/3/2017	1/10/2017	1/19/2017	1/31/2017	1/31/2017	2/7/2017	2/17/2017	2/27/2017	3/9/2017	3/10/2017	150	BEFF FY 2016 BATCH 12	Php11,830,576.08	0	Php11,830,576.08																		
																			Contract Cost (Php)																	
																			Total	MOOE	CO	Date of Receipt of Invitation												REMARKS		
																			List of Invited Observers			Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery /Acceptance						
																			COA			12/29/2016	1/11/2017	1/12/2017	1/12/2017	2/1/2017	2/8/2017									
																			PICE			12/29/2016	1/11/2017	1/12/2017	1/12/2017	2/1/2017	2/8/2017									
																			Bantay Lainsangan			12/29/2016	1/11/2017	1/12/2017	1/12/2017	2/1/2017	2/8/2017									
											</																									

PROCUREMENT MONITORING REPORT (INFRA)

(Department of Public Works and Highways, Ilocos Sur 1st DEO, Bantay, Ilocos Sur)
As of June 30, 2017

As of June 30, 2017

[illegible][illegible][illegible]

PROCUREMENT MONITORING REPORT (INFRA)

(Department of Public Works and Highways, Ilocos Sur 1st DDO, Bantay, Ilocos Sur,
As of June 30, 2017

As of June 30, 2017

[illegible][illegible][illegible]

PROCUREMENT MONITORING REPORT (INFRA)

(Department of Public Works and Highways, Ilocos Sur 1st DEO, Bantay, Ilocos Sur)
As of June 30, 2017

As of June 30, 2017

[illegible][illegible][illegible]

PROCUREMENT MONITORING REPORT (INFRA)

(Department of Public Works and Highways, Ilocos Sur 1st DEO, Bantay, Ilocos Sur)
As of June 30, 2017

As of June 30, 2017

[illegible][illegible][illegible]

PROCUREMENT MONITORING REPORT (INFRA)
(Department of Public Works and Highways, Ilocos Sur 1st DEO, Bantay, Ilocos Sur)
As of June 30, 2017

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity													ABC (Php)																
				Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO														
CY 2017 PROJECTS	17AC0049 Widening of Bussawit Bridge 3 (9005861Z) Along Manila North Road	Construction Section	Public Bidding	2/6/2017	3/8/2017	3/15/2017	3/27/2017	3/27/2017	4/3/2017	4/12/2017	4/26/2017	5/5/2017	5/8/2017	192	FY 2017 DPWH Infra	Php12,250,000.00	0	Php12,250,000.00															
																			Contract Cost (Php)				Date of Receipt of Invitation										REMARKS
																			Total	MOOE	CO	List of Invited Observers	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery /Acceptance		
																			Php11,734,878.34	0	Php11,734,878.34	COA	2/1/2017	3/14/2017	3/23/2017	3/23/2017	3/30/2017	4/5/2017	4/4/2017	4/4/2017			
Bantay Lansangan	2/1/2017	3/14/2017	3/23/2017	3/23/2017	3/30/2017	4/5/2017	4/4/2017	4/4/2017																									

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity													ABC (Php)															
				Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO													
CY 2017 PROJECTS	17AC0050 Construction of Flood Control Along Cabaugao River, Brgy. Turod - Palac, Cabaugao, Ilocos Sur	Construction Section	Public Bidding	3/2/2017	3/9/2017	3/20/2017	3/31/2017	3/31/2017	4/7/2017	4/19/2017	4/24/2017	4/27/2017	4/28/2017	140		FY 2017 DPWH Infra	Php9,800,000.00	0	Php9,800,000.00													
																				Contract Cost (Php)												
																				Total	MOOE	CO										
					List of Invited Observers	Date of Receipt of Invitation													REMARKS													
						Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery /Acceptance																		
						COA	2/23/2017	3/14/2017	3/23//2017	3/23/2017	4/3/2017	4/17/2017																				
						PICE	2/23/2017	3/14/2017	3/23//2017	3/23/2017	4/3/2017	4/17/2017																				
					Bantay Lansangan	2/23/2017	3/14/2017	3/23//2017	3/23/2017	4/3/2017	4/17/2017																					

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												ABC (Php)			
				Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO
CY 2017 PROJECTS	17AC0051 Construction of Flood Control Along Nambran, Nalasin, Pussuac River, Sto. Domingo, Ilocos Sur	Construction Section	Public Bidding	3/3/2017	3/10/2017	3/20/2017	3/31/2017	3/31/2017	4/7/2017	4/19/2017	5/4/2017	5/12/2017	5/15/2017	120		FY 2017 DPWH Infra	Php9,800,000.00	0	Php9,800,000.00
				Contract Cost (Php)															
		Total	MOOE	CO	List of Invited Observers	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS				
						COA	2/27/2017	3/14/2017	3/23//2017	3/23//2017	4/3/2017	4/17/2017							
						PICE	2/27/2017	3/14/2017	3/23//2017	3/23//2017	4/3/2017	4/17/2017							
						Bantay Lansangan	2/27/2017	3/14/2017	3/23//2017	3/23//2017	4/3/2017	4/17/2017							
						</													

PROCUREMENT MONITORING REPORT (INFRA)

(Department of Public Works and Highways, Ilocos Sur 1st DEO, Bantay, Ilocos Sur)

As of June 30, 2017

Code PMP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity												Source of Fund	ABC (Php)	
					Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Contract Notice to Proceed	Delivery Completion	Acceptance Turn Over	Total		MOOE	CO
CY 2017 PROJECTS	17AC0055 Construction of Multi-Purpose Building (Evacuation Center), BRGY. 8, Vigan City, Ilocos Sur	Construction Section	Public Bidding	-	4/12/2017	4/20/2017	5/18/2017	5/18/2017	5/25/2017	6/6/2017	6/19/2017					FY 2017 DPWH Infra	Php1,960,000.00	0	Php1,960,000.00
		Contract Cost (Php)																	
		Total	MOOE	CO	List of Invited Observers	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Contract Notice to Proceed	Delivery /Acceptance	REMARKS			
					COA	-	4/17/2017	5/9/2017	5/9/2017	5/22/2017	6/5/2017								
					PICE	-	4/17/2017	5/9/2017	5/9/2017	5/22/2017	6/2/2017								
			Bantay Lansangan	-	4/17/2017	5/9/2017	5/9/2017	5/22/2017	6/2/2017										

Code PMP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												ABC (Php)											
				Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Contract Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO								
CY 2017 PROJECTS	17AC0056 Repair and Maintenance of Salomague Drainage Canal Along Salomague Port Road, Cabugao, Ilocos Sur	Maintenance Section	Public Bidding	-	3/15/2017	-	4/3/2017	4/3/2017	4/10/2017	4/17/2017	4/26/2017	5/5/2017	5/8/2017	14	Disaster-Related and Emergency Rehab, FY 2016	Php500,000.00	0	Php500,000.00									
																			Contract Cost (Php)								
																			Total	MOOE	CO						
																			List of Invited Observers								
																			COA	-	-	3/30/2017	3/30/2017	4/5/2017	4/11/2017		
																			PICE	-	-	3/30/2017	3/30/2017	4/4/2017	4/11/2017		
																			Bantay Lansangan	-	-	3/30/2017	3/30/2017	4/4/2017	4/11/2017		

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity										ABC (Php)															
					Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO											
					Date of Receipt of Invitation												REMARKS													
CY 2017 PROJECTS	17AC0057 Construction of Vigan Boardwalk Along Govantes Dike, Brgy. 1, Vigan City, Ilocos Sur	Maintenance Section	Public Bidding	3/9/2017	3/24/2017	3/31/2017	5/18/2017	5/18/2017	5/22/2017	5/23/2017	5/30/2017	6/9/2017	6/13/2017	171	FY 2017 DPWH Infra	Php49,000,000.00	0	Php49,000,000.00												
																			List of Invited Observers											
																			COA	Pre-Proc Conference	Pre-Bid Conference	5/10/2017	5/19/2017	5/19/2017	5/19/2017					
																			PICE	3/8/2017	3/30/2017	5/9/2017	5/19/2017	5/19/2017	5/19/2017					
																			Bantay Lansangan	3/8/2017	3/30/2017	5/9/2017	5/19/2017	5/19/2017	5/19/2017					
																			Date of Receipt of Invitation											
Contract Cost (Php)		MOOE	CO																											
Total																														
			</																											

PROCUREMENT MONITORING REPORT (INFRA)
(Department of Public Works and Highways, Ilocos Sur 1st DEO, Bantay, Ilocos Sur)
As of June 30, 2017

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												ABC (Php)																			
				Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO																
CY 2017 PROJECTS	17AC0058 Repair of Quirino Bridge, Bantay, Ilocos Sur	Construction Section	Public Bidding	-	5/12/2017	5/19/2017	5/31/2017	5/31/2017	6/7/2017	6/19/2017							FY 2017 DPWH Infra	Php1,000,000.00	0	Php1,000,000.00															
																					Contract Cost (Php)												REMARKS		
																					Total	MOOE	CO												
																					List of Invited Observers														
																					Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery /Acceptance						
																					COA	-	5/16/2017	5/16/2017	5/15/2017	6/5/2017	6/7/2017								
																					PICE	-	5/16/2017	5/15/2017	5/15/2017	6/2/2017	6/6/2017								
																					Bantay Lamsangan	-	5/16/2017	5/15/2017	5/15/2017	6/2/2017	6/6/2017								

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												ABC (Php)																	
				Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO														
CY 2017 PROJECTS	17AC0059 Concreting of Brgy. Maratudo FMR, Brgy. Maratudo, Magsingal, Ilocos Sur	Maintenance Section	Public Bidding	-	4/17/2017	4/26/2017	5/26/2017	5/26/2017	6/2/2017	6/14/2017	6/28/2017						DA-FMR FY 2017	Php1,990,000.00	0	Php1,990,000.00													
																					Contract Cost (Php)				REMARKS								
																					Total	MOOE	CO	List of Invited Observers	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery /Acceptance
																								COA	-	4/24/2017	5/8/2017	5/8/2017	6/1/2017	6/7/2017			
																								PICE	-	4/24/2017	5/8/2017	5/8/2017	6/2/2017	6/5/2017			
																								Bantay Lamsangan	-	4/24/2017	5/8/2017	5/8/2017	6/1/2017	6/5/2017			

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity													ABC (Php)																			
				Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO																	
CY 2017 PROJECTS	17AC0060 Concreting of Brgy. San Sebastian FMR, Brgy. San Sebastian, San Vicente, Ilocos Sur	Construction Section	Public Bidding	-	4/17/2017	4/26/2017	5/18/2017	5/18/2017	5/25/2017	5/23/2017	5/30/2017	6/9/2017	6/13/2017	37	DA-FMR FY 2017	Php1,990,000.00	0	Php1,990,000.00																		
																			Contract Cost (Php)																	
																			Total	MOOE	CO	List of Invited Observers	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS				
																							COA	-	5/8/2017	5/8/2017	5/8/2017	5/19/2017	5/19/2017							
																							PICE	-	5/8/2017	5/8/2017	5/19/2017	5/19/2017								
																							Bantay Lansangan	4/24/2017	5/8/2017	5/8/2017	5/19/2017	5/19/2017								

PROCUREMENT MONITORING REPORT (INFRA)
[Department of Public Works and Highways, Ilocos Sur 1st DEO, Bantay, Ilocos Sur]
As of June 30, 2017

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity												ABC (Php)						
					Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Contract Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO				
					4/17/2017	4/26/2017	5/18/2017	5/18/2017	5/25/2017	6/6/2017	6/20/2017			35		DA-FMR FY 2017	Php1,990,000.00	0	Php1,990,000.00				
CY 2017 PROJECTS	17AC0061 Concreting of Brgy. Sapriana FMR, Brgy. Sapriana, Sinalit, Ilocos Sur	Construction Section	Public Bidding	-	List of Invited Observers COA PICE Bantay Lamsangan	Pre-Proc Conference	Pre-Bid Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual Evaluation	Post Qual Award	Notice of Award	Contract Signing	Contract Notice to Proceed	Delivery /Acceptance	REMARKS					
		Total	MOOE	CO																			
		Php1,887,481.60	0	Php1,887,481.60																			
CY 2017 PROJECTS	17AC0062 Concreting of Brgy. Labut FMR, Brgy. Labut, Magsingal, Ilocos Sur	Construction Section	Public Bidding	-	List of Invited Observers COA PICE Bantay Lamsangan	Pre-Bid Conference	Pre-Bid Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual Evaluation	Post Qual Award	Notice of Award	Contract Signing	Contract Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO	
		Total	MOOE	CO																			
		Php2,927,244.29	0	Php2,927,244.29																			
CY 2017 PROJECTS	17AC0063 Concreting of Brgy. Binalayanan FMR, Brgy. Binalayanan, Sto. Domingo, Ilocos Sur	Construction Section	Public Bidding	-	List of Invited Observers COA PICE Bantay Lamsangan	Pre-Proc Conference	Pre-Bid Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual Evaluation	Post Qual Award	Notice of Award	Contract Signing	Contract Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO	
		Total	MOOE	CO																			
		Php1,916,650.76	0	Php1,916,650.76																			

(Department of Public Works and Highways, Ilocos Sur 1st DEO, Bantay, Ilocos Sur
As of June 30, 2017

[illegible]

PROCUREMENT MONITORING REPORT (INFRA)
(Department of Public Works and Highways, Ilocos Sur 1st DEO, Bantay, Ilocos Sur)
As of June 30, 2017

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery /Acceptance	Acceptance Turn Over	ABC (Php)											
								Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award					Source of Fund	Total	MOOE	CO								
CY 2017 PROJECTS	17AC0070 Concreting of Brgy. Bulala FMR, Brgy. Bulala, Vigan, Ilocos Sur	Construction Section	Public Bidding	-	5/10/2017	5/16/2017	5/29/2017	5/29/2017	6/5/2017	6/14/2017	6/28/2017					DA-FMR FY 2017	Php1,990,000.00	0	Php1,990,000.00								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0071 Concreting of Brgy. San Sebastian FMR, Sitio Mindoro, Brgy. San Sebastian, San Vicente, Ilocos Sur	Construction Section	Public Bidding	-	5/10/2017	5/16/2017	5/29/2017	5/29/2017	6/5/2017	6/14/2017						DA-FMR FY 2017	₱2,985,000.00	0	₱2,985,000.00								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017										Routine Maint. FY 2017	Php1,130,686.21	0	Php1,130,686.21								
																				Date of Receipt of Invitation							
																				List of Invited Observers							
																				COA							
																				PICE							
CY 2017 PROJECTS	17AC0072 Rehabilitation and Improvement Along Bantay - San Vicente Road, K04010+030 - K0410+243.30, San Vicente, Ilocos Sur	Maintenance Section	Public Bidding	-	5/17/2017	5/24/2017																					

PROCUREMENT MONITORING REPORT (INERA)
(Department of Public Works and Highways, Ilocos Sur 1st DEO, Bantay, Ilocos Sur)
As of June 30, 2017

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity										ABC (Php)										
					Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Contract Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO						
CY 2017 PROJECTS	17AC0073 Construction of Various Water Supply Projects in Vigan City, Ilocos Sur	Construction Section	Public Bidding	5/15/2017	5/22/2017	6/1/2017	Date of Receipt of Invitation										Touwa FY 2016	Php14,475,000.00	0	Php14,475,000.00					
							Contract Cost (Php)																		
							Total	MOOE	CO	List of Invited Observers	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual					Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS	
										COA	5/9/2017	6/1/2017	6/19/2017												
										PICE	5/9/2017	6/1/2017	6/19/2017												
										Bantay Lamsangan	5/9/2017	6/1/2017	6/19/2017												

PROCUREMENT MONITORING REPORT (INFRA)

(Department of Public Works and Highways, Ilocos Sur 1st DEO, Bantay, Ilocos Sur)
As of June 30, 2017

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery /Acceptance	Acceptance Turn Over	Source of Fund	Total	MOOE	ABC (Php)	CO
CY 2017 PROJECTS	17AC0076 Repair / Maintenance of Flood Control Along Parsua River, Magalingal, Ilocos Sur	Maintenance Section	Public Bidding	-	6/27/2017	-	-	-	-	-	-	-	-	-	-	FCDs FY 2017	₱3,000,000.00	0	₱3,000,000.00	
CY 2017 PROJECTS	17AC0077 Repair / Maintenance of Flood Control Along Taleb, Bantay, Ilocos Sur	Maintenance Section	Public Bidding	-	6/27/2017	-	-	-	-	-	-	-	-	-	-	FCDs FY 2017	₱3,500,000.00	0	₱3,500,000.00	
CY 2016 PROJECTS	Procurement Program/Project	PMO/End-user	Mode of Procurement	Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery /Acceptance	Acceptance Turn Over	Source of Fund	Total	MOOE	ABC (Php)	CO

Prepared By: 
SUSANA M. PARDO
BAC Secretariat

Checked By: 
GAVINO A. CASTAÑEDA, Ph. D.
Assistant District Engineer

Submitted By: 
REYNALDO S. ORSANO, MBA
District Engineer

PROCUREMENT MONITORING REPORT (GOODS)

(Department of Public Works and Highways, Ilocos Sur 1st District Engineering Office
As of June 30, 2017

[illegible]

Code PAP	Procurement Program/Project	PMC/End-user	Mode of Procurement	Actual Procurement Activity													ABC (Php)		
				Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO
		Maintenance Section	Small Value Procurement		01/31/2017		02/07/2017	02/07/2017	02/08/2017	02/08/2017	02/09/2017				10 C.D.		P99,100.00	0	P99,100.00
			Contract Cost (Php)																
			Total	MOOE	CO	List of Invited Observers	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery /Acceptance				REMARKS
						COA	n/a	n/a	n/a	n/a	n/a	n/a							
						PCC	n/a	n/a	n/a	n/a	n/a	n/a							
						Buntay Lansangan	n/a	n/a	n/a	n/a	n/a	n/a							
										</									

[illegible]

(Department of Public Works and Highways, Ilocos Sur 1st District Engineering Office)

[illegible][illegible][illegible]

(Department of Public Works and Highways, Ilocos Sur 1st District Engineering Office
As of June 30, 2017

[illegible][illegible][illegible]

PROCUREMENT MONITORING REPORT (GOODS)

(Department of Public Works and Highways, Ilocos Sur 1st District Engineering Office
As of June 30, 2017

[illegible][illegible][illegible]

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												ABC (Php)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
				Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
CY 2017 PROJECTS	17AC0016-G Down Motor / General Engine Overhaul of Mitsubishi Pajero HI-4921 With Plate No. SBP - 166 assigned at Construction	Maintenance Section	Small Value Procurement		04/03/2017		04/10/2017	04/10/2017	04/14/2017	04/17/2017	04/24/2017						10 C.D.																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												ABC (Php)				
				Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO	
CY 2017 PROJECTS	17AC0017-G Purchase of Wall Mounted Split Type Air Condition Inverter 3.0 HP (1 Unit) and 2.0 HP (2 Units) with Installation	Maintenance Section	Small Value Procurement		04/24/2017		05/04/2017	05/04/2017	05/04/2017	05/04/2017	05/05/2017			10 C.D.			₱180,400.00	0	₱180,400.00	
		Contract Cost (Php)		REMARKS																
		Total	MOOE	CO	List of Invited Observers	Pre-Proc	Pre-Bid	Eligibility	Sub/Open of	Bid	Post Qual	Notice of	Contract	Delivery						
					COA	n/a	n/a	n/a	n/a	n/a	n/a	n/a								
					PCC	n/a	n/a	n/a	n/a	n/a	n/a	n/a								
					Bantay Lansangan	n/a	n/a	n/a	n/a	n/a	n/a	n/a								

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Actual Procurement Activity												ABC (Php)							
				Pre-Proc Conference	Ads/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO				
CY 2017 PROJECTS	17AC0018-G Purchase of Fuel (Diesel) for use in the Operation of Various Service Vehicles and Equipment in the DPWH, Ilocos Sur First DEO	Maintenance Section	Small Value Procurement		04/24/2017		05/04/2017	05/04/2017	05/04/2017	05/04/2017	05/05/2017						10 C.D.		₱193,600.00	0	₱193,600.00		
		Contract Cost (Php)																					
		Total	MOOE	CO	List of Invited Observers			Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery /Acceptance	REMARKS						
					COA	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a								
					PCC	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a								
					Bantay Lansangan	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a								
		₱176,000.00		₱176,000.00																			

PROCUREMENT MONITORING REPORT (GOODS)

(Department of Public Works and Highways, Ilocos Sur 1st District Engineering Office
As of June 30, 2017

[illegible][illegible][illegible]

PROCUREMENT MONITORING REPORT (GOODS)

(Department of Public Works and Highways, Ilocos Sur 1st District Engineering Office
As of June 30, 2017

[illegible][illegible][illegible]

(Department of Public Works and Highways, Ilocos Sur 1st District Engineering Office
As of June 30, 2017

[illegible][illegible][illegible]

PROCUREMENT MONITORING REPORT (GOODS)

(Department of Public Works and Highways, Ilocos Sur 1st District Engineering Office
As of June 30, 2017

[illegible][illegible][illegible]

(Department of Public Works and Highways, Ilocos Sur 1st District Engineering Office
As of June 30, 2017

[illegible][illegible][illegible]

Prepared By:

SUSANA M. PARDO
BAC Secretariat

Checked By:

GAVINO A. CASTAÑEDA, Ph. D.
Assistant District Engineer

Submitted By:

REYNALDO S. ORGANO, MBA
District Engineer

Code PAP	Procurement Program/project	PMO/End-user	Mode of Procurement	Pre-Proc Conference	Advs/Post of AIEB	Actual Procurement Activity										ABC (Php)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
						Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MODE	CO																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
CY 2017 PROJECTS	17CSAC02 Geotechnical Exploration for the Construction of Various Flood Control Projects, First District of Ilocos Sur	Planning and Design	Public Bidding	3/15/2017	06/08/2017	06/16/2017	06/19/2017																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity										REMARKS					
					Advs/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance Turn Over	Source of Fund	Total	MOOE	CO	
CY 2017 PROJECTS	17CSAC03 Sub-Surface Exploration for the Construction of Flood Control, Bantaoay River, San Vicente; Bantaoay River, Busing Norte, San Ildelonso; Bantaoay River, Pudoc, San Vicente; Parsua River, Magsingal, Mestizo River, Callagup, Caosayan, all of Ilocos Sur	Planning and Design	Public Bidding	-	04/25/2017	-	05/03/2017	06/13/2017	06/19/2017	6/30/2017							P556,893.33	0	P556,893.33	
					Date of Receipt of Invitation															
		Total	MOOE	CO	List of Invited Observers	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery /Acceptance						
						COA	-	-	5/2/2017	6/13/2017	6/14/2017	6/21/2017	Notice of Award	Contract Signing						
					PCE	-	-	-	5/2/2017	6/9/2017	6/14/2017	6/21/2017								
					Bantay Lansangal	-	-	-	5/2/2017	6/9/2017	6/14/2017	6/21/2017								

Code PAP	Procurement Program/Project	PMO/End-user	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity										Source of Fund	ABC (Php)						
					Advs/Post of AIEB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion		Acceptance Turn Over	Total	MODE	CO			
CY 2017 PROJECTS	17CSAC04 Sub-Surface Exploration for the Construction of Flood Control, San Juan River, San Juan, Sinait River, Sinait and Cabugao River, Cabugao, all of Ilocos Sur	Planning and Design	Public Bidding	-	04/25/2017	-	05/03/2017	06/13/2017	06/19/2017	Dates of Receipt of Invitation					P460,645.11	0	P460,645.11					
										List of Invited Observers	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids				Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery /Acceptance
Total	MODE	CO	REMARKS																			

Prepared By:

SUSANA M. PARDO
BAC Secretariat

Checked By:

GAVINO A. CASTANEDA, Ph. D.
Assistant District Engineer

Submitted By:

REYNALDO S. ORGANO, MBA
District Engineer