

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
METRO MANILA FIRST DISTRICT ENGINEERING OFFICE**
West Bank Road, Manggahan Floodway, Rosario Pasig City

**PROCUREMENT MONITORING REPORT (PMRs)
JANUARY - JUNE 2017**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)	
				Pre-Proc Conferen ce	Ads/Post of IABEB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Acceptan ce/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept
0170B0080	Rehabilitation/Improvement of Road, Wilson St. Brgy. Greenhills. San Juan City	Planning & Design	Public Bidding	12/15/2016	12/21/2016	12/29/2016	1/10/2017	1/10/2017	1/16/2017	1/23/2017	1/26/2017	2/6/2017	2/20/2017			GAA 2017	P28,949,654.75			#####	#####	#####	COA Volunteers	12/9/2016	12/23/2016	1/6/2017	1/5/2017	1/11/2017	1/18/2017	1/23/2017	2/1/2017		
0170B0081	Construction of Four (4) Storey Sixteen (16) Classroom with Roof Deck, Ibuna Elementary School, San Juan City	Planning & Design	Public Bidding	12/15/2016	12/21/2016	12/29/2016	1/10/2017	1/10/2017	1/16/2017	1/23/2017	1/26/2017	2/6/2017	2/20/2017			LIP 2017	P14,474,956.70			#####	#####	#####	Against Crime and Corruption	12/9/2016	12/23/2016	1/6/2017	1/5/2017	1/11/2017	1/18/2017	1/23/2017	2/1/2017		
0170B0082	Repair/Rehabilitation of Multi-Purpose of Multi-Purpose Building, Brgy. Mabini J. Rizal, Mandaluyong City	Planning & Design	Public Bidding		12/21/2016	12/29/2016	1/10/2017	1/10/2017	1/16/2017	1/23/2017	1/26/2017	2/6/2017	2/20/2017			GAA 2017	P4,824,991.32			#####	#####	#####	(VACC) NACAP Citizen Crime		12/23/2016	1/6/2017	1/5/2017	1/11/2017	1/18/2017	1/23/2017	2/1/2017		
0170B0083	Construction of Loading and Unloading Bay along Marcos Highway, Marikina City	Construction	Public Bidding		12/21/2016	12/29/2016	1/10/2017	1/10/2017	1/16/2017	1/23/2017	1/26/2017	2/6/2017	2/20/2017			FY 2016 GAA RA 10717	P3,859,931.40			#####	#####	#####	Watch (CCW)	12/23/2016	12/23/2016	1/6/2017	1/5/2017	1/11/2017	1/18/2017	1/23/2017	2/1/2017		
0170B0084	Repair/Rehabilitation of Nasyon ng Kabataan Multi-Purpose Building, Brgy. Addition Hills, Mandaluyong City	Planning & Design	Public Bidding		12/21/2016	12/29/2016	1/10/2017	1/10/2017	1/16/2017	1/23/2017	1/26/2017	2/6/2017	2/20/2017			GAA 2017	P2,894,990.72			#####	#####	#####		12/23/2016	12/23/2016	1/6/2017	1/5/2017	1/11/2017	1/18/2017	1/23/2017	2/1/2017		
0170B0085	Repair/Rehabilitation of 2-Storey Multi-Purpose Building, Mabini J. Rizal with Roof Deck, Mandaluyong City	Planning & Design	Public Bidding		12/21/2016	12/29/2016	1/10/2017	1/10/2017	1/16/2017	1/23/2017	1/26/2017	2/6/2017	2/20/2017			GAA 2017	P1,929,966.67			#####	#####	#####		12/23/2016	12/23/2016	1/6/2017	1/5/2017	1/11/2017	1/18/2017	1/23/2017	2/1/2017		
0170B0086	Repair/Rehabilitation of Block 32 Multi-Purpose Bldg, Brgy. Addition Hills, Mandaluyong City	Planning & Design	Public Bidding		12/21/2016	12/29/2016	1/10/2017	1/10/2017	1/16/2017	1/23/2017	1/26/2017	2/6/2017	2/20/2017			GAA 2017	P1,959,883.14			#####	#####	#####		12/23/2016	12/23/2016	1/6/2017	1/5/2017	1/11/2017	1/18/2017	1/23/2017	2/1/2017		

**PROCUREMENT MONITORING REPORT (PMRs)
JANUARY - JUNE 2017**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the App)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
				Pre-Proc Conferen ce	Ads /Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Acceptan ce/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
0170B0087	Repair/Rehabilitation of Block 12 Multi-Purpose Bldg, Brgy. Addition Hills, Mandaluyong City	Planning & Design	Public Bidding																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														</

**PROCUREMENT MONITORING REPORT (PMRs)
JANUARY - JUNE 2017**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
				Pre-Proc Conferen ce	Ads /Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post-Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Acceptan ce/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post-Qual	Notice of Award	Contract Signing	Delivery/ Accept		
017080096	Construction of M. Almeda and Vicinity Drainage Outfall, Brgy. Sto. Rosario Silangan, Pateros, Taguig-Pateros, 1st LD	Construction	Public Bidding	12/19/2016	12/23/2016	1/3/2017	1/12/2017	1/12/2017	1/17/2017	1/24/2017	1/30/2017	2/7/2017	2/20/2017		GAA 2017	P14,699,569.24		P14,699,569.24	#####	#####		12/14/2016	12/29/2016	1/6/2017	1/6/2017	1/12/2017	1/19/2017	1/25/2017	2/2/2017					
017080097	Completion of Slope Protection and Construction of Box Culvert at Panday Cre Bray. Sta Ana, Pateros, Taguig-Pateros 1st LD	Construction	Public Bidding	12/19/2016	12/23/2016	1/3/2017	1/12/2017	1/12/2017	1/17/2017	1/24/2017	1/30/2017	2/7/2017	2/20/2017		GAA 2017	P14,699,4976.42		P14,699,4976.42	#####	#####		12/14/2016	12/29/2016	1/6/2017	1/6/2017	1/12/2017	1/19/2017	1/25/2017	2/2/2017					
017080098	Construction of Pateros River Drainage Outfall including Laterals, Brgy. Aguho Pateros, Taguig-Pateros 1st LD	Construction	Public Bidding	12/19/2016	12/23/2016	1/3/2017	1/12/2017	1/12/2017	1/17/2017	1/24/2017	1/30/2017	2/7/2017	2/20/2017		GAA 2017	P14,699,931.52		P14,699,931.52	#####	#####		12/14/2016	12/29/2016	1/6/2017	1/6/2017	1/12/2017	1/19/2017	1/25/2017	2/2/2017					
017080099	Construction of Box Culvert and Drainage Laterals along B. Morcilla St., Brgy. Poblacion, Pateros, Taguig-Pateros 1st LD	Construction	Public Bidding	12/19/2016	12/23/2016	1/3/2017	1/12/2017	1/12/2017	1/17/2017	1/24/2017	1/30/2017	2/7/2017	2/20/2017		GAA 2017	P14,699,499.72		P14,699,499.72	#####	#####		12/14/2016	12/29/2016	1/6/2017	1/6/2017	1/12/2017	1/19/2017	1/25/2017	2/2/2017					
017080100	Construction of Slope Protection along Buli Creek, Brgy. San Miguel, Pasig City	Construction	Public Bidding	12/19/2016	12/23/2016	1/3/2017	1/12/2017	1/12/2017	1/17/2017	1/24/2017	1/30/2017	2/7/2017	2/20/2017		GAA 2017	P13,719,969.76		P13,719,969.76	#####	#####		12/14/2016	12/29/2016	1/6/2017	1/6/2017	1/12/2017	1/19/2017	1/25/2017	2/2/2017					
017080101	Rehabilitation of Slope Protection of Sapang Malapit Creek, Pasig City	Planning & Design	Public Bidding	12/19/2016	12/23/2016	1/3/2017	1/12/2017	1/12/2017	1/17/2017	1/24/2017	1/30/2017	2/7/2017	2/20/2017		GAA 2017	P9,799,347.69		P9,799,347.69	9,210,239.54			Crime and Corruption	12/14/2016	12/29/2016	1/6/2017	1/6/2017	1/12/2017	1/19/2017	1/25/2017	2/2/2017				
017080102	Rehabilitation and Desilting of Buli Creek, Brgy. San Miguel, Pasig City	Planning & Design	Public Bidding	12/19/2016	12/23/2016	1/3/2017	1/12/2017	1/12/2017	1/17/2017	1/24/2017	1/30/2017	2/7/2017	2/20/2017		GAA 2017	P9,799,847.83		P9,799,847.83	9,210,406.82			(VACC) NACAP	12/14/2016	12/29/2016	1/6/2017	1/6/2017	1/12/2017	1/19/2017	1/25/2017	2/2/2017				
017080103	Rehabilitation of Drainage System including Curbs & Gutter and Sidewalk, Am	Planning & Design	Public Bidding	12/19/2016	12/23/2016	1/3/2017	1/12/2017	1/12/2017	1/17/2017	1/24/2017	1/30/2017	2/7/2017	2/20/2017		GAA 2017	P9,799,847.83		P9,799,847.83	9,226,685.86			Citizen Crime Watch	12/14/2016	12/29/2016	1/6/2017	1/6/2017	1/12/2017	1/19/2017	1/25/2017	2/2/2017				
017080114	Construction of Shoe Avenue Drainage Outfall via Aquilina & Exequiel Sts., Brgy. Sto. Niño, Marikina City, 1st LD	Construction	Public Bidding	12/22/2016	12/28/2016	1/6/2017	1/17/2017	1/17/2017	1/23/2017	1/30/2017	2/2/2017	2/13/2017	2/24/2017		GAA 2017	P19,599,979.75		P19,599,979.75	#####	#####				12/16/2016	12/29/2016	1/12/2017	1/25/2017	2/8/2017						

**PROCUREMENT MONITORING REPORT (PMRs)
JANUARY - JUNE 2017**

Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Opener of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Opener of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept	
017080115	Construction of Shoe Avenue Drainage Outfall via Guerilla St., Marikina City	Construction	Public Bidding	12/22/2016	12/28/2016	1/6/2017	1/17/2017	1/17/2017	1/23/2017	1/30/2017	2/2/2017	2/13/2017	2/13/2017	2/24/2017		GAA 2017	P19,599,514.82	P19,599,582.43	P19,599,514.82	#####	#####	#####		12/16/2016	12/29/2016	1/12/2017	1/12/2017	1/18/2017	1/25/2017	1/30/2017	2/8/2017		
017080116	Rehabilitation of Slope Protection and Desilting along Park Creek, 2nd District, Marikina City	Construction	Public Bidding	12/22/2016	12/28/2016	1/6/2017	1/17/2017	1/17/2017	1/23/2017	1/30/2017	2/2/2017	2/13/2017	2/13/2017	2/24/2017		GAA 2017	P19,599,582.43	P19,599,582.43	P19,599,514.82	#####	#####	#####		12/16/2016	12/29/2016	1/12/2017	1/12/2017	1/18/2017	1/25/2017	1/30/2017	2/8/2017		
017080118	Rehabilitation of Manggahan Floodway Drainage Outfall along West Bank Road including Curbs & Gutter and Sidewalk, Pasig City	Planning & Design	Public Bidding	12/22/2016	12/28/2016	1/6/2017	1/17/2017	1/17/2017	1/23/2017	1/30/2017	2/2/2017	2/13/2017	2/13/2017	2/24/2017		GAA 2017	P9,799,581.99	P9,799,581.99	P9,799,581.99	9,260,654.30	#####	9,260,654.30		12/16/2016	12/29/2016	1/12/2017	1/12/2017	1/18/2017	1/25/2017	1/30/2017	2/8/2017		
017080119	Reconstruction/Rehabilitation of Guadix Drive at Ortigas Center, Mandaluyong	Planning & Design	Public Bidding	12/28/2016	1/6/2017	1/17/2017	1/17/2017	1/17/2017	1/23/2017	1/30/2017	2/2/2017	2/13/2017	2/13/2017	2/24/2017		GAA 2017	P2,999,983.71	P2,999,983.71	P2,999,983.71	#####	#####	#####		12/29/2016	1/12/2017	1/12/2017	1/12/2017	1/18/2017	1/25/2017	1/30/2017	2/8/2017		
017080121	Rehabilitation of Slope Protection of Ilugin Creek, Pasig City	Planning & Design	Public Bidding	12/22/2016	12/29/2016	1/9/2017	1/19/2017	1/19/2017	1/24/2017	1/31/2017	2/6/2017	2/14/2017	2/14/2017	2/27/2017		GAA 2017	P39,199,821.28	P39,199,821.28	P39,199,821.28	#####	#####	#####		12/16/2016	1/1/2017	1/14/2017	1/14/2017	1/19/2017	1/26/2017	2/3/2017	2/9/2017		
017080124	Construction of Multi-Purpose Building (Covered Court) at Emerald, Brgy. Dela Paz, Pasig City	Planning & Design	Public Bidding	12/22/2016	12/29/2016	1/9/2017	1/19/2017	1/19/2017	1/24/2017	1/31/2017	2/6/2017	2/14/2017	2/14/2017	2/27/2017		GAA 2017	P6,859,063.45	P6,859,063.45	P6,859,063.45	#####	#####	#####		12/16/2016	1/1/2017	1/14/2017	1/14/2017	1/19/2017	1/26/2017	2/3/2017	2/9/2017		
017080125	Construction of Covered Court at V. Pozon, Brgy. Bambang, Pasig City	Planning & Design	Public Bidding	12/22/2016	12/29/2016	1/9/2017	1/19/2017	1/19/2017	1/24/2017	1/31/2017	2/6/2017	2/14/2017	2/14/2017	2/27/2017		GAA 2017	P5,879,669.70	P5,879,669.70	P5,879,669.70	#####	#####	#####		12/16/2016	1/1/2017	1/14/2017	1/14/2017	1/19/2017	1/26/2017	2/3/2017	2/9/2017		
017080126	Construction of Four (4) Storey Twelve (12) Classroom School Building, Kabayanan Elementary School, San Juan City	Planning & Design	Public Bidding	1/2/2017	1/6/2017	1/16/2017	1/26/2017	1/26/2017	1/31/2017	2/7/2017	2/13/2017	2/21/2017	3/6/2017	3/6/2017		GAA 2017	P23,519,994.52	P23,519,994.52	P23,519,994.52	22,785,130.65	#####	22,785,130.65		12/29/2016	1/11/2017	1/20/2017	1/20/2017	1/26/2017	2/2/2017	2/8/2017	2/16/2017		
017080127	Construction of Sapang Liwanag Drainage Outfall via Luis St. and Mercedes A Pasig City	Planning & Design	Public Bidding	1/2/2017	1/6/2017	1/16/2017	1/26/2017	1/26/2017	1/31/2017	2/7/2017	2/13/2017	2/21/2017	3/6/2017	3/6/2017		GAA 2017	P19,999,491.75	P19,999,491.75	P19,999,491.75	18,543,427.17	#####	18,543,427.17		12/29/2016	1/11/2017	1/20/2017	1/20/2017	1/26/2017	2/2/2017	2/8/2017	2/16/2017		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity																Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Opener n of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Opener n of Bids		Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept				
017080128	Rehabilitation of Dr. Sixto Antonio Avenue Drainage Outfall including Curb & Gutter and Sidewalk, Pasig City	Planning & Design	Public Bidding	1/2/2017	1/6/2017	1/16/2017	1/26/2017	1/26/2017	1/31/2017	2/7/2017	2/13/2017	2/21/2017	3/6/2017			GAA 2017	P19,596,212.40	P19,596,212.40	18,579,671.98	COA	12/29/2016	1/11/2017	1/20/2017	1/20/2017	1/26/2017	2/2/2017	2/8/2017	2/16/2017								
017080129	Rehabilitation of Manggahan Floodway Drainage Outfall along East Bank Road, Pasiq City	Planning & Design	Public Bidding	1/2/2017	1/6/2017	1/16/2017	1/26/2017	1/26/2017	1/31/2017	2/7/2017	2/13/2017	2/21/2017	3/6/2017			GAA 2017	P14,699,668.01	P14,699,668.01	#####	Volunteers Against Crime and	12/29/2016	1/11/2017	1/20/2017	1/20/2017	1/26/2017	2/2/2017	2/8/2017	2/16/2017								
017080130	Construction of Multi-Purpose Building including Site Development Brgy. Parang, Marikina City	Construction	Public Bidding	1/2/2017	1/6/2017	1/16/2017	1/26/2017	1/26/2017	1/31/2017	2/7/2017	2/13/2017	2/21/2017	3/6/2017			LIP 2017	P10,779,720.27	P10,779,720.27	#####	Corruption (VACC) NACAP	12/29/2016	1/11/2017	1/20/2017	1/20/2017	1/26/2017	2/2/2017	2/8/2017	2/16/2017								
017080131	Construction of By-Passes/Diversion Roads, including ROW C-6, Taguig City	Construction	Public Bidding	1/2/2017	1/6/2017	1/16/2017	1/26/2017	1/26/2017	1/31/2017	2/7/2017	2/13/2017	2/21/2017	3/6/2017			GAA 2017	P9,799,368.86	P9,799,368.86	#####	Citizen Crime	12/29/2016	1/11/2017	1/20/2017	1/20/2017	1/26/2017	2/2/2017	2/8/2017	2/16/2017								
017080132	Construction of Multi-Purpose Building at Bambang Elementary School, Pasig City	Planning & Design	Public Bidding	1/2/2017	1/6/2017	1/16/2017	1/26/2017	1/26/2017	1/31/2017	2/7/2017	2/13/2017	2/21/2017	3/6/2017			GAA 2017	P5,389,504.52	P5,389,504.52	5,201,410.81		12/29/2016	1/11/2017	1/20/2017	1/20/2017	1/26/2017	2/2/2017	2/8/2017	2/16/2017								
017080133	Construction of Four Storey Twenty (20) Classroom School Building with Additional Floor, Pedro Cruz Elementary School, San Juan City	Planning & Design	Public Bidding	1/2/2017	1/6/2017	1/16/2017	1/26/2017	1/26/2017	1/31/2017	2/7/2017	2/13/2017	2/21/2017	3/6/2017			GAA 2017	P5,879,981.21	P5,879,981.21	5,691,585.86	COA Volunteers	12/29/2016	1/11/2017	1/20/2017	1/20/2017	1/26/2017	2/2/2017	2/8/2017	2/16/2017								
017080135	Repair/Rehabilitation of Multi-Purpose Building, Plainview Barangay Plainview, Mandaluyong City	Planning & Design	Public Bidding	1/6/2017	1/6/2017	1/16/2017	1/26/2017	1/26/2017	1/31/2017	2/7/2017	2/13/2017	2/21/2017	3/6/2017			GAA 2017	P3,859,982.92	P3,859,982.92	3,721,823.73	(VACC) NACAP Citizen Crime	1/14/2017	1/20/2017	1/20/2017	1/20/2017	1/26/2017	2/2/2017	2/8/2017	2/16/2017								
017080136	Construction of Twinville Subd., Multi-Purpose Building, Brgy. Concepcion Und Marikina City, 2nd LD	Construction	Public Bidding	1/6/2017	1/6/2017	1/16/2017	1/26/2017	1/26/2017	1/31/2017	2/7/2017	2/13/2017	2/21/2017	3/6/2017			LIP 2017	P3,429,673.88	P3,429,673.88	#####	Watch (CCW)	1/11/2017	1/20/2017	1/20/2017	1/20/2017	1/26/2017	2/2/2017	2/8/2017	2/16/2017								
017080137	Construction of Parang Multi-Purpose Building, Brgy. Parang, Marikina City, 2nd LD	Construction	Public Bidding	1/6/2017	1/6/2017	1/16/2017	1/26/2017	1/26/2017	1/31/2017	2/7/2017	2/13/2017	2/21/2017	3/6/2017			LIP 2017	P2,939,970.93	P2,939,970.93	#####		1/11/2017	1/20/2017	1/20/2017	1/20/2017	1/26/2017	2/2/2017	2/8/2017	2/16/2017								

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conferen ce	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Acceptan ce/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
0170B0138	Construction of Marikina Heights Multi-Purpose Building, Brgy. Marikina Heights, Marikina City	Construction	Public Bidding		1/6/2017	1/16/2017	1/26/2017	1/26/2017	1/31/2017	2/7/2017	2/13/2017	2/21/2017	3/6/2017		LIP 2017	P2,939,727.83	P2,939,727.83	P2,939,727.83	#####	#####			1/20/2017	1/26/2017	2/2/2017								
0170B0139	Repair/Rehabilitation of Parang Drainage System Brgy. Parang, Marikina City, 2nd LD	Planning & Design	Public Bidding		1/6/2017	1/16/2017	1/26/2017	1/26/2017	1/31/2017	2/7/2017	2/13/2017	2/21/2017	3/6/2017		LIP 2017	P2,939,710.82	P2,939,710.82	2,498,754.20	#####	2,498,754.20	1/11/2017	1/20/2017	1/20/2017	1/26/2017	2/2/2017	2/8/2017	2/16/2017						
0170B0140	Construction of Multi-Purpose Building, Residencias de Asilo. Brgy. Pinagbuhatan, Pasig City	Planning & Design	Public Bidding		1/6/2017	1/16/2017	1/26/2017	1/26/2017	1/31/2017	2/7/2017	2/13/2017	2/21/2017	3/6/2017		GAA 2017	P2,449,762.31	P2,449,762.31	2,363,530.68	#####	2,363,530.68	1/11/2017	1/20/2017	1/20/2017	1/26/2017	2/2/2017	2/8/2017	2/16/2017						
0170B0141	Repair/Rehabilitation of Multi-Purpose Building, Block 40, Brgy. Addition Hills, Mandaluyong City	Planning & Design	Public Bidding		1/6/2017	1/16/2017	1/26/2017	1/26/2017	1/31/2017	2/7/2017	2/13/2017	2/21/2017	3/6/2017		GAA 2017	P1,999,858.50	P1,999,858.50	1,933,388.71	#####	1,933,388.71	1/11/2017	1/20/2017	1/20/2017	1/26/2017	2/2/2017	2/8/2017	2/16/2017						
0170B0142	Construction of Multi-Purpose Building at Poblacion, PateroS, Pateros-Taguig City	Construction	Public Bidding		1/6/2017	1/16/2017	1/26/2017	1/26/2017	1/31/2017	2/7/2017	2/13/2017	2/21/2017	3/6/2017		LIP 2017	P1,959,977.99	P1,959,977.99	#####	#####	#####	1/11/2017	1/20/2017	1/20/2017	1/26/2017	2/2/2017	2/8/2017	2/16/2017						
0170B0143	Construction/Rehabilitation of San Joaquin-Buting Road Drainage Outfall to Daang Paa Creek via Elizco Road, Pasig City	Planning & Design	Public Bidding	1/5/2017	1/11/2017	1/20/2017	1/31/2017	1/31/2017	2/6/2017	2/13/2017	2/16/2017	3/3/2017	3/10/2017		GAA 2017	P48,999,707.85	P48,999,707.85	#####	#####	#####	1/13/2017	1/26/2017	1/26/2017	2/1/2017	2/8/2017	2/10/2017	2/24/2017						
0170B0144	Rehabilitation of Slope Protection, Brgy. Tumana, Marikina City	Construction	Public Bidding	1/5/2017	1/11/2017	1/20/2017	1/31/2017	1/31/2017	2/6/2017	2/13/2017	2/16/2017	3/3/2017	3/10/2017		GAA 2017	P19,599,834.93	P19,599,834.93	#####	#####	#####	1/13/2017	1/26/2017	1/26/2017	2/1/2017	2/8/2017	2/10/2017	2/24/2017						
0170B0145	Construction of Box Culvert along Conga Creek, Brgy. South Signal, Taguig City	Construction	Public Bidding	1/5/2017	1/11/2017	1/20/2017	1/31/2017	1/31/2017	2/6/2017	2/13/2017	2/16/2017	3/3/2017	3/10/2017		GAA 2017	P19,599,566.20	P19,599,566.20	#####	#####	#####	1/13/2017	1/26/2017	1/26/2017	2/1/2017	2/8/2017	2/10/2017	2/24/2017						
0170B0146	Rehabilitation/Improvement of Road and Drainage, H. Lozada Street, Brgy. Balong Bato, San Juan City	Planning & Design	Public Bidding	1/5/2017	1/11/2017	1/20/2017	1/31/2017	1/31/2017	2/6/2017	2/13/2017	2/16/2017	3/3/2017	3/10/2017		LIP 2017	P4,409,934.07	P4,409,934.07	#####	#####	#####	1/13/2017	1/26/2017	1/26/2017	2/1/2017	2/8/2017	2/10/2017	2/24/2017						

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conferen ce	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Op n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Acceptan ce/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Op n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
017080147	Rehabilitation/Improvement of Road and Drainage, J. Ruiz Street, Barangay Balong Bato, San Juan City	Planning & Design	Public Bidding	1/5/2017	1/1/2017	1/20/2017	1/31/2017	1/31/2017	1/31/2017	2/6/2017	2/13/2017	2/16/2017	3/3/2017	3/10/2017	LIP 2017	P4,409,669.97	P4,409,669.97	#####	#####	#####	COA	12/29/2016	1/13/2017	1/26/2017	1/26/2017	2/1/2017	2/8/2017	2/10/2017	2/24/2017				
017080148	Repair/Rehabilitation of Road Network at Brgy. Concepcion Dos, Marikina City	Construction	Public Bidding	1/5/2017	1/11/2017	1/20/2017	1/31/2017	1/31/2017	1/31/2017	2/6/2017	2/13/2017	2/16/2017	3/3/2017	3/10/2017	LIP 2017	P3,919,860.47	P3,919,860.47	#####	#####	#####	Volunteers	12/29/2016	1/13/2017	1/26/2017	1/26/2017	2/1/2017	2/8/2017	2/10/2017	2/24/2017				
017080149	Rehabilitation/Improvement of Road and Drainage, G. Reyes Street, Brgy. Balong Bato, San Juan City	Planning & Design	Public Bidding	1/5/2017	1/1/2017	1/20/2017	1/31/2017	1/31/2017	1/31/2017	2/6/2017	2/13/2017	2/16/2017	3/3/2017	3/10/2017	LIP 2017	P3,919,636.17	P3,919,636.17	#####	#####	#####	Crime and Corruption (VACC)	12/29/2016	1/13/2017	1/26/2017	1/26/2017	2/1/2017	2/8/2017	2/10/2017	2/24/2017				
017080150	Repair/Rehabilitation of Road Network at Brgy. Tumana, Marikina City	Construction	Public Bidding	1/5/2017	1/11/2017	1/20/2017	1/31/2017	1/31/2017	1/31/2017	2/6/2017	2/13/2017	2/16/2017	3/3/2017	3/10/2017	LIP 2017	P3,429,889.84	P3,429,889.84	#####	#####	#####	NACAP Citizen Crime	12/29/2016	1/13/2017	1/26/2017	1/26/2017	2/1/2017	2/8/2017	2/10/2017	2/24/2017				
017080151	Construction of Marikina Heights Multi-Purpose Building, Brgy. Marikina Heights, Marikina City, 2nd LD	Construction	Public Bidding	1/5/2017	1/11/2017	1/20/2017	1/31/2017	1/31/2017	1/31/2017	2/6/2017	2/13/2017	2/16/2017	3/3/2017	3/10/2017	LIP 2017	P3,429,933.38	P3,429,933.38	#####	#####	#####	Watch (CCW)	12/29/2016	1/13/2017	1/26/2017	1/26/2017	2/1/2017	2/8/2017	2/10/2017	2/24/2017				
017080152	Construction of Fortune Multi-Purpose Half Court, Brgy. Fortune, Marikina City, 2nd LD	Construction	Public Bidding	1/5/2017	1/11/2017	1/20/2017	1/31/2017	1/31/2017	1/31/2017	2/6/2017	2/13/2017	2/16/2017	3/3/2017	3/10/2017	LIP 2017	P3,429,933.19	P3,429,933.19	#####	#####	#####		12/29/2016	1/13/2017	1/26/2017	1/26/2017	2/1/2017	2/8/2017	2/10/2017	2/24/2017				
017080154	Construction of Tumana Multi-Purpose Building, Brgy. Tumana, Marikina City, 2nd LD	Construction	Public Bidding	1/5/2017	1/11/2017	1/20/2017	1/31/2017	1/31/2017	1/31/2017	2/6/2017	2/13/2017	2/16/2017	3/3/2017	3/10/2017	LIP 2017	P2,939,896.51	P2,939,896.51	#####	#####	#####		12/29/2016	1/13/2017	1/26/2017	1/26/2017	2/1/2017	2/8/2017	2/10/2017	2/24/2017				
017080155	Rehabilitation/Improvement of Road and Drainage, J. Arellano Street, Brgy. P. Cruz, San Juan City	Planning & Design	Public Bidding	1/5/2017	1/1/2017	1/20/2017	1/31/2017	1/31/2017	1/31/2017	2/6/2017	2/13/2017	2/16/2017	3/3/2017	3/10/2017	LIP 2017	P1,959,485.67	P1,959,485.67	#####	#####	#####		12/29/2016	1/13/2017	1/26/2017	1/26/2017	2/1/2017	2/8/2017	2/10/2017	2/24/2017				
017080156	Construction of Pumping Station, San Juan River, Barangay Progreso, San Juan City	Planning & Design	Public Bidding	1/5/2017	1/19/2017	1/20/2017	1/31/2017	1/31/2017	1/31/2017	2/6/2017	2/13/2017	2/16/2017	3/6/2017	3/10/2017	GAA 2016	P38,599,874.96	P38,599,874.96	#####	#####	#####		12/29/2016	1/13/2017	1/26/2017	1/26/2017	2/1/2017	2/8/2017	2/1					

**PROCUREMENT MONITORING REPORT (PMRs)
JANUARY - JUNE 2017**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)															
				Pre-Proc Conferen ce	Ads/Post of TAEB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post-Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Acceptan ce/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post-Qual	Notice of Award	Contract Signing	Delivery/ Accept																
017080157	Recostruction of Pioneer Street with 300mm Slab with Drainage (Asphalt to Concrete), Mandaluyong City K0012+090 - K0012+468	Planning & Design	Public Bidding		1/16/2017		1/20/2017		1/27/2017		2/9/2017		2/9/2017		2/14/2017		2/21/2017		2/24/2017		3/6/2017		3/20/2017		GAA 2017	P26,489,332.35		P26,489,332.35	#####	#####	#####		1/11/2017		1/23/2017		2/3/2017		2/6/2017		2/9/2017		2/16/2017		2/20/2017		3/1/2017	
017080158	Rehabilitation of Veterans Federation of the Philippines Industrial Complex Road Network, Taguig City	Construction	Public Bidding		1/16/2017		1/20/2017		1/27/2017		2/9/2017		2/9/2017		2/14/2017		2/21/2017		2/24/2017		3/6/2017		3/20/2017		GAA 2017	P14,699,336.99		P14,699,336.99	#####	#####	#####		1/11/2017		1/23/2017		2/3/2017		2/6/2017		2/9/2017		2/16/2017		2/20/2017		3/1/2017	
017080159	Repair/Rehabilitation of Multi-Purpose Building at Buting Elementary School, Brgy. Buting, Pasig City	Planning & Design	Public Bidding		1/16/2017		1/20/2017		1/27/2017		2/9/2017		2/9/2017		2/14/2017		2/21/2017		2/24/2017		3/6/2017		3/20/2017		LIP 2017	P5,879,381.48		P5,879,381.48	#####	#####	#####		1/11/2017		1/23/2017		2/3/2017		2/6/2017		2/9/2017		2/16/2017		2/20/2017		3/1/2017	
017080160	Construction of Nangka Multi-Purpose Building, Brgy. Nangka, Marikina City	Construction	Public Bidding				1/20/2017		1/27/2017		2/9/2017		2/9/2017		2/14/2017		2/21/2017		2/24/2017		3/6/2017		3/20/2017		LIP 2017	P4,409,974.13		P4,409,974.13	#####	#####	#####				1/23/2017		2/3/2017		2/6/2017		2/9/2017		2/16/2017		2/20/2017		3/1/2017	
017080162	Construction of Multi-Purpose Building for SPED Skill Lab/Office Division Support Pinaaglabanan Elementary School, Brgy. Corazon De Jesus, San Juan City	Planning & Design	Public Bidding				1/20/2017		1/27/2017		2/9/2017		2/9/2017		2/14/2017		2/21/2017		2/24/2017		3/6/2017		3/20/2017		GAA 2017	P2,939,999.47		P2,939,999.47	#####	#####	#####				1/23/2017		2/3/2017		2/6/2017		2/9/2017		2/16/2017		2/20/2017		3/1/2017	
017080163	Construction of Multi-Purpose Building, Brgy. Concepcion Uno, Marikina City	Construction	Public Bidding				1/20/2017		1/27/2017		2/9/2017		2/9/2017		2/14/2017		2/21/2017		2/24/2017		3/6/2017		3/20/2017		LIP 2017	P2,939,913.16		P2,939,913.16	#####	#####	#####				1/23/2017		2/3/2017		2/6/2017		2/9/2017		2/16/2017		2/20/2017		3/1/2017	
017080164	Improvement/Rehabilitation of Multi-Purpose Building at Soldiers Village, Brgy. Sta. Lucia, Pasig City	Planning & Design	Public Bidding				1/20/2017		1/27/2017		2/9/2017		2/9/2017		2/14/2017		2/21/2017		2/24/2017		3/6/2017		3/20/2017		GAA 2017	P2,939,869.40		P2,939,869.40	#####	#####	#####				1/23/2017		2/3/2017		2/6/2017		2/9/2017		2/16/2017		2/20/2017		3/1/2017	
017080165	Construction of Brgy. Nangka Multi-Purpose Bldg., Brgy. Nangka, Marikina City	Construction	Public Bidding				1/20/2017		1/27/2017		2/9/2017		2/9/2017		2/14/2017		2/21/2017		2/24/2017		3/6/2017		3/20/2017		LIP 2017	P2,939,778.20		P2,939,778.20	#####	#####	#####				1/23/2017		2/3/2017		2/6/2017		2/9/2017		2/16/2017		2/20/2017		3/1/2017	
017080166	Construction of Multi-Purpose Building including Site Development, Purok Acacia, Brgy. Pinagbuhatan, Pasig City	Planning & Design	Public Bidding				1/20/2017		1/27/2017		2/9/2017		2/9/2017		2/14/2017		2/21/2017		2/24/2017		3/6/2017		3/20/2017		GAA 2017	P2,449,846.75		P2,449,846.75	#####	#####	#####				1/23/2017		2/3/2017		2/6/2017		2/9/2017		2/16/2017		2/20/2017		3/1/2017	
017080167	Repair/Rehabilitation of Multi-Purpose Building, Brgy. Malinao, Pasig City	Planning & Design	Public Bidding				1/20/2017		1/27/2017		2/9/2017		2/9/2017		2/14/2017		2/21/2017		2/24/2017		3/6/2017		3/20/2017		GAA 2017	P2,449,542.80		P2,449,542.80	#####	#####	#####				1/23/2017		2/3/2017		2/6/2017		2/9/2017		2/16/2017		2/20/2017		3/1/2017	

[illegible]

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity																Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads /Post of IAEB	Pre-bid Conf	Eligibility Check	Subj/Ope n of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptan ce/Turnover	Total	MOOE	CO	Total		MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check		Subj/Ope n of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/Accept			
017080176	Construction of Multi-Purpose Building, Brgy. Nangka, Marikina City	Construction	Public Bidding																	Citizen Crime																
017080177	Rehabilitation/Construction of Slope Protection Taquig River (M.L. Quezon Bridge), Brgy. Tuktukan, Taguig City	Construction	Public Bidding	1/27/2017	2/3/2017	2/10/2017	2/23/2017	2/23/2017	2/28/2017	3/7/2017	3/13/2017	3/22/2017	4/3/2017	2/6/2017	P48,999,200.27	P48,999,200.27	P48,999,200.27	###	###			1/23/2017	2/6/2017	2/17/2017	2/17/2017	2/23/2017	3/2/2017	3/8/2017	3/17/2017							
017080178	Rehabilitation/Construction of Slope Protection Taguig River (Taguig Bridge), Brgy. Ususan, Taguig City	Construction	Public Bidding	1/27/2017	2/3/2017	2/10/2017	2/23/2017	2/23/2017	2/28/2017	3/7/2017	3/13/2017	3/22/2017	4/3/2017	2/12/2017	P48,999,200.27	P48,999,200.27	P48,999,200.27	###	###		COA Volunteers Against	1/23/2017	2/6/2017	2/17/2017	2/17/2017	2/23/2017	3/2/2017	3/8/2017	3/17/2017							
017080179	Rehabilitation/Major Repair of Pasig Boulevard-C5 Flyover (B01876LZ) along C5 Road, Pasig City	Planning & Design	Public Bidding	1/27/2017	2/3/2017	2/10/2017	2/23/2017	2/23/2017	2/28/2017	3/7/2017	3/13/2017	3/22/2017	4/3/2017	2/10/2017	P29,399,996.03	P29,399,996.03	P29,399,996.03	###	###		Crime and Corruption (VACC)	1/23/2017	2/6/2017	2/17/2017	2/17/2017	2/23/2017	3/2/2017	3/8/2017	3/17/2017							
017080180	Rehabilitation/Improvement of Drainage System along Annapolis Street, Brgy. Greenhills, San Juan City	Planning & Design	Public Bidding	1/27/2017	2/3/2017	2/10/2017	2/23/2017	2/23/2017	2/28/2017	3/7/2017	3/13/2017	3/22/2017	4/3/2017	2/10/2017	P29,399,683.64	P29,399,683.64	P29,399,683.64	###	###		NACAP Citizen Crime Watch (CCW)	1/23/2017	2/6/2017	2/17/2017	2/17/2017	2/23/2017	3/2/2017	3/8/2017	3/17/2017							
017080181	Rehabilitation of Drainage System including Curbs & Gutter and Sidewalk, Ime Avenue, Pasig City	Planning & Design	Public Bidding	1/27/2017	2/3/2017	2/10/2017	2/23/2017	2/23/2017	2/28/2017	3/7/2017	3/13/2017	3/22/2017	4/3/2017	2/10/2017	P14,699,844.80	P14,699,844.80	P14,699,844.80	###	###			1/23/2017	2/6/2017	2/17/2017	2/17/2017	2/23/2017	3/2/2017	3/8/2017	3/17/2017							
017080182	Construction of Multi-Purpose Building at DABBA, Rosario, Pasig City	Planning & Design	Public Bidding	1/27/2017	2/3/2017	2/10/2017	2/23/2017	2/23/2017	2/28/2017	3/7/2017	3/13/2017	3/22/2017	4/3/2017	2/10/2017	P5,879,607.24	P5,879,607.24	P5,879,607.24	###	###			1/23/2017	2/6/2017	2/17/2017	2/17/2017	2/23/2017	3/2/2017	3/8/2017	3/17/2017							
017080183	Construction of Multi-Purpose Building a Jenny's Avenue, Rosario, Pasig City	Planning & Design	Public Bidding	1/27/2017	2/3/2017	2/10/2017	2/23/2017	2/23/2017	2/28/2017	3/7/2017	3/13/2017	3/22/2017	4/3/2017	2/10/2017	P5,879,737.85	P5,879,737.85	P5,879,737.85	###	###			1/23/2017	2/6/2017	2/17/2017	2/17/2017	2/23/2017	3/2/2017	3/8/2017	3/17/2017							
017080184	Repair/Rehabilitation of Barangay Mauway Multi-Purpose Building including Site Development, Mandaluyong City	Planning & Design	Public Bidding	1/27/2017	2/3/2017	2/10/2017	2/23/2017	2/23/2017	2/28/2017	3/7/2017	3/13/2017	3/22/2017	4/3/2017	2/10/2017	P4,899,993.83	P4,899,993.83	P4,899,993.83	###	###			1/23/2017	2/6/2017	2/17/2017	2/17/2017	2/23/2017	3/2/2017	3/8/2017	3/17/2017							

**PROCUREMENT MONITORING REPORT (PMRs)
JANUARY - JUNE 2017**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the App)
				Pre-Proc Conferen ce	Ads /Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Acceptan ce/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept			
017080185	Rehabilitation/Major Repair of bambang Bridge (B01878LZ) along Pasig-Pater Road, Pasig City	Planning & Design	Public Bidding	1/27/2017	2/3/2017	2/10/2017	2/23/2017	2/23/2017	2/28/2017	3/7/2017	3/13/2017	3/22/2017	4/3/2017		GAA 2017	P3,919,958.61		P3,919,999.07	#####	#####			1/23/2017	2/6/2017	2/17/2017	2/17/2017	2/23/2017	3/2/2017	3/8/2017	3/17/2017					
017080187	Rehabilitation/Major Repair of Rosario Bridge (B01873LZ) along Ortigas Avenue Pasig City	Planning & Design	Public Bidding	1/27/2017	2/3/2017	2/10/2017	2/23/2017	2/23/2017	2/28/2017	3/7/2017	3/13/2017	3/22/2017	4/3/2017		GAA 2017	P2,939,998.93		P2,939,998.93	#####	#####			1/23/2017	2/6/2017	2/17/2017	2/17/2017	2/23/2017	3/2/2017	3/8/2017	3/17/2017					
017080188	Rehabilitation/Major Repair of Buting Bridge (B01368LZ) along San Joaquin-Buting Road, Pasig City	Planning & Design	Public Bidding	1/27/2017	2/3/2017	2/10/2017	2/23/2017	2/23/2017	2/28/2017	3/7/2017	3/13/2017	3/22/2017	4/3/2017		GAA 2017	P2,508,781.88		P2,508,781.88	#####	#####			1/23/2017	2/6/2017	2/17/2017	2/17/2017	2/23/2017	3/2/2017	3/8/2017	3/17/2017					
017080189	Rehabilitation/Major Repair of C.P. Garcia Bridge (B01875LZ) along C-5 Road, Pasig City	Planning & Design	Public Bidding	1/27/2017	2/3/2017	2/10/2017	2/23/2017	2/23/2017	2/28/2017	3/7/2017	3/13/2017	3/22/2017	4/3/2017		GAA 2017	P1,959,999.05		P1,959,999.05	#####	#####			1/23/2017	2/6/2017	2/17/2017	2/17/2017	2/23/2017	3/2/2017	3/8/2017	3/17/2017					
017080190	Rehabilitation/Major Repair of C.P. Garcia Bridge (B01894LZ) along C-5 Road, Pasig City	Planning & Design	Public Bidding	1/27/2017	2/3/2017	2/10/2017	2/23/2017	2/23/2017	2/28/2017	3/7/2017	3/13/2017	3/22/2017	4/3/2017		GAA 2017	P1,959,999.05		P1,959,999.05	#####	#####			1/23/2017	2/6/2017	2/17/2017	2/17/2017	2/23/2017	3/2/2017	3/8/2017	3/17/2017					
017080191	Construction of Marikit Multi-Purpose Building, Brgy. Concepcion Uno, Marikina City	Construction	Public Bidding	1/27/2017	2/3/2017	2/10/2017	2/23/2017	2/23/2017	2/28/2017	3/7/2017	3/13/2017	3/22/2017	4/3/2017		LIP 2017	P1,959,927.88		P1,959,927.88	#####	#####			1/23/2017	2/6/2017	2/17/2017	2/17/2017	2/23/2017	3/2/2017	3/8/2017	3/17/2017					
017080195	Construction of Four (4) Storey, Twelve (12) Classroom, Maharlika Elementary School, Taguig City	Construction	Public Bidding	2/13/2017	2/17/2017	2/24/2017	3/9/2017	3/9/2017	3/11/2017	3/21/2017	3/27/2017	4/5/2017	4/17/2017		BEFF CY 2016 (Batch 13)	P22,040,775.69		P22,040,775.69	#####	#####			2/8/2017	2/20/2017	3/3/2017	3/3/2017	3/6/2017	3/16/2017	3/22/2017	3/31/2017					
017080196	Rehabilitation/Improvement of Drainage System along Connecticut Street, Brgy. Greenhills, San Juan City	Planning & Design	Public Bidding	2/13/2017	2/17/2017	2/24/2017	3/9/2017	3/9/2017	3/11/2017	3/21/2017	3/27/2017	4/5/2017	4/17/2017		VILP FY 2017	P19,599,978.59		P19,599,978.59	#####	#####			2/8/2017	2/20/2017	3/3/2017	3/3/2017	3/6/2017	3/16/2017	3/22/2017	3/31/2017					
017080197	Rehabilitation/Improvement of Drainage System along Eisenhower Street, Brgy. Greenhills, San Juan City	Planning & Design	Public Bidding	2/13/2017	2/17/2017	2/24/2017	3/9/2017	3/9/2017	3/11/2017	3/21/2017	3/27/2017	4/5/2017	4/17/2017		VILP FY 2017	P19,599,917.96		P19,599,917.96	#####	#####			2/8/2017	2/20/2017	3/3/2017	3/3/2017	3/6/2017	3/16/2017	3/22/2017	3/31/2017					

[illegible]

**PROCUREMENT MONITORING REPORT (PMRs)
JANUARY - JUNE 2017**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
				Pre-Proc Conferen ce	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Acceptan ce/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
017080208	Construction of Academic Building (Mandaluyong City College) including Completion of Facilities and Ground Improvement, Mandaluyong City	Planning & Design	Public Bidding																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		</

**PROCUREMENT MONITORING REPORT (PMRs)
JANUARY - JUNE 2017**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conferen ce	Ads/Post of TAEB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Acceptan ce/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
017080217	Rehabilitation/Improvement of Shoe Avenue to Gil Fernando Avenue via Juan Chanyungco Street, Marikina City, Chainage 0 - Chainage 385	Construction	Public Bidding		2/24/2017					3/21/2017	3/28/2017	4/3/2017	4/11/2017	4/24/2017	FY 2016 RA 10717 EXTENDED	P2,946,703.87		P2,946,703.87	#####	#####	#####			2/27/2017		3/10/2017	3/10/2017	3/16/2017	3/23/2017	3/29/2017	4/6/2017		
017080218	Rehabilitation/Improvement of J.P. Rizal Street to N. Roxas Street via M.A. Rd Street, Marikina City, Chainage 0 - Chainage 388	Construction	Public Bidding		2/24/2017					3/21/2017	3/28/2017	4/3/2017	4/11/2017	4/24/2017	FY 2016 RA 10717 EXTENDED	P2,799,899.49		P2,799,899.49	#####	#####	#####			2/27/2017		3/10/2017	3/10/2017	3/16/2017	3/23/2017	3/29/2017	4/6/2017		
017080219	Rehabilitation/Improvement of J.P. Rizal Street to Shoe Avenue via W. Paz St Marikina City, Chainage 0 - Chainage 263	Construction	Public Bidding		2/24/2017					3/21/2017	3/28/2017	4/3/2017	4/11/2017	4/24/2017	FY 2016 RA 10717 EXTENDED	P2,327,782.43		P2,327,782.43	#####	#####	#####		COA Volunteers Against	2/27/2017		3/10/2017	3/10/2017	3/16/2017	3/23/2017	3/29/2017	4/6/2017		
017080220	Rehabilitation/Improvement of Shoe Avenue to Gil Fernando Avenue via Falco Street, Marikina City, Chainage 0 - Chainage 384	Construction	Public Bidding		2/24/2017					3/21/2017	3/28/2017	4/3/2017	4/11/2017	4/24/2017	FY 2016 RA 10717 EXTENDED	P2,282,070.38		P2,282,070.38	#####	#####	#####		Crime and Corruption (VACC)	2/27/2017		3/10/2017	3/10/2017	3/16/2017	3/23/2017	3/29/2017	4/6/2017		
017080221	Rehabilitation/Improvement of Shoe Avenue to Gil Fernando Avenue via Baco Street, Marikina City, Chainage 0 - Chainage 385	Construction	Public Bidding		2/24/2017					3/21/2017	3/28/2017	4/3/2017	4/11/2017	4/24/2017	FY 2016 RA 10717 EXTENDED	P2,177,272.53		P2,177,272.53	#####	#####	#####		NACAP Citizen Crime Watch (CCW)	2/27/2017		3/10/2017	3/10/2017	3/16/2017	3/23/2017	3/29/2017	4/6/2017		
017080222	Rehabilitation/Improvement of Marikina-San Mateo Road to Shoe Avenue via V. Santos Street, Marikina City, Chainage 0 - Chainage 301	Construction	Public Bidding		2/24/2017					3/21/2017	3/28/2017	4/3/2017	4/11/2017	4/24/2017	FY 2016 RA 10717 EXTENDED	P2,131,204.68		P2,131,204.68	#####	#####	#####			2/27/2017		3/10/2017	3/10/2017	3/16/2017	3/23/2017	3/29/2017	4/6/2017		
017080223	Construction of RCBC along A. Luna St. and Morales St. including Drainage La Brgy. Salapan, San Juan City	Planning & Design	Public Bidding		3/1/2017					3/28/2017	4/4/2017	4/10/2017	4/18/2017	5/2/2017	VILP FY 2017	P46,999,635.18		P46,999,635.18	#####	#####	#####			3/6/2017	3/17/2017	3/17/2017	3/23/2017	3/30/2017	4/5/2017	4/13/2017			
017080224	Construction/Repair/Rehabilitation of Multi-Purpose Building including Site Development, Brgy. Fortune, Marikina City	Construction	Public Bidding		3/1/2017					3/28/2017	4/4/2017	4/10/2017	4/18/2017	5/2/2017	LIP 2017	P17,149,982.11		P17,149,982.11	#####	#####	#####			3/6/2017	3/17/2017	3/17/2017	3/23/2017	3/30/2017	4/5/2017	4/13/2017			
017080225	Improvement of Creek Bed, Sapanq Liwanao Creek, Brgy. Maybunaa and Brgy San Miguel, Pasig City	Planning & Design	Public Bidding		3/1/2017					3/28/2017	4/4/2017	4/10/2017	4/18/2017	5/2/2017	GAA MEO2 CY2017	P15,679,236.12		P15,679,236.12	#####	#####	#####			3/6/2017	3/17/2017	3/17/2017	3/23/2017	3/30/2017	4/5/2017	4/13/2017			

PROCUREMENT MONITORING REPORT (PMRs) JANUARY - JUNE 2017

[illegible]

[illegible]

**PROCUREMENT MONITORING REPORT (PMRs)
JANUARY - JUNE 2017**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
				Pre-Proc Conferen ce	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Acceptan ce/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept	
017080244	Construction of Multi-Purpose Building at Brgy. Dela Paz and Brgy. Ugong, Pasig City	Planning & Design	Public Bidding		3/13/2017	3/17/2017	3/24/2017	4/6/2017	4/6/2017	4/11/2017	4/18/2017	4/24/2017	5/2/2017	5/15/2017		GAA 2017	GAA 2017	P11,759,830.83				#####	#####	#####		3/8/2017	3/17/2017	4/3/2017	4/3/2017	4/6/2017	4/13/2017	4/19/2017	4/27/2017	
017080245	Rehabilitation of Pasig-Pateros Road Drainage System including Laterals, Pasig City	Planning & Design	Public Bidding		3/13/2017	3/17/2017	3/24/2017	4/6/2017	4/6/2017	4/11/2017	4/18/2017	4/24/2017	5/2/2017	5/15/2017		GAA 2017	GAA 2017	P9,799,364.98				#####	#####	#####		3/8/2017	3/17/2017	4/3/2017	4/3/2017	4/6/2017	4/13/2017	4/19/2017	4/27/2017	
017080246	Construction of Multi-Purpose Building at Brgy. Sta. Lucia, Pasig City	Planning & Design	Public Bidding		3/13/2017	3/17/2017	3/24/2017	4/6/2017	4/6/2017	4/11/2017	4/18/2017	4/24/2017	5/2/2017	5/15/2017		GAA 2017	GAA 2017	P6,859,806.47				#####	#####	#####		3/8/2017	3/17/2017	4/3/2017	4/3/2017	4/6/2017	4/13/2017	4/19/2017	4/27/2017	
017080247	Rehabilitation/Improvement of J.P. Rizal Street to Marcos Highway via Gen. F. Santos-Old J.P. Rizal Street, Marikina City	Construction	Public Bidding		3/13/2017	3/17/2017	3/24/2017	4/6/2017	4/6/2017	4/11/2017	4/18/2017	4/24/2017	5/2/2017	5/15/2017		FY2016 RA10717 EXTENDED	GAA 2017	P6,304,246.21				#####	#####	#####		3/8/2017	3/17/2017	4/3/2017	4/3/2017	4/6/2017	4/13/2017	4/19/2017	4/27/2017	
017080248	Rehabilitation/Improvement of Marcos Highway to C-5 Road Via Major Dizon Marikina City	Construction	Public Bidding		3/13/2017	3/17/2017	3/24/2017	4/6/2017	4/6/2017	4/11/2017	4/18/2017	4/24/2017	5/2/2017	5/15/2017		GAA 2017	GAA 2017	P5,148,454.79				#####	#####	#####		3/8/2017	3/17/2017	4/3/2017	4/3/2017	4/6/2017	4/13/2017	4/19/2017	4/27/2017	
017080249	Construction/Completion of Palmera Homes, Brgy. Marikina Heights, Marikina City	Construction	Public Bidding		3/13/2017	3/17/2017	3/24/2017	4/6/2017	4/6/2017	4/11/2017	4/18/2017	4/24/2017	5/2/2017	5/15/2017		GAA LIP 2017	GAA LIP 2017	P2,939,702.35				#####	#####	#####		3/8/2017	3/17/2017	4/3/2017	4/3/2017	4/6/2017	4/13/2017	4/19/2017	4/27/2017	
017080250	Construction of Palmera Homes, Brgy. Marikina Heights, Marikina City	Construction	Public Bidding		3/13/2017	3/17/2017	3/24/2017	4/6/2017	4/6/2017	4/11/2017	4/18/2017	4/24/2017	5/2/2017	5/15/2017		GAA LIP 2017	GAA LIP 2017	P2,939,740.91				#####	#####	#####		3/8/2017	3/17/2017	4/3/2017	4/3/2017	4/6/2017	4/13/2017	4/19/2017	4/27/2017	
017080251	Construction of Multi-Purpose Building at Nangka E/S, Brgy. Nangka, Marikina City	Construction	Public Bidding		3/13/2017	3/17/2017	3/24/2017	4/6/2017	4/6/2017	4/11/2017	4/18/2017	4/24/2017	5/2/2017	5/15/2017		GAA LIP 2017	GAA LIP 2017	P999,877.40				967,690.08	#####	#####		3/8/2017	3/17/2017	4/3/2017	4/3/2017	4/6/2017	4/13/2017	4/19/2017	4/27/2017	
017080252	Improvement of Nangka River, Marikina City	Construction	Public Bidding		3/22/2017	3/28/2017	4/6/2017	4/17/2017								GAA 2017	GAA 2017	P48,999,969.57				#####	#####	#####		3/17/2017								

**PROCUREMENT MONITORING REPORT (PMRs)
JANUARY - JUNE 2017**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conferen ce	Ads/Post of TAEB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Acceptan ce/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
017080253	Construction of School Building, Sta. Lucia Elementary School, Brgy. Sta. Lucia San Juan City	Planning & Design	Public Bidding		3/22/2017	3/28/2017	4/6/2017	4/17/2017	4/17/2017	4/24/2017	5/2/2017	5/12/2017	5/25/2017		GAA 2017	P39,199,988.74		P39,199,988.74		#####	#####		3/17/2017	4/3/2017	4/12/2017	4/12/2017	4/19/2017	4/27/2017	5/8/2017	5/19/2017			
017080254	Improvement of Creek Bed and Rehabilitation of Slope Protection along Buli Creek Pasig City	Planning & Design	Public Bidding		3/22/2017	3/28/2017	4/6/2017	4/17/2017	4/17/2017	4/24/2017	5/2/2017	5/12/2017	5/25/2017		GAA MFO-2 CY 2017	P15,679,929.01		P15,679,929.01		#####	#####		3/17/2017	4/3/2017	4/12/2017	4/12/2017	4/19/2017	4/27/2017	5/8/2017	5/19/2017			
017080255	Construction of Multi-Purpose Building, Brgy. Addition Hills, San Juan City	Planning & Design	Public Bidding		3/22/2017	3/28/2017	4/6/2017	4/17/2017	4/17/2017	4/24/2017	5/2/2017	5/12/2017	5/25/2017		LIP FY 2017	P14,699,935.04		P14,699,935.04		#####	#####		3/17/2017	4/3/2017	4/12/2017	4/12/2017	4/19/2017	4/27/2017	5/8/2017	5/19/2017			
017080256	Rehabilitation of Drainage System along San Joaquin-Buting Road, Pasig City	Planning & Design	Public Bidding		3/22/2017	3/28/2017	4/6/2017	4/17/2017	4/17/2017	4/24/2017	5/2/2017	5/12/2017	5/25/2017		GAA 2017	P14,699,594.69		P14,699,594.69		#####	#####		3/17/2017	4/3/2017	4/12/2017	4/12/2017	4/19/2017	4/27/2017	5/8/2017	5/19/2017			
017080257	Rehabilitation/Improvement along C-5 Service Road (Northbound), Taguig City K0016+111 - K0016+726	Construction	Public Bidding		3/22/2017	3/28/2017	4/6/2017	4/17/2017	4/17/2017	4/24/2017	5/2/2017	5/12/2017	5/25/2017		FY2016 RA10717 EXTENDED	P9,668,552.59		P9,668,552.59		#####	#####		3/17/2017	4/3/2017	4/12/2017	4/12/2017	4/19/2017	4/27/2017	5/8/2017	5/19/2017			
017080258	Rehabilitation/Desilting of Buli Creek, Brgy. Sta. Lucia, Pasig City	Planning & Design	Public Bidding		3/22/2017	3/28/2017	4/6/2017	4/17/2017	4/25/2017	4/24/2017	5/2/2017	5/12/2017	5/25/2017		GAA 2017	P7,839,214.04		P7,839,214.04		#####	#####		3/17/2017	4/3/2017	4/12/2017	4/20/2017	4/19/2017	4/27/2017	5/8/2017	5/19/2017			
017080259	Repair/Maintenance (Concrete ReBlocking) along EDSA (Southbound & Northbound), Mandaluyong City	Planning & Design	Public Bidding		3/28/2017	3/28/2017	4/6/2017	4/17/2017	4/17/2017	4/24/2017	5/2/2017	5/12/2017	5/25/2017		MOOE Fund 101	P3,488,246.21		P3,488,246.21		#####	#####		4/3/2017	4/12/2017	4/12/2017	4/12/2017	4/19/2017	4/27/2017	5/8/2017	5/19/2017			
017080260	Construction of Multi-Purpose Building, Tañong, Marikina City	Construction	Public Bidding		3/28/2017	4/6/2017	4/17/2017	4/17/2017	4/17/2017	4/24/2017	5/2/2017	5/12/2017	5/25/2017		LIP 2017	P1,469,971.10		P1,469,971.10		#####	#####		4/3/2017	4/12/2017	4/12/2017	4/12/2017	4/19/2017	4/27/2017	5/8/2017	5/19/2017			
017080261	Construction of Multi-Purpose Building, Jesus Dela Peña, Marikina City	Construction	Public Bidding		3/28/2017	4/6/2017	4/17/2017	4/17/2017	4/17/2017	4/24/2017	5/2/2017	5/12/2017	5/25/2017		LIP 2017	P1,469,945.34		P1,469,945.34		#####	#####		4/3/2017	4/12/2017	4/12/2017	4/12/2017	4/19/2017	4/27/2017	5/8/2017	5/19/2017			

**PROCUREMENT MONITORING REPORT (PMRs)
JANUARY - JUNE 2017**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)		Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the App)			
				Pre-Proc Conferen ce	Ads/Post of TAEB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Acceptan ce/ Turnover	Total		MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept		
017080262	Construction of Multi-Purpose Building, San Roque, Marikina City	Construction	Public Bidding											LIP 2017																					
017080263	Construction of Multi-Purpose Building, Industrial Valley, Marikina City	Construction	Public Bidding											LIP 2017																					
017080264	Construction/Completion of Pumping Station, Brgy. Salapan, San Juan City	Planning & Design	Public Bidding											GAA 2017																					
017080265	Construction/Repair/Rehabilitation of Multi-Purpose Building including Site Development, Brgy. Nangka, Marikina City	Construction	Public Bidding											LIP 2017																					
017080266	Construction of Bridge along Buli Creek (Pag-Ibig Homes), Brgy. Pinagbuhata Pasig City	Planning & Design	Public Bidding											GAA LIP 2017																					
017080267	Construction/Repair/Rehabilitation of Multi-Purpose Building including Site Development, Brgy. Concepcion Dos, Marikina City	Construction	Public Bidding											LIP 2017																					
017080268	Construction/Rehabilitation of Multi-Purpose Building, Philippine Army Headquarters, Fort Bonifacio, Taguig City	Construction	Public Bidding											GAA 2017																					
017080269	Construction of Multi-Purpose Building, Brgy. Concepcion Dos, Marikina City	Construction	Public Bidding											LIP 2017																					
017080270	Construction of Multi-Purpose Building, Sto. Niño, Marikina City	Construction	Public Bidding											LIP 2017																					
017080271	Construction of Herbosa Multi-Purpose Building, Brgy. Parang, Marikina City	Construction	Public Bidding											LIP 2017																					

[illegible]

**PROCUREMENT MONITORING REPORT (PMRs)
JANUARY - JUNE 2017**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
				Pre-Proc Conferen ce	Ads/Post of TAEB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Acceptan ce/ Turnover	Total	MOOE		CO	Total	MOOE	CO	Pre-Proc Conf	Pre-bid Conf		Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
017080281	Rehabilitation/Improvement of Fortune Avenue, Marikina City, Chainage 000-Chainage 949	Construction	Public Bidding																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conferen ce	Ads /Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Acceptan ce/ Turnover	Total	MOOE		CO	Total	MOOE	CO	Pre-Proc Conf	Pre-bid Conf		Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept		
017080297	Rehabilitation/Improvement of Reliance Street (Pioneer Street to EDSA), Sta. Sta. 0+844, Mandaluyong City	Planning & Design	Public Bidding	5/12/2017	5/19/2017	5/26/2017	6/8/2017	6/8/2017	6/13/2017	6/20/2017	6/26/2017	7/3/2017	7/24/2017				FY 2016 General Appropriation Act (GAA)	P19,497,908.69	18,521,977.65	18,521,977.65	5/8/2017	5/22/2017	6/5/2017	6/5/2017	6/8/2017	6/15/2017	6/21/2017	6/28/2017						
017080296	Improvement of Ermitaño Creek, San Juan City	Planning & Design	Public Bidding	5/12/2017	5/19/2017	5/26/2017	6/8/2017	6/8/2017	6/13/2017	6/20/2017	6/26/2017	7/3/2017	7/24/2017				FY 2016 General Appropriation Act (GAA)	P19,599,904.65	#####	#####	5/8/2017	5/22/2017	6/5/2017	6/5/2017	6/8/2017	6/15/2017	6/21/2017	6/28/2017						
017080295	Rehabilitation/Improvement of Marikina-San Mateo Road, Marikina City, K0017+634 to K0020+341	Construction	Public Bidding	5/12/2017	5/19/2017	5/26/2017	6/8/2017	6/8/2017	6/13/2017	6/20/2017	6/26/2017	7/3/2017	7/24/2017				FY 2016 General Appropriation Act (GAA)	P24,534,463.96	23,278,431.14	23,278,431.14	5/8/2017	5/22/2017	6/5/2017	6/5/2017	6/8/2017	6/15/2017	6/21/2017	6/28/2017						
017080294	Rehabilitation/Improvement of C-5 Road (South Bound), K0016+(-220) - K0017+634, Pasig City	Planning & Design	Public Bidding	5/12/2017	5/19/2017	5/26/2017	6/8/2017	6/8/2017	6/13/2017	6/20/2017	6/26/2017	7/3/2017	7/24/2017				FY 2016 General Appropriation Act (GAA)	P35,288,734.72	33,517,241.30	33,517,241.30	5/8/2017	5/22/2017	6/5/2017	6/5/2017	6/8/2017	6/15/2017	6/21/2017	6/28/2017						
017080293	Rehabilitation/Improvement of Marikina-San Mateo Road-Shoe Avenue via. B. Molina St., Marikina City, Chainage 000-Chainage 256	Construction	Public Bidding	5/12/2017	5/2/2017	5/11/2017	5/22/2017	5/22/2017	5/29/2017	6/5/2017	6/9/2017	6/22/2017	7/4/2017				FY 2016 RA 10717 Extended Regular 2016	P1,676,782.14	#####	#####	5/12/2017	5/17/2017	5/17/2017	5/17/2017	5/24/2017	5/31/2017	6/5/2017	6/19/2017						
017080292	Rehabilitation/Improvement of Marikina-San Mateo Road-Shoe Avenue via. Sp. District 2 (Brgy. Nangka), Marikina City, Chainage 000-Chainage 260	Construction	Public Bidding	5/12/2017	5/2/2017	5/11/2017	5/22/2017	5/22/2017	5/29/2017	6/5/2017	6/9/2017	6/22/2017	7/4/2017				FY 2016 RA 10717 Extended Regular 2016	P1,944,158.29	#####	#####	5/12/2017	5/17/2017	5/17/2017	5/17/2017	5/24/2017	5/31/2017	6/5/2017	6/19/2017						
017080291	Rehabilitation/Improvement of Marikina-Sa Mateo Road-Shoe Avenue via. Jap. District 2, Marikina City, Chainage 000-Chainage 326	Construction	Public Bidding	5/12/2017	5/2/2017	5/11/2017	5/22/2017	5/22/2017	5/29/2017	6/5/2017	6/9/2017	6/22/2017	7/4/2017				FY 2016 RA 10717 Extended Regular 2016	P2,382,563.19	#####	#####	5/12/2017	5/17/2017	5/17/2017	5/17/2017	5/24/2017	5/31/2017	6/5/2017	6/19/2017						
017080290	Repair/Maintenance of Tipas-Napindan Road, Taguig City K0022+103 to K0023+008	Construction	Public Bidding	5/12/2017	5/2/2017	5/11/2017	5/22/2017	5/22/2017	5/29/2017	6/5/2017	6/9/2017	6/22/2017	7/4/2017				FY 2016 RA 10717 Extended Regular 2016	P4,776,555.58	#####	#####	5/12/2017	5/17/2017	5/17/2017	5/17/2017	5/24/2017	5/31/2017	6/5/2017	6/19/2017						

**PROCUREMENT MONITORING REPORT (PMRs)
JANUARY - JUNE 2017**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)				
				Pre-Proc Conferen ce	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Acceptan ce/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept			
017080298	Rehabilitation/Improvement of M. Martinez Avenue, Sta. 0+000 - Sta. 1+154, Mandaluyong City	Planning & Design	Public Bidding		5/12/2017	5/19/2017	5/26/2017	6/8/2017	6/8/2017	6/13/2017	6/20/2017	6/26/2017	7/3/2017		FY 2016 General Appropriation Act (GAA)	P16,867,705.11		P16,867,705.11	16,023,430.87	16,023,430.87								5/8/2017	5/22/2017	6/5/2017	6/5/2017	6/8/2017	6/15/2017	6/21/2017	6/28/2017	
017080299	Rehabilitation/Improvement of N. Domingo Road, K0007+(-897) to K0007+4 San Juan City	Planning & Design	Public Bidding		5/12/2017	5/19/2017	5/26/2017	6/8/2017	6/8/2017	6/13/2017	6/20/2017	6/26/2017	7/3/2017	7/24/2017		FY 2016 General Appropriation Act (GAA)	P10,073,905.09		P10,073,905.09	9,569,071.69	9,569,071.69							5/8/2017	5/22/2017	6/5/2017	6/5/2017	6/8/2017	6/15/2017	6/21/2017	6/28/2017	
017080300	Rehabilitation/Improvement of A. Bonifacio Avenue via. A. Flores-Lopez Jaena Street, Marikina City, Chainage 0-Chainage 936	Construction	Public Bidding		5/12/2017	5/19/2017	5/26/2017	6/8/2017	6/8/2017	6/13/2017	6/20/2017	6/26/2017	7/3/2017	7/24/2017		GAA 2017	P7,719,364.71		P7,719,364.71	#####	#####							5/8/2017	5/22/2017	6/5/2017	6/5/2017	6/8/2017	6/15/2017	6/21/2017	6/28/2017	
017080301	Construction of Multi-Purpose Building at Metro Green Ville, Brgy. Sta. Lucia, Pasig City	Planning & Design	Public Bidding		5/12/2017	5/19/2017	5/26/2017	6/8/2017	6/8/2017	6/13/2017	6/20/2017	6/26/2017	7/3/2017	7/24/2017		GAA 2017	P5,879,564.36		P5,879,564.36	#####	#####							5/8/2017	5/22/2017	6/5/2017	6/5/2017	6/8/2017	6/15/2017	6/21/2017	6/28/2017	
017080302	Improvement/Rehabilitation (Concrete Blocking/Asphalt Overlay) at Sheridan Street, Sta. 0+000 - Sta. 0+627, Mandaluyong City	Planning & Design	Public Bidding		5/12/2017	5/19/2017	5/26/2017	6/8/2017	6/8/2017	6/13/2017	6/20/2017	6/26/2017	7/3/2017	7/24/2017		FY 2016 RA 10717 Regular 2016 Current	P9,720,471.63		P5,644,748.05	9,232,879.07	9,232,879.07							5/8/2017	5/22/2017	6/5/2017	6/5/2017	6/8/2017	6/15/2017	6/21/2017	6/28/2017	
017080303	Expansion/Renovation of Pedro Cruz Health Center, Barangay Pedro Cruz, San Juan City, Lone District	Planning & Design	Public Bidding		5/12/2017	5/19/2017	5/26/2017	6/8/2017	6/8/2017	6/13/2017	6/20/2017	6/26/2017	7/3/2017	7/24/2017		FY 2016 RA 10717 Regular 2016 Current	P5,644,748.05		P5,644,748.05	5,469,760.86	5,469,760.86							5/8/2017	5/22/2017	6/5/2017	6/5/2017	6/8/2017	6/15/2017	6/21/2017	6/28/2017	
017080304	Construction of Rainwater Collection System (RWCS) at Pasig City, Taaliqui City and Pateros, Metro Manila	Construction	Public Bidding		5/19/2017		5/26/2017	6/8/2017	6/8/2017	6/13/2017	6/20/2017	6/26/2017	7/3/2017	7/24/2017			P3,166,147.58		P3,166,147.58	#####	#####							5/22/2017		6/5/2017	6/5/2017	6/8/2017	6/15/2017	6/21/2017	6/28/2017	

**PROCUREMENT MONITORING REPORT (PMRs)
JANUARY - JUNE 2017**

Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)	
				Pre-Proc Conferen ce	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Acceptan ce/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept
017080305	Construction of 4-Storey, 48-Classroom Building, Mataas na Paaralang Neptali Gonzales, Brgy. Mauway, Mandaluyong City	Planning & Design	Public Bidding	5/26/2017	6/2/2017	6/9/2017	6/22/2017	6/22/2017	6/27/2017	7/4/2017	7/10/2017	7/20/2017	8/1/2017	BEFF Batch 13, 2016	P99,790,464.31		P99,790,464.31	#####	#####	#####				5/19/2017	6/5/2017	6/16/2017	6/16/2017	6/22/2017	6/29/2017	7/5/2017	7/14/2017		
017080306	Construction of Interceptor and Drainage Lateral/Upgrading of Relief Pumping at Brgy. Progreso, Rivera, Batis and Kabayanan City of San Juan	Planning & Design	Public Bidding	5/26/2017	6/2/2017	6/9/2017	6/22/2017	6/22/2017	6/27/2017	7/4/2017	7/10/2017	7/20/2017	8/1/2017	GAA 2017	P48,999,933.87		P48,999,933.87	#####	#####	#####				5/19/2017	6/5/2017	6/16/2017	6/16/2017	6/22/2017	6/29/2017	7/5/2017	7/14/2017		
017080307	Rehabilitation/Improvement of Road including Drainage, Xavier, Madison, Gra Gen. De Jesus Sts., Brgy. Greenhills, San Juan City	Planning & Design	Public Bidding	5/26/2017	6/2/2017	6/9/2017	6/22/2017	6/22/2017	6/27/2017	7/4/2017	7/10/2017	7/20/2017	8/1/2017	GAA 2017	P48,999,920.54		P48,999,920.54	#####	#####	#####				5/19/2017	6/5/2017	6/16/2017	6/16/2017	6/22/2017	6/29/2017	7/5/2017	7/14/2017		
017080308	Construction of Additional Two (2) Barrel Box Culvert along Sumulong Highway (From Balanti Creek to Marikina River), Marikina City	Construction	Public Bidding	5/26/2017	6/2/2017	6/9/2017	6/22/2017	6/22/2017	6/27/2017	7/4/2017	7/10/2017	7/20/2017	8/1/2017	GAA 2017	P48,999,707.85		P48,999,707.85	#####	#####	#####				5/19/2017	6/5/2017	6/16/2017	6/16/2017	6/22/2017	6/29/2017	7/5/2017	7/14/2017		
017080309	Construction of RCBC including Drainage Laterals along Bonanza Creek, Fortune Avenue, Brgy. Fortune, Marikina City	Construction	Public Bidding	5/26/2017	6/2/2017	6/9/2017	6/22/2017	6/22/2017	6/27/2017	7/4/2017	7/10/2017	7/20/2017	8/1/2017	GAA 2017	P19,599,834.93		P19,599,834.93	#####	#####	#####				5/19/2017	6/5/2017	6/16/2017	6/16/2017	6/22/2017	6/29/2017	7/5/2017	7/14/2017		
017080310	Construction of Box Culvert along Balanti Creek, Brgy. Sta. Elena, Marikina City (Phase I)	Construction	Public Bidding	5/26/2017	6/2/2017	6/9/2017	6/22/2017	6/22/2017	6/27/2017	7/4/2017	7/10/2017	7/20/2017	8/1/2017	GAA 2017	P19,599,979.75		P19,599,979.75	#####	#####	#####				5/19/2017	6/5/2017	6/16/2017	6/16/2017	6/22/2017	6/29/2017	7/5/2017	7/14/2017		
017080311	Construction of Box Culvert along Balanti Creek, Brgy. Sta. Elena, Marikina City (Phase II)	Construction	Public Bidding	5/26/2017	6/2/2017	6/9/2017	6/22/2017	6/22/2017	6/27/2017	7/4/2017	7/10/2017	7/20/2017	8/1/2017	GAA 2017	P19,599,979.75		P19,599,979.75	#####	#####	#####				5/19/2017	6/5/2017	6/16/2017	6/16/2017	6/22/2017	6/29/2017	7/5/2017	7/14/2017		
017080312	Rehabilitation of Marikina River Drainage Outfall including Laterals, for the 2nd District, Marikina City	Construction	Public Bidding	5/26/2017	6/2/2017	6/9/2017	6/22/2017	6/22/2017	6/27/2017	7/4/2017	7/10/2017	7/20/2017	8/1/2017	GAA 2017	P19,599,834.93		P19,599,834.93	#####	#####	#####				5/19/2017	6/5/2017	6/16/2017	6/16/2017	6/22/2017	6/29/2017	7/5/2017	7/14/2017		

**PROCUREMENT MONITORING REPORT (PMRs)
JANUARY - JUNE 2017**

Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)	
				Pre-Proc Conferen ce	Ads /Post of IAEB	Pre-bid Conf	Eligibility Check	Sub /Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Acceptan ce/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub /Ope n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing		Delivery/ Accept
017080323	Construction of Multi-Purpose Building, Taguig City University, Hall of Justice/TCU/Taguig City Compound, Gen. Luna St., Upper Bicutan, Taguig City	Construction	Public Bidding	6/1/2017	6/14/2017	6/16/2017	6/28/2017	6/28/2017	7/3/2017	7/10/2017	7/14/2017	7/16/2017	8/7/2017		LIP 2017	48,999,961.57	48,999,961.57	#####	#####	#####				6/26/2017	6/9/2017	6/21/2017	6/22/2017	6/28/2017	7/5/2017	7/7/2017	7/20/2017		
017080322	Construction of Four (4) Thirty Two (32) Classroom, Taguig National High School, Brgy. New Lower Bicutan, Taguig City	Planning & Design	Public Bidding	6/1/2017	6/14/2017	6/16/2017	6/28/2017	6/28/2017	7/3/2017	7/10/2017	7/14/2017	7/20/2017	8/7/2017		GAA 2017	71,526,808.81	71,526,808.81	#####	#####	#####				5/26/2017	6/9/2017	6/21/2017	6/22/2017	6/28/2017	7/5/2017	7/7/2017	7/20/2017		
017080319	Construction of Multi-Purpose Building, Brgy. Fort Bonifacio, Taguig City	Construction	Public Bidding	6/2/2017	6/2/2017	6/9/2017	6/22/2017	6/22/2017	6/27/2017	7/4/2017	7/10/2017	7/20/2017	8/1/2017		LIP 2017	P1,959,710.92	P1,959,710.92	#####	#####	#####				6/5/2017	6/16/2017	6/16/2017	6/16/2017	6/22/2017	6/29/2017	7/5/2017	7/14/2017		
017080318	Construction of Multi-iPurpose Building (Home for the Aged, Manila Boystown) Parana, Marikina City	Construction	Public Bidding	6/2/2017	6/2/2017	6/9/2017	6/22/2017	6/22/2017	6/27/2017	7/4/2017	7/10/2017	7/20/2017	8/1/2017		LIP 2017	P2,939,896.05	P2,939,896.05	#####	#####	#####				6/5/2017	6/16/2017	6/16/2017	6/16/2017	6/22/2017	6/29/2017	7/5/2017	7/14/2017		
017080317	Rehabilitation/Major Repair of Guadalupe Bridge (B01890LZ) along Epifanio Delos Santos Avenue (EDSA), Mandaluyong City	Planning & Design	Public Bidding	5/26/2017	6/2/2017	6/9/2017	6/22/2017	6/22/2017	6/27/2017	7/4/2017	7/10/2017	7/20/2017	8/1/2017		GAA 2017	P7,947,800.00	P7,947,800.00	#####	#####	#####				5/19/2017	6/5/2017	6/16/2017	6/16/2017	6/22/2017	6/29/2017	7/5/2017	7/14/2017		
017080316	Construction of Box Culvert along Tañong Creek, Brgy. Barangka, Marikina City	Construction	Public Bidding	5/26/2017	6/2/2017	6/9/2017	6/22/2017	6/22/2017	6/27/2017	7/4/2017	7/10/2017	7/20/2017	8/1/2017		GAA 2017	P9,799,368.86	P9,799,368.86	#####	#####	#####				5/19/2017	6/5/2017	6/16/2017	6/16/2017	6/22/2017	6/29/2017	7/5/2017	7/14/2017		
017080315	Construction of Box Culvert along Balanti Creek, Brgy. Sta. Elena, Marikina City (Phase IV)	Construction	Public Bidding	5/26/2017	6/2/2017	6/9/2017	6/22/2017	6/22/2017	6/27/2017	7/4/2017	7/10/2017	7/20/2017	8/1/2017		GAA 2017	P14,699,668.01	P14,699,668.01	#####	#####	#####				5/19/2017	6/5/2017	6/16/2017	6/16/2017	6/22/2017	6/29/2017	7/5/2017	7/14/2017		
017080314	Construction of Box Culvert along Balanti Creek, Brgy. Sta. Elena, Marikina City (Phase III)	Construction	Public Bidding	5/26/2017	6/2/2017	6/9/2017	6/22/2017	6/22/2017	6/27/2017	7/4/2017	7/10/2017	7/20/2017	8/1/2017		GAA 2017	P14,699,668.01	P14,699,668.01	#####	#####	#####				5/19/2017	6/5/2017	6/16/2017	6/16/2017	6/22/2017	6/29/2017	7/5/2017	7/14/2017		
017080313	Rehabilitation/Improvement of Drainage System at San Gabriel via San Venan Street, San Jorge, and E. Fernandez St., San Juan City	Planning & Design	Public Bidding	5/26/2017	6/2/2017	6/9/2017	6/22/2017	6/22/2017	6/27/2017	7/4/2017	7/10/2017	7/20/2017	8/1/2017		GAA 2017	P14,699,994.32	P14,699,994.32	#####	#####	#####				5/19/2017	6/5/2017	6/16/2017	6/16/2017	6/22/2017	6/29/2017	7/14/2017			

PROCUREMENT MONITORING REPORT (PMRs)
JANUARY - JUNE 2017

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conferen ce	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Op e n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Acceptan ce/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Op e n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
017080324	Construction of Pumping Station at F. Manalo, San Juan City	Construction	Public Bidding		6/1/2017	6/14/2017	6/16/2017	6/28/2017	6/28/2017	7/3/2017	7/10/2017	7/14/2017	7/26/2017	8/7/2017		LIP 2017	48,999,944.94		48,999,944.94	#####	#####			5/26/2017	6/9/2017	6/21/2017	6/22/2017	6/28/2017	7/5/2017	7/7/2017	7/20/2017		
017080325	Construction of RCBC Drainage Outfall along Olive Street to Russet Pumping Station including Rehabilitation of Pumps, Brgy. Concepcion Dos, Marikina City	Construction	Public Bidding		6/1/2017	6/14/2017	6/16/2017	6/28/2017	6/28/2017	7/3/2017	7/10/2017	7/14/2017	7/26/2017	8/7/2017		LIP 2017	48,999,500.50		48,999,500.50	#####	#####			5/26/2017	6/9/2017	6/21/2017	6/22/2017	6/28/2017	7/5/2017	7/7/2017	7/20/2017		
017080326	Construction of RCBC Drainage Outfall from Panorama to Lilac Bridge Approach (Balanti Creek), Brgy. Concepcion Dos, Marikina City	Planning & Design	Public Bidding		6/1/2017	6/14/2017	6/16/2017	6/28/2017	6/28/2017	7/3/2017	7/10/2017	7/14/2017	7/26/2017	8/7/2017		GAA 2017	48,999,500.50		48,999,500.50	#####	#####			5/26/2017	6/9/2017	6/21/2017	6/22/2017	6/28/2017	7/5/2017	7/7/2017	7/20/2017		
017080327	Construction of Four (4) Storey, Twelve (12) Classroom, Napindan Elementary School, Taguig City	Planning & Design	Public Bidding		6/1/2017	6/14/2017	6/16/2017	6/28/2017	6/28/2017	7/3/2017	7/10/2017	7/14/2017	7/26/2017	8/7/2017		GAA 2017	27,754,543.71		27,754,543.71	#####	#####			5/26/2017	6/9/2017	6/21/2017	6/22/2017	6/28/2017	7/5/2017	7/7/2017	7/20/2017		
017080328	Construction of Parapet Wall (Extension), Brgy. Batis, San Juan City	Construction	Public Bidding		6/1/2017	6/14/2017	6/16/2017	6/28/2017	6/28/2017	7/3/2017	7/10/2017	7/14/2017	7/26/2017	8/7/2017		LIP 2017	24,499,938.05		24,499,938.05	#####	#####			5/26/2017	6/9/2017	6/21/2017	6/22/2017	6/28/2017	7/5/2017	7/7/2017	7/20/2017		
017080329	Construction of Floodgate at R.L. Fernandez Outfall, Brg. Kabayanan, San Juan City	Construction	Public Bidding		6/1/2017	6/14/2017	6/16/2017	6/28/2017	6/28/2017	7/3/2017	7/10/2017	7/14/2017	7/26/2017	8/7/2017		LIP 2017	14,699,947.74		14,699,947.74	#####	#####			5/26/2017	6/9/2017	6/21/2017	6/22/2017	6/28/2017	7/5/2017	7/7/2017	7/20/2017		
017080330	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Central Signal, Taguig City	Construction	Public Bidding	6/1/2017	6/14/2017	6/16/2017	6/28/2017	6/28/2017	7/3/2017	7/10/2017	7/14/2017	7/26/2017	8/7/2017		LIP 2017	6,859,893.51		6,859,893.51	#####	#####			5/26/2017	6/9/2017	6/21/2017	6/22/2017	6/28/2017	7/5/2017	7/7/2017	7/20/2017			

PROCUREMENT MONITORING REPORT (PMRs)
JANUARY - JUNE 2017

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conferen ce	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Op e n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Acceptan ce/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Op e n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
0170B0331	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Pinagsama, Taguig City	Planning & Design	Public Bidding	6/1/2017	6/14/2017	6/16/2017	6/28/2017	6/28/2017	7/3/2017	7/10/2017	7/14/2017	7/26/2017	8/7/2017		GAA 2017	4,899,254.31	4,899,420.11	4,899,254.31	#####	#####	#####			6/9/2017	6/21/2017	6/22/2017	6/28/2017	7/5/2017	7/7/2017	7/20/2017			
0170B0332	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Western, Taguig City	Construction	Public Bidding		6/14/2017	6/16/2017	6/28/2017	6/28/2017	7/3/2017	7/10/2017	7/14/2017	7/26/2017	8/7/2017		LIP 2017	4,899,420.11	4,899,420.11	4,899,420.11	#####	#####	#####			6/9/2017	6/21/2017	6/22/2017	6/28/2017	7/5/2017	7/7/2017	7/20/2017			
0170B0333	Construction/Rehabilitation of Multi-Purpose Building, Brgy. South Daang Hari, Taguig City	Construction	Public Bidding		6/14/2017	6/16/2017	6/28/2017	6/28/2017	7/3/2017	7/10/2017	7/14/2017	7/26/2017	8/7/2017		LIP 2017	2,939,107.69	2,939,107.69	2,939,107.69	#####	#####	#####			6/9/2017	6/21/2017	6/22/2017	6/28/2017	7/5/2017	7/7/2017	7/20/2017			
0170B0334	Construction of Multi Level Multi-Purpose Building, Brgy. Pinagsama, Taguig City	Construction	Public Bidding		6/14/2017	6/16/2017	6/28/2017	6/28/2017	7/3/2017	7/10/2017	7/14/2017	7/26/2017	8/7/2017		LIP 2017	1,959,181.77	1,959,181.77	1,959,181.77	#####	#####	#####			6/9/2017	6/21/2017	6/22/2017	6/28/2017	7/5/2017	7/7/2017	7/20/2017			
0170B0335	Construction of Multi Level Multi-Purpose Building, Brgy. Upper Bicutan, Taguig City	Construction	Public Bidding		6/14/2017	6/16/2017	6/28/2017	6/28/2017	7/3/2017	7/10/2017	7/14/2017	7/26/2017	8/7/2017		LIP 2017	1,959,256.32	1,959,256.32	1,959,256.32	#####	#####	#####			6/9/2017	6/21/2017	6/22/2017	6/28/2017	7/5/2017	7/7/2017	7/20/2017			
0170B0336	Construction/Completion of Multi-Purpose Building, Brgy. Upper Bicutan, Taguig City	Construction	Public Bidding		6/14/2017	6/16/2017	6/28/2017	6/28/2017	7/3/2017	7/10/2017	7/14/2017	7/26/2017	8/7/2017		LIP 2017	1,959,049.92	1,959,049.92	1,959,049.92	#####	#####	#####			6/9/2017	6/21/2017	6/22/2017	6/28/2017	7/5/2017	7/7/2017	7/20/2017			
0170B0337	Rehabilitation of Javier Bridge along F. Legaspi St., Brgy. Maybunga, Pasig City	Construction	Public Bidding		6/14/2017	6/16/2017	6/28/2017	6/28/2017	7/3/2017	7/10/2017	7/14/2017	7/26/2017	8/7/2017		LIP 2017	1,959,199.00	1,959,199.00	1,959,199.00	#####	#####	#####			6/9/2017	6/21/2017	6/22/2017	6/28/2017	7/5/2017	7/7/2017	7/20/2017			
0170B0338	Improvement of Maytunas Creek including Tributaries, San Juan City	Construction	Public Bidding	6/2/2017	6/15/2017	6/16/2017	6/30/2017	6/30/2017	7/5/2017	7/12/2017	7/17/2017	7/26/2017	8/8/2017			48,999,751.69	48,999,751.69	48,999,751.69	#####	#####	#####		5/27/2017	6/9/2017	6/23/2017	6/30/2017	7/7/2017	7/10/2017	7/20/2017				

PROCUREMENT MONITORING REPORT (PMRs)
JANUARY - JUNE 2017

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
				Pre-Proc Conferen ce	Advs/Post of IABEB	Pre-bid Conf	Eligibility Check	Sub/Opn n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Acceptan ce/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conf		Pre-bid Conf	Eligibility Check	Sub/Opn n of Bids	Bid Evaluatio n	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
0170B0339	Rehabilitation of Drainage System, Brgy. Concepcion Dos, Marikina City	Construction	Public Bidding	6/2/2017	6/15/2017	6/16/2017	6/30/2017	6/30/2017	7/5/2017	7/12/2017	7/17/2017	7/26/2017	8/8/2017			LIP 2017	13,800,812.83	19,599,301.82	19,599,301.82	#####	#####	#####		5/27/2017	6/9/2017	6/23/2017	6/24/2017	6/30/2017	7/7/2017	7/10/2017	7/20/2017		
0170B0340	Rehabilitation of East Manggahan River Basin, Pasig City	Construction	Public Bidding	6/2/2017	6/15/2017	6/16/2017	6/30/2017	6/30/2017	7/5/2017	7/12/2017	7/17/2017	7/26/2017	8/8/2017			LIP 2017	13,800,812.83	19,599,301.82	19,599,301.82	#####	#####	#####		5/27/2017	6/9/2017	6/23/2017	6/24/2017	6/30/2017	7/7/2017	7/10/2017	7/20/2017		

PREPARED BY:

RAUL J. VICENCIO
Engineer II

CHECKED BY:

LAMBERTO C. DE LOEN
Procurement Head

RECOMMENDING APPROVAL:

EULOGIO V. YDIO
Asst. District Engineer

APPROVED BY:

ROBERTO S. NICOLAS
District Engineer