

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conference, Bid Evaluation, Contract Signing.	Pre-bid, Eligibility, Sub/Open of Bids, Post Qual, Notice of Award		
16O00020	Construction/Upgrading/Rehabilitation of Drainage along National Roads Parañaque-Sucat Road, K0014+075 – K0014+267.50 (Phase I), Parañaque City	Construction Division	Public Bidding	1/11/2017	1/12/2017	1/19/2017	1/31/2017	1/31/2017	3/6/2017	3/17/2017	3/23/2017	3/24/2017	3/31/2017				14,624,484.96			14,184,156.11			NACAP	N/A	1/12/2017		
																								PICE	N/A	1/12/2017	
																								PCAI	N/A	1/12/2017	
																								CCW	N/A	1/12/2017	
																								COA	N/A	1/12/2017	
16O00042	Construction/Rehabilitation of Flood Control Structures at F. Manalo Street, Barangay Batis San Juan City, Phase I & II, San Juan City (Contract ID No. 16O00042)	Construction Division	Public Bidding	2/1/2017	2/2/2017	6/6/2017	6/22/2017	6/22/2017	Under Post-Qualification							136,560,989.76							NACAP	N/A	1/7/2016		
																									PICE	N/A	1/7/2016
																									PCAI	N/A	1/7/2016
																									CCW	N/A	1/7/2016
																									COA	N/A	1/7/2016
17O00015	Construction of Feeder Channels for the Blumentritt Interceptor	Construction Division	Public Bidding	2/7/2017	2/8/2017	2/16/2017	2/28/2017	2/28/2017	3/2/2017	3/15/2017	3/20/2017	3/21/2017 to 3/24/2017	3/27/2017				9,705,006.32			9,190,039.65			NACAP	N/A	2/10/2017		
																								PICE	N/A	2/10/2017	
																								PCAI	N/A	2/10/2017	
																								CCW	N/A	2/10/2017	
																								COA	N/A	2/10/2017	
16O00043	Widening of Katipunan Avenue including ROW, Quezon City	Construction Division	Public Bidding	2/7/2017	2/8/2017	2/16/2017	2/28/2017	2/28/2017	3/1/2017	3/13/2017	3/17/2017	3/20/2017 to 3/27/2017	3/29/2017				49,908,892.82			48,329,967.88			NACAP	N/A	2/10/2017		
																								PICE	N/A	2/10/2017	
																								PCAI	N/A	2/10/2017	
																								CCW	N/A	2/10/2017	
																								COA	N/A	2/10/2017	

16O00044	Construction of the Marine Science Institute (MSI) Building, U.P. Diliman, Quezon City, 4th LD	Construction Division	Public Bidding	3/15/2017	3/16/2017	5/5/2017	5/23/2017	5/23/2017	5/30/2017	6/9/2017	6/15/2017	6/27/2017	6/28/2017			1101101	233,613,767.44			226,115,545.72			PICE	N/A	3/15/2017
															PCAI			N/A	3/15/2017						
															CCW			N/A	3/15/2017						
															COA			N/A	3/15/2017						
16O00013	Construction of Bayani Bridge connecting Bayani St., Brgy. Doña Imelda and 11th St., Brgy. Damayang Lagi, Quezon City, including ROW	Construction Division	Public Bidding	2/23/2017	2/24/2017	3/3/2017	3/16/17 and 6/6/17	3/16/17 and 6/6/17	6/13/2017	6/23/2017	6/30/2017	7/6/2017	7/7/2017			1101101	116,727,685.72			114,400,524.23			PICE	N/A	2/27/2017
																		PCAI	N/A		2/27/2017				
																		CCW	N/A		2/27/2017				
																		COA	N/A		2/27/2017				
17O00004	Construction of By-Passes/Diversion Roads, including ROW, C-6 Napindan, M.L. Quezon Avenue, Taguig, 2nd LD, Taguig City y	Construction Division	Public Bidding	3/15/2017	3/16/2017	3/22/2017	4/4/2017	4/4/2017	4/12/2017	5/3/2017	5/18/2017	5/19/2017 to 5/24/2017	5/26/2017			1101101	339,318,027.25			325,746,354.31			PICE	N/A	3/15/2017
																			PCAI		N/A	3/15/2017			
																			CCW		N/A	3/15/2017			
																			COA		N/A	3/15/2017			
17O00003	Reconstruction/Rehabilitation of C-6 Road from M.L. Quezon to Napindan Bridge, Taguig City (Sta. 4+140 - Sta. 6+940), Left side only	Construction Division	Public Bidding	3/21/2017	3/22/2017	3/28/2017	4/11/2017	4/11/2017	5/3/2017	5/18/2017	6/28/2017	6/29/2017	6/30/2017			1101101	164,665,204.61			136,760,031.25			PICE	N/A	3/23/2017
																			PCAI		N/A	3/23/2017			
																			CCW		N/A	3/23/2017			
																			COA		N/A	3/23/2017			
17O00009	Preventive Maintenance Based on Pavement System/Highway Development and Management-4 (HDM-4) Ninoy Aquino Avenue, South Bound: Sta. K0010+(-)650-Sta. K0010+157 Sta. K0010+471.62-Sta. K0010+627.190 Sta. K0011+046-Sta. K0011+450 Sta. K0011+880-Sta. K0012+200 North Bound: Sta. K0010+018-Sta. K0010+138 Sta. K0010+440-Sta. K0010+485 Sta. K0011+160-Sta. K0011+320	Authority to Implement (MMIIDEO)	Public Bidding	3/21/2017	3/22/2017	3/28/2017	4/11/2017	4/11/2017	4/18/2017	5/8/2017	Authority to Implement (MMIIDEO)	Authority to Implement (MMIIDEO)	Authority to Implement (MMIIDEO)			Authority to Implement (MMIIDEO)	57,664,328.31			55,352,603.89			PICE	N/A	3/23/2017
																			PCAI		N/A	3/23/2017			
																			CCW		N/A	3/23/2017			
																			COA		N/A	3/23/2017			

17O00013	Improvement of Parañaque River North, Sheet Piling Improvement (East Side) Sta. 0+842 – Sta. 1+770 (Phase II), Parañaque City	Authority to Implement (MMI/DEO)	Public Bidding	3/21/2017	3/22/2017	3/28/2017	4/11/2017	4/11/2017	4/18/2017	5/8/2017	Authority to Implement (MMI/DEO)	Authority to Implement (MMI/DEO)	Authority to Implement (MMI/DEO)				81,923,888.34			78,502,300.67		PICE	N/A	3/23/2017
				PCAI	N/A	3/23/2017																		
				CCW	N/A	3/23/2017																		
				COA	N/A	3/23/2017																		
17O00014	Construction of Napindan Bridge 2 along C6 (Additional Lanes) Two (2) Lanes at C6 from Napindan to M.L. Quezon, Taguig City	Construction Division	Public Bidding	6/22/2017	6/27/2017	7/6/2017	For Bidding - July 18, 2017							9,436,318.06						PICE	N/A	7/3/2017		
				PCAI	N/A	7/3/2017																		
				CCW	N/A	7/3/2017																		
				COA	N/A	7/3/2017																		
17O00018	Retrofitting/Strengthening of MacArthur Bridge along Lawton-Sta. Cruz, Manila City	Construction Division	Public Bidding	6/6/2017	7/12/2017	7/19/2017	For Bidding - August 3, 2017							47,260,003.69						PICE	N/A	7/12/2017		
				PCAI	N/A	7/12/2017																		
				CCW	N/A	7/12/2017																		
				COA	N/A	7/12/2017																		
16O00009	Construction of Coastal Laboratory Building of the College of Engineering, University of the Philippines, Diliman, Quezon City	Construction Division	Public Bidding	6/6/2017	6/7/2017	6/16/2017	6/29/2017	6/29/2017	Under Post-Qualification					46,447,024.39						PICE	N/A	6/13/2017		
				PCAI	N/A	6/13/2017																		
				CCW	N/A	6/13/2017																		
				COA	N/A	6/13/2017																		
17O00010	Construction/Upgrading/Rehabilitation of Drainage along National Roads, Sumulong Outfall (0+000-0+120), Sumulong Highway (K0016+(-780)-K0016+(-615), Marikina City	Construction Division	Public Bidding	6/8/2017	6/14/2017	7/6/2017	For Bidding - July 18, 2017							63,332,672.35						PICE	N/A	6/19/2017		
				PCAI	N/A	6/19/2017																		
				CCW	N/A	6/19/2017																		
				COA	N/A	6/19/2017																		
17O00011	Construction of Concrete Road By-Pass Road (Marcos Highway to J.P. Rizal Street), Marikina City	Construction Division	Public Bidding	6/8/2017	6/14/2017	7/6/2017	For Bidding - July 18, 2017							96,618,327.00						PICE	N/A	6/19/2017		
				PCAI	N/A	6/19/2017																		
				CCW	N/A	6/19/2017																		
				COA	N/A	6/19/2017																		

17O00002	Widening of Fort Bonifacio-Nichols Field Road (Lawton Avenue) Project Phase I, Revised Plan Taguig City	Construction Division	Public Bidding	6/8/2017	6/14/2017	7/11/2017	For Bidding - July 24, 2017										441,895,704.48					PICE	N/A	6/19/2017		
																					PCAI	N/A	6/19/2017			
																					CCW	N/A	6/19/2017			
																					COA	N/A	6/19/2017			
17O00016	Construction/Rehabilitation of Water Supply Septage and Sewerage/Rain Water Collectors (RWCS), DPWH-NCR Regional Office, 2nd St., Port Area, Manila	Construction Division	Public Bidding	N/A	4/27/2017	5/5/2017	5/23/2017	5/23/2017	5/26/2017	6/6/2017	6/21/2017	6/29/2017	6/30/2017				1,896,430.80			1, 805,897.78			PICE	N/A	5/2/2017	
																					PCAI	N/A	5/2/2017			
																						CCW	N/A	5/2/2017		
																						COA	N/A	5/2/2017		
17O00001	Replacement of Expansion Dam and Trench at Osmeña Fly-over crossing Gil Puyat Avenue, Sta. 0+102 to Sta. 0+432 Makati City (North Bound only)	Construction Division	Public Bidding	N/A	4/4/2017	4/12/2017	4/25/2017	4/25/2017	5/2/2017	6/9/2017	6/28/2017	7/7/2017	7/10/2017			1101101	3,602,368.83			3,570,290.32			PICE	N/A	4/6/2017	
																						PCAI	N/A	4/6/2017		
																							CCW	N/A	4/6/2017	
																							COA	N/A	4/6/2017	
16O00029	Replacement of Expansion Dam and Trench at Osmeña Fly-over crossing Gil Puyat Avenue, Makati City, Sta.0+102- Sta.0+432 (South Bound only)	Construction Division	Public Bidding	N/A	4/4/2017	4/12/2017	4/25/2017	4/25/2017	5/2/2017	5/15/2017	5/30/2017	6/9/2017	6/13/2017			1101101	3,602,368.83			3,570,290.32			PICE	N/A	4/6/2017	
																							PCAI	N/A	4/6/2017	
																								CCW	N/A	4/6/2017
																								COA	N/A	4/6/2017

Prepared by:

RICARDO C. DE VERA
Head, BAC Secretariat

Recommended and Approved by:

TIBURCIO L. CANLAS
BAC Chairman
OIC, Office of the Regional Director