

(DPWH - Cotabato 2nd District Engineering Office) Procurement Monitoring Report as of January 01 to June 31, 2017

Code (PAP)	Procurement	Program/Project	Region/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks
					Pre-Proc Conf.	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Proc Conference		Pre-bid Conference	Eligibility Check	Submission/ Opening of Bids	Bid Evaluation	Post Qualification		
A. CONSULTANCY SERVICES																																
1.	17MD0001	CLUSTER A - Geological and Geotechnical Investigation for the Proposed Widening of Permanent Bridge, including ROW - to more than 2 lanes	Cot. 2nd DEO	Local Competitive Bidding		02/22/17 to 02/28/17	03/20/2017		05/30/17	03/31/2017	04/05/17	04/10/17	04/11/17	04/12/17		EXTENDED Regular 2016 CONTINUING	3,629,132.11				3,577,200.00			NACAP PICE PPC-Pres.								
2.	17MD0002	CLUSTER B - Geological and Geotechnical Investigation for the Proposed Widening of Permanent Bridge, including ROW - to more than 2 lanes	Cot. 2nd DEO	Local Competitive Bidding		02/22/17 to 02/28/17	03/20/2017		05/30/17	03/31/2017	04/05/17	04/10/17	04/11/17	04/12/17		EXTENDED Regular 2016 CONTINUING	2,122,145.08				2,051,320.00			NACAP PICE PPC-Pres.								
3.	17MD0003	CLUSTER C - Geological and Geotechnical Investigation for the Proposed Rehabilitation/Reconstruction of National Roads with Slip, Slope Collapse, and Landslide	Cot. 2nd DEO	Local Competitive Bidding		02/22/17 to 02/28/17	03/20/2017		05/30/17	03/31/2017	04/05/17	04/10/17	04/11/17	04/12/17		EXTENDED Regular 2016 CONTINUING	2,724,645.86				2,668,100.00			NACAP PICE PPC-Pres.								
4.	17MD0004	CLUSTER D - Geological and Geotechnical Investigation for the Proposed Construction of Flood Control Project II	Cot. 2nd DEO	Local Small Value		02/22/17 to 02/28/17		03/01/17	05/30/17	03/31/2017	04/05/17	04/10/17	04/11/17	04/12/17		EXTENDED Regular 2016 CONTINUING	470,586.33				470,360.00			NACAP PICE PPC-Pres.								
5	17MD0005	Geological and Geotechnical Investigation for the Proposed Slope Protection Works along Midsayap-Makar Road (Olandang Section), Midsayap, North Cotabato	Cot. 2nd DEO	Local Competitive Bidding		02/22/17 to 02/28/17		03/01/17	05/30/17	03/31/2017	04/05/17	04/10/17	04/11/17	04/12/17		EXTENDED Regular 2016 CONTINUING	323,849.39				318,880.00			NACAP PICE PPC-Pres.								
6	17MD0006	Geological and Geotechnical Investigation for the Proposed Construction of Libungan River Bank Protection & Groundsill (Downstream of Libungan Bridge), Pob. Libungan, Cotabato	Cot. 2nd DEO	Local Competitive Bidding		02/22/17 to 02/28/17		03/01/17	05/30/17	03/31/2017	04/05/17	04/10/17	04/11/17	04/12/17		EXTENDED Regular 2016 CONTINUING	271,915.96				268,040.00			NACAP PICE PPC-Pres.								
7	17MD0007	Geological and Geotechnical Investigation for the Proposed Bridge at Capanican Creek (Pob. 2-Sabang FMR) Sabang, Banisilan, Cotabato	Cot. 2nd DEO	Local Competitive Bidding		06/06/17 to 06/12/17		06/13/17	06/28/17	06/29/17	06/30/17	07/12/17	07/17/17	07/18/17		DAR-MINSAAD	530,543.08				526,550.00			NACAP PICE PPC-Pres.								
8	17MD0008	Geological and Geotechnical Investigation for the Proposed Bridge at Matin-ao Creek, Guiling, Alamada, Cotabato	Cot. 2nd DEO	Local Competitive Bidding		06/06/17 to 06/12/17		06/13/17	06/28/17	06/29/17	06/30/17	07/12/17	07/17/17	07/18/17		DAR-MINSAAD	298,334.15				294,100.00			NACAP PICE PPC-Pres.								

Prepared By:


ARCADIO G. RAYRAY, JR.
 Engineer III
 Head, Procurement Unit

Submitted By:


RAMON S. QUINCO
 Engineer III
 BAC Chairman

Approved By:


DOROTEO C. INES, Jr.
 District Engineer