

Republic of the Philippines
Department of Public Works and Highways
BOHOL III
DISTRICT ENGINEERING OFFICE
REGION VII
Guindulman, Bohol

Procurement Monitoring Report for Civil Works from July 1 to December 31, 2017

Code (PAP)	Procurement/Program/Project	PMO / End-User	Mode of Procurement	Annual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					List of Invited Observers	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Remarks (explaining changes for the APP)
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MODE	CO	Total	MODE	CO	Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual							
16500405030813	17HB0044 Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Candilay-Cogtong Road leading to beaches and resorts, Anda	Construction Section	Public Bidding	Aug. 23, 2017	Oct. 12-19, 2017	Oct. 20, 2017	Nov. 2, 2017	Nov. 2, 2017	Nov. 3, 2017	Sept. 21-26, 2017	Sept. 28, 2017	Nov. 10, 2017	Nov. 20, 2017	Oct. 24, 2017	Mar. 26, 2018		14,700,000.00	By Contract		13,964,168.00	By Contract			Aug. 31, 2017	Oct. 13, 2017	Aug. 31, 2017	Oct. 13, 2017		COAPICE/ BCCI/ Bohol PROCESS/ CCWL-BPW						Failed at two biddings
16500405030813	17HB0081 Concreting of Local Road from Purok 5 to Yanaya Irigator's Association at Brgy. Yanaya Sta. 04004.39 Sta. 0-235.39, Bilar	- op -	- op -	- op -	Sept. 5, 2017	Sept. 6, 2017	Sept. 18, 2017	Sept. 18, 2017	Nov. 3, 2017	Sept. 19-20, 2017	Sept. 21-26, 2017	Sept. 28, 2017	Oct. 6, 2017	Oct. 24, 2017	Dec. 20, 2017		1,980,000.00	- do -		1,881,000.00	- do -			Aug. 31, 2017	Oct. 13, 2017	Aug. 31, 2017	Oct. 13, 2017		- do -						- do -
16500405030813	17HB0082 Completion of Municipal Cultural Center at Brgy. San Pedro (Poblacion), Duero, Bohol	- op -	- op -	- op -	Sept. 5, 2017	Sept. 19, 2017	Sept. 18, 2017	Sept. 18, 2017	Sept. 18, 2017	Sept. 19-20, 2017	Sept. 21-26, 2017	Sept. 28, 2017	Oct. 6, 2017	Oct. 24, 2017	Oct. 22, 2017		1,980,000.00	- do -		1,837,472.00	- do -			Aug. 31, 2017	June 14, 2017	June 14, 2017	June 14, 2017		- do -						Failed at first bidding
16500405030813	17HB0083 Replacement of Bridge (Temporary to Permanent) of Calmayon Bridge, Poblacion, Jagna, Bohol	- op -	- op -	- op -	Aug. 29 - Sept. 5, 2017	Sept. 5, 2017	Sept. 18, 2017	Sept. 18, 2017	Sept. 18, 2017	Sept. 19-20, 2017	Sept. 21-26, 2017	Sept. 28, 2017	Oct. 6, 2017	Oct. 24, 2017	Dec. 20, 2017		12,870,000.00	- do -		12,503,703.00	- do -			Aug. 31, 2017	June 14, 2017	June 14, 2017	June 14, 2017		- do -						Failed at two biddings
16500405030813	17HB0084 Concreting of Tourism Road from Ilaya-Anglian-Bangwalog-Taytay, Duero, Bohol	- op -	- op -	- op -	Aug. 29 - Sept. 5, 2017	Sept. 5, 2017	Sept. 18, 2017	Sept. 18, 2017	Sept. 18, 2017	Sept. 19-20, 2017	Sept. 21-26, 2017	Sept. 28, 2017	Oct. 6, 2017	Oct. 24, 2017	Feb. 9, 2018		9,900,000.00	- do -		9,405,000.00	- do -			Aug. 31, 2017	Aug. 31, 2017	Aug. 31, 2017	Aug. 31, 2017		- do -						- do -
16500405030813	17HB0085 Concreting of Local Road at Brgy. Cututan-Taytay-Pangian, Valencia Bohol	- op -	- op -	- op -	June 5, 2017	June 9-16, 2017	June 19, 2017	July 3, 2017	July 3, 2017	July 4-6, 2017	July 7-13, 2017	Aug. 2, 2017	Aug. 14, 2017	Oct. 28, 2017	Aug. 8, 2017		3,960,000.00	- do -		3,907,672.40	- do -			June 14, 2017	June 14, 2017	June 14, 2017	June 14, 2017		- do -						Failed at first bidding
16500405030813	17HB0105 Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rainwater Collectors - Rainwater Collection System, Mayuga NHS, Guindulman	- do -	- do -	- do -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -		172,684.21	- do -		171,707.00	- do -			June 14, 2017	June 14, 2017	June 14, 2017	June 14, 2017		- do -						
16500405030813	17HB0106 Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rainwater Collectors - Rainwater Collection System, Candabong NHS, Anda	- do -	- do -	- do -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -		172,684.21	- do -		171,248.00	- do -			June 14, 2017	June 14, 2017	June 14, 2017	June 14, 2017		- do -						
16500405030813	17HB0107 Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rainwater Collectors - Rainwater Collection System, La Union NHS, Candilay	- do -	- do -	- do -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -		172,684.21	- do -		171,066.73	- do -			June 14, 2017	June 14, 2017	June 14, 2017	June 14, 2017		- do -						

Code (PAP)	Procurement/Program/Project	PMO / End-User	Mode of Procurement	Annual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation					List of Invited Observers	Pre-Proc Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Remarks (explaining changes for the APP)
				Pre-Proc Conference	Ads/Post of IACB	June 19, 2017	July 3, 2017	July 3, 2017	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Acceptance / Turnover	Total	MODE	CO	Total	MODE	CO	Pre-bid Conf	June 14, 2017							
	17HB0108 Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rainwater Collectors – Rainwater Collection System, Panadtaran E/S, Panadtaran, Candilay	Construction Section	Public Bidding	June 5, 2017	June 9 -16, 2017	June 19, 2017	July 3, 2017	July 3, 2017	July 4-6, 2017	July 7-13, 2017	July 17, 2017	July 24, 2017	Aug. 2, 2017	Aug. 8, 2017 / Sept. 7, 2017		FY2016 RWCS	172,684.21	By Contract	170,216.16	By Contract		June 14, 2017	June 14, 2017	June 14, 2017					COA/PICE/ BCCI/ Bond PROCESS/ CCW-BPW			
	17HB0109 Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rainwater Collectors – Rainwater Collection System, Candilay CES, Candilay	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	172,684.21	- do -	169,865.00	- do -		- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	
	17HB0110 Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rainwater Collectors – Rainwater Collection System, Lungsodan E/S, Candilay	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	172,684.21	- do -	168,892.00	- do -		- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	
	17HB0111 Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rainwater Collectors – Rainwater Collection System, San Isidro E/S, Candilay	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	172,684.21	- do -	168,892.00	- do -		- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	
	17HB0112 Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rainwater Collectors – Rainwater Collection System, Buayahan E/S, Buayahan, Duero	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	172,684.21	- do -	168,660.00	- do -		- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	
	17HB0113 Construction / Rehabilitation of Water Supply / Septage and Sewerage / Rainwater Collectors – Rainwater Collection System, Can-olin E/S, Candilay	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	172,684.21	- do -	169,407.00	- do -		- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	
	17HB0114 Concreting of Brgy. Sitio Siling, Balili Road, FMR, Brgy. Sitio Siling, Balili Jagna, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	Aug. 8, 2017 / Oct. 4, 2017		CY2017 DA- FMR	1,990,000.00	- do -	1,889,529.76	- do -		- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -		
	17HB0115 Concreting of Brgy. Bugso- San Isidro Road, FMR, Brgys. Bugso- & San Isidro, Sierra Bullones, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	1,990,000.00	- do -	1,888,118.21	- do -		- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	
	17HB0116 Concreting of Brgy. San Jose-San Isidro Road, FMR, Brgys. San Jose & San Isidro, Mabini	Construction Section	- do -	June 5, 2017	June 9 -16, 2017	June 19, 2017	July 3, 2017	July 3, 2017	July 3, 2017	July 7-13, 2017	July 17, 2017	July 24, 2017	Aug. 2, 2017	Aug. 8, 2017 / Oct. 4, 2017		CY2017 DA- FMR	1,990,000.00	- do -	1,751,639.60	- do -		- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	
	17HB0117 Concreting of Brgy. Pulongcam-Mahayag Road, FMR, Brgys. Pulongcam & Mahayag, Alicia	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	1,990,000.00	- do -	1,891,398.00	- do -		- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	
	17HB0118 Concreting of Poblacion Vieja-Janlud-Quirino-Candigas- Poblacion Sur FMR, Brgys. Poblacion Vieja, Janlud, Quirino; Candigas & Poblacion Sur, Batuan	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	1,990,000.00	- do -	2,835,636.00	- do -		- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	

Page 2 of 14

Code (PAP)	Procurement/Program/Project	PMO / End-User	Mode of Procurement	Annual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (explaining changes for the APP)		
				Pre-Proc Conference	Ads/Post of I&EB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance / Turnover	Total	MODE	CO	Total		MODE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation
10304010312	17HB0119 Concreting of Tubod-Canawa Road FMR, Brgys. Tubod & Canawa, Candijay, Bohol	Construction Section	Public Bidding	June 5, 2017	June 9 -16, 2017	June 19, 2017	July 3, 2017	July 3, 2017	July 3, 2017	July 7-13, 2017	July 17, 2017	July 24, 2017	Aug. 2, 2017	Aug. 8, 2017	Oct. 4, 2017		1,990,000.00	By Contract		1,890,393.00	By Contract			June 14, 2017					
476	17HB0120 Completion of Municipal Evacuation Center, Poblacion, Candijay, Bohol	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -		24,750,000.00	- do -		23,892,804.84	- do -	- do -		June 14, 2017	- op -				POW Revised
	17HB0121 Construction of Support Recovery Facilities and Site Development Works, Candijay Hospital, Candijay	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -		2,475,000.00	- do -		2,400,647.41	- do -	- do -		July 24, 2017	- op -				
	17HB0122 Repair/Maintenance of Tubod Mar River Control (Dike) Tubod Mar, Jagna, Bohol	Maintenance	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -		499,999.89	- do -		482,183.98	- do -	- do -		Aug. 31, 2017	- op -				
	17HB0123 Repair/Maintenance of Tubod Mar River Control (Revetment) Tubod Mar, Jagna, Bohol	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -		499,999.69	- do -		482,326.58	- do -	- do -		Aug. 31, 2017	- op -				
	17HB0124 Repair/Maintenance of Bunga Mar River Control, Jagna, Bohol	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -		4,999,999.80	- do -		4,823,624.18	- do -	- do -		- op -	- op -				
	17HB0125 Construction of Canayoon EIS (1-sy/4-cl, 7.0m x 9.0m), Garcia-Hernandez, Bohol	Construction Section	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -		4,907,872.01	- do -		4,760,602.96	- do -	- do -		Sept. 22, 2017	- op -				
	17HB0126 Construction of El Salvador Elem School (1-Storey/2 Classrooms, 7m X 9m w/ Toilet Attached) under K-10 School Building Program, Carmen, Bohol	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -		3,014,072.45	- do -		2,921,617.90	- do -	- do -		Oct. 6, 2017	- op -				
	17HB0127 Construction of Bangwalog High School (1-Storey/2 Classrooms, 7m x 9m) under the K-10 School Building Program, Duero, Bohol	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -		2,700,177.18	- do -		2,607,339.24	- do -	- do -		- op -	- op -				
	17HB0128 Construction of Taytay Elementary School (1-Storey / 2 Classrooms, 7m X 9m) under the K-10 School Building Program, Duero	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -		2,700,177.18	- do -		2,608,648.51	- do -	- do -		- do -	- do -				
	17HB0129 Construction of G-Hernandez High School (1-Storey / 2 Classrooms, 7m X 9m) under the K-10 School Building Program, Garcia-Hernandez	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -		2,600,677.18	- do -		2,522,459.90	- do -	- do -		- do -	- do -				
	17HB0130 Construction of Tambis Elem. School (1-Storey / 3 Classrooms, 7m X 9m with Toilet Attached) under the K-10 School Building Program, Guindulman	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	- op -		4,210,465.28	- do -		3,934,531.70	- do -	- do -		- do -	- do -				

Code (PAP)	Procurement/Program/Project	PMO / End-User	Mode of Procurement	Annual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (explaining changes for the APP)		
				Pre-Proc Conference	Ads/Post of IACB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MODE	CO	Total	MODE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	
	17HB0131 Construction of Pilar Technical Vocational High School (1-Storey / 2 Classrooms, 7m X 9m) under the K-10 School Building Program, Pilar	Construction Section	Public Bidding	Sept. 28, 2017	Oct. 4-11, 2017	Oct. 27, 2017	Nov. 20, 2017	Nov. 20, 2017	Nov. 22-25, 2017	Nov. 26 - Dec. 2, 2017	Dec. 12, 2017	Dec. 18, 2017	Dec. 28, 2017	Jan. 4, 2018 / March 21, 2018		BEFF 2017	2,600,677.19	By Contract		2,548,663.60	By Contract		Oct. 6, 2017							
	17HB0132 Construction of Alicia Technical Vocational High School (1-Storey/2 Classrooms, 7m x 9m) under the Senior High School (SHS) Building Program, Alicia	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,600,677.19	- do -		2,522,270.71	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	
	17HB0133 Construction of Kalipunan High School (1-Storey/2 Cl, 7m x 9m) under the Senior High School (SHS) Building Program, Alicia	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,600,677.19	- do -		2,520,744.50	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	
	17HB0134 Construction of Anda High School (1-Storey/2 Classrooms, 7m x 9m) under the Senior High School (SHS) Building Program, Anda	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,849,427.19	- do -		2,769,061.50	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	
	17HB0135 Construction of Batuan National High School (1-Storey/2 Classrooms, 7m x 9m) under the Senior High School (SHS) Building Program, Batuan, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,600,677.19	- do -		2,548,663.60	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	
	17HB0136 Construction of Bilar National High School (1-Storey/2 Classrooms, 7m x 9m) under the Senior High School (SHS) Building Program, Bilar, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,700,177.19	- do -		2,592,342.11	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	
	17HB0137 Construction of Candilay National High School (1-Storey/2 Classrooms, 7m x 9m) under the Senior High School (SHS) Building Program, Candilay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,700,177.19	- do -		2,606,967.24	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	
	17HB0138 Construction of Hinawanan Loay National High School (1-Storey/2 Classrooms, 7m x 9m) under the Senior High School (SHS) Building Program, Loay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,849,427.19	- do -		2,763,025.57	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	
	17HB0139 Construction of San Roque National High School (1-Storey/2 Classrooms, 7m x 9m) under the Senior High School (SHS) Building Program, Mabini, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,849,427.19	- do -		2,763,936.59	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	
	17HB0140 Construction of Pilar Technical Vocational High School (1-Storey/2 Classrooms, 7m x 9m) under the Senior High School (SHS) Building Program, Pilar, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,600,677.18	- do -		2,548,663.60	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	
	17HB0141 Construction of Cambagul – Caliganan Norte National High School (1-Storey/2 Classrooms, 7m x 9m) under the Senior High School (SHS) Building Program, Sevilla	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,700,177.19	- do -		2,617,263.95	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	

Code (PAP)	Procurement/Program/Project	PMO / End-User	Mode of Procurement	Annual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					List of Invited Observers	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Remarks (explaining changes for the APP)
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MODE	CO	Total	MODE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation								
	17HB0142 Construction of Sierra Buliones Technical Vocational High School (1-Storey/2 Classrooms, 7m x 9m) under the Senior High School (SHS) Building Program, Sierra Buliones	Construction Section	Public Bidding	Sept 28, 2017	Oct 4-11, 2017	Oct 27, 2017	Nov. 20, 2017	Nov. 20, 2017	Nov. 22-25, 2017	Nov. 26 - Dec. 2, 2017	Dec. 12, 2017	Dec. 18, 2017	Dec. 28, 2017	Jan. 4, 2018 / March 21, 2018		BEFF 2017	2,700,177.19	By Contract		2,561,000.06	By Contract		COAPICE/ BCCM/ Bohol PROCESS / COW-BPW		Oct 6, 2017										
	17HB0143 Construction of Alicia Technical-Vocational H/S (4 Units Unique Workshop Buildings) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Alicia, Bohol	- op -	- op -	Oct 5, 2017	Oct 9-16, 2017	Oct 18, 2017	Nov. 21, 2017	Nov. 21, 2017	Nov. 22-25, 2017	Nov. 26 - Dec. 2, 2017	Dec. 12, 2017	Dec. 18, 2017	Jan. 3, 2018	Jan. 9, 2018 / Jan. 4, 2019		BEFF 2017 Batch 2	12,524,687.64	- do -		12,146,974.78	- do -		- do -		Oct 13, 2017										
	17HB0144 Construction of Batuan NHS (3 Units Unique Workshop Buildings) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Batuan	- do -	- do -	- op -	- op -	- do -	- do -	- do -	- do -	- do -	- op -	- op -	- op -	Jan. 9, 2018 / Sept. 16, 2018		- do -	9,130,462.21	- do -		8,856,383.51	- do -		- do -		- op -										
	17HB0145 Construction of Anoling NHS (1 Unit Unique Workshop Building) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Candiaj	- do -	- op -	- op -	- op -	- do -	- op -	- op -	- op -	- op -	- op -	- op -	- op -	Jan. 9, 2018 / Apr. 29, 2018		- do -	3,194,894.31	- do -		3,083,251.01	- do -		- do -		- op -										
	17HB0146 Construction of Coglong NHS (1 Unit Unique Workshop Building) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Candiaj	- do -	- op -	- op -	Nov 24-31, 2017	Dec. 7, 2017	Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21-22, 2017	Dec. 22, 2017	Dec. 22, 2017	Dec. 27, 2017	Jan 3, 2018 / Apr. 23, 2018		- do -	3,194,864.31	- do -		3,094,487.49	- do -				Nov. 29, 2017							Failure at first bidding			
	17HB0147 Construction of La Union NHS (2 Units Unique Workshop Buildings) under TVL and Other Buildings) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Candiaj	- do -	- op -	- op -	Oct 9-16, 2017	Oct 18, 2017	Nov 21, 2017	Nov 21, 2017	Nov. 22-25, 2017	Nov. 26 - Dec. 2, 2017	Dec. 12, 2017	Dec. 18, 2017	Jan. 3, 2018	Jan. 9, 2018 / July 18, 2018		- do -	6,086,957.94	- do -		5,901,909.00	- do -		- do -		Oct 13, 2017										
	17HB0148 Construction of Tambongan NHS (1 Unit Unique Workshop Building) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Candiaj, Bohol	- do -	- op -	- op -	Nov 24-31, 2017	Dec. 7, 2017	Dec. 19, 2017	Dec. 19, 2017	Dec. 20, 2017	Dec. 21-22, 2017	Dec. 22, 2017	Dec. 22, 2017	Dec. 27, 2017	Jan 3, 2018 / Apr. 23, 2018		- do -	3,194,864.31	- do -		3,108,833.88	- do -		- do -		Nov. 29, 2017							Failure at first bidding			
	17HB0149 Construction of Francisco L. Adiaon H/S (2 Units Unique Workshop Buildings) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Carmen, Bohol	- do -	- op -	- op -	Oct 9-16, 2017	Oct 18, 2017	Nov 21, 2017	Nov 21, 2017	Nov. 22-25, 2017	Nov. 26 - Dec. 2, 2017	Dec. 12, 2017	Dec. 18, 2017	Jan. 3, 2018	Jan. 9, 2018 / July 18, 2018		- do -	6,086,957.94	- do -		5,894,095.61	- do -		- do -		Oct 13, 2017										
	17HB0150 Construction of Kaipunan NHS (3 Units Unique Workshop Buildings) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Carmen	- do -	- do -	- op -	Oct 9-16, 2017	Oct 18, 2017	Nov 21, 2017	Nov 21, 2017	Nov. 22-25, 2017	Nov. 26 - Dec. 2, 2017	Dec. 12, 2017	Dec. 18, 2017	Jan. 3, 2018	Jan. 9, 2018 / Sept. 26, 2018		- do -	9,584,818.22	- do -		8,933,270.00	- do -		- do -		Oct 13, 2017										

Code (PAP)	Procurement/Program/Project	PMO / End-User	Mode of Procurement	Annual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (explaining changes for the APP)		
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance / Turnover	Total	MODE	CO	Total		MODE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation
	17HB0151 Construction of Canhayupon NHS (1 Unit Unique Workshop Building) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Dimiao, Bohol	Construction Section	Public Bidding	Oct 5, 2017	Oct 9-16, 2017	Oct 18, 2017	Nov 21, 2017	Nov 21, 2017	Nov. 22-25, 2017	Nov. 26 - Dec. 2, 2017	Dec. 12, 2017	Dec. 18, 2017	Jan. 3, 2018	Jan. 9, 2018 / April 29, 2018		BEFF 2017 Batch 2	3,194,864.31	By Contract		3,096,093.00	By Contract		Oct 6, 2017	Oct 6, 2017	Oct 6, 2017	Oct 6, 2017		COA/PICE/ BCCI/ Bohol PROCESS / CCW-BPW	
	17HB0152 Construction of Dimiao NHS (1 Unit Unique Workshop Building) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Dimiao	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	Jan. 9, 2018 / Sept. 26, 2018		- do -	3,152,545.64	- do -		2,918,034.47	- do -		- do -	- do -	- do -	- do -		- do -	
	17HB0153 Construction of Cambuyo H/S (1 Unit Unique Workshop Building) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Garcia-Hernandez, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	Jan. 9, 2018 / Sept. 16, 2018		- do -	3,152,545.64	- do -		- do -	- do -		- do -	- do -	- do -	- do -		- do -	Cancelled No Funds released
	17HB0154 Construction of Garcia-Hernandez H/S (3 Units Unique Workshop Buildings) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Garcia-Hernandez, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	Jan. 9, 2018 / Sept. 16, 2018		- do -	9,130,462.21	- do -		8,398,142.66	- do -		- do -	- do -	- do -	- do -		- do -	
	17HB0155 Construction of Catungawan NHS (3 Units Unique Workshop Buildings) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Guindulman, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	Jan. 9, 2018 / Sept. 26, 2018		- do -	9,883,135.64	- do -		9,578,266.45	- do -		- do -	- do -	- do -	- do -		- do -	
	17HB0156 Construction of Mayuga NHS (1 Unit Unique Workshop Building) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Guindulman, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	Jan. 9, 2018 / April 29, 2018		- do -	3,043,401.81	- do -		2,952,088.22	- do -		- do -	- do -	- do -	- do -		- do -	
	17HB0157 Construction of Faraon NHS (1 Unit Unique Workshop Building) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Jagna, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	Jan. 9, 2018 / April 29, 2018		- do -	3,343,991.39	- do -		3,250,540.27	- do -		- do -	- do -	- do -	- do -		- do -	
	17HB0158 Construction of Lonoy Heroes Memorial H/S (2 Units Unique Workshop Buildings) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Jagna, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	Jan. 9, 2018 / July 18, 2018		- do -	6,086,957.94	- do -		5,904,305.87	- do -		- do -	- do -	- do -	- do -		- do -	
	17HB0159 Construction of Lila NHS (1 Unit Unique Workshop Building) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Lila, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	Jan. 9, 2018 / April 29, 2018		- do -	3,043,401.81	- do -		2,918,031.80	- do -		- do -	- do -	- do -	- do -		- do -	

Code (PAP)	Procurement/Program/Project	PMO / End-User	Mode of Procurement	Annual Procurement Activity												Source of Funds	ABC (PnP)			Contract Cost (PnP)			Date of Receipt of Invitation					Remarks (explaining changes for the APP)
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MODE	CO	Total	MODE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
	17HB0160 Construction of Hinawanan NHS (2 Units Unique Workshop Buildings) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Loay, Bohol	Construction Section	Public Bidding	Oct 5, 2017	Oct 9-16, 2017	Oct 18, 2017	Nov 21, 2017	Nov 22-25, 2017	Nov 26 - Dec 2, 2017	Dec 22, 2017	Dec 27, 2017	Jan 9, 2018 / July 18, 2018		BEFF 2017 Batch 2	6,389,861.94	By Contract		6,184,553.29	By Contract		Oct 6, 2017	Oct 6, 2017		Oct 6, 2017				
	17HB0161 Construction of Camayaan NHS (1 Unit Unique Workshop Building) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Lobo, Bohol	- do -	- do -	- do -	Nov 24-31, 2017	Dec 7, 2017	Dec 19, 2017	Dec 20, 2017	Dec 21-22, 2017	Dec 22, 2017	Dec 27, 2017	Jan 3, 2018 / Apr. 23, 2018		- do -	3,194,864.31	- do -		3,093,456.45	- do -		Nov 29, 2017	Nov 29, 2017		Nov 29, 2017			Failure at first bidding	
	17HB0162 Construction of Pilar Technical-Vocational HIS (1 Unit Unique Workshop Building) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Pilar, Bohol	- do -	- do -	- do -	Oct 9-16, 2017	Oct 18, 2017	Nov 21, 2017	Nov 22-25, 2017	Nov 26 - Dec 2, 2017	Dec 12, 2017	Dec 18, 2017	Jan 9, 2018 / April 29, 2018		- do -	3,043,401.81	- do -		2,982,533.75	- do -		Oct 6, 2017	Oct 6, 2017		Oct 6, 2017				
	17HB0163 Construction of San Isidro Technical-Vocational HIS (4 Units Unique Workshop Buildings) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Pilar, Bohol	- do -	- do -	- do -	Oct 9-16, 2017	Oct 18, 2017	Nov 21, 2017	Nov 22-25, 2017	Nov 26 - Dec 2, 2017	Dec 12, 2017	Dec 18, 2017	Jan 9, 2018 / Jan. 4, 2019		- do -	12,173,777.63	- do -		11,870,168.00	- do -					Oct 6, 2017				
	17HB0164 Construction of Cambagui-Calinginan Norte NHS (1 Unit Unique Workshop Building) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Sevilla, Bohol	- do -	- do -	- do -	Oct 9, 2018 /	- do -	- do -	- do -	- do -	- do -	- do -	Jan 9, 2018 / April 29, 2018		- do -	3,194,864.31	- do -		3,091,675.77	- do -					- do -				
	17HB0165 Construction of Dusita HIS (2 Units Unique Workshop Buildings) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Sierra Bullones, Bohol	- do -	- do -	- do -	Oct 9, 2018 /	- do -	- do -	- do -	- do -	- do -	- do -	Jan 9, 2018 / July 18, 2018		- do -	6,489,364.14	- do -		6,354,389.40	- do -					- do -				
	17HB0166 Construction of Sierra Bullones Technical-Vocational HIS (1 Unit Unique Workshop Building) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Sierra Bullones, Bohol	- do -	- do -	- do -	Oct 9, 2018 /	- do -	- do -	- do -	- do -	- do -	- do -	Jan 9, 2018 / April 29, 2018		- do -	3,244,525.66	- do -		3,179,168.00	- do -					- do -				
	O. Lim Memorial HIS (1 Unit Unique Workshop Building) under TVL and Other Laboratory Workshop Buildings for Senior High School (SHS), Valencia, Bohol	- do -	- do -	- do -	Oct 9, 2018 /	- do -	- do -	- do -	- do -	- do -	- do -	Jan 9, 2018 / April 29, 2018		- do -	3,194,864.31	- do -		3,098,868.00	- do -					- do -				
	17HB0168 Pilot Research Project - Recons/Rehab of Damaged Paved Roads (Selective Reblocking) along TER, KO177+398-KO178+616 (Intermittent Section s), Canhaway, Guinduman	- do -	- do -	- do -	Aug 23, 2017	Oct 12-19, 2017	Oct 20, 2017	Nov 2, 2017	Nov 3, 2017	Nov 5-7, 2017	Nov 10, 2017	Jan 9, 2018 / Feb. 8, 2018		BRS Research 2017	7,920,000.00	- do -		7,523,168.00	- do -		Oct 13, 2017	Oct 13, 2017		Oct 13, 2017				
	17HB0169 Repair/Maintenance of DOJ Building RTC 7th Judicial Region, Branch 51, Carmen, Bohol	Maintenance Section	Public Bidding	- do -	Nov 14, 21, 2017	Nov 22, 2017	Dec 4, 2017	Dec 5, 2017	Dec 6-12, 2017	Dec 18, 2017	Dec 20, 2017	Jan 3, 2018 / April 3, 2018		2017 Maint. of Other Public Buildings	999,998.90	- do -		964,724.40	- do -		Nov 15, 2017	Nov 15, 2017		Nov 15, 2017				

Code (PAP)	Procurement/Program/Project	PMO / End-User	Mode of Procurement	Annual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					List of Invited Observers	Remarks (explaining changes for the APP)
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MODE	CO	Total	MODE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		
	17HB0170 Repair/Maintenance of DPWH Building Maintenance and Property Building Bohol III DEO, Guindulman, Bohol	Maintenance Section	Public Bidding	Oct 5, 2017	Oct 19-26, 2017	Oct 27, 2017	Nov. 10, 2017	Nov. 10, 2017	Nov. 13, 2017	Nov. 14-20, 2017	Nov. 20, 2017	Nov. 28, 2017	Dec. 8, 2017	Dec. 14, 2017	Mar. 14, 2018		1,499,926.97	By Contract		1,446,935.23	By Contract		Oct 20, 2017				COAPICE/ BCCI/ Bohol PROCESS / COW-BPW		
	17HB0171 Repair / Maintenance of DOJ Building RTC 7th Judicial Region, Branch 50, Loay	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	12/14/2017 / 3/14/2018		999,997.56	- do -		969,997.65	- do -		- do -				- do -		
	17HB0172 Repair/Maintenance of Naatang River Control, Jagna, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	12/14/2017 / 3/14/2018		999,959.16	- do -		970,336.41	- do -		- do -				- do -		
	17HB0173 Repair/Maintenance of Tangohay River Control (Candua Side), Candua Occ., Dimiao, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	12/14/2017 / 3/14/2018		4,999,999.31	- do -		4,848,168.00	- do -		- do -				- do -		
	17HB0174 Construction of 3-Storey/ 6 Classrooms School Building under the School Building Replacement Program Duero Central E/S, Duero	Construction Section	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	12/14/2017 / 3/14/2018	2017 BEFF Batch 3	13,829,722.70			- do -			- do -				- do -		
	17HB0175 Construction of 2-Storey/ 4 Classrooms School Building under the School Building Replacement Program Sierra Bulones Central E/S, Sierra Bulones, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -		- do -	9,059,811.57			- do -			- do -				- do -		
	17HB0176 Construction of 3-Storey/12- CI School Building under Laboratory Workshop Buildings for SHS 2017, Regular Workshops, ICT and Science Laboratories, La Hacienda NHS, Alicia, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -		- do -	29,213,201.20			- do -			- do -				- do -		
	17HB0177 Construction of 3-Storey/12- CI School Building under Laboratory Workshop Buildings for SHS 2017, Regular Workshops, ICT and Science Laboratories, Bataan NHS, Bataan, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -		- do -	29,213,201.20			- do -			- do -				- do -		
	17HB0178 Construction of 3-Storey/12- CI School Building under Laboratory Workshop Buildings for SHS 2017, Regular Workshops, ICT and Science Laboratories, Policonio S. Dano Sr. NHS, Carmen, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -		- do -	29,213,201.20			- do -			- do -				- do -		
	17HB0179 Construction of 3-Storey/12 Classrooms School Building under Laboratory Workshop Buildings for SHS 2017, Regular Workshops, ICT and Science Laboratories, Dimiao NHS, Dimiao	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -		- do -	29,213,201.20			- do -			- do -				- do -		
	17HB0180 Construction of 3-Storey/12 Classrooms School Building under Laboratory Workshop Buildings for SHS 2017, Regular Workshops, ICT and Science Laboratories, Loboc NHS, Loboc	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -		- do -	29,213,201.20			- do -			- do -				- do -		

Cancelled due to Non-release of funds

Code (PAP)	Procurement/Program/Project	PMO / End-User	Mode of Procurement	Annual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation						Remarks (explaining changes for the APP)	
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MODE	CO	Total	MODE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
	17HB0170 Repair/Maintenance of DPWH Building Maintenance and Property Building Bohol III DEO, Guindulman, Bohol	Maintenance Section	Public Bidding	Oct 5, 2017	Oct 19-26, 2017	Oct 27, 2017	Nov 10, 2017	Nov 10, 2017	Nov 13, 2017	Nov 14-20, 2017	Nov 20, 2017	Nov 28, 2017	Dec 8, 2017	Dec 14, 2017 / Mar. 14, 2018		2017 Maint. of Other Public Buildings	1,499,926.97	By Contract		1,446,935.23	By Contract		Oct 20, 2017	Oct 20, 2017		Oct 20, 2017				
	17HB0171 Repair / Maintenance of DOJ Building RTC 7th Judicial Region, Branch 50, Loay	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -		- do -	999,997.65	- do -			- do -		- do -	- do -		- do -					
	17HB0172 Repair/Maintenance of Naatang River Control, Jagna, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	12/14/2017 / 3/14/2018		- do -	999,959.16	- do -			- do -		- do -	- do -		- do -				
	17HB0173 Repair/Maintenance of Tangohay River Control (Candua Side), Candua Occ., Dimiao, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	12/14/2017 / 3/12/2018		- do -	4,999,999.31	- do -			- do -		- do -	- do -		- do -				
	17HB0174 Construction of 3-Storey/ 6 Classrooms School Building under the School Building Replacement Program Duero Central E/S, Duero	Construction Section	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	12/14/2017 / 3/12/2018	2017 BEFF Batch 3	13,829,722.70				- do -		- do -	- do -		- do -					
	17HB0175 Construction of 2-Storey/ 4 Classrooms School Building under the School Building Replacement Program Sierra Bulones Central E/S, Sierra Bulones, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -		- do -	9,059,811.57				- do -		- do -	- do -		- do -					
	17HB0176 Construction of 3-Storey/12- CI School Building under Laboratory Workshop Buildings for SHS 2017, Regular Workshops, ICT and Science Laboratories, La Hacienda NHS, Alicia, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -		- do -	29,213,201.20				- do -		- do -	- do -		- do -					
	17HB0177 Construction of 3-Storey/12- CI School Building under Laboratory Workshop Buildings for SHS 2017, Regular Workshops, ICT and Science Laboratories, Bataan NHS, Bataan, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -		- do -	29,213,201.20				- do -		- do -	- do -		- do -					
	17HB0178 Construction of 3-Storey/12- CI School Building under Laboratory Workshop Buildings for SHS 2017, Regular Workshops, ICT and Science Laboratories, Policonio S. Dano Sr. NHS, Carmen, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -		- do -	29,213,201.20				- do -		- do -	- do -		- do -					
	17HB0179 Construction of 3-Storey/12 Classrooms School Building under Laboratory Workshop Buildings for SHS 2017, Regular Workshops, ICT and Science Laboratories, Dimiao NHS, Dimiao	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -		- do -	29,213,201.20				- do -		- do -	- do -		- do -					
	17HB0180 Construction of 3-Storey/12 Classrooms School Building under Laboratory Workshop Buildings for SHS 2017, Regular Workshops, ICT and Science Laboratories, Loboc NHS, Loboc	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -		- do -	29,213,201.20				- do -		- do -	- do -		- do -					

Cancelled due to Non-release of funds

Code (PAP)	Procurement/Program/Project	PMO / End-User	Mode of Procurement	Annual Procurement Activity												ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (explaining changes for the APP)								
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover	Source of Funds	Total	MODE	CO	Total	MODE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual						
	17HB0181 Construction of 2 Units 3-Storey/ 6 Ci, 7.0m x 9.0m) School Building under Laboratory Workshop Buildings for SHS 2017, Regular Workshops, ICT and Science Laboratories, Dustia H/S, Sierra Bullones, Bohol	Construction Section	Public Bidding	Oct 5, 2017	- do -	Oct 19-26, 2017	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2017 BEFF Batch 3	27,342,325.48	By Contract					Oct 20, 2017	- do -	- do -				Cancelled due to Non-release of funds				
	17HB0182 Construction of 3-Storey/12 Classrooms School Building under Laboratory Workshop Buildings for SHS 2017, Regular Workshops, ICT and Science Laboratories, Mayor Pablo O. Lim Memorial H/S, Valencia, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	29,213,201.20	- do -				- do -	- do -	- do -	- do -	- do -	- do -	- do -					
	17HB0183 Construction of Alicia Technical-Vocational H/S (1 Storey/ 2 Classrooms w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program Alicia, Bohol	- do -	- do -	- do -	- do -	Nov. 9-16, 2017	- do -	- do -	- do -	- do -	- do -	- do -	Dec. 5, 2017	Dec. 5, 2017	Dec. 5, 2017	Dec. 6-9, 2017	Dec. 10-17 2017	Nov. 18, 2017	Dec. 27, 2017	Jan. 6, 2018	Jan. 15, 2018 / May 10, 2018		2017 BEFF	3,083,722.45	- do -				Nov. 15, 2007	- do -	- do -				
	17HB184 Construction of Campagao E/S (1 Storey/ 2 Ci w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Bilal, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -					
	17HB0185 Construction of Zamora E/S (1 Storey/ 2 Ci w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Bilal, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -					
	17HB0186 Construction of Candilay Central E/S (1 Storey/ 2 Classrooms w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Candilay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -					
	17HB0187 Construction of Cogtong E/S (1 Storey/ 2 Ci w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Candilay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -					
	17HB0188 Construction of La Union E/S (1 Storey/ 2 Ci w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Candilay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -					
	18HB0189 Construction of Guadalupe E/S (1 Storey/ 2 Ci w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Carmen,	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -					

Code (PAP)	Procurement/Program/Project	PMO / End-User	Mode of Procurement	Annual Procurement Activity											Source of Funds	ABC (PAP)		Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (explaining changes for the APP)		
				Pre-Proc Conference	Ads/Post of IACB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance / Turnover	Total	MODE	CO	Total		MODE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation
	17HB0190 Construction of Kalipunan E/S (1 Storey/ 2- Ci w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Carmen, Bohol	Construction Section	Public Bidding	Oct 5, 2017	Nov. 9-16, 2017	Nov. 17, 2017	Dec. 5, 2017	Dec. 5, 2017	Dec. 6-9, 2017	Dec. 10-17 2017	Nov. 18, 2017	Dec. 27, 2017	Jan. 6, 2018	Jan. 11, 2018 / May 6, 2018		2017 BEFF	3,083,722.45	By Contract		2,929,531.80	By Contract		COMAPICE/ BCCI/ Bohol PROCESS/ CCW-BPW	Nov. 15, 2007					
	17HB0191 Construction of Canjulaos E/S (1 Storey/ 2-Ci w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Jagna, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	3,024,022.44	- do -		2,933,137.76	- do -		- do -	- do -					
	17HB0192 Construction of Larapan E/S (1 Storey/ 2-Ci w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Jagna, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	3,024,022.44			2,930,294.44	- do -		- do -	- do -					
	17HB0193 Construction of Datag E/S (1 Storey/ 2-Ci w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Garcia-Hernandez	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	3,024,022.44			2,932,991.40	- do -		- do -	- do -					
	17HB0194 Construction of Tabuan E/S (1 Storey/ 2-Ci w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Garcia-Hernandez	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	3,024,022.44			2,933,280.00	- do -		- do -	- do -					
	17HB0195 Construction of Cansiwang E/S (1 Storey/ 2-Ci w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Guindulman, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	3,024,022.44			2,929,080.61	- do -		- do -	- do -					
	17HB0196 Construction of Guinacot E/S (1 Storey/ 2-Ci w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Guindulman	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	3,024,022.44			2,933,280.00	- do -		- do -	- do -					
	17HB0197 Construction of Tayong E/S (1 Storey/ 2-Ci w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Loay, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	3,024,022.44			2,923,301.77	- do -		- do -	- do -					
	17HB0198 Construction of San Roque E/S (1 Storey/ 2- Ci Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Mabini, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	3,083,722.45			2,984,564.20	- do -		- do -	- do -					
	17HB0199 Construction of Buena suerte E/S (1 Storey/ 2 Ci w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Pilar, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	3,143,422.45			3,042,798.32	- do -		- do -	- do -					

Code (PAP)	Procurement/Program/Project	PMO / End-User	Mode of Procurement	Annual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (explaining changes for the APP)	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MODE	CO	Total	MODE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
	17HB0200 Construction of Estaca EIS (1 Storey/ 2-CI w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Pilar, Bohol	Construction Section	Public Bidding	Oct 5, 2017	Nov. 9-16, 2017	Nov. 17, 2017	Dec. 5, 2017	Dec. 5, 2017	Dec. 6-9, 2017	Dec. 10-17 2017	Nov. 18, 2017	Dec. 27, 2017	Jan. 6, 2018	Jan. 11, 2018 / May 6, 2018		2017 BEFF	3,143,422.45	By Contract		3,033,403.00	By Contract		Nov. 15, 2007	Nov. 15, 2007		Nov. 15, 2007				
	17HB0201 Construction of Rizal EIS (1 Storey/ 2-CI w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Pilar, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,926,504.78	- do -		- do -	- do -		- do -	- do -		- do -	- do -			
	17HB0202 Construction of San Isidro EIS (1 Storey/ 2-CI w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Pilar, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,933,137.76	- do -		- do -	- do -		- do -	- do -		- do -	- do -			
	17HB0203 Construction of Pilar Central EIS (1 Storey/ 2 CI w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Pilar, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,933,280.00	- do -		- do -	- do -		- do -	- do -		- do -	- do -			
	17HB0204 Construction of Bayawahan EIS (1 Storey/ 2 CI w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Sevilla, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,991,210.00	- do -		- do -	- do -		- do -	- do -		- do -	- do -			
	17HB0205 Construction of Canabugui EIS (1 Storey/ 2 CI w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Sevilla, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,933,301.77	- do -		- do -	- do -		- do -	- do -		- do -	- do -			
	17HB0206 Construction of Sevilla Central EIS (1 Storey/ 2 Classrooms w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Sevilla	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,933,276.37	- do -		- do -	- do -		- do -	- do -		- do -	- do -			
	17HB0207 Construction of Abachanan EIS (1 Storey/ 2 CI w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program Sierra Bulones, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,996,915.88	- do -		- do -	- do -		- do -	- do -		- do -	- do -			
	17HB0208 Construction of Canduao EIS (1 Storey/ 2 Classrooms w/ Toilet Attached, 7.00m x 9.00m) under the School Building Replacement Program, Valencia, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,928,310.06	- do -		- do -	- do -		- do -	- do -		- do -	- do -			
	17HB0209 Construction of Candabong EIS (1-Storey/2 CI, 7.00m x 9.00m) under the List of Schools with Urgent Need for Replacement & New Construction of Classrooms, Anda, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	Jan. 1, 2018 / May 2, 2018		2017 BEFF Batch 7	2,700,677.19	- do -		- do -	- do -		Nov. 15, 2017			Nov. 15, 2017				

Code (PAP)	Procurement/Program/Project	PMO / End-User	Mode of Procurement	Annual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (explaining changes for the APP)
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance / Turnover		Total	MODE	CO	Total	MODE	CO		Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
	17HB0219 Construction of Mainao E/S (1-Storey/2 Classrooms, 7.00m x 9.00m) under the List of Schools with Urgent Need for Replacement & New Construction of Classrooms, Garcia-Hernandez, Bohol	Construction Section	Public Bidding	Oct 5, 2017	Nov 20-27, 2017	Dec 6, 2017	Dec 18, 2017	Dec 18, 2017	Dec 20, 2017	Dec 21, 2017	Dec 27, 2017	Jan 9, 2018	Jan 1, 2018 / May 2, 2018		2017 BEFF Batch 7	2,700,677.19	By contract		2,619,655.47	By contract			Nov 15, 2017				COMPICE/ BCCI/ Bohol PROCESS / CCW-BPW		
	17HB0220 Construction of Basilio E/S (1-Storey/2 Classrooms, 7.00m x 9.00m) under the List of Schools with Urgent Need for Replacement & New Construction of Classrooms, Guindulman	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,700,677.19	- do -		2,615,835.24	- do -			- do -				- do -		
	17HB0221 Construction of Pansul Primary School (1-Storey/2 Classrooms, 7.00m x 9.00m) under the List of Schools with Urgent Need for Replacement & New Construction of Classrooms, Guindulman	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,600,677.19	- do -		2,519,272.44	- do -			- do -				- do -		
	17HB0222 Construction of Casbu E/S (1-Storey/2 Classrooms, 7.00m x 9.00m) under the List of Schools with Urgent Need for Replacement & New Construction of Classrooms, Guindulman	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,700,677.19	- do -		2,619,657.00	- do -			- do -				- do -		
	17HB0223 Construction of Mainao E/S (1-Storey/2 Classrooms, 7.00m x 9.00m) under the List of Schools with Urgent Need for Replacement & New Construction of Classrooms, Lila	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,700,677.19	- do -		2,364,542.00	- do -			- do -				- do -		
	17HB0224 Construction of San Jose E/S (1-Storey/2 Classrooms, 7.00m x 9.00m) under the List of Schools with Urgent Need for Replacement & New Construction of Classrooms, Sierra Bullones, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,600,677.19	- do -		2,496,650.10	- do -			- do -				- do -		
	17HB0225 Construction of Anonang E/S (1-Storey/2 Classrooms, 7.00m x 9.00m) under the List of Schools with Urgent Need for Replacement & New Construction of Classrooms, Valencia	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,600,677.19	- do -		2,521,103.00	- do -			- do -				- do -		
	17HB0226 Construction of Lantang E/S (1-Storey/2 Classrooms, 7.00m x 9.00m) under the List of Schools with Urgent Need for Replacement & New Construction of Classrooms, Valencia	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,600,677.19	- do -		2,522,650.00	- do -			- do -				- do -		
	17HB0227 Construction of Limokan E/S (1-Storey/2 Ci, 7.00m x 9.00m) under the List of Schools with Urgent Need for Replacement & New Construction of Classrooms, Valencia	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,600,677.19	- do -		2,522,649.53	- do -			- do -				- do -		

Code (PAP)	Procurement/Program/Project	PMO / End-User	Mode of Procurement	Annual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (explaining changes for the APP)	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance / Turnover		Total	MODE	CO	Total	MODE	CO	Pre-Proc Conference	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
	17HB0228 Construction of Tackling E/S (1-Storey/2 Classrooms, 7.00m x 9.00m) under the List of Schools with Urgent Need for Replacement & New Construction of Classrooms, Valencia	Construction Section	Public Bidding	Oct. 5, 2017	Nov. 20-27, 2017	Dec. 6, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 18, 2017	Dec. 20, 2017	Dec. 21, 2017	Dec. 27, 2017	Jan. 9, 2018	Jan. 1, 2018 / May 2, 2018		2017 BEFF Batch 7	2,600,677.19	By contract		2,522,657.00	By contract		Nov. 15, 2017	Nov. 15, 2017		Nov. 15, 2017			
	17HB0229 Construction of Canhayupon NHS (1 Storey/ 2 Classrooms, 7.00m x 9.00m) under the Laboratory Workshop Buildings for Senior High School (SHS), (2 Regular Workshops), Dirinao, Bohol	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	- do -	2,600,677.19	- do -		2,375,567.50	- do -		- do -	- do -	- do -	- do -	- do -	- do -	
	17HB0230 Repair/Maintenance along Tagbilaran East Road KO157+200 - KO157+450 Alicia, Bohol	Maintenance Section	- do -	Aug. 23, 2017	Nov. 14 -21, 2017	Nov. 22, 2017	Dec. 4, 2017	Dec. 4, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 18, 2017	Dec. 20, 2017	Dec. 27, 2017	Jan. 3, 2018 / Feb. 9, 2018		2017 Maint. of Other Public Buildings	5,000,000.00	- do -		4,744,055.59	- do -		- do -	- do -	- do -	- do -	- do -	- do -	
	17HB0231 Construction/Improvement/Repair of Facilities for the Senior Citizens and Persons with Disabilities	Construction Section	- do -	Dec. 6, 2017	Dec. 7-14, 2017	Dec. 15, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 27, 2017	Dec. 27, 2017	Jan. 9, 2018	Jan. 15, 2018 / Mar. 26, 2018		1% of GAA Allotment	1,911,736.80	- do -		1,852,458.64	- do -		- do -	- do -	- do -	- do -	- do -	- do -	

Carina L. Abren
CARINA L. ABREN
 Architect II
 Member - BAC Secretariat

DN LEAVE
MARCELA B. DALEN
 Engineer III
 Procurement Engineer

Teotimo C. Baghucan
TEOTIMO C. BAGHUCAN
 Engineer III
 BAC Chairman

Concordio E. Langomez
CONCORDIO E. LANGOMEZ
 District Engineer