

17AA0307-Improvement of MPB, 49-A Derivay, Laoag City	Construction Section	Public bidding	n/a	5/19/2017	n/a	5/28/2017	5/29/2017	6/7/2017	6/16/2017	6/30/2017	7/12/2017	7/19/2017	60	GAA 2017-LIP	769,998.70	P769,998.70	754,330.27	P754,330.27	COA n/a n/a 5/24/2017 5/24/2017 6/2/2017 6/27/2017 PICE n/a n/a 5/24/2017 5/24/2017 6/2/2017 6/27/2017 Bantay Lansangan n/a n/a 5/24/2017 5/24/2017 6/2/2017 6/27/2017 PPN n/a n/a 5/24/2017 5/24/2017 6/2/2017 6/27/2017 Ilocos Norte FCCCI n/a n/a 5/24/2017 5/24/2017 6/2/2017 6/27/2017
17AA0308-Improvement of MPB, San Pedro 1, Bacarra, Ilocos Norte	Construction Section	Public bidding	n/a	5/19/2017	n/a	5/28/2017	5/29/2017	6/7/2017	6/16/2017	6/16/2017	7/9/2017	7/9/2017	60	GAA 2017-LIP	879,999.33	P879,999.33	861,762.83	P861,762.83	COA n/a n/a 5/24/2017 5/24/2017 6/2/2017 6/13/2017 PICE n/a n/a 5/24/2017 5/24/2017 6/2/2017 6/13/2017 Bantay Lansangan n/a n/a 5/24/2017 5/24/2017 6/2/2017 6/13/2017 PPN n/a n/a 5/24/2017 5/24/2017 6/2/2017 6/13/2017 Ilocos Norte FCCCI n/a n/a 5/24/2017 5/24/2017 6/2/2017 6/13/2017
17AA0309-Improvement of MPB, Brgy. 32-Lafaz East, Laoag City, Ilocos Norte	Construction Section	Public bidding	n/a	5/23/2017	n/a	6/9/2017	6/9/2017	6/16/2017	6/23/2017	6/30/2017	7/12/2017	7/19/2017	60	GAA 2017-LIP	859,995.34	P859,995.34	832,734.27	P832,734.27	COA n/a n/a 6/6/2017 6/6/2017 6/13/2017 6/27/2017 PICE n/a n/a 6/6/2017 6/6/2017 6/13/2017 6/27/2017 Bantay Lansangan n/a n/a 6/6/2017 6/6/2017 6/13/2017 6/27/2017 PPN n/a n/a 6/6/2017 6/6/2017 6/13/2017 6/27/2017 Ilocos Norte FCCCI n/a n/a 6/6/2017 6/6/2017 6/13/2017 6/27/2017
17AA0310-Improvement of MPB, 17 San Francisco, Laoag City, Ilocos Norte	Construction Section	Public bidding	n/a	5/23/2017	n/a	5/31/2017	5/31/2017	6/8/2017	6/19/2017	6/16/2017	6/30/2017	7/9/2017	60	GAA 2017-LIP	749,665.85	P749,665.85	734,691.89	P734,691.89	COA n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/13/2017 PICE n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/13/2017 Bantay Lansangan n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/13/2017 PPN n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/13/2017 Ilocos Norte FCCCI n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/13/2017
17AA0311-Improvement of MPB, Masili, Bengul, Ilocos Norte	Construction Section	Public bidding	n/a	5/23/2017	n/a	5/31/2017	5/31/2017	6/8/2017	6/19/2017	6/30/2017	7/12/2017	7/19/2017	60	GAA 2017-LIP	759,924.12	P759,924.12	743,310.09	P743,310.09	COA n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 PICE n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 Bantay Lansangan n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 PPN n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 Ilocos Norte FCCCI n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017
17AA0312-Improvement of MPB, 2 Pob., Pasuquin, Ilocos Norte	Construction Section	Public bidding	n/a	5/23/2017	n/a	5/31/2017	5/31/2017	6/8/2017	6/19/2017	6/30/2017	7/12/2017	7/19/2017	60	GAA 2017-LIP	709,997.73	P709,997.73	695,372.99	P695,372.99	COA n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 PICE n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 Bantay Lansangan n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 PPN n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 Ilocos Norte FCCCI n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017
17AA0313-Improvement of MPB, San Isidro, Dumaling, Ilocos Norte	Construction Section	Public bidding	n/a	5/23/2017	n/a	5/31/2017	5/31/2017	6/8/2017	6/19/2017	6/16/2017	6/30/2017	7/9/2017	60	GAA 2017-LIP	759,952.65	P759,952.65	749,270.01	P749,270.01	COA n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/13/2017 PICE n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/13/2017 Bantay Lansangan n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/13/2017 PPN n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/13/2017 Ilocos Norte FCCCI n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/13/2017
17AA0314-Improvement of MPB, Bayon, Bacarra, Ilocos Norte	Construction Section	Public bidding	n/a	5/23/2017	n/a	5/31/2017	5/31/2017	6/8/2017	6/19/2017	6/30/2017	7/12/2017	7/19/2017	60	GAA 2017-LIP	769,856.06	P769,856.06	753,704.33	P753,704.33	COA n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 PICE n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 Bantay Lansangan n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 PPN n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 Ilocos Norte FCCCI n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017
17AA0315-Improvement of MPB, Tononan, Pisdig, Ilocos Norte	Construction Section	Public bidding	n/a	5/23/2017	n/a	5/31/2017	5/31/2017	6/8/2017	6/19/2017	6/30/2017	7/12/2017	7/19/2017	60	GAA 2017-LIP	849,976.31	P849,976.31	828,372.88	P828,372.88	COA n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 PICE n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 Bantay Lansangan n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 PPN n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 Ilocos Norte FCCCI n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017
17AA0316-Improvement of MPB, Brgy. 11 Dadesman, Pasuquin, Ilocos Norte	Construction Section	Public bidding	n/a	5/23/2017	n/a	5/31/2017	5/31/2017	6/8/2017	6/19/2017	6/16/2017	6/30/2017	7/9/2017	60	GAA 2017-LIP	859,992.33	P859,992.33	841,547.74	P841,547.74	COA n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/13/2017 PICE n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/13/2017 Bantay Lansangan n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/13/2017 PPN n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/13/2017 Ilocos Norte FCCCI n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/13/2017
17AA0317-Improvement of MPB, No. 13 NS Del Visitation, Laoag City, Ilocos Norte	Construction Section	Public bidding	n/a	5/23/2017	n/a	5/31/2017	5/31/2017	6/8/2017	6/19/2017	6/30/2017	7/12/2017	7/19/2017	60	GAA 2017-LIP	669,493.70	P669,493.70	654,761.40	P654,761.40	COA n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 PICE n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 Bantay Lansangan n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 PPN n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 Ilocos Norte FCCCI n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017
17AA0318-Improvement of MPB, No. 21 San Pedro, Laoag City, Ilocos Norte	Construction Section	Public bidding	n/a	5/23/2017	n/a	5/31/2017	5/31/2017	6/8/2017	6/19/2017	6/30/2017	7/12/2017	7/19/2017	60	GAA 2017-LIP	789,987.48	P789,987.48	773,210.05	P773,210.05	COA n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 PICE n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 Bantay Lansangan n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 PPN n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017 Ilocos Norte FCCCI n/a n/a 5/26/2017 5/26/2017 6/5/2017 6/27/2017
17AA0319-Concreting of Faritas Road, Brgy. 55-A Berit, Laoag City	Construction Section	Public bidding	n/a	5/22/2017	n/a	6/13/2017	6/13/2017	6/20/2017	6/26/2017	7/4/2017	7/17/2017	7/24/2017	150	GAA 2017-LIP	14,699,894.73	P14,699,894.73	14,227,256.31	P14,227,256.31	COA n/a n/a 6/8/2017 6/8/2017 6/15/2017 6/29/2017 PICE n/a n/a 6/8/2017 6/8/2017 6/15/2017 6/29/2017 Bantay Lansangan n/a n/a 6/8/2017 6/8/2017 6/15/2017 6/29/2017 PPN n/a n/a 6/8/2017 6/8/2017 6/15/2017 6/29/2017 Ilocos Norte FCCCI n/a n/a 6/8/2017 6/8/2017 6/15/2017 6/29/2017
17AA0321-Concreting of Tadeo Road, Pasuquin, Ilocos Norte	Construction Section	Public bidding	n/a	5/22/2017	n/a	6/28/2017	6/28/2017	7/5/2017	6/10/2017	6/28/2017	8/8/2017	8/10/2017		GAA 2017-LIP	39,199,544.90	P39,199,544.90	37,503,124.18	P37,503,124.18	COA n/a n/a 5/25/2017 6/23/2017 6/23/2017 6/30/2017 PICE n/a n/a 5/25/2017 6/23/2017 6/23/2017 6/30/2017 Bantay Lansangan n/a n/a 5/25/2017 6/23/2017 6/23/2017 6/30/2017 PPN n/a n/a 5/25/2017 6/23/2017 6/23/2017 6/30/2017 Ilocos Norte FCCCI n/a n/a 5/25/2017 6/23/2017 6/23/2017 6/30/2017
17AA0322-Improvement of Bacarra Auditorium, Bacarra, Ilocos Norte	Construction Section	Public bidding	n/a	5/22/2017	n/a	8/15/2017	8/15/2017	8/27/2017	8/31/2017	8/28/2017	9/4/2017	9/7/2017	150	GAA 2017-LIP	39,199,997.15	P39,199,997.15	38,879,783.57	P38,879,783.57	COA n/a n/a 8/19/2017 8/19/2017 8/23/2017 8/23/2017 PICE n/a n/a 8/19/2017 8/19/2017 8/23/2017 8/23/2017 Bantay Lansangan n/a n/a 8/19/2017 8/19/2017 8/23/2017 8/23/2017 PPN n/a n/a 8/19/2017 8/19/2017 8/23/2017 8/23/2017 Ilocos Norte FCCCI n/a n/a 8/19/2017 8/19/2017 8/23/2017 8/23/2017

17AA0323-Improvement of GANI THEATER, Piddig, Ilocos Norte	Construction Section	Public bidding	n/a	5/22/2017	5/30/2017	5/30/2017	5/30/2017	6/10/2017	6/13/2017	7/4/2017	7/17/2017	7/24/2017	60	GAA 2017-LIP	9,799,998.99	P9,799,998.99	9,580,736.35	P9,580,736.35	COA n/a 5/25/2017 5/25/2017 5/25/2017 6/7/2017 6/29/2017	PICE n/a 5/25/2017 5/25/2017 5/25/2017 6/7/2017 6/29/2017	Bantay Lansang n/a 5/25/2017 5/25/2017 5/25/2017 6/7/2017 6/29/2017	PPN n/a 5/25/2017 5/25/2017 5/25/2017 6/7/2017 6/29/2017	Ilocos Norte FCCC n/a 5/25/2017 5/25/2017 5/25/2017 6/7/2017 6/29/2017
17AA0324-Improvement of MPB Birig, 13 Laong City, IN	Construction Section	Public bidding	n/a	5/22/2017	5/30/2017	6/13/2017	6/13/2017	6/22/2017	6/29/2017	7/4/2017	7/17/2017	7/24/2017	60	GAA 2017-LIP	1,979,998.07	P1,979,998.07	1,935,065.53	P1,935,065.53	COA n/a 5/25/2017 6/8/2017 6/8/2017 6/19/2017 6/29/2017	PICE n/a 5/25/2017 6/8/2017 6/8/2017 6/19/2017 6/29/2017	Bantay Lansang n/a 5/25/2017 6/8/2017 6/8/2017 6/19/2017 6/29/2017	PPN n/a 5/25/2017 6/8/2017 6/8/2017 6/19/2017 6/29/2017	Ilocos Norte FCCC n/a 5/25/2017 6/8/2017 6/8/2017 6/19/2017 6/29/2017
17AA0325-Improvement of MPB, Poblacion, Ilocos Norte	Construction Section	Public bidding	n/a	5/22/2017	n/a	6/9/2017	6/9/2017	6/16/2017	6/21/2017	6/30/2017	7/13/2017	7/19/2017		GAA 2017-LIP	669,977.69	P669,977.69	656,463.66	P656,463.66	COA n/a n/a 6/6/2017 6/6/2017 6/13/2017 6/27/2017	PICE n/a n/a 6/6/2017 6/6/2017 6/13/2017 6/27/2017	Bantay Lansang n/a n/a 6/6/2017 6/6/2017 6/13/2017 6/27/2017	PPN n/a n/a 6/6/2017 6/6/2017 6/13/2017 6/27/2017	Ilocos Norte FCCC n/a n/a 6/6/2017 6/6/2017 6/13/2017 6/27/2017
17AA0326-Construction of Canal Lining, 14 Sto Tomas, Laang City, Ilocos Norte	Construction Section	Public bidding	n/a	5/22/2017	n/a	5/30/2017	5/30/2017	6/10/2017	6/13/2017	6/30/2017	7/8/2017	7/11/2017	20	GAA 2017-LIP	789,992.33	P789,992.33	774,190.80	P774,190.80	COA n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/15/2017	PICE n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/15/2017	Bantay Lansang n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/15/2017	PPN n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/15/2017	Ilocos Norte FCCC n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/15/2017
17AA0327-Improvement of MPB, Bacal, Bangal, Ilocos Norte	Construction Section	Public bidding	n/a	5/22/2017	n/a	6/9/2017	6/9/2017	6/16/2017	6/21/2017	7/28/2017	8/8/2017	8/15/2017		GAA 2017-LIP	679,997.49	P679,997.49	665,048.03	P665,048.03	COA n/a n/a 6/6/2017 6/6/2017 6/13/2017 7/25/2017	PICE n/a n/a 6/6/2017 6/6/2017 6/13/2017 7/25/2017	Bantay Lansang n/a n/a 6/6/2017 6/6/2017 6/13/2017 7/25/2017	PPN n/a n/a 6/6/2017 6/6/2017 6/13/2017 7/25/2017	Ilocos Norte FCCC n/a n/a 6/6/2017 6/6/2017 6/13/2017 7/25/2017
17AA0328-Concreting of Road, Esperanza, Vintar, Ilocos Norte	Construction Section	Public bidding	n/a	5/22/2017	n/a	5/30/2017	5/30/2017	6/10/2017	6/13/2017	6/30/2017	7/9/2017	7/9/2017	33	GAA 2017-LIP	899,956.97	P899,956.97	874,592.81	P874,592.81	COA n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/13/2017	PICE n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/13/2017	Bantay Lansang n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/13/2017	PPN n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/13/2017	Ilocos Norte FCCC n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/13/2017
17AA0329-Improvement of MPB, San Vicente, Bacara, Ilocos Norte	Construction Section	Public bidding	n/a	5/22/2017	n/a	5/30/2017	5/30/2017	6/10/2017	6/13/2017	6/16/2017	6/30/2017	7/9/2017	60	GAA 2017-LIP	860,779.97	P860,779.97	851,980.95	P851,980.95	COA n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/13/2017	PICE n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/13/2017	Bantay Lansang n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/13/2017	PPN n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/13/2017	Ilocos Norte FCCC n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/13/2017
17AA0330-Concreting of Road San Leandro, Sarat, Ilocos Norte	Construction Section	Public bidding	n/a	5/22/2017	n/a	5/30/2017	5/30/2017	6/10/2017	6/13/2017	6/30/2017	7/13/2017	7/19/2017	37	GAA 2017-LIP	789,812.06	P789,812.06	764,560.60	P764,560.60	COA n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/27/2017	PICE n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/27/2017	Bantay Lansang n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/27/2017	PPN n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/27/2017	Ilocos Norte FCCC n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/27/2017
17AA0331-Construction of Drainage System, San Simon II, Bacara, Ilocos Norte	Construction Section	Public bidding	n/a	5/22/2017	n/a	5/30/2017	5/30/2017	6/10/2017	6/13/2017	6/30/2017	7/13/2017	7/19/2017	37	GAA 2017-LIP	889,335.51	P889,335.51	871,426.11	P871,426.11	COA n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/27/2017	PICE n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/27/2017	Bantay Lansang n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/27/2017	PPN n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/27/2017	Ilocos Norte FCCC n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/27/2017
17AA0332-Rehabilitation of Canal Lining, Sto. Crisostomo II, Bacara, Ilocos Norte	Construction Section	Public bidding	n/a	5/22/2017	n/a	5/30/2017	5/30/2017	6/10/2017	6/13/2017	6/30/2017	7/13/2017	7/19/2017		GAA 2017-LIP	859,763.34	P859,763.34	841,970.35	P841,970.35	COA n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/27/2017	PICE n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/27/2017	Bantay Lansang n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/27/2017	PPN n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/27/2017	Ilocos Norte FCCC n/a n/a 5/25/2017 5/25/2017 6/7/2017 6/27/2017
17AA0333-Improvement of MPB, Paayas, Burgos, Ilocos Norte	Construction Section	Public bidding	n/a	5/25/2017	n/a	6/2/2017	6/2/2017	6/13/2017	6/20/2017	6/30/2017	7/13/2017	7/19/2017	60	GAA 2017-LIP	769,996.07	P769,996.07	751,279.02	P751,279.02	COA n/a n/a 5/30/2017 5/30/2017 6/8/2017 6/27/2017	PICE n/a n/a 5/30/2017 5/30/2017 6/8/2017 6/27/2017	Bantay Lansang n/a n/a 5/30/2017 5/30/2017 6/8/2017 6/27/2017	PPN n/a n/a 5/30/2017 5/30/2017 6/8/2017 6/27/2017	Ilocos Norte FCCC n/a n/a 5/30/2017 5/30/2017 6/8/2017 6/27/2017
17AA0334-Improvement of MPB, Sulongan, Pasuquin, Ilocos Norte	Construction Section	Public bidding	n/a	5/25/2017	n/a	6/28/2017	6/28/2017	7/14/2017	7/21/2017	8/8/2017	8/17/2017	8/24/2017	60	GAA 2017-LIP	869,504.71	P869,504.71	849,888.24	P849,888.24	COA n/a n/a 6/23/2017 6/23/2017 7/11/2017 8/9/2017	PICE n/a n/a 6/23/2017 6/23/2017 7/11/2017 8/9/2017	Bantay Lansang n/a n/a 6/23/2017 6/23/2017 7/11/2017 8/9/2017	PPN n/a n/a 6/23/2017 6/23/2017 7/11/2017 8/9/2017	Ilocos Norte FCCC n/a n/a 6/23/2017 6/23/2017 7/11/2017 8/9/2017
17AA0335-Improvement of MPB, Bayad, Cabunguan South, Laang City, Ilocos Norte	Construction Section	Public bidding	n/a	5/25/2017	n/a	6/9/2017	6/9/2017	6/16/2017	6/21/2017	6/30/2017	7/13/2017	7/19/2017		GAA 2017-LIP	769,996.75	P769,996.75	753,163.88	P753,163.88	COA n/a n/a 6/6/2017 6/6/2017 6/13/2017 6/27/2017	PICE n/a n/a 6/6/2017 6/6/2017 6/13/2017 6/27/2017	Bantay Lansang n/a n/a 6/6/2017 6/6/2017 6/13/2017 6/27/2017	PPN n/a n/a 6/6/2017 6/6/2017 6/13/2017 6/27/2017	Ilocos Norte FCCC n/a n/a 6/6/2017 6/6/2017 6/13/2017 6/27/2017
17AA0336-Improvement of MPB, Pailonan, Bacara, Ilocos Norte	Construction Section	Public bidding	n/a	5/25/2017	n/a	6/2/2017	6/2/2017	6/13/2017	6/20/2017	6/30/2017	7/13/2017	7/19/2017	60	GAA 2017-LIP	736,205.13	P736,205.13	718,668.18	P718,668.18	COA n/a n/a 5/30/2017 5/30/2017 6/8/2017 6/27/2017	PICE n/a n/a 5/30/2017 5/30/2017 6/8/2017 6/27/2017	Bantay Lansang n/a n/a 5/30/2017 5/30/2017 6/8/2017 6/27/2017	PPN n/a n/a 5/30/2017 5/30/2017 6/8/2017 6/27/2017	Ilocos Norte FCCC n/a n/a 5/30/2017 5/30/2017 6/8/2017 6/27/2017
17AA0337-Improvement of MPB, Pailonan, Pasuquin, Ilocos Norte	Construction Section	Public bidding	n/a	5/25/2017	n/a	6/2/2017	6/2/2017	6/13/2017	6/20/2017	6/30/2017	7/13/2017	7/19/2017	60	GAA 2017-LIP	769,990.07	P769,990.07	752,486.99	P752,486.99	COA n/a n/a 5/30/2017 5/30/2017 6/8/2017 6/27/2017	PICE n/a n/a 5/30/2017 5/30/2017 6/8/2017 6/27/2017	Bantay Lansang n/a n/a 5/30/2017 5/30/2017 6/8/2017 6/27/2017	PPN n/a n/a 5/30/2017 5/30/2017 6/8/2017 6/27/2017	Ilocos Norte FCCC n/a n/a 5/30/2017 5/30/2017 6/8/2017 6/27/2017

CY 2017 PROJECTS	17AA0370-Improvement of MPR, Brgy. 3 NS Del Rosario, Laoag City, Ilocos Norte	Construction Section	Public bidding	n/a	6/23/2017	n/a	8/9/2017	8/8/2017	8/17/2017	8/24/2017	9/8/2017	9/18/2017	9/25/2017	60	GAA 2017-LIP	809,930.77	P809,930.77	792,674.29	P792,674.29	COA n/a n/a 8/3/2017 8/3/2017 8/14/2017 9/5/2017 PICE n/a n/a 8/3/2017 8/3/2017 8/14/2017 9/5/2017 Bantay Lansangan n/a n/a 8/3/2017 8/3/2017 8/14/2017 9/5/2017 PPN n/a n/a 8/3/2017 8/3/2017 8/14/2017 9/5/2017 Ilocos Norte FCCCI n/a n/a 8/3/2017 8/3/2017 8/14/2017 9/5/2017
CY 2017 PROJECTS	17AA0371-Construction of MPR San Pedro (Pob) Vintar, IN	Construction Section	Public bidding	n/a	6/23/2017	n/a	7/28/2017	7/28/2017	8/4/2017	8/9/2017	8/15/2017	8/25/2017	9/4/2017		GAA 2017-LIP	799,998.57	P799,998.57	784,836.14	P784,836.14	COA n/a n/a 7/25/2017 7/25/2017 8/1/2017 8/22/2017 PICE n/a n/a 7/25/2017 7/25/2017 8/1/2017 8/22/2017 Bantay Lansangan n/a n/a 7/25/2017 7/25/2017 8/1/2017 8/22/2017 PPN n/a n/a 7/25/2017 7/25/2017 8/1/2017 8/22/2017 Ilocos Norte FCCCI n/a n/a 7/25/2017 7/25/2017 8/1/2017 8/22/2017
CY 2017 PROJECTS	17AA0372-Concreting Of Road 46 Hallow Laoag City	Construction Section	Public bidding	n/a	6/28/2017	n/a	7/28/2017	7/28/2017	8/4/2017	8/9/2017	8/15/2017	8/25/2017	9/4/2017	26	GAA 2017-LIP	859,992.96	P859,992.96	817,714.98	P817,714.98	COA n/a n/a 7/25/2017 7/25/2017 8/1/2017 8/10/2017 PICE n/a n/a 7/25/2017 7/25/2017 8/1/2017 8/10/2017 Bantay Lansangan n/a n/a 7/25/2017 7/25/2017 8/1/2017 8/10/2017 PPN n/a n/a 7/25/2017 7/25/2017 8/1/2017 8/10/2017 Ilocos Norte FCCCI n/a n/a 7/25/2017 7/25/2017 8/1/2017 8/10/2017
CY 2017 PROJECTS	17AA0373-Construction of Canal Lining San Roque(Pob) Vintar, Ilocos Norte	Construction Section	Public bidding	n/a	7/18/2017	n/a	7/26/2017	7/26/2017	8/2/2017	8/7/2017	8/15/2017	8/25/2017	9/4/2017	37	GAA 2017-LIP	789,694.39	P789,694.39	773,523.53	P773,523.53	COA n/a n/a 7/21/2017 7/21/2017 7/28/2017 8/10/2017 PICE n/a n/a 7/21/2017 7/21/2017 7/28/2017 8/10/2017 Bantay Lansangan n/a n/a 7/21/2017 7/21/2017 7/28/2017 8/10/2017 PPN n/a n/a 7/21/2017 7/21/2017 7/28/2017 8/10/2017 Ilocos Norte FCCCI n/a n/a 7/21/2017 7/21/2017 7/28/2017 8/10/2017
CY 2017 PROJECTS	17AA0374-Concreting Of Brgy. Alsam FMR Brgy. Alsam Vintar, Ilocos Norte	Construction Section	Public bidding	n/a	7/11/2017	7/19/2017	7/31/2017	7/31/2017	8/7/2017	8/14/2017	8/18/2017	8/29/2017	9/5/2017	43	GAA 2017-LIP	4,974,933.58	P4,974,933.58	4,814,778.43	P4,814,778.43	COA n/a n/a 7/14/2017 7/26/2017 7/26/2017 8/2/2017 8/15/2017 PICE n/a n/a 7/14/2017 7/26/2017 7/26/2017 8/2/2017 8/15/2017 Bantay Lansangan n/a n/a 7/14/2017 7/26/2017 7/26/2017 8/2/2017 8/15/2017 PPN n/a n/a 7/14/2017 7/26/2017 7/26/2017 8/2/2017 8/15/2017 Ilocos Norte FCCCI n/a n/a 7/14/2017 7/26/2017 7/26/2017 8/2/2017 8/15/2017
CY 2017 PROJECTS	17AA0375-Concreting of Diplait to Tamdagan Road, Vintar, Ilocos Norte	Construction Section	Public bidding	n/a	7/11/2017	7/19/2017	7/31/2017	7/31/2017	8/7/2017	8/14/2017	8/15/2017	8/25/2017	9/4/2017	56	GAA 2017-LIP	6,859,996.49	P6,859,996.49	6,592,338.52	P6,592,338.52	COA n/a n/a 7/14/2017 7/26/2017 7/26/2017 8/2/2017 8/10/2017 PICE n/a n/a 7/14/2017 7/26/2017 7/26/2017 8/2/2017 8/10/2017 Bantay Lansangan n/a n/a 7/14/2017 7/26/2017 7/26/2017 8/2/2017 8/10/2017 PPN n/a n/a 7/14/2017 7/26/2017 7/26/2017 8/2/2017 8/10/2017 Ilocos Norte FCCCI n/a n/a 7/14/2017 7/26/2017 7/26/2017 8/2/2017 8/10/2017
CY 2017 PROJECTS	17AA0376-Concreting of Brgy. Bengang FMR Brgy. Bengang, Laoag City, Ilocos Norte	Construction Section	Public bidding	n/a	7/18/2017	7/26/2017	8/7/2017	8/7/2017	8/14/2017	8/21/2017	8/23/2017	9/4/2017	9/11/2017	49	GAA 2017-LIP	1,989,231.68	P1,989,231.68	1,932,539.41	P1,932,539.41	COA n/a n/a 7/13/2017 8/2/2017 8/2/2017 8/9/2017 8/22/2017 PICE n/a n/a 7/13/2017 8/2/2017 8/2/2017 8/9/2017 8/22/2017 Bantay Lansangan n/a n/a 7/13/2017 8/2/2017 8/2/2017 8/9/2017 8/22/2017 PPN n/a n/a 7/13/2017 8/2/2017 8/2/2017 8/9/2017 8/22/2017 Ilocos Norte FCCCI n/a n/a 7/13/2017 8/2/2017 8/2/2017 8/9/2017 8/22/2017
CY 2017 PROJECTS	17AA0377-Concreting of Casapn FMR, Vintar, Ilocos Norte	Construction Section	Public bidding	n/a	7/18/2017	7/26/2017	8/7/2017	8/7/2017	8/14/2017	8/21/2017	8/23/2017	9/4/2017	9/11/2017	38	GAA 2017-LIP	1,989,876.09	P1,989,876.09	1,934,643.15	P1,934,643.15	COA n/a n/a 7/13/2017 8/2/2017 8/2/2017 8/9/2017 8/22/2017 PICE n/a n/a 7/13/2017 8/2/2017 8/2/2017 8/9/2017 8/22/2017 Bantay Lansangan n/a n/a 7/13/2017 8/2/2017 8/2/2017 8/9/2017 8/22/2017 PPN n/a n/a 7/13/2017 8/2/2017 8/2/2017 8/9/2017 8/22/2017 Ilocos Norte FCCCI n/a n/a 7/13/2017 8/2/2017 8/2/2017 8/9/2017 8/22/2017
CY 2017 PROJECTS	17AA0378-Concreting of Brgy. Barit FMR, Brgy. Barit, Laoag City, Ilocos Norte	Construction Section	Public bidding	n/a	7/18/2017	7/26/2017	8/7/2017	8/7/2017	8/14/2017	8/21/2017	8/23/2017	9/4/2017	9/11/2017	44	GAA 2017-LIP	4,974,825.86	P4,974,825.86	4,775,279.98	P4,775,279.98	COA n/a n/a 7/13/2017 8/2/2017 8/2/2017 8/9/2017 8/22/2017 PICE n/a n/a 7/13/2017 8/2/2017 8/2/2017 8/9/2017 8/22/2017 Bantay Lansangan n/a n/a 7/13/2017 8/2/2017 8/2/2017 8/9/2017 8/22/2017 PPN n/a n/a 7/13/2017 8/2/2017 8/2/2017 8/9/2017 8/22/2017 Ilocos Norte FCCCI n/a n/a 7/13/2017 8/2/2017 8/2/2017 8/9/2017 8/22/2017
CY 2017 PROJECTS	17AA0379-Concreting of Brgy. San Isidro FMR, with Box Culvert, Brgy. San Isidro, Dumalneg, Ilocos Norte	Construction Section	Public bidding	n/a	7/18/2017	7/26/2017	8/7/2017	8/7/2017	8/14/2017	8/21/2017	8/23/2017	9/4/2017	9/11/2017	95	GAA 2017-LIP	4,974,543.56	P4,974,543.56	4,750,209.09	P4,750,209.09	COA n/a n/a 7/13/2017 8/2/2017 8/2/2017 8/9/2017 8/22/2017 PICE n/a n/a 7/13/2017 8/2/2017 8/2/2017 8/9/2017 8/22/2017 Bantay Lansangan n/a n/a 7/13/2017 8/2/2017 8/2/2017 8/9/2017 8/22/2017 PPN n/a n/a 7/13/2017 8/2/2017 8/2/2017 8/9/2017 8/22/2017 Ilocos Norte FCCCI n/a n/a 7/13/2017 8/2/2017 8/2/2017 8/9/2017 8/22/2017
CY 2017 PROJECTS	17AA0380- Repair/Rehabilitation/Improvement of Damaged/Scoured Slope Protection of Road Slip along Pasausil Road, Brgy. Sapet Pasausil, Ilocos Norte	Maintenance Section	Public bidding	n/a	7/18/2017	7/26/2017	8/23/2017	8/23/2017	8/30/2017	9/4/2017	9/8/2017	9/18/2017	9/25/2017	71	SR-011040-1-NORM Fund	3,817,536.29	P3,817,536.29	3,724,096.06	P3,724,096.06	COA n/a n/a 7/21/2017 8/18/2017 8/18/2017 8/25/2017 9/13/2017 PICE n/a n/a 7/21/2017 8/18/2017 8/18/2017 8/25/2017 9/13/2017 Bantay Lansangan n/a n/a 7/21/2017 8/18/2017 8/18/2017 8/25/2017 9/13/2017 PPN n/a n/a 7/21/2017 8/18/2017 8/18/2017 8/25/2017 9/13/2017 Ilocos Norte FCCCI n/a n/a 7/21/2017 8/18/2017 8/18/2017 8/25/2017 9/13/2017
CY 2017 PROJECTS	17AA0381 - Construction of 1 Unit 1 STY 3 CL, Piddig Central E/S, Piddig, Ilocos Norte (Unit 2)	Construction Section	Public bidding	n/a	7/20/2017	7/28/2017	8/15/2017	8/15/2017	8/16/2017	8/17/2017	8/18/2017	8/24/2017	8/25/2017	95	CY 2017 BEFF (a tch 2)	3,346,790.62	P3,346,790.62	3,330,324.41	P3,330,324.41	COA n/a n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 PICE n/a n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 Bantay Lansangan n/a n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 PPN n/a n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 Ilocos Norte FCCCI n/a n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017
CY 2017 PROJECTS	17AA0382 - Construction of 1 Unit 1 STY 3 CL, Piddig Central E/S, Piddig, Ilocos Norte (unit 1)	Construction Section	Public bidding	n/a	7/20/2017	7/28/2017	8/15/2017	8/15/2017	8/16/2017	8/17/2017	8/18/2017	8/24/2017	8/25/2017	95	CY 2017 BEFF (a tch 2)	3,346,790.62	P3,346,790.62	3,330,324.01	P3,330,324.01	COA n/a n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 PICE n/a n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 Bantay Lansangan n/a n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 PPN n/a n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 Ilocos Norte FCCCI n/a n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017
CY 2017 PROJECTS	17AA0383-Construction of 1 Unit 1 STY 3 CL, Cadaran E/S, Baccar, Ilocos Norte	Construction Section	Public bidding	n/a	7/20/2017	7/28/2017	8/15/2017	8/15/2017	8/16/2017	8/17/2017	8/18/2017	8/24/2017	8/25/2017	95	CY 2017 BEFF (a tch 2)	3,644,690.61	P3,644,690.61	3,627,196.10	P3,627,196.10	COA n/a n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 PICE n/a n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 Bantay Lansangan n/a n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 PPN n/a n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 Ilocos Norte FCCCI n/a n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017
CY 2017 PROJECTS	17AA0384 - Construction of 1 Unit 1 STY 3 CL, Linares E/S, Vintar, Ilocos Norte	Construction Section	Public bidding	n/a	7/20/2017	7/28/2017	8/15/2017	8/15/2017	8/16/2017	8/17/2017	8/18/2017	8/24/2017	8/25/2017	85	CY 2017 BEFF (a tch 2)	2,457,651.79	P2,457,651.79	2,445,535.57	P2,445,535.57	COA n/a n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 PICE n/a n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 Bantay Lansangan n/a n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 PPN n/a n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 Ilocos Norte FCCCI n/a n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017

CY 2017 PROJECTS	17AA0385 - Construction of 1 STY 2 CL 5/B, Serrat North E/S, Serrat, Ilocos Norte	Construction Section	Public bidding	n/a	7/20/2017	7/28/2017	8/15/2017	8/15/2017	8/16/2017	8/17/2017	8/18/2017	8/24/2017	8/25/2017	85	CY 2017 BEFF(Ba tch 2)	2,371,181.16	P2,371,181.16	2,359,918.05	P2,359,918.05	COA n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 PICE n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 Bantay Lansangan n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 PPN n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 Ilocos Norte FCCCJ n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017
CY 2017 PROJECTS	17AA0386 - Construction of 1 STY 2 CL 5/B, Bacarra Central E/S, Bacarra, Ilocos Norte (IHR 1)	Construction Section	Public bidding	n/a	7/20/2017	7/28/2017	8/15/2017	8/15/2017	8/16/2017	8/17/2017	8/18/2017	8/24/2017	8/25/2017	85	CY 2017 BEFF(Ba tch 2)	2,389,375.06	P2,389,375.06	2,377,834.38	P2,377,834.38	COA n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 PICE n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 Bantay Lansangan n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 PPN n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 Ilocos Norte FCCCJ n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017
CY 2017 PROJECTS	17AA0387 - Construction of 1 STY 2 CL 5/B, Bacarra Central E/S, Bacarra, Ilocos Norte (IHR 1)	Construction Section	Public bidding	n/a	7/20/2017	7/28/2017	8/15/2017	8/15/2017	8/16/2017	8/17/2017	8/18/2017	8/24/2017	8/25/2017	85	CY 2017 BEFF(Ba tch 2)	2,389,375.06	P2,389,375.06	2,378,097.21	P2,378,097.21	COA n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 PICE n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 Bantay Lansangan n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 PPN n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017 Ilocos Norte FCCCJ n/a 7/25/2017 8/10/2017 8/10/2017 8/11/2017 8/15/2017
CY 2017 PROJECTS	17AA0388 - Construction of 1 STY 2 CL Building, Hagsang E/S, Pasuquin, Ilocos Norte	Construction Section	Public bidding	n/a	8/1/2017	8/2/2017	8/14/2017	8/14/2017	8/15/2017	8/16/2017	8/17/2017	8/23/2017	8/24/2017	85	CY 2017 BEFF(Ba tch 2)	2,395,062.64	P2,395,062.64	2,384,284.86	P2,384,284.86	COA n/a 7/28/2017 7/28/2017 8/9/2017 8/10/2017 8/14/2017 PICE n/a 7/28/2017 7/28/2017 8/9/2017 8/10/2017 8/14/2017 Bantay Lansangan n/a 7/28/2017 7/28/2017 8/9/2017 8/10/2017 8/14/2017 PPN n/a 7/28/2017 7/28/2017 8/9/2017 8/10/2017 8/14/2017 Ilocos Norte FCCCJ n/a 7/28/2017 7/28/2017 8/9/2017 8/10/2017 8/14/2017
CY 2017 PROJECTS	17AA0389 - Construction of 1 STY 2 CL Building, Pasuquin Central E/S, Pasuquin, Ilocos Norte	Construction Section	Public bidding	n/a	7/25/2017	8/2/2017	8/14/2017	8/14/2017	8/15/2017	8/16/2017	8/17/2017	8/23/2017	8/24/2017	85	CY 2017 BEFF(Ba tch 2)	2,507,799.34	P2,507,799.34	2,495,385.73	P2,495,385.73	COA n/a 7/28/2017 8/9/2017 8/9/2017 8/10/2017 8/14/2017 PICE n/a 7/28/2017 8/9/2017 8/9/2017 8/10/2017 8/14/2017 Bantay Lansangan n/a 7/28/2017 8/9/2017 8/9/2017 8/10/2017 8/14/2017 PPN n/a 7/28/2017 8/9/2017 8/9/2017 8/10/2017 8/14/2017 Ilocos Norte FCCCJ n/a 7/28/2017 8/9/2017 8/9/2017 8/10/2017 8/14/2017
CY 2017 PROJECTS	17AA0390 - Construction of 1 STY 2 CL Bldg. Adams Central E/S, Adams, Ilocos Norte	Construction Section	Public bidding	n/a	7/25/2017	n/a	8/14/2017	8/14/2017	8/15/2017	8/16/2017	8/17/2017	8/23/2017	8/24/2017		CY 2017 BEFF(Ba tch 2)	2,462,621.15	P2,462,621.15	2,450,800.57	P2,450,800.57	COA n/a n/a n/a 8/9/2017 8/10/2017 8/14/2017 PICE n/a n/a n/a 8/9/2017 8/10/2017 8/14/2017 Bantay Lansangan n/a n/a n/a 8/9/2017 8/10/2017 8/14/2017 PPN n/a n/a n/a 8/9/2017 8/10/2017 8/14/2017 Ilocos Norte FCCCJ n/a n/a n/a 8/9/2017 8/10/2017 8/14/2017
CY 2017 PROJECTS	17AA0391 - Construction of Flood Control Structure with Levee River Basin, Ilocos Norte, Serrat, Ilocos Norte	Construction Section	Public bidding	n/a	7/25/2017	8/4/2017	8/16/2017	8/16/2017	8/21/2017	8/28/2017	9/8/2017	9/18/2017	9/25/2017	174	SR2017-07-010668	30,792,805.72	P30,792,805.72	30,082,948.84	P30,082,948.84	COA n/a 8/1/2017 8/11/2017 8/11/2017 8/16/2017 9/5/2017 PICE n/a 8/1/2017 8/11/2017 8/11/2017 8/16/2017 9/5/2017 Bantay Lansangan n/a 8/1/2017 8/11/2017 8/11/2017 8/16/2017 9/5/2017 PPN n/a 8/1/2017 8/11/2017 8/11/2017 8/16/2017 9/5/2017 Ilocos Norte FCCCJ n/a 8/1/2017 8/11/2017 8/11/2017 8/16/2017 9/5/2017
CY 2017 PROJECTS	17AA0392 - Repair/Rehabilitation of Paraparoc River Sitio Baldi Flood Control, Vintar, Ilocos Norte	Construction Section	Public bidding	n/a	7/25/2017	8/4/2017	8/16/2017	8/16/2017	8/21/2017	8/28/2017	9/8/2017	9/18/2017	9/25/2017	169	SR2017-07-010668	28,999,980.63	P28,999,980.63	28,885,562.87	P28,885,562.87	COA n/a 8/1/2017 8/11/2017 8/11/2017 8/16/2017 9/5/2017 PICE n/a 8/1/2017 8/11/2017 8/11/2017 8/16/2017 9/5/2017 Bantay Lansangan n/a 8/1/2017 8/11/2017 8/11/2017 8/16/2017 9/5/2017 PPN n/a 8/1/2017 8/11/2017 8/11/2017 8/16/2017 9/5/2017 Ilocos Norte FCCCJ n/a 8/1/2017 8/11/2017 8/11/2017 8/16/2017 9/5/2017
CY 2017 PROJECTS	17AA0393 - Concreting of Brgy. San Juan FMR, Pasuquin, Ilocos Norte	Construction Section	Public bidding	n/a	7/27/2017	8/4/2017	8/22/2017	8/22/2017	8/29/2017	9/4/2017	9/7/2017	9/15/2017	9/22/2017	43	SR2017-03-006174	1,989,957.33	P1,989,957.33	1,949,519.01	P1,949,519.01	COA n/a 8/1/2017 8/17/2017 8/17/2017 8/24/2017 9/4/2017 PICE n/a 8/1/2017 8/17/2017 8/17/2017 8/24/2017 9/4/2017 Bantay Lansangan n/a 8/1/2017 8/17/2017 8/17/2017 8/24/2017 9/4/2017 PPN n/a 8/1/2017 8/17/2017 8/17/2017 8/24/2017 9/4/2017 Ilocos Norte FCCCJ n/a 8/1/2017 8/17/2017 8/17/2017 8/24/2017 9/4/2017
CY 2017 PROJECTS	17AA0394 - Concreting of P.F. Avlar FMR, Vintar, Ilocos Norte	Construction Section	Public bidding	n/a	7/27/2017	8/4/2017	8/16/2017	8/16/2017	8/21/2017	8/28/2017	9/8/2017	9/18/2017	9/25/2017	40	SR2017-05-009946	1,989,943.02	P1,989,943.02	1,936,184.14	P1,936,184.14	COA n/a 8/1/2017 8/11/2017 8/11/2017 8/16/2017 9/5/2017 PICE n/a 8/1/2017 8/11/2017 8/11/2017 8/16/2017 9/5/2017 Bantay Lansangan n/a 8/1/2017 8/11/2017 8/11/2017 8/16/2017 9/5/2017 PPN n/a 8/1/2017 8/11/2017 8/11/2017 8/16/2017 9/5/2017 Ilocos Norte FCCCJ n/a 8/1/2017 8/11/2017 8/11/2017 8/16/2017 9/5/2017
CY 2017 PROJECTS	17AA0395 - Construction of Canal Linking 78 NS de Natividad, Laoag City, Ilocos Norte	Construction Section	Public bidding	n/a	7/27/2017	n/a	8/4/2017	8/4/2017	8/9/2017	8/14/2017	8/17/2017	8/23/2017	8/30/2017	30	GAA 2017-LIP	759,995.16	P759,995.16	740,703.85	P740,703.85	COA n/a n/a 8/1/2017 8/1/2017 8/4/2017 8/14/2017 PICE n/a n/a 8/1/2017 8/1/2017 8/4/2017 8/14/2017 Bantay Lansangan n/a n/a 8/1/2017 8/1/2017 8/4/2017 8/14/2017 PPN n/a n/a 8/1/2017 8/1/2017 8/4/2017 8/14/2017 Ilocos Norte FCCCJ n/a n/a 8/1/2017 8/1/2017 8/4/2017 8/14/2017
CY 2017 PROJECTS	17AA0396 - Repair/Maintenance of Flood Control along Blak River, Brgy. Paraparoc, Sta. O-000 - Sta. O-016, Sitio Baldi, Vintar, Ilocos Norte	Construction Section	Public bidding	n/a	8/1/2017	8/9/2017	8/22/2017	8/22/2017	8/31/2017	9/7/2017	10/6/2017	10/23/2017	10/31/2017	30	SR2017-05-009946	1,199,997.67	P1,199,997.67	1,168,352.01	P1,168,352.01	COA n/a 8/4/2017 8/17/2017 8/17/2017 8/28/2017 10/9/2017 PICE n/a 8/4/2017 8/17/2017 8/17/2017 8/28/2017 10/9/2017 Bantay Lansangan n/a 8/4/2017 8/17/2017 8/17/2017 8/28/2017 10/9/2017 PPN n/a 8/4/2017 8/17/2017 8/17/2017 8/28/2017 10/9/2017 Ilocos Norte FCCCJ n/a 8/4/2017 8/17/2017 8/17/2017 8/28/2017 10/9/2017
CY 2017 PROJECTS	17AA0397 - Repair/Maintenance of San Leandro Flood Control along Pison River, Brgy. 6, Sta. O-000 - Sta. O-084, Serrat, Ilocos Norte	Construction Section	Public bidding	n/a	8/1/2017	8/9/2017	8/22/2017	8/22/2017	8/31/2017	9/7/2017	9/8/2017	9/18/2017	9/25/2017	37	SR2017-05-009946	1,499,998.94	P1,499,998.94	1,470,570.99	P1,470,570.99	COA n/a 8/4/2017 8/17/2017 8/17/2017 8/28/2017 9/5/2017 PICE n/a 8/4/2017 8/17/2017 8/17/2017 8/28/2017 9/5/2017 Bantay Lansangan n/a 8/4/2017 8/17/2017 8/17/2017 8/28/2017 9/5/2017 PPN n/a 8/4/2017 8/17/2017 8/17/2017 8/28/2017 9/5/2017 Ilocos Norte FCCCJ n/a 8/4/2017 8/17/2017 8/17/2017 8/28/2017 9/5/2017
CY 2017 PROJECTS	17AA0398 - Repair/Maintenance of Caloit Libong Flood Control Structure along Brgy. Caloit Libong, Sta. O-000 - Sta. O-041, Bacarra, Ilocos Norte	Construction Section	Public bidding	n/a	8/1/2017	8/9/2017	8/22/2017	8/22/2017	8/31/2017	9/7/2017	9/22/2017	10/2/2017	10/9/2017	23	SR2017-05-009946	999,998.60	P999,998.60	977,408.26	P977,408.26	COA n/a 8/4/2017 8/17/2017 8/17/2017 8/28/2017 9/19/2017 PICE n/a 8/4/2017 8/17/2017 8/17/2017 8/28/2017 9/19/2017 Bantay Lansangan n/a 8/4/2017 8/17/2017 8/17/2017 8/28/2017 9/19/2017 PPN n/a 8/4/2017 8/17/2017 8/17/2017 8/28/2017 9/19/2017 Ilocos Norte FCCCJ n/a 8/4/2017 8/17/2017 8/17/2017 8/28/2017 9/19/2017
CY 2017 PROJECTS	17AA0399 - Repair/Maintenance of Blinmanga Flood Control along Gulikit River, Sta. O-000 - Sta. O-065, Brgy. Blinmanga, Padiang, Ilocos Norte	Construction Section	Public bidding	n/a	8/1/2017	8/9/2017	8/22/2017	8/22/2017	8/31/2017	9/7/2017	9/8/2017	9/18/2017	9/25/2017	30	SR2017-05-009946	1,199,997.78	P1,199,997.78	1,175,262.34	P1,175,262.34	COA n/a 8/4/2017 8/17/2017 8/17/2017 8/28/2017 9/5/2017 PICE n/a 8/4/2017 8/17/2017 8/17/2017 8/28/2017 9/5/2017 Bantay Lansangan n/a 8/4/2017 8/17/2017 8/17/2017 8/28/2017 9/5/2017 PPN n/a 8/4/2017 8/17/2017 8/17/2017 8/28/2017 9/5/2017 Ilocos Norte FCCCJ n/a 8/4/2017 8/17/2017 8/17/2017 8/28/2017 9/5/2017

17AA0418 - Completion of 5/B 2 STY 10 CL, Pagadipad, Iloilo Norte	Construction Section	Public Bidding	n/a	9/19/2017	n/a	10/23/2017	10/23/2017	10/27/2017	10/30/2017	11/7/2017	11/16/2017	11/17/2017	60	SR2017-07-010992	664,310.19	P664,310.19	663,807.68	P663,807.68	COA n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017 PICE n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017 Bantay Lansangan n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017 PPN n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017 Iloilo Norte FCCC n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017
17AA0419 - Completion of 5/B, 2 STY 4CL Seipad 18, Vintar, Iloilo Norte	Construction Section	Public Bidding	n/a	9/19/2017	n/a	10/23/2017	10/23/2017	10/27/2017	10/30/2017	11/7/2017	11/16/2017	11/17/2017		SR2017-07-010992	223,998.08	P223,998.08	222,790.62	P222,790.62	COA n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017 PICE n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017 Bantay Lansangan n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017 PPN n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017 Iloilo Norte FCCC n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017
17AA0420 - Completion of 5/B 2 STY 4 CL Vintar NWS, Vintar, Iloilo Norte	Construction Section	Public Bidding	n/a	9/19/2017	n/a	10/23/2017	10/23/2017	10/27/2017	10/30/2017	11/7/2017	11/16/2017	11/17/2017	60	SR2017-07-010992	201,054.54	P201,054.54	200,015.04	P200,015.04	COA n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017 PICE n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017 Bantay Lansangan n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017 PPN n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017 Iloilo Norte FCCC n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017
17AA0421 - Completion of 5/B 2 STY 4 CL Sa Rose RHG, Sarrat, Iloilo Norte	Construction Section	Public Bidding	n/a	9/19/2017	n/a	10/23/2017	10/23/2017	10/27/2017	10/30/2017	11/7/2017	11/16/2017	11/17/2017	60	SR2017-07-010992	312,916.66	P312,916.66	311,573.13	P311,573.13	COA n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017 PICE n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017 Bantay Lansangan n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017 PPN n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017 Iloilo Norte FCCC n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017
17AA0422 - Emergency Repair/Clearing operations, Removal of Slides & Rehabilitation along National Roads affected by Typhoon "Sona" Leang City, Sarrat & Piddig, Iloilo Norte	Construction Section	Public Bidding	n/a	9/19/2017	n/a	10/23/2017	10/23/2017	10/27/2017	10/30/2017	11/7/2017	11/13/2017	11/20/2017	28	SR2017-08-011539	899,996.69	P899,996.69	886,514.13	P886,514.13	COA n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017 PICE n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017 Bantay Lansangan n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017 PPN n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017 Iloilo Norte FCCC n/a n/a 10/18/2017 10/18/2017 10/24/2017 11/2/2017
17AA0423 - Construction of canal lining, Brgy. 35 Gabu, Leang City, Iloilo Norte	Construction Section	Public Bidding	n/a	9/19/2017	n/a	10/23/2017	10/23/2017	10/27/2017	10/30/2017	11/7/2017	11/7/2017	11/8/2017	37	GAA 2017-LP	749,981.37	P749,981.37	735,010.93	P735,010.93	COA n/a n/a 10/18/2017 10/18/2017 10/24/2017 10/31/2017 PICE n/a n/a 10/18/2017 10/18/2017 10/24/2017 10/31/2017 Bantay Lansangan n/a n/a 10/18/2017 10/18/2017 10/24/2017 10/31/2017 PPN n/a n/a 10/18/2017 10/18/2017 10/24/2017 10/31/2017 Iloilo Norte FCCC n/a n/a 10/18/2017 10/18/2017 10/24/2017 10/31/2017
17AA0424 - Construction of 1 STY 3 CL Vira E/S, Leang City, Iloilo Norte	Construction Section	Public Bidding	n/a	9/27/2017	10/5/2017	10/30/2017	10/30/2017	11/4/2017	11/9/2017	11/14/2017	11/23/2017	11/24/2017		CY 2017 BEFF Batch 4	3,681,247.33	P3,681,247.33	3,643,851.50	P3,643,851.50	COA n/a n/a 10/25/2017 10/25/2017 11/1/2017 11/9/2017 PICE n/a n/a 10/25/2017 10/25/2017 11/1/2017 11/9/2017 Bantay Lansangan n/a n/a 10/25/2017 10/25/2017 11/1/2017 11/9/2017 PPN n/a n/a 10/25/2017 10/25/2017 11/1/2017 11/9/2017 Iloilo Norte FCCC n/a n/a 10/25/2017 10/25/2017 11/1/2017 11/9/2017
17AA0425 - Construction of 8-Units Regular Washbasin (MSTY) Iloilo Norte College of Arts And Trades, Leang City, Iloilo Norte	Construction Section	Public Bidding	10/6/2017	10/11/2017	10/23/2017	11/23/2017	11/23/2017	11/29/2017	12/4/2017	12/8/2017	12/15/2017	12/24/2017	210	CY 2017 BEFF Batch 14	29,214,167.05	P29,214,167.05	28,978,236.76	P28,978,236.76	COA 10/3/2017 10/18/2017 11/20/2017 11/20/2017 11/24/2017 12/5/2017 PICE 10/3/2017 10/18/2017 11/20/2017 11/20/2017 11/24/2017 12/5/2017 Bantay Lansangan 10/3/2017 10/18/2017 11/20/2017 11/20/2017 11/24/2017 12/5/2017 PPN 10/3/2017 10/18/2017 11/20/2017 11/20/2017 11/24/2017 12/5/2017 Iloilo Norte FCCC 10/3/2017 10/18/2017 11/20/2017 11/20/2017 11/24/2017 12/5/2017
17AA0447 - Construction of 1 STY 3 Classroom, Cabeza Elementary School, Leang City, Iloilo Norte	Construction Section	Public Bidding	n/a	10/17/2017	10/25/2017	11/24/2017	11/24/2017	11/27/2017	11/29/2017	12/3/2017	12/11/2017	12/19/2017	95	CY 2017 BEFF Batch 14	3,906,098.52	P3,906,098.52	3,872,911.09	P3,872,911.09	COA n/a n/a 10/20/2017 11/21/2017 11/21/2017 11/22/2017 11/29/2017 PICE n/a n/a 10/20/2017 11/21/2017 11/21/2017 11/22/2017 11/29/2017 Bantay Lansangan n/a n/a 10/20/2017 11/21/2017 11/21/2017 11/22/2017 11/29/2017 PPN n/a n/a 10/20/2017 11/21/2017 11/21/2017 11/22/2017 11/29/2017 Iloilo Norte FCCC n/a n/a 10/20/2017 11/21/2017 11/21/2017 11/22/2017 11/29/2017
17AA0454 - Completion of School Building, 2 STY 4 Classrooms, Dumalneg National High School, Dumalneg, Iloilo Norte	Construction Section	Public Bidding	n/a	10/18/2017	n/a	11/7/2017	11/7/2017	11/9/2017	11/13/2017	11/17/2017	11/24/2017	11/27/2017	60	CY 2017 BEFF Batch 1	214,647.04	P214,647.04	214,401.18	P214,401.18	COA n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017 PICE n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017 Bantay Lansangan n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017 PPN n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017 Iloilo Norte FCCC n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017
17AA0455 - Completion of School Building, 2 STY 4 Classrooms, Bataang Integrated School, Leang City, Iloilo Norte	Construction Section	Public Bidding	n/a	10/18/2017	n/a	11/7/2017	11/7/2017	11/9/2017	11/13/2017	11/15/2017	11/24/2017	11/27/2017	60	CY 2017 BEFF Batch 1	217,612.93	P217,612.93	212,598.00	P212,598.00	COA n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/10/2017 PICE n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/10/2017 Bantay Lansangan n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/10/2017 PPN n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/10/2017 Iloilo Norte FCCC n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/10/2017
17AA0456 - Completion of School Building, 2 STY 4 Classrooms, Devita National High School, Pasquin, Iloilo Norte	Construction Section	Public Bidding	n/a	10/18/2017	n/a	11/7/2017	11/7/2017	11/9/2017	11/13/2017	11/17/2017	11/24/2017	11/27/2017	60	CY 2017 BEFF Batch 1	540,487.27	P540,487.27	537,776.37	P537,776.37	COA n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017 PICE n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017 Bantay Lansangan n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017 PPN n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017 Iloilo Norte FCCC n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017
17AA0457 - Completion of School Building, 2 STY 4 Classrooms, Gabu National High School, Leang City, Iloilo Norte	Construction Section	Public Bidding	n/a	10/18/2017	n/a	11/7/2017	11/7/2017	11/9/2017	11/13/2017	11/17/2017	11/24/2017	11/27/2017	60	CY 2017 BEFF Batch 1	199,974.50	P199,974.50	192,856.32	P192,856.32	COA n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017 PICE n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017 Bantay Lansangan n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017 PPN n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017 Iloilo Norte FCCC n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017
17AA0458 - Completion of School Building, 2 STY 10 Classrooms, Piddig National High School, Piddig, Iloilo Norte	Construction Section	Public Bidding	n/a	10/18/2017	n/a	11/7/2017	11/7/2017	11/9/2017	11/13/2017	11/17/2017	11/20/2017	11/21/2017	60	CY 2017 BEFF Batch 1	666,100.90	P666,100.90	664,097.37	P664,097.37	COA n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017 PICE n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017 Bantay Lansangan n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017 PPN n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017 Iloilo Norte FCCC n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017
17AA0459 - Completion of Senior High School Building, Iloilo Norte Regional School of Fisheries, Leang City, Iloilo Norte	Construction Section	Public Bidding	n/a	10/18/2017	n/a	11/7/2017	11/7/2017	11/9/2017	11/13/2017	11/17/2017	11/20/2017	17/21/17	60	CY 2017 BEFF Batch 1	559,871.40	P559,871.40	558,307.46	P558,307.46	COA n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017 PICE n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017 Bantay Lansangan n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017 PPN n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017 Iloilo Norte FCCC n/a n/a 11/2/2017 11/2/2017 11/6/2017 11/14/2017

