



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1st DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Sta. Isabel, Dipolog City

DPWH ZN 1st DEO Procurement Monitoring Report as of July to December 2017 - Civil Works

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids			Bid Evaluation
COMPLETED PROCUREMENT ACTIVITIES																													
1	17JB0008 - Concreting of Pangalalan – Bago – Dalondong Provincial Road, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	15-Feb-17	5-Jun-17	6-Jun-17	4-Jun-17	4-Jul-17	6-Jul-17	11-Jul-17	18-Jul-17	24-Aug-17	24-Aug-17	36 cal.days	GAA 2017-RA 10924	₱4,950,000.00			₱4,811,347.83			COA Auditor/ DIOCESES of Dipolog/ PICE	6-Jun-17	4-Jun-17	4-Jul-17	6-Jul-17	11-Jul-17		
2	17JB0007 - Repair/Rehab. Of MORIAS Water System traversing Brgy. Lapero, Brgy. Lower Nipa-an, Brgy. Siari, Brgy. Motibot, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	4-Dec-17	5-Dec-17	15-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	120 cal.days	GAA 2017-RA 10924	₱2,228,000.00			₱2,207,258.90			COA Auditor/ DIOCESES of Dipolog/ PICE	15-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17		
3	17JB0022 - Concreting of Poblacion – Polayo Road, Brgy. Poblacion, Siayan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	23-Nov-17	24-Nov-17	7-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	29-Dec-17	28-Feb-18	28-Feb-18	257 cal.days	FY 2017 OPAPP-PAMANA 1842016-03-000002	₱29,850,000.00			₱29,827,349.44			COA Auditor/ DIOCESES of Dipolog/ PICE	7-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17		
4	17JB0023 - Repair/Maintenance of National Roads and Bridges (Fabrication, Replacement and Installation of Kilometer Post along National Roads. 1)Dipolog-Croqueta National Road (K1830+(-458) to K1846+418 at Intermittent Sec.); 2)Dipolog-South Airport Rd. (K1833+682 to K1834+239 at Intermittent Sec.); 3)Dipolog-Sindangan-Liloy Nat'l Rd. (K1847+(-576) to K1929+220 at Intermittent Sec.); 4)Dipolog-Polanco-Piñan Jct. Oro Nat'l Rd. (K1831+(-358) to K1835+376 at Intermittent Sec.); 5)Dipolog-Punta-Dansullan-Sr. Osmeña Nat'l Rd. (K1846+(-175) to K1856+619 at Intermittent Sec.); 6)Kalipunan Bypass Rd. (K1849+304 to K1850+835 at Intermittent Sec.); 7)Sindangan-Slayan-Dumungag Nat'l Rd. (K1919+387 to K1951+375 at Intermittent Sec.); 8)Sindangan-Talinga-Bayog-Lakewood Nat'l Rd. (K1929+(-158) to K1947+000 at Intermittent Sec.); 9)Sindangan-Talinga-Bayog-Lakewood Nat'l Rd. (K1947+(-000) to K1951+850 at Intermittent Sec.).	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	15-Jan-18	15-Jan-18	45 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT SR2017-02-004365	₱893,500.00			₱888,500.00			COA Auditor/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17		
5	17JB0024 - Repair/Maintenance of other Public Biddings at DPWH Compound and Gulayan Area Equipment Staff House, Dipolog City, Zamboanga Del Norte. 1.) DPWH Compound (Planning & Design Section; Maintenance Section; Construction Section; Staff House). 2.) Gulayan Area Equipment Staff House	DPWH 1st DEO, Dipolog City	Public Bidding	7-Aug-17	8-Aug-17	18-Aug-17	31-Aug-17	31-Aug-17	7-Sep-17	12-Sep-17	22-Sep-17	26-Oct-17	26-Oct-17	90 cal.days	FY 2016 RA 10717 REGULAR 2016 CURRENT SR2016-07-009364	₱3,398,400.00			₱3,364,373.53			COA Auditor/ DIOCESES of Dipolog/ PICE	18-Aug-17	31-Aug-17	31-Aug-17	7-Sep-17	12-Sep-17		
6	17JB0025 - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities – Maintenance, Repair and Rehabilitation of Infrastructure Facilities. 1.) Repair/Maintenance of DPWH Building Administrative Bldg., COA CR & covered walkway, ZN 1st DEO, Dipolog City, ZN. 2.) Repair/Maintenance of DOJ Building NBI Main Building at Sta. Isabel, Dipolog City, ZN.; 3.) Repair/Maintenance of DPWH Building Technical Bldg. Parking, Lobby & Drainage Area ZN 1st DEO, Sta. Isabel, Dipolog City, ZN.; 4.) Repair/Maintenance of DPWH Building Warehouse/Audience Area & Ball Stop ZN 1st DEO, Sta. Isabel, Dipolog City, ZN.	DPWH 1st DEO, Dipolog City	Public Bidding	7-Aug-17	8-Aug-17	18-Aug-17	31-Aug-17	31-Aug-17	7-Sep-17	12-Sep-17	22-Sep-17	26-Oct-17	26-Oct-17	180 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT SR2017-05-009863	₱8,751,000.00			₱8,683,458.05			COA Auditor/ DIOCESES of Dipolog/ PICE	18-Aug-17	31-Aug-17	31-Aug-17	7-Sep-17	12-Sep-17		
7	17JB0026 - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities – Flood Control and Drainage Systems, Structures and Related Facilities 1.) Repair/Maintenance of Tangian River Control (Upstream), Roxas, ZN.; 2.) Repair/ Maintenance of Tangian River Control (Abutment A – Upstream), Roxas, ZN.; 3.) Repair/Maintenance of Manukan River Control (Abutment A – Downstream), Manukan, ZN.	DPWH 1st DEO, Dipolog City	Public Bidding	7-Aug-17	8-Aug-17	18-Aug-17	31-Aug-17	31-Aug-17	7-Sep-17	12-Sep-17	22-Sep-17	6-Nov-17	6-Nov-17	96 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-05-001016	₱10,000,000.00			₱9,789,311.26			COA Auditor/ DIOCESES of Dipolog/ PICE	18-Aug-17	31-Aug-17	31-Aug-17	7-Sep-17	12-Sep-17		
8	17JB0027 - Construction of Flood Control Structure along the Left Bank of Disakan River (Upstream), Manukan, Zamboanga Del Norte. (Phase I)	DPWH 1st DEO, Dipolog City	Public Bidding	7-Aug-17	8-Aug-17	18-Aug-17	31-Aug-17	31-Aug-17	7-Sep-17	12-Sep-17	22-Sep-17	31-Jan-18	31-Jan-18	102 cal.days	FY 2016 RA 10717 EXT. REGULAR 2016 CONTINUING - SR2017-06-010380	₱7,720,000.00			₱7,558,514.26			COA Auditor/ DIOCESES of Dipolog/ PICE	18-Aug-17	31-Aug-17	31-Aug-17	7-Sep-17	12-Sep-17		
9	17JB0028 - Construction of Flood Control Structure along the Left Bank of Disakan River (Upstream), Manukan, Zamboanga Del Norte. (Phase II)	DPWH 1st DEO, Dipolog City	Public Bidding	7-Aug-17	8-Aug-17	18-Aug-17	31-Aug-17	31-Aug-17	7-Sep-17	12-Sep-17	22-Sep-17	31-Jan-18	31-Jan-18	126 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-06-010381	₱9,650,000.00			₱9,422,837.17			COA Auditor/ DIOCESES of Dipolog/ PICE	18-Aug-17	31-Aug-17	31-Aug-17	7-Sep-17	12-Sep-17		
10	17JB0029 - Construction of One(1) Storey, Two(2) Classroom School Building at Sicayab Elementary School, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	27-Jul-17	13-Jul-17	28-Jul-17	8-Aug-17	8-Aug-17	14-Aug-17	18-Aug-17	31-Aug-17	12-Oct-17	12-Oct-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-07-011029	₱2,762,620.06			₱2,745,950.82			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	28-Jul-17	8-Aug-17	8-Aug-17	14-Aug-17	18-Aug-17		
11	17JB0030 - Construction of One(1) Storey, Two(2) Classroom School Building at Tubod Elementary School, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	27-Jul-17	13-Jul-17	28-Jul-17	8-Aug-17	8-Aug-17	14-Aug-17	18-Aug-17	31-Aug-17	12-Oct-17	12-Oct-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-07-011029	₱2,757,645.06			₱2,745,950.82			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	28-Jul-17	8-Aug-17	8-Aug-17	14-Aug-17	18-Aug-17		
12	17JB0031 - Construction of One(1) Storey, Two(2) Classroom School Building at Upper Dicaayas Integrated School, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	27-Jul-17	13-Jul-17	28-Jul-17	8-Aug-17	8-Aug-17	14-Aug-17	18-Aug-17	31-Aug-17	12-Oct-17	12-Oct-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-07-011029	₱2,742,720.06			₱2,660,451.59			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	28-Jul-17	8-Aug-17	8-Aug-17	14-Aug-17	18-Aug-17		
13	17JB0032 - Asphalt Overlay at Punta - Dansullan - Sr. Osmeña Road (K1852 + 392 - K1855 + 846), Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	31-Jan-18	31-Jan-18	70 cal.days	FY 2017 RA 8794 MVUC AUTOMATIC APPROPRIATION 2017 CURRENT SR2017-08-011609	₱36,100,000.00			₱35,010,377.61			COA Auditor/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17		
14	17JB0033 - Repair/Maintenance of Slope Protection at Upper Inuman, Sindangan, Zamboanga Del Norte. Dipolog – Sindangan – Liloy Road (SO1057MN) K 1924+700 – K 1924+718 (Emergency Repair/Reconstruction of Concrete Slope Protection; Installation of 36" Ø RCCP and Gabions/Mattress) Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	18-Oct-17	18-Oct-17	24-Oct-17	27-Oct-17	9-Nov-17	31-Jan-18	31-Jan-18	75 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-02-004365	₱2,600,000.00			₱2,585,000.00			COA Auditor/ DIOCESES of Dipolog/ PICE	29-Sep-17	18-Oct-17	18-Oct-17	24-Oct-17	27-Oct-17		

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	
15	17JB0036 - Construction of Two (2) units One (1) Storey Four (4) Classroom School Building at Dinasan NHS, Jose Dalman, Zamboanga del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	210 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱8,534,088.83			₱8,514,163.87			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
16	17JB0037 - Construction of Two (2) units One (1) Storey Three (3) Classroom School Building at Bulawan I/S Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	190 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱7,524,278.14			₱7,518,726.91			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
17	17JB0038 - Construction of Two (2) units One (1) Storey Three (3) Classroom School Building at Katipunan NHS Annex – Sitog, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	190 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱7,524,278.14			₱7,459,164.37			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
18	17JB0039 - Construction of One (1) Storey Two (2) Classroom School Building at Biton E/S, Jose Dalman, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱2,453,307.17			₱2,441,321.30			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
19	17JB0040 - Construction of One (1) Storey Two (2) Classroom School Building at Diongan E/S, Jose Dalman, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱2,453,307.17			₱2,441,321.30			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
20	17JB0041 - Construction of Two (2) units One (1) Storey Two (2) Classroom School Building at Manawan NHS, Jose Dalman, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	170 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱4,906,614.35			₱4,886,625.75			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
21	17JB0042 - Construction of One (1) Storey Three (3) Classroom School Building at Dinasan E/S, Jose Dalman, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	95 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱3,762,139.07			₱3,757,856.55			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
22	17JB0043 - Construction of One (1) Storey Three (3) Classroom School Building at Manawan E/S, Jose Dalman, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	95 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱3,762,139.07			₱3,752,110.08			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
23	17JB0044 - Construction of Two (2) units One (1) Storey Two (2) Classroom School Building at Katipunan NHS Annex – Basagan, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	170 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱4,906,614.35			₱4,886,316.22			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
24	17JB0045 - Construction of One (1) Storey Three (3) Classroom School Building at Katipunan NHS – Sinuyak Annex, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	95 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱3,762,139.07			₱3,742,106.58			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
25	17JB0046 - Construction of One (1) Storey Two (2) Classroom School Building at Katipunan NHS, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱2,453,307.17			₱2,433,289.32			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
26	17JB0047 - Construction of One (1) Storey Three (3) Classroom School Building at Bartolome Arpal E/S, Manukan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	95 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱3,762,139.07			₱3,752,110.09			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
27	17JB0048 - Construction of One (1) Storey Two (2) Classroom School Building at Bartolome Arpal Memorial NHS, Manukan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱2,453,307.17			₱2,433,289.32			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
28	17JB0049 - Construction of One (1) Storey Two (2) Classroom School Building at Don Jose Aguirre NHS, Manukan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱2,453,307.17			₱2,433,289.32			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
29	17JB0050 - Construction of One (1) Storey Two (2) Classroom School Building at Manukan NHS – Serongan Annex, Manukan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱2,453,307.17			₱2,446,523.12			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
30	17JB0051 - Construction of One (1) Storey Two (2) Classroom School Building at Lipakan NHS, Pres. Manuel A. Roxas, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱2,453,307.17			₱2,432,617.18			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
31	17JB0053 - Construction of One (1) Storey Four (4) Classroom School Building at Molton NHS, Pres. Manuel A. Roxas, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	105 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱4,267,044.42			₱4,247,014.86			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
32	17JB0054 - Construction of One (1) Storey Two (2) Classroom School Building at Molton NHS, Pres. Manuel A. Roxas, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱2,453,307.17			₱2,432,617.18			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
33	17JB0055 - Construction of One (1) Storey Two (2) Classroom School Building at Situbo E/S, Pres. Manuel A. Roxas, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱2,471,820.77			₱2,451,838.62			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
34	17JB0057 - Construction of One (1) Storey Three (3) Classroom School Building at Diongan E/S Siayan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	95 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱3,762,139.07			₱3,754,017.52			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
35	17JB0060 - Construction of One (1) Storey Two (2) Classroom School Building at Macasing E/S, Siayan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱2,453,307.17			₱2,448,481.22			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
36	17JB0061 - Construction of One (1) Storey Two (2) Classroom School Building at Manglay NHS, Siayan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱2,453,307.17			₱2,447,175.82			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
37	17JB0062 - Construction of One (1) Storey Three (3) Classroom School Building at Muñoz E/S Siayan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	95 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱3,762,139.07			₱3,742,106.58			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	
38	17JB0063 - Construction of One (1) Storey Two (2) Classroom School Building at Pange E/S, Siayan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱2,507,755.97			₱2,501,154.37			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	

Code (UACS /PAP)	Procurement Program/Project	PM End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
39	17JB0065 - Construction of One (1) Storey Two (2) Classroom School Building at Tulohn E/S, Siayan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱2,507,755.97			₱2,501,513.77			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17		
40	17JB0066 - Construction of Two (2) units One (1) Storey Two (2) Classroom School Building at Gunyan NHS, Siayan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	170 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱4,906,614.34			₱4,816,577.69			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17		
41	17JB0067 - Construction of One (1) Storey Two (2) Classroom School Building at Apolinio Molina E/S, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱2,453,307.17			₱2,388,051.85			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	*	
42	17JB0068 - Construction of One (1) Storey Two (2) Classroom School Building at Bartolome Lira Sr. NHS, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱2,453,307.17			₱2,433,289.32			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	*	
43	17JB0070 - Construction of One (1) Storey Two (2) Classroom School Building at Bucana E/S, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	27-Oct-17	27-Oct-17	3-Nov-17	7-Nov-17	15-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱2,507,755.97			₱2,444,722.29			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	27-Oct-17	27-Oct-17	3-Nov-17	7-Nov-17		
44	17JB0071 - Construction of One (1) Storey Two (2) Classroom School Building at Calubian E/S, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱2,507,755.97			₱2,442,297.86			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17		
45	17JB0072 - Construction of One (1) Storey Two (2) Classroom School Building at Dipodog E/S, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱2,507,755.97			₱2,500,860.43			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17		
46	17JB0073 - Construction of One (1) Storey Two (2) Classroom School Building at Dumalogdog NHS, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱2,507,755.97			₱2,432,617.18			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17		
47	17JB0074 - Construction of One (1) Storey Two (2) Classroom School Building at Maras East E/S, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱2,453,307.17			₱2,433,289.32			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17		
48	17JB0075 - Construction of One (1) Storey Two (2) Classroom School Building at Mawal E/S, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	8-Sep-17	11-Sep-17	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17	2-Nov-17	29-Nov-17	29-Nov-17	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012911	₱250,755.97			₱2,502,786.07			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	29-Sep-17	10-Oct-17	10-Oct-17	16-Oct-17	20-Oct-17		
49	17JB0076 - Completion of Two (2) Storey, Four (4) Classrooms School Building at Cogon NHS, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	29-Sep-17	1-Oct-17	N/A	25-Oct-17	25-Oct-17	30-Oct-17	6-Nov-17	17-Nov-17	31-Jan-18	31-Jan-18	60 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012547	₱850,172.62			₱850,172.62			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	N/A	25-Oct-17	25-Oct-17	30-Oct-17	6-Nov-17		
50	17JB0078 - Construction of Road Slope Protection Structure – Dipolog – Punta – Dansultan – S. Osmeña Road – Zamboanga Del Norte/Sur Bdry. Road – K 1855 + 582 – K 1855 +655	DPWH 1st DEO, Dipolog City	Public Bidding	17-Oct-17	18-Oct-17	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17	19-Jan-18	31-Jan-18	31-Jan-18	116 cal.days	FY 2018 GAA, RA 10964	₱1,960,000.00			₱1,956,989.94			COA Auditor/ DIOCESES of Dipolog/ PICE	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17		
51	17JB0079 - Rehabilitation/Major Repair of Permanent Bridges – Talinga Br. (B00458MN) along Dipolog – Sindangan – Liloy Road	DPWH 1st DEO, Dipolog City	Public Bidding	17-Oct-17	18-Oct-17	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17	19-Jan-18	28-Feb-18	28-Feb-18	76 cal.days	FY 2018 GAA, RA 10964	₱5,375,300.00			₱5,104,649.21			COA Auditor/ DIOCESES of Dipolog/ PICE	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17		
52	17JB0080 - Retrofitting/Strengthening of Permanent Bridges – Tamlacan Br. (B01194MN) along Dipolog – Oroquieta Road	DPWH 1st DEO, Dipolog City	Public Bidding	17-Oct-17	18-Oct-17	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17	19-Jan-18	28-Feb-18	28-Feb-18	97 cal.days	FY 2018 GAA, RA 10964	₱9,265,900.00			₱8,795,643.22			COA Auditor/ DIOCESES of Dipolog/ PICE	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17		
53	17JB0081 - Widening of Permanent Bridges – Mias Br. (B00426MN) along Dipolog – Sindangan – Liloy Road.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	9-Jan-18	28-Feb-18	28-Feb-18	203 cal.days	FY 2018 GAA, RA 10964	₱14,758,657.90			₱14,315,893.03			COA Auditor/ DIOCESES of Dipolog/ PICE	24-Nov-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
54	17JB0082 - Concreting of Road from Sitio Capis to Sitio Laitan, Palaranan, Manukan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	17-Oct-17	18-Oct-17	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17	19-Jan-18	28-Feb-18	28-Feb-18	48 cal.days	FY 2018 GAA, RA 10964	₱1,435,500.00			₱1,415,088.61			COA Auditor/ DIOCESES of Dipolog/ PICE	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17		
55	17JB0083 - Concreting of Road from Sitio Patunan to Purok Bato, Punta Blanca, Manukan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	17-Oct-17	18-Oct-17	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17	19-Jan-18	28-Feb-18	28-Feb-18	49 cal.days	FY 2018 GAA, RA 10964	₱1,732,500.00			₱1,712,476.75			COA Auditor/ DIOCESES of Dipolog/ PICE	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17		
56	17JB0084 - Concreting of Road of Barangay Road to Sitio Layawan Elementary School, Dicoyong, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	17-Oct-17	18-Oct-17	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17	19-Jan-18	28-Feb-18	28-Feb-18	49 cal.days	FY 2018 DPWH INFRASTRUCTURE PROGRAM BASE ON HGAB	₱1,732,500.00			₱1,729,485.00			COA Auditor/ DIOCESES of Dipolog/ PICE	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17		
57	17JB0085 - Concreting of Road of Sector 2 – Fatima; and between Sector 1 – Mahogany and Sector 5 – Baybay, Disud, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	17-Oct-17	18-Oct-17	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17	19-Jan-18	28-Feb-18	28-Feb-18	49 cal.days	FY 2018 GAA, RA 10964	₱1,732,500.00			₱1,729,405.85			COA Auditor/ DIOCESES of Dipolog/ PICE	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17		
58	17JB0086 - Concreting of Road of Sitio Damusag, La Concepcion, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	17-Oct-17	18-Oct-17	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17	19-Jan-18	28-Feb-18	28-Feb-18	49 cal.days	FY 2018 GAA, RA 10964	₱1,732,500.00			₱1,729,400.10			COA Auditor/ DIOCESES of Dipolog/ PICE	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17		
59	17JB0087 - Concreting of Road of Sitio Gopek, Balok, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	17-Oct-17	18-Oct-17	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17	19-Jan-18	28-Feb-18	28-Feb-18	49 cal.days	FY 2018 GAA, RA 10964	₱1,732,500.00			₱1,729,372.98			COA Auditor/ DIOCESES of Dipolog/ PICE	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17		
60	17JB0088 - Concreting of Road of Sitio Gopo, Joaquin Macias, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	17-Oct-17	18-Oct-17	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17	19-Jan-18	28-Feb-18	28-Feb-18	49 cal.days	FY 2018 GAA, RA 10964	₱1,732,500.00			₱1,712,936.90			COA Auditor/ DIOCESES of Dipolog/ PICE	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17		
61	17JB0089 - Concreting of Road of Sitio Pase, Moyo, Siayan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	17-Oct-17	18-Oct-17	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17	19-Jan-18	28-Feb-18	28-Feb-18	49 cal.days	FY 2018 GAA, RA 10964	₱1,732,500.00			₱1,721,072.90			COA Auditor/ DIOCESES of Dipolog/ PICE	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17		
62	17JB0090 - Concreting of Road of Sitio Sikitan, Binuangan, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	17-Oct-17	18-Oct-17	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17	19-Jan-18	28-Feb-18	28-Feb-18	49 cal.days	FY 2018 GAA, RA 10964	₱1,732,500.00			₱1,728,857.09			COA Auditor/ DIOCESES of Dipolog/ PICE	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17		

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
63	17JB0091 - Concreting of Road of Upper Gusa, Calatunan, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	17-Oct-17	18-Oct-17	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17	19-Jan-18	28-Feb-18	28-Feb-18	49 cal.days		FY 2018 GAA, RA 10964	₱1,732,500.00			₱1,729,055.00			COA Auditor/ DIOCESES of Dipolog/ PICE	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17	
64	17JB0095 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors (RWCS) 1.) Diosat Elementary School, Sindangan, Zamboanga Del Norte.; 2.) Juan Bugarin Elementary School, Sindangan, Zamboanga Del Norte.; 3.) Bago Elementary School, Sindangan, Zamboanga Del Norte.; 4.) John Romer National High School, Sindangan, Zamboanga Del Norte.; 5.) Siare Elementary School, Sindangan, Zamboanga Del Norte.; 6.) John Romer Elementary School, Sindangan, Zamboanga Del Norte.; 7.) Mottbot Elementary School, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	17-Oct-17	18-Oct-17	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17	4-Nov-17	31-Jan-18	31-Jan-18	22 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-09-012458	₱1,312,400.00			₱1,296,589.57			COA Auditor/ DIOCESES of Dipolog/ PICE	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17	
65	17JB0096 - Repair/Maintenance of Unpaved Road Shoulders along National Roads (Dipolog – Oroquieta Road, Dipolog – Punta – Dansulan S. Osmeña Road, Dipolog – Sindangan – Liloy Road, Dipolog – Sindangan – Liloy Road, Sindangan – Slayan – Dumingag Road) 1.) Resurfacing of Unpaved Road Shoulders along AREA I (Dipolog – Oroquieta Road & Dipolog – Punta – Dansulan Sr. Osmeña Road); 2.) Resurfacing of Unpaved Road Shoulders along AREA II (Dipolog – Sindangan – Liloy Road, Katipunan to Jose Dalman); 3.) Resurfacing of Unpaved Road Shoulders along AREA III (Dipolog – Sindangan – Liloy Road Jose Dalman to Talinga, Sindangan); 4.) Resurfacing of Unpaved Road Shoulders along AREA IV (Sindangan – Slayan – Dumingag Road, Slayan)	DPWH 1st DEO, Dipolog City	Public Bidding	17-Oct-17	18-Oct-17	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17	24-Nov-17	22-Feb-18	22-Feb-18	8 cal.days		SR2017-02-004365	₱3,761,890.00			₱3,705,228.20			COA Auditor/ DIOCESES of Dipolog/ PICE	3-Nov-17	14-Nov-17	14-Nov-17	17-Nov-17	22-Nov-17	
66	17JB0097 - Completion of Three (3) Storey Twelve (12) Classroom School Building at Galas E/S, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	20-Oct-17	24-Oct-17	6-Nov-17	16-Nov-17	16-Nov-17	21-Nov-17	24-Nov-17	28-Nov-17	31-Jan-18	31-Jan-18	90 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013497	₱1,823,567.55			₱1,808,529.66			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	6-Nov-17	16-Nov-17	16-Nov-17	21-Nov-17	24-Nov-17	
67	17JB0101 - Construction of Two (2) Storey Four (4) Classroom School Building at Alberto Q. Ubay Mem. Agro. Tech. Sci. H/S, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	20-Oct-17	24-Oct-17	6-Nov-17	16-Nov-17	16-Nov-17	21-Nov-17	24-Nov-17	28-Nov-17	31-Jan-18	31-Jan-18	120 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱9,634,479.23			₱9,527,260.65			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	6-Nov-17	16-Nov-17	16-Nov-17	21-Nov-17	24-Nov-17	
68	17JB0103 - Construction of Two (2) Storey Four (4) Classroom School Building at Dipolog City NHS, Barra, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	20-Oct-17	24-Oct-17	6-Nov-17	16-Nov-17	16-Nov-17	21-Nov-17	24-Nov-17	28-Nov-17	31-Jan-18	31-Jan-18	120 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱9,614,579.23			₱9,521,461.79			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	6-Nov-17	16-Nov-17	16-Nov-17	21-Nov-17	24-Nov-17	
69	17JB0104 - Construction of Two (2) Storey Four (4) Classroom School Building at Pamansalan Eco. Tech. H/S, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	20-Oct-17	24-Oct-17	6-Nov-17	16-Nov-17	16-Nov-17	21-Nov-17	24-Nov-17	28-Nov-17	31-Jan-18	31-Jan-18	120 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱9,614,579.23			₱9,611,501.76			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	6-Nov-17	16-Nov-17	16-Nov-17	21-Nov-17	24-Nov-17	
70	17JB0105 - Construction of Two (2) Storey Four (4) Classroom School Building at Punta NHS, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	20-Oct-17	24-Oct-17	6-Nov-17	16-Nov-17	16-Nov-17	21-Nov-17	24-Nov-17	28-Nov-17	31-Jan-18	31-Jan-18	120 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱9,614,579.23			₱9,527,260.65			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	6-Nov-17	16-Nov-17	16-Nov-17	21-Nov-17	24-Nov-17	
71	17JB0106 - Construction of Four (4) Storey Sixteen (16) Classroom School Building at Zamboanga Del Norte NHS, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	23-Oct-17	24-Oct-17	6-Nov-17	22-Nov-17	22-Nov-17	27-Nov-17	1-Dec-17	6-Dec-17	31-Jan-18	31-Jan-18	210 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱38,700,857.01			₱38,370,889.78			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	6-Nov-17	22-Nov-17	22-Nov-17	27-Nov-17	1-Dec-17	
72	17JB0107 - Construction of Two (2) Storey Six (6) Classroom School Building at Alberto Q. Ubay Mem. Agro. Tech. Sci. H/S, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	20-Oct-17	24-Oct-17	6-Nov-17	16-Nov-17	16-Nov-17	21-Nov-17	24-Nov-17	28-Nov-17	31-Jan-18	31-Jan-18	140 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱12,086,725.15			₱11,961,797.44			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	6-Nov-17	16-Nov-17	16-Nov-17	21-Nov-17	24-Nov-17	
73	17JB0108 - Construction of Two (2) Storey Four (4) Classroom School Building at Zamboanga Del Norte NHS, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	20-Oct-17	24-Oct-17	6-Nov-17	16-Nov-17	16-Nov-17	21-Nov-17	24-Nov-17	28-Nov-17	31-Jan-18	31-Jan-18	120 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱9,714,079.23			₱9,615,940.53			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	6-Nov-17	16-Nov-17	16-Nov-17	21-Nov-17	24-Nov-17	
74	17JB0109 - Construction of Two (2) Storey Four (4) Classroom School Building at Galas E/S, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	20-Oct-17	24-Oct-17	6-Nov-17	16-Nov-17	16-Nov-17	21-Nov-17	24-Nov-17	28-Nov-17	31-Jan-18	31-Jan-18	120 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱9,743,929.23			₱9,656,610.65			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	6-Nov-17	16-Nov-17	16-Nov-17	21-Nov-17	24-Nov-17	
75	17JB0110 - Construction of Two (2) Storey Four (4) Classroom School Building at Magsaysay E/S, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	20-Oct-17	24-Oct-17	6-Nov-17	16-Nov-17	16-Nov-17	21-Nov-17	24-Nov-17	28-Nov-17	31-Jan-18	31-Jan-18	120 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱9,639,454.23			₱9,543,311.90			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	6-Nov-17	16-Nov-17	16-Nov-17	21-Nov-17	24-Nov-17	
76	17JB0111 - Construction of Three (3) Storey Nine (9) Classroom School Building at Dipolog Pilot Demonstration School, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	23-Oct-17	24-Oct-17	6-Nov-17	22-Nov-17	22-Nov-17	27-Nov-17	1-Dec-17	6-Dec-17	31-Jan-18	31-Jan-18	180 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱25,374,036.94			₱25,299,869.60			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	6-Nov-17	22-Nov-17	22-Nov-17	27-Nov-17	1-Dec-17	
77	17JB0112 - Construction of Two (2) units Three (3) Storey Nine (9) Classroom at School Building at Miputak East C/S, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	23-Oct-17	24-Oct-17	6-Nov-17	22-Nov-17	22-Nov-17	27-Nov-17	1-Dec-17	6-Dec-17	31-Jan-18	31-Jan-18	360 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱50,578,923.87			₱50,149,969.84			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	6-Nov-17	22-Nov-17	22-Nov-17	27-Nov-17	1-Dec-17	
78	17JB0126 - Construction of One (1) Storey Two (2) Classroom School Building at Danao E/S, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	6-Nov-17	7-Nov-17	17-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	7-Dec-17	12-Dec-17	31-Jan-18	31-Jan-18	85 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱2,453,307.17			₱2,442,891.23			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	17-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	7-Dec-17	
79	17JB0127 - Construction of One (1) Storey Two (2) Classroom School Building at Fimagas E/S, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	6-Nov-17	7-Nov-17	17-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	7-Dec-17	12-Dec-17	31-Jan-18	31-Jan-18	85 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱2,507,755.97			₱2,507,255.97			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	17-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	7-Dec-17	
80	17JB0128 - Construction of One (1) Storey Two (2) Classroom School Building at Jose Ochotorena E/S, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	6-Nov-17	7-Nov-17	17-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	7-Dec-17	12-Dec-17	31-Jan-18	31-Jan-18	85 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱2,453,307.17			₱2,402,533.21			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	17-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	7-Dec-17	
81	17JB0129 - Construction of One (1) Storey Two (2) Classroom School Building at Kitonok P/S, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	6-Nov-17	7-Nov-17	17-Nov-17	7-Dec-17	7-Dec-17	12-Dec-17	14-Dec-17	18-Dec-17	31-Jan-18	31-Jan-18	85 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱2,507,755.97			₱2,502,113.00			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	17-Nov-17	7-Dec-17	7-Dec-17	12-Dec-17	14-Dec-17	
82	17JB0130 - Construction of One (1) Storey Two (2) Classroom School Building at Macayas E/S, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	6-Nov-17	7-Nov-17	17-Nov-17	7-Dec-17	7-Dec-17	12-Dec-17	14-Dec-17	18-Dec-17	31-Jan-18	31-Jan-18	85 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱2,582,380.97			₱2,577,087.21			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	17-Nov-17	7-Dec-17	7-Dec-17	12-Dec-17	14-Dec-17	

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
83	17JB0131 - Construction of One (1) Storey Two (2) Classroom School Building at Guisoakan E/S, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	6-Nov-17	7-Nov-17	17-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	7-Dec-17	12-Dec-17	31-Jan-18	31-Jan-18	85 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱2,453,307.17			₱2,403,096.68			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	17-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	7-Dec-17		
84	17JB0132 - Construction of One (1) Storey Two (2) Classroom School Building at Jose Rizal E/S, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	6-Nov-17	7-Nov-17	17-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	7-Dec-17	12-Dec-17	31-Jan-18	31-Jan-18	85 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱2,527,932.17			₱2,440,099.37			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	17-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	7-Dec-17		
85	17JB0133 - Construction of One (1) Storey Two (2) Classroom School Building at Gulapa P/S, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	6-Nov-17	7-Nov-17	17-Nov-17	7-Dec-17	7-Dec-17	12-Dec-17	14-Dec-17	18-Dec-17	31-Jan-18	31-Jan-18	85 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱2,582,380.97			₱2,577,312.66			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	17-Nov-17	7-Dec-17	7-Dec-17	12-Dec-17	14-Dec-17		
86	17JB0134 - Construction of One (1) Storey Two (2) Classroom School Building at Sapa Naga E/S, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	6-Nov-17	7-Nov-17	17-Nov-17	7-Dec-17	7-Dec-17	12-Dec-17	14-Dec-17	18-Dec-17	31-Jan-18	31-Jan-18	85 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱2,582,380.97			₱2,557,357.18			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	17-Nov-17	7-Dec-17	7-Dec-17	12-Dec-17	14-Dec-17		
87	17JB0135 - Construction of One (1) Storey Two (2) Classroom School Building at Sapa Ralum E/S, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	6-Nov-17	7-Nov-17	17-Nov-17	7-Dec-17	7-Dec-17	12-Dec-17	14-Dec-17	18-Dec-17	31-Jan-18	31-Jan-18	85 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱2,582,380.97			₱2,557,328.35			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	17-Nov-17	7-Dec-17	7-Dec-17	12-Dec-17	14-Dec-17		
88	17JB0137 - Construction of One (1) Storey Three (3) Classroom School Building at Katipunan SPED Center, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	6-Nov-17	7-Nov-17	17-Nov-17	7-Dec-17	7-Dec-17	12-Dec-17	14-Dec-17	18-Dec-17	31-Jan-18	31-Jan-18	85 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱3,762,139.07			₱3,756,967.10			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	17-Nov-17	7-Dec-17	7-Dec-17	12-Dec-17	14-Dec-17		
89	17JB0138 - Construction of One (1) Storey Two (2) Classroom School Building at Suisayan E/S, Manukan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	6-Nov-17	7-Nov-17	17-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	7-Dec-17	12-Dec-17	31-Jan-18	31-Jan-18	85 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱2,507,755.97			₱2,487,013.48			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	17-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	7-Dec-17		
90	17JB0139 - Construction of One (1) Storey Two (2) Classroom School Building at Sibotog E/S, Pres. Manuel A. Roxas, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	6-Nov-17	7-Nov-17	17-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	7-Dec-17	12-Dec-17	31-Jan-18	31-Jan-18	85 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱2,527,932.17			₱2,517,744.03			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	17-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	7-Dec-17		
91	17JB0141 - Construction of Two (2) Units One (1) Storey Three (3) Classroom School Building at Banbanan E/S, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	6-Nov-17	7-Nov-17	17-Nov-17	7-Dec-17	7-Dec-17	12-Dec-17	14-Dec-17	18-Dec-17	31-Jan-18	31-Jan-18	190 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱7,524,278.14			₱7,510,232.63			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	17-Nov-17	7-Dec-17	7-Dec-17	12-Dec-17	14-Dec-17		
92	17JB0144 - Construction of Two (2) Storey Four (4) Classroom School Building at Siari John H. Roemer NHS, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	6-Nov-17	7-Nov-17	17-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	7-Dec-17	18-Dec-17	31-Jan-18	31-Jan-18	120 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱9,585,767.83			₱9,535,046.88			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	17-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	7-Dec-17		
93	17JB0145 - Construction of Two (2) Storey Four (4) Classroom School Building at Bago E/S, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	6-Nov-17	7-Nov-17	17-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	7-Dec-17	12-Dec-17	31-Jan-18	31-Jan-18	120 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱9,585,767.83			₱9,565,269.60			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	17-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	7-Dec-17		
94	17JB0147 - Construction of Two (2) Storey Four (4) Classroom School Building at Motibot E/S, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	6-Nov-17	7-Nov-17	17-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	7-Dec-17	12-Dec-17	31-Jan-18	31-Jan-18	121 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱9,585,767.83			₱9,535,082.90			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	17-Nov-17	29-Nov-17	29-Nov-17	5-Dec-17	7-Dec-17		
95	17JB0148 - Construction of One (1) Storey Two (2) Classroom School Building at Lipay E/S, Jose Dalman, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	85 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱2,582,380.97			₱2,522,114.93			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
96	17JB0149 - Construction of One (1) Storey Two (2) Classroom School Building at Tamarok E/S, Jose Dalman, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	85 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱2,582,380.97			₱2,577,090.89			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
97	17JB0150 - Construction of Two (2) Storey Six (6) Classroom School Building at Ponot C/S, Jose Dalman, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	140 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱12,007,125.15			₱11,990,736.99			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
98	17JB0151 - Construction of Two (2) Storey Six (6) Classroom School Building at Motibot E/S, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	140 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱12,086,725.15			₱12,046,665.78			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
99	17JB0152 - Construction of Three (3) Storey Six (6) Classroom School Building at Katipunan National High School, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	150 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱15,631,809.85			₱15,535,082.90			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17		
100	17JB0153 - Construction of Three (3) Storey Six (6) Classroom School Building at Langatian National High School, Pres. Manuel A. Roxas, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Dec-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	150 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱15,631,809.85			₱15,626,556.30			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Dec-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17		
101	17JB0154 - Construction of Three (3) Storey Six (6) Classroom School Building at Ponot National High School, Jose Dalman, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	150 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱15,686,284.69			₱15,607,661.38			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17		
102	17JB0155 - Construction of Two (2) Storey Eight (8) Classroom School Building at Manukan National High School, Manukan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	150 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱17,170,525.34			₱17,155,607.17			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17		
103	17JB0156 - Construction of Two (2) Storey Eight (8) Classroom School Building at Langatian National High School, Pres. Manuel A. Roxas, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	150 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱17,170,525.34			₱17,150,914.05			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17		
104	17JB0158 - Construction of Two (2) Storey Eight (8) Classroom School Building at Siari John H. Roemer National High School, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	150 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱17,170,525.34			₱16,279,249.33			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17		
105	17JB0159 - Construction of Two (2) Storey Eight (8) Classroom School Building at Sindangan National High School, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	150 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱17,170,525.34			₱17,150,126.99			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
106	17JB0160 - Construction of Two (2) Storey Eight (8) Classroom School Building at Siari John H. Roemer NHS, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17	22-Dec-17	31-Jan-18	31-Jan-18	150 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱17,170,525.34			₱16,542,843.51			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17		

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		
107	17JB0163 - Construction of Two (2) Storey Four (4) Classroom School Building at Langtanan NHS, Pres. Manuel A. Roxas, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	240 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱19,171,535.66			₱19,150,758.63			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17		
108	17JB0164 - Construction of Three (3) Storey Twelve (12) Classroom School Building at Katipunan National High School, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	190 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱30,038,630.42			₱29,983,188.36			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17		
109	17JB0165 - Construction of Three (3) Storey Twelve (12) Classroom School Building at Manukan National High School, Manukan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	190 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱30,038,630.42			₱29,955,324.63			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17		
110	17JB0166 - Construction of Three (3) Storey Twelve (12) Classroom School Building at Siari John H. Roemer National High School, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	190 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱30,038,630.42			₱30,018,215.26			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		*
111	17JB0167 - Construction of Three (3) Storey Twelve (12) Classroom School Building at Sindangan National High School, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	190 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱30,038,630.42			₱29,738,240.46			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17		
112	17JB0168 - Construction of Three (3) Storey Twelve (12) Classroom School Building at Sindangan Agricultural School, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	190 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱30,187,880.42			₱29,991,955.85			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17		
113	17JB0170 - Construction of Two (2) units Two (2) Storey Eight (8) Classroom School Building at Manukan East C/S, Manukan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	300 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱34,579,850.69			₱33,947,114.92			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
114	17JB0171 - Construction of Four (4) Storey Sixteen (16) Classroom School Building at Ponot National High School, Jose Dalman, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	210 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱38,729,398.21			₱38,698,449.40			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17		
115	17JB0172 - Construction of Four (4) Storey Sixteen (16) Classroom School Building at Langtanan National High School, Pres. Manuel A. Roxas, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	210 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱38,642,080.21			₱38,543,577.72			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17		
116	17JB0173 - Construction of Two (2) units Three (3) Storey Twelve (12) Classroom School Building at Sindangan Agricultural School, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	380 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-11-014747	₱60,077,260.84			₱58,858,519.37			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17		
117	17JB0174 - Construction of One (1) Storey Two (2) Classroom School Building at Meses E/S, Manukan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱2,453,307.17			₱2,434,872.79			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	24-Nov-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
118	17JB0175 - Construction of One (1) Storey Two (2) Classroom School Building at Ma. Adaza E/S, Pres. Manuel A. Roxas, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱2,453,307.17			₱2,432,717.21			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
119	17JB0176 - Construction of One (1) Storey Two (2) Classroom School Building at Balonkan E/S, Siayan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱2,582,380.97			₱2,563,123.14			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
120	17JB0177 - Construction of One (1) Storey Two (2) Classroom School Building at Tague E/S, Siayan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱2,507,755.97			₱2,501,922.78			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
121	17JB0178 - Construction of One (1) Storey Two (2) Classroom School Building at Suminatum E/S, Siayan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱2,507,755.97			₱2,488,188.17			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
122	17JB0179 - Construction of One (1) Storey Two (2) Classroom School Building at Sindangan National Agri. School, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱2,453,307.17			₱2,428,272.80			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
123	17JB0180 - Construction of One (1) Storey Two (2) Classroom School Building at Sindangan NHS, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱2,453,307.17			₱2,428,268.18			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
124	17JB0181 - Construction of One (1) Storey Two (2) Classroom School Building at Sindangan Special Education Center, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	85 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱2,527,932.17			₱2,506,636.23			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
125	17JB0182 - Construction of One (1) unit TECHVOC Unique Workshop (7 x 22.5) Building at Ponot National High School, Jose Dalman, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	90 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱3,307,878.50			₱3,282,937.66			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17		
126	17JB0183 - Construction of One (1) unit TECHVOC Unique Workshop (7 x 22.5) Building at Seres National High School, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	90 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱3,307,878.50			₱3,282,398.59			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17		
127	17JB0184 - Construction of One (1) unit TECHVOC Unique Workshop (7 x 22.5) Building at Langtanan National High School, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	90 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱3,307,878.50			₱3,287,483.42			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17		
128	17JB0185 - Construction of One (1) unit TECHVOC Unique Workshop (7 x 22.5) Building at Guryan National High School, Siayan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	90 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱3,307,878.50			₱3,287,483.33			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17		
129	17JB0186 - Construction of One (1) unit TECHVOC Unique Workshop (7 x 22.5) Building at Sindangan National Agri. School, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	90 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱3,307,878.50			₱3,287,483.42			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17		
130	17JB0187 - Construction of One (1) Storey Three (3) Classroom School Building at Tabon E/S, Jose Dalman, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	95 cal.days	FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱3,762,139.07			₱3,719,041.53			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
131.	17JB0188 - Construction of One (1) Storey Three (3) Classroom School Building at Sinuyak NHS, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	29-Dec-17	31-Jan-18	31-Jan-18	95 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱3,762,139.07			₱3,755,562.30			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17		
132.	17JB0189 - Construction of One (1) Storey Three (3) Classroom School Building at Upper Inuman E/S, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	95 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱3,762,139.07			₱3,738,870.28			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
133	17JB0190 - Construction of One (1) Storey Four (4) Classroom School Building at Tabor E/S, Jose Dalman, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	105 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱4,267,044.42			₱4,248,131.45			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
134	17JB0191 - Construction of Two (2) units One (1) Storey Two (2) Classroom School Building at Taga C/S, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	170 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱4,906,614.34			₱4,835,931.72			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	*	
135	17JB0192 - Construction of Two (2) units One (1) Storey Two (2) Classroom School Building at Gunyan E/S, Siayan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	170 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱4,906,614.34			₱4,881,439.07			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
136	17JB0193 - Construction of One (1) Storey Four (4) Classroom School Building at Lapero E/S, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	11-Oct-17	13-Nov-17	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	105 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱4,267,044.42			₱4,252,337.39			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17		
137	17JB0194 - Construction of Two (2) units One (1) Storey Two (2) Classroom School Building at Moyo E/S, Siayan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	170 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱4,906,614.34			₱4,903,479.04			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
138	17JB0195 - Construction of Two (2) units One (1) Storey Two (2) Classroom School Building at Balok E/S, Siayan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	170 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱5,015,511.94			₱5,010,201.31			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
139	17JB0196 - Construction of Two (2) units One (1) Storey Two (2) Classroom School Building at Pase E/S, Siayan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	170 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱5,015,511.49			₱5,012,389.64			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
140	17JB0197 - Construction of Two (2) units One (1) unit TECHVOC Unique Workshop (7 x 22.5) Building at Manukan NHS, Manukan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	180 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱6,615,757.00			₱6,604,542.11			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17		
141	17JB0198 - Construction of Two (2) units One (1) unit TECHVOC Unique Workshop (7 x 22.5) Building at Siari John H. Roemer NHS, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	180 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱6,615,757.00			₱6,604,542.11			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17		
142	17JB0199 - Construction of Two (2) units One (1) unit TECHVOC Unique Workshop (7 x 22.5) Building at Sindangan NHS, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	180 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱6,615,757.00			₱6,594,278.05			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17		
143	17JB0200 - Construction of Two (2) units One (1) Storey Four (4) Classroom School Building at Guibo E/S, Siayan, ZN.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	210 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱8,677,826.06			₱8,672,035.81			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	20-Dec-17	20-Dec-17	22-Dec-17	26-Dec-17		
144	17JB0201 - Construction of Three (3) units One (1) unit TECHVOC Unique Workshop (7 x 22.5) Building at Moliton NHS, Pres. Manuel A. Roxas, ZN.	DPWH 1st DEO, Dipolog City	Public Bidding	10-Nov-17	13-Nov-17	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	180 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-10-013387	₱9,923,635.50			₱9,913,634.75			COA Auditor/ DEP-ED/ DIOCESES of Dipolog/ PICE	1-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17		
145	17JB0202 - Repair/Rehab. Of ANNEX SUPPORT Building at Gulayan, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	85 cal.days		SR2017-01-000003	₱961,209.41			₱945,725.53			COA Auditor/ DIOCESES of Dipolog/ PICE	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17		
146	17JB0203 - Re – Install Bldg. (from Demolished Bldg.) @ DPWH Area Equipment, Gulayan, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17	27-Dec-17	31-Jan-18	31-Jan-18	120 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-02-003246	₱1,619,544.96			₱1,578,499.37			COA Auditor/ DIOCESES of Dipolog/ PICE	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17		
147	17JB0204 - Concreting of Road, Brgy. Disud, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17	19-Jan-18	28-Feb-18	28-Feb-18	51 cal.days		FY 2018 GAA, RA 10954	₱1,980,000.00			₱1,920,590.44			COA Auditor/ DIOCESES of Dipolog/ PICE	24-Nov-17	14-Dec-17	14-Dec-17	18-Dec-17	20-Dec-17		
148	17JB0205 - Construction/Opening of Miputak – Sta. Filomena – Galas Road along Miputak Creek, Dipolog City, Zamboanga Del Norte 2nd LD	DPWH 1st DEO, Dipolog City	Public Bidding	26-Nov-17	27-Nov-17	7-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	28-Dec-17	31-Jan-18	31-Jan-18	223 cal.days		FY 2017 GAA, RA 10924	₱39,500,000.00			₱38,884,999.21			COA Auditor/ DIOCESES of Dipolog/ PICE	7-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17	27-Dec-17		
149	17JB0206 - Repair/Rehab. Of Administration Building at DPWH Area Equipment, Gulayan, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	N/A	10-Nov-17	N/A	18-Dec-17	18-Dec-17	19-Dec-17	20-Dec-17	26-Dec-17	31-Jan-18	31-Jan-18	85 cal.days		FY 2017 RA 10924 REGULAR 2017 CURRENT - SR2017-02-003242	₱900,000.00			₱877,182.42			COA Auditor/ DIOCESES of Dipolog/ PICE	N/A	18-Dec-17	18-Dec-17	19-Dec-17	20-Dec-17		
Total Allotted Budget of Procurement Activities																	₱1,228,055,743.66													
Total Contract Price of Procurement Activities Conducted																	₱1,212,218,273.08													
Total Savings (Total Allotted Budget - Total Contract Price)																	₱15,553,902.12													
ON-GOING PROCUREMENT ACTIVITIES																														
1	17JB0077 - Preventive Maintenance Road: Concrete Reblocking – Sindangan – Siayan – Durningag – Mahayag Rd. (Sindangan – Siayan Sect.) K 1930 + 000 – K 1930 + 052	DPWH 1st DEO, Dipolog City	Public Bidding	16-Oct-17	18-Oct-17	3-Nov-17											₱4,410,000.00													
2	17JB0092 - Construction of Multi – Purpose Building (Food Processing/Livelihood Center), Lawis Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	16-Oct-17	18-Oct-17	3-Nov-17											₱11,880,000.00													
3	17JB0093 - Construction of Multi – Purpose Building (Food Processing/Livelihood Center), Sicayab, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	16-Oct-17	18-Oct-17	3-Nov-17											₱7,920,000.00													

Code (UACS /PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
4	17JB0094 - Concreting of Road of Centro, Gampis, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	17-Oct-17	19-Oct-17	3-Nov-17																								
5	17JB0098 - Construction of Two (2) Storey Four (4) Classroom School Building at Biasong E/S, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	20-Oct-17	24-Oct-17	6-Nov-17																								
6	17JB0099 - Construction of Two (2) Storey Six (6) Classroom School Building at Cogon NHS, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	20-Oct-17	24-Oct-17	6-Nov-17																								
7	17JB0100 - Construction of Three (3) Storey Nine (9) Classroom School Building at Estaka C/S, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	23-Oct-17	24-Oct-17	6-Nov-17																								
8	17JB0102 - Construction of Two (2) Storey Four (4) Classroom School Building at Cogon NHS, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	20-Oct-17	24-Oct-17	6-Nov-17																								
9	17JB0113 - Construction of Road Slope Protection Structure – Dipolog – Sindangan – Liloy Road – K 1869 + 102 – K 1869 + 116, K 1925 + 704 – K 1925 + 874	DPWH 1st DEO, Dipolog City	Public Bidding	24-Oct-17	26-Oct-17	13-Nov-17																								
10	17JB0114 - Construction of Road Slope Protection Structure – Sindangan – Siayan – Dumingag – Mahayag Road (Sindangan – Siayan Sect.) K 1929 + 176 – K 1929 + 249, K 1939 + 5152 – K 1939 + 5276, K 1939	DPWH 1st DEO, Dipolog City	Public Bidding	24-Oct-17	26-Oct-17	13-Nov-17																								
11	17JB0115 - Road Widening – Dipolog – Sindangan – Liloy Road – K 1857 + 000 – K 1857 + 629, K 1857 + 635 – K 1859 + 750	DPWH 1st DEO, Dipolog City	Public Bidding	24-Oct-17	26-Oct-17	13-Nov-17																								
12	17JB0116 - Road Widening – Dipolog – Sindangan – Liloy Road K 1891 + 000 – K 1892 + 490, K 1892 + 531 – K 1893 + 880	DPWH 1st DEO, Dipolog City	Public Bidding	24-Oct-17	26-Oct-17	13-Nov-17																								
13	17JB0117 - Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Dohinob River, Roxas, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	24-Oct-17	26-Oct-17	13-Nov-17																								
14	17JB0118 - Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Ponot Duit River (Downstream) Bothsides, Jose Dalman, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	24-Oct-17	26-Oct-17	13-Nov-17																								
15	17JB0119 - Construction of Concrete Road – Jct. Dipolog – Sindangan – Liloy Road connecting to Bago – Siari Section in support of Rice, Rubber, Coconut, & Abaca Industries, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	24-Oct-17	26-Oct-17	13-Nov-17																								
16	17JB0120 - Construction of Concrete Road – Jct. Dipolog – Sindangan – Liloy Road connecting to Bago Dalongdong (Joaquin Macias) in support of Rice, Rubber, Coconut & Abaca Industries, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	24-Oct-17	26-Oct-17	13-Nov-17																								
17	17JB0121 - Construction of Concrete Road – NRJ Dipolog – Sindangan Road, Jose Dalman to Jct. Dinasan Provincial Road, 400m from Jct. Ilihan to Lopero Brgy. Road, in support of Agribusiness (Rubber, and Coco) & Lopero	DPWH 1st DEO, Dipolog City	Public Bidding	24-Oct-17	26-Oct-17	13-Nov-17																								
18	17JB0122 - Construction of Concrete Road – NRJ leading to Morias Falls, Brgy. Miatan, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	24-Oct-17	26-Oct-17	13-Nov-17																								
19	17JB0123 - Construction of Concrete Road - NRJ leading to Zapanta – Gomes Cave, Brgy. Lipakan, Pres. Manuel A. Roxas, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	24-Oct-17	26-Oct-17	13-Nov-17																								
20	17JB0124 - Construction/Opening of Miputak – Galas – Olingan Alternate Road (Including Right of Way Acquisition), Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	24-Oct-17	26-Oct-17	13-Nov-17																								
21	17JB0125 - Construction of Barra Bridge 1 along Barra – Minaog Road leading to Dipolog City Airport, Dipolog City, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	24-Oct-17	26-Oct-17	13-Nov-17																								
22	17JB0142 - Construction of Two (2) Storey Four (4) Classroom School Building at Moliton NHS, Pres. Manuel A. Roxas, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	6-Nov-17	7-Nov-17	17-Nov-17																								
23	17JB0143 - Construction of Two (2) Storey Four (4) Classroom School Building at Parang Lumba E/S, Siayan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	6-Nov-17	7-Nov-17	17-Nov-17																								
24	17JB0146 - Construction of Two (2) Storey Four (4) Classroom School Building at Siari P. Escabarte E/S, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	6-Nov-17	7-Nov-17	17-Nov-17																								
25	17JB0157 - Construction of Two (2) Storey Eight (8) Classroom School Building at Gunyan National High School, Siayan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17																								
26	17JB0161 - Construction of Two (2) Storey Eight (8) Classroom School Building at Sindangan National High School, Sindangan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17																								

Code (UAC/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (If applicable)
27	17JB0162 - Construction of Two (2) units Two (2) Storey Four (4) Classroom School Building at Seres National High School, Katipunan, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17											₱19,079,908.46													
28	17JB0169 - Construction of Two (2) units Three (3) Storey Six (6) Classroom School Building at Molton National High School, Pres. Manuel A. Roxas, Zamboanga Del Norte.	DPWH 1st DEO, Dipolog City	Public Bidding	9-Nov-17	10-Nov-17	24-Nov-17											₱17,170,525.34													
Total Alloted Budget of On-going Procurement Activities																	₱987,873,508.52													

Prepared By :

ROY ROGER M. PASTRANO

Engineer III

Head, Procurement Unit

Evaluated By:

JESUSA S. VILLAESTER

Budget Officer II

Recommending Approval By:

SATURNINO B. MAMITES

Chief, Planning and Design Section,
BAC Chairperson

Approved By :

INOCENCIO P. SABUGAL

District Engineer