



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES NORTE

REGIONAL OFFICE V
F. Pimentel Avenue, Daet, Camarines Norte

Procurement Monitoring Report from JULY 1, 2018 - DECEMBER 31, 2018

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Procurement Conference	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO			Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance			
CIVIL WORKS																																			
18FC0165	CONSTRUCTION OF POLYCLINIC, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	JUNE 8, 2018	JUN 11,2018	JUN 19,2018	JULY 02,2018	JULY 02,2018	JULY 05,2018	JULY 06,2018	AUG. 28,2018	AUG. 29,2018	SEPT. 19, 2018			DPWH-DOH	24,750,000.00		24,750,000.00	23,003,181.64		23,003,181.64	1,2,4,5	JUNE 8, 2018	JUNE 19,2018	JULY 02,2018	JULY 02,2018	JULY 03-08,2018	JULY 09-16,2018	JULY 17-21,2018	JULY 22-AUG 1,2018				
18FC0166	CONCRETING OF ALAWIHAO NIA'S LATERAL A SERVICE ROAD, BRGY. ALAWIHAO, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	JUN 21,2018	JUN 29,2018	JULY 11,2018	JULY 11,2018	JULY 13, 2018	JULY 16, 2018	AUG. 30, 2018	AUG. 31, 2018	SEPT. 4,2018			DA FY 2018	4,974,972.79		4,974,972.79	4,724,496.99		4,724,496.99	1,2,4,5	N/A	JULY 28,2018	JULY 13,2018	JULY 13,2018	JULY 16-20,2018	JULY 23-30,2018	JULY 31, AUG 03,2018	AUG 06-15,2018				
18FC0167	CONCRETING OF PUROK 1-6, BRY. GAHONON NIA's LATERAL A SERVICE ROAD, BRGY. GAHONON, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	JUN 21,2018	JUN 29,2018	JULY 11,2018	JULY 11,2018	JULY 13, 2018	JULY 16, 2018	AUG. 30, 2018	AUG. 31, 2018	SEPT. 4,2018			DA FY 2018	4,974,958.40		4,974,958.40	4,724,755.19		4,724,755.19	1,2,4,5	N/A	JULY 28,2018	JULY 13,2018	JULY 13,2018	JULY 16-20,2018	JULY 23-30,2018	JULY 31, AUG 03,2018	AUG 06-15,2018				
18FC0168	CONCRETING OF LAG-ON NIA's LATERAL A SERVICE ROAD, BRGY. LAG-ON, DAET,CAMARINES NORTE	Construction	Public Bidding	N/A	JUN 21,2018	JUN 29,2018	JULY 11,2018	JULY 11,2018	JULY 13, 2018	JULY 16, 2018	AUG. 30, 2018	AUG. 31, 2018	SEPT.4, 2018			DA FY 2018	4,974,966.22		4,974,966.22	4,725,598.69		4,725,598.69	1,2,4,5	N/A	JULY 28,2018	JULY 13,2018	JULY 13,2018	JULY 16-20,2018	JULY 23-30,2018	JULY 31, AUG 03,2018	AUG 06-15,2018				
18FC0169	CONCRETING OF CALANGCAWAN SUR NIA's LATERAL D SERVICE ROAD, BRGY CALANGCAWAN SUR, VINZONS, CAMARINES NORTE	Construction	Public Bidding	JUN. 20, 2018	JUN 21,2018	JUN 29,2018	JULY 11,2018	JULY 11,2018	JULY 13, 2018	JULY 16, 2018	AUG. 30, 2018	AUG. 31, 2018	SEPT.4, 2018			DA FY 2018	6,964,738.24		6,964,738.24	6,680,349.79		6,680,349.79	1,2,4,5	JUN. 20, 2018	JULY 28,2018	JULY 13,2018	JULY 13,2018	JULY 16-20,2018	JULY 23-30,2018	JULY 31, AUG 03,2018	AUG 06-15,2018				
18FC0170	CONST. OF SEVENTEEN (17) UNIT REINF. CONC. RAIN COLLECTOR SYSTEM (RWCS), LABO, PARACALE, DAET, TALISAY, VINZONS, SAN LORENZO RUIZ, CAMARINES NORTE	Construction	Public Bidding	N/A	JUN 21,2018	JUN 29,2018	JULY 11,2018	JULY 11,2018	JULY 13, 2018	JULY 16,2018	JULY 19,2018	JULY 23,2018	AUG 7,2018			SR2018-02-003092	3,281,000.00		3,281,000.00	3,225.066.95		3,225.066.95	1,2,4,5	N/A	JULY 28,2018	JULY 13,2018	JULY 13,2018	JULY 16-20,2018	JULY 23-30,2018	JULY 31, AUG 03,2018	AUG 06-15,2018				
18FC0171	CONSTRUCTION OF TWO (2) STOREY, WIGHT (8) CLASSROOM SCHOOL BUILDING, PARACALE NATIONAL HIGH SCHOOL, PARACALE, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	AUG 6,2018	AUG 6,2018	AUG. 08, 2018	AUG. 10, 2018	AUG. 20, 2018	AUG. 24, 2018	AUG. 29, 2018			SR2018-05-009398 & SR2018-05-009551	21,376,861.03		21,376,861.03	21,308,517.12		21,308,517.12	1,2,4,5	JULY 13,2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018				
18FC0172	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) LABORATORY (SCIENCE AND ICT) PARACALE NATIONAL HIGH SCHOOL, PARACALE CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	AUG 6,2018	AUG 6,2018	AUG. 08, 2018	AUG. 10, 2018	AUG. 20, 2018	AUG. 24, 2018	AUG. 29, 2018			SR2018-05-009398 & SR2018-05-009551	21,300,753.00		21,300,753.00	21,255.659.65		21,255.659.65	1,2,4,5	JULY 13,2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018				
18FC0173	CONSTRUCTION OF THREE (3) STOREY, SIX (6) CLASSROOM REGULAR WORKSHOP, PARACLE NATIONAL HIGH SCHOOL, PARACALE CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	AUG 6,2018	AUG 6,2018	AUG. 08, 2018	AUG. 10, 2018	AUG. 20, 2018	AUG. 22, 2018	AUG. 29, 2018			BEFF CY 2018 Batch 1	31,598,929.58		31,598,929.58	31,517,628.75		31,517,628.75	1,2,4,5	JULY 13,2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018				
18FC0174	COBSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, MATANGO ELEMENTARY SCHOOL, VINZONS CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV.6, 2018	NOV.6, 2018	NOV. 07, 2018	NOV. 9, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 21, 2018			BEFF CY 2018	9,848,288.25		9,848,288.25	9,766,416.18		9,766,416.18	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED		
18FC0175	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, IMELDA ELEMENTARY SCHOOL, SAN VICENTE-SAN LORENZON RUIZ, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV.6, 2018	NOV.6, 2018	NOV. 07, 2018	NOV. 9, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 21, 2018			BEFF CY 2018	10,540,173.68		10,540,173.68	10,464,343.28		10,464,343.28	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED		
18FC0176	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, DUMAGMANG INTEGRATED SCHOOL, LABO, CAMARINES NORTE	Construction	Public Bidding	DEC. 4, 2018	DEC. 5-11, 2018	DEC. 12, 2018	DEC. 24, 2018	DEC. 24, 2018								BEFF CY 2018	10,311,323.68		10,311,323.68			1,2,4,5	DEC. 4, 2018	DEC. 14, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27-30, 2018	DEC. 31, 2018, JAN. 8, 2019	JAN. 9-11, 2019	JAN. 14-23, 2019		FAILED BIDDING/NON-DROPPING			

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance		
18FC0177	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, DON TOMAS ELEMENTARY SCHOOL, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	NOV. 23, 2018	NOV. 26, DEC. 3, 2018	DEC. 3, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				BEFF CY 2018	10,142,173.69		10,142,173.69	10,059,433.98		10,059,433.98	1,2,4,5	NOV. 23, 2018	DEC. 3, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-28, 2018	DEC. 31, 2018, JAN. 4, 2019	JAN. 7-16, 2019		WITH BID BULLETIN. RE-ADVERTISED	
18FC0178	CONSTRUCTION OF TWO (2) STOREY, SIX (6) CLASSROOM SCHOOL BUILDING, F. CAUDILLA ELEMENTARY SCHOOL, LABO, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV. 20, 2018	NOV. 20, 2018	NOV. 21, 2018	NOV. 22, 2018	NOV. 27, 2018	NOV. 29, 2018	DEC. 21, 2018			BEFF CY 2018	16,473,592.38		16,473,592.38	16,418,483.38		16,418,483.38	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED	
18FC0179	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, RIZAL NATIONAL HIGH SCHOOL, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV.6, 2018	NOV.6, 2018	NOV. 07, 2018	NOV. 9, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 4, 2018			BEFF CY 2018	14,179,060.23		14,179,060.23	14,101,279.22		14,101,279.22	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED	
18FC0180	CONSTRUCTION OF TWO (2) STOREY, TEN (10) CLASSROOM SCHOOL BUILDING, M. HEBRADO ELEMENTARY SCHOOL, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV.6, 2018	NOV.6, 2018								BEFF CY 2018	31,790,315.44		31,790,315.44			1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		NO SARO		
18FC0181	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, MAULAWIN ELEMENTARY SCHOOL, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV.6, 2018	NOV.6, 2018								BEFF CY 2018	11,615,584.27		11,615,584.27			1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		NO SARO		
18FC0182	CONSTRUCTION OF TWO (2) STOREY, SIX (6) CLASSROOM SCHOOL BUILDING, JUAN A. AMPARO ELEMENTARY SCHOOL, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV. 20, 2018	NOV. 20, 2018	NOV. 21, 2018	NOV. 22, 2018	NOV. 28, 2018	NOV. 29, 2018	DEC. 21, 2018			BEFF CY 2018	16,528,317.38		16,528,317.38	16,491,656.27		16,491,656.27	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED	
18FC0183	CONSTRUCTION OF TWO (2) STOREY, SIX CLASSROOM SCHOOL BUILDING, LARAP ELEMENTARY SCHOOL, JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV.6, 2018	NOV.6, 2018	NOV. 07, 2018	NOV. 9, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 4, 2018			BEFF CY 2018	15,430,505.14		15,430,505.14	15,400,340.44		15,400,340.44	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED	
18FC0184	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, PALANAS ELEMENTARY SCHOOL, PARACALE, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV.6, 2018	NOV.6, 2018	NOV. 07, 2018	NOV. 9, 2018	NOV. 23, 2018	NOV. 27, 2018	DEC. 21, 2018			BEFF CY 2018	18,936,000.07		18,936,000.07	18,853,287.39		18,853,287.39	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED	
18FC0185	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, HINIPAAN ELEMENTARY SCHOOL, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV.6, 2018	NOV.6, 2018	NOV. 07, 2018	NOV. 9, 2018	NOV. 22, 2018	NOV. 29, 2018	DEC. 13, 2018			BEFF CY 2018	14,706,950.62		14,706,950.62	14,615,390.36		14,615,390.36	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED	
18FC0186	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, COBANGBANG ELEMENTARY SCHOOL, DAET, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV.6, 2018	NOV.6, 2018	NOV. 7, 2018	NOV. 9, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 21, 2018			BEFF CY 2018	13,457,685.23		13,457,685.23	13,370,679.21		13,370,679.21	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED	
18FC0187	CONSTRUCTION OF TWO (2) STOREY, FOUR CLASSROOM SCHOOL BUILDING, GREGORIO PIMENTEL MEMORIAL SCHOOL, DAET, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV.6, 2018	NOV.6, 2018	NOV. 09, 2018	NOV. 12, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 4, 2018			BEFF CY 2018	14,289,050.62		14,289,050.62	14,206,758.58		14,206,758.58	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED	
18FC0189	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, TALISAY ELEMENTARY SCHOOL (2), TALISAY CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV.6, 2018	NOV.6, 2018	NOV. 07, 2018	NOV. 9, 2018	NOV. 23, 2018	NOV. 27, 2018	DEC. 21, 2018			BEFF CY 2018	14,597,500.62		14,597,500.62	14,510,572.96		14,510,572.96	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED	
18FC0190	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, TUACA HIGH SCHOOL, BRGY. TUACA, BASUD, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV. 20, 2018	NOV. 20, 2018	NOV. 21, 2018	NOV. 22, 2018	NOV. 27, 2018	NOV. 27, 2018	DEC. 4, 2018			BEFF CY 2018	12,636,269.84		12,636,269.84	12,566,462.23		12,566,462.23	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED	

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Procurement Conference		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/ Acceptance			
18FC0191	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, VINZONS PILOT HIGH SCHOOL, VINZONS, CAMARINES NORTE	Construction	Public Bidding	JULY 13, 2018	JULY 16,2018	JULY 24,2018	NOV. 20, 2018	NOV. 20, 2018	NOV. 21, 2018	NOV. 22, 2018	NOV. 27, 2018	NOV. 29, 2018	DEC. 21, 2018			BEFF CY 2018	12,208,149.64		12,208,149.64	12,187,563.27		12,187,563.27	1,2,4,5	JULY 13, 2018	JULY 24,2018	AUG. 06,2018	AUG. 06,2018	JULY 7-13,2018	AUG. 14-21,2018	AUG.22-24,2018	AUG.27-SEPT 5,2018		WITH BID BULLETIN. RE-ADVERTISED		
18FC0192	RELOCATION/COMPLETION OF RHU LABO RHU III, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	JULY 27-AUG 2, 2018	AUG 03, 2018	AUG 15,2018	AUG 15,2018	AUG 20,2018	AUG 20,2018	AUG 28, 2018	AUG 29, 2018	SEPT. 17, 2018			HFEP UNDER GAA 2018	1,980,000.00		1,980,000.00	1,947,930.97		1,947,930.97	1,2,4,5	N/A	AUG. 03, 2018	AUG. 15, 2018	AUG. 15, 2018	AUG. 16-20, 2018	AUG. 21-27, 2018	AUG. 28-31, 2018	SEPT. 03-12, 2018				
18FC0193	RELOCATION/COMPLETION OF RHU PARACALE RHU II, PARACALE CAMARINES NORTE	Construction	Public Bidding	N/A	JULY 27-AUG 2, 2018	AUG 03, 2018	AUG 15,2018	AUG 15,2018	AUG 20,2018	AUG 20,2018	AUG 28, 2018	AUG 29, 2018	SEPT. 17, 2018			HFEP UNDER GAA 2018	3,960,000.00		3,960,000.00	3,839,206.40		3,839,206.40	1,2,4,5	N/A	AUG. 03, 2018	AUG. 15, 2018	AUG. 15, 2018	AUG. 16-20, 2018	AUG. 21-27, 2018	AUG. 28-31, 2018	SEPT. 03-12, 2018				
18FC0194	CONCRETING OF ALAYAO-SAN ROQUE-SAN ISIDRO ROAD, CAPALONGA CAMARINES NORTE, CAPALONGA CAMARINES NORTE	Construction	Public Bidding	AUG 09, 2018	AUG 10,16, 2018	AUG 17, 2018	AUG 29, 2018	AUG 29, 2018	AUG 29, 2018	AUG 30,2018	AUG 30,2018	AUG 31,2018	SEPT. 4,2018			FY 2018 OPAPP-PAMANA PROJECT	48,999,903.70		48,999,903.70	46,539,404.73		46,539,404.73	1,2,4,5	AUG 09, 2018	AUG. 17, 2018	AUG. 29, 2018	AUG. 29, 2018	AUG. 30 SEP. 03, 2018	SEPT. 04-10, 2018	SEPT. 11-14, 2018	SEPT. 17-26, 2018				
18FC0195	CONSTRUCTION OF BARANGAYHEALTH STATION,BRGY. STA. ROSA SUR. JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 8-14,2018	NOV. 15, 2018	NOV. 28, 2018	NOV. 28, 2018	NOV. 29, 2018	NOV. 29, 2018	DEC. 3, 2018	DEC. 3, 2018	DEC. 21, 2018			HFEP UNDER GAA 2018	1,188,000.00		1,188,000.00	1,154,549.11		1,154,549.11	1,2,4,5	N/A	SEPT. 05, 2018	SEPT. 17, 2018	SEPT. 17, 2018	SEPT. 18-21, 2018	SEPT 24, 2018 OCT. 02, 2018	OCT. 02-05, 2018	OCT. 08-17, 2018		RE-BID		
18FC0196	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. SAN ISIDRO, JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	N/A	AUG 29-SEPT. 4, 2018	SEPT. 5, 2018	SEPT. 17, 2018	SEPT. 17, 2018	SEPT. 20, 2018	SEPT. 20, 2018	NOV. 27, 2018	NOV. 28, 2018	DEC. 13, 2018			HFEP UNDER GAA 2018	1,188,000.00		1,188,000.00	1,151,410.49		1,151,410.49	1,2,4,5	N/A	SEPT. 05, 2018	SEPT. 17, 2018	SEPT. 17, 2018	SEPT. 18-21, 2018	SEPT 24, 2018 OCT. 02, 2018	OCT. 02-05, 2018	OCT. 08-17, 2018				
18FC0197	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. BINATAGAN, BASUD, CAMARINES NORTE	Construction	Public Bidding	N/A	AUG 29-SEPT. 4, 2018	SEPT. 5, 2018	SEPT. 17, 2018	SEPT. 17, 2018	SEPT. 20, 2018	SEPT. 20, 2018	OCT. 29, 2018	NOV. 8, 2018	NOV. 26, 2018			HFEP UNDER GAA 2018	1,188,000.00		1,188,000.00	1,157,377.42		1,157,377.42	1,2,4,5	N/A	SEPT. 05, 2018	SEPT. 17, 2018	SEPT. 17, 2018	SEPT. 18-21, 2018	SEPT 24, 2018 OCT. 02, 2018	OCT. 02-05, 2018	OCT. 08-17, 2018				
18FC0198	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. MANLIMONSITO, SAN LORENZO RUIZ, CAMARINES NORTE	Construction	Public Bidding	N/A	AUG 29-SEPT. 4, 2018	SEPT. 5, 2018	SEPT. 17, 2018	SEPT. 17, 2018	SEPT. 20, 2018	SEPT. 20, 2018	OCT. 29, 2018	NOV. 8, 2018	NOV. 26, 2018			HFEP UNDER GAA 2018	1,188,000.00		1,188,000.00	1,157,377.42		1,157,377.42	1,2,4,5	N/A	SEPT. 05, 2018	SEPT. 17, 2018	SEPT. 17, 2018	SEPT. 18-21, 2018	SEPT 24, 2018 OCT. 02, 2018	OCT. 02-05, 2018	OCT. 08-17, 2018				
18FC0199	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. SAN ANTONIO, SAN LORENZO RUIZ, CAMARINES NORTE	Construction	Public Bidding	N/A	AUG 29-SEPT. 4, 2018	SEPT. 5, 2018	SEPT. 17, 2018	SEPT. 17, 2018	SEPT. 20, 2018	SEPT. 20, 2018	OCT. 29, 2018	NOV. 8, 2018	NOV. 26, 2018			HFEP UNDER GAA 2018	1,188,000.00		1,188,000.00	1,157,377.42		1,157,377.42	1,2,4,5	N/A	SEPT. 05, 2018	SEPT. 17, 2018	SEPT. 17, 2018	SEPT. 18-21, 2018	SEPT 24, 2018 OCT. 02, 2018	OCT. 02-05, 2018	OCT. 08-17, 2018				
18FC0200	COMPLETION OF TWO (2) STOREY, EIGHT (8) CLASSROOM SCHOOL BUILDING, PARACALE NATIONAL HIGH SCHOOL, PARACALE , CAMARINES NORTE	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 09, 2018	NOV. 11, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 4, 2018			BEFF CY 2018	3,380,332.28		3,380,332.28	3,345,050.53		3,345,050.53	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018				
18FC0201	COMPLETION OF CONSTRUCTION OOF THREE (3) STOREY, SIX (6) CLASSROOM REGULAR WORKSHOP, PARACALE NATIONAL HIGH SCHOOL, PARACALE, CAMARINES NORTE.	Construction	Public Bidding	OCT. 17, 2018	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 09, 2018	NOV. 12, 2018	NOV. 27, 2018	NOV. 28, 2018	DEC. 21, 2018			BEFF CY 2018	6,477,975.45		6,477,975.45	6,424,199.85		6,424,199.85	1,2,4,5	OCT. 17, 2018	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018				
18FC0202	COMPLETION OF TWO (2) STOREY, FOUR (4) LABORATORY (SCIENCE AND ICT), PARACALE NATIONAL HIGH SCHOOL, PARACALE, CAMARINES NORTE	Construction	Public Bidding	OCT. 17, 2018	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 09, 2018	NOV. 11, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 4, 2018			BEFF CY 2018	3,537,931.07		3,537,931.07	3,508,358.97		3,508,358.97	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018				
18FC0203	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) CLASSROOM SCHOOL BUILDING, DALNAC ELEMENTARY SCHOOL, PARACALE, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 09, 2018	NOV. 11, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 4, 2018			BEFF CY 2018	1,623,574.90		1,623,574.90	1,620,168.50		1,620,168.50	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018				

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/ Acceptance		
18FC0204	CONSTRUCTION OF TWO (2) STOREY, TWO (2) UNIT SENIOR HIGH SCHOOL ICT LABORATORY, BATOBALANI NATIONAL HIGH SCHOOL, PARACALE, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 09, 2018	NOV. 12, 2018	NOV. 27, 2018	NOV. 26, 2018	DEC. 21, 2018			BEFF CY 2018	1,880,015.01		1,880,015.01	1,859,677.41		1,859,677.41	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018			
18FC0205	CONSTRUCTION OF TWO (2) STOREY, TWO (2) UNIT SENIOR HIGH SCHOOL SCIENCE LABORATORY, BATOBALANI NATIONAL HIGH SCHOOL, PARACALE, CAMARINES NORTE.	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 09, 2018	NOV. 11, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 4, 2018			BEFF CY 2018	347,342.08		347,342.08	342,512.02		342,512.02	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018			
18FC0206	CONSTRUCTION OF TWO (2) STOREY, FOUR (4) REGULAR WORKSHOP BUILDING, BATOBALANI NATIONAL HIGH SCHOOL, PARACALE, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 30, DEC. 6, 2018	DEC. 7, 2018	DEC. 21, 2018	DEC. 21, 2018	DEC. 22, 2018	DEC. 24, 2018	DEC. 27, 2018	DEC. 27, 2018				BEFF CY 2018	7,039,442.35		7,039,442.35	6,999,990.46		6,999,990.46	1,2,4,5	N/A	DEC. 5, 2018	DEC. 21, 2018	DEC. 21, 2018	DEC. 24-28, 2018	DEC. 31, 2018, JAN. 4, 2019	JAN. 7-10, 2019	JAN. 11-20, 2018		RE-ADVERTISED	
18FC0207	CONSTRUCTION OF TWO (2) UNITS STANDARD TECHNICAL AND VOCATIONAL UNIQUE WORKSHOP BUILDING, BATOBALANI HIGH SCHOOL, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				BEFF CY 2018	349,302.45		349,302.45	342,087.74		342,087.74	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018			
18FC0208	CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM (SCIENCE & ICT LAB.), LABO SCIENCE AND TECHNOLOGY HIGH SCHOOL, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 30, DEC. 6, 2018	DEC. 7, 2018	DEC. 21, 2018	DEC. 21, 2018	DEC. 22, 2018	DEC. 24, 2018	DEC. 27, 2018	DEC. 27, 2018				BEFF CY 2018	5,756,390.72		5,756,390.72	5,743,586.63		5,743,586.63	1,2,4,5	N/A	DEC. 5, 2018	DEC. 21, 2018	DEC. 21, 2018	DEC. 24-28, 2018	DEC. 31, 2018, JAN. 4, 2019	JAN. 7-10, 2019	JAN. 11-20, 2018		RE-ADVERTISED	
18FC0209	CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM (SCIENCE & ICT LAB.) MAXIMO MANARANG HIGH SCHOOL, PARACALE, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 9, 2018	NOV. 12, 2018	NOV. 27, 2018	NOV. 29, 2018	DEC. 21, 2018			BEFF CY 2018	1,989,932.62		1,989,932.62	1,987,474.78		1,987,474.78	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018			
18FC0210	CONSTRUCTION OF TWO (2) STOREY FOUR (4) CLASSROOM (SCIENCE & ICT LAB.) MATANGO NATIONAL HIGH SCHOOL, VINZONS, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 9, 2018	NOV. 12, 2918	NOV. 27, 2018	NOV. 29, 2018	DEC. 13, 2018			BEFF CY 2018	222,298.13		222,298.13	220,872.33		220,872.33	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018			
18FC0211	CONSTRUCTION OF ONE (1) UNIT ICTLAB. AND ONE (1) UNIT- ONE (1) STOREY TWO (2) SCIENCE LAB. LALAWIGAN NATIONAL HIGH SCHOOL, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				BEFF CY 2018	660,336.69		660,336.69	651,456.92		651,456.92	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018			
18FC0212	CONSTRUCTION OF ONE (1) STOREY TWO (2) UNITS SENIOR HIGH SCHOOL REGULAR WORKSHOP BUILDING, BATOBALANI NATIONAL HIGH SCHOOL, PARACALE, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 09, 2018	NOV. 11, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 4, 2018			BEFF CY 2018	581,299.27		581,299.27	576,503.68		576,503.68	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018			
18FC0213	CONSTRUCTION OF TWO (2) STOREY TEN (10) CLASSROOM SCHOOL BUILDING, CNHNS ANNEX, STAND ALONE SHS-1, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 30, DEC. 6, 2018	DEC. 7, 2018	DEC. 21, 2018	DEC. 21, 2018	DEC. 22, 2018	DEC. 24, 2018	DEC. 27, 2018	DEC. 27, 2018				BEFF CY 2018	3,576,876.65		3,576,876.65	3,562,986.81		3,562,986.81	1,2,4,5	N/A	DEC. 5, 2018	DEC. 21, 2018	DEC. 21, 2018	DEC. 24-28, 2018	DEC. 31, 2018, JAN. 4, 2019	JAN. 7-10, 2019	JAN. 11-20, 2018		RE-ADVERTISED	
18FC0214	CONSTRUCTION OF THREE (3) STOREY NINE (9) CLASSROOM SCHOOL BUILDING, VINZONS PILOT HIGH SCHOOL, VINZONS, CAMAARINES NORTE	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 09, 2018	NOV. 11, 2018	NOV. 23, 2018	NOV. 27, 2018	DEC. 21, 2018			BEFF CY 2018	2,863,660.70		2,863,660.70	2,855,043.63		2,855,043.63	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018			
18FC0215	CONSTRUCTION OF THREE (3) STOREY (9) CLASSROOM SCHOOL BUILDING, SAN ROQUE NATIONAL HIGH SCHOOL, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT.18-24, 2018	OCT. 25, 2018	NOV. 08, 2018	NOV. 08, 2018	NOV. 09, 2018	NOV. 11, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 4, 2018			BEFF CY 2018	940,985.96		940,985.96	934,364.97		934,364.97	1,2,4,5	N/A	OCT. 31, 2018	NOV. 7, 2018	NOV. 7, 2018	NOV. 8-12, 2018	NOV. 13-19, 2018	NOV. 20-23, 2018	NOV. 26, DEC. 05, 2018			
18FC0216	WIDENING OF ROAD AT SAN VICENTE, CAMARINES NORTE FROM MAHARLIKA HIGHWAY TO BRGY. CABANBANAN SAN VICENTE, CAMARINES NORTE, DAET-SAN VICENTE, CAMARINES NORTE	Construction	Public Bidding	OCT. 23, 2018	OCT.24-30, 2018	OCT. 31, 2018	NOV. 14, 2018	NOV. 14, 2018	NOV. 14, 2018	NOV. 19, 2018	NOV. 22, 2018	NOV. 26, 2018	DEC. 21, 2018			SR2018-08-010883 dated August 25, 2018	46,318,780.68		46,318,780.68	43,991,781.41		43,991,781.41	1,2,4,5	OCT. 23, 2018	OCT.30, 2018	NOV. 12, 2018	NOV. 12, 2018	NOV. 13-16, 2018	NOV. 19-26, 2018	NOV. 27-30, 2018	DEC. 3-12, 2018			

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity													ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/ Acceptance		
18FC0217	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m. x 18.00m. Classroom plus Corridor), NAPAOD ELEMENTARY SCHOOL, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 16-22, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018	DEC. 10, 2018	DEC. 12, 2018	DEC. 19, 2018	DEC. 27, 2018				CY 2018 BEFF	3,149,990.24		3,149,990.24	3,137,658.22		3,137,658.22	1,2,4,5	N/A	DEC 24, 2018	DEC. 06, 2018	DEC. 06, 2018	DEC. 07-11, 2018	DEC. 12-21, 2018	DEC. 24-27, 2018	DEC. 28, 2018, JAN. 4, 2019			
18FC0218	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00m. Classroom plus Corridor), SAN PEDRO ELEMENTARY SCHOOL, JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 16-22, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018	DEC. 10, 2018	DEC. 12, 2018	DEC. 19, 2018	DEC. 27, 2018				CY 2018 BEFF	3,145,015.24		3,145,015.24	3,091,010.15		3,091,010.15	1,2,4,5	N/A	DEC 24, 2018	DEC. 06, 2018	DEC. 06, 2018	DEC. 07-11, 2018	DEC. 12-21, 2018	DEC. 24-27, 2018	DEC. 28, 2018, JAN. 4, 2019			
18FC0219	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00m. Classroom plus Corridor), SAN RAMON ELEMENTARY SCHOOL, SAN LORENZO, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 16-22, 2018	NOV. 23, 2018	DEC. 5, 2018	DEC. 5, 2018	DEC. 10, 2018	DEC. 12, 2018	DEC. 19, 2018	DEC. 27, 2018				CY 2018 BEFF	3,244,515.24		3,244,515.24	3,238,908.88		3,238,908.88	1,2,4,5	N/A	DEC 24, 2018	DEC. 06, 2018	DEC. 06, 2018	DEC. 07-11, 2018	DEC. 12-21, 2018	DEC. 24-27, 2018	DEC. 28, 2018, JAN. 4, 2019			
18FC0220	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m.x18.00m.Classroom Corridor) D. ALBONIA ELEMENTARY SCHOOL, JOSE PANGANIBAN CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	3,219,640.24		3,219,640.24	3,198,640.90		3,198,640.90	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019			
18FC0221	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x18.00m. Classroom plus Corridor) CALERO ELEMENTARY SCHOOL, JOSE PANGANIBAN CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	3,294,265.24		3,294,265.24	3,266,487.42		3,266,487.42	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019			
18FC0222	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00m. Classroom plus Corridor) NAKALAYA ELEMENTARY SCHOOL, JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	3,149,990.23		3,149,990.23	3,132,698.85		3,132,698.85	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019			
18FC0223	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00m Classroom plus Corridor) SAN ISIDRO ELEMENTARY SCHOOL, JOSE PANGANIBAN CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	3,145,015.25		3,145,015.25	3,139,282.44		3,139,282.44	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019			
18FC0224	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00m Classroom plus Corridor) PAMPANG ELEMENTARY SCHOOL, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	3,149,990.24		3,149,990.24	3,139,709.93		3,139,709.93	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019			
18FC0225	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00m Classroom plus Corridor) MOCONG ELEMENTARY SCHOOL, BASUD, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	3,045,515.24		3,045,515.24	3,031,027.63		3,031,027.63	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019			
18FC0226	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00m Classroom plus Corridor) (UNIT 1) GUINATUNGAN ELEMENTARY SCHOOL, BASUD, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	3,244,515.24		3,244,515.24	3,234,130.40		3,234,130.40	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019			
18FC0227	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00m Classroom plus Corridor) (UNIT 2) GUINATUNGAN ELEMENTARY SCHOOL, BASUD CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	2,995,765.24		2,995,765.24	2,972,948.60		2,972,948.60	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019			
18FC0228	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00m Classroom plus Corridor) PEDRO RADA ELEMENTARY SCHOOL, BASUD, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	3,244,515.24		3,244,515.24	3,227,028.59		3,227,028.59	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019			
18FC0229	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00m Classroom plus Corridor) PRIMO R. SAMONTE ELEMENTARY SCHOOL, BASUD, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	3,393,765.24		3,393,765.24	3,382,708.00		3,382,708.00	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019			

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IABE	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/ Acceptance		
18FC0230	CONSTRUCTION OF ONE (1) STOREY TWO (2) CLASSROOM SCHOOL BUILDING (7.00m x 18.00 Classroom plus Corridor) S. DELOS SANTOS ELEMENTARY SCHOOL, SAN VICENTE- SAN LORENZO RUIZ, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	3,045,515.14		3,045,515.14	3,030,470.65		3,030,470.65	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019			
18FC0231	CONSTRUCTION OF ONE (1) STOREY THREE (3) CLASSROOM SCHOOL BUILDING (7.0m x 27.0m Classroom plus Corridor) OSMEÑA ELEMENTARY SCHOOL, JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	4,248,635.07		4,248,635.07	4,215,962.14		4,215,962.14	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019			
18FC0232	CONSTRUCTION OF ONE (1) STOREY THREE (3) CLASSROOM SCHOOL BUILDING (7.0m x 27.0m Classroom plus Corridor) STA. ELENA ELEMENTARY SCHOOL, JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	4,278,485.07		4,278,485.07	4,226,835.96		4,226,835.96	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019			
18FC0233	CONSTRUCTION OF ONE (1) STOREY THREE (3) CLASSROOM SCHOOL BUILDING (7.0m x 27.0m Classroom plus Corridor) TULAY NA LUPA NATIONAL HIGH SCHOOL, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 22, 2018	DEC. 24, 2018	DEC. 27, 2018	DEC. 27, 2018				CY 2018 BEFF	4,392,910.08		4,392,910.08	4,381,720.07		4,381,720.07	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019			
18FC0234	CONSTRUCTION OF ONE (1) STOREY THREE (3) CLASSROOM SCHOOL BUILDING (7.0m x 27.0m Classroom plus Corridor) BAGONG SILANG III ELEMENTARY SCHOOL, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	4,094,410.07		4,094,410.07	4,064,728.36		4,064,728.36	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019			
18FC0235	CONSTRUCTION OF ONE (1) STOREY THREE (3) CLASSROOM SCHOOL BUILDING (7.0m x 27.0m Classroom plus Corridor) ANGAS ELEMENTARY SCHOOL, BASUD, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	4,263,560.07		4,263,560.07	4,250,820.84		4,250,820.84	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019			
18FC0236	CONSTRUCTION OF ONE (1) STOREY THREE (3) CLASSROOM SCHOOL BUILDING (7.0m x 27.0m Classroom plus Corridor) GORGONIO OBUSAN ELEMENTARY SCHOOL, VINZON, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	4,392,910.07		4,392,910.07	4,377,145.31		4,377,145.31	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019			
18FC0237	CONSTRUCTION OF ONE (1) STOREY THREE (3) CLASSROOM SCHOOL BUILDING (7.0m x 27.0m Classroom plus Corridor) DAHICAN ELEMENTARY SCHOOL, JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	4,248,635.07		4,248,635.07	4,234,619.36		4,234,619.36	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019			
18FC0238	CONSTRUCTION OF ONE (1) STOREY THREE (3) CLASSROOM SCHOOL BUILDING (7.0m x 27.0m Classroom plus Corridor) PORTUGAL CHAVEZ ELEMENTARY SCHOOL, CAPALONGA, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.17, 2018	DEC.17, 2018	DEC. 14, 2018	DEC. 19, 2018	DEC. 24, 2018	DEC. 27, 2018				CY 2018 BEFF	4,193,910.05		4,193,910.05	4,180,125.77		4,180,125.77	1,2,4,5	N/A	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019			
18FC0239	CONSTRUCTION OF TWO (2) UNITS-THREE (3) STOREY, FIFTEEN (15) CLASSROOM SCHOOL BUILDING CAMARINES NORTE STATE NATIONAL HIGH SCHOOL, DAET, CAMARINES NORTE	Construction	Public Bidding	NOV. 26, 2018	NOV. 27-DEC. 3, 2018	DEC. 4, 2018	DEC.21, 2018	DEC.21, 2018	DEC. 22, 2018	DEC. 24, 2018	DEC. 28, 2018					CY 2018 BEFF	82,271,773.28		82,271,773.28	82,103,857.07		82,103,857.07	1,2,4,5	NOV. 26, 2018	DEC. 4, 2018	DEC. 17, 2018	DEC. 17, 2018	DEC. 18-21, 2018	DEC. 24-31, 2018	JAN. 01-04, 2019	JAN. 07-16, 2019			
18FC0240	LABO RHU III SITE DEVELOPMENT WORKS, BRGY. BAGONG SILANG I, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 5-11, 2018	DEC. 12, 2018	DEC. 24, 2018	DEC. 24, 2018	DEC. 24, 2018	DEC. 27, 2018	DEC. 27, 2018					HFEP UNDER GAA 2018	3,184,000.00		3,184,000.00	3,100,480.00		3,100,480.00	1,2,4,5	N/A	DEC. 14, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27-30, 2018	DEC. 31, 2018, JAN. 8, 2019	JAN. 9-11, 2019	JAN. 14-23, 2019			
18FC0241	CONSTRUCTION/REHABILITATION/EXPANSION/IMPROVEMENT/MAINTENANCE OF VARIOUS HEALTH INFRASTRUCTURE PROJECTS (PARCALE INFIRMARY), BRGY. MAYBATO, PARCALE, CAMARINES NORTE	Construction	Public Bidding	DEC. 4, 2018	DEC. 5-11, 2018	DEC. 12, 2018	DEC. 24, 2018	DEC. 24, 2018								HFEP UNDER GAA 2018						1,2,4,5	DEC. 4, 2018	DEC. 14, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27-30, 2018	DEC. 31, 2018, JAN. 8, 2019	JAN. 9-11, 2019	JAN. 14-23, 2019		CANCELLED		
18FC0242	CONSTRUCTION/REHABILITATION/EXPANSION/IMPROVEMENT/MAINTENANCE OF RURAL HEALTH UNIT (DAET RHU), BRGY. LAG-ON, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	DEC. 4-10, 2018	DEC. 11, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27, 2018	DEC. 28, 2018	DEC. 28, 2018					LAA No. 008-03-18 (DOH)	1,000,000.00		1,000,000.00	969,990.21		969,990.21	1,2,4,5	N/A	DEC. 10, 2018	DEC. 26, 2018	DEC. 26, 2018	DEC. 27-31, 2018	JAN. 2-8, 2018	JAN. 9-14, 2018	JAN. 15-24, 2018			

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/ Acceptance		
19FC0037	CONSTRUCTION OF MULTI- PURPOSE BUILDING, BRGY. MANGCAGONG, BASUD, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 5-11, 2018	NOV. 12, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27, 2018	NOV. 29, 2018						GAA FY 2019 LIP	2,970,000.00		2,970,000.00				1,2,4,5	N/A	OCT. 24, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 6-9, 2018	NOV. 10-14, 2018	JAN. 03-4, 2018	JAN. 07-11, 2019			
19FC0038	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CAMAMBUGAN, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 5-11, 2018	NOV. 12, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27, 2018	NOV. 29, 2018						GAA FY 2019 LIP	4,950,000.00		4,950,000.00				1,2,4,5	N/A	OCT. 24, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 6-9, 2018	NOV. 10-14, 2018	JAN. 03-4, 2018	JAN. 07-11, 2019			
19FC0039	CONSTRUCTION OF BARANGAY ROAD, BRGY. SAN ISIDRO, SAN LORENZO RUIZ, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 5-11, 2018	NOV. 12, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27, 2018	NOV. 29, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	2,969,998.67		2,969,998.67				1,2,4,5	N/A	OCT. 24, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 6-9, 2018	NOV. 10-14, 2018	JAN. 03-4, 2018	JAN. 07-11, 2019			
19FC0040	CONCRETING OF BAUTISTA ROAD, BRGY. BAUTISTA, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 5-11, 2018	NOV. 12, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27, 2018	NOV. 29, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,996.96		1,979,996.96				1,2,4,5	N/A	OCT. 24, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 6-9, 2018	NOV. 10-14, 2018	JAN. 03-4, 2018	JAN. 07-11, 2019			
19FC0041	CONCRETING OF MAGSAYSAY ROAD, BRGY. MAGSAYSAY, CAPALONGA, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 5-11, 2018	NOV. 12, 2018	NOV. 26, 2018	NOV. 26, 2018								GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,999.48		1,979,999.48				1,2,4,5	N/A	OCT. 24, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 6-9, 2018	NOV. 10-14, 2018	JAN. 03-4, 2018	JAN. 07-11, 2019			
18FC0042	CONCRETING OF MAOT ROAD, BRGY. PUROK 2 TO PUROK 4, MAOT, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 5-11, 2018	NOV. 12, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27, 2018	NOV. 29, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,998.48		1,979,998.48				1,2,4,5	N/A	OCT. 24, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 6-9, 2018	NOV. 10-14, 2018	JAN. 03-4, 2018	JAN. 07-11, 2019			
19FC0043	CONCRETING OF KABULUAN ROAD, BRGY. KABULUAN, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 5-11, 2018	NOV. 12, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27, 2018	NOV. 29, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,990.49		1,979,990.49				1,2,4,5	N/A	OCT. 24, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 6-9, 2018	NOV. 10-14, 2018	JAN. 03-4, 2018	JAN. 07-11, 2019			
19FC0044	CONCRETING OF NAKALAYA ROAD, BRGY. NAKALAYA, JOSE PANGANIBAN, CAMARINES NORTE	Construction	Public Bidding	N/A	NOV. 5-11, 2018	NOV. 12, 2018	NOV. 26, 2018	NOV. 26, 2018	NOV. 27, 2018	NOV. 29, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,998.56		1,979,998.56				1,2,4,5	N/A	OCT. 24, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 6-9, 2018	NOV. 10-14, 2018	JAN. 03-4, 2018	JAN. 07-11, 2019			
19FC0045	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE-CAPACUAN BRIDGE (B00499LZ) ALONG TALOBATIB-JOSE PANGANIBAN POB. PORT ROAD, BRGY. CAPACUAN, PARACALE, CAMARINES NORTE	Construction	Public Bidding	NOV. 5, 2018	NOV. 6-12, 2018	NOV. 13, 2018	NOV. 28, 2018	NOV. 28, 2018								GAA FY 2019	8,378,742.15		8,378,742.15				1,2,4,5	OCT. 19, 2018	OCT. 31, 2018	NOV. 12, 2018	NOV. 12, 2018	NOV. 13-16, 2018	NOV. 19-23, 2018	JAN. 3-4,2018	JAN.7-11,2018			
19FC0046	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES-BATOBALANI BRIDGE (B00498LZ) ALONG TALOBATIB-JOSE PANGANIBAN POB-PORT ROAD, BRGY. BATOBALANI, PARACALE, CAMARINES NORTE	Construction	Public Bidding	NOV. 5, 2018	NOV. 6-12, 2018	NOV. 13, 2018	NOV. 28, 2018	NOV. 28, 2018								GAA FY 2019	9,260,929.07		9,260,929.07				1,2,4,5	OCT. 19, 2018	OCT. 31, 2018	NOV. 12, 2018	NOV. 12, 2018	NOV. 13-16, 2018	NOV. 19-23, 2018	JAN. 3-4,2018	JAN.7-11,2018			
19FC0047	CONSTRUCTION OF MULTI-PURPOSE BUILDING OF DPWH CAMARINES NORTE DISTRICT ENGINEERTING OFFICE INCLUDING SITE DEVELOPMENT, TAGAS, DAET, CAMARINES NORTE	Construction	Public Bidding	NOV. 5, 2018	NOV. 6-12, 2018	NOV. 13, 2018	NOV. 28, 2018	NOV. 28, 2018									16,203,320.00		16,203,320.00				1,2,4,5	OCT. 19, 2018	OCT. 31, 2018	NOV. 12, 2018	NOV. 12, 2018	NOV. 13-16, 2018	NOV. 19-23, 2018	JAN. 3-4,2018	JAN.7-11,2018			

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Procurement Conference		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/Acceptance			
18FC0243	REHABILITATION/IMPROVEMENT OF ROAD, BRGY. 5, DAET, CAMARINES NORTE	Construction	Public Bidding	DEC. 11, 2018	DEC. 12-18, 2018	DEC. 18, 2018	DEC. 31, 2018	DEC. 31, 2018	DEC. 31, 2018	DEC. 31, 2018	DEC. 31, 2018						FY 2018 DPWH INFRASTRUCTURE PROGRAM	9,799,990.72		9,799,990.72	9,347,049.11		9,347,049.11	1,2,4,5	N/A	DEC. 18, 2018	DEC. 31, 2018	DEC. 31, 2018	JAN. 2-7, 2019	JAN. 8-15, 2019	JAN. 16-21, 2019	JAN. 22-31, 2019			
18FC0244	ROAD OPENING OF PUROK SAIS (6) GOING TO PUROK SINGKO (5) IN BARANGAY GABON, TALISAY CAMARINES NORTE, BRGY. GABON, TALISAY, CAMARINES NORTE, 2ND LEGISLATIVE DISTRICT	Construction	Public Bidding	DEC. 11, 2018	DEC. 12-18, 2018	DEC. 18, 2018	DEC. 31, 2018	DEC. 31, 2018	DEC. 31, 2018	DEC. 31, 2018	DEC. 31, 2018						GAA FY 2018	24,499,967.07		24,499,967.07	24,000,567.73		24,000,567.73	1,2,4,5	DEC. 11, 2018	DEC. 18, 2018	DEC. 31, 2018	DEC. 31, 2018	JAN. 2-7, 2019	JAN. 8-15, 2019	JAN. 16-21, 2019	JAN. 22-31, 2019			
Total Alloted Budget of Procurement Activities																		719,651,700.63																	
Total Contract Price of Procurement Activities Conducted																					630,444,558.11														
Total Savings (Total Alloted Budget - Total Contract Price)																					89,207,142.52														
ON-GOING PROJECT																																			
19FC0001	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) BAYABAS ELEMENTARY SCHOOL,BRGY. BAYABAS, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	SEPT 25, OCT. 01, 2018	OCT. 02, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16, 2018	OCT. 18, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 03, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16-17, 2018	OCT. 18-22, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019			
19FC0002	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) TUGOS ELEMENTARY SCHOOL, BRGY. TUGOS, PARACALE, CAMARINES NORTE	Construction	Public Bidding	N/A	SEPT 25, OCT. 01, 2018	OCT. 02, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16, 2018	OCT. 18, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 03, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16-17, 2018	OCT. 18-22, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019			
19FC0003	CONSTRUCTION OFMULTI-PURPOSE BUILDING VINZONS PILOT HIGH SCHOOL, VINZONS, CAMARINES NORTE	Construction	Public Bidding	N/A	SEPT 25, OCT. 01, 2018	OCT. 02, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16, 2018	OCT. 18, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 03, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16-17, 2018	OCT. 18-22, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019			
19FC0004	CONSTRUCTION OF MULTI-PURPOSE BUILDING STA. CRUZ ELEMENTARY SCHOOL, BRGY. STA. CRUZ, TALISAY, CAMARINES NORTE	Construction	Public Bidding	N/A	SEPT 25, OCT. 01, 2018	OCT. 02, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16, 2018	OCT. 18, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 03, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16-17, 2018	OCT. 18-22, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019			
19FC0005	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN PASCUAL, BASUD, CAMARINES NORTE	Construction	Public Bidding	N/A	SEPT 25, OCT. 01, 2018	OCT. 02, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16, 2018	OCT. 18, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 03, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16-17, 2018	OCT. 18-22, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019			
19FC0006	CONSTRUCTION OF MULTI-PURPOSE BUILDING ZANTUA-ABORDO ELEMENTARY SCHOOL, BRGY. SAN FRANCISCO, TALISAY, CAMARINES NORTE	Construction	Public Bidding	N/A	SEPT 25, OCT. 01, 2018	OCT. 02, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16, 2018	OCT. 18, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 03, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16-17, 2018	OCT. 18-22, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019			
19FC0007	CONSTRUCTION OF MULTI-PURPOSE BUILDING BALCE ELEMENTARY SCHOOL, BRGY. CAAYUNAN, BASUD, CAMARINES NORTE	Construction	Public Bidding	N/A	SEPT 25, OCT. 01, 2018	OCT. 02, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16, 2018	OCT. 18, 2018							GAA FY 2019 LIP	2,475,000.00		2,475,000.00				1,2,4,5	N/A	OCT. 03, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16-17, 2018	OCT. 18-22, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019			
19FC0008	CONSTRUCTION OF MULTI-PURPOSE BUILDING SAN FELIPE ELEMENTARY SCHOOL, BRGY. SAN FELIPE, BASUD, CAMARINES NORTE	Construction	Public Bidding	N/A	SEPT 25, OCT. 01, 2018	OCT. 02, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16, 2018	OCT. 18, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 03, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16-17, 2018	OCT. 18-22, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019			
19FC0009	CONSTRUCTION OF MULTI-PURPOSE BUILDING F. DAVID ELEMENTARY SCHOOL, BRGY. BINANUAAN, TALISAY, CAMARINES NORTE	Construction	Public Bidding	N/A	SEPT 25, OCT. 01, 2018	OCT. 02, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16, 2018	OCT. 18, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 03, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16-17, 2018	OCT. 18-22, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019			
19FC0010	CONSTRUCTION OF MULTI-PURPOSE BUILDING DOGONGAN ELEMENTARY, BRGY. DOGONGAN,DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	SEPT 25, OCT. 01, 2018	OCT. 02, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16, 2018	OCT. 18, 2018							GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 03, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16-17, 2018	OCT. 18-22, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019			

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation											Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover	Total		MOOE	CO	Total	MOOE	CO	Pre-Procurement Conference		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/ Acceptance				
19FC0011	CONSTRUCTION OF MULTI-PURPOSE BUILDING COLASI ELEMENTARY SCHOOL, BRGY. COLASI, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	N/A	SEPT 25, OCT. 01, 2018	OCT. 02, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16, 2018	OCT. 18, 2018						GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 03, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16-17, 2018	OCT. 18-22, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019					
19FC0012	CONSTRUCTION OF MULTI-PURPOSE BUILDING CAAYUNAN ELEMENTARY SCHOOL, BRGY. CAAYUNAN, BASUD, CAMARINES NORTE	Construction	Public Bidding	N/A	SEPT 25, OCT. 01, 2018	OCT. 02, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16, 2018	OCT. 18, 2018						GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 03, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16-17, 2018	OCT. 18-22, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019					
19FC0013	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. TACAD, BASUD, CAMARINES NORTE	Construction	Public Bidding	N/A	SEPT 25, OCT. 01, 2018	OCT. 02, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16, 2018	OCT. 18, 2018						GAA FY 2019 LIP	2,970,000.00		2,970,000.00				1,2,4,5	N/A	OCT. 03, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16-17, 2018	OCT. 18-22, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019					
19FC0014	CONSTRUCTION OF MULTI-PURPOSE BUILDING TABA-TABA ELEMENTARY SCHOOL, BRGY. TABA-TABA, BASUD, CAMARINES NORTE	Construction	Public Bidding	N/A	SEPT 25, OCT. 01, 2018	OCT. 02, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16, 2018	OCT. 18, 2018						GAA FY 2019 LIP	3,960.000.00		3,960.000.00				1,2,4,5	N/A	OCT. 03, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16-17, 2018	OCT. 18-22, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019					
19FC0015	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. ITOMANG, TALISAY, CAMARINES NORTE	Construction	Public Bidding	N/A	SEPT 25, OCT. 01, 2018	OCT. 02, 2018	OCT. 15, 2018	DEC. 17, 2018								GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 03, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16-17, 2018	OCT. 18-22, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		W/BID BULLETIN			
19FC0016	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CORE CENTER) BRGY.DACULANG BOLO, SAN LORENZO RUIZ, CAMARINES NORTE	Construction	Public Bidding	N/A	SEPT 25, OCT. 01, 2018	OCT. 02, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16, 2018	OCT. 18, 2018						GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 03, 2018	OCT. 15, 2018	OCT. 15, 2018	OCT. 16-17, 2018	OCT. 18-22, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019					
19FC0017	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BRGY. BULHAO, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 1-7, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23, 2018	OCT. 24, 2018						GAA FY 2019 LIP	1,000,000.00		1,000,000.00				1,2,4,5	N/A	OCT. 05, 2018	OCT. 18, 2018	OCT. 18, 2018	OCT. 19-22, 2018	OCT. 23-26, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019					
19FC0018	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, VINZONS, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 1-7, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23, 2018	OCT. 24, 2018						GAA FY 2019 LIP	1,000,000.00		1,000,000.00				1,2,4,5	N/A	OCT. 05, 2018	OCT. 18, 2018	OCT. 18, 2018	OCT. 19-22, 2018	OCT. 23-26, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019					
19FC0019	CONCRETING OF ROAD, CAMP WENCESLAO Q. VINZONS (PNP), BRGY. DOGONGAN, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 1-7, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23, 2018	OCT. 24, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	1,957,997.01		1,957,997.01				1,2,4,5	N/A	OCT. 05, 2018	OCT. 18, 2018	OCT. 18, 2018	OCT. 19-22, 2018	OCT. 23-26, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019					
19FC0020	CONSTRUCTION OF ROAD, BRGY. HINIPAAN, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 1-7, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23, 2018	OCT. 24, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	1,957,994.14		1,957,994.14				1,2,4,5	N/A	OCT. 05, 2018	OCT. 18, 2018	OCT. 18, 2018	OCT. 19-22, 2018	OCT. 23-26, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019					
19FC0021	CONSTRUCTION OF ROAD, BRGY. MAMBUNGALON, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 1-7, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23, 2018	OCT. 24, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	1,959,984.85		1,959,984.85				1,2,4,5	N/A	OCT. 05, 2018	OCT. 18, 2018	OCT. 18, 2018	OCT. 19-22, 2018	OCT. 23-26, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019					
19FC0022	CONSTRUCTION OF ROAD, BRGY. MANG-OGOB, SAN VICENTE, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 1-7, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23, 2018	OCT. 24, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	1,959,997.65		1,959,997.65				1,2,4,5	N/A	OCT. 05, 2018	OCT. 18, 2018	OCT. 18, 2018	OCT. 19-22, 2018	OCT. 23-26, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019					
19FC0023	CONSTRUCTION OF ROAD BRGY. MANGUISOC, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 1-7, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23, 2018	OCT. 24, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	2,939,995.46		2,939,995.46				1,2,4,5	N/A	OCT. 05, 2018	OCT. 18, 2018	OCT. 18, 2018	OCT. 19-22, 2018	OCT. 23-26, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019					

Code (PAP)		PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
				Pre-Procurement Conference	Ads/Post of IAEB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Procurement Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qua.	Notice of Award	Contract Signing	Delivery/ Acceptance		
19FC0024	CONCRETING OF GUISICAN ROAD BRGY. GUISICAN, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 8-14, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	NOV. 07, 2018	NOV. 07, 2018						GAA FY 2019 INFRASTRUCTURE PROJECTS	1,979,999.92		1,979,999.92				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0025	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL PLAZA), BRGY. POBLACION, STA. ELENA, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 8-14, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	NOV. 07, 2018	NOV. 07, 2018						GAA FY 2019 LIP	4,950,000.00		4,950,000.00				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0026	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. STA. ELENA, TALISAY, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 8-14, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	NOV. 07, 2018	NOV. 07, 2018						GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0027	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CARINGO, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 8-14, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	NOV. 07, 2018	NOV. 07, 2018						GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0028	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. SINGI, VINZONS, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 8-14, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	NOV. 07, 2018	NOV. 07, 2018						GAA FY 2019 LIP	1,000,000.00		1,000,000.00				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0029	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ROQUE, MERCEDES, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 8-14, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	NOV. 07, 2018	NOV. 07, 2018						GAA FY 2019 LIP	4,950,000.00		4,950,000.00				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0030	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT SAN FRANCISCO NATIONAL HIGH SCHOOL, BRGY. SAN FRANCISCO, TALISAY, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 8-14, 2018	OCT. 8, 2018	OCT. 22, 2018	OCT. 22, 2018	NOV. 07, 2018	NOV. 07, 2018						GAA FY 2019 LIP	4,950,000.00		4,950,000.00				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0031	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN FRANCISCO, TALISAY, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 15-20, 2018	OCT. 22, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 07, 2018	NOV. 07, 2018						GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0032	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE, BRGY. AWITAN, DAET, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 15-20, 2018	OCT. 22, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 07, 2018	NOV. 07, 2018						GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0033	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. DANCALAN, PARACALE, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 15-20, 2018	OCT. 22, 2018	NOV. 5, 2018	NOV. 5, 2018								GAA FY 2019 LIP	1,980,000.00		1,980,000.00				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0034	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. CABUSAY, LABO, CAMARINES NORTE	Construction	Public Bidding	N/A	OCT. 15-20, 2018	OCT. 22, 2018	NOV. 5, 2018	NOV. 5, 2018	NOV. 07, 2018	NOV. 07, 2018						GAA FY 2019 LIP	1,000,000.00		1,000,000.00				1,2,4,5	N/A	OCT. 10, 2018	OCT. 22, 2018	OCT. 22, 2018	OCT. 23-26, 2018	OCT. 29, 2018 NOV. 02, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0035	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-REHABILITATION/CONSTRUCTION OF TALISAY RIVER CONTROL STRUCTURE, BRGY. POBLACION, TALISAY, CAMARINES NORTE	Construction	Public Bidding	OCT. 29, 2018	OCT. 30, NOV. 5, 2018	NOV. 6, 2018	NOV. 19, 2018	NOV. 19, 2018	NOV. 21, 2018	NOV. 22, 2018						GAA FY 2019	48,999,760.25		48,999,760.25				1,2,4,5	OCT. 05, 2018	OCT. 17, 2018	OCT. 29, 2018	OCT. 29, 2018	OCT. 30-NOV. 2, 2018	NOV. 5-9, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		
19FC0036	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF TALISAY RIVER CONTROL STRUCTURE (UPSTREAM SECTION) PHASE 1, TALISAY, CAMARINES NORTE	Construction	Public Bidding	OCT. 29, 2018	OCT. 30, NOV. 5, 2018	NOV. 6, 2018	NOV. 19, 2018	NOV. 19, 2018	NOV. 21, 2018	NOV. 22, 2018						GAA FY 2019	53,074,957.01		53,074,957.01				1,2,4,5	OCT. 05, 2018	OCT. 17, 2018	OCT. 29, 2018	OCT. 29, 2018	OCT. 30-NOV. 2, 2018	NOV. 5-9, 2018	JAN. 03-04, 2019	JAN. 07-11, 2019		